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The Atomic' Safety and Licensing Board issued an Order, dated April 30, 1982,
'

imposing certain interim conditions on the remedial soils and related work at
the Midland site. In accordance with the Order, Consumers Power Company'

stopped work at affected areas of the Midland site. Work which had previous
NRC staff approval or which was otherwise not covered by the Order continues.

4

The Order covers remedial soils work, as well as "any placing, compacting,
excavating, or drilling of soil materials around safety-related structures and
systems." For a number of years, the Midland Project Drawing 7220-C-45 has
been recognized as defining which soils at the Midland site are safety-
related. The enclosed C-45 drawing is being reviewed for completeness
relative to the Board Order. The next revision of the drawing will address
the ultimate heat sink components and other appropriate areas. In a
conference telephone call on May 5, 1982, the Board concurred that in the

i- absence of disagreement from the NRC staff, the term "around safety-related
structures and systems" as used in'the Order may be interpreted as coextensise
with safety-related soils as designated on the C-45 drawing.-

t

4 Remedial soils work previously approved by the NRC is' continuing. Concurrcnce
as to'the scope of this work was obtained from Mr Darl Hood, and is as defined
below:,

| 9aolphase I work-(Auxiliarly Building underpinning), s: I. a.
I

-b. access shaft (Auxiliary Building underpinning), /./ -

[ ped =PE D-
,

| ss-o w Y.A:h- .

-

'

miO582-0087a100

82051 7 g go?

. . . . . . _ . -- -- -- __



A

.

2.

,

'
c. freeze wall installation, underground utility protection, soil

removal cribbing and related work in support of the freeze wall
installation, freeze wall monitoring and freeze wall activation,

d. installation and operation of the permanent site dewatering system,

e. operation of existing construction dewatering wells,

f. FIVP proof load test.

In addition to the above, NRR or Region III have specifically approved other
work that is not presently underway. This work, as defined below, will be
started at the appropriate time:

II. a. installation and activation of dewatering system for the service
water pump structure,

b. the repair of cracks in the borated water storage tank ring wall,

c. installation of. Auxiliary Building monitoring system cable.

In addition to the above, when the Order was issued Consumers Power.was
proceeding with certain other soils remedial work with full awareness and

concurrence of the Staff; however, explicit written approval for that work had
.

not been obtained. This work, as defined below, has been stopped in
'

accordance with the order:

III. a. installation of deep-seated benchmarks,

b. installation and operation of construction wells that were not

previously operating (previously installed and operating wells are
noted in Ie above),

installation of monitoring system instruments and mounting.c.

Consumers Power Company believes it did have staff approval for this work.
'

because of the extensive review of the installation details of the systems and
final agreement on the installation techniques. Accordingly, Consurers Power
Company requests the staff to verify in accordance with the Order its earlier
concurrence so that work in these areas can be reactivated.

Confirming recent telephone communications, we have increased from 9 to 12 the
number of deep benchmarks for monitoring auxiliary building movements. Two of.
three additional benchmarks still need to be installed. These benchmarks will

' be installed in the same manner as the earlier nine, and the final system will
.be subject to final. staff _ concurrence. Regarding benchmark installation,
Consumers Power Company believes it had Staff concurrence following the

~

auxiliary building audit, site visit and letter of March 22, 1982. The,

March 22, 1982 Ictter instructs the Applicant to have additional benchmarks
installed before~beginning Phase II work. Consumers now requests written
confirmation of staff approval for.the. balance of this work.;
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When the Order was issued, additional area dewatering wells were being
installed to dewater the site for activation of the freeze wall and resulting
construction. These wells are needed to complete installation of the freeze
wall and dewater construction areas. They were and will be installed to the
acceptance criteria agreed upon by the Staff for installing and operating
dewatering wells in a safe manner. Consumers Power Company believes the
agreement reached with the Staff on acceptance criteria for construction
dewatering, together with the authorization to install and operate the freeze
wall, for which the dewatering is necessary, constitute previous staff
approval of this work, and, therefore, requests explicit written confirmation
at this time.

The work on the monitoring system instruments and mounting for the auxiliary
building is presently stopped because the Region III concurrence has not been
obtained. We understand the remaining proposed work in this area will be
reviewed by Region III in the near future. Such work is on the critical path
and will start as soon as approval is obtained.

The Order also requires that certain work specified therein be covered by a
quality assurance plan approved by the NRC Staff. The " Quality Plan for
Underpinning Activities" (MPQP-1) was written specifically to provide nuclear
quality assurance coverage of certain subcontractors which did not themselves
have nuclear QA programs (Mergentime, Spencer White & Prentiss and their sub-
contractors). MPQP-1 was approved by the Staff, subject to certain questions
as to coverage , at a March 10 meeting with Consumers. Resolution of the
coverage questions was achieved at meetings with the NRC Staff on
March 30, 1982, as documented in a letter from J W Cook to Mr J G Keppler
dated April 5, 1982. In the April 5 letter, Consumers agreed to place all to-
go underpinning work, with certain specific exceptions, under the coverage of
the quality plan for underpinning activities. The latest revisions of MPQP-1
encompass the installation and operation of the structural monitoring system,
as performed by Wiss Janey, in addition to the auxiliary building and service
water pump structure underpinning.

j Activites being performed wholly by Consumers, Bechtel or specific
subcontractors which have in place nuclear quality assurance programs are not<

specifically subject to MPQP-1, (which was designed for subcontractors without
nuclear QA programs). We interpret the existing quality assurance programs
and procedures of those organizations not covered by MPQP-1 as meeting the
Order's requirement of an approved QA " plan". Such quality assurance programs
and procedures have been approved by the Staff previously or by CP Cc under
procedures normally used to review contractor QA programs. Of course, the
specific construction implementing procedures for activities carried out under
these QA programs are subject to review by the Staff to the extent it deems
necessary.

With regard to the items listed under III, above, the installation of
deepseated benchmarks is being carried out by Woodward Clyde, which is . subject
to its own quality assurance program and procedures approved by Consumers and
previously subject to NRC Staff inspections. The construction dewatering
wells under item III(b) are to be installed subject to the quality
requirements agreed upon with the Staff. As indicated above, the installation
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of monitoring systems for the auxiliary building underpinning as performed by
Wiss Janey (item C, above) is covered by MPQP-1, and as performed by Bechtel
is subject to the overall site quality assurance program.

In summary, after issuance of the April 30, 1982 Order, the Company stopped
certain. work pending written confirmation of NRC Staff approval, previously
given, that such. work could be completed. Consumers Power Company requests
Staff confirmatioa on these work activities so that they can be resumed as
soon as possible.
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CC Atomic Safety and Licensing App 1 Board, w/o
CBechhoefer, ASLB, w/o
MMCherry, Esq, w/o
FPCowan, ASLB, w/o
RJCook, Midland Resident Inspector, w/o
RSDecker, ASLB, w/o
SGadler, w/o
JHarbour, ASLB, w/o
GHarstead, Harstead Engineering, w/a
DSHood, NRC, w/a (2)
DFJudd, B&W, w/o
JDKane, NRC, w/a
FJKelley, Esq, w/o
RBLandsman, NRC Region III, w/a
WHMarshall, w/o
JPMatra, Naval Surface Weapons Center, w/a
W0tto, Army Corps of Engineers, w/o
WDPaton, Esq, w/o
SJPoulos, Geotechnical Engineers, w/a
FRinaldi, NRC, w/a
HSingh, Army Corps of Engineers, w/a
BStamiris, w/o
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CONSUMERS POWER COMPANY
Midland Units 1..and 2

Docket No 50-329, 50-330

Letter Serial 17138 Dated May_.1.0,_19.82

I At the request of the Commission and pursuant to the Atomic Energy Act of
1954, and the Energy Reorganization Act of 1974, as amended.and the
Commission's Rules and Reg 21ations thereunder, Consumers Power Company submits
a summary of action it has taken in response to the ASLB order dated April 30,
1982. Furthermore we are requesting explicit written approval for
continuation of certain construction activities.

1

CONStJMERS POWER COMPANY

By
_' W Cook, Vice President _ _ _

__ _ _ ____

Proje s, Engineering and Construction

'

. Sworn and subscribed before me 12_ _._ day o f _ May , 1982_ _

-. - _

Notary Public
' Jackson County, Michigan

My Commission Expires September 8, 1984
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