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SACRAMENTO MUNICIPAL UTILITY DISTRICT [] 6201 S Street, Box 15830, Sacramento, California 95813; (916) 452 3211

August 12, 1982

D1Ri!CTOR OF NUCl. liar RiiACTOR
RiiGUI ATION

ATTN DARRiii l. G IIISliNilVT
DIRiiCTOR

DIVISION OF LICI!NSING
U S NUCLliAR Hl!GULATORY COMMISSION
WASilINGTON DC 20555

DOCKliT 50-312
1,1 Cl!NS!! NO . DPR-54

RANClio SliC0 UNIT NO. 1
STARTUP SCill!DUI,11

Please disregard my letter to you on this subject
dated August 11.

Mark Padovan, Proj ect Manage r for Rancho Seco, asked
Ron Colombo for the Unit I schedule following the
Auxiliary Feedwater licader repair. The correct
schedule regarding the milestones discussed are
presented as follows:

Description Date

Complete Feedwater Cleanup 8/14/82
Start heatup o f RCS System 8/14/82
Complete heatup of RCS System 8/16/82
Reacto r at. ope rating P/T 8/16/82
Reactor critical 8/18/82
Powe r operation 8/21/82
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John I. Mattimoe
Assistant General Manager
and Chie f linginee r
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AN ELECTRIC SYST[M StRVING MORE IHAN 600.000 IN IHi HfARI OF cal!tOPN4 A


