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The purpose of this modification is to: (1) extend the period of performance
from December 31, 1993 to April 30, 1994, at no additional cost or obligation
to the Government, and (2) revise the Principal Investigator / Technical Contact
telephone number in Block 8 of the Standard Form 30. This extension will
allow time for the NRC to review and comment on the deliverable drafts, and
for the reorganization between the project manager ar.d senior scientist on the .

project. Accordingly, the contract is hereby modified as follows:

1. Section F., Subsection F.6, DURATION OF CONTRACT PERIOD (MAR 1987)
ALTERNATE II", is deleted in its entirety and the following is
substituted in lieu thereof: :

"This contract shall commence on September 19, 1990 and will expire on .

'

April 30, 1994."

2. Block 8 of the Standard Form 30, " Principal Investigator / Technical
Contact Telephone Number is deleted in its entirety and the following is
substituted in lieu thereof:

"Telepho,e No. (703) 578-5811"

All other terms and conditions of this contract remain unchanged.

A summary of obligations for this contract from date of award through the date
of this action is provided below:

Total FY90 obligation: $ 85,656.00
Total FY91 obligation: $211,957.00
Total FY92 obligation: $ 46,125.00 -

Total FY93 obligation: $ 71,707.00
,

Cumulative Total of NRC Obligations: $415,445.00
.i

This modification does not obligate any funds.


