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AUTHORI2ATION NUMBER !~~

TO: .. ..Raym_o_n(L.0ustav,. Section Leader __
-

fiscal Sectiont fitie) RES-G-89-113
Program Management, Policy Development and 6/18/90 __Analysis Staff, RES Date~{~0rgani za t ion)..
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Edna Kno'x-Da' vin Extends the period of performance !

for one (1) year and increases the !
Contract Administrator
Contra'ct Administration Branch No. 2

obligated and ceiling amounts. ;
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GRA iTEE (Name & Address) I
National Academy of Sciences

_ _ _7 YPE Of GRATHEE _j
Office of Contracts and Grants *

2101 Constitution Avenue .$Non-pro _fi t.'fDifdfilKfE_.- Washington, D.C. 20418
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PROJECT TITLE 7/21/89 - 9/30/91
Support of Core Activities Committee on PR itiC I PAL INVESTIGATOR j

i

Earthquake Engineering
Ri 1 ey_Chun.g __ _. _ __
NRC AU1HORi2E0 REPR(5ftHAill,f
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J. Costello _ __. . . . 1
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APPN No. B&R liUMBER FIN nut 1SER /WOUNT -,

c.

31X0200.600 0501921040 G16160 -|'

NEW NRC FUNDS 510,000.00 _ _. i"
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TUNDING

'10TAL FY 8__, TUN 0 LNG (PRIOR) 515,000.00
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