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Contract No. NRC-02-91-007
Modification No. 9
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The purposes of this modification are to (1) correct Section B, specifically
the contract ceiling because of an administrative error made in Modification

.No. 6.; (2) modi fy Section C.1, Statement of Work, Task 1, Subtask C.I.l.B,
revising the date the final reports are due; and (3) extend the period of
performance from January 28, 1994 to April 29, 1994, at no additional cost to
the Government. Accordingly, the contract is hereby modified as follows:

1. Section B, Article 8.3 CONSIDERATION AND OBLIGATION -- COST REIMBURSEMENT i

is corrected as follows:

a. "The total estimated cost to the Government for full performance
under this contract is $394,213."

b. "The amount presently obligated with respect to this contract is
$394,213. This fully funds the contract."

2. Section C.1, Statement of Work, Task 1, Subtask C.I.1.B, paragraph four is
deleted in its entirety and substituted with the following:

The NRC staff will provide comments within 2 weeks of receipt of
each of the draft reports. The final version of the three interim
reports shall be submitted by December 31, 1993.

l

3. Section F, Article 6 Duration of Contract Period, is deleted in its
entirety and replaced with the following:

"This contract shall commence on January 29, 1991 and will expire on
April 29,1994."

All other terms and conditions of the contract, including the ceiling amount
of $394,213.00, remain the same. j
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