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ARTICLE Ill - CONSIDERATION AND PAYMENT, Paragraph A.2. , is revised to read as follows:

"2. Total funds currently available for payment and allotted to this contract are
increased by $30,000.00 from $160,000.00 to $190,000.00."

Under ARTICLE VII - TECliNICAL DIRECTION AND AUTHORIZED REPRESENTATIVE delete the
name Andrew Murphy and insert "Ernst Zurfleuh."
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