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DUKE POWER C0!1PANY

WILLIAM B. McGUIRE NUCLEAR STATION, UNIT 2

DOCKET NO. 50-370

ORDER EXTENDING C0HSTRUCTION COMPLETION DATES

Duke Power Company is the holder of Construction Pemit No. CPPR-84 issued

by the Atonic Energy Commission * on February 28, 1973, for construction of the

William B. McGuire Nuclear Station, Unit 2, presently under construction at the

Company's site on the shore of Lake Norman in !!ecklenburg County, North Carolina.

In response to previous requests from Duke Power Company (the pemittee),

the Nuclear Regulatory Commission issued Orders on August 3,1976, and December 6,

1978, extending the latest date for completion of construction. By letters

dated March 30 and Hovember 30, 1979, and November 26, 1980, the pemittee filed

requests for another extension of the conpletion date. This extension was

requested because a najor portion of the construction effort was diverted fron

Unit 2 to completion of Unit I which is now operating. In addition, construc-

tion was delayed due to, among other things, pipe hanger problems, ice condenser

activities, preoperational testing, environmental qualification nodifications,

nodifications to other components /systens, and the impact due to the accident at

Three Nile Island Unit 2.

This action involves no significant hazards consideration; good cause has been

shown for the delay; and the requested extension is for a reasonable period, the

bases for which are set forth in a staff evaluation of the request for extension.

The Comnission has detemined that this action will not result in any signifi-

cant environmental inpact, and pursuant to 10 CFR 51.S(d)(4), an environmental

statement, or negativo declaration and environnental inpact appraisal, need not be

prepared in connection with this action.
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The NRC staff safety evaluation of the request for extension of the construc-

tion pernit is available for public inspection at the Comission's Public Document

Room, 1717 H Street, N.W., Washington, D. C. 20555 and at the local public document

room established for McGuire at the Public Library of Charlotte and Hecklenburg

County, 310 North Tryon Street, Charlotte, North Carolina 28202.

IT IS HEREBY ORDERED THAT THE latest completion date is extended for CPPR-84

fron December 31, 1980 to June 30, 1933.

FOR Tile NUCLEAR REGULATORY C011HISSION
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Robert A. Purple Acting Director
Division of Licen, sing
Office of Nuclear Reactor Regulation

Date of Issuance: September 2, 1982
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