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Regarding ARTICLE II - PERIOD OF PERFORMAliCE

The period of performance is hereby extended for ninety (90) days with no increase
in cost to the Government for a completion date of Ilovember 15, 1982.
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