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L Data Computer Corporation'of America !
ATTN: . Thomas E. Hutchens #

Executive Vice President *

P.O. Box 2665,
Columbia Maryland ' 21045 ,

Dear Mr. Hutchens: 'i
:,

Subject: Modification No. 7 to Task Order No. 004 Under- !
'

m Contract No. NRC-39-89-133

The purpose of this modification is to: (1) increase the level'of effort bu
3,800 hours, (2) extend the period of performance of the task order through

. January 31,1992,(3) increase the contract ceiling amount, and (4) provided
incremental funding. -Accordingly, the following changes are hereby made:

1. The third paragraph of the definitization letter for this task order is-
deleted in its entirety and the following is substitute in lieu thereof:

" Task Order No. 004 shall be in effect from February 1, 1989 through
Janua ry 31, 1992 with a total cost ceiling of $227;746.09. The amount
of $212,477.92_ represents the reimbursable costs and the amount of
$15,268.17 represents the fixed fee."

2. The fourth paragraph, first sentence, of the definitization letter is
' deleted in its entirety and the following sentence substituted in lieu
thereof:

, ,

"The amount presently obligated with respect to this task order is
$204,800.52 of.which $190,464.48 represents the total: estimated
reimbursable costs and the amount of 514,336.04 represents the fixed-
fee."

,

3. As a result of this extension, the imi of effort for this task order
is hereby increased by 3,800 hours from_ hours to 11,244 hours for
regular hours.

Accounting Data for this Modification No. 7 to Task Order No, 004 are as
'follows:

B&R No.: 010-20-63-250 1
FIN No.: D1920-0-
APPN No.: 31X0200.010

=0bligated Amount: $75.000.00
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All other terms n'nd conditions of the subject task order remain unchanged.

Please indicate.your acceptance of this Modification No. 7 to Task Order No.
'

- 004 by having an official, authorized to bind your organization, execute <

th_ree copies of.this document in the space provided and return two copies.to -

'

-the Contract Administrator. You should retain the third copy for your =
. records.

If you have any questions regarding the subject modification, please contact
Deborah Boyd, Contract Administrator, on (301) 492-4800.

-Sincerely,

(4?Asi1- |{
Sharon Bell, Contracting Officer-
Contract Administration Branch No.' 2
Division of Contracts and-

Property Management
Office of Administration
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