PO,

UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20655

D[l.: f A 194%

CAE-Link Corporation

ATTN: Judy Miller

P.0. Box 1237

Binghampion, New York 13902-1237

pear ms Miller:

SCBJECT: Modification Nu. 3 te ask Order No. 4 eatitled " A1 Employee
Training Survey" Under Contract No. NRC-38-92-281

The purpose of this moaification is to extend the period of performance from
October 30, 1993 to December 10, 1993, at no additional cost or obligation to
the Government. The extension is needed to allow the contractor to continue
performance reguired under Modification No. 2. Accordingly, the task order is
hereby modified to read as follows:

The first sentence of Paragraph 3 of the definitization letter is deleted in
its entirety and the following is substituted in lieu thereof:

“Task Order No. 4 shall be in effect from April 9, 1993 through December
10, 1993, with a total cost ceiling of $36,559.00."

A summary of obligations for this task order, from award date through the date
of this action is given below:

Total FY93 Obligation Amounts $36,559.00

Cumulative total of NRC Obligations: $36,559.00
This modification obligates FY 1994 funds in the amount of $-0-.
A1l other terms and conditions of the subject task order remain unchanged.
Please indicate your acceptance of this modification no. 3 to Task Order No. 4
by having an official authorized to bind your organization execute three

copies of this document in the space provided and return two copies to the
Contract Administrator. You should retain the third copy for your records.
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If you have any questions regarding this modification, please contact RoseMary
Mann on (301) 492-4416.

Sin;erely,

s A. €L

A. Fields, Contracting Officer
Contract Administration Branch No. 3
Division of Contracts and

Property Management
Office of Administration

ACCEPTANCE :

NAME : : o
aron R. man

TITLE: _Contract Manager

DATE: 13 December 1993




