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W. S. Nuclear Regulatory Commission

Division of Contracts
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Regarding ARTICLE II - PERIOD OF PERFORMANCE

The period of performance is hereby extended from July 23, 1982 with no increase in
cost to the Government for a completion date of August 23, 1982.
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