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1he purpose of this modification is to extend the period of performance from
March 30, 1994, to April 15, 1994, at no additional cost or obligation to the
Government, in accordance with the Contractor's letter dated March 29, 1994,
which is incorporated herein by reference.

Accordingly, the contract is hereby modified:

1. Section F., Subsection F.3, DURATION OF CONTRACT PERIOD (MAR 1987) is
deleted in its entirety and the following is substituted in lieu ,

'

thereof:

"This contract shall commence on September 30, 1993, and will expire on
April 15,1994." *

All other terms and conditions of this contract remain unchanged.

A summary of obligations for this contract from date of award through the date
of this action is provided below:

Total FY92 obligation: $46,395.31

Cumulative Total of NRC Obligations: $46,395.31

This modification does not obligate any funds.

*The contractor agrees to provide NRC with ten (10) extra camera ready final reports
as consideration for this extension.
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