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UNITED STATES NUCLEAR REGULATORY COMMISSION
Attention: Document Control Desk
Washington, DC 20055 !

References: (a) License No. DPR-36 (Docket No. 50-309)
(b)- Maine Yankee Letter to USNRC dated January 31, 1986 - Main

Control Board Upgrades - DCRDR
,

(c) USNRC Letter to Maine Yankee dated January 5. 1987 - Detailed |

Control Room Design Review (DCRDR) ' Safety Evaluation
(d) USNRC Letter to MYAPCo dated August 31, 1990

Subject: Followup Response to Detailed Control Room Design Review (DCRDR)-Safety.
Evaluation

Gentlemen:,

In-Reference (b), we provided you our schedule for upgrading the Main Control
Board (MCB) based. in part, on- the results of the Detailed Control Room Design

1

. Review (DCRDR) required by NUREG-0737, . Supplement 1. This was approved by the j
Reference (c) 3afety Evaluation.

During.the 1985 refueling outage, the few remaining HEDs pertaining to j
Sections'B-and C of the MCD, and the upgrade of one-half of Section A of the MCB
and the majority of. the Electric Board were completed.

.

The remaining items of Reference (b) have been rescheduled, We currently
anticipate. total completion of the remaining items by December. 31,1994. The

.

rescheduling of the expected completion dates has been necessary as a result of
the need to reassign resources to higher priority work. All remaining upgrades-
are in NNS portions of the MCB. Accordingly, in order to complete the upgrades by

_1994,Jwe plan to:

1. Complete the engineering required for the remaining improvements to
Section-A of the MCB and for the correction -of the Electric Board
labeling discrepancies _during the 1991 refueling outage.

- 2. ; ' Accomplish the Section A of the MCB-improvements, correct the Electric
Board labeling discrepancies, and review the annunciator system during
the.1993 refueling outage.-

3. Upgrade the annunciator system and the balance of the control room $
.

during the 1994 refueling outage.
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UN11ED STALLS NVELEAR REGULATORY COMMISSION MN-90-123
. Attention: Document Control Desk page Two )
i 1

,

Maine Yankee's DCRDR planned and completed upgrades were reviewed by the NRC
staff during a recent inspection (Reference (d)). This letter is being submitted
to update docketed information relating to this matter.

Should you have any questions on these issues, please contact me.

Very truly yours,

f,tAIN 0 %

5. E. Nichols, Manager
Nuclear Engineering and Licensing

SEN/sjj

c: Mr. Thomas T. Martin'

Mr. Charles S. Marschall
Mr. C. H. Trottier

!

|

|

l

SEN90337.LTR
,

|
.

.- _ _ _ _ _ _ _ _ _ . _ _ _ . _ _ . -_ _ , . ._- __ _ .- - __


