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Contract No. NRC-03-90-033
Modification No. 9
Page 2 of 2

The purpose of this modification is to provide funding in the amount of
$100,000.00, thereby increasing the contract ceiling amount. Accordingly,
the contract is modified as follrys:

Under Secticn B - SUPPLIES OR SERVICES AND PRICES/COSTS, Subsection B.4
entitled "CONSIDERATION AND OBLIGATION=-=DELIVERY ORDERS," paragraph a., the
contract ceiling amount is being increased by $49,083.13 from $725,916.87
to $77%,000.00. Therefore, the first sentence of paragraph a. is revised
to read as follows:

"a, The total estimated amount of this contract (ceiling) for the
products/services ordered, delivered, and accepted under this contract is
$775,000.00."

In addition, under Subsection B.4, the obligated amount is being increased
by $100,000.00 from $675,000.00 to $775,000.00, therefore the first
sentence of paragraph b. is revised to read as follows:

"h. The amount presently obligated with respect to this contract is
$775,000.00."

A1)l other terms and conditions of this centract remain unchanged.
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