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Mr. U. D. Shafer, Chief
Midland Project Section
US Nuclear Regulatory Commission
Region III
799 Roosevelt Road
Glen Ellyn, IL 60137

MIDLAND PROJECT CWO 7020
AUTHORIZATION FOR AUXILIARY BUILDING UNDERPINNING PIER 9
File: 0485.16 UFI: 43*05*22*04 Serial: CSC-6537

12*32

We have completed our review of the documents for Pier 9 E6W. Based on our
review, we have concluded that we are ready to start the work.

According to the NRC/CPCo Work Authorization Procedure, we request authoriza- i

tion for the following activities: |

165052010 - Drift from Access Shaft Under FIVP to Pier 9W

165053005 - Excavate Pier 9W
l

165054005 - Install and load Pier 9W
!

155052010 - Drift from Access Shaft under FIVP to Pier 9E

150053005 - Excavate Pier 9E 1 '' ~~~~~ ~'*s'' '

1

!
155054005 - Install end load Pier 9E ;

I
Please note that the activities listed above are similar to the corresponding
activities for Pier 12 which have previously been authorized.
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|

I
D. B. Miller
Site Manager
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