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AUTHORIZATION NUMBER
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DATE
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Funded Extension of

Research Contracts Branch Period of Performance

DIVISION OF CONTRACTS, ADM

COMTRACYORINgme & Lucation)

Isitlj:eymy, NY - 7/'24/"{ e e

1YPE OF CONTRACT

EXECUTION DATE

SRSA
PROJECT TITLE PERIOD OF FERF DRMANCE 7,
9/1/82 - 12/31/83

: 0 W o
West Valley Waste Burial . et ol '
2 R. H. Fakundiny |
g = NRC AUTHORIZLD REPRESENTATIVE ﬁl
v Thomas Nicholson |
B&R NUMBER - FIN NUMBER ‘
601921 - B6350 AMOUNT |

NEW NRC FUNDS $ 139,860.00

FUNDING . : P b

| TOTAL FY B2 FUNDING - s 139,860.00 |

TOTAL NRC OBLIGATIONS $ 537,836.00
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