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June 6, 1994
Docket No. 50-302

Mr. Percy M. Beard, Jr.
Senior Vice President,
Nuclear Operations
Florida Power Corporation
ATIN: Manager, Nuclear
Licensing (NA2I)
Crystal River Energy Complex
15760 W Power Line Street
Crystal River, Florida 34428-6708

Dear Mr. Beard:

SUBJECT: CRYSTAL RIVER NUCLEAR GENERATING PLANT UNIT 3 - GENERIC SAFETY ISSUE™
(GST) 124 - INSTALLATION OF FEEDWATER PUMP 7 (TAC NO. M67802)

By letter dated June 25, 1992, you provided a status on the implementation of
the additional auxiliary feedwater pump (FWP 7) to resolve GSI-124, "Auxiliary
Feedwater System Reliability." FWP 7 was originally scheduled to be installed
and operational during Refuel 8 in 1992. Your June 25, 1992, letter indicated
that, as a result of excessive vibration in the motor discovered during
functional testing, the pump was returned to the vendor for
repair/replacement. You stated that the motor would be reinstalled, and the
system would be operable, including functional testing, by the 1993 mid-cycle
outage, 9. You also indicated that you would keep us informed of the
system’s availability for use.

On June 1, 1994, prior to startup from Refuel 9, we had discussions with your
staff to determine the status of FWP 7 system operability. We understand that
you had not fully completed installation and testing of FWP 7 during the 1993
mid-cycle outage, as originally planned, and the system was only conditionally
operable. The motor, after reinstallation, continued to experience vibration.
You plan to implement structural modifications to the motor mountings to
minimize vibration. Pending the structural modifications, on June 1, 1994,
you successfully completed functional testing using the recirculation path and
declared the system conditionally operable. After completing the necessary
structural modifications, you will declare the system fully operable and turn
it over to Operations.

Within 60 days of the date of this letter, please provide your schedule for
compieting:

(1) the modifications to reduce FWP-7 motor vibraticn,

(2) the surveillance procedure for periodic onerability testing,

(3) system turn-over to Operations, and

(4) system testing which demonstrates full rated flow to the steam
generators.
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Mr. Percy M. Beard, Jr.

Please let us know, in advance, if you cannot meet our schedule for your
response.

This reqguest affects fewer than 10 respondents and, therefore, is not subject
to Office of Management and Budget review under P.L. 96-511.

Sincerely,
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L. Raghavan, Project Manager

Project Directorate 11-2

Division of Reactor Projects - 1/11
Office of Nuclear Reactor Reguiation
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Mr. Percy M. Beard
Florida Power Corporation

oL
Mr. Gerald A. Williams
Corporate Counsel

Florida Power Corporation
MAC-ASA

P. 0. Box 14042

St. Petersburg, Florida 33733

Mr. Bruce J. Hickle, Director
Nuclear Plant Operations (NA2C)
Florida Power Corporation

Crystal River Energy Complex
15760 W. Power Line Street
Crystal River, Florida 34428-6708

Mr. Robert B. Borsum

BAW Nuclear Technologies

1700 Rockville Pike, Suite 525
Rockville, Maryland 20852

Regional Administrator, Region I

U. S. Nuclear Regulatory Commission
101 Marietta Street N.W., Suite 2900
Atlanta, Georgia 30323

Mr. Bill Passetti

Office of Radiation Control

Department of Health and
Rehabilitative Services

1317 Winewood Blvd.

Tallahassee, Florida 32399-0700

Attorney General

Department of Legal Affairs
The Capitol

Tallahaseee, Florida 32304

Crystal River Unit No.3
Generating Plant

Mr. Joe Myers, Director

Div. of Emergency Preparedness
Department of Community Affairs
2740 Centerview Drive
Tallahassee, Florida 32399-2100

Chairman

Board of County Commissioners
Citrus County

110 North Apopka Avenue
Inverness, Florida 32650

Mr. Rolf C. Widell, Director

Nuclear Operations Site Support (NA2I)
Filorida Power Corporation

Crystal River Energy Complex

15760 W Power Line Street

Crystal River, Florida 34428-6708

Senior Resident Inspector

Crystal River Unit 3

U.S. Nuclear Regulatory
Commission

6745 N. Tallahassee Road

Crystal River, Florida 34428

Mr. Gary Boldt

Vice President - Nuclear
Production (SA2C)

Florida Power Corporation

Crystal River Energy Cosplex

15760 W Power Line Street

Crystal River, Florida 34428-6708



