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April 18, 1983 x, /

N( to

i In''the Matter of )
)

. -

COMMONWEALTH-EDISON COMPANY ) Docket Nos. 50-454 OL .
..

,
'

) 50-455 OL'
(Byron _ Nuclear Power-Station, )
. Units'l & 2) )

Hon. Ivan W. Smith
_ _

.r

. Administrative Judge and Chairman
' ^ Atomic Safety and Licensing Board Panel
;. .U. S. Nuclear Regulatory Commission *

Washington, D. C. 20555E -

' ear Judge Smith:D
'

This letter 's sent in.accordance..with thei

commitment. expressed in my -letter to you of January 18,
1983, to keep the Board and the parties. informed re-
garding estimates of the-fuel load date of Byron Unit 1
The schedule of.-construction activities-a'nd pre-operational
testing has-resulted in a change in the_ estimate to a
date later;than' August'31. The current estimate is that,

fuel:will'be loaded in Unit 1 in November, 1983. While it
is. conceivable that fuel load could be accomplished earlier
than November, the Company,is using that date for planningL

purposes.- There are, of course, contingencies which could
cause' fuel load'for Unit 1 to occur later than November.

'

' -I will continue to keep the-Board advised of any'
changes in the scheduled fuel load date for Byron Unit 1.

,
.

Sincerely

MIM:es Michael I. Miller
*

One of'the Attorneys for
Commonwealth Edison ~ Company 4
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