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Mr. Jay Harrison, Chief
Midland Project Section
U.S. Nuclear Regulatory Comnission
Region III
799 Roosevelt Road
Glen Ellyn, IL 60137

MILIAND ENERGY CENTER - GO 7020
REMEDIAL SOILS WORK AUI'IIORIZATICN
File: 0485.16 UFI: 42*05*22*04 Serial: CSC-6672

12*32

We have ccrpleted our review for the followng activities:

165052325 - Drift fran West Access Shaft to Pier KC2
165053320 - Excavate Pier KC2
165054315 - Install and Load Pier KC2
165052310 - Drift to KC3 fran W8
165053310 - Excavate Pier KC3
165054305 - Install and Load KC3
155052310 - Drift to KC10 frcxn E8
155053310 - Excavate Pier KC10
155054305 - Install and Load KC10
155052325 - Drift fran East Access Shaft to Pier KCll
155053320 - Excavate Pier KCll
155054315 - Install and Load Pier KCll
155052050 - Install E10 Bulkhead
155053035 - Excavate Pier 10E
155054030 - Install and Load Pier 10E
165052050 - Install W10 Bulkhead
165053035 - Excavate Pier 10W
165054030 - Install and Load Pier 10W
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162550010 - Install Platform at EL. 600' (West)
152550010 - Install Platform at EL. 600' (East)
207050400 - Repair SWPS Duct Bank
822550001 - Excavate for Install and Backfill Drainline and Slab

for Acid-Caustic Unloading Station at East End of
Turbine Building

In accordance with the NRC/CPCo Work Authorization Proecdure we request your
concurrance to proceal with the abcnm worx.
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