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Contract No. NRC-04-91-080
Modification No. 3
Page 2 of 2
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The purpose of this modification is to extend the period of performance at no
additional cost through June 30, 1994. Therefore, Section F.6, Duration of

Contract Period, is hereby modified as follows:

"This contract shall commence on September 30, 1991 and will expire on
June 30, 1994."

All other terms and conditions remain the same including the ceiling amount of

$106,223.00.


