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Washington Public Power Supply System
P.O. Box 968 3000 GeorgeWashingtonWay Richland, Washington 99352 (509)372-5000

Docket No. 50-460
January 11, 1983
G01-83-0012

Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Subject: NUCLEAR PROJECT N0. 1
CONSTRUCTION PERMIT EXTENSION - WNP-1

By letter dated July 21, 1981, the Washington Public Power Supply System
filed a request with the NRC for an amendment to the construction permit
(CPPR-134) for the Supply System's Nuclear Project No. 1 to extend
the earliest and latest dates for completion of construction. That
amendment request sought an extension to June 1, 1986 for the latest
construction completion date.

Subsequent to the filing of that amendment request, the Bonneville
Power Administration ;"BPA") recommended to the Supply System that
construction on WNP-1 be delayed for a period of from two to five years.
In view of that reconnendation, the Supply System's Board of Directors
voted to suspend construction on WNP-1 temporarily. The Board has
determined that construction on WNP-1 will be delayed for at least
two years, and that it is possible that the delay could be for as long
as five years. The actual length of the delay will depend on regional

j energy demand considerations.
!

In view of these developments, the Supply System requests that its
pending amendment request be modified to include the following earliest
and latest completion dates:

Earliest date for construction completion - June 1, 1988
Latest date for construction completion - June 1, 1991
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We understand that this modification to the pending amendment request
,

. will not be treated by the Staff as a new amendment request. This
' point is of significance to us, and we ask that we be notified prior

to further Staff action if this understanding is incorrect.

Very truly yours,

i
G. D. Bouchey, Manager
Nuclear Safety and Regulatory Programst

; cc: NS Reynolds, D&L
l M. Thadani, NRC
I CR Bryant, BPA
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