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12. DE$CPIPflON Of AMENDMENT /MODiflCAtlON

The purpose of this modification is to extend the period of the agreement andincorporate a Project Officer thereunder. Therefore, the following revisions are
hereby made:

1. Refer to Part III - Contract Schedule, Article I - Description of Work, <

and delete the date " September 29, 1983" and substitute the date
" September 30, 1985" in lieu thereof.

2. For purposes of Article XI - Authorized Representative, Dr. Stanley M.
?leuder is hereby designated as f4RC's Project Officer for this Easic
Ordering Agreement.
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