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UNITED STATES OF AMERICA
NUCLEAR REGULATORY COMMISSION

In the Matter of Docket No. 50-254/
265

COMMONWEALTH EDISON COMPANY AND
IOWA-ILLIN0IS GAS AND ELECTRIC )
COMPANY )

)
(Quad Cities Nuclear Power Station, )

Units 1 and 2) )

ORDER CONFIRMING LICENSEE COMMITMENTS
ON POST-TMI RELATED ISSUES

-
.

I.

The Commonwealth Edison Company (the licensee) is the holder of facility

Operating License Nos. DPR-29 and DPR-30 which authorize t;1e operation of the

Quad Cities Nuclear Power Station, Units 1 and 2 (the faci,lities) at steady-

state power levels not in excess of 2511 megawatts thermal. The facilities

are boiling water reactors (BWRs) located at the licensee's site in Rock' Island

County, Illinois. .

,

II.

Following the accident at Three Mile Island Unit No. 2 (TMI-2) on March 28,

1979, the Nuclear Regulatory Commission (NRC) staff developed a number of

proposed requirements to be implemented on operating reactors and on plants

under construction. These requirements include Operational Safety, Siting

and Design, and Emergency Preparedness and are intended to provide substantial
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additional protection in the operation of nuclear facilities based on the

experience from the accident at TMI-2 and the official studies and

investigations of the accident. The staff's proposed requirements and

schedule for implementation are set forth in NUREG-0737, " Clarification

of TMI Action Pian Requirenents." Among these requirements are a number

of items, consisting of hardware modifications, administrative procedure

implementation and specific information to be submitted by the licensee,

scheduled to be completed on or after July 1,1981. On March 17, 1982, a'

letter (Generic Letter 82-05) was sent to all licensees of operating power

reactors for those items that were scheduled to be implemented from July 1,

1981 through March 1, 1982. Subsequently,'on May 5, 1982, a letter

(Generic Letter 82-10) was also sent to all licensees of operating power

reactors for those items that were scheduled for implementation after

March 1, 1982. These letters are hereby incorporated by reference. In

these letters each licensee was requested to furnish within 30' days pursuant

to 10 CFR 50.54(f) the following information for items which the staff had

proposed for completion on or after July 1,1981:

(1) For applicable items that have been completed, confirmation

of completion and the date of completion, (2) For items that

have not been complet'ed, a specific schedule for implementation,

whichthelicenseecommittedtomeet,and(3) Justification for

delay, demonstration of need for the. preposed schedule, and a

description of the interim compensatory measures being taken.

1
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III.

The licensee respor.ded to Generic Letter 82-05 by letters dated April 15,

June 10, August 5, August 27, and October 14, 1982; the licensee responded

to Generic Letter 82-10 by letters dated June 4, and September 20, 1982. In

these submittals, the licensee confirmed that all but two of the items

identified in the Generic Letters had been completed and made firm canmitments

to complete the remainder. The attached Tables summarizing the licensee's

schedular commitments or status were developed by the staff from the Generic

Letters and the licensee-provided information.

Generic Letters 82-05 and 82-10 applied to 16 and 10 items, respectively,
,

for BWRs with jet pumps. Of the 10 items listed in Generic Letter 82-10,

six items are not included in this Order. Item I.A.1.3.2 is part of a
,

separate rulemaking; Items I.C.1, III.A.l.2 (2 items), and III.A.2.2 will be

handled separately following Commission actions that would prcceed as a result

of its consideration of SECY 82-111, as amended; and Item II.K.,3.30 and II.K.3.31

(one item) is not required entil one year after staff approval of the generic

model and staff review of these models has not been completed.

Eighteen of the 20 itams addressed in this Order are considered by the

licensee to be completed or to require no modifications. The staff's

evaluation of the licensee's delays for the remaining two items is provided~

herein:

|
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II.F.1.2 Provide Capability for Effluent Monitoring of Iodine -

The iten has been delayed by the inability of the licensee to procure the

ordered equipment from the supplier, Victoreen. Based on the current vendor

schedule, the licensee expects delivery from the vendor by Jan>ary 30, 1983.

Contingent on the vendor delivery on schedule, the licensee expects the

equipment to be installed and operational by July 1,1983. In the interim,

acceptable compensatory measures already instituted by the licensee will

remain in effect.

II.F.1.6 Continuous Indication of Hydrogen Concentration in Containment

This item is delayed because of the licensee's difficulties in procuring

environmentally and seismically qualified hydrogen monitoring euqipment.

Based on current information the licensee believes that properly qualified

equipment can be delivered by September 1983 and made operable by December 31,

1983. In the interim, acceptable compensatory measures will continue to be

applied until the upgraded and qualified hydrogen monitoring eguipment is made

operable.

We find, based on the above evaluation, that: 1)thelicenseehastaken

corrective actions regarding the delays and has made a responsible effort to

implement the NUREG-0737 requirements noted; 2) there is good cause for the

several delays; and 3) as noted above, interim compensatory measures have been

provided. _

.
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In view of the foregoing, I have determined that these modifications

and actions are required in the interest of public health and safety and,

therefore, the licensee's commitment should be confirmed by Order.

IV.

Accordingly, pursuant to Sections 103,1611, and 161o of the Atomic

Energy Act of 1954, as amended, and the Commission's regulations in 10

CFR Parts 2 and 50, IT IS HEREBY ORDERED EFFECTIVE IMMEDIATELY THAT THE

LICENSEE SHALL:

Implement and maintain the specific items described in the

Attachments to this Order in the manner described in the

licensee's submittals noted in Section III herein no later

than the dates in the Attachments.

V.

The licensee may request a hearing on this Orde within 2d days of

the date of publication of this Order in the Feder_al Register. A request

for a hearing shall be addressed to the Director, Office of Nuclear Reactor

Regulation, U.S. Nuclear Regulatory Commission, Washington, D.C.- 20555.

A copy shall also be sent to the Executive Legal Director at the same

address. A REQUEST FOR HEARING SHALL NOT STAY THE IMMEDIATE EFFECTIVENESS

OF THIS ORDER.
'

,-

If a hearing is requested by the licensee, the Commission will issue

an Order designating the time and place of any such hearing.
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If a hearing is held concerning this Order, the issue to be considered

f at the hearing shall be whether the licensee should comply with the

requirements set forth in Section IV of this Order. This Order is effective~

|
upon issuance.

,

FOR THE NUCLEAR REGULATORY COMMISSION
!

M N.'
-

Robert A. Purple, Deputy Director,

' Division of Licensing
Office of Nuclear Reactor Regulation

i Dated at Bethesda, Maryland,
this 14th day of March 1983.

Attachments:
1. Licensee's Commitments on Applicable

NUREG-0737 Requirements from Generic .

,

Letter 82-05
2. Licensee's Commitments on Applicable

NUREG-0737 Requirements from Generic
Letter 82-10j

.
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5 Attachment 1

LICENSEE'S COMMITMENTS ON APPLICABLE NUREG-0737 ITEMS FROM GENERIC LETTER 82-05

! Item Title NUREG-0737 Requirement Licensee's Completion
! Schedule Schedule (or status)

! I.A.3.1 Simulator Exams 10/1/81 Include simulator Complete
i exams in licensing
j examinations

! II.B.2 Plant Shielding 1/1/82 Modify facility to Complete

|
provide access to
vital areas under'

i accident conditions
|

|- II.B.3 Post-Accident 1/1/82 Install upgrade Complete
! Sampling post-accident
! sampling capability

I II.B.4 Training for 10/1/81 Complete training Complete
Mitigating Core program

,

i Damage
!

! II.E.4.2 Containment 7/1/81 Part 5-lower con- Complete
Isolation tainment pressure
Dependability setpoint to level .

compatible w/nonnal
operation

7/1/81 Part 7-isolate purge Complete
& vent valves on
radiation signal

,

II.F.1 Accident 1/1/82 (1) Install noble Complete
Monitoring gas effluent

' monitors
1/1/82 (2) Provide capa- 7/83-

bility for effluent,

; monitoring of iodine .

! 1/1/82 (3)Installincon- Complete
tainment radiation-
level monitors;

'

,.
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LICENSEE'S C0'MITMENTS ON APPLICABLE NUREG-0737 ITEMS FROM GENERIC LETTER 82-05M

Item Title NUREG-0737 Requirement Licensee's Completion
Schedule

II.F.1 1/1/P2 (4) Provide con- Complete
tinuous indication
of containment
pressure

1/1/82 (5) Provide con- Complete
tinuous indication
of containment
water level

1/1/82 (6) Provide con- 12/83
tinuous indication
of hydrogen con- -

centration in -

containment

II.K.3.15 Isolation of 7/1/81- Modify pipe break Complete
HPCI & RCIC detection logic to
Modification prevent inadvertent

isolation

CompleteII.K.3.22 RCIC Suction 1/1/82 Modify design of -

i RCIC suction to
provide automatic
transfer to torus

I II.K.3.24 Space Cooling 1/1/82 Confirm the adequacy Complete
| for HPCI/RCIC of space cooling for *

HPCI/RCIC

II.K.3.27 Common reference' 7/1/81 Provide common Complete
level reference level for

vessel level instru-
mentationi

,-
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Attachment 2

LICENSEE'S COMMITMENTS ON APPLICABLE N'JREG-0737 ITEMS FROM GENERIC LETTER 82-10

Item Title NUREG-0737 Requirement Licensee's Completion
Schedule

___

1.A.l.3.1 Limit Overtime 10/1/82 Revise administra- Complete
per Gen. tive procedures to;

Ltr. 82-12 limit overtime in
dtd 6/15/82 accordance w/NRC

Policy Statement
issued by Generic
Ltr. No. 82-12,

dtd 6/15/82

1.A.I.3.2 Minimum Shift * To be super- To be addressed in To be addressed when
Crew seded by the Final Rule on Final Rule is issued

Proposed (icensed Operator
Rule Staffing at Nuclear

Power Units

I.C.1 Revise Emergency * Superseded Reference SECY To be' determined,

i Procedures by SECY 82-111, Requirements
82-111 for Emergency Re-

sponse Capability
'

II.D.1.2 RV and SV Test 7/1/81 Submit plant speci- Complete
Programs fic reports on

relief and safety
valve program

,

II.K.3.18 ADS Actuation 9/30/82 Submit revised Complete
,

position on need for
modifications

II.K.3.30 SBLOCA Analysis * 1 yr. after Submit plant speci- To be determined following
8 31 staff fic analyses staff approval of model

I approval of
model

III.A.l.2 Staffing Levels * Superseded Reference SECY 82- To be determined
for Emergency by SECY lli, Requirements
Situations 82-111 for Emergency

Response Capability

Snot Part of Confirmatory Order
..
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Paga 2 Attachment 2

.
LICENSEE'S COMMITMENTS ON APPLICABLE NUREG-0737 ITEMS FROM GENERIC LETTER 82-10

1

Item Title NUREG-0737 Requirement Licensee's Completion
Schedule (or status)

III.A.1.2 Upgrade Emer* Superseded Reference SECY 82- To be determined
gency Support by SECY 111, Requirements-

Facilities 82-111- for Emergency
Response Capability

III.A.2.2 Meteorological * Superseded - Reference SECY 82- To be determined
Data by SECY 111, Requirements

82-111 for Emergendy
Response Capability

III.D.3.4 Control itomn To be Modify facility as Complete
i Habitability- determined identified by

by licensee licensee study

*Not Part of Confirmatory Order
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