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RHORANDU;; FOR Elinor G. Adensen, Chief'

Licensing Branch 140. 4
Division of Licensing'

FP0f t: Carl S. Hood, Project flanager
Licensino Branch Ho. 4
Division of Licensing

SUBJECT: HOTICE OF MEETING At:D TOUR DY CASELOAD F0PECAST PALEL TO
ASSESS C0llSTRUCTIO!1 C0!iPLETION SCHE 00LLS - tilbt.Af!D PLANT,

,

UNITS 1 AMD 2

DATE AND Titi:-1/
'

April 19 6 21, 1903 (Meeting) 8:30 a.n.,

April 20, 1983 (Site Tour) 8:30 a.r.
.

LOCATI0ti: April 19 & 21,1983 (11eeting) - Consurers Service Center
; 1100 S. Washington Street

Midland, Michigan'

April 20, 1983 (Site Tour) - tiidland Plant Site

| PURPOSE: April 19 & 21 - To discuss corpletir,n status and schedules
; for Midland Plant, Units 1 and 2. April 20 - To tour and

observe plant construction proc.ress.

PARTICIPAriTS: -2/hkt consorers e ower Conpany
W. Lovelace J. Cook, et al.
R. Cook
D. liood, et al.

-

O r1 S. Hood, Project lianager
Licensing Branch flo. 4'

; Division of Licensing

Enclosure:
cc: See next page

1/ If necessary to cenplete discussions, meeting nay include April 22, 1983, a n.i

U$ 2/ t'eetings are open for interested nenbers of the public, petitioners, inter-
~( venors, or other parties to attena as observers pursuant to "Open Meeting

ng and Statenant of LRC Staff Policy", 43 Federal Register 20058, 6/28/78. For.

b the site tour on April 20, 1963, the active nature of tbc event does not
4 provide for public participation. Permission to t.nter construction site or
g o . , + u, ts 6 >+ ,w tm -,3 . m.,t Le a ta ., e :. <. A...c; r.u ca,_ ,5-
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MIDLAND

Mr. J. W. Cook
Vice President
Consurners Power Company
1945 West Parnall Road
Jackson, Michigan 49201

cc: Michael I. Miller, Esq. Mr. Don van Farrowe, Chief
Ronald G. Zamarin, Esq. Division of Radiological Health
Alan S. Farnell, Esq. Department of Public Health
Isham, Lincoln & Beale P.O. Box 33035
Three First National Plaza, Lansing, Michigan 48909

_

Sist floor
Chicago, Illinois 60602 Mr. Steve Gadler

2120 Carter Avenue
James E. Brunner, Esq. St. Paul, Minnesota 55108
Consumers Power Company
212 West Michigan Avenue U.S. Nuclear Regulatory Commission
Jackson, Michigan 49201 Resident Inspectors Office

Route 7
Ms. Mary Sinclair Midland, Michigan 48640
5711 Summerset Drive
Midland, Michigan 48640 Ms. Barbara Stamiris

5795 N. River
Stewart H. Freeman Freeland, Michigan 48623
Assistant Attorney General
State of Michigan Environmental Mr. Paul A. Perry, Secretary

Protection Division Consumers Power Company
720 Law Building .- 212 W. Michigan Avenue
Lansing, Michigan 48913 Jackson, Michigan 49201

Mr. Wendell Marshall Mr. Walt Apley
Route 10 c/o Mr. Max Clausen
Midland, Michigan 48640 Battelle Pacific North West Labs (PNWL)

Battelle Blvd.
Mr. Roger W. Huston SIGMA IV Building
Suite 220 Richland, Washington 99352
7910 Woodmont Avenue
Bethesda, Maryland 20814 Mr. I. Charak, Manager

NRC Assistance Project
Mr. R. B. Borsum Argonne National Laboratory
Nuclear Power Generation Division 9700 South Cass Avenue
Babcock & Wilcox Argonne, Illinois 60439

'

-

7910 Woodmont Avenue, Suite 220
Bethesda, Maryland ' 0814 James G. Keppler, Regional Administrators.

. U.S. Nuclear Regulatory Commission,
Cherry & flynn Region III
Suite 3700 799 Roosevelt Road
Three First National Plaza Glen Ellyn,' ITlinois 60137
Chicago, Illinois 60602 '-

'
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Mr. J. W. Cook -2-

cc: Lee L. Bishop
Harmon & Weiss
1725 I Street, N.W., Suite 506
Washington, D. C. 20006

Mr. Ron Callen
Michigan Publi,c Service Commission
6545 Mercantile Way
P.O. Box 30221
Lansing, Michigan 48909

Mr. Paul Rau
Midland Daily News
124 Mcdonald Street
Midland, Michigan 48640 -

,

Billie Pirner Garde .

Director, Citizens Clinic
for Accountable Government

Government Accountability Project
Institute for Policy Studies
1901 Que Street, N.W.
Washington, D. C. 20009

Mr. Howard Levin, Project Manager
TERA Corporation
7101 Wisconsin Avenue
Bethesda, Maryland 20814
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Supplemental page to the Midland OM, OL Service List

Mr. J. W. Cook -3-'

Commander [ Naval Surface Weapons Centercc:
ATTN: P. C. Huang
White Oak
Silver Spring, Maryland 20910

Mr. L. J. Auge, Manager
Facility Design Engineering
Energy Technology Engineering Center,

P.O. Box 1449
Canoga Park, California 91304

Mr. Neil Genring
U.S. Corps of Engineers
NCEED - T
7th Floor
477 Michigan Avenue
Detroit, Michigan 48226

Charles Bechhoefer, Esq.
Atomic Safety & Licensing Board
U.S. Nuclear Regulatory Commission
Washington, D. C. 20555

Dr. Frederick P. Cowan
Apt. B-125
6125 N. Verde Trail
Boca Raton, Florida 33433

Jerry Harbour, Esq.
Atomic Safety and Licensing Board
U.S. Nuclear Regulatory Commission
Washington, D. C. 20555

Geotechnical Engineers, Inc.
ATTN: Dr. Steve J. Paulos
1017 Main Street
Winchester, Massachusetts 01890
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ENCLOSURE

NRC CASE LOAD FORECAST PANEL VISIT,

MIDLAND PLANT, UNITS 1 AND 2

..

AGENDA

APRIL 19 AND 21, 1983

.

_

l. OPENING REMARKS

2. INTRODUCTION AND PROJECT ORGANIZATION

3. RESULTS OF REPLANN1hG EFFORT

4. CONSTRUCTION & TEST PROGRESS OVERVIEW

Overview of project construction schedule including progress
and major milestones completed since last caseload panel
visit, current problems, bases for current dates and any
anticipated problem areas that may impact the last projected
fuel load date. Overview of testing progress and plans.

Detailed review and current status of bulk quantities including
current total estimated quantities, quantities installed to date,
quantities scheduled to date, current percent complete for each,
actual vs forecast installation rates and basis for these
figures broken down separately for (1) Unit No. 2 with needed
common facilities and (1) Unit No.1.

a. Concrete (CY - Cubic Yards)
b. Process Pipe (LF - Linear Feet)

- Large Bore Pipe (2-1/2" and Larger)
- Small Bore Pipe (2" and Smaller)

c. Yard Pipe (LF)
d. Large Bore Pipe Hangers, Restraints, Snubbers, Etc. (Each)
e. Small Bore Pipe Hanger, Restraints, Etc. (Each)
f. Cable Tray (LF)
9 Total Conduit (LF) .

'

h. Total Exposed Metal Conduit (LF)
i. Electric Cable (LF)

- Power
- Control
- Instrumentation
- Plant Lighting ,.

|
- Security

,,

'
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__ j. Electrical Terminations (Each)

- Power
- Control
- Instrumentation
- Plant Lighting
- Security

'k. Electrical Circuits (Each)
1. Instrumentation (Each)
n. Comparision of Present Forescast Quantitites With

Previous Forecasts

5. SCHEDULE REPLANNING EFFORT
|
i 6. SCHEDULE CRITICAL PATHS

Detailed review of project schedule identifying critical
path items, near critical items, amount of float for various
activities, the current critical path to fuel loading, methods
of implementation of corrective action for any activities with
negative float and provisions for contingencies.

Detailed review and current status of all large and small bore
pipe hangers, restraints, snubbers, etc., including design,
rework, procurement, fabrication, delivery and installation,
brokan down for Unit No. 2 and needed common facilities and
Unit No. 1.

7. DESIGN AND ENGINEERING

Detailed review and current status and forecast of design and
engineering effort, by major discipline, including any potential
problems that uay arise from necessary rework.

8. PROCUREMENT

Deteiled review and current status of procurement activities
including valves, pipe, instruments, cable, major components, etc..

9. CONSTRUCTION COMPLETION PROGRAM (CCP) AND THIRD-PARTY INDEPENDENT PROGRAMS

Schedule for CCP, TERA " vertical slice", and independent overview
of CCP. Overview of current construction and startup management
organization and activities, showing interfaces between the two.

..
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10. CRAFT kORK FORCE
~

Actual and proposed craft work force (by major craft), craft
availability, productivity, potential labor negotiations and
problems.

11. TEST PROGRAM

Detailed review and current status of preoperation and acceptance
test procedures, integration of preop and acceptance test
activities with construction schedules, systems turnover schedule
identifying each system and status, preop and acceptance tesis
schedule identifying each test and status, current and proposed
preop and acceptance tests progran manpower, broken down
separately for (1) Unit No. 2 with needed common facilities
and (2) Unit No.1.

a. Total Number of Procedures Required for Fuel Load
b. Number of Draft Procedures Not Started
c. Number of Draf t Procedures Being Written
d. Number of Procedures Approved
e. Number of Procedures in Review
f. Total Number of Preop and Acceptance Tests Required for

Fuel Load, Identifying Each
g. Number of Preop and Acceptance Tests Completed, Identifying Each
h. Number of Preop and Acceptance Tests Currently in Progress,

Identifying Each and Status
i. Number of Systems and/or Subsystems Turned Over to Start-Up,

Identifying Each
I j. Preop Tests Planned or in Progress for Unit No.1 After

Fuel Load of Unit No. 2, Identifying Each

12. SOILS REMEDIAL WORK STATUS & PLAN

13. POST-TMI-2 (NUREG-0737) CHANGES

Detailed discussion of potential construction influence due to i

changes attributed to NUREG-0737 and other recent licensing
requirements (Bulletins and Generic Letters).

l 14. PLANT LICENSING PLAN

15. 10 CFR 50.55(e) IMPACTS

Discussion of schedular impact, if ,any., regarding potential
| deficiencies reported in accordance with 10 CFR 50.55(e).

'
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16. PLANT 0PERATIONAL READINESS
,

i Status of offsite and onsite etcergency support facilities,
energency planning, operator training, preparation of operating

'

procedures.
,
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MEETING NOTICE DISTRIBUTION
,

April 6* 1983k Filel',. g cs.. 3 4 yg p p
..

4 Local PDR
TIC ..

i NSIC W. Lovelace
PRC System R. Cook

i LB #4 r/f D. Hond
H. Denton/E. Case R. Warnick, RIII
D. Eisenhut/R. Purple *

T. Novak *

J. Youngblood
A. Schwencer
G. Knighton
C. O. Thomas
J. Kramer
G. Lainas
D. Crutchfield
W. Russell

,

T. Ippolito
W. Johnston.

D. Muller
j J. P. Knight
. L. Rubenstein
' T. Speis

W. Houston bec: Applicant & Service List
F. Schroeder
M. Ernst ~

ACRS(16)i
'

Attorney, OELD
*

D. L. Jordan, DEQA; 18E
J. M. Taylor, DPR; I&E
Receptioni st

: Project Manager D. Hood
' Licensing Assistant M. Duncan
!
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