UNITED STATES

NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20666-0001

-
Scientech. Inc. SEP 0 6 1994

ATIN: Mr. James Meyer
11821 Parklawn Drive
Rockville, MD 20852

Dear Mr. Meyer:

Subject: Modification No. 3 to Task Order No. 17 entitled. "Individual Plant
Examination (IPE) Reviews - Internal Events - Back End Only
(Kewaunee)" under Contract No. NRC-04-91-068

The purpose of this modification is to extend the period of performance of the
subject task order from October 14, 1994 through April 13, 1995, at no
adcitional cost or obligation to the Government. The extension is needed to
allow NRC to perform 1ts internal reviews and provide comments to the
contractor Accordingly, the task order is hereby modiTied to read as

follows

The first sentence of Paragraph 3 of the defimitization letter 1s deleted in
its entirety and the following 1s substituted in lieu thereof

“Task Order No. 17 shall be in effect from Apr1l 16, 1993 through
April 13, 1995. with a total cost ceiling of $15.,162.18."

A summary of obligations for this task order. from award date through the date
of this action 15 given below:

Total FY92 Obligation Amount: $15,162.18
Cumulative Total of NRC Obligations: $15.162.18
This modification cbligates FY94 funds in the amount of $-0-.
A1) other terms and conditions of the subject task order remain unchanged.

Please indicate your acceptance of this Modification No. 3 to Task Order No.
17 by having an official authorized to bind your organization execute three
copres of this document in the space provided and return two copies 1o the
Contract Specialist at the following address. You should retain the third

copy for your records

U.S. Nuclear Regulatory Commission

ATTN: Paulette Smith. Contract Specialist
Mail Stop: T-7E33

Division of Contracts

Washington DC 20555

e ron
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If you have any questions regarding this modification, please contact Paulette

Smith on (301) 415-6594.

ACCEPTAN
NAME o

11LE o Combrod Adbn

DATE: __ P/ -GF

Sincerely,

ﬂ{d JCE

Mary Mace/ fLontracting Officer
Technical 'Acquisition Branch No. 1
Division of Contracts

Office of Administration



