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Containment Systems Branch
Division of Systems Integration 5t
Office of fluclear Reactor Regulation
Mail Stop P-904
U. S. fluclear Regulatory Commission
Washington, D. C. 20555

Dear Dr. Butler:

Enclosed are the June monthly reports for the activities sponsored by your
Branch. Also included are computerized budget summaries for each program. I
would suggest that you and your staff review the reports to determine whether
there are any discrepancies. If there are, please notify the principal inves-

; tigator.

We hope this meets with your approval. If there are any questions regard-
ing format, distribution, or budget reporting, please contact Mr. A. J. Romano,
(FTS 666-4024).4

Sincerely yours,

f&.
I Walter Kato
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cc: B. L. Grenier, NRC
L. S. Rubenstein, NRC

; A. J. Romano, BNL
I liRC Technical Monitors

Bril Technical fionitors
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MONTHLY HIGHLIGHTS FOR JUNE 1981
,

" Mark III LOCA Pool Dynamics"

(FINA-3320)

BNL Principal Investigator: G. Maise (FTS 666-2615)

NRC Technical Monitor: M. R. Fields, Containment Systems Branch

1. Progress to Date:

| The responses to the NRC Questions concerning the Mark Ill LOCA-related
load review were received on June 10, 1981. BNL's review of the GE responses is
in progress.

2. Problems or Delays:
4

No additional delay in program scheduling is an+1cipated.
,

3. Milestones:

Milestones 1.b, 2.b and 3.b have not been achieved due to program delays.'

4. Next Reporting Period:

BNL's review of the GE responses will continue during the next reporting,
j Preliminary comments will be transmitted to NRC during the week of July 13,

1981.
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