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Dear Ms.'Afable:

Subject: Modification No. 5 to Task Order No.15 entitled, " Individual Plant
Examination (IPE) Reviews for Back End Containment Performance and
Source Term Analysis - Internal Events Only (Duane Arnold)" under
Contract No. NRC-04-91-068

~ The purpose of this modification is to extend the period of performance of the
subject task order from April 16, 1993 through December.31, 1996, at no

Jadditional cost or obligation to the Government. The extension is needed to
allow NRC to perform its internal reviews and provide comments to the
contractor. Accordingly, the task order is hereby modified to read as
follows:

The first sentence of Paragraph 3 of the definitization letter is deleted in
its entirety and the following is substituted in lieu thereof:

" Task Order No. 15 shall be in effect from April 16, 1993 through
December 31, 1996 with a total cost ceiling of $18,620.23."

A summary of obligations for this task order, from award date through the date
,

of this action is given below:

Total FY93 Obligation Amount: $14,992.23
Total FY95 Obligation Amount: $ 3,628.00

Cumulative Total of NRC Obligations: $18,620.23

This modification obligates FY95 funds in the amount of $-0 .
1

All other terms and conditions of the subject task order remain unchanged.

Please indicate your acceptance of this Modification No. 5 to Task Order No. q

15 by having an official authorized to bind your organization execute three ,

lcopies of this document in the space provided and return two copies to the
Contract Specialist at the following address. You should retain the third
copy for your records.
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If you have any questions regarding this modification, please contact Paulette
Smith on (301) 415-6594.

Sincerely, ,

} /.;

e/kNLL /?hlY
Mary Mace, dontracting Officer
Technical- Acquisition Branch No.1
DivisiorFof Contracts
Office of Administration

ACCEPTANCE:
- Y.

NAME: Shirley L. Afable

TITLE: Contract Administrator

DATE: September 27, 1995
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