Peter B. Bloch, Esq., Chairman Dr. Kenneth A. McCollom

Administrative Judge Administrative Judge

Atomic Safety & Licensing Board Dean, Division of Engineering,
U. S. Nuclear Regulatory Commission Architecture and Technology
Washington, D. C. 20555 Stillwater, OK 74078

Dr. Walter H. Jordan JUL 27 R4

Administrative Judge
881 W. Outer Drive
Oak Ridge, TN 34830

In the Matter of
Texas Utilities Generating Electric Company, et. al.
(Comanche Peak Steam Electric Station, Units T and 2)
Docket Nos., 50-445 and 50-446

Dear Administrative Judges:

By letter dated June 11, 1984, I transmitted to you copies of the Comanche Peak
Plan for the Completion of Outstanding Regulatory Actions. This letter is to
advise you of a recent slip in the schedule for submitting to the Board the
Supplement Safety Evaluation Report (SSER), which will address the resolution
of outstanding allegations on construction quaiity at Comanche Peak, from late
August to the end of September 1984 (see new Plan - Figures 1 and 5, enclosed).

Since the Plan was approved by NRC management on June 5, 1984, we have been
tasked with finding the resources required to meet the schedules laid out in
the Plan. Due to a delay in getting resource commitments for the Technical
Review Team (TRT), we were not able to begin our first review period at the
Comanche Peak plant site until July 9, 1984, a month later than previously
scheduled. It is still my intention to make every effort to follow the Plan
schedules as closely as possible.

Sincerely,
|-}
Thomas A. Ippolito, Project Director
Comanche Peak
Division of Licensing

Enclosure: As stated

cc: See next page
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By letter dated June 11, 1984, I transmitted to you copies of the Comanche Peak
Plan for the Completion of Outstanding Regulatory Actions. This letter is to
advise you of a recent slip in the schedule for submitting to the Board the
Supplement Safety Evaluation Report (SSER), which will address the resolution
of outstanding allegations on construction quality at Comanche Peak, from late
August to the end of September 1984 (see new Plan - Figures 1 and 5, enclosed).

Since the Plan was approved by NRC managerent on June 5, 1984, we have been
tasked with finding the resources required to meet the schedules laid out in
the Plan. Due to a delay in getting resource commitments for the Technical
Review Team (TRT), we were not able to begin our first review period at the
Comanche Peak plant site until July 9, 1984, a month later than previously
scheduled., It is still my intention to make every effort to follow the Plan
schedules as closely as possible.

Sincerely,

\:.:'7{"”:{/; AL o E( ‘z .
Thomas”A. Ippolito, Project Director
Comanche Peak
Division of Licensing
Enclosure: As stated
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COMANCHE PEAX

Mr. M, D. Spence

President

Texas Utilities Generating Company
400 N. Olive St., L.B. 81

Dallas, Texas 75201

cc: Nicholas S. Reynolds, Esq.
Bishop, Liberman, Cook,
Purcell & Reynolds
1200 Seventeenth Street, N. W.
Washington, D. C. 20036

Robert A. Wooldridge, Esq.

Worsham, Forsythe, Sampels &
Wooldridge

2001 Bryan Tower, Suite 2500

Dallas, Texas 75201

Mr. Homer C. Schmidt

Manager - Nuclear Services

Texas Utilities Generating Company
Skyway Tower

400 North Olive Street

L. B. 81

Dalias, Texas 75201

Mr. H. R. Rock

Gibbs and Hill, Inc.

393 Seventh Avenue

New York, New York 100C1

Mr. A. T. Parker

liestinghouse Electric Corporation
P. 0. Box 355

Pittsburgh, Pennsylvania 15230

Renea Hicks, Esq.

Assistant Attorney General
Environmental Protection Division
P. 0. Box 12548, Capitol Station
Austin, Texas 78711

Mrs, Juarita Ellis, President

Citizens Association for Sound
Energy

1426 South Polk

Dallas, Texas 75224

Ms, Nancy H. Williams

CV‘:LA

10! Celifornia Street

San Francisco, California 94111

Mr, James E. Cummins

Resident Inspector/Comanche Peak
Nuclear Power Station

c/o U. S. Nuclear Regulatory
Commission

P. 0. Box 38

Glen Rose, Texas 76043

Mr. John T, Collins

U. S. NRC, Region IV
611 Ryan Plaza Orive
Suite 1000

Arlington, Texas 76011

Mr. Lanny Alan S}nkin
114 W, 7th, Suite 220
Austin, Texas 78701

B. R. Clements

Vice President Nuclear
Texas Utilities Generating Company
Skyway Tower

400 North Olive Street
L. B. 81

Dallas, Texas 75201

KWilliam A. Burchette, Esq.

1200 New Hampshire Avenue, N. W.
Suite 420

Washington, D, C. 20036

Ms. Billie Pirner Garde

Citizens Clinic Director
Government Accountability Project
1801 Que Street, N. W.
Washington, D, C. 20009

David R. Pigott, Esgq.

Orrick, Herrington & Sutcliffe
600 Montgomery Street

San Francisco, California 94111

Anthony Z. Roisman, Esq,

Trial Lawyers for Public Justice
2000 P, Street, N. ¥,

Suite €11

Washinoton, D, C. 2C036



FIGURE 1

COMANCHE PEAK

Major Regulatory Actions Schedule
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FIGURE §
COMANCHE PEAK

Allegations Resolution Schedule
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