oo, ; UNITED STATES

%, NUCLEAR REGULATORY COMMISSION
wad s REGION 111
. z 789 RCOSEVELT ROAD
GLEN ELLYN, ILLINOIS 80137
DEC 1 9 1983
MEMORANDUM FOR: Those on the Attached List
FROM: C. E. Norelius, Director, Division of Project and
Resident Programs
SUBJECT: REGION III SALP 4 SCHEDULE, REVISION 2

This memorandum revises the previously issued SALP 4 Schedule dated October 4,
1983, by extending the assessment period for Byron and Braidwood to 18 months.
This extension necessitates delays in the other Byron and Braidwood SALP
milestone dates as shown on the revised schedule.

This revision also incorporates additional milestone dates for the completed
SALP 4 assessments for Big Rock Point, LaCrosse, Monticello, Palisades,
and Prairie Island.

The actual dates for SALP Board and licensee meetings may vary one to two
days from the target dates. Actual dates for these meetings will be
estabiished at the end of the assessment period for each site.

Because Zimmer is sti11 considered a special case, no decision on a
schedule has been made at this time. When a decision is made, appropriate
notification will be made.

Any questions or changes in the schedule should be directed to T. Tambling
(FTS 388-5548) or J. Berggren (FTS 388-5716) of my staff.

€€ Noalunce

C. E. Norelius, Director
Division of Project and Resident
Programs

Attachment: Revision 2 to
SALP 4 Schedule
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G. Wright, Big Rock Point M. Grotenhuis
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DEC 1 9 1983
MEMOPANDUM FOR: Those on the Attached List
FROM: C. E. Norelius, Director, Division of Project and
Resident Programs
SUBJECT: REGION III SALF 4 SCHEDULE, REVISION 2

This memorandum revises the previously issued SALP 4 Schedule dated October 4,
1983, by extending the assessment period for Byron and Braidwood to 18 months.
This extension necessitates delays in the other Byron and Braidwood SALP
milestone dates as shown on the revised schedule.

This revision also incorporates additional milestune dates for the completed
SALP 4 assessments for Big Rock Point, LaCrosse, Monticello, Palisades,
and Prairie Island.

The actual dates for SALP Board and 1icensee meetings may vary one to two
days from the target dates. Actual dates for these meetings will be
established at the end of the assessment period for each site.

Because Zimmer is still considered a special case, no decision on a
schedule has been made at this time. When a decision is made, apprepriate
notification will be made.

Any questions or changes in the schedule should be directed to T. Tambling
(FTS 388-5548) or J. Berggren (FTS 388-5716) of my staff.

€€ Nowlus

C. E. Norelius, Director
Division of Project and Resident
Programs

Attachment: Revision 2 to
SALP 4 Schedule
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REGION 111 REVISED SALP & SCHEDULE

DEC19 983

PRELIN. SALP BOARD | PRELIM. DRAFT| LICENSEE | LICENSEE | LIC. COMMENTS | FINAL RPT|  ASSESSMENT
ING | VO LICENSEE | MEEVING | L PLRIOD
8/12/83 8/18/8) 9/1/83 9/16/83 | 10/6/83 9/29/83 | 10/20/83|7/1/82-6/30/83
8/15/84 8/23/84 9/17/84 9/25/84 1/1/83-6/30/64
8/22/84 8/30/84 9/V7/88 | 9/25/84 1/1/€3-6/30/34
| l24/84 | 2/14/84 | =
| 4/10/84 —TrLVi . S/15/84 —SI22/84 10/1/82-2/29/84 |
| 3/24/84 $/31/84 S/B/B4 | 6/26/84 4/1/83-2/31/84 |
| 8/23/84 8/30/84 /21784 ~10/04/84 4/1/83-6/30/84
| L/es ) JjRe/ea | B/6/84 | B/2M/84 llllll:ﬂ.‘l.lm_“
11/21/83 11/22/83 12/7/83 12/14 10/1/82-9/30/83 |
8/14/84 8/21/84 /11484 9/18/84 4/1/83-6/30/84 |
LACROSSE 7/29/83 | 8/26/83 9/1/83 _9/20/83 10/12/83 | 11/2/83 10/28/83 11/18/83 17/1/82-6/30/83
LASALLE _ * 5/25/84 |  6/14/84 s/21/84 | 1726784 8/23/84 1/1/83-4/30/84 |
MARBLE MILL* 2/23/84 | 3/15/84 3/22/84 4/19/84 4/26/84 l.omcz-mlm
MIDLAND  * y/24/84 | 10/18/84 V0/25/84 11/8/84 11/15/84 4/1/83-9/30/84
MONTICELLO 7/29/83 | 8/23/83 8/30/83 9/13/83 9721783 | 10/11/83 10/3/83 10/20/83 | 7/1/82-6/30/83
PAL ISADES 7/29/83 | 8/16/83 8/25/83 9/1/83 9/1¢83 | 10/6/83 9/29/83 10/20/83 | 7/1/82-6/30/83
PERRY . 1724784 | 2/21/84 2/28/84 3/22/84 3/29/84 10/1/82-12/31/83
POINT BEACH 9 10/25/84{ 11/13/84 11/20/84 12/11/84 12/18/84 4/1/83-9/30/84
PRAIRIE IS. 7/29/83 | 8/18/83 8/25/83 9/13/83 9/21/83 | 10/11/83 10/3/83 10/20/837/1/82-6/30/83
QUAD CITIES 6/25/84 | 7/19/84 7/26/84 8/16/84 8/23/84 1/1/83-5/31/84
Fg!n
1210m - S/24/84 | 6/21/84 | 6/28/84 7/26/84 8/23/84 1/1/83-4/30/84
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