Commonwealth Edison

One First National Plaza. Chicago, Hlnois
Address Reply to Post Office Box 767
Chicago, lllinois 60690

August 13, 1984

Mr. Harold R. Denton, Directer
Office of Nuclear Reactor Regulation
U.S. Nuclear Requlatory Commission
wWashington, DC 20555

Subject: Byron Generating Station Unit 1
Construction Permit CPPR-130
NRC Docket No. 50-454

Reference (a): October 12, 1982 letter from
D. G. Eisenhut to L. 0. DelGeorge.

Dear Mr. Denton:

Extension of the Byron 1 construction permit is hereby
requestea. This change is necessary because of uncertainty in the
schedule for completion of the operating license hearing and
subsequent issuance of the operating license.

Every effort is being made to complete construction and
testing of Byron 1 for fuel load by September 15, 1984. As
indicated in reference (a), the latest construction completion date
specified in the Byron 1 construction permit is October 1, 1984.
This appears to be adequate from a construction standpoint. It may
not be adequate, however, with regard to completion of the reopened
operating license hearing and issuance of the operating license.
Extension of the construction permit is therefore being requested in

light of the uncertainty in the completion of the NRC licensing
process.

Although it is impossible to predict when the operating
license will be issued, we hope that a three month extension of the
Byron 1 construction permit will cover all eventualities. It is
therefore requested that the latest construction completion date
specified in CPPR-130 be revised pursuant to 10 CFR 50.55(b) from
October 1, 1984 to January 1, 1985. This amendment does not involve
a significant hazard consideration and has no significant
environmental impact.

Please contact this office if additional information
regarding this matter is required.
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