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GPU Nuclear Corporation
NggIg7 Post Office Box 480

Route 441 South
Middletown, Pennsylvania 17057-0191
717 944 7621
TELEX 84 2386
Writer's Direct Dial Nurnber:

August 17, 1984
5211-84-2208

Dr. Thomas E. Murley
Region I, Regional Administrator
U. S. Nuclear Regulatory Commission
631 Park Avenue
King of Prussia, PA 19406

Dear Sir:

Three Mile Island Nuclear Station, Unit 1 (TMI-1)
Operating License No. DPR-50

Docket No. 50-289
Inspection Report 84-16 - Revised Completion Date

This is to document a conversation with NRC Region I, regarding the completion
of modifications to the containment Atmosphere Monitoring System. The
targeted completion date of August 1,1984 as discussed during the exit
meeting for Inspection 84-16 on June 8,1984 and reiterated in our letter of
July 3, 1984 has been changed to September 1, 1984 due to procurement
difficulties.

Although the revised committment date for completion of this modification was
not reflected in Inspection Report 84-16 dated July 31, 1984, it is our
understanding, through a conversation with Marie Miller of NRC Region I on
July 26, 1984 that a September 1,1984 completion date is acceptable to your
staff.

Sincerely,

.

. D. u ill
Director, THI-1
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cc: R. Conte
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GPU Nuclear Corporation is a subsidiary of the General Public Utilities Corporation
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