
.
,.

...

*~
Sm'eibsr 4,1984

1

UNITED STATES OF AMERICA

NUCLEAR REGULATORY COMMISSION

In the Matter of Consumers )
)

Power Company (Midland ) Docket No 50-329
) 50-330

Plant Units 1 and 2) )
)

APPLICATION FOR AMENDMENT TO CONSTRUCTION

PERMITS NO CPPR-81 AND CPPR-82

Pursuant to 10 CFR 50.55 (b) and 50.90, Consumers Power Company (" Permittee")

hereby applies to the Nuclear Regulatory Commission for an amendment to

Construction Permits No CPPR-81 for Unit I and CPPR-82 for Unit 2 of the

Midland facility. This request relates to extensions of the construction

permits for Midland, Units 1 and 2.

Construction Permit No CPPR-81 currently specifies December 1, 1984 and

Construction Permit No CPPR-82 specifies July 1, 1984 as the latest dates for

completion of construction of the facility. In order to continue Permittee's

option to complete construction of Unit I and/or Unit 2, Permittee respectful-

ly requests that the Nuclear Regulatory Ccmmission amend Permits No CPPR-81<

and CPPR-82 to specify December 1, 1989 for Unit I and July 1, 1989 for Unit
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Permittee submits that good cause for granting such extensions exists.

Because of difficulties in financing the Midland facility, on July 16, 1984,

Permittee ordered the shutdown of design, construction and testing activities

for the Midland Plant Units 1 and 2. Construction and testing at the project

site have been suspended and the total site work force has been substantially

reduced. When the shutdown occurred, both units were 85 percent complete, and

it is Permittee's desire to maintain its option to complete both units of the

facility.

The request for extensions to the construction permits for Unit 1 and Unit 2

of the Midland facility does not present an unrevived environmental impact or

significant hazards consideration, because the request relates solely to time

extensions for work previously reviewed and approved by.the Nuclear Regulatory

Commission or work subject to specific NRC Staff review and approval under the

April 30, 1982 or January 12, 1984 amendments to the two Midland construction

permits.

This application supersedes the application for amendment to Construction

Permit No CPPR-82 filed on May 24, 1984 under Docket No 50-330.

Respectfully Submitted

CONSUMERS POWER COMPANY

By .

mes W Cook, Vice President
Pr cts,Engince. ring and Construction
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CP Co BCC SHNowell, M-1180B
JWCook, P-26-336B
JEBrunner, M-1079
KRKline, P-14-428A
RJLanden, Midland
JNLeech, P-24-506
JAMooney, Midland
DLMcDougall, CMS, P-14-403
NRC Correspondence File, P-24-517A--
UFI, P-24-517
DJVandeWalle, P-24-614B

Non-
CP Co BCC LGraber, LIS

PPSteptoe, IL&B, Chicago
FCWilliams, IL&B,li shington

RC P-24-505 (First)
DMBudzik, P-24-618A
RJErhardt, P-14-113A
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' NRC LICENSING CORRESPONDENCE - RECORD SUMMARY

DATE: 9/11/84

SERIAL:. 31656

' DOCKET NUMBERS 50-329, 50-330
MIDLAND UNITS 1 & 2

SUMMARY: Construction Permit Extension

COMMITNENIS MADE: None

COMMITMENTS CLOSED: None

PREVIOUS NRC/CPCO CORRESPONDENCE: * SPECIAL DISTRIBUTION:
*

CP CO to NRC, Serial 29801, 5/24/84 Type Address
*

* US Mail: X
* Federal Express:
* Telecopy:
*

INDIVIDUALS PROVIDING INPORMATION: *

* INDIVIDUALS ASSIGNED RESPONSIBILIT_Y
J N Leech * FOR IMPLEMENTING COMMITMENTS:
J E Brunner *

*
CONCURRENCES: *

*
D M Budzik *

* ATTACHMENTS OR ENCLOSURES:
*

. ORIGINATOR: * Yes: X How cany:
* No:
*

D J Stephenson *
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