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(412) 923-1960Nuclear Construction Divisi^n
Robinson Plaza. Building 2. Suite 210 Telecopy (412) 787-2629

Pittsburgh, PA 15205 September 24, 1984

United States Nuclear Regulatory Commission
Washington, DC 20555

ATTENTION: Mr. George W. Knighton, Chief
Licensing Branch 3
Of fice of Nuclear Reactor Regulation

SUBJECT: Beaver Valley Power Station - Unit No. 2
Docket No. 50-412
Electrical Separation R.G. 1.75 Information

Gentlemen:

The status of the BVPS-2 program to achieve compliance with its
commitment to Regulatory Guide 1.75 Rev. 2 and IEEE-384-74 was presented to
the NRC during a site meating on August - 30, 1984. Copies of the conference
notes and presentation slides were submitted to the NRC with our letter 2NRC-
4-143 dated September 14, 1984.

During the August 30 meeting, NRC representatives requested a des-
cription of the relationship between our implementation sc ope and plan for
consequential work and future test program results, future licens ing (FSAR)
submittals and future vaikdowns of electrical separation within panels. The
attached flow chart ( Atta :hment 1) has been developed to identify the rela-
tionships among these to or (4) ef forts.

It should be noted , as shown on Attachment 1, that " Case 1" is the
consequential work scope and schedule that was discussed at our August 30,
1984 meeting and was included in our September 14, 1984 s ubmit tal . Case 1 is
based upon the consequential work details presented during our December 20,
1983 meeting.

" Case 2" consequential work scope and schedule , as shown on Attach-
ment 1, will be based upon implementation of the additional types of conse-
quential work details that have already been found acceptable to the NRC.

" Case 3" consequential work scope and schedule, as shown on Attach-
ment 1, will be based on test results that substantiate the bases for NRC
acceptance of further reductions in the quantity of consequential work.
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Since we have already established that Case I can be accommodated
within the existing plant sch edule , and since Cases 2 and 3 will reduce the
quantity of consequential work required to be performed, we believe that the
attached flow cart describes a positive system for resolution of the elec-
trical separation issue that is in our mutual best interest to complete.

DUQUESNE LIGHT COMPANY

/

By . -

E. 3. Woolever
Vice President

HMS/nm1
. Attachment

cc: Mr. C. Anderson, Region 1 (3) (w/ attachment)
Mr. J . Knox (w/ attachment)
Ms. M. Ley, Project Manager (w/ attachment)
Mr. G. Walton, Resident Inspector (w/ attachment)

COMMONWEALTH OF PENNSYLVANIA )
) SS:

COUNTY OF ALLEGHENY )

I , /[[ , before me, aOn this ,_,2 day of
~

/
m

Notary Public in and for said Commonwealth and County, personally appeared
E. J. Woolever, who being duly sworn, deposed and said that (1) he is Vice
Pres ident of Duquesne Light, (2) he is duly authorized to execute and file
the foregoing Submittal on behalf of said Company, and (3) the statements
set forth in the Submittal are true and correct to the best of his

knowledge.

%$ s /&
'

Notary Public

ANITA ELAINE REITER, NOTARY PUDLIC
ROBINSON TOWNSHIP, ALLEGHENY COUNTY

MY COMMISSION EXPIRES OCTOBER 20,1986
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ATTACHMENT I -

FLOW CH ART
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bec: ' W. T. Wardzinski (w/o/ attachment)
"C. E. Ewing
"

T. D. Jones
"R. E. Dougher
"E.-F. Kurtz, Jr..
"J..H. Latshaw
"T. P. Noonan
"J . A. Rocco

~"H. M. Siegel
.

",
~ R. J. Swiderski

"
G. L. Beatty

"
E.-T. Eilmann

"K. M. Holcomb
"

J. F.' Konkus
"

fJ. Lee, Esq..
"R. E. Martin
"S. L. Pernick .Jr.
"T. |J . Zog1mann

D. E. Burke (CEI) "

R. G. Schuerger (CEI) "

"E. A..Licitra (NRC)
"'G. Walton (NRC)'
"W. T. Keller (NUTEC)

B.'M. Miller (2) (OEC) "

",J. Silberg (SPPT)
D. Chamberlain (S&W) "

"T. J. Lex (W)
~

J. J. Carey (w/ attachment)
"E. J. Wooiever
"

J. A. Hultz
P. RaySircar (S&W) "

"C. R. Bishop (S&W)
"NCD File'
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