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FOREWORD

THE OPERATING REACTORS LICENSING ACTIONS SUN 4ARY IS DESIGNED TO
PROVIDE THE MANAGEMENT OF THE NUCLEAR PEGULATORY COM1ISSION (NRC)
WITH AN OVERVIEW 0F LICENSING ACTIONS DEALING WITH OPERATING POWER ,

AND NONPOWER REACTORS. THESE REPORTS UTILIZE DATA COLLECTED FROM
THE DIVISION OF LICENSING IN THE OFFICE OF NUCLEAR REACTOR
REGULATION AND ARE PREPARED BY THE OFFICE OF RESOURCE MANAGEMENT.

.

THIS SUM (ARY REPORT IS PUBLISHED PRIMARILY FOR INTERNAL NRC USE IN
MANAGING THE OPERATING REACTORS LICENSING ACTIONS PROGRAM. ITS
CONTENT WILL CHANGE BASED ON NRC MANAGEMENT INFORMATIONAL
REQUIREMENTS.
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Definitions 'I

I. Licensing Actions

A. Active Licensing Action - an item which has been initiated but not
compl eted.

] 1. Multi-Plant Licensing Action - a licensing action topic that
'

applies to a class of reactors.

| 2. Plant Specific Licensing Action - a licensing action associated
with a certain facility because of the uniqueness of the technical
specifications or situation, e.g., reduce the number of incore
detecto rs.

B. Types of Licensing Actions
_

l. Amendment - action that results in changes to . facility licenses
including technical specification changes.

'

2. Letters to Licensees - letters sent to licensee requesting infor-
mation that will resolve or aid in the resolution of technical.

issues. Examples of letters sent to licensees are: fuel handling-

i inside containment, assymetric loads or reactor vessel materials
surveillance.

} 3. Orders / Exemptions - actions on operating plant that result in an
Order for Modification of a License or an exemption to the regulation.

i

C. Categories of Multiplant Actions
~|

1. A-Series: actions directly attributed to a specific regulation require-
ment, e.g., inservice inspection / testing requirements .10 CFR 50.55a(g).
(Related to Regulations).

2. B-Series: action directly attributed to an occurrence of accumulative
experience at licensed reactors, e.g., fire protection. (Related to
Operating Experience).

!
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Page II'

3. C-Series: action resulting from NRC staff reviews of license applica-
tions, generic topics and operating reactor licensing actions, e.g., reporting
requirements, fuel handling accidents, or filter tech spec requirements.

1 (A result of internal review.)
' ~

4. D-Series: action required as a result of current data which shows that
previously accepted requirements are no longer acceptable or are overly'

restrictive, e.g. , ECCS input errors , assymmetric loads , equipment
quali fication. This new information may result from technological advance-
ments, research or advanced analytical studies. (A result of new information.)!

:

5. E-Series : action requested by the licensee that does not fit any of the
other sources of licensing actions. Usually these actions are requested
because of the licensee's desire to improve operational performance,
e.g., core reloads, spent fuel pool modifications, or (N-1) loop operation.
(A result of licensee requests.)

6. F-Series : multiplant functions which are the direct result of NUREG-0737
concerning TMI Lessons Learned.

7. G-Series: multiplant actions which are a direct result of NUREG-0660, a
precurser to NUREG-0737.

II. Significant Dates

A. Initiation - This is the date an action was actually started or implementation
was begun on a plant. It is the date that a letter was issued to the licensee
initiating the action, the date of an amendment request, or the date a TAC was

! issued for an item arising out of an operating experience or new information
! event.

B. ' PM-Target - project manager's anticipated completion date for active items.1

C. Licensing Action Complete - date on which all work, both technical and administra-
tive was completed and sent out of the agency.

.
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1

III. Definition of Priorities (Applicable to Multi-Plants or Plant Specific Actions)

A. High (1)

1. Required by Rule. Order or NRC Letter

2. Safety-related items that use definite improvements in safety or would
reduce the likelihood of transients or accidents.

3. Hearing-related matters.

4. High public interest in issue.

5. Actions which, if not completed, will affect power level or scheduled
restart of a facility.

6. 62.206 petitions.

B. Medium (2)

1. Items which, if not completed could result in an otherwise unnecessary
IE enforcement action.

2. Spent fuel pool expansions.

3. Task should be completed within six months.

C. Low (3)

1. Licensee requests for amendments that have low safety significance.

2. Licensee requests for amendments which may have safety significance
but for which NRC action is not required during the next six months
(e.g., in early submittal of a core reload).
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j 0-1288619-081 TECHNICAL A55IGNMENT C0NTR0L 5Y5 TEM- PAGEs D.-1
REPORT DATE: 10/16/84 FY TO DATE MULTI-PLANT & PLANT SPECIFIC ACTIDM SurftARY

10/0t/83 - es/30/34
i NEhl COMPLETED ACTIVE
1 LICENSING LICENSING LICENSING
] ACTIDMS ACTIONS _J CT IDMS

h MULTI-PLANT ACTItMt$

REGULATIONS 2 42 126
i

OPERATING EXPERIENCE 573 236 766
_

INTERNAL REVIEMS 1 SS 115;

i NEW INFORMATION 86 86 125
4

LICENSE REGUIREMENTS 8 1 11:

I

NUREG-8737 ACTIONS 20 463 851

NUREG-0648 ACTIONS e gg
.

i
; sueTOTAts 6s2 SS7 2.e43
l

j Pt4NT SPECIFIC ACTrons 1.s66 i.575 1.7ss

TOTAL 2.548 2.462 3.832

\

i L
;

I
:

l
,

:
k

i

e

!

. - - - - - , .- . ._ - _ . _ _ .. . - , - _ . - .- ._- .. _ _ - _ _
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R-1238614-001 TECHNICAL A55IGNMENT C0NTR0L 5Y5 TEM PAGE: F- t
CEPORT DATE: 10/16/84 M6NP0WER 5UMMARY SY FACILITY,

! s

FOR 89/81/S4 - 09/30/84
! FACILITY MANHOURS EXPENDED LAST MONTH ON MANHOURS AVG HOURS / COMPLETED ACTION FOR

EXPENDED
CR RCUTINE ACTIONS HEARINGS TMI TOTAL TO DATE GENERICS PLANT TOTAL

FY 1984 SPECIFIC
ARKANSAS 1 289.8 8.0 2.0 211.8 2,223.8 210.8 68.8 105.6LRKAMSA5 2 191.8 8.0 2.8 115.0 2,506.5 59.6 81.1 76.6BEAVER VALLEY t 154.5 0.0 20.8 174.5 3,870.0 255.4 36.0 83.5SIS ROCK POINT t 73.0 0.0 75.0 153.0 1,598.8 48.1 165.1 114.9

+

BRCMMS FERRY 1 170.5 8.0 37.8 287.5 2,022.0 39.7 35.2 36.5_ _. _ . _ . _._ .__.___. - _ _ _ . _ _ .____._ __ ______.__._BRCMMS FERRY 2 143.5 0.0 18.8 153.5 1,036.5 30.4 23.4 25.8BRCWM5 FERRY 3 167.5 0.0 10.8 177.5 1,086.8 73.8 12.9 29.4BRUM5u1CE 1 231.5 0.0 0.8 231.5 2.364.0 65.2 47.3 54.5BRUM5 MICE 2 243.8 0.0 2.0 245.0 2,252.5 43.7 58.4 48.3CALLAWAY 1 121.8 0.0 6.0 127.8 766.5 8.0 e.e s.8
CALVERT CLIFF 5 1 50.0 S.8 12.0 62.8 1,383.4 25.8 26.9 26.6CALVERT CLIFF 5 2 37.5 0.0 2.0 39.5 576.9 10.7 9.8 13.3CCCC 1 49.0 0.8 26.8 75.8 1,437.9 19.4 97.1 58.5CCCC 2 26.5 0.0 0.0 26.5 1,197.4 4.6 183.2 60.9CCCPER STATICM 147.0 0.0 47.0 194.0 1,853.8 189.4 51.4 42.1

,

;
'

-

- _... .__COYSTAL RIVER 3 72.8 0.0 41.8 113.8 2,113.8 11.5- 49.2 73.3CAVIS-SE55E t 195.0 0.0 72.0 265.0 2,221.5 89.3 30.1 46.0
| DIABLO CANYCN 1 358.0 95.0 3.0 456.8 9.519.3 4.0 8.8 4.8

-

LRESDEN t 3.0 0.0 0.0 3.8 54.5 0.0 50.5 59.5CRE5 DEN 2 233.0 0.0 15.0 248.0 2,361.8 35.3 27.9 38.7
ERESDEM 3 102.0 0.8 12.0 114.0 1,678.8 27.3 75.9 56.8CUANE ARN3LD 211.0 8.0 0.0 211.5 2,208.5 52.8 62.0 58.4FA2L EY t 175.5 8.8 67.0 242.5 2,261.7 19.6 54.9 45.6' FARLEY 2 118.5 8.S 8.0 126.5 1,182.1 9.9 22.6 18.6FITZPATRICE 127.0 0.0 28.0 155.8 2,831.6 72.2 133.6 100.7

! FORT CALHOUM 1 95.0 8.8 6.0 104.8 3,439.8 89.2 130.5 111.3
_

_

; FORT ST VRAIW 371.5 0.0 30.0 481.5 1,873.0 57.3 22.8 30.3GIhMA 282.5 0.0 1.8 283.5 2,955.9 276.1 46.7 127.3
,

GRAND GULF 1 154.8 8.0 0.0 154.8 10,145.5 14.5 85.1 82.3| H120AM NECE 348.0 8.0 81.0 421.9 2,357.4 98.3 St.8 90.1, _

_

__ .-_. ... .__. . .____.____... _.__ .___..____.___....CSTCH 1 163.0 8.0 13.8 176.5 1,550.1 44.2 49.4 46.8
.

CATCM 2 119.8 8.0 4.0 123.5 1,567.7 26.4 59.1 46.4HU"SQLDT BAY 3 212.0 0.8 0.0 -212.8 455.5 0.0 68.5 68.5IhDIAM POINT 2 414.0 8.8 69.8 483.S 2,526.9 96.7 56.2 82.8
i

1 ICDIAN POINT 3 281.0 0.0 36.0 237.8 2,485.4 82.8 158.6 101.8__

,

4

,

-- - - - - - - - -

_ _ _ _ _ _ _ . _ ._ d
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Q-1288614-881 TECHOICAL A55ISCMEDT C00TR0L 5Y$ TEM PAGE: F- 2

REPORT DATE: 12/16/84 MANPOWER SUMMARY 8Y FACILITY

FOR 89/01/84 - 39/30/34

FACILITY MANHCURS EXPENDED LAST MONTH ON MANHOURS AVG HOURS /CDMPLETED ACTION FOR
EXPENDED-

CR ROUTINE ACTIONS HEARINGS TMI TOTAL TO DATE ' GENERICS PLANT TOTAL
FY 1984 SPECIFIC

_ __ _ --.--------

KEMAUMEE 151.5 8.0 17.0 168.5 1,134.4 68.2 46.8 57.5

La CROSSE 94.8 0.0 8t.0 174.0 2,659.3 83.8 25.9 58.8

LA5ALLE 1 14.0 8.0 6.8 20.0 568.5 42.0 43.7 43.4

LA5ALLE 2 94.0 0.0 2.0 96.0 484.0 0.0 56.7 56.7

MAIME YAM (EE 228.8 0.0 32.0 260.0 2,628.4 138.6 76.5 97.4
.

_

.....-- _ __ ___ .-__ ---------------------------

MCCUIRE 1 70.8 0.8 3.0 73.0 2,008.8 8.0 118.8 118.8 .
ECGUIRE 2 43.8 8.8 0.0 43.0 939.8 0.0 46.5 43.4

MILL 5 TOME 1 99.0 8.8 21.0 120.5 2,518.7 88.8 39.3 53.9

MILLSTOME 2 156.0 8.0 33.0 189.5 1,744.3 43.6 128.9 87.4

MONTICELLO 434.8 S.8 2.0 436.5 2,609.5 95.8 79.6 47.9'
_

CINE MILE POINT 1 131.8 0.8 13.8 144.5 2,988.8 1*9.4 110.3 114.6
MORTH AM4A 1 58.8 8.8 47.8 97.0 1,601.4 21.0 34.3 38.8

MCRTH AN4A 2 61.8 0.8 19.0 80.8 1,420.9 14.5 19.7 17.8
OC0 HEE 1 135.8 8.8 22.0 157.0 1,227.7 41.8 23.2 33.4

OCCNEE 2 152.5 0.8 22.0 174.5 995.7 52.3 29.4 41.8
_

_

CCOMEE 3 78.8 8.4 21.0 99.8 714.7 16.5 19.9 14.2
CYSTER CREEK 1 196.8 8.6 45.0 241.0 4,514.9 26.2 267.6 188.7
PALISACES 93.5 0.8 18.0 111.5 2,653.8 78.8 183.5 91.2

PEACH 80TTOM 2 178.8 8.8 37.8 207.5 2.275.5 82.8 82.6 82.7

PEACH 80TTOM 3 286.5 0.8 20.0 227.0 1,354.5 43.2 25.5 34.4

PILCRIM 1 326.8 8.8 55.8 381.8 2,924.5 72.6 74.6 73.7

POIhT SEACH 1 115.5 8.8 10.8 125.5 1,427.9 75.6 25.5 46.2

POINT SEACH 2 46.5 8.8 10.8 56.5 741.4 34.3 21.8 26.6

PRSIRIE ISLAND 1 127.8 8.8 6.0 133.8 1,856.4 20.5 39.5 38.7

PRSIRIE ISLAND 2 139.8 S.8 1.8 148.8 791.4 19.5 30.6. 25.5

$UAD CITIES 1 48.8 8.8 22.8 72.0 884.0 91.5 37.8 64.6

$UAD CITIES 2 48.8 0.0 19.9 61.5 948.5 46.5 59.7 52.4

RANCH 3 SEC3 1 182.8 8.0 10.' 192.s 3,664.8 119.5 154.9 138.7
CORIMSCM 2 567.5 0.0 62.d 629.5 3,848.9 107.6 233.9 178.8
SALEM t 48.5 8.0 38.8 74.5 935.4 16.2 47.7 29.5

_,

5ALEM 2 78.8 S.8 24.0 94.8 750.9 16.6 42.8 38.4

SAM CMCFRE 1 397.0 0.8 20.0 417.8 2,523.4 63.9 135.1 99.5

503 OMcFRE 2 148.5 8.8 59.8 200.8 2,418.7 64.4 41.1 45.2

SA3 CMcFRE 3 54.5 8.8 28.8 83.0 1,172.2 43.2 19.4 24.8

SEQUDYAH 1 32.8 8.8 6.8 54.5 1,101.3 16.3 31.6 27.6

i
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R-1288614-881 YECNNICAL A55ICNMENT C0NTR0L 5Y5 TEM PAGE8 F- 3
GEPORT DATE: 18/16/84 MANPDWER SUMMAEY SY FACILITY

FOR 89/01/84 - 89/30/84
FACILITY MANHOURS EXPENDED LAST MONTH ON MANHOURS AVG HOURS / COMPLETED ACTION FOR {

2

EXPENDEDOR ROUTINE ACTIONS HEARINGS TMI TOTAL TO DATE GENERICS PLANT TOTALFY 1944 SPECIFIC-_ .. . _ - - - -
SEQUCYAH 2 13.8 8.8 1.8 19.5 426.8 18.4 31.5 27.2

. - - - . . _ _ _ . . _ _ . . . - _ _ . . . -

ST LUCIE 1 11.8 0.8 19.8 22.8 1,426.5 182.2 106.4 184.5ST LUCIE 2 288.8 8.8 8.8 288.8 9,248.5 2.5 47.2 43.5$UMMER 1 112.8 8.8 4.0 116.8 2,534.8 52.5 123.9 189.1. SURRY 1 35.5 8.8 54.8 89.5 1,851.4 57.8 68.8 58.53 -

_
--

__.. -. _.
_ _. _ __SURRY 2 14.5 8.8 21.8 39.5 362.4 44.8 22.4 35.4SUSCUEWAMMA 1 188.8 8.8 45.0 173.8 1,782.8 S.8 58.9 49.2SUSQUEHANNA 2 61.5 8.8 28.8 81.5 478.8 8.8 22.2 22.2THREE MILE ISLAND 1 ISe.8 152.0 33.8 573.8 11,258.4 134.5 455.8 368.3THREE MILE ISLAND 2 8.5 0.8 8.8 8.5 0.5 0.8 0.8 8.8

TR3JAN 18 1.8 8.8 11.8 192.8 3.812.1 64.4 74.2 71.9TURKEY POINT 3 164.8
TURKEY POINT 4 147.8 ~

86.8 28.8 278.8 2,273.3 91.1 66.2 77.811.8 7.0 165.8 1,368.3 58.9 48.4 47.9DERMONT YANKEE 1 26.8 8.8 52.8 78.8 2,785.8 91.8 54.3 71.5

i

MA5HINGTCM NUCLEAR 135.8 8.8 8.8 135.8 916.8 8.8 37.1 37.1_---- - .- --- _ . - - - - - - -
.. _. ..--YAkKEE-RDWE 1 285.8 8.8 38.8 243.8 2,555.9 62.4 66.6 64.3! ZICM 1 76.8 52.8 6.8 134.8 3,462.4 39.5 188.8 76.5ZICM 2 63.8 8.8 8.8 63.8 899.4 16.0 41.7 32.29

i GRAND TOTAL 12,980.5 396.8 1,921.8 15.217.5 181,774.9 66.6 73.7 71.1z

l,

i

1

4

.i

i

i
I

a

l
1

1

- r -- - - . - . - ,---_.-_-.__---_-.-..----_--_..)
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TABLE G

OPERATING POWER REACTORS HEARING
..

Project Hearing Initiation StatusFacility Manager Attorney Subject Date

Big Rock Point R. Each M. Kannan Mixed Oxide Fuel 8/75 In indefinite suspension as
a result of GESMO decision.

Big Rock Point R. Each R. Goddard Spent Fuel Pool Expan- 9/25/79 Evidentiary hearings heldR. Eachman sion
6/7/82-6/12/82 and 10/25/83-
11/4/83 covering all conten-
tions - emergency prepared-
ness, criticality, pool
structural integrity, crane
seismic capability, cask drop,
aircraft overflights, shielding,
EIA, and reliability of pool

j make-up line. NRC's proposed
! findings of fact and conclusions
| of law filed on Feb. 3,1984.

NRC and Licensee are being deposed
'

by Intervenors. Deposition on
1 High Range Stack Gas Monitor
; on 6/4/84. Favorable Board

decision issued on August 29,i

1984 for most issues, a few
issues remain before Board

i for decision. Supplemental
Initial Decision issued 9/25/84
completed adjudicatory process.

j License amendment No. 70
issued 10/11/84 allowing'

! fuel pool expansion subject
to 7 ASLB conditions. No
e, peals filed. Status:
Action complete.i

_ -
_ - _-____-__________)
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.

Project Hearing Initiation Status
facility Manager Attorney Subject Date

,

Ginna G. Dick M. Young Provisional Operating 6/8/73 FTOL SER issued October 1983;
License Conversion to ACRS letter issued April 9,
a Full Tenn Operating 1984, ASLB issued notice on
License 12/2/83. There were no new

petitions to intervene and. |

no new contentions filed.
Prehearing conference scheduled
for June 13, 1984. On May 29,
1984, the ASLB crdered that
the prehearing conference be
cancelled since there was no
new or revised contentions. |

On July 26, 1984, the inter-
venor informed the ASLB that
all outstanding contentions

; were being withdrawn. On
August 30, 1984 the ASLB
terminated the hearing
proceeding. FTOL SSER 1
issued 10/17/84.

Husboldt Bay P. Erickson M. Young Deletion of Seismic 7/29/77 Licensee submitted decom-
Conditions missioning plan on July 30,

1984. ACRS Subcommittee
t

meeting held in Eureka
California on September 10,
1984 to discuss deconsnission-

.

ing.,

i

.

i

- . , --
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s '
Project Hearing Initiation StatusFacility Manager Attorney Subject Date

Indian Point 2/3 P. Polk J. Moore Risk Assessment of Comunents from interested partiesPlant received 2/7/84. Cosunents on
Board findings have been
received by Cunnission.
Comunission has received
casaments and NRR is awaiting
Comunission direction. Comunission" holding meetings to discuss
Probabilistic Risk Assessment.
Comunission review is ongoing.

LcCrosse R. Dudley C. Woodhead Full Tern Operating 6/23/78 The FTOL procaeding is
License (with seismic contingent upan the comple-
considerations) tion of the SEP for the

facility. Seismic consider-
ations were resolved by ASLB
Decision dated 4/21/83; affinned
by Appeal Board on 7/13/83 and

4finalized by Comunission decision
on September 15, 1983.

North Anna 1/2 L. Engle D. Swanson Turbine Missile Risk 2/27/78 On June 2, 1982, the ASLAB
issued AEAB-676 wherein the
Appeal Board delineated its

. decision resolving the North
Anna Turbine Missile issue.
All issues in this proceed-
ing are terminated other than
the radon ensnissions in the
milling & mining of uranium
fuel. The radon issues will
be addressed following resolu-
tion in other hearings which
are contested.



._ - - _ _ _ _ - ___

>
'

-4-
-

i

4

Project Hearing Initiation Status
Facility Manager Attorney Subject Date

North Anna 1/2 L. Engle D. Swanson Spent Fuel Pool 12/8/82 A prehearing conference was.,

Capacity Expansion held February 16, 1983 to
i consider VEPCO's'

proposed amendments to the
NA 1/2 Operating License re-
garding the transfer and

4

storage of Surry spent fuel
i at NA and the expansion of-

!
the NA spent fuel storage

|
capacity. By Order dated,

June 10, 1983 the ASLB ruled-
| that it had juridiction to
! consider the health and safety
i as well as environmental impact

regarding the transshipment of
| spent fuel from Surry to North

Anna. On 4/27/84, the County of,

; Louisa filed a Notice of With-
; drawal from the proceeding. The
; staff's SER and EIA regarding
, -VEPCO's proposed amendments were
2

issued on July 2, 1984. A pre-
:

.

hearing conference was held on
J September 7, 1984 to address the

advisability of the contentions
j of Concerned Citizens at Louisa<

County (CCLC). On 10/16/84
the Board by memorandum
and Order in case OLA-1

i admitted Consolidate Conten-
tion 1, as recast by the
board (S-4 Table & alternate.

method of dry cask storage
|

'

_ _. _ .___ __ . . _ _ _ . .. - - ._ _ _ _ __ __

--
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Project Hearing Initiation StatusFacility Manager Attorney Subject Date .i

at Surry) and admitted CCLC as
party interveners. In case OLA-2
CCLC contentions were dismissed
and the board authorized
issuance of amendment for NA-182
to increase spent fuel storage.
Staff, applicant and CCLC have
ten days from issuance of
Order to appeal board's Order
to ASLAB.

Robinson 2 G. Requa S. Treby Radon 11/30/82 Partial Initial Decision issued
.

aon ASLB; affinned by ASA8 on
10/31/79 (ASAL-569). Pending
before ASLAB on radon only.

Robinson 2 G. Requa M. Karman Steam Generator 1/5/83 Hearing held 2/7/84. HearingRepair concluded 2/9/84. Board
issued Decision 2/10/84.
Hearing completed since
intervenor withdrew all
contentions.

Salem 1/2 D. Fischer J. Moore Integrated Leak Rate 10/21/83 State of Delaware filed
motion to withdraw on
1/20/84. Withdrawal granted
on 1/25/84.

.
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Project Hearing Initiation Status

Fccility Manager Attorney Subject Date

Three Mile Island J. VanVliet R. Rawson TMI-1 Restart 8/79 All ASLB Partial Initial Decisions
have been issued in favor of

1 J. Goldberg restart; ASLAB has found inM. Wagner favor of restart on all issues
except management which is has
remanded to tne ASLB. The
Comunission has completed final
agency action on emergency
planning and design issues
and has taken review of the
ASLAB decision on management.
The evidentiary hearing on

; the remodeled issues is'

scheduled to begin 11/154/84.

Three Mile Island J. VanVliet M. Wagner TMI-I Steam 8/83 All proposed findings have
Generator Repair been submitted. A possible

1 Board decision is expected
in the fall.

Trojan C. Trammell M. Young Spent Fuel Pool 1/5/84 Portland General Electric Co.
Expansion requested an amendment to

authorize increased storage
capacity of the spent fuel pool
(second rerack). The amendment
request was noticed in the Federal
Register on 12/5/83 as a proposed
"no significant hazards consider-

! ation". Hearing requests were
received from the State of Oregon

'



__ __ _ _ _ _ _
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Project Hearing Initiation Status fFacility Manager Attorney Subject Date '

,

and the Coalition for Safe Power.
No comunents were received on the
staff's proposed NSHC determination.
Both were admitted as parties in
the !.icensing Board's order of
4/23/84. On 6/8/84 the proposed

.'
NSHC determination was made final
and the amendment was issued. On
6/12/84 a prehearing conference was
held. The Coalition did not attend,
but sent a letter to the board
announcing its withdrawal from the

I proceeding. In an order dated 6/25/84
following the prehearing conference,

i two contentions of the State of
4 Oregon were admitted. The hearing

was held on October 10, 1984, in
{ Portland. The initial decision is

expected id late December 1984
i Tcrkey Pt. 3/4 D. Mcdonald M. Young Reload 11/7/83 Board established. Prehearing

conference held 2/28/84.
Issued PreheariN Crder dated
5/17/84 Hearing will be held
and discovery initiated. Amend-
ments issued 12/23/83.

T rkey Pt. 3/4 D. Mcdonald M. Young Spent Fuel Pool 7/9/84 Board established.! Expansion
,

_ - _ - _ _ _ . _ - - _

- -
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Project Hearing Initiation Status

Facility Manager Attorney Subject Date

Turkey Pt. 3/4 D. Mcdonald M. Young Fuel Enrichment 7/12/84 Board established. Amendment
issued 9/5/84.

Zion 1/2 J. Norris Containment Leakage 2/13/84 Notice of Withdrawal of
Testing Application signed April 18,

1964.

;

-



_
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REQUESTS FOR NRR ASSISTANCE - STATUS REPORT
DIVISION OF LICENSING H-1

10/22/84
OPEN ITEMS

NOTE: * UNDER EST, COMP. DATE INDICATES SCHEDULE SLIPPED

RE- EST. ACTUAL PA /OSTG REQUEST COMP. COMP. TAC e / NRROFCE TI* 8 ********* SUBJECT ****** * *"DATE** DATE" **DATE** *PMa*** BRANCHES
R-3 32-21 PALISADES - IST PROGRAM 04/23/82 07/84 XX/XX/XX 1183 / MEB,

FOR PUMPS AND VALVES * 11214 / ORS-5
WAMBACH

R-2 82-22 SEQUOYAH - FIRE PROTEC- 03/12/82 01/85 XX/XX/XX 1162 / CHEB,
TION FEATURES ' 48599 / L8-4

STAHLE
,

R-2 82-33 SEQUOYAH - ROD DROP PRO- 03/08/82 11/34 XX/XX/XX 1262 / CPS.LB-4TECTION FOR WESTIMGHOUSE * 48581 /PLANTS STAHLE
R-2 32-35 MCGUIRE - LOSS OF HIGH 04/12/82 12/84 XX/XX/XX 1162 / SPE8HEAD INTECTION - CONCERN * 48395 /THAT TECHNICfL SPECIFICA- BIRKEL

TION ACTION STATEMENT MAY
; NOT BE CCNSERVATIVE

R-3 82-43 OUAD CITIES - ELECTRIC 07/26/32 08/84 XX/XX/XX 1163 / ORAS,
POWER TECHNICAL SPECIFI- * 48667 ORB-2CATIONS 48668 /

BEVAN
R-3 82-52 FERMI 2 - CABLE TRAY 08/13/82 12/83 XX/XX/XX ---- / CHEB.LB-1SEPARATION * 141415 /

LYNCH

IE 82-57 HATCH 1/FITZPATRICK/PIL- 09/29/82 10/84 XX/XX/XX ---- / MEB,
GRIM - TARGET ROCK SRVS * 48771 / ORS-4

RIVENSARK

IAE 32-59 BhNt CRD SYSTEM HYDRAULIC 08/31/82 07/84 XX/XX/XX ---- / LB-2,MES,LOADS * 48843 / RSS
HOUSTON

R-2 82-72 ROSINSCN/ CRYSTAL RIVER - 11/26/82 08/84 XX/XX/XX 1182 / MEB,
AFW CHECK VALVE LEAKAGE * 49064 ORB-1

49065 /1

REQUA

R-5 82-75 ALLEGED DESIGN DEFICIEM- 11/24/82 02/84 XX/XX/XX 1185 / MEB.LB-2CIES IN CLASS I PIPING * 49242 /
MARTIN

R-5 83-01 DIABLO/PALO VERDE P 1-4 12/16/82 03/84 XX/XX/XX 1285 / SEB MES,CABLE TRAY & IT * 49313 / LB-$,LS-4
SUPPORTS BUCKLEY

|

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ __
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REQUESTS FOR MRR ASSISTANCE - STATUS REPORT PAGE H-2
DIVISION OF LICENSING

10/22/84
OPEN ITEMS

1

.

RE- EST. ACTUAL PA/
OSTG REQ' JEST COMP. COMP. TAC 9 / NRR

OFCE TIA 9 ~ ~ m SUBJECT * " " **DATE** DATE* **DATE** " m PMa*** BRANCHES

R-5 83-08 SAN ONOFRE S,3/ANO-2 - 12/29/82 03/84 XX/XX/XX ---- / ICSS,

ESFAS DESIGN DISCREPANCY 49485, ORAS,LB-3
49486
49320 /

R. LEE

R-4 83-15 FORT ST.VRAIN - INSTRU- 1/.'4/83 09/84 XX/XX/XX ---- / ICSSi

MENTATION SETPOINTS 49587 / ORS-3
COLBURN

R-3 83-19 SURVEILLANCE TESTING OF 02/14183 06/84 XX/XX/XX 1163 / CHEB LB-3
83-19A FIRE PUMPS 49720 /

WApWACH
1

03/02/ 3 12/84 XX/XX/XX 1181 ICS8 19
,

R-1 83-20 SALEM 1 - LONGTERM ACTION * 49795 LQS,6RS-1,
1 PLAN FISC R EOS

i,

R-1 83-22 CALVERT CLIFFS - SPURIOUS 02/06/83 06/84 XX/XX/XX 1181 / ICS8,
49584 / ORAB,0RB-3*ACTUATION OF RPS/SFAS JAFFE

I NRR 83-24 GINNA - SEP ACTION ITEMS 02/22/83 06/84 XX/XX/XX ---- / SEP,
49803 / ors-5

j DICK
i PERSiNKO

R-3 83-26 QUAD CITIES - TECH SPEC 02/18/83 08/84 XX/XX/XX 1283 / SSPS PSS,
49893 ORS-i*

j INTERPRET ON DC POWER
' SYSTEMS 49894 /

SEVAN

NRR 83-28 PALISADES SEP ACTION 03/07/83 12/84 XX/XX/XX ---- / SEP. ORS-5
42199 /*

i ITEMS wansnarH
MICHAEL $

i

R-5 83-38 SAN ONOFRE 2&3 - NUISANCE 03/24/83 09/84 XX/XX/XX 1185 / HFEB,LOS,
LB-3

51315 /
*

ALARMS 51317;

i ROOD

,

NRR 83-41 MILLSTONE 1 SEP ACTIOnt 04/04/83 12/84 XX/XX/XX ---- / ORS-5

) ITEMS 49788 / SEPS
SHEA iPERSfMKO

'

-

i

i

.
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REQUESTS FOR NRR ASSISTANCE - STATUS REPORT PAGE H-3i

DIVISION OF LICENSING'

10/22/84
OPEN ITEMS

RE- EST. ACTUAL PA/, OSTG REQUEST COMP. COMP. TAC e / NRR! OFCE TIA 4 " * " " " SUBJECT * * " * " * * * *DATE" DATE" "DATE * * * a a * PM" ' BRANCHES
| R-3 83-42 BIG ROCK POINT - FIRE 04/13/83 09/84 XX/XX/XX 1183 / CHE8 SSPB,

DAMPERS TECH SPEC 51394 / OR8-$*

EMCH
R-2 83-43 SubteER - PIPING ANALYSIS 04/14/83 04/84 XX/XX/XX 1182 / LB-1REVIEW 51411 / ME8 ,=

HOPKINS

NRR 83-45 DRESDEN 2 - SEP ACTION 04/18/83 12/84 XX/XX/XX ---- / ORB-5ITEMS 52436 / SEPB
GILBERT,
CHERY

NRR 83-48 OYSTER CREEK - SEP ACTION 03/29/83 12/84 XX/XX/XX ---- / SEP8ITEMS 49809 / ORS-$
LOMBARDO,

; CHERY

R-3 83-52 LASALLE - SCRAM RESPONSE 04/22/83 06/84 12/20/83 ---- / ICSB. SSP 8,TIME TESTING * 51494 L8-2
800RN A

: R-2 33-54 ST.LUCIE 2 - SEISMIC 05/02/83 07/84 XX/XX/XX 1182 / MER
1 ANALYSIS OF PIPING * 51554 / ORB'3; SELLS

'
IE 83-55 FIRE PROTECTION INSPEC- 05/19/83 08/84 XX/XX/XX VARIOUS /- CHEBTION ASSISTANCE APPENDIX R 51395, ORB-$*

51396,
; 51397,
; 51398,

51399,
52144 / --

WAMBACH
R-3 83-57 BIG ROCK / QUAD CITIES - 05/11/83 09/84 XX/XX/XX 1183 / CS8,

, CILRT * 51557, ORB-5i

!.asil
51812,/

j EMCM

R-1 83-58 OYSTER CREEK - INSOLATION 02/10/84 10/84 1(X/XX/XX 1161 / SSPS RSS,
-

COICENSER TECH SPECS 51403 / ORB-$*

LOMBARDO
HOPKINS

i

e

:

_ _ _ . . _ _ . . _ _ . _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ __
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! REQUESTS FOR NRR ASSISTANCE - STATUS REPORT PAGE H-4
DIVISION OF LICENSING

10/22/84
OPEN ITEMS

RE- EST. ACTUAL PA/
QSTG REQUEST COMP. COMP. TAC 8 / NRR
OFCE TIA 8 aa**aa*** SUBJECT *aaaaaaaa aaDATEa* DATEa **DATE** ****PMa*** BRANCHES

R-3 83-68 FIRE PROTECTION TECHNICAL 07/12/83 06/84 XX/XX/XX 1057 / CHEB
SPECIFICATIONS 40002 / OR8-$

WAMBACH

NRR 83-69 YANKEE ROWE - SEP ACTION 07/14/83 12/84 XX/XX/XX ---- / SEP
ITEMS 51903 / ORB-5

ERICKSON,
BOYLE

R-3 83-70 QUAD CITIES - ISI TES: 04/22/83 07/84 XX/XX/XX 1163 / ME8, ORB-2
52080,PROGRAM =

52081 /
BEVAN

R-5 83-73 PALO VERDE - RCS DAMAGE 08/04/83 10/84 XX/XX/XX ---- / ME8,EQ8
141435 /
LICITRA

/ MEB,LB-3R-1 83-74 BEAVER VALLEY 2 HOPE 07/26/83 03/84 XX/XX/XX ----

CREEK, LIMERICK - HEAVY a 141431 /
t ALLED PIPING LAZO

R-3 83-78 CLINTON - DEFICIENCIES 08/04/83 01/84 XX/XX/XX ---- / MEB,MTEB,
IN HVAC 141433 / LB-4

SIEGEL

NRR 83-79 LA CROSSE - SEP ACTION 08/12/83 12/84 XX/XX/XX ---- ORB-3
ITEMS 51880

.

SEP8
DUDLE ,
BROWN

i R-3 83-80 ZION - ACTIVE FIRE 07/14/83 09/84 XX/XX/XX 1163 / CHEB,

52120,/
SEP8,BARRIERS a

52121 ORB-1
NORRIS

R-3 83-81 MONTICELLO - LOSS OF 08/11/83 08/84 XX/XX/XX ---- / ORA 8 PSB,
52089 / ORB-iOFFSITE POWER EVENT *'

ROONEY

R-1 83-82 SHOREHAM - D/G CRANKSHAFT 08/24/83 09/84 XX/XX/XX ---- / PSB,MES
1141431 / MTE8,L8 2,FAILURE a

CARUSO ORA 8

R-3 83-83 DAVIS BESSE - FIRE PRO- 08/12/84 12/84- XX/XX/XX 1163 CHEB
TECTION DEFICIENCIES 52156 ORS-d

DEAGA IO
|
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REQUESTS FOR NRR ASSISTANCE - STATUS REPORT PAGE H-5
DIVISION OF LICENSING

10/22/84
- OPEN ITEMS

RE- EST. ACTUAL PA/QSTG REQUEST COMP. COMP. TAC 8 / NRROFCE TIA 8 a"*******SUBJECTaa*****aa **DATE** DATE* **DATE** ****PM**** BRANCHES
R-5 83-87 EMERGENCY LIGHTING 07/29/83 06/84 XX/XX/XX 1163 / CHEB PSBR-3 REQUIREMENTS * 52038 / ORB-$

WAMBACH
" * NRR 83-89 HADDAM NECK - SEP ACTION 08/15/83.10/85 XX/XX/XX ' ---- / ORB-3ITEMS 52010 / SEPB

LYONS,
BROWN

R-2 83-90 BRUNSWICK - REFUELING 08/30/83 07/84 XX/XX/XX 1162 / SSPB
TECHNICAL SPECIFICATIONS 52365 ORB-f*

52366 /
GROTENHUIS

R-5 83-91 SAN ONOFRE 2,3 - SNUBBER 09/13/83 08/84 XX/XX/XX 1165 / MEB,

ALLEGATION a 52491,- LB-3<

4 52492 /
ROOD

' IE 83-92 RUDEL-GOULD MODE SWITCH 09/29/83 07/84 XX/XX/XX 1562 / ICSB,
MALFUNCTIONS a 40011 / ORAB,LB-2

PERCH

R-5 83-93 WNP-2 - CONSTRUCTION 08/19/83 06/84 XX/XX/XX ---- / MEB SGEBDEFICIENCIES * 141435 / LB-i
AULUCK

R-2 83-94 GRAND GULF - DELAVEL D/G 09/23/83 09/84 XX/XX/XX ---- / PSB
EVALUATION a 52411 / LB-$

HOUSTON

R-5 83-96 SONGS 2/3 - REACTOR TRIP 10/07/83 03/84 XX/XX/XX ---- /. EQB,
BREAKERS * S2527 / LB-3

ROOO

R-5 83-98 SAN ONOFRE 2,3 - RTB UV 11/04/83 03/84 XX/XX/XX ---- / EQB ORAB,
COIL ARMATURE PROBLEM * 52624 LB-$

52627 /
ROOD

R-5 83-100 DIABLO CANYON 1 - STRUC- 10/02/84 02/84 XX/XX/XX 1165 / SGEB,
TURAL ALLEGATIONS 52622 / MEB,LB-3

SCHIERLING
R-5 83-101 DIABLO CANYON - RHR ALLE- 10/26/83 02/84 XX/XX/XX 1165 / ICSB ASB,

GATIONS 52623 / LB-3
SCHIERLING

. _ _ _ - _ _ _ _ - .
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REQUESTS FOR NRR ASSISTANCE - STATUS REPORT PAGE H-6
DIVISION OF LICENSING

10/22/84
OPEN ITEMS

RE- EST. ACTUAL PA/
QSTG REQUEST COMP. COMP. TAC 8 / NRR

OFCE TIA 8 ""a****** SUBJECT ********* **DATE** DATE* **DATE** ****PMa*** BRANCHES

R-4 83-105 FT. ST. VRAIN - FIRE PRO- 11/02/85 03/84 XX/XX/XX 1164 / .CHE8, ASS,
TECTION DEFICIENCIES 52647 / ORB-3

COLBURN

R-3 83-106 DC COOK 2 - CONTAINMENT 11/04/83 07/84 XX/XX/XX 1163 CS8
1

SPRAY ADDITIVE SYSTEM 52673 OR8 1
WIGGI TON

) R-3 83-107 DRESDEN 3/ QUAD CITIES 2 - 11/04/83 06/84 XX/XX/XX ---- / MTE8 RA8,
ORB-f52670,/

*BWR PIPE CRACKS 52094
BEVAN

R-2 83-109 ROBINSON 2 - REACTOR TRIP 11/07/83 07/84 XX/XX/XX 1162 / ICSB
SYSTEM 53222 / ORB-1

REQUA

R-2 83-111 GRAND GULF ET.AL. - DEFI- 11/21/c3 08/24 XX/XX/XX 1162 / SSPB,
* 53231 / L8-2NITION OF CORE ALTERATIONS HOUSTON

E-1 83-112 VERMONT YANKEE - LOW LEVEL 11/07/83 06/84 XX/XX/XX 1161 / MET 8
53220 / ORB-i*

RADIOACTIVE RELEASE ROONEY

R-2 83-115 BELLEFONTE - FIRE PUMP / 11/14/83 10/84 XX/XX/XX ---- / CME 8,

SPRINKLER SYSTEMS REQUIRE- 141432 / LB-4
MENTS STAHLE

,

R-3 83-116 LASALLE - TECH. SPEC. IN- 11/01/83 06/84 XX/XX/XX 1163 / SSPB,MES,
* 52714 / LS-2TERPRETATION - SNUBBERS BOURNIA

R-3 83-117 CALLAWAY - CLOSURE VERIFI- 11/08/83 04/84 XX/XX/XX XXXX / MEB,LB-1
! CATION OF CATEGORY C CHECK 141433 /

VALVES HOLONICH

R-3 83-120 LACROSSE - BWR PIPE CRACKS 12/02/83 07/84 XX/XX/XX ---- / METB RAB,
53284 / ORB-$*

DUDLEY

IE 83-122 FIRE PROTECTION INSPEC- 10/11/83 12/84 XX/XX/XX ---- / CHE8 ASS,

TION ASSISTANCE - APPEN- VARIOUS / ORB-$
DIX R WAM8ACH

_ _ - _ _ _ _ _ _ _ _ _ - _ _ _ . _ _ _ _ _ _ .
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REQUESTS FOR NRR ASSISTANCE - STATUS REPORT PAGE H-7.DIVISION OF LICENSING
10/22/84

OPEN ITEMS

RE- EST. ACTUAL PA/QSTO REQUEST COMP. COMP. TAC # / NRROFCE TIA 8 *********SUBJECTaa******* **DATE** DATE* aaDATE** ****PMaa** BRANCHES'
R-5 83-123 SONGS 2/3 - POST-ACCIDENT 11/09/83 02/84 XX/XX/XX 1165 / METB,SAMPLING 53304, LB-3

53305 /.
ROOD

R-5 84-02 PALO VERDE - FOUNDATION 12/16/83 10/84 XX/XX/XX ---- / SGEB,SOILS ALLEGATION * 141435 / LB-3
LICITRA

R-5 84-03 PALO VERDE - KAMAN RADIA- 12/20/83 03/84 XX/XX/XX ---- / MTEB,TION MONITORS 141435 / LB-3
LICITRA

R-3 84-05 LASALLE/DRESDEN - MA- 12/05/83 06/84 XX/XX/XX 1163 / EQB,LB-2
TERIALS OF INDETERMINATE a

QUALITY
- 53421,

53422 /
BOURNIA

R-2 84-09 HATCH 2 - VENT HEADER 02/15/84 12/84 XX/XX/XX 1162 /. MTEB,CRACK = 54150 / CSB,ORAB,
RIVENBARK ORB-4

R-3 84-10 DAVIS BESSE - 50.59 01/10/84 09/84 XX/XX/XX 1163 / ICSB,MEBREVIEWS * 53448 / SGEB EQB,
DEAGAZIO AEB,6RB-d

R-3 84-11 QUAD CITIES /DRESDEN - 12/28/83 08/84 XX/XX/XX 1163 / METB MEBFIRE PROTECTION ISSUES 53501, RAB,6RB-$*

53502,
53499,
53500 /

GILBERT
R-3 84-12 LASALLE - EQUIPMENT EXPO- 01/30/84 07/84 XX/XX/XX 1163 / EQB,

SURE TO HIGH TEMPERATURES 54153 / LB-2
BOURNIA

R-5 84-13 PALO VERDE - LPSI PUMP 02/06/84 10/84 XX/XX/XXPROBLEMS EOB RSB,----

141435 / LB-$*

LICITRA
i R-1 84-14 SEABROOK - TORNADO MIS- 02/07/84 11/84 XX/XX/XX ---- / ASB,SILE PATH = 141431 / LB-3>

NERSES
R-3 84-16 MONTICELLO - PIPE CRACKS 02/29/84 09/84 XX/XX/XX 1163 / MTEB,

54455 / RAB. ORB-2
ROONEY

.

.

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ - _ - _ _ _ _ _ _ _ _ - _ _ _ _ _ _
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| REQUESTS FOR NRR ASSISTANCE - STATUS REPORT PAGE H-8
DIVISION OF LICENSING>

10/22/84
OPEN ITEMS

RE- EST. ACTUAL PA/
QSTG REQUEST COMP. COMP. TAC # / NRR
OFCE TIA 8 ********* SUBJECT ********* **DATE** DATE* **DATE** ****PMa**a BRANCHES

R-3 84-18 POINT BEACH 1 - CONTROL 03/09/84 03/84 XX/XX/XX 1163 / MEB,CPB,
ROD GUIDE TUBE PIN 54356 / NTEB, ORB-3
FAILURES COLBURN

R-5 84-20 SALEM - FIRE PROTECTION 02/22/84 06/84 XX/XX/XX 1161 / CHEB ASB,
54507, ORB-1
54508

FISCH R'

R-1 84-21 VERMONT YANKEE - FIRE 02/22/84 06/84 XX/XX/XX 1161 / CHES ASB,
PROTECTION 54496 / ORB-i

ROONEY

R-4 84-22 FT.ST. VRAIN - CRACKED 03/07/84 06/84 XX/XX/XX 1164 / CPB,
FUEL ELEMENTS 54494 / ORB-3

COLBURN

R-1 84-23 SUSQUEHANNA 1/2 - POWER 02/14/84 05/84 XX/XX/XX 1161 / PSB,LB-2
,

SUPPLY TECH SPECS 54490 /i

PERCH

R-5 84-24 RANCHO SECO - HYDROGEN 04/13/84 07/84 XX/XX/XX 1163 / ICSB,
EXPLOSION, FIRE, LOSS OF NNI 54487 / PSRB,

MINER ORB-4

R-3 84-27 DUANE ARNOLD - MATERIALS 04/03/84 08/84 XX/XX/XX 1163 / EQB,
OF INDETERMINATE QUALITY 54679 / ORB-2

THADANI

N-3 84-31 BYRON - FIRE PROTECTION 04/19/84 06/84 XX/XX/XX ---- / CHEB.ASB,
EVALUATIONS 141415 / LB-1

OLSHAN

R-4 84-32 FT.ST. VRAIN - PCRV TEN- 04/13/84 08/84 XX/XX/XX 1164 / SGEB
54639 / ORB-3*DONS

COLBURN

R-3 84-34 QUAD CITIES 1 - PIPE 04/25/84 08/84 XX/XX/XX ---- / MTES,RAB,
CRACKS 54955 / ORB-2

BEVAN

R-3 84-35 PALISADES - WATER HAMMER 04/18/84 07/84 XX/XX/XX 1163 / ASB.MTEB,
54856 / ORB-5 MEB*DAMAGE TO AFW SYSTEM

PAULSON

R-2 84-28 ST. LUCIE - FIRE PROTEC- 04/06/84 09/84 XX/XX/XX 1162 / CHEB
TION FEATURES 54746 / ORB-$

SELLS

_ _ - - _ _ _ _ _ _
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I REQUESTS FOR NRR ASSISTANCE - STATUS REPORT PAGE H-9
' DIVISION OF LICENSING

10/22/84
OPEN ITEMS

RE- EST. ACTUAL PA/
QSTG REQUEST COMP. COMP. TAC 8 / NRR
OFCE TIA 8 *********** SUBJECT ******* **DATE** DATE* **DATE** ****PMa*** BRANCHES

R-2 84-36 MCGUIRE - FIRE PROTECTION 04/19/84 11/84 XX/XX/XX 1162 / ASB.CHEB,
INSPECTION 54878, LB-4

54879
BIRKE

R-5 84-37 TROJAN - MAIN STEAM VALVES 05/04/84 07/84 XX/XX/XX 1165 /- MEB,RSB,
PROBLEMS 54988 / ORB-3

XXXXXX

R-3 84-38 QUAD CITIES - DC BATTERY 05/16/84 07/84 XX/XX/XX 1163 / PSB, ORB-2
8-HR RATING 55008 /

BEVAN

R-3 84-40 BYRON /BRAIDWOOO - DC SYS- 05/01/84 08/84 XX/XX/XX ---- / CMEB,ASB,
TEM 141433 / PSB,LB-1

STEVENS

R-2 84-42 BROWNS FERRY 3 - FIRE 05/30/84 10/84 XX/XX/XX 1162 / CMEB.
PROTECTION DISCREPANCIES 55142 ORB-2

55143'
55144 /

CLARK

R-2 84-43 BROWNS FERRY 3 - PIN HOLE 05/24/84 09/84 XX/XX/XX ---- / MTEB RAB,
LEAKS 55140 / ORB-d

CLARK

R-2 84-44 OCONEE 2 - ISI FLAW 05/23/84 09/84 XX/XX/XX 1162 / MTEB,
EVALUATIONS '55160 / ORB-4

NICOLARAS

R-1 84-45 SUSQUEHANNA 2 - VACUUM 05/29/84 09/84 XX/XX/XX 1161 / CSB ICSB,
BREAKER VALVES 55094 / LB-d

PERCH

R-3 84-46 FERMI 2 - FIRE PROTECTION 05/29/84 11/84 XX/XX/XX ---- / CMEB.ASB,
ISSUES 141433 / LB-1

LYNCH

R-3 84-47 CALLAWAY - EXHAUST GAS IN 05/22/84 10/84 XX/XX/XX ---- / AEB LB-1
CONTROL ROOM 141433 / SAB

HOLONICH

R-2 84-48 BROWNS FERRY - ONSITE 05/31/84 10/84 XX/XX/XX 1162 / CMEB
MANUAL FIREFIGHTING 55145, ORB-i
CAPABILITIES 55146*

55147 /
CLARK

I

- _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _
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REQUESTS FOR NRR ASSISTANCE - STATUS REPORT PAGE H-10
DIVISION OF LICENSING

10/22/84
OPEN ITEMS

RE- EST. ACTUAL PA/
QSTG REQUEST COMP. COMP. TAC 8 / NRR
OFCE TIA 8 ********* SUBJECT ********* **DATE** DATE* **DATE** * * * * Pt. ' * * * BRANCHES

R-1 84-51 PILGRIM - INCONEL WELD 06/08/84 07/84 XX/XX/XX ---- / MTEB
MATERIAL CRACKING 55218 / ORB-d

HERMANN

R-3 84-52 DAVIS BESSE - EVALUATION 05/18/84 11/84 XX/XX/XX 1163 / MEB,RSB,
'

OF S/G TUBE VIBRATION 55220 / ORB-4
DEAGAZIO

R-1 84-53 OYSTER CREEK - ISO 06/07/84 XX/XX XX/XX/XX MTEB----

CONDENSER PIPE CRACKS 54987 ORB-$
' LOMBA DO

R-1 84-54 PEACH BOTTOM 2/3 - CRACKS 06/19/84 XX/XX XX/XX/XX ---- / MTES,RAB,
IN JET PUMP INSTRUMENT 55174, OR8-4
NOZZLES 55175 /

GEARS

R-1 84-57 HADDAM NECK - FLOOD 06/29/84 09/84 XX/XX/XX ---- / SEP8, ORB-5
ACTION LEVEL 55451 /

LYONS

R-3 84-59 BYRON - SAMPLE SHIELDING 06/19/84 XX/XX XX/XX/XX ---- / LB-1,METB
141433 /

OLSHAN

R-3 84-60 BYRON - PUMP ADEQUACY 06/13/84 08/84 XX/XX/XX ---- / RSB L8-1
141415

'
OLSHAN

)

. IE 84-61 GASEOUS EFFLUENT SAMPLING 06/28/84 11/34 XX/XX/XX ---- / NTE8,RA8
' 40023 /

NICOLARAS

R-1 84-63 LIMERICK ALLEGATION ON 07/26/84 09/84 XX/XX/XX ---- / LB-2.SGEB
STRUCTURAL DESIGN 141431 /

MARTIN

R-3 84-64 FERMI-2 - RHR RESERVOIR 07/17/84 09/84 XX/XX/XX ---- / L8-1
' FREEZING 141433 /

LYNCH

R-1 84-66 LIMERICK ALLEGATION ON 07/26/84 07/84 XX/XX/XX ---- / ME8,LB-2
PIPE BREAK ANALYSIS 141431 /

MARTIN
l NRR 84-67 BIG ROCK POINT - SEP AC- 08/22/84 XX/XX XX/XX/XX ---- / XXXXX

TION ITEMS 55546 /
EMCH

|

|
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REQUESTS FOR NRR ASSISTANCE - STATUS REPORT PAGE H-11
DIVISION OF LICENSING

10/22/84 -

OPEN ITEMS

RE- EST. ACTUAL PA/
QSTG Ri. QUEST COMP. COMP. TAC # / NRR
OFCE TIA 8 *******aaSUBJECTaaa****aa aaDATE** DATE* **DATE** ********* BRANCHES

R-1 84-68 TMI-1 REACTOR COOLANT 07/24/85 09/84 XX/XX/XX ---- ORB-4,
PUMP XXXXX RSB,MTEB

SILVE

R-5 84-69 PALO VERDE - WEAR RINGS 07/21/84 XX/XX XX/XX/XX ---- / MTER
141435 /
LICITRA

! R-4 84-70 ANO - TENDON SURVEILLANCE 08/01/84 12/84 XX/XX/XX ---- / SGEB
55519,
55545 /
VISSING

NRR 84-71 DAVIS BESSE - SRO 07/27/84 XX/XX XX/XX/XX ---- / ORB-4
56525 /

DEAGAZIO

NRR 84-72 HADDAM NECK - REFUELING 08/24/84 02/85 XX/XX/XX ---- / ASB
WATER LEAK 55632 /

LYONS

R-1 84-73 TMI-1 - MISSING OTSG 08/15/84 10/84 XX/XX/XX ---- / CHEB,MEB,,

PLUGS 55621 / CPB
SILVER

R-1 84-74 PEACH BOTTOM 2/3 - CRACKS 08/28/84 11/84 XX/XX/XX ---- / MTEB
RECIR. RESIN SAFE ENDS 55576,

55577 /
GEARS

R-3 84-75 CLINTON - CODE BOUNDARY 06/26/84 11/84 XX/XX/XX ---- / MEB
141433 /

SIEGEL

R-2 34-76 SUte4ER - ESF RELAY 08/15/84 XX/XX XX/XX/XX 1162 / ICSB
TESTING 55937 /

HOPKINS

R-3 84-77 MONTICELLO - CONTROL ROOM 09/13/84 XX/XX XX/XX/XX ---- / CHEB, ORB-2 -i
FIRE DETECTION SYSTEM XXXXX /

ROONEY

. R-5 84-78 SAN ONOFRE 1 - STRUCTURAL 09/21/84 XX/XX XX/XX/XX ---- / SEP CHEB,
j ADEQUACY OF INTAKE STRUC- 55928 / ORB-5

TURE MCKENNA

i

!

_ . _ _ _ . _ . . _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ ___ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _
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REQUESTS FOR NRR ASSISTANCE - STATUS REPORT PAGE H-12 |
DIVISION OF LICENSING

10/22/84>

j OPEN ITEMS

| RE- EST. ACTUAL PA/
'

QSTG REQUEST COMP. COMP. TAC 8 / NRR
OFCE TIA 8 ********* SUBJECT ********* **DATE** DATE* **DATE** ********* BRANCHES

R-1 84-79 INDIAN PT.2 - REACTOR 08/10/84 XX/XX XX/XX/XX ---- / XXXXX
VESSEL INTEGRITY XXXXX /

P. POLK
'

R-1 84-80 MILLSTONE 3 - CONTAINMENT 09/12/84 03/85 XX/XX/XX ---- / MEB MTEB,
LINER EVALUATION 141415 / LB-1

DOOLITTLE

R-4 84-XX FT.ST.VRAIN - ELECTRICAL 08/15/84 XX/XX XX/XX/XX ---- / XXXXX
SYSTEM MODIFICATIONS XXXXX /

COLBURN

R-5 84-XX PALO VERDE - FOUNDATION 08/24/84 XX/XX XX/XX/XX ---- / XXXXX
STABILITY XXXXX /

LICITRA

R-5 84-XX PALO VERDE - PRESS TRANS- 08/15/84 XX/XX XX/XX/XX ---- / XXXXX
MITTER XXXXX /

LICITRA

R-2 84-XX SEQUOYAH 2 - AUX FEED 09/21/84 XX/XX XX/XX/XX ---- / XXXXX
DESIGN DEFICIENCIES XXXXX /

STAHLE

R-2 84-XX FERMI 2 - CONTAINMENT 09/25/84 11/30 XX/XX/XX 1163 / CSB.CHEB
COATINGS XXXXX /

LYNCH

R-5 84-XX PALO VERDE - MIN. BENDING 09/25/84 XX/XX XX/XX/XX ---- / XXXXXX;

RADIUS FOR CABLES XXXXX /
LICITRA

R-5 84-XX PALO VERDE - MIN. CLOSING 09/2S/84 XX/XX XX/XX/XX ---- / XXXXXX
TIME FOR FEEDWATER ISOLA- XXXXX /
TION VALVES LICITRA

R-3 84-XX BYRON /BRAIDWOOD - CON- 10/XX/84 10/30 XX/XX/XX ---- / AD/CSE,
CERNS FROM MR. C. STOKES 141415 / LB-1

OLSHAN

NRR 84-XX PALISADES - PUMP PROBLEMS 10/12/84 XX/XX XX/XX/XX ---- / MEB,MTEB,
XXXXX / ORAB, ORB-5

LYONS

R-5 84-XX RANCHO SECO - LIQUID EF- 10/05/84 12/84 XX/XX/XX ---- / METB, ORB-4
FLUENT PROBLEM 55034 /

MINER

l
i

___
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REQUESTS FOR NRR ASSISTANCE - STATUS REPORT PAGE H-13
DIVISION OF LICENSING

10/22/84
OPEN ITEMS

RE- EST. ACTUAL PA/;

'

QSTG REQUEST COMP. COMP. TAC 8 / NRR
OFCE TIA 8 ********* SUBJECT ********* **DATE** DATE* **DATE** ********** BRANCHES

R-5 84-XX TROJAN - OPERATIONS, MAIN. 10/12/84 11/84 XX/XX/XX ---- / HFEB, ORB-3 ,

& QA XXXXX /
TRAMMELL

NRR 84-XX BWR SCRAM SOLENOID VALVES 10/15/84 XX/XX XX/XX/XX ---- / ORAB ICSB,
XXXXX / LB-2

XXXXXX

R-2 84-XX BROWNS FERRY - DRYWELL 10/10/84 XX/XX XX/XX/XX ---- / XXXXXX
TEMPERATURE XXXXX /

CLARK

R-2 84-XX OCONEE - ELEVATED ACTI- XX/XX/XX XX/XX XX/XX/XX ---- / XXXXXX
VITY LEVELS IN ENVIRON- XXXXX /
MENT NICOLARAS

NRR 84-XX RANCHO SECO - NRR INVES- 10/XX/84 02/85 XX/XX/XX ---- / XXXXXX
TIGATION OF DOSES XXXXX /

MINER

i
.

- _ _ _ _ - -
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MULTIPLANT ACTIONS VS PLANED COMPLETIONS FOR FY84
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R-1208608-002 TECHNICAL ASSIGHMENT C0NTR0L SYSTEM PAGE: J-1
10/16/84 MULTI-PLANT ISSUES SUMMARY REP 0RT

COMPL. COMPL
CURRENT PRIORCERE GENERIC SUBJECT ACTIVE FUTURE El_Liil FY TOTALA-01 10 CFR 50.55 A(G) - ISI 0 0 2 68 70A-02 APPENDIX I - ALARA 35 0 18 16 69A-03 SECURITY REVIEWS-MODIFIED AMENDMENT PLANS 0 0 0 73 73A-04 APPENDIX J - CONTAINMENT LEAK TESTING 3 0 7 44- 54A-05 GE MARK I CONTAINMENT TECH SPECS-SHORT TEPM 0 0 0 20 20A-06 RESPIRATORY PROTECTIDH SYSTEM 0 0 0 12 12A-07 APPENDIX G - FRACTURE TOUGHNESS 0 0 1 8 9A-08 ECCS EVALUATION-GENERIC PER 50.46 COMPLIANCE O O O 8 8A-09 PRESSURE VESSEL BELTLINE MATERIAL SURVEILLANCE 0 0 0 67 67A-10 CONTINGENCY PLANNING 0 0 0 67 67A-11 GUARD TRAINING PLANS 0 0 0 68 68A-12 VITAL AREA ANALYSIS 0 0 0 68 68A-13 NON POWER REACTOR SAFEGUARDS PLANS 0 0 0 0 0A-14 10CFR 50.55 A(G) - I:4 SERVICE TESTING 10 0 11 30 51A-15 QUALITY ASSURANCE REQUEST REGARDING DIESEL GENARATOR FUEL DIL 0 0 1 36 37A-16 QLIALIFICATIONS OF EXAMINATION, INSPECTION, TESTING AND AUDIT PERSONNEL 0 0 0 57 57A-17 INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 78 0 2 0 80B-01 DIESEL GENERATOR LOCKOUT e 0 0 26 26B-02 FIRE PROTECTION' 0 0 0 65 65B-03 PWR MODERATOR DILbfION 0 0 0 41 41B-04 REACTOR VESSEL OVERPRESSURE PROTECTION 1 0 3 34 38B-05 STRESS CORROSIDH CRACKING - BWR RCSPB 0 0 24 25 49B-06 BWR RELIEF VALVE o 0 0 23 233-07 STEAM GENERATOR FEEDWATER FLOW INSTABILITY 0 0 0 26 26B-08 PWR HPSI-LPSI FLOW RESISTANCE O O O 15 15B-09 CHARGING SYSTEMS PIPE VIBRATIONS 0 0 0 15 15B-10 BURNABLE POISON ROD FAILURE - 58W G 0 0 2 2B-11 FLOOD OF EQUIPMENT IMPORTANT TO SAFETY 0 0 0 to -toB-12 STEAM GENERATOR TUBE INSPECTION 0 0 0 12 123-13 FUEL ROD BOW 0 0 0 8 8B-14 CEA GUIDE TUBE WEAR 0 0 0 39 39i B-15 C-E POISON ROD GROWTH 0 0 0 1 1B-16 EMERGENCY PLANNING AND REVISIONS 1 0 1 64 668-17 TECH SPEC SURVEILLANCE FOR HYDRAULIC SNUBBERS 16 0 3 46 65B-18 WORTHINGTON RHR PUMP SHAFT INTEGRITY 0 0 0 2 2B-19 NEUTRON SHIELDING - CE REACTORS 0 0 0 2 23-20 CONTAINMENT LEAKAGE DUE TO SEAL DETERIORATIDH 0 0 0 57 57B-21 LOSS OF 125-V DC BUS VOLTAGE WITH LOSS OF ANNUNCIATOR SYSTEM 0 0 0 66 66B-22 TECH SPEC SURVEILLANCE kEQUIREMENTS FOR MECHANICAL SNUBBERS 13 0 7 50 70B-23 DEGRADED GRID VOLTAGE 3 0 3 61 67B-24 VENTING AND PURGING CONTAINMENTS WHILE AT FULL POWER AND EFFECT ON LOCA 13 0 21 tot 135B-25 SWR FEEDWATER N0ZZLE CRACKING 0 0 7 16 23B-36 INADVEPTANT SAFETY INJECTION DURING C00LDOWN 0 0 0 40 40B-27 REVIEW RESPONSES TO IE BULLETIN 78-03 (OFFGAS EXPLOSIONS) 0 0 0 28 28B-28 BWR JET PUMP FLOW INDICATION ELIMINATION O O O 5 5B-29 BWR FEEDWATER PUMP TRIP O O O 5 5B-33 STEAM GENERATOR REPLACEMENT PROGRAM

*

0 0 0 8 8B-38 LONG SHAFT LHSI & OUTSIDE RECIRC. PUMP DEGRADATION O O O 3 3B-32 BLOCKED SI SIGNAL DURING C00LDOWN 1 0 7 15 233-33 IODINE SPIKING 0 0 0 0 05-30 BWR JET PUMP INTEGRITY ASSURANCE O O O O O

,
_ _ _ _ _ _

-
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R-1208608-002 TECHHICAL ASSIGHMENT C0NTR0L 5YSTEM PAGE: J-2

10/16/84 MULTI-PLAHT ISSUES SUMMARY REPORT

COMPL. COMPL.
CURRENT PRIOR

Copf GENERIC SMBJECT ACTIVE FUTURE FY (84) FY TOTAL
B-35 ORIFICE ROD ASSEMBLY INTEGRITY - B8W 0 0 0 6 6
B-36 RESISTANCE TEMPERATURE DETECTOR (RTD) RESPONSE - CE O O 0 7 7
B-37 STEAM GENERATOR TUBE DENTING AND SUPPORT PLATE MODIFICATIONS - CE O O O 11 11
B-38 TENDON SURVEILLANCE - BECHTEL CONTAINMENTS 0 0 0 3 3
5-39 PWR PRESSURE - TEMPERATURE LIMIT TECH SPECS 0 0 0 40 40
B-40 PIPE SUPPORT B ASE PL ATES 0 0 0 1 1

B-41 FIRE PROTECTION - FINAL TECH SPECS (INCLUDES SER SUPPLEMENTS) 16 0 20 121 157
B-42 TMI FOLLOW UP - ALL PLANTS 0 0 0 87 87
B-43 PWR FEEDWATER LIhE CRACKS O O O 71 71
B-44 LESSONS LEARNED IMPLEMENTATIDH 0 0 0 809 809
B-45 WASH 1400 EVENT V, " PRIMARY COOLANT SYSTEM PRESSURE ISOLATI0H VALVES" 0 0 0 65 65
B-46 ANALYSIS OF TURBINE DISC CRACKS 1 0 0 69 70
B-47 ECCS; CLAD SWELLING'AND RUPTURF 0 0 0 45 45
B-48 ADEQUACY OF STATION ELECTRIC DISTRIBUTION VOLTAGE 5 0 6 58 69
B-49 PWR CONTROL ROD MISALIGNMENT 0 0 0 9 9
B-50 AUXILIARY FEEDWATER SYSTEM EVALUATION O O O O O

B-51 EVALUATION OF BULLETIN 79-06 AND 79-08 0 0 0 6 6
B-52 REVIEW OF SAFETY ASPECT OF INADVERTENT SAFETY ACTIONS DURING SUR. TEST 0 0 0 28 28
B-53 LESSONS L EARNED CATEGORY B (ITEMS) 0 0 0 5 5
B-54 LESSONS CATEGORY A TECH SPEC 0 0 0 19 19
B-55 B80 REPORT ON BWRS 0 0 0 3 3
B-56 CONTROL RODS FAILURE TO INSERT. BWR 0 0 0 5 5
B-57 DHR CAPABILITY 6 0 3 22 31
B-53 SDV CAPABILITY 0 0 3 38 41
B-59 MASONRY WALL DESIGN 41 0 12 17 70
B-60 ENVIRONMENTAL QUALIFICATION 69 0 5 5 79
B-61 LOSS OF NON CLASS IE I8C POWER 0 0 0 66 66
B-62 ESF RESET CONTROL DESIGN DEFICIENCY 0 0 1 66 67
B-63 INTERIM PROCEDURES FOR SHORT TERN BLACKOUT 0 0 0 71 71
B-65 58C INDUCED FLUX ERRORS 0 0 0 8 8
B-65 SAFETY CONCERNS ASSOCIATED WITH PIPE BREAKS IN BWR SCRAM SYSTEM 17 9 0 9 26
B-66 NATURAL CIRCULATIDH C00LDOWN 8 0 17 24 49
B-67 THERMAL SHOCK 0 0 0 16 16
B-68 ECCS PUMP DEADHEADING 0 0 0 0 0
B-69 IEB 80-4 MAINSTEAM LINE BREAK WITH CONTINUED FEEDWATER ADDITION 2 0 1 46 49
B-70 FATIGUE TRANSIENT LIMIT TS 0 0 0 47 47
B-71 120 VAC VITAL INSTRUMENT BUSSES AND INVERTER TECHNICAL SPECS. 0 0 0 0 0
B-72 HUREG 0737 TECH SPECS (GENERIC LETTER 82-16) 19 0 48 7 74
B-73 PLANS FOR PREVENTING EXCEEDING PTS SCREEHING CRITERION O O 8 0 8
B-74 THERMAL SHIELD FOLLOW UP ANALYSIS 0 0 4 0 4
B-75 REVIEW OF 88W CORE BARREL BOLTS CRACKING 0 0 0 0 0
B-76 ITEM t.1 - POST TRIP REVIEW; PROGRAM DESCRIPTION 8 PROCEDURES 80 0 2 0 82
B-77 ITEM 2.1 - EQUIPMENT CLASSIFICATION 8 VENDOR INTERFACE - RTS COMPONENTS 80 0 2 0 82
B-78 ITEMS 3.1.1 4 3.1.2 -POST MAINTENANCE TEST PROCEDURES 8 VENDOR RECOMM. 79 0 2 0 81
B-79 ITEM 3.1.3 - POST MAINTENANCE TESTING - CHANGES TO TECH SPECS - RTS COMP. 79 0 2 0 81
B-80 ITEM 4.1 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODS 52 0 2 0 54
B-81 ITEMS 4.2.1 8 4.2.2 -PREVENTATIVE MAINT PROG FOR REACTOR TRIP BREAKERS 54 0 0 0 54
D-82 ITEM 4.3 - AUTOMATIC ACTUATION OF SHUNT TRIP ATTACH. FOR WEST 4 B8W 28 0 15 0 43
B-83 TECH SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36 8 83-37 FOR HUREG 0737 62 0 7 0 69
B-84 INSPECTIONS OF BWR STAINLESS STEEL PIPING ACCORDING TO GENERIC LETTER 84-11 20 0 0 0 20
C-01 PWR SECONDARY WATER CHEMISTRY MONITORING REQUIREMENTS 0 0 1 37 38

- _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _
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R-1208608-002 TECHNICAL ASSIGNMENT C0NTR0L $YSTEM PAGE: J-3
10/16/84 MULTI-PLANT ISSUES SUMMARY REP 0RT

COMPL. COMPL.
' CURRENT PRIORCQDE GENERIC SUBJECT ACTIVE FUTURE FY (84) FY MC-02 BWR-RECIRC. PUMP TRIP (ATWS) 0 0 8 23 23C-03 QUALIFICATIONS OF RADIATION PROTECTION MANAGER 0 0 0 14 14C-04 FILTER TECH SPECS

8 0 3 12 15C-05 CONVERSION TO STANDARD TECH SPECS
2

e 0 0 5 5C-06- PUMP SUPPORT-LAMELLAR TEARING G S 0 38 38C-07 FUEL HANDLING ACCIDENT INSIDE CONTAINMENT 2 0 2 35 39.C-03 BWR POST LOCA H2 CONTROL 0 0 0 8 8C-09 PWR AUX FW PUMPS 0 0 0 7 7C-10 CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL 21 0 39 20 80C-11 RPS POWER SUPPLY 4 0 8 12 24C-12 BORON SOLUBILITY DURING LONG TERM COOLING FOLLOWING LOCA 0 0 0 6 6C-13 LOSS OF OFFSITE POWER
S S 0 2 2C-14 AUXILIARY FEEDWATER SEISMIC QUALIFICATION 7- 0 5 35 47C-15 CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPAS C-10) 81 O' S- 0 81D-St CE MARK I CONTAINMENT EVALUATION - LONG TERM 13 0 9 0 22D-02 ECCS ZIRC CLAD MODEL ERROR-COMPLIANCE WITH 10 CFR-46 0 0 0 20 20D-03 PRESSURIZER HEATUP RATE ERROR 0 0 0 14 14D-04 PWR REACTOR VESSEL CAVITY SEAL RING MISSILE POTENTIAL 0 0 4 14 ISD-05 PLANT UPI MODEL PROBLEM 6 0 0 0 6D-06 PEAKING MODEL CHANGE FOR CE REACTOR CORE O O e= 6- 6D-07 BWR POWER LEVEL FOR RWM 0 0 0 3. 3D-08 DEFICIENCY IN CHEM ADDITION TO CONTAINMENT SPRAYS 0 0 0 3 3D-09 GE ECCS IMPUT ERRORS 0- 0 0 1 1D-10 ASYMMETRIC LOCA LOADS 12 0 22' 5 39D-It FISSION GAS RELEASE O- 0 0 65 65D-12 NON-JET PUMP BWR CORE SPRAY PERFORMANCE O O O 6 6D-13 58W SMALL BREAK ERROR
S 0_ e 7. 7! D-14 REACTOR VESSEL WELD - WIRE DEFICIENCY 0 0 0 11 11D-15 HIGH ENERGY LINE BREAK & CONSEQUENTIAL SYSTEM FAILURE O O 44 22 66

i

4 D-16 REVIEW OF CORPORATE MANAGEMENT CAPABILITY 0 0 0 18 18j D-17 DEFINITION OF OPERABLE 8 8 6 56 70- D-18 NUREG 0630 CLADDING MODELS (B4W PLANTS) 0- 0 1 7 8D-19 DIESEL GENERATOR RELIABILITY TECH SPECS (GL 84-15) 86 0 0- 0 86; E-01 SPENT FUEL POOL EXPANSIONS 0- 0 0 39 39.E-02 FUEL CASK DROP
O O O 8. 8E-03 CORE RELOADS REQUIRING PRIOR NRC APPROVAL I' 8 0 37 37j. E-04 BWR SINGLE LOOP OPERATION 8 0 0 11 19- E-05 W N-1 LOOP OPERATION ,3 0 1 5 9i E-06 CEA POSITION INDICATION FAILURES - CE O O e 7 7

'

E-07 REACTOR PROTECTION SYSTEM LOGIC - CE e 0 0 5 5-F-01 I.A.I.1 SHIFT TECHNICAL ADVISOR 0 0 1.~ 70 71F-02 I.A.t.3 S!!IFT MANNING
S 0 14 55 69F-03 I.A.2.1 UPGRADING OF R3 AND SRO TRAINING 2 0 6 63 71F-84 I.C.1.2/3.A EMERGENCY OPERATING PROCEDURES GENERIC TECHNICAL GUIDELINES 91 0 57 6 72F-05 I.C.S.2/3.B PROCEDURES GENERATION PACKAGES (NUREG 0737. SUPP. 13 68 8 1 4 73F-06 I.C.5 FEEDBACK OF OPERATING EXPERIENCE O O 1 72 73I F-07 I.C.6 CORRECT PERFORMANCE OF OPERATING AC.TIVITIES 1 0 0 70 71

. F-08 I.D.1 CONTROL ROOM DESIGN REVIEW 82 0 1 0 83F-09 I.D.2 SAFETY PARAMETER DISPL AY SYSTEM 79 0_ 2 0 81
'

F-10 II.B.1 RCS HIGH POINT VENTS S 0- 16 58 74
.

! F-11 II.B.2 PLANT SHIELDING 2 0 18 50 70

| .

!
I

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ . . _ - . _ _ _ ~ _ . - . _ _ . . - . - _
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R-1208608-002 TECHNICAL ASSIONMENT C0NTR0L 5YSTEM PAGE: J-4

10/16/84 MULTI-PLANT ISSUES SUMMARY REPORT

COMPL. COMPL.
CURRENT PRIOR

(QDE GENERIC SUBJECT ACTIVE FUTURE FY (84) FY TOTAL i

F-12 11.8.3 POST ACCIDENT SAMPLING 29 0 40 6 75
F-13 II.B.4 TRAINING FOR MITIGATING CORE DAMAGE 1 0 6 64 71
F-14 II.D.1 RV AND SV TRAINING 58 1 15 12 86
F-15 II.E.1.1 AFW SYSTEM EVALUATION 0 0 7- 38 45 .

F-16 II.E.1.2.1 AFW SYSTEM INITIATION 0 0 2 43 45 l

F-17 II.E.1.2.2 AFW SYSTEM FLOW INDICATION 0 O 2 44 46
F-18 II.E.4.1 DEDICATED HYDROGEN PENETRATION 0 0 1 70 71 !

F-19 II.E.4.2 CONTAINNENT ISCLATION DEPENDABILITY 9 0 5 57 71 |
F-20 II.F.1.1 NOBLE GAS MONITOR 2 0 0 70 72
F-21 II.F.1.2 IODINE / PARTICULATE SAMPLING 1 0 0 71 72
F-22 II.F.1.3 CONTAIMMENT HIGN RANGE MONITOR 0 0 1 70 71 l'
F-23 II.F.1.4 CONTAINMENT PRESSURE INSTRUMENT 1 0 10 60 71 |
F-24 II.F.1.5 CONTAINMENT WATER LEVEL INSTRUMENT 1 0 10 60 71 |
F-35 II.F.1.6 CONTAINMENT NYDROGEN MONITOR 3 0 9 59 71

'

F-26 II.F.2 INSTRUMENTS FOR DETECTIDH ON IMADEQUATE CORE COOLING 71 0 7 2 80 -

F-27 II.K.2.9 FMEA DN ICS O O O 8 8 I
F-28 II.K.2.10 SAFETY GRADE ARTS 0 0 0 7 7 i
F-29 II.K.2.11 CONTINUED CPERATOR TRAINING AND DRILLING O O O 7 7
F-30 II.K.2.13 THERMAL-MECHANICAL REPORT S 0 52 2 54 |

F-31 II.K.2.14 LIFT FREQUENCY OF PORVS AND SVS 0 0 0 8 8 l

jF-32 II.K.2.16 RCP SEAL DAMAGE O O O 7 7
F-33 II.K.2.17 POTENTIAL FOR VOIDING IN RCS 1 0 38 9 48 ,

IF-35 II.K.2.20 SYSTEM RESPONSE TO SB LOCA 0 0 0 7 7
F-36 II.K 3.1 AUTO PORV ISOLATION 1 0 17 28 46
F-37 II.K.3.2 REPORT ON PORY FAILURES 0 0 16 30 46
F-38 II.K 3.3 REPORTING SV AND RV FAILURES AND CHALLENGES 1 0 0 70 71
F-39 II.K.3.5 AUTO TRIP OF RCPS 1 0 0 50 51
F-40 II.K.3.9 PID CONTROLLER 0 0 0 30 30
F-41 II.K.3.10 ANTICIPATORY TRIP MODIFICATIONS 0 0 0 30 30
F-42 II.K.3.12 ANTICIPATORY TRIP ON TURBINE TRIP 0 0 0 30 30
F-03 II.K.3.13 NPCI AND RCIC INITIATION LEVELS 0 0 0 25 25
F-44 II.K.3.14 ISOLATION CONDENSER ISOLATION MODIFICATION 0 0 0 8 8
F-45 II.K.3.15 ISOLATION OF HCPI AND RCIC MODIFICATIONS 0 0 0 19 19
F-06 II.K.3.16 CHALLENGES AND FAILURES OF RELIEF VALVES 22 0 0 3 25 i

F-47 II.K.3.17 ECCS OUTAGES 0 0 7 62 69 l
F-48 II.K.3.18 ADS ACTUATION 12 0 7 7 26

'

F-49 II.K.3.19 INTERLOCK RECIRCULATION PUMP MODIFICATION 1 0 0 24 25
F-50 II.K.3.21 RESTART OF CSS AND LPCI O O O 24 24
F-51 II.K.3.22 RCIC SUCTION 2 0 6 9 17
F-52 II.K.3.24 SPACE COOLING FOR HPCI/RCIC MODIF. CATION 0 0 0 19 19
F-53 II.K.3.25 POWER ON PUMP SEALS 4 0 1 56 61
F-54 II.K.3.27 COMMON REFERENCE LEVEL 0 0 0 25 25 i

F-55 II.K.3.28 QUALIFICATION OF ADS ACCUMULATORS 12 0 5 5 22 I

F-56 II.K 3.29 PERFORMANCE OF ISOLATION CONDENSERS 0 0 1 7 8 |

F-57 II.K.3.30 SB LOCA METHODS 44 0 26 3 73 ,

F-58 II.K.3.31 COMPLIANCE WITH to CFR 50.46 49 0 23 3 75 'I
F-59 II.K 3.44 ANTICIPATED TRANSIENTS WITH SINGLE FAILURES O O 2 23 25 |

F-60 II.K.3.45 MANUAL DEFRESSURIZATIDH 0 0 3 22 25
F-61 II.K.3.46 MICHELSON CONCERNS 0 0 0 0 0
F-62 II.K.3.57 MANUAL ACTUATION OF ADS 0 0 0 0 0
F-63 III.A.1.2 TECHNICAL SUPPORT CENTER 71 0 2 2 75

I
|

|
li
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R-1208608-002 TECNNICAL A5SIGNMENT C0NTR0L 5Y$ TEM PAGE: J-610/S6/84 MULTI-PLANT ISSUES SUMMARY REPORT

COMPL. COMPL.
[QRE SENERIC SUBJECT CURRENT PRIOR
F-64 III.A.S.2 OPERATIONAL SUPPORT CENTER ACTIVE FUTURE FY (84) FY MF-65 III.A.1.2 EMERGENCY OPERATIONS FACILITY 70- 0 2 2 74-F-66 III.A.1.2 NUCLEAR DATA LINK 67 0 3 4 74F-67 III.A.2.1 EMERGENCY PLAN UPGRADE TO MEET RULE 0 0 0 72 72F-68 III.A.2.2 METEOROLOGICAL DATA UPGRADE 1 0 6 66 73 .F-69 III.D.3.3 IMPLANT RADIATION MONITORING 68 0 3 1 72,

F-70 III.D.3.4 CONTROL ROOM HABITABILITY S O O 71 71G-01 REAC10R COOLANT PUMP TRIP (D660 - II.K.3.5) 6 0 11 55 7249 0 1 0 50
TOTAL GENERIC ISSUES

2,044 1 847 6,291 -9,133

.

k

i
1

4

"

_



.-_____ -- _ - - . .- - .- _. . .- -

!
TABLE K

K1
MULTIPLANT ACTION COMPLETION SCHEDULE

FY1984
Schedule for TechnicalSchedule for Technical Inputs to DL Actions Issued Review Performed byProjected Remaining by DL In- ContractMulti plant FY83 Carryover Review FY 1984 Inputs to be FY FY FY FY FY House Under UnderW A No. Action Title (Inputs /LAs) Priority Branch M 2nd M M Total- Completed 1985 1986 1984 1985 1986 Staff- DL Divj Cr01 10 CFR 50.55 A(6) (0/3) Complete MTEB 0 0 0 0 3 0 0 0ISI (5 yr. old)

A-02 Appendix I - ALARA (56/21) 1 RA8 1 5 10 4 20 0 14 0 20 14 0 34(5 yr. old)

MTEB 1 5 10 4 20 0

A-03 Security Reviews - Complete
Modified Amendment
Plans

A-04 Appendix J - (4/9) 1 CS8 2 2 0 0 4 0 0 0 13 0 0 1Containment Leak
Testing (5 yr. old)

A-05 GE Mark I Containment Complete
Tech Specs- Short Tere

: A-06 Respiratory Protection Complete
4 Systee

A-07 Appendix G - Fracture Complete
Toughness

A-08 ECCS Evaluation-Generic Complete
Per 50.46 Compliance
(5 yr. old)

,

A-09 Pressure Vessel Beltline Complete
Material Surveillance

- _ _ _ _ _ _ _ - --
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K2TABLE K
MULTIPLANT ACTION COMPLETION SCHEDULE

FY1964
Schedule for Technical

Schedule for Technical Inputs to DL Actions Issued Review Performed by

Projected Remaining by DL In- Contract

|
Multi plant FY83 Carryover Review FY 1984 Inputs to be FY FY FY FY FY House. Under Under

MPA ho. Action Title (Inputs /LAsl Priority Branch M 2nd M 43 Total Completed 1985 19 % 1984 1985 1986 Staff 'OL Div.

A-10 Contingency Complete
Planning

A-11 Guard Training Plans Complete .

A-12 Vital Area Analysis Complete

A-13 Non-Power Reactors Not Active
safeguards

A-14 10 CFR 50.55 A(G) - (13/22) 1 REG 7 2 0 1 10 0' O O 10 0 0 10

Inservice Testing MEB 0 0 0 0 0 0 3 0 0 3 0 3

(5 yr. old)

A-15 Quality Assurance Complete
Request Diesel
Generator Fuel Oli

A-16 Qualification of Complete QAB
Inspection Examina- RAB

tion, Testing, and ICS8
3' Audit Personnel RS8 5 10 15 10 40 40 25 15 35 35 10 40

AE8
AS8
CPB

,

A-17 Instrumentation 1 ICSB 0 0 1 10 11 70 45 17 8 48 17 11

to Follow

B-01 Diesel Generator Complete
Lockout

S-02 Fire Protection Complete

,

f
i

-- r- -

, . - - _ _ _ _ _ _ . _ _ _ _ . _ _ _ . . . _ _ _ _ _ ____.
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TABLE K
K3

MULTIPLANT ACTION COMPLETION SCHEDULE

FY1984
Schedule for TechnicalSchedule for Technical Inputs to DL Actions Issued Review Performed byProjected

Remaining by DL In - ContractMulti plant FY83 Carryover Review FY 1984 Inputs to be FY FY FY FY FY - House Under UnderMPA No. Action Title (Inputs /LAs) Priority Branch M 2nd 3rd g Total Completed 1985 1986 1984 1985 1986 Staff DL - Div.B-03 PWR Moderator Complete
Dilution

B-04 Reactor Vessel (2/4) 2 RSB 2 0 0 0 2 0 0 0 4 0 0Overpressure
Protection
(USI: A-26)
(5 yr. old)

B-05 Stress Corrosion (24/24) 1 MTEB 0 0 24 0 24 0 0 0 24 - 0 0 24Cracking BWR RCSPB
(USI: A-42)

B-06 BWR Relief Valve Complete

B-07 Steam Generator Complete
Feedwater Flow
Instability

B-08 PWR HPSI-LPSI Flow Complete
Resistance

B-09 Charging Systems Complete
Pipe Vibrations

B-10 Burnable Poison Rod Complete
Failure - B&W

B-11 Flood of Equipment Complete
Important to Safety
(5 yr. old)

B-12 Steam Generator Tube Complete
Inspection

. _ - _ . _ _ _ _ _ _ _ - _ - _
- . -
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K4TABLE K
MULTIPLANT ACTION COMPLETION SCHEDULE

FY1984
Schedule for Technical

Schedule for Technical Inputs to DL Actions Issued Review Performed by

Projected Remaining by DL In- Contract

Multi-plant FY83 Carryover Review FY 1984 Inputs to be FY FY FY FY FY House Under Under

MPA No. Action Title (Inputs /LAs) Priority Branch 1st 2nd 3rd 4th Total Completed 1985 1986 1984 1985 1986 Staff DL- Div.

B-13 Fuel Rod BOW Complete

B-14 CEA Guide Tube Wear Complete

B-15 C-E Posion Rod Growth Complete

B-16 Emergency Planning Complete
and Revisions

B-17 Tech Spec (15/18) 3 REG S 5 5 0 15 0 0 0 18 0 0 15

Surveillance for
Hydraulic Snubbers

B-18 Worthinton RHR Pump Complete
Shaft Integrity

B-19 Neutron Shielding - Complete
CE Reactors

B-20 Containment leakage Comple'e
due to Seal
Deterioration

B-21 Loss of 125-V DC Bus Complete
Voltage with Loss of
Annunciator System

B-E2 Tech Spec (15/18) 2 REG 5 5 5 0 15 0 0 0 18 5 0 15
|

Surveillance
Requirements for
Mechanical Snubbers

B-23 Degraded Grid (5/7) 2 PSB 0 1 2 1 4 0 1 0 6 1 0 4

Voltage
(5 yr. old)

!

_ ______ __-. _
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TABLE K
K5 -

MULTIPLANT ACTION COMPLETION SCHEDULE'

FY1984-
,

Schedule for Technical .
.

'

Schedule for Technical Inputs to DL Actions Issued . Review Perfnrised bys
'

Projected
Remaining by DL In- ContractMulti plant FY83 Carryover Review FY 1984 Inpets to be FY FY FY FY FY. House. Under UnderMPA No. Action Title (Inputs /LAs) Priority Branch 1st 2nd 3rd 4th Total Completed 1985 1986 1984 1995 1986 Staff DL Div.'B-24 Venting and Purging (22/3) 1 CSB 5 4 1- 0 10 0 0 0 10 4 0 1 1Containments While

EQB 5 7 0 0 12at Full Power and
Effect Or LOCA

B-25 BWR Feedwater Nozzle (7/7) Complete ORB #5 - 9 0 0 0 9 0 0 0 9 .0 0 9Cracking (USI:A-10)

{ B-26 Inadvertent Safety Complete
Injection During
Cooldown

i B-27 Review Reponses to Complete
; IE Bulletin 78-03

(Offgas Explosions),

B-28 BWR Jet Pump Flow Complete
'

i Indication Elimination
1

B-29 BWR Feedwater Pump Complete
. , Trip

B-30 Steam Generator Complete
Replacement Program .

B-31 Long Shaft LHSI & Complete
Outside Recirc. Pump
Degradation

B-32 Blocked SI Signal (0/9) Complete ICSB 0 0 0 0 0 0 0 0 9 0 0 0During Cooldown
'

B-33 . Iodine Spiking Complete
>

4

l

:

|

!

-

____--__m- _ _ _ _
-- --- w
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K6TABLE K
MULTIPLANT ACTION COMPLETION SCHEDULE

FY1984
Schedule for. Technical

Schedule for Technical Inputs to DL Actions Issued Review Performed by

Projected Remaining by DL In- Contract

Multi plant FY83 Carryover Review FY 1984 Inputs to be FY FY FY FY FY House Under Under-

MPA No. Action Title (Inputs /LAs) Priority Branch 1st 2nd 3rd 4th Total Completed 1985 1986 1984 1985 1986 Staff OL Div.

B-34 BWR-Weld Failure Complete |
,

of Jet Pump
Retainer Bolt ]'

B-35 Orifice Rod Assembly Complete ;

i

Integrity B&W

B-36 Resistance Complete
jTemperature Detector
i

(RID) Response - CE
|

B-37 Steam Generator Tube Complete
Denting and Support
Plate Modifications -
CE

B-38 Tendon Surveillance- Complete
Bechtel Cont.

B-39 PWR Pressure - Complete
.|Temperature Limit

iTech Specs

B-40 Pipe Support Base Complete
Plates

B-41 Fire Protection (19/23) 1 AS8 4 7 0 0 12 0 0 0 12

App. R CHEB 6 5 8 0 19 0 0 0 35

B-42 TMI Follow Up - Complete
All Plants

B-43 PWR Feedwater Line Complete
Cracks

,

l
1

!

- _ _ -
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TABLE K
L K7

MULTIPLANT ACTION COMPLETION SCHEDULE

FY1984
Schedule for TechnicalSchedule for Technical Inputs to DL Actions Issued Review Performed by-Projected

Remaining by DL In-Multi plant FY83 Carryover Review FY 1984 Inputs to be FY FY FY FY FY House
_ Contract*

MPA No. Action Title (Inputs /LAs) Priority Branch 1st 2nd 3rd 4th Total Completed 1985 1986.1984 1985 '1986 Staff _DL Div.
Under Under

B-44 Lessons Learned Complete
,

Implementation

B-45 WASH 1400 Event V, Complete
" Primary Coolant
System Pressure
Isolation Valves"

B-46 Analysis of Turbine Complete
Disc Cracks

B-47 ECCS; Clad Swelling Complete
and Rupture '

.

B-48 Adequacy of Station (6/9) 2 PSB 0 1 2 1 4 3 3 'O. 6 3- 0 7Electric Distribution
Voltage

B-49 PWR Control Rod Complete
Misalignment

! B-50 Auxiliary Feedwater Complete '

System Evaluation

B-51 Evaluation of Complete
Bulletin 79-06 and
79-08

B-53 Review of Safety Complete
Aspect of Inadequate
Safety Actions During
SOR Test

.

B-53 Lessons Learned Complete
Category B (Items)

.

I

| . __ -

,
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KB -TABLE K
MULTIPLANT ACTION COMPLETION SCHEDULE FY1984

Schedule for Technical

Projected
- Schedule for Technical Inputs to DL Actions Issued Review Performed by

Remaining by DL In- Contract

Multi plant FY83 Carryover Review FY 1984 Inputs to be FY FY FY FY FY House Under Under ~
13 2nd,3rd 43 Total Completed 1985 1986'1984 1985 1986 Staff DL- Div.

MPA No. Action Title (Inputs /LAs) Priority Branch r

B-54 Lessons Category A Complete
Tech Spec.

B-55 B&O Report on BWRS Complete

B-56 Control Rods Failure Complete
to Insert BWR

B-57 DHR Capability (6/6) 3 RSB 6 0 0 0 0 0 0 0 6 0

B-58 SDV Capability (0/2) Complete ORB #2 0 0 0 0 0 0 0 0 2 0 0

B-59 Masonry Wall Design (0/5) 2 SEB 0 3 4 4 11 26 13 13 11 13 13 11

B-60 Environmental Qual. (11/1) 1 EQB 0 1 34 36 71 0 0 0 46 25 11

(USI:A-24)

S-61 Loss of Non Class Complete
IE I&C Power

B-62 ESF Reset Control (0/4) Complete ISCB 0 0 0 0 0 0 0 0 4 0

Design Deficiency -
I&E Bulletin 80-06

B-03 Interim Procedures 1 Complete
For Short Term
Blackout

B-64 B&W Induced Flux Ccaplete
Errors

i

.
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TABLE K M9
MULTIPLANT ACTION COMPLETION SCHE 00LE

FY1984
Schedule for Technical

Schedule for' Technical Inputs to DL Actions Issued Review Performed tn,
Projected Remaining by DL In- Contract

Multi plant FY83 Carryover Review FY 1984 Inputs to be FY FY FY FY FY House Under UnderMPA No. Action Title (Inputs /LAs) Priority Branch 1st 2nd 3rd 4th Total Completed 1 % 5 1986 1984.1985 1986 Staff DL Div.
B-65 Safety Concerns (0/0) 1 ASB 0 0 0 22 22 0 0 0 0 22 ' 22Associated with AEB 0 0 0 22 22

Pipe Breaks in BWR
Scram System

B-66 Natural Circulation (8/28) 2 RSB 0 0 0 1 1 0 0 0 2 7 0
Cooldown

B-67 Thermal Shock Complete

B-68 ECCS Pump Not Yet
Deadheading Active

8-69 PWR MSLB with (3/3) 1 CSB 0 1 2 0 3 0 0 0 -3 0 0 3
Continued Feed-
water Addition

B-70 Monitoring Fatigue Complete
transients limits
for :lCCS

B-72 NUREG 0737 TS 2 REG 17 19 19 19 74 0 0 0 40 34 0 54 (+20 in RII)
8-73 Plans for presenting Complete MTEB 8 8 0 0 8 8Exceeding PTS

Screening Criteria

8-74 Thermal Shield Complete MTEB 2 2 0 0 4 0 0 0 4 4Support Structure
Review

8-75 Cracking of Core 1 MTEB
! Barrell

. _ _ - _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ - _ _
_ _ . - _ _ _ - _ _ _ _ - _ - _ - _ _ .
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! TABLE K K10

! MULTIPLANT ACTION COMPLETION SCHEDULE
FY1984

Schedule for Technical-
Schedule for Technical Inputs to DL Actions Issued Review Performed by

Projected Remaining by DL In- Contract
!

Multi plant FY83 Carryover Review . FY 1984 Inputs'to be FY FY FY FY FY House Under Under'-
W A No. Action Title (Inputs /LAs) Priority Branch M 2nd 3,rd M Total Completed 1985 1986 1984 1985 1986 Staff DL Div.

C-01 PWR Secondary Water (2/4) Complete 2 0 0 0 2 0 0 0 4 2I

Chemistry Monitoring
Requirements _

(5 yr. old)

C-02 BWR-Recirc. Pump Complete
Trip (ATWS)

C-03 Qualifications-of Complete .

Radiation Protection
Manager

C-04 Filter Tech Specs tJ/3) Complete ETS8 0 2 0 1 3 0 1 0 3 1 0

(5 yr. old)

C-05 Conversion to Complete
Standard Tech Spec

C-06 Pump Support Lamellar Inactive
Tearing

C-07 Fuel Handling (2/4) 2 OR885 1 0 0 3 4 3 0 0 4 0 2

Accident Inside'

i Containment

C-08 BWR Post LOCA H2 (4/4) Complete
Control (.5 yr. old)

C-09 PWR Aux. Feedwater Complete'

Pumps

C-10 Control of Heavy (5/5) 1 ASB 6 9 9 18 43 16 16 0 35 24 5

Loads Owen Spent
Fuel Pool (USI:A-36)

.

-
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TABLE K K11
MULTIPLANT ACTION COMPLETION SCHEDULE

FY1984
Schedule for Technical

Schedule for Technical Inputs to DL Actions Issued Review Performed byProjected Remaining by DL In- ContractMulti plant FY83 Carryover Review FY 1984 Inputs to be FY FY FY FY FY House Under .UnderMPA No. Action Title (Inputs /LAs) Priority Branch M 2nd 3g M Total Completed 1985 1986 1984 1985 1986 Staff DL Div.
C-11 RPS Power Supply (5/5) 1 PS8 0 0 3 0 3 3 1 2 3 1 2 4
C-12 Boron Solubility Complete

During Long Term
Cooling Following
LOCA

C-13 Loss of Offsite Power Complete

C-14 Auxiliary Feedwater (21/21) ORAB 4 5 0 0 9
.Seismic Qualification ASB 0 0 4 5 9 0 0 0 21 0 21

C-15 Phase II Heavy Loads 2 ASB 0 0 0 4 4 15 15 0 0 19 0

D-01 GE Mark I Containment (12/20) 1 MEB 0 2 2 4 8 6 6 0 1C 6 0 0 8Evaluation Long Term CSB
(USI:A-7)

D-03 ECCS Zire Clad Model Complete
Error-Compilance with
10 CFR 50.46

D-03 Pressurizer Heatup Complete
Rate Error

D-04 PWR Reactor Vessel (4/4) Coriplete MEB 1 1 2 0 4 0 0 0 4 0 0 4Cavity Seal Ring
Missile Potential

D-05 Plant UPI Model (6/6) 3 RSB 0 0 6 0 6 0 0 0 6 6Problem

D-06 Peaking Model Change Complete
for CE Reactor Core

*

a

_ _ _ _ . . _ _ _ . _ . _ . - _ _ _ _ - _ _ _ -
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TABLE K K12

MULTIPLANT ACTION COMPLETION SCHEDULE . .

FY1984
Scaedule for._ .' Technical-

Schedule for Technical Inputs to DL Actions Issued Review Perfomed by

| Projected .
Remaining- by DL In- Contract

>alti plant FY83 Carryover Review FY 1984 Inputs to be FY FY FY - FY FY House. Ur. der. Under;
'

MPA No. Action Title (Inputs /LAs) Priority Branch 1st 2nd 3rd 4th Total- Coenleted 1985 1986 1984~ 1985 1986 Staff- DL Div.

D-07 BWR Power Level for Complete
RWM

D-08 Deficiency in Chem. Complete
Addition to Contain-
ment Sprays

D-09 GE ECCS Input Errors Complete

D-10 Asymmetric LOCA -(4/7) 2 MEB 1 4 4 8 17 0 0 0 17 17

Loads (USI:A-21)

D-11 Fission Gas Release Complete

D-12 Non-Jet Pump BWR Core Complete
Spray Performance

D-13 B&W Small Break Error Complete

D-14 Reactor Vessel Weld - Complete
Wire Deficiency

D-15 High Energy Line Break (0/71) Complete RRAB 0 0 0 0 'O O O O 71 0'
& Consequential System
Failure.

D-16 Review of Corporate Complete
Management Capability

D-17 Definition of (14/14) 2 ORA 8#4 0 2 6 5 13 0 0 0 13 1 0 11' 2

Operable
i

D-18 NUREG-0630 Cladding Complete
Mode /for LOCA (B&W)

;

,
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| TABLE K K13 ''

MULTIPLAriT ACTION COMPLETION SCHEDULE
. .

'

'

'FY1984
Schedule for . TechnicalSchedule fo'r Technical Inputs to DL ' Actions Issued Review Performed by -

-

Projected Remaining by DL In- Contract "
Multi plant FY83 Carryover Review FY 1984 Inputs to be FY FY FY FY FY House .Under. Under-MPA No. Action Title (Inputs /LAs) Priority Branch M [nd M 43 Total Completed 1985 1986 1994 1985 1986 Staff OL -Div.n

E-01 Spent Fuel Pool Complete
Expansions

N
E-03 Fuel Cask Drop Complete

,

E-03 Core Reloads Complete
' ~ i:Requiring Prior NRC

Approval
i

E-04 BWR Single Loop (3/10) RSB
Operation ORABf2 '

-Y(5 yr. old) ICS8
CPB 0 0 0 0 0 10 10 0 0 10 0

E-05 W N-1 Loop Operation (3/3) 3 R$8 0 0 1 0 1 0- 1 1 1 1 1 3
ICSB
HFEB

E-06 CEA Position Indica- Complete
tion Failures CE ,

E-07 Reactor Protection Complete RSB/
System Logic CPB

,

F-01 I.A.1.1 Shift Tech Complete
Advisor

I.A.1.1.1 Trained to Complete
Category B Lessons
Learned

F-03 I.A.1.3.1 Minimum (26/26) Past REG 0 2 3 3 8 3 3 8 3 0 11Shift Crew

i

i

!

6 . . - __ . . _ = __ _ _ . _ _
_. _ ___ _ __ . _ _ __
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TABLE K K14

MULTIPLANT ACTION COMPLETION SCHEDULE
FY1964

. Schedule for Technical-
Schedule for Technical Inputs to DL Actions Issued Review Performed by

Projected Remaining by OL' In- Contract
Multi plant FY83 Carryover Review FY 1984 Inputs to be FY FY FY FY FY House Under Under.i.

.NPA No. Action Title (Inputs /LAs) Priority Branch 1st 2nd 3rd 4th Total Completed 1985 1986 1984 1985' 1986 Staff- DL Div.

F-03 1.A.2.1 Upgrade (4/4) Past REG 0 0 0 4 4 4 0 0 4

Training

I.A.2.1.4 Modtfy
i Trng

) F-04 I.C.I.2 Procedures PSRB

Generation Packages
(Suppl. 1, NUREG-0737)

I.C.I.2.1 Draft SER Post PSRB 0 3 9 7 19 69 34' 35

I.C.1.2.2 SER Post PSRB 0 0 3 9 12 76 32 32

F-05 I.C.I.3 Revised PSRB

Emergency Guidelines
(Suppl., 1, NUREG-0737)

I.C.1.3.1 GE Post PSRB 0 0 32 0 32 0 0 0

I.C.1.3.2 B&W Post PSRB 0 0 0 0 0 7 7 0
; I.C.1.3.3 W Post PSRB 0 0 0 0 0 36 36 0

I.C.I.3.4 CE Post PSRB 0 0 0 10 10 10 10 0

F-06 I.C.5 Feedback of Complete IE

,

Operating Exper

F-07 I.C.6 Performance of Post IE
Operating Act.

3

!

I
|
,

4

_ _ _ _ _ _
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3 TABLE K . K15
MULTIPLANT ACTION COMPLETION SCHEDULE

FY1984
Schedule for Technical

Schedule for Technical Inputs to DL Actions Issued Review Performed byProjected Remaining by OL In- ContractMulti plant FY83 Carryover Review FY 1984 Inputs to be FY FY FY FY. _ FY. House LUnder Under.MPA No. Action Title (Inputs /LAs) Priority Branch M 2nd 3_rd 43 Total Completed 1985 1986 1984-1985 1986 Staff DL Div.r

F-08 I.D.1 Control Room4

1 Design Review
(Suppl., 1. NUREG-0737)

i I.D.1.1 Program Plans HFEB 28 13 6 3 50 31 25 61.D.I.2 an-Progress HFEB 2 7 3 0 12 13 13 0Audits
i~ I.D.I.3 Summary Report HFEB 0 5 8 4 17 46 28 182 I.D.I.4 Pre-Implementation HFEB 0 0 1 0 1 23 19 4-Audit

I.D.1.5 Post-Implementation Audit .HFEB 0 0 0 0 0 23 19 4

F-09 I.D 2 Safety Parameter4

I Display System
(Suppl. 1, NUREG-0737)

; I.D.2.1 Safety Analysis HFEB 0 0 8 14 32 59 - 32 27Report'

I.D.2.2 Pre-Implementation HFEB 0 l' 1 1 3 2 2. OReview
I.D.2.3 Post-Implementation HFEB 0- 0 0 -2 2 44 23 21Audit

i F-10 II.B.1 RCS High '
'

Point Vents
II.B.I.1 Final (0/12) Complete RSB 0 0 0 0 0 0 0 .0 12 0 0 0Design & Procedures

F-11 II.B.2 Plant Shielding (13/20) Post REG 0 1 2 1 4 0 0 0 5 4II.B.2.2 Modifications

F-13 II.B.3 Post Accident
Sampling

; II.B.3.2 Upgraded Post CEB .15 8 5 , 6 34 35 ' 35 0 34. 35 0
.

i

,

System 34

I

.

_ _ _ _ . _ _ _ _ _ _ _
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TABLE K
MULTIPLANT ACTION COMPLETION SCHEDULE FY1984

Schedule for- ' Technical
Schedule for Technical Inputs to DL Actions Issued Review Performed by

Projected Remaining by DL In - Contract-

Multi plant FYB3 Carryover Review FY 1984 Inputs to be FY FY FY FY FY - House Under Under

IPA No. Action Title (Inputs /LAs) Priority Branch 1st 2nd 3rd 4th Total Completed 1985 1986 1984 1985 1986 Staff DL -Div.

F-13 II.B.4 Training for Post REG 0 0 0 4 4 4 0 0 4-

Mitigating Core (4/4)
Damage

F-14 II.D.1 RV & SV Testing (15/17) BWR EQB 4 4 5 2 15 (BWR) 17 , 15

II.D.1.1 BWR Test Report Post EQB 4 6 7 7 24 28(PWR) 28 20 32

II.D.1.2.a BWR Plant
Unique Analysis
II.D.1.2.b PWR Test (52/52) Pre MEB

Report
II.D.1.3 PWR Plant Pre MEB

Unique

F-15 II.E.1.1 AFW Sys Eval Pre ASB 2 1 1 0 4 0 0 0 5 0 0 4

]
F-16 II.E.1.2.1 AFW System

Initiation
II.E.1.2.1.b Safety Complete ICSB 2 2 2

Grade

F-17 II.E.1.2.2 AFW System
Flow Indicat.
II.E.1.2.2.b Safety Complete ICSB 2 2 2

Grade

F-18 II.E.4.1 Dedicated H2 Complete ICSB 0 0 0 0 0 0 1
f

Penetration
i
'

Anal.

|

|

L . . .
-. . .. . .. .. .. ..

. ._ . ._ _,. ..
.. .
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| TA8LE K K17
MULTIPLANT ACTION COMPLETION SCHEDULE

FY1984
Schedule for' Technical

Schedule for Technical Inputs to DL Actions Issued Review Performed by. . .
Projected Remaining by DL- In-- Contract

Multi plant FY83 Carryover Review FY 1984 Inputs to be FY FY FY FY FY House Under- Under
MPA No. Action Title (Inputs /LAs) Priority Branch M 2nd M M Total Completed 1985 1986 1984 1985 1986 -Staff DL Div.
F-19 II.E.4.2 Containment (0/17) 15 2 0

150 Dependability
II.E.4.2.1-4 Cat. A
Tech Specs.
II.E.4.2.5a Containment Pre CSB 0 17 0 0
Pressure
II.E.4.2.6 Purge Valves Post CSB 0 0 0
II.E.4.2.7 Rad. Signal Post CSB 0 0 0

F-20 II.F.1.1 Noble Gas Post ETSB 1 1~ 1 1
Monitor

F-21 II.F.1.2 Iodine /Partic Post ETSB
Monitor

F-32 II.F.1.3 Cont. III Complete REG 0 1 0 0 1 1 0 0
Monitor

F-33 II.F.1.4 Cont Press (11/11) Post CSB 0 0 0 11 11 6 5 0 11
Monitor

; F-24 II.F.1.5 Cont. H O (11/11) Post CSB 0 0 .0 11 11 6 5 0 112
; Level Monitor

! F-25 II.F.1.6 Cont. H O (11/11) Post CSB 0 0 0 11 11 6 5 0 11
2Monitor'

F-36 II.F.2 Inadeq. Core PWRa 1 0 4 5 10 42 16 16 8- 16 16
Cooling

! II.F.2.2 Water Level Post CPB 28 28 0 28 0
a

F-27 II.K.2.9 FEMA on ICS Complete

4

|

- _ _ _ _ _ _ _ _ _ - _ -
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TABLE K K18
MULTIPLANT ACTION C0i4PLETION SCHEDULE

FY1984
Schedule for Technical

Schedule for Technical Inputs to DL Actions Issued. Review Performed by-
Projected Remaining by DL In- Contract

Multi plant FY83 Carryover Review FY 1984 Inputs to be FY FY FY FY FY House Under . Under
,

MPA No. Action Title (Inputs /LAs) Priority Branch IM 2nd 3_rd g Total Completed 1985 1986 1984 1985 1986 Staff DL Div.r,

F-28 II.K.2.10 Safety Complete
Grade Trip

F-29 II.K.2.11 Continued Complete
Operator Training ard
Drilling

F-30 II.K.2.13 Thern Mech Post RSB/ 0 0 54 0 54 0 0 54 0 0
,

Rpt GIB

F-31 II.K.2.14 Lift Freq Complete
of PORVs (II.K.3.7)

.

F-32 II.K.2.16 RCP Seal Complete
Damage'

F-33 II.K.2.17 Volding Complete RSB 30 30 30
in RCS

F-34 II.K.2.19 Benchmark Complete
Analysis for Sequen-
tial AFW Flow

F-35 II.K.2.20 System (1/30) Complete
Response to SB
LOCA

'
F-36 II.K.3.1 PORV Isolation Post ICSB 1

F-37 II.K.3.2 Rpt on PORV Post RRAB 1 0 0 0 1 30 1

F-38 II.K.3.3 Rpt SV/RV Post OR8#3 0 0 0 1 1 1 0 O
Failures

i

- - - _ . - _
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TABLE K K19
MULTIPLANT ACTION COMPLETION SCHEDULE

FY1984
Schedule for Technical

Schedule for Technical Inputs to DL Actions Issued Review Performed by
Projected Remaining by DL In- Contract

1 plant FY83 Carryover Review FY 1984 Inputs to be FY FY FY FY FY House Under Under
MPA No.

_

,on Title (Inputs /LAs) Priority Branch M M 3_rd 43 Total Completed 1985 1986 1984 1985 1986 Staff DL Div.r

F-39 k.3.5 Auto Trip of Complete RSB
'

~ Criteria

F-40 II.K.3.9 PID Controller Complete

F-41 II.K.3.10 Anticip Trip Complete ICSB
Mods

',
F-42 II.K.3.12 Anticip Trip Complete

on II II.K.3.12a Design

' F-43 II.K.3.13 HPCI/RCIC
Init Lvi
II.K.3.13a Design Complete
II.K.3.13b Modify Post ICSB Complete

F-44 II.K.3.14 IC Mods Complete

F-45 II.K.3.15 Isol of Complete RSB
HPCI/RCIC

F-46 II.K.3.16 Chall/ Fall Post RSB 0 0 0 22 22 22 0 0
of RVS Report

F-47 II.K.3.17 ECCS Outage (0/6) Complete RRAB 0 6
Rpt

F-48 II.K.3.18 ADS Actuation'

II.K.3.18a Study Complete 22
II.K.3.18b Design Post ICSB
II.K.3.18c Modifications Pre RSB

F-49 II.K.3.19 Interlock RCPs Post RSB 1 1 1

i

- -
__ _ _ _ _ _ _ _ _ _ _
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TABLE K K20 ' '2
MULTIPLANT ACTION COMPLETION SCHEDULE

FY1984
Schedule for Technical

Schedule for Technical Inputs to DL Actions !ssued Review Performed by
Projected Remaining by DL In- Contract

Multi plant FtB3 Carryover Review FY 1984 Inputs to be FY FY FY FY FY House Under Under
MPA No. Action Title (Inputs /LAs) Priority Branch 1st 2nd 3rd 4th Total Completed 1 % 5 1986 1984 1%5 1986 Staff DL Div.
F-50 II.K.3.21 Restart LPCI/CCS Complete RS8 Complete

II.K.3.21a Design ICSB

1 F-51 II.K.3.22 RCIC Suction
II.K.3.22b Modify Complete ICSB 2 1 0 4 7 7 7

F-52 II.K.3.24 Space Cooling Complete ASB
for RCOC/HPCI

F-53 II.K.3.25 PWR Pump Seals
J II.K.3.24a BWR Study Post RSB 0 0 0 1 1 1 5 0 6

II.K.3.25a CE&W Study Post RSB

F-54 II.K.3.27 Common Complete OR8#2 Complete
Reference Level4

,

F-55 II.K.3.28 Qual. of ADS Post EQB 2 1 5 4 12 8 8 12 8 0
Acc

F-56 II.K.3.29 Perf. of 150 Complete
Cond.

F-57 II.K.3.30b SB LOCA (28/28) Pre RSB 15 14 31 19 79 3 0 79 3 0 82
Methods

F-58 II.K.3.31 Compi Pre RSB 53 0 53
w/10 CFR 50.46

F-59 II.K.3.44 Trans w/ Sing Post RSB 0 2 0 0 2 2 0 2 0 0
Failures

F-60 II.K.3.45 Manual Complete RSB Complete
Depressure '

,

,

|

|
i

!
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TABLE K K21,
MULTIPLANT ACTION COMPLETION SCHEDULE

FY1984
Schedule for' Technical

Schedule for Technical Inouts to DL Actions Issued Review Performed by
Projected Remaining

.

by DL In- Contract
Multi-plant FY83 Carryover Review FY 1984 . Inputs to be FY FY . FY FY FY- ' House Under Under

MPA No. Action Tftle (Inputs /LAs) Priority Branch M 2nd 3_rd M Total Completed 1985 1986 1984 1985 1986 S_ tag DL Div.
F-61 II.K.3.46 Michelson Complete

| Concerns

F-63 II.K.3.57 Man Act of Complete R$8
ADS

F-63 III.A.1.2 Tech Supp. Post Reg. 0 0 2 2- 4 4 20 40
Ctr.

'

F-64 III.A.I.2 Ops Supp. Post Reg. 0 0 2 2 4 4 20 40
Ctr.

F-65 III.A.I.2 Emergency Post Reg. 0 0 2 2 4 4- 20 40
Operations Facility AEB

i

F-67 III.A.2.1 Emerg Plan Post IE O O 0 3 3 8 8
; to Upgrade Rule

F-68 III.A.2.2 Met Data. Post Reg.
AEB

l F-69 III.D.3.3 Inplant Rad. Comolete
Mon

F-70 III.0.3.4 CR Habibility
III.D.3.4.1 Design Post AEB 3 0 2 5 10 7 0 0 10

.G-1 RCP Trip 1 RS8 0 0 0 0 0 0 51 0 0 51 0 51

TOTALS (/)

i

. _ - _ _ _ _ _ .
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TABLE L L1

MULTIPLANT ACTIONS - LEAD ASSIGNMENTS AND CONTRACT INFORMATION

Date as of 04/08/63

Multiplant Lead Review Contract Information
Action Project Contracted Funding Contract
Number Title Status * Manager Yes No Division Manager FIN No; Contractor
A-02 Appendix I - ALARA A G. Gears X DL/DSI M. Carrington 8-6891 FRC II/EG4G

'

A-04 Appendix J - Containment Leak Testing A G. Dick X DL S. Bajwa B-6590 FRC I (completed)

A-13 Non Power Reactor Safeguards Plan I

A-14 10 CFR 50.55 A (G) - Inservice Testing A P. Tam X

A-17 Instrumentation to Follow the Course of an
Accident (R.G. 1.97) A J. Shea*

B-04 Reactor Vessel Overpressure Protection A A. DeAgazio X DSI EG4G

B-05 Stress Corrosion Cracking - BWR RCSPE A R. Clark X DL J. Donohew A-6429 INEL

B-17 Tech Spec Surveillance for Hydraulic Snubbers A L. Engle X X** Region I J. Donohew A-0250 LLL

B-22 Tech Spec Survelliance Requirements for
Mechanical Snubbers A L. Engle X X** Region I J. Donohew A-0250 LLL

4

I

* A = Active, C = Complete, I = Inactive

,

f

i

j

4

1

?
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TABLE L L2

MULTIPLANT ACTIONS - LEAD ASSIGNMENTS AND CONTRACT INFORMATION

: Date as of 04/08/83

Multiplant Lead Review Contr.act Infcreation
Action Project Contracted Funding Contract

,

Number Title Status * Manager Yes No Division Manager FIN No. Contractor
B-23 Degraded Grid Voltage A R. Dudley X DL J. Donohew A-0250 . LLL & IIEL

A-6429

B-24 Venting and Purging Containment While at Full
Power and Effect on LOCA A E. Reeves X DL 5. Sajwa B-6590 FRC I (completed)

B-25 BWR Feedwater Nozzle Cracking C (July 23, 1984)

B-41 Fire Protection - Final Tech Specs
(Includes SER Supplements) A T. Wambach X DSI BNL

B-48 Adequacy of Station Electric Distrib.
Voltage A R. Dudley' X. DL J. Donohew A-6429 LLL & INEL

A-0250

B-57 DHR Capability A A. DeAgazio X DL J. Donohew A-6429 INEL (completed)

B-59 Masonry Walt Design- A C. Trammell X DL M. Carrington B-6891 FRC II

'B-60 Environmental Qualification of Electrical
Equipment A R. Karsch X DL 5. Bajwa B-6890 FRC I

B-65 Safety Concerns Assoc. with Pipe Breaks in
the BWR Scram System A : V. Rooney X

* A = Active, C = Complete, I = Inactive.
' review contracted only la some Regions.me

;

4

O

1

1

i

'
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TABLE L L3

MULTIPLANT ACTIONS - LEAD ASSIGNMENTS AND CDNTRACT INFORMATIONi

Date as of 04/08/83-

,

hitiplant Lead Review Contract Information
Action Project Contracted Funding Contract
Number Title Status * Manager Yes No Division Manager FIN No. Contractor
3-66 mat. Cir. Cooldoun A K. Heitner

8-68 ECCS Pump Deadheading I

8-69 IEB 80-4 Mainsteam Line Break with
continued Feeduater Addition, A E. Tourigny X DL M. Carrington 8-6891 FRC II

<

8-70 Monitoring of Fatigue Transient Limits for ECCS I

'
B-71 120 VAC Vital Instrument Busses and Inverter-

j Technical Specifications I** G. Rivenbark

j 5-72 NUREG-0737 Tech Specs A C. Patel X

i B-75 B&W Reactor Vessel Internals Bolting A N. w=hi X

, 8-76 Ites 1.1 - Post-Trip Review - Program
Description and Procedures A A. Sournia X

j 8-77 Item 2.1 - Equipment Classification and

{
Vender Interface - RTS Components A R. Auluck X

4

l

1

.

* A = Active C = Complete, I = Inactive.
4

3

4

|

|

I

I

!
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TABLE L L4

MtJLTIPLANT ACTIONS - LEAD ASSIDMENTS AND CONTRACT INFORMATION

Date as of 04/08/83

Multiplant Lead Review Contract Information
Action Project Contracted Funding Contract
Amber Title Status" Manager Yes No Division Manager FIN No. Contractor

B-78 Itees 3.1.1 and 3.1.2 - Post-Maintenance
Testing Procedures and Vendor
Recommendations - RTS Components A J. Hopkins X

B-79 Ites 3.1.3 - Post-Maintenance Testing -
Changes to Tech Specs - RTS Components A J. Hopkins X

B-90 Item 4.1 - Reacter Trip System Reliability
vendor Related Modifications A J. Hopkins X

B-81 Itees 4.2.1 and 4.2.2 - Preventative
Maintenance Program for Reactor Trip
Breakers - Maintenance and Testing A R. Perci X

B-82 Ites 4.3 - Automatic Actuation of Shunt
Trip Attachment for y and B&W Plants A J. Holonich X

B-83 Review of the Technical Specifications

for NUREG-0737 (Generic Letters 83-36
aM 83-37) A C. Patel X

C-04 Filter Tech Specs C (August 2, 1984)

C-07 Fuel Handling Accident Inside Containment A J. Lombardo X

C-10 Control of Heavy Loads Over Spent Pool
(Phase 1) A D. Neighbors I DL M. Carrington B-6891 FRC II

* A = Active C = Complete, I = Inactive.

" Action inactive pending CRGR review.
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TABLE L L5

NULTIPLANT ACTIONS - LEAD ASSIGIMENTS AIS CONTRACT INFONIATION

Date as of 04/08/83

8bitiplant Lead Review Certract Information
Action Project Centracted Funding Contract
hoher Title Status" M rc ves IIo Division Iloneaer FIN Ite. Centrector
C-11 RPS Power Sely A N. Thadani X DL J. Donehow A-0250 LLL

C-14 Aum. Feeenster Seisele Qualification A J. Seard I DL J. T. Board A-0429 LLL

C-15 Neavy Loads Phase 2 A D. Neighbors I

D-01 E 8tark I Containment Evaluation Long Tern A S. Siegel X DL B. Bernhart A-3713 BIIL

D-05 Plant UPI feedel Problem A D. Dilanni X DSI SIIL

1 D-10 Asynetric LOCA Loads A J. Shea X

I
D-17 Definition of Operable A 5. Itiner I DL J. Donehow A-6429 IIEL
E-04 BWR Single Loop Operation A R. Clark I DL J. Donehow A-0250 LLL

E-05 WI-1 Loop Operation A D. Wigginton I DL J. Donehow A-0250 LLL (completed)

<

* O = Active C = Complete, I = Inactive.

1

i

;

i

.
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TABLE L 1.6
3

.

t

MULTIPLANT ACTIONS - LEAD ASSIGISENTS Afe CONTRACT INFORMATION

Date as of 04/08/83

; peultiplant Lead Review Contract Information
i Action Project Contracted Funding Contract
; mimewr Title Status * seanager ves no Ofwiston Manaaer FIN No. Contracter
j F-02 1. A. I.3 Shift feenning A D. Fischer X
:

; F-03 I.A.2.1 tJpgrading of RO and SAO Training A D. Wigginton X DL S. Bajwa S-8011 SAI
? >

j F-04 I.C. I. 2 Inadequate Core Cooling Guidelines L

j and Procedures A J. Lyons X

i
; F-05 I.C.I.3 Abnormal Transient Operator

: Guidelines and Procedures A J. Lyons X DSI
1

-

| F-07 I.C. 6 Correct Performance of Operating ,

j Activities A P. Leech X
4

I F-08 I.D.1 Control Room Design Review A G. Dick X

F-09 1.D.2 Safety Parameter Display Systae A G. Dick X

1 F-11 II.B.2 Plant Shielding A E. Tourigny X
:

! F-12 II.B.3 Post accident Sampling A J. Morris

F-13 11.8.4 Training for mitigating Core Damage A D. Wigginton X ' DL S. Bajwa B-8011 SAI'

! F-14 II.D.1 RV and SV Testing A R. Each . I DE
!

,!
1

* A = Active, C = Complete I = Inactive.

i

= I

!
1

|
,

1
i

!
;

;

, , - _ ._ , ___. _ __. _ _ ~, _ ,
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TABLE L L7.

NULTIPLANT ACTIONS - LEAD ASSIG8IENTS AND CONTRACT INFOWIATION

Date as of 04/08/83

Multiplant Lead Review Contract InformationAction Project Contracted Funding Contract
Number Title Status" t =r Yes No Division "r r r FIN No. Contractor

F-15 II.E.1.1 AFw System Evaluation A H. Silver

F-18 II.E.4.1 Dedicated Hydrogen Penetrations C (Septeeer 26,1984)

F-19 II.E.4.2 Containment Isolation Dependability A E. Reeves

F-20 II.F.1.1 Noble Gas Monitor A H. Nicolaras

F-21 II.F.1.2 Iodine / Particulate Sampling A H. Nicolaras

F-23 II.F.1.4 Containment Pressure Instrument A H. Nicolaras

F-24 II.F.1.5 Containment Water Level Instrument A H. Nicolaras

F-25 II.F.1.6 Containment Hydrogen Monitor A H. Nicolaras

F-26 II.F.2 Instruments for Detection of
Inadequate Core Coollag A J. Shea X DSI ORNL

* A = Active C = Complete, I = Inactive.
<

-. _ _ _ _ _ - . _ _ _ . _ _ _ ~ - - _ - - - - - - -_



- _ _ - _ _ _ -._ _. . . - _ . . ._-_m _. --_.__._-- . . _ __m ._ _ .- _

TABLE L L8

MULTIPLANT AC' TONS - LEAD ASSIGNMENTS AND CONTRACT INFORMATION

~
Date as of 04/08/83

Pultiplant Lead Review Contract Information
Action Project Contracted Funding Contract
Number Title Status * Manager Yes No Division Manauar FIN No. Contractor

t F-30 II.K.2.13 Thermal-Mechanical Report A G. Vissing X

F-36 II.K.3.1 Auto PORV Isolation A T. Colburn X g

F-37 II.K.3.2 Report on PORY Failures A T. Colburn X DL M. Carrington 8-6891 FRC II

I F-38 II.K.3.3 Reporting SV and RV Failures and
Challenges A T. Colburn X

F-46 II.K.3.16 Challenges and Failures of Relief
Valves A R. Clark X

l F-48 II.K.3.18 ADS Actuation A R. Bevan X

F-49 II.K.3.19 Interlock Recirculation Pump
Modification A J. Lombardo X t4

F-51 II.K.3.22 RCIC Suction C (October 10, 1984)

F-53 II.K.3.25 Power on Pump Seals A R. Hermann X

F-55 II.K.3.28 Qualification of ADS Accumulators A R. Hermann X

F-57 II.K.3.30 58 LOCA Methods A D. Wigginton X DSI LANL

F-58 II.K.3.31 Compliance with 10 CFR 50.46 A B. Siegel X

F-59 II.K.3.44 Anticipated Transients with Single
i Failures A J. Lombardo X

* A = Active, C = Complete, I = Inactive.

;

,. . _ _



_ _ _ _ _ _ _ _ . _ _ . _ _

i

TA8LE L L9

MULTIPLANT ACTIONS - LEAD ASSIGNNENTS AND CONTRACT INFORMATION1

Date as of 04/06/83
hitiplant

Lead Review Contract Informationi Action Project Contracted Funding Contractj Number Title Status * Manager Yes No Division Manager FIN No. ContractorF-63 III.A.1.2 Technical Support Center A W. Paulson X

F-64 III.A.1.2 Operational Support Center A W. Paulson X

F-65 III.A.1.2 Emergency Operations facility A W. Paulson X

F-67 III.A.2.1 Emergency Plan Upgrade to Meet Rule A P. Erickson X

! F-68 III.A.2.2 Meteorological Data Upgrade .A J. Lombardo X

; F-70 III.D.3.4 Control Room Habitability A R. Gilbert X

! G-1 R-actor Coolant Pump Trip A D. Jaffe
I

1

.,

'
* A = Active, C = Complete, ! = Inactive.

i

|

}
l

|
*

- - - - _ - -



_ _._ _ _ ._ _____ _ _ . _ ___ _.

IMPLEMENTATION OF RESOLVED USIs M-1

Resolved USIs which result in changes on operating reactors become multiplant actions (MPAs). The progress can be
readily tracked by referring to the appropriate MPA. Below is a correlation between USI numbers and MPA numbers.

: USI i MPA i Title

A-2 D-10 Asymmetric LOCA Loads

A-7 D-01 GE Mark I Containment Evaluation - Long Term

A-10 B-25 BWR Feedwater Nozzle Cracking
'

A-24 B-60 Environmental Qualification
A-26 B-04 Reactor Vessel Overpressure Protection

A-36 C-10 Control of Heavy Loads Over Spent Fuel Pool
i

A-42 B-05 Stress Corrosion Cracking - BWR RCSPB,

4
'

The following USIs have been resolved but not backfitted on operating reactors:

A-9 ATWS - Involved in rulemaking;

A-31 Residual Heat Removal Requirements

1



_ _ _ _ . _ _ _ _ .- . _ _ - . _ _ _ . . -. _.

DIVISION OF LICENSING POINTS OF CONTACT N-1
'

.
FOR UNRESOLVED SAFETY ISSUES,

1

USI
CONTACTA-1 Water Hammer

, J. Neighbors

A-3/4/5 Steam Generator Tube Integrity R. Martin
A-8 Mark II Containment Pool Dynamic Loads T. Bournia
A-9 Anticipated Transients Without Scram V. Rooney

A-11 Reactor Vessel Material Toughness A. DeAgazio

A-12 Steam Generator and Reactor Coolant Pump Supports A. DeAgazio

A-17 Systems Interaction T. Michaels
A-39 SRV Pool Dynamic Loads B. Siegel
A-40 Seismic Design Criteria - Short Term Program T. Cheng

i

A-43 Containment Emergency Sump Performance D. Jaffe
A-44 Station Blackout L. Engle
A-45 Shutdown Decay Heat Removal Requirements D. Dilannia

A-46 Seismic Qualification of Equipment P. Y. Chen
A-47 Safety Implications of Control Systems J. T. Beard
A-48 Hydrogen Control Measures V. Rooney

A-49 Pressurized Thermal Shock G. Vissing

:

_ _ _ _ _ _ _ _ _ _ _ - - _ - _ _ _ _ _ _ _ - _ _ - _ _ _ - _ _ _ _ _
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SECTION III

ROUTINE (NON-NUREG 0737)

LICENSING ACTION SUMMARY

_ __. _ _ _ _ - _ _ _ _ _ _ - _ _ _ _ _ _ _ _ .



. - _ _ _ _ _ _ ._

0-1

TOTRL RCTIVE ROUTINE RCTIONS
DIVISION OF LICENSING

(EXCLUDES NUREG-0737 ITEMS)

3000 -

2500 -

.

2000 . . . . . . i i i i i

OCT NOV DEC JAN FEB MRR RPR MAY JUN JUL RUG SEP

TOTAL 2442 2917 2871 2931 2879 2982 3004 2970 2936 2956 2928 2980

BCTIONS 2438 2913 2864 2924 2870 2972 2999 2966 2930 2948 2919 2974

HEflRINGS 04 04 07 07 09 10 05 04 06 08 09 06



.

P-1

NEW ROUTINE RCTIONS BY MONTH

DIVISION OF LICENSING

1000

500 -,

_

0 s s s s , , . , , , ,

OCT NOV DEC JRN FEB MRR RPR MAY JUN JUL RUG SEP

NEW RCTIONS 121 602 119 203 130 277 220 153 164 157 133 249

CUMULATIVE 121 723 842 1045 1175 1452 1672 1825 1989 2146 2279 2528

.

- - _ _ . _ - - - - _ _ _ _ - - --_- __ ---.____ --_____-
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Q-1

COMPLETED ROUTINE PiCTIONS BY MONTH

DIVISION OF LICENSING

1000

500 -

&
-

' ' '

OCT NOV DEC JRN FEB MAR RPR MAY JUN JUL AUG SEP

COMPLETED 131 128 164 144 184 175 198 189 214 136 160 196

CUMULRTIVE 131 259 423 567 751 926 1124 1313 1527 1663 1823 2019

.



- _ _ _ _ . - .

l

.

R-1208612-001 TECHHICAL ASSIGHMENT C0NTR0L SYSTEM PAGE: R-1

FISCAL YEAR: 1984 R0UTINE LICENSING ACTIONS BY M0 NTH REPORT DATE: 10/16/84

FACILITY HAME OCT ._ HOV. DEC.' JAN. FEB. MAR. APE. MAX JUNE JULY AUG. SEPT.

ARKANSAS 1 29 37 36 36 35 34 33 34 36 32 32 31
ATKANSAS 2 33 36 36 35 34 32 30 38 27 27 30 30
BEAVER VALLEY 1 26 36 36 35 35 35 34 39 42 45 41 43
BIG ROCK POINT 1 32 35 35 32 32 31 29 38 41 40 40 41
BROWNS FERRY 1 53 61 55 55 56 58 57 55 46 42 36 35

___ _ _=_ _ -_ -_-__=_ _ _ _ _ = . _ ___ _ ___-___ ==________.........__..______===_______=--__== _.._....___ _-

| BTCWNS FERRY 2 45 53 51 51 51 52 52 49 40 35 27 28
BROWMS FERRY 3 44 51 50 64 64 67 68 67 55 48 32 31
BRUNSWICK t 39 44 33 31 32 30 32 31 37 39 37 33
BRUNSWICK 2 48 49 38 35 36 34 37 32 38 40 39 35
CALLAWAY t i 1 1 3 3 3 3 4 31 36 36 38

____......___-- _ -- _____ ______ __- ___=__==..._=_____ .__=__ _ ......====__ ___ .......____ ._________ .....

CALVERT CLIFFS I 21 24 25 24 26 24 25 24 31 29 28 30
CALVERT CLIFFS 2 17 26 28 27 29 27 22 21 18 18 18 19
COOK 1 21 22 22 22 21 23 22 23 23 26 26 29
COOK 2 27 26 26 25 24 27 26 27 23 26 27 31
COOPER STATION 87 20 21 18 18 19 20 22 21 19 20 19

- ____ ___._ ____.____________ .....___________ _ _ ____=__-- _ _===__.....___._.._......___..._______==- =______
COYSTAL RIVER 3 28 37 38 37 38 40 41 41 38 39 37 40
DAVIS-BESSE t 42 50 54 53 53 57 54 48 45 40 40 41
LIABLO CANYON 1 27 35 35 35 35 37 38 38 38 39 41 43
DR ESDEN 1 1 1 1 1 1 2 2 2 2 2 2 2

i DRESDEN 2 37 38 36 36 32 36 37 36 35 35 34 39
...________________ -- . __ ------ .__ -_===___=====_____ _=._.....__.__ .._____

DRESDEN 3 31 32 30 29 29 30 31 30 29 30 29 30
DUANE ARNOLD 28 32 31 30 34 38 33 30 26 25 30 32
FA1 LEY 1 29 34 30 25 24 30 31 31 31 31 32 30
FALLEY 2 36 44 41 38 39 43 43 42 42 43 44 41
FITZPATRICK 32 35 33 36 34 36 35 32 28 29 27 29

=__ __. - _________.= =_ ____= ________-- _---- ------_ =--- -- .._____.__ ..._________ _.._____ .._____________-

FORT CALHOUM 1 22 28 29 26 26 29 30 27 26 27 24 21
i FORT ST VRAIN 25 27 28 28 27 26 25 27 26 26 27 29

GINNA 44 50 54 57 56 62 57 54 54 55 52 53
GRAND GULF 1 60 61 63 68 67 78 78 80 97 101 103 32
HADDAM NECK 38 45 45 46 42 47 45 47 47 48 49 50

__. ______- __________ ..-- ==_ __=___......._ ___== -___ __ ___-____.__ ====.== _=_......_..... ....= ______ __
HATCH t 26 32 33 32 32 31 30 29 29 28 29 34
HATCH 2 27 34 37 36 32 31 32 31 30 26 28 30

i HUMBOLDT BAY 3 2 2 3 3 3 3 3 2 2 3 3 3
IZDIAN POINT 2 34 37 37 37 36 35 37 36 36 37 38 40
IC;IAN POINT 3 30 38 37 36 37 38 38 37 36 39 39 42

_______ _______......_-- _ _ _ _ = ______--__=--- ===____ ..____= -____.......__ ____ ==._____ _______.......___

KEWAUNEE 24 29 29 31 30 34 31 31 31 32 32 36
LA CROSSE 32 37 37 38 39 40 40 40 41 42 43 45
LASALLE 1 8 12 12 13 12 12 11 14 12 12 ft 15
LASALLE 2 3 3 3 3 6 3 2 5 5 3 4 10
MAINE YANKEE 35 38 37 41 41 40 39 39 37 39 37 38
.....=_ - _____________ __ _ _ = = - _ _ _ _ _ _ _ _ _ _ . . _____.......__........ ....__. ________ .. ____.___._______..._______

$

l

- . - ,



|

Q-1208612-001 TECHHICAL ASSIGHMENT C0NTR0L $YSTEM PAGE: R-2 -

FISCAL YEAR: 1984 R0UTINE LICENSING ACTION $ BY M0 NTH REPORT DATE: 10/16/84

FACILITY NAME OCT. NOV. DEC.. JAM. EEB. MAR. AER. BAI JUNE dELY AUG. SEPT.

MCGUIRE 1 17 27 27 29 25 26 24 24 24 28 31 33

MCCUIRE 2 21 31 32 31 27 26 23 23 23 27 30 34

MILLSTONE 1 46 48 46 49 48 47 52 49 43 41 41 41

MILLSTONE 2 31 37 32 31 31 34 30 30 30 31 28 28

43 46 44 38 37 37 39 37 37 39 40 40 *

t10NTICELLO
_==_ __ _-. ------....._________ ___ .__ - --_ _ __ __.......... -_=--__-_=..-___ ._

_

CINE MILE POINT 1 24 33 32 36 34 35 35 33 31 31 33 35=.. =- _-__ _ __

EORTH ANNA 1 22 32 32 39 35 38 36 33 31 31 29 30

NORTH ANNA 2 22 31 32 37 35 39 38 36 36 34 33 34

OCONEE t 27 35 36 33 35 34 35 37 37 -36 40 45

tCONEE 2 28 35 37 34 36 36 37 40 39 38 42 46

__ --_=- __ =___ __ _ ____ _ _ _--------..__ --_ __ _ .___ __ __ ==__-__-_=-_ =__ _.-__==..-....

OC0!EE 3 27 35 36 32 35 35 35 36 36 35 39 44

OYSTER CREEK 1 42 47 55 51 48 48 49 49 48 48 45 46

PALISADES 30 35 35 38 37 37 37 36 32 35 35 38

PEiCH 00TTOM 2 38 42 43 42 37 35 38 40 40 36 36 42

PEACH 80TTOM 3 36 41 39 38 35 33 36 39 39 35 35 39

_ =_ _- -_ _-_
._-- _=_- _ =_ _-

_ __
.___ _ ,== __ _- _.. ___ __ _ _ _ . _ _ - -__ -_==_.... ...-..

-

PILCRIM t 30 34 33 32 31 34 33 32 34 33 34 32-

POINT BEACH t 21 31 30 28 28 34 31 39 32 33 32 33

POINT BEACH 2 22 31 30 28 27 30 28 29 30 31 31 32

POAIRIE ISLAND 1 12 19 17 18 17 17 17 17 11 14 15 16

P2AIRIE ISLAND 2 to 17 16 17 16 16 16 16 10 12 14 IS
-

_______.--....___ - _ _........._ _..

.==....._-_ _ _

----- _ =- =-__===-- -_--- _= .==-

Q~AD CITIES 1 24 28 28 27 27 30 27 29 27 26 23 24

QUAD CITIES 2 28 32 31 28 25 27 25 25 23 23 23 25

RANCHO SECO 1 44 51 50 50 49 51 51 52 50 51 49 48

COBINSON 2 41 46 45 46 44 45 45 43 44 48 48 48

S AL Ett 1 21 31 31 30 29 31 31 30 27 25 25 27

... _
-_________-___----- . _ - _ _ __ _=_-____ . .....==--_. _ __ _ _ _ _=_====_ = - .-_____ _ _ ._ ..._

SALEM 2 19 31 31 30 30 33 33 33 31 28 26 28

SA3 CHOFRE 1 23 31 32 33 29 32 31 35 35 .38 37 38

SAN ONOFRE 2 41 47 47 48 50 55 82 67 71 71 69 63

SA3 ONOFRE 3 35 41 41 42 44 46 73 62 67 67 66 65

SEQUOYAH 1 33 41 32 40 36 33 34 27 26 28 33 36

. ==- . __

__
___- _. __-__ __ _._= __ _-__ . ....._ _ =. =_ ____ .......-..

SEQUDYAH 2 29 37 25 29 29 26 26 23 . 23 25 26 30.

ST LUCIE t 30 36 36 35 35 33 30 30 30 27 27 28

ST LUCIE 2 20 27 26 26 26 27 29 29 29 28 28 29

$Uf1MER I 22 29 30 33 32 33 29 29 29 29 31 31

SURRY t 28 35 36 33 28 30 30 29 28 30 30 33

________-...._ _

-

_ _ _

_______ ---_. -- __.- __
__ _ . ==____ ___ __ _ =.. _ _ _ _ - .

SE23Y 2 29 36 37 34 29 30 31 29 28 30 30 33'

SUSQUEHANNA 1 26 29 29 31 32 29 28 40 36 37 37 48

$USQUEHANNA 2 1 1 1 2 3 3 6 7 7 7 7 13

THREE MILE ISLAND 1 41 49 56 57 61 61 54 46 41 46 49 45
1 3

THREE MILE ISLAND 2 _

.._

..
.. _. _
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R-1288612-081
.

TECHNICAL A55IGHMENT C0NTR0L 5Y5 TEM PAGE R-3
FISCAL YEAR * 1984 R0UTINE LICEN5ING A C T I O N'S BY M0 NTH REPORT DATE: 10/16/84.

, , 5 .

.) . w ,.FACItITY'NAME CCT. NOV. DEC. JA!L h , 'f- !!AL. Att t!Al JUNE JMil All.G SEPT.,

y -

TD0JAN 27 31 31 32 31 31 36 36 35 ~ 36 33 32
,

TURKEY 10 TNT 3 24 28 27 27 26 29 29 3 5t 32 26 25
-

.

TURKEY POIMT 4 25 29 28 28 27 29 30 3 s 3Z 33 28 27
I

VERf*QMT YANKEE 1 31- 36 35 s*/ 33 \ 35 40 39 394
'

38 36 34 36'

1,,
WAsill'.tGTON NJCLEAR 2 2 tr 8 $ 11 22 22 22 21 14 14. 15_'.------- ___IRs

_ _ _ _----------- ..--
.- -------- - _,,

'
____.----------------------------.----

YDMKEE-RDWE 1 ? 31 38 38 38
'

38 42 43
' ' 43 42 43 40 42>

ZION 1 - 32 38 35 60 59 59 54 ' S4 55 59 61 64ZION.,2
,

32 38 35 '~ 60 59 59 54 < 55 55 58 68 63
G9AND TOTAL 2.442 2,917 2.871 2,931 2.879' 2.982 '3,084 2',973 2.936 2,956 2,928 2,980i

-

---,y--_3------ ---

--____ _ __ __. -- -___ ...-- - - _ _ - . . . . - - . . . - - . _ _ =- . _ . _ _ - - - - - - - - - - - - -___--_

'
r * .

*
,

,-,

% ..,

,

9

4

%

,

.

.

4

,

a

l
I .
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R-1208613-001 TECHHICAL ASSIGNMENT C0NTR0L $Y$ TEM PAGE: 3-1-

REPORT DATE: 10/16/84 R0UTINE LICENSING ACTION $

POWER REACT 0RS

FOR 09/01/84 - 09/30/84

=----- --______ - _==_________-_---- =___ .-- =- ===- ___________-- _ = = _ _ _ _ _ _ _ ___ __ _ =.

NEW COMPLETED
ACTIONS NEW ACTIONS COMPLETED NUMBER
FOR THIS ACTIONS FOR THIS ACTIONS OF NUMOERS

REPORTING TO DATE REPORTING TO DATE ROUTINE OF TOTAL
FACILITY PERIOD IN FY 84 PERIOD IN FY 84 ACTIONS NEARINGS ACTIONS

_______-___.___ _ _- =_ _== -_===___ --- ____ - - ___-__._____.=__-_ ____._=_ - _ ........--- _==______._

i ARKANSAS 1 5 32 6 34 31 0 31'

ARKANSAS 2 2 22 2 28 30 0 30
BEAVER VALLEY 1 3 49 1 33 43 .0 43
BIG ROCK POINT 1 2 38 1 ,26 41 0 41
BROWNS FERRY 1 2 23 3 43 35 0 35

__.-_ __ _- -_ _- _==_==_ _ _ _=- ...= ___ ___=== __ __ . _ - = __=_- _-_-___....

BROWHS FERRY 2 3 21 2 40- 28 0 28
BROWHS FERRY 3 2 37 3 32 31 0 31
BRUNSWICK 1 4 37 8 40 33 0 33
BRUNSWICK 2 4 47 8 55 35 0 35
CALLAWAY 1 2 37 0 0 38 0 38-

_ _ - _ ===. ______...- _ _ ..___- _ __ . --_____.==_ __= _= == -_______=__ __.______.___ ....'..___.-- ____
CALVERT CLIFFS 1 2 37 0 27 30 0 30
CALVERT CLIFFS 2 1 26 0 23 19 0 19
COOK 1 3 20 0 12 29 0 29
COOK 2 4 24 0 18 31 0 31
COOPER STATION 1 17 2 15 19 0 19

......- .___ _ ______________ =_ .== - ---___--- ==__ . ___ - - - _____.__......_.-

CRYSTAL RIVER 3 3 27 0 14 40 8. 40
DAVIS-BESSE 1 2 34 1 35 41 0 41
DIABLO CANYON 1 2 19 0 0 42 1 43
DRESDEN 1 0 2 0 1 2 0 2
DRESDEN 2 5 19 0 18 39 0 39

...__= _ _ = = = _ _ _ = - _ __ _-__- _ __. ._==__ =_______ =--_ _====.- __=====.....__...==_____________........._

DRESDEN 3 2 19 1 21 30 0 30
DUANE ARNOLD 3 28 1 26 32 'O 32,

FARLEY 1 1 34 3 34 30 .8 30
FARLEY 2 1 31 4 28 41 0 41
FITZPATRICK- 3 17 1 20 29 0 29

. . . _ _ _ _ _ _ _ - ----- - = _ _ _ _ _ . __=- ___== - - -==... -- ._ --_______-__ _ ____ _ _____

FORT CALHOUN 1 1 24 4 25 21 ~ 0 21
FORT ST VRAIN 2 24 0 21 29 0 29
GINHA - 1 34 0 29. 53 0 53

i GRAND GULF 1 5 73 76 99 32 0 32
i HADDAN HECK 2 25 1 12- 50 0 50
) ... ____. - ____ .= =====--- _ _ _ _ _ _ . _ _ _ _ _ _ _ _ _ _ _ _ _ _ . _ === - -- _____====- ____ ______..__.-

HATCH 1 5 25 0 20 34 0 34'

HATCH 2 3 28 1 28 30 8. 30
'

HUMBOLDT BAY 3 0 3 0 1 3 0 ~
40

3i

INDIAN POINT 2 2 19 0 13 40- 0
,

l INDIAN POINT 3 3 19
___________..__ _ _ _ ==__. =- = _ _ - - - ==._____=__7 - ==. ==_ = = . _ _ _ _ _ _ __=. - . ____

0 42 3 42
-

!

. ._ _ ___ _ _ _ _ _ _ . _ _



- _ _ _ _ _ _ _ . _ _ _ _ _ _ _ _ _ _ _ _ _ _ . _ _ _ _ _ _ . . _ __ _ . . . _ . . ._. ,_
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R-1208613-001 TECHHICAL ASSIGHMENT CDHTR0L SYSTEM PAGE: S-2

REPORT DATE: 10/16/84 R0UTINE LICENSIHG ACTIONS

P0WER REACT 0RS
-

FOR 09/01/84 - 09/30/84

i
_

I.
.... --------=-- ==.......--...-_-----------------..- ___. =-- _ - _ _ _ _ _ _____== ____- - = = . _ _ _ _ - - _ - _ = _ _ _ . - _

NEW COMPLETED
ACTIONS NEW ACTIONS COMPLETED NUMBER-
FOR THIS ACTIONS FOR THIS ACTIONS OF NUMBERS

REPORTING TO DATE REPORTING TO DATE ROUTINE OF- TOTAL
FACILITY PERIOD IN FY 84 PERIOD IN FY 84 ACTIONS HEARINGS ACTIONS

--..-------______ _- _-.........----...............-- ---.--.-.--...----- ...---......-.......-................_- ===

KEWAUNEE 6 27 2 16 36 0 36
LA CROSSE 2 21 0 17 45 0 45
LASALLE 1 4 18 0 12 15 0- 15
LASALLE 2 6 15 0 8 10 - 0 10

* MAINE YANKEE 1 28 0 25 38 0 38
...... --...----------__ ----.......------ _ ........... ..--- ___

- =.....-__ - ==____ __==- ........._

MCGUIRE 1 4 27 2 13 33 0 33
MCGUIRE 2 6 26 2 14 34 0- 34
MILLSTONE 1 2 20 2 30 41 0 41
MILLSTONE 2 2 22 2 24 28 0 28
MONTICELLO 3 19 3 20 40 0 40

--...-------...... ...---...--.......---- _ -------------------- --._ ____ _.....=_ = = - . - _ _ - ____ __......

MINE MILE POINT 1 2 37 0 26 35 0 35
NORTH ANNA 1 1 45 0 31 30 0 30
NORTH ANNA 2 1 45 0 28 34 0 '34
OCONEE 1 5 32 0 13 45 0 45
OCONEE 2 4 33 0 15 46 0 46.

.....-------------------...........-........ _ -_ ..........------ _. .....----.-..---. ___==...---= = _ . - - . - - . .

OCONEE 3 5 33 0 14 44 0 44
OYSTER CREEK 1 3 22 2 18 46 0 46
PALISADES 3 33 0 23 38 0 " 38
PEACH BOTTOM 2 6 33 . 0 29 42 0 42
PEACH BOTTOM 3 4 27 0 25 39 0 39

------------..._-_ _===- =____=.......--...-----............---- -__- __=..____ __==.........-- .... . . . - _ . ____. ._

PILGRIM 1 2 26 4 21 32 0 32
POINT BEACH 1 2 35 1 24 33 0 33
POINT BEACH 2 2 30 1 21 32 0 3 2 --
PRAIRIE ISLAND 1 2 18 1 21 16 0 -16
PRAIRIE ISLAND 2 2 18 1 21 15 0 15

; .. ------...............---------- ....---.....--............--------- ..._------ ----.....-- -- _ =__----....--_ ..
' QUAD CITIES 1 2 15 1 15 24 0 24

QUAD CITIES 2 2 to~ 0 13 25 0 25
RANCHO SECO 1 2 38 3 30 48 0 48
ROBINSON 2 3 38 3 24 48 0 . 48
SALEM 1 2 17 0 12 27 0 27

-------.....===_=_--__.-------- -----..------------...= ___- - -=_ ... ...---- ____- ____-----...........--.............
| SALEM 2 2 21 0 13 28 0 28

SAN ONOFRE 1 2 32 1 18 38 0 38
SAN ONOFRE 2 3 64 8 51 64 0 64
SAN ONOFRE 3 4 64 5 36 65 0 65
SEQUOYAH 1 3 29 0 26 36 0 36

... .=_---_.__---_--- ._....--.... .........--=___ - =__====_____---..===_ .----- ..._ __ ___ _ __ _._ __._

2

. . _ _ _ _ _ . _ _



_ _ _ _ _ _ _ . _ . . - . _

|
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| R-1208613-001 TECHHICAL ASSIGHMENT C0NTR0L SYSTEM- PAGE 53

REPORT DATE: 10/16/84 R0UTIHE LICEN$IMG ACTIONS

POWER REACT 0RS

FOR 09/01/84 - 09/30/84

--------- _------------...--- _ _.---- ..--....- ,--_ _....-------.......- _--__ _-__ .-----_- .__. _-
_

NEW COMPLETED
ACTIONS HEW ACTIONS COMPLETED HUMBER
FOR THIS ACTIONS FOR THIS ACTIONS OF HUMBERS.

REPORTING TO DATE REPORTING TO DATE ROUTIME OF TOTAL
FACILITY PERIOD IN FY 84 PERIOD IN FY 84 ACTIONS HEARINGS ACTIONS-

.....--------- ..--------...... .-------.....-------......---....-- _ ___=__-_ ===___...--.--- __ _ ___.-- .......

SEQUOYAH 2 4 21 0 '20 30 0 30-
ST LUCIE.1 2 15 1 15 - 28' O 28
ST LUCIE 2 2 21 1 11 29 0 29
SUMMER 1 2 33 2 26 31 0 31
SURRY 1 3 23 0 20 33 0 33-

..--.....----------------------_ _ - - - - - - - - = -_ .--.....--- .....-=______ _____....-- -_ .____ . _ _ _ _ _ ____-__ ---

SURRY 2 3 22 0 20 33 0 33
SUSQUEHANNA 1 11 49 0 24 48 0 48
SUSQUEHANNA 2 7 17 1 5 13 0 13
THREE MILE ISLAND 1 3 63 7 62 41 4 -45
THREE MILE ISLAND 2 2 3 0 0 3 0 3

--....--------------- ..------..............==_ ___ _==_= =---....- _ _ --- ____ ______....-. .-. .---_

TROJAN 3 33 4 25 32 0 32
TURKEY POINT 3 2 32 3 32 25 0 25
TURKEY POINT 4 2 33 3 32 27 0 27
VERMONT YANKEE 1 2 25 0 20 36 0 36
WASHINGTON HUCLEAR 2 2 26. 1 14 15 0 15

-----..... -----.....-------------------_ _=- ..-------___ --===---_ ----- __ ---___ .-------- . __________==
_

YANKEE-ROWE 1 2 25 0 17 42 0 42
ZION 1 3 49 0 15 63 1 64
ZIDH 2 3 49 0 16 63 0 63

GRAND TOTAL 249 2,528 196 2,019 2,975 6 2,981
............--....... _--.......------- ..- ____=- _ = - . - _____==___=_................ .__ _____. .________

|

i
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_ - - _ _ _ _ _ - .

T-1

TOTRL RCTIVE NUREG-0737 RCTIONS

DIVISION OF LICENS.ING

1500 -

1000 -

500 -

' ' ' '

OCT NOV DEC JAN FEB MAR RPR MAY JUN JUL RUG SEP,

TOTRL 1228 1184 1127 1085 1063 1056 1034 1010 890 868 857 851

RCTIONS 1228 1184 1127 1085 1063 1056 1034 1010 890 868 857 851

HERRINGS 00 00 00 00 00 00 00 00 00 00 00 00

_ - _ _ _ _ _ _ _ _ _



__ - _ _ , , _ - _ _ _ _ _ - _ - _ _ _ _ , _ _ _ _ - _ _ _ _ _ _ - -

i U-1

NEW NUREG-0737 RCTIONS BY MONTH

DIVISION OF LICENSING

160

140 -

120 -

100 -

80 -

60 -

40 -

20 -

~ _

0 i i i i , i i i , , ,

OCT NOV DEC JRN FEB MAR RPR MRY JUN JUL RUG SEP

NEW RCTIONS 00 00 02 00 01 14 00 00 03 00 00 00

CUMULRTIVE O O 2 2 3 17 17 17 20 20 20 20

-

,

_ - - - _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ - - - - - - _ - - - - - - - _ - _ - - - - - _ - _ - - - - - - _ - _



_ _ _ _ _ _ _ _ _ _ _ _ _ - _ . _ -_____ _ _ ______ _ ______ . __

V-1

COMPLETED NUREG-0737 RCTIONS BY MONTH

DIVISION OF LICENSING

320

280 -

240 -

200 -

160 -

120 -

80 -

40 -

0 . . , , i . . . . . i

OCT NOV DEC JRN FEB MRR RPR MRY JUN JUL RUG SEP

COMPLETED 66 44 59 42 23 21 22 24 123 22 11 06

CUMULRTIVE 66 110 169 211 234 255 277 301 424 446 457 463

.____ _____________ . __ -______________ -__ ___



,

_ _ _ _ _ . _ - _ _ _ - - - -
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R-1208612-001 TEC9NICAL ASSIGNMENT C 0 N T R 0 L- SYSTEM PAGE: W- t-|
FISCAL YEAR: 1984 NUREG-0737 LICENSING A C T I'O.N S .B Y M0 NTH. REPORT DATE: . 10/16/84.'

| FACILITY NAME- E NOV. DEC. JAN. fEL MAR. 'h ttAl JUNE ELX AUG. SEPT.A
-;

' ARKANSAS 1 14 14 14 14 14 14 14 14 12L 12 11 11'
..

ARKANSAS 2 15 14 14 14 14 14 14 14 12 12 11 11.l' BEAVER VALLEY 1 15 15 14 14 14 14 14 14 12 12 12 11! BIG ROCK' POINT 1 19 19 16 16 16 -15 13 13 12 12 11 10BROWNS FERRY f 18 18 16 16 1 15 15- t5. ..--.. ..........--...-- .....-----...-----.......---- .....-- ..--5-----.......--..'.....-- .'.....= 14 13 13 13-
| BROWNS FERRY 2 18 18 16 16 15 15 15 15 14 13 13 '13

.....-------------... ........

i BROWNS-FERRY 3 18 18 16- 16 15 15 15 15 14 13 13' 13BRUNSWICK 1 18 18 17 16 16 16 16 14 12. 9 9. 9BRUNSWICK 2 18 18 17 16 16 16 16 14 12 9 -9- . 9CALVERT CLIFFS 1 16 16 16 16 '16 16- 1 16 14 14 14 113- .. .......-.---...--...---. --...--. -------...........--....... ...-__ .......... 6-- _.-.......----........-..... ...........----CALVERT CLIFFS 2 16 16 16 16 ' 16 16 16' 16 14 14 13 13'' COOK 1 14 14 14 14 14 14 14 14 12 12 -12 12.
:

COOK 2 14 14 13 13 13 13 13 13 11 11 11 11-- COOPER STATION 13 13 to 10 10 to 10 10 to 10 to ' - 10 >CRYSTAL RIVER 3 18 17- 17 17 17 17 1 16 12 12 12 1|2 .---..-..--......----...........---------..--.....-..-----------------------...-..6. . - - . . . . . . . . - - . . . . . . - - . . . . . . . . . . . . . . . . . . . . ' . . .,

DAVIS-BESSE 1 17 17 17 17 .16 16 16 14 12 12 12 12
'

DIABLO CANYON 1 5- 5 5 5 5 5 5- 5 4 4- .4- . 4DRESDEN 2 19 19 18 15 15 15 15 15 14 14 14 14.
,

' DRESDEN 3 19 19 18 15 15 15 15 15 14 13 13 - .H3'
DUANE ARNOLD 18 17 15 14 14 14- 1

3 .--. --...------...--.. -------....------------.... -....-.....-....---...--...-....-.3- 12 11 11- 11 '11
.------- ..----...---.............-- .---.....

j FARLEY t 15 14 13 12 12 12 12 12 11 11 ft #1FARLEY 2,~

FITZPATRICK.
15 14 13 12 12 12 12 12. 11 11 11 1118 18 16 16 16 16 16 16 ' 15 11 10 80FORT CALHOUN t 13 13 13 13 13 13 13 13 11 11 11 :11FORT ST VRAIN 11 11 11 11 11 11 11 to : 10- - 10 10.....-----..---=__----------...........---.....-----...-....-...-........--...-------.....10. .-....---.......----....... -... ...'GINNA 19 19 18 18 18 18 17 13 - 11 1 1 -- 11 11

,

GRAND GULF 1 5 5 5 5 5 6- 6 6. 6 6 6 5LHADDAM HECK 20 20 19 19 19 19 19 '19 16 16 .16 - 16 ;
,

HATCH 1 17 17 16. 13 13 13 13 13' 11 to 10 9
1

j
. ...-- ...........---------... .......-__ _ _------- ...--- ..--...--------------....-_____ __...... ...............................

HATCH 2 17 17 16 13 13 13 13 13 11 10 .10 9.

INDIAN POINT 2 15 15 14 13 13 ~ 11 11 11 to- 10 10 to :IINDIAN POINT 3 17 17 14 13 12 11- 11 11 10 10 ' to toKEWAUNEE 16 16 16 15 15 15 L14 14 12 12 12 82* '

LA CROSSE 17 17 17 17 15 14' 14 11 to 10 -10 toLASALLE t 3 3 3 3- 3 4 4 4 4 4 4 4.......--_- -___. _ _- -----------......-. -------....-.... __ __-==___.--- ..--..--- = _--... .......--.......-= _- - -..- ..LASALLE 2 1- 1 1. 1 1 1 1; MAINE YANKEE 15 15 15 15 15 15 15 15 12 :12 '12 12~MCGUIRE I 4 4 4 4 4 4 4 '4 4 4 4 -4-d

MCGUIRE 2 3 3 3 3 3 4 4 4 3 3' 3 3MILLSTONE 1 17 17 15 .15 15 14 ---- . ... 14 14 _ 14 13 13 . ' 13 -...--........----.............--.....-----.......-...-- .=__ __- ....-... ..-- .......=__-_==

1

a

;

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ . _ _ _ _ _ _ _ _ _ _ __ ., , - - -. __________2



_ _ _ _ _ _ _ _ _ _ _ _ . . _ _ . . ,. ._.

'

.

.

R-1208612-001 TECHNICAL ASSIGNMENT C0NTR0L 5YSTEM PAGE: W2

FISCAL YEAR: 1984 NUREG-0737 LICENSING ACTIONS BY M0 NTH REPORT DATE: 10/t6/84

FACILITY NAME D.GL. tid.y DEC, JAN. E tiL APL. 11& 1 JUNE J.llLX AUG. SEPT.

MILLSTONE 2 16 16 16 16 15 15 15 15 11 11 11 11

MONTICELLO 18 17 15 15 15 13 13 13 12 12 12 12

HINE MILE POINT 1 18 18 17 15 15 15 14 12 11 to 10 to
NORTH ANNA 1 17 16 16 15 14 13 13 13 11 11 11 11

NORTH ANNA 2 18 17 16 15 14 13 13 13 11 11 11 11
_

_ ....----..---....--....-___-_ __ = - = - _ - - =_ - _ _ _ _ _ - _ .-
-------....------...--..-----------...----...........- _ _

OCONEE 1 20 14 14 13 13 13 13 13 12 12 12 12

OCONEE 2 20 14 14 13 13 13 13 13 12 12 -12 12

OCONEE 3 20 14 14 13 13 13 13 13 12 12 12 12

OYSTER CREEK 1 20 19 17 17 16 16 16 16 14 14 13 13.

PALISADES 18 17 17 17 17 17 16 16 14 14 13 13
-------.... -__ _ _== ...----------..----....--...........--..---_ .=_-- =_____--___-_ . _=- ----....-- __._ ._==. -

PEACH BOTTOM 2 17 16 16 16 13 13 13 12 to to 10 .10

PEACH BOTTOM 3 17 16 16 16 13 13 13 12 to to to to

PILGRIM 1 22 22 20 20 20 17 17 17 16 16 15 15 -

POINT BEACH 1 16 14 14 13 13 13 13 13 11 11 11- 11

POINT BEACH 2 16 14 14 13 13 13 13 -13 11 11 11 11

....------- ..------ ----- -------...--------- ...--- - _ = - . ._---=_- - ____- _ =_ _ -==.----------=. - = - _ _ __.=- _=
-

PRAIRIE ISLAND 1 15 14 13 13 13 13 13 13 11 11 11 11

PRAIRIE ISLAND 2 15 14 13 13 13 13 13 13 11 11 11 11

QUAD CITIES 1 16 15 13 13 13 13 13 13 12 11 11 11

QUAD CITIES 2 16 15 13 13 13 13 13 13 12 11 11 11

RANCHO SECO 1 14 * 14 14 14 14 14 14 14 12 12 12 12
.--------------...-------- ---------------- --..............------------------=_--_= ___-= .----...----...._=- =. _ .=-= .__---

_
_

ROBINSON 2 19 19 19 19 19 19 16 16 13 13 13 13

SALEM 1 16 15 15 13 13 13 13 13 11 11 11 11

SALEM 2 15 14 14 13 13 13 13 13 11 11 11 11

SAN ONOFRE 1 20 20 19 19 17 17 14 14 12 12 12 12

SAN ONOFRE 2 7 7 7 7 7 9 7 6 5 4 4 4-
--___- ..----------- _____=_=_______- ___ _ =---------------------------------...--------- ---- --......---...--------..----- _

SAN ONOFRE 3 6 6 6 6 6 9 6 5 5 4 4 4

SEQUDYAH 1 17 17 13 13 13 12 12 to 9 9 9 9

SEQUOYAH 2 17 17 15 15 15 15 15 15 13 13 13 13

ST LUCIE 1 13 13 13 13 13 13 13 13 11 11 ' 11 11

ST LUCIE 2 4 4 4 4 4 4 4 4 3 3 3 3
_------ ----= _----...--------------- = - - . . . - - . . . . . ____ _ _ _______ _ - - - =

------.------------- ------------------------..
SUMMER 1 6 6 6 6 5 5 5 5 4 4 3 3

SURRY 1 15 15 15 14 13 13 13 13 11 11 11 11

SURRY 2 15 15 15 14 13 13 13 13 11 11 11 11

SUSQUEHANNA 1 3 3 4 4 4 4 4 4 4 4 4 4

SUSQUEHANNA 2 2 2 2- 2 2 2 2
------ ..--------...--...--. ---.----------------...---- ----------- ----------.... -----.----------.._ __=_. ---------------- _
THREE MILE ISLAND 1 20 20 20 20 20 15 12 12 11 11 9 9

TROJAN 15 15 15 13 13 13- 13 13 11 11 Il 11

TURKEY POINT 3 16 14 14 13 13 13 13 13 11 11 11 11

TURKEY POINT 4 16 14 14 13 13 13 13 13 ft 11 11 11

VERMONT YANKEE 1 17 17 17 15 14 14 14 14 13 13 13 13
. . . . . . - - . . - - - . . . . - - . . . - - - - - - - . . . - - - - - - - - - . . . - - - . . - - . . - - - - - - - - - - - - - - - - - . . . . - - - - - - - _ _ - - - - - :=---- - --- _ __

-

_ _ _ ___ _ _ _ _ _ _ _ _ _ _



_ . . _ _ _ . - - - - _ _ _ . - _ - _ _ . - . . - -.. . ._ . _ . _ . ~.

.

R-1208612-001 TECHHICAL ASSIGHMENT C 0 H.T R 0 L SYSTEM PAGE* W-3 ~
FISCAL YEAR: 1984 HUREG-0737 LICENSING ACTION $ BY M0 NTH- REPORT DATE: 10/16'/84

f_ACILITY NAME E E DEC. JAN. FEB. E h__ Lt.AX R,NJ El AUG. SEPT.A N

WASHINGTON NUCLEAR 2
1 1 1 1 1 1- 1YANKEE-ROWE 1 16 16 13 13 14 14 14 13 11 11 11 11ZION 1 14 14 14 13 13 13 13 13 12 12 12 12ZIDH 2 13 13 13 12 12 12 12 12 11 11 11 11

GRAND TOTAL 1,228 1,184 1,127 1.085 1,063 1,056 1,034 1,010 890 868 857 851__.._______ .__________________________. _-_ _-_____...___ ._ ...._.. __. ____ ....._______ ..._____________________ ._..__________

,

t

i

|

.._._ ___________ _ _ _ _ _ _ _ _ _ _



_ _ _ _ _ _ _ _ . . . - . . .- __ . .. - .- . - . .- . . -.

R-1208613-001 TECHHICAL ASSIGHMENT CDNTR0L SYSTEM PAGE: X-l
REPORT DATE: 10/16/84 NUREG-0737 LICEN5ING A C T'I O N S

i
'

POWER REACT 0RS

FOR 09/01/84 09/30/84

...--....-...-............-- ----.....--.......---_-----..--......_______==_. ____=__-. .... :________=_.=-

NEW COMPLETED
____ _. ---

ACTIONS NEW ACTIONS COMPLETED NUMBERFOR THIS ACTIONS FOR THIS ACTIONS OF HUMBERSREPORTING TO DATE REPORTING TO DATE ROUTINE OF TOTALFACILITY PERIOD IN FY 84 PERIOD IN FY 84 ACTIONS. HEARINGS ACTIOHS----. ..-_................---.---..-_ ._--...-. ..----.--___ ..-...............-----.....--.....______ _ ..___ ______.ARKANSAS 1 0 0 0 4 11 0 11ARKANSAS 2 0 0 0 5 11 0 11BEAVER VALLEY 1 0 0 1 4 11 0 ilBIG ROCK POINT 1 0 0 1 9 10 0 itBROWNS FERRY 1 0 0 0 7 13 0 13---_ ....------- .......--.....---- .....--- ----...--_----..... ..----..==- ____ _ =:______ ___---........ _____

BROWHS FERRY 2 0 0 0 7 13 0 #3BROWNS FERRY 3 0 0 0 7 13 0 t3BRUNSWICK 1 0 0 0 12 9 0 9-BRUM WICK 2 O O O 12 9 0 9CALLAWAY 1 0 2 0 0 2 0 2- - - - - - . - - - - . . . . . . . . . . - - - . . . - - - - . . . . . . . . . . . - - . . . - - . . . . . . _ - .---.....------_......... -.__=____ .. . . .. . . ... ..CALVERT CLIFFS 1 0 0 1 6 13 0 13CALVERT CLIFFS 2 0 0 0 6 13 0 13COOK 1 0 1 0 3 12 0 f2; COOK 2 0 0 0 3 11 0 tt-COOPER STATION 0 1 0 4 10 0 10--........------------- ---------...- - .=== _ ==_ __ ___ ___=_. ___- ... ___ __ _ _- __ -_ ..... -. -__ _.--. .._

CRYSTAL RIVER 3 0 0 0 7 12 0 12DAVIS-BESSE 1 0 0 0 6 12 e t2DIABLO CANYOH 1 0 0 0 1 4 0 4DRESDEN 2 0 0 0 6 14 0 14DRESDEN 3 0 0 0 7 13 0 13-----....-------- .----........------- ....._ _ --_= __- .-___=__ _.. --- _ _ _ _ _ , . _

_

] DUANE ARNOLD 0 0 0 7
__ __ _ _ . ____ ...--...

11 0 11-FARLEY 1 0 0 0 4 11 0 11

'

FARLEY 2- 0 0 0 4 11 0 11! FITZPATRICK 0 0 0 8 10 0 10FORT CALHOUN 1 0 0 0 3 11 0 11--...--...........--...--._ ---. --==____ ___.-......--=-__ __-_- -____--.--===- _ ...-.. _ __ =. =_--FORT ST VRAIN O O O 2 10 0 10GINHA O O O 8 11 0 11GRAND GULF 1 0 1 1 1 5 0 5HADDAM NECK 0 0 0 4 16 0 16HATCH 1 0 0 1 8 9 0 9... -_----....---. ..=- _ _- _ =- __- - . ___ __=-_ _-_----- . _
._ __ _-__ ___= -_ _ = _ . - _ _. __..HATCH 2 0 0- 1 8 9 0 9INDIAN POINT 2 0 0 0 9 10 0 10

,

. INDIAN POINT 3 0 0 0 9 10 0 10; KEWAUNEE O O 9 4 12 -0 12LA CROSSE O O O 7 10 0 10
<

....--....-_-=___ _=-------....... - _____ _ _ _ - - - _ ___ _ _ - . . = . - -_ -_ __ - - - _

__ _ _
___

__

|

____ _ _ _ _ _ _ _ _ _ _ _ _



.. - - - _ _ _ _ _ _ . _ . - - . . . . -- . - . . - - - . - ._

R-1208613-001 TECHHICAL ASSIGHMENT C0NTR0L 5YSTEM PAGE: X-2-

REPORT DATE: 10/16/84 HUREG-0737 LICEHSIHG ACTIOHS
2

POWER REACT 0RS

FOR 09/01/84 - 09/30/84

_____ ______________.... _......___ ___________...__..___...... ______ _________________..._..___.. _ .._____ . ..

NEW COMPLETED
ACTIONS HEW ACTIONS COMPLETED HUMBER
FOR THIS ACTIDHS FOR THIS ACTIONS OF HUMBERS

REPORTING TO DATE REPORTING TO DATE ROUTINE OF TOTAL.
FACILITY PERIOD IN FY 84 PERIOD IN FY 84 ACTIONS HEARINGS ACTIDMS

. __ ___....________..___ .__...._____...._. .. ______....____________...._.._....__. ________...________..__.___________
LASALLE 1 0 1 0 0 4 0 4

LASALLE 2 O 1 0 0 1 O I

MAINE YANKEE O O O 6 12 0 12

MCGUIRE 1 0 0 0 0 4 0 4-
MCGUIRE 2 0 1 0 t 3 8 3

< . ___..__..._____.._....______ ..__. __..___-_____...___ ..._____..._=_ ___________ ______......_ -___._ ==_______________

MILLSTONE 1 0 0 0 4 13* 0 .t3'

MILLSTONE 2 0 0 0 6 11 0 11

MONTICELLO O O O 6 12 0 '12
HINE MILE POINT 1 0 0 0 8 10 0 to
NORTH ANNA 1 0 0 0 9 11 0 11

. _______ ____________________...._____ __ ..__..___ ._____ .____.--.. ....___ ...__________.. ___._________.===__- ___
! HORTH ANNA 2 0 0 0 10 11 0 11

OCONEE 1 0 0 0 9 '12- 0 12

OCOMEE 2 0 0 0 9 12 0 12

OCONEE 3 0 0 0 9 12 0 12

OYSTER CREEK 1 0 0 0 7 13 0 13
.. ___ _ ______....._________ .___ ._____.._ .__ ...___ _ .=... .._______..__________ _____________ ....=__. -__._.

PALISADES O O O 8- 13 0 13 ~

PEACH BOTTOM 2 0 0 0 7 10 0 10,
,

PEACH BOTTOM 3 0 0 0 7 10 0 10

1 PILGRIM 1 0 0 0 7 15 0 15
! POINT BEACH 1 0 0 0 5 11 0 11

. . _ _ _ . _ _ _ _ _ _ _ _ _ - ___- ___..._ .===_ -___ -__...___ ._..___.___________ ______....__......__.. _ __ ______ . ...___.

POINT BEACH 2 ' O O 8 5 11 0 11

i PRAIRIE ISLAND 1 0 0 0 5 11 0 11

PRAIRIE ISLAND 2 0 0 0 5 ft 8 ft

GUAD CITIES 1 0 0 .0 5 11 0- 11

QUAD CITIES 2 0 0 0 5 11 0 ft
____.. ____....___...____.._ .__________..==-___-__--_____ ___ __. ______ _ . __ _ =. __

_____..__-_ -___===-_

RANCHO SECO I O O O 5 12 's 12

ROBINSON 2 0 0 0 6 13 0 13

. SALEM 1 0 0 0 7 11 0 11

! SALEM 2 0 0 0 6 11 0 11

SAM ONOFRE 1 0 0 0 8- 12 0 .12
_...___ .__....___________.--__=====___ ..__...________________ _== _ ....=- __ ___ .__...... _-____,

._= ..___.____j
SAN ONOFRE 2 0 3 0 6 4 0 4

i

| SAN OHOFRE 3 0 3 0 5 4 0 4

SEQUOYAH 1 0 0 0 8 9 0 9

SEQUOYAH 2 0 0 0 4 13 0 13

ST LUCIE 1 0 0 0 5 11 0 11
.________

_ = . . . . . _ . . . _ _ _ _ _ = = _ _ _ _ - - - _ _ . . _ _ . . . . _ _ _ _ _ .... - __-_===___ ________==_...- _ _ = = = _ . _ __ _ _ _=

- -
_. - _ _ ___- - _- _ _



__- ___ _ _ _ . - _ - _ . . . . - -,

R-1308613-001 TECHHICAL ASSIGHMENT C0NTR0L SYSTEM PAGE: X-3
REPORT DATE: 10/16/84 HUREG-0737 LICEN5ING ACTIONS

POWER REACT 0RS

FOR 09/01/84 - 09/3D/84
.-----..-....---.....----............--.....--.....---- _ _______-___

.___ _ _ _ _ _ _ __-____ _= . .. _ __ _-.._--
_

_

NEW COMPLETED
ACTIONS HEW ACTIONS COMPLETED HUMBERFOR THIS ACTIONS FOR THIS ACTIONS OF NUMBERSREPORTING TO DATE REPORTING TO DATE ROUTINE OF TOTALFACILIfY PERIOD IN FY 84 PERIOD IN FY 84 ACTICNS HEARINGS ACTIONS. .. ...........--- -_= ===-.. --.....---.....---..___________. _ _ . - - - . . . . . . . . . . - -

_________ ________ __ ___.ST LUCIE 2 0 0 0 1- 3 0 .3SLMMER 1 0 0 0 3 3 0 3SURRY 1 0 0 0 5 11 0 11SURRY 2 0 0 0 5 11 0 11SUSQUEHANNA 1 0 2 0 1 4 0 4-------- --------------. ---. --.. ..--..--...___==. .--.........--...- ___ =___ _ __. _ __=. _. _ -.SUSQUEHANNA 2 0 2 0 0 2 0 2THREE MILE ISLAND 1 0 0 0 12 9 0 9TROJAN O O O 4 11 0 11TURKEY POINT 3 0 0 0 5 11 0 11TURKEY POINT 4 0 0 0 5 11 0 11-.. ......---. _________.---...... ---==___=___ _ _ _ = - - _ - __-...--...--... .=__ ______... ___.__ _ . - _ _ _. ____-.......
_

VERMONT YANKEE 1 0 0 0 4 13 0 13

_

WASHINGTON NUCLEAR 2 0 1 0 0 1 0 1YANKEE-ROWE 1 0 1 0 7 11 0 11ZION 1 0 0 0 3 12 0 12ZION 2 0 0 0 3 11 0 11

GRAND TOTAL 0 20 6 463
_

851 0 851---...=_ _-_. _== ......-----....=- ____ --__ _ _ _ _ _ . - - -..==__ __ _ .--- ___-_
___ _ _..---_____ ____

b

d

4

1

i

_ _ _ _ . _ - - _ _ _ _ _ _ _ _ _ . _ _



_ _ - - _ _ _ - _ _ _ _ -
_ . -

.

Y-1
STATUS OF NUREG-0737 REQUIREMENTS SCHEDULE

______________....___.._________........ _________..__.._____._________ ...... __.___._____....___....____....._______..__..
I IISSUED | | | | | 1 iI | TO | TECHNL TECHNICLI TECHNL LICENSEE NRC| DEVELPMTIOPERATG IPRE/ POST REVIEW ORDERS SUBMTTLS REVIEW |SER SPECS ~ SCHEDULE COMPLTN

,

| | COMPLTD ISSUED | RECEIVED COMPLETE___.___________..._______IREACTORSlIMPLMNTN ORGNTZN____.. ________._______.__________________________....lISSUEDISSUED CODE SCHEDULE COMPLETE,

_.._____._.___________________.________ .....
II.A.1.1.1 lY lY IPOST IDL 165(65) |65(65) 165(65) 165(65) 165(65) IA. 110/81 165(65) .|
.ISTA ON DUTY I | | | | |_________________ ._____________________._____.._________ __________|___. ____|________.|...______|.________|__...____|________1I.A.1.1.3 |Y Y POST LQB 65(65) 65(65) 65(65) 65(65) 65(65) B 06/82 65(65)STA TRAINED
PER LL CAT B

|(F-01)
..... ____.________________......_..__.__.__....__._____________.__.____.________.___ ..___.______......________..__..______jf.A.1.1.4 |Y lY | POST LQB |65(65) 65(65) 65(65) NA NA B 06/32 165(65)) ||STA LONG TERM | | | | |

__._... _______..____________.. ______...._____.....______....______________......_______.l.__..____|
| PROGRAM________________i___..___j | | |
|I.A.1.2 lY lY POST DL 65(65) 165(65) 65(65) 65(65) NA . A 05/80 185(65) f

_

ISHIFT SUPERVSR| | l.
| DUTIES | | | |
____..... _______.._______...___...____..._____.__...._______t__.____________________.______________........._______i__.______iI.A.1.3.1 Y lY IPOST IE 65(65) |65(65) 65(65) 65(65) NA B 12/81 65(65)ILIMITOVERTIME I I I|(F___-01) | | |

....____._______. _________..._____....______. _____________________. ....______._____._____ _.__.. _______.______.._____II.A.1.3.2 Y |Y IPOST ILQB NE |65(65) 65(65) 65(65) 65(65) D 09/84 65(65) || MIN SHIFT CREW l | I I
. . _ _- 02 ) | | | | ||(F

___________________.. ______...___.._________....____.________________________..__. _______....____________.__.____.___.|I.A.2.1.1
ISRCEXPERIENCEl

lY |Y | POST IOLB INE INA |65(65) |NA |NA IB 103/80 |65(65) || | | | |__..___________..__...... __...___ ___... _...___.____.._____________|_________|.-...____1_____.___l_. |___..____________I ..____._|
I!* sit'il1vRI' l' l' 5' |'" i"' I"^ l''''" 1""

_

______________._________.___________________________..__________..__._____.____________I"^_____.l'l''' i'' ' '" .I
___ ____________________...___.II.A.2.1.3 |Y |Y POST OLB NE INA 65(65) INA NA 18 103/80 65(65)

1ONSHIFT3 MO TRAINING |
| | | [ l| | |____...____ _______.......__......__________.________________.. _____._________|_.________________|_________|

|I.A.2.1.4 lY lY POST IOLB 65(65) 65(65) 65(65) 65(65) NA- D 09/83 165(65)
______....__..____

IMODIFY TN |
| PROGRAM |
1(F | | |___-03)__...___..________..___._______. __ . __.__________.______________________...__.___.... __..__|___..._____.._____.________II.A.2.1.5 |Y |Y IPCST |OLB |NE |NA 165(65) |NA INA |C 103/30 |65(65) I

'

_IFACILITY CERTIl | | | | |________ ._______________.____________________________._...._________|__. __.._1_._______l_________| | | {
_______________ .__________II.A.2.3 lY |Y IPOST OLB |NE INA 165(65) NA NA B 103/80 165(65)| INSTR COMPLETE | | | t i l | I|SRO TRAINING | | | | | |

________________________ ..... _.____________________._____._________ _______ .____________. _____________|_____..__|______.__LICENSEE SCHEDULE CODE KEYS: A. STLL OTHER KEYS: XX(XX)- NO. COMPLETE (TOTAL NO, TO BE COMPLETED)B- THROUGH 6/30/81 EXCLUDING STLL Y- COMPLETE
C- 6/30/81 TO 03/01/82 NA- NOT APPLICABLED- AFTER 03/01/82 NE- NO ENTRY
E- SUPPLEMENT 1 TBD- TO BE DETERMINED

i

|
, , -

. _ _ .. - _ _ _ _ _ - - _ _ _ _ _ ____.



._ _ - _ _ _ . --. -_ - _ .- . . _ ~_ - - _ . - - - - --

o
f

'

STATUS OF NUREG-0737 REQUIREMENTS SCHEDULE

.. __..___ ____........ ........... ___.......___ .....__.........____..._______ ...._____...____.....__....____ .........__
I

'

ISSUED | |
TO |TECHNL I TECHNICL TECHNL LICENSEE NRC:

'

DEVELPMT OPERATG PRE / POST | REVIEW ORDERS SUBMTTLS REVIEW SER SPECS SCHEDULE COPPLTN

COMPLTD REAC10RS IMPLMNTN|ORGNTZN ISSUED RECEIVED COMPLETE ISSUED ISSUED CODE SCHEDULE COMPLETE

.__..............______ . ..__...... ....__................___ .__..___ ..___.....__. __________.....____...__ ....___......
II.A.3.1.1 Y |Y OLB NA NE NA C5(65) NA NA B 03/80 65(65)
| SCOPE OF
| LICENSING EXAM__.__.......___....... __.......___________.._...._____________ ...____.. ________........._____.... __....__________......_
II.A.3.1.2 |Y lY |NA lOLB INE INA 165(65) INA INA IB |03/80 165(65) |

.........__..._......_......______.....__ ....__......_ ...._1 ........|...____..|.___ ....|____...__|______...|.....____|.........|| PASSING GRADE | | | | |

I.A.3.1.3 lY lY INA IOLB 165(65) 165(65) 165(65) 165(65) INA IC 110/81 165(65) |

ISIMULATOREXAMI | | | | | | | | | | | |
____............ _____..........._______.............__.____.......__..___..... _____.._____......__..__________............
II.C.1.1 |Y lY | POST |RSB INA 165(65) |65(65) 165(65) INA lA 105/80 165(65) I

|SB LOCA PROCED| | | | | | | | | | | | |

.........__....__...__...........________..._. . _______ ...........____._____..............____... ___....___..______.___..,

|I.C.1.2A |Y Y IPRE PTB 65(65) 65(65) 65(65) 65(65) NA B 12/81 65(65)
IICC GUIDELINESI | |
|(F 04] | |! ............................. .. ...._-_.---._____.. ......_.....___ ......................______.....__........_____.____._

ICC PROCEDURES i,

(F-04)'

........ . _..........._____...____........___________ ..__.. __________..........______.........___..____________. _______.
II.C.1.3A lY Y PRE RSB 65(65) 65(65) 65(65) 65(65) NA IB 09/82 65(65)
(TRANSIENT /ACC |
| GUIDELINES I
|(F-05) | |..................... __..........___________..._____.-_..__..__... -_ ___........__.____....__..___......._..........__ ...
II.C.1.3B Y |Y PRE PTB/FRC 0(65) 0(65) O(65) 0(65) NA E 09/84 O(65)

|TRANS/ ACCIDENT |
IPROCEDURES |
|(F.05) | |..._....________........._.___....._... ______._ _.......___ .-__... _.. ____.._____. __ ...............___.._....__.______
II.C.2 Y lY POST DL 165(65) 65(65) 165(65) |65(65) NA A 05/80 65(65)
| SHIFT / RELIEF | 1 |

| TURNOVER PROCD 1 | |.........__........__................._.__..........___....................................__....__.................__......
I.C_3 lY |Y | POST |DL 165(65) |65(65) 165(65) |65(65) |MA IA 05/80 65(65) I

| | 1 | | | |
ISHIFTSUPRESP).._..................__....__._-_____.___.........______.1___.....|....__~_.|.....__.......................__......____...
II.C.4 lY lY IPOST |DL 165(65) 165(65) 165(65) 165(65) INA IA 105/80 I65(65) |

| CONT RM ACCESS | | | | | | | | | | | | |
____________.........___......... _.___........................ ___.........._____.........__...____ .__...____....______...
II.C.5 Y Y IPOST IE 65(65) NA 65(65) 65(65) NA B 12/81 65(65)
| FEEDBACK OF
|OPERATG EXPERC_________.__. __...____.__. _____.____ ........___....... _.....___.....___..__________.___ .....___............__________..
I.C.6 |Y Y POST IE 65(65) NA 64(65) 64(65) NA C 09/83 64(65)
PERF OF OPERTG
ACTIVITIES.....................................__...____.__...............__..__.................____..... ....__............____.....

- -
- _ _



_ _ _ _ _ _ ___ . . __ _ .__ _ _ _ _ _ . _ . _ . ..

STATUS DF NUREG-0737 REQUIREMENTS SCHEDULE '

_....______.____..__...________________________...________._____.______________...___............____..._ ___...__..........I ISSUED |
TO I TECHNL TECHNICL TECHNL LICENSEE NRCDEVELPMT OPERATG PRE / POST REVIEW ORDERS SUBMTTLS REVIEW SER SPECS SCHEDULE COMPLTNCOMPLTD REACTORS IMPLMNTN ORGNTZN___________.___..__...____________......_______...__ ISSUED RECEIVED COMPLETE ISSUED ISSUED CODE SCH

_____....__..._____.____........._____.__._____ ________EDULE COMPLETE
. ___....___...

CONTROL ROOM
| DESIGN REVIEW
|(F___-08)

_.._____.._______....__________________.....__________..__.._______._________... __________.._____.....__... _____.._____II.D.2.1 INE INE INE |HFEB/LLL10165) 1 0(65) | O(65) | O(65) INA IE ITBD I O(65) ||SPDS DESCRIPTN| | |........__.. ______________......_________|....____|.__ ...__|_ _______|..__ .__.|.__._____|_________|__.____.|...__..._|_ .....__|
SPDS INSTALLED

|(F.._-09)
__._____.... _____....___..._____....___.__._____._____.__._____.__...____________________...________..______.._____.___.III.B.I.1 Y IV POST RSS/LLL NE 65(65) 65(65) 65(65) NA C 09/83 65(65)

|RCSVENTDESGN |(F 10) |

______..___________.....____________________________________________....______ ..__......________________._________________.III.B.1.2 Y Y IPRE RSB/LLL NE 65(65) 65(65) 65(65) 37(65) D 09/84 37(65)RCS VENT INSTL |(F-10)
....__________. ____....____. _.._!________________._______________________...___________________________________________._II.B.I.3 lY |Y PRE RSB/LLL NE 65(65) 65(65) 65(65) INA D 09/83 65(65)IRCSVENTPROCD1 ||(F 10) | |
_____________________....I .__.___ _____... ________..._______________.________.._________i_.._______......._|____....__________'II.B.2.1 Y Y IPOST DL/ EGG 65(65) 65(65) 65(65) 65(65) NA A 05/80 65(65)SHIELDG REVIEW
(F 11)

______.........__.............__... _____...... __..____..__..______. __.________________________._______________________...III.B.2.2 Y lY POST RAB/ EGG 165(65) 65(65) 64(65) 164(65) NA C 09/84 164(65)ISHIELDG MODS
1 I.l _( F -11 )________.___..____ __.__....__.. ______.__________________.______ .________ _|_______......______..___...______.._|___...__II.B.2.3 Y |Y POST EQB/FRC NE 65(65) 65(65) INA NA D |09/83 65(65)EQUIP QUAL |

(B
_ _ _ _- 6 0 )____._____.......___i.._____.......__....... _______..____------... __.__.__...._____.____.__..__...__11____..___....__.__III.B.3.1 Y Y POST DL 65(65) 65(65) 65(65) 65(65) NA A 05/80 65(65)|ACC SAMP INTER
_ISYSTEM
________________________________________.________.__.. ____________________________.________.______._______________________II.B.3.2 lY Y POST ETB/INEL 65(65) 65(65) 42(65) 42(65) 12(65) IC 109/84 12(65)

'

UPGRADE ACC
SAMP

|.
......... _______________________. _______. _________..._____________________________..______. _____________.....___________

(F-12)

-LICENSEE SCHEDULE CODE KEYS: A- STLL
OTHER KEYS: XX(XX)- NO. COMPLE1E(TOTAL NO. TO BE COMPLETED)

.

'

B- THROUGH 6/30/81 EXCLUDING STLL Y- COMPLETEC- 6/30/81 TO 03/01/82 NA. NOT APPLICABLED- AFTER 03/01/82 NE- NO ENTRYE- SUPPLEMENT 1 TBD- TO BE DETERMINED

_ _ - _ _ - _ _ - - _ _ _ _ _ _



- _ - _ _ _ _ _ _ - _ _ - _ _
u . e ,

|

|

Y-4
STATUS OF NUREG-0737 REQUIREMENTS SCHEDULE

__..___..-__-____________.,.._-...__....
...____________._______...______. _.. ___- ._________ ..... ____-__.. ___..-_-______

| ISSUED |

| TO TECHNL TECHNICL TECHNL LICENSEE NRC

|DEVELPMT OPERATG PRE / POST REVIEW ORDERS SUBMTTLS REVIEW SER SPECS SCHEDULE COMPLTN

ICOMPLTD REACTORS IMPLMNTN ORGNTZN ISSJED RECEIVED COMPLETE ISSUED ISSUED CODE SCHEDULE COMPLETE
__....______________ __________......___-____..________________-._____ _____ -_-_____________. ______-________. -___________

II.B.4 Y Y IPOST OLB 65(65) 65(65) 65(65) 65(65) NA C 109/83 65(65)
TRG PROG
CORE DAM

|(F-13) _____________________ ._______.-.__ __
________.--____________ ___________________ _____..______________.---_________________
II.D.1.1 Y Y POST DL/ EGG 65(65) 65(65) 65(65) 65(65) NA A 05/80 65(65)

RV/SV TEST
PROGRAM

|(F-14)__-______________.......___________.-_____.-_....__________.-_-..-__ ..... ______....-- ........-_... ____... ____._________
II.D.I.2A Y Y POST MEB/ EGG ME 24(24) 24(24) NA NA C 07/82 24(24)
TEST PROGRAM
COMP, BWR'S
(F-14)....._______. --_ --___.__...___.___..__.__ ________.-_.......--________.--____-_-______...__-_____..___.--- ...__.---__..__

III.D 1.2A* |Y Y IPOST MEB/ EGG NE 40(40) 40(40) NA NA C 09/83 40(40) I

| TEST PROGRAM
| COMP, PWR*S

___-14)_-.... __________.__ . _______________ .._....__--_-...___ -_.-__-______________.--_....._- -__.--...______-_________--__1(F
i

PLANT SPEC
RPTS, PWR'S
(F 14)____....._....___________ ___....__-....____.-___.____...____________________.._-________....______. -__________.....-_...._
II.D.1.28 Y Y PRE EQB 24(24) 24(24) 20(24) 20(24) NA D 09/84 20(24)
PSPEC RPT, BWR
(F.14)___..._____._ __........_..__._______....--__________ ..-__-_______....._-_____ ______.----_-____...__.-_-_-_-___...........
BK VALVE |
TESTING |

(F-14) {
...____.__..______________ ______........-_-_________..___..____-___--_-________----_---..-__--_______.---...-__.__---- ____
'II.D.3.1 Y lY POST DL 65(65) 65(65) 65(65) 65(65) 65(65) A 09/81 65(65)
VALVE POS |
INDIC INSTL |_..__..._...-_-___.____.._-____--_____-_..____._____._...____.....___...--__-_----- ____.--__..___.___....__. _____.-_ .....
II.D.3.3 Y Y IPOST EQB/FRC NE 65(65) 65(65) NA NA D 09/83 65(65)
VALVE POS |
ENVIR QUAL i
(B (

___-60)_______-_-.....-______________.-_______..______________________ ______._____.___- .._______ .______ ..._______.__________
II.E.1.1 Y Y PRE ASB INE 40(40) 40(40) 40(40) 36(40) C 09/83 36(40)

IAFS EVAL
(F | |

___-15)_____________________________ -_______.-_ ______________._-__.. ._______ ______.-____....___ ____________ ._-.....__...
III.E.1.2.1A Y Y IPRE DL 40(40) 140(40) 40(40) 40(40) 40(40) A 08/81 40(40)

|AFS INiT | |

| CONT GRADE | t
|

__!F-16)I _...-______.-_-____._..........|...____... _.___ -- ..-..._|_..........-_-_-_-__.___-..|-_--__....______.-__.___...__..____.

._ _ _ _ _ _ - . _ _ _



. - - - _ - . . _ _ _ . __ . - .

'

STATUS OF NUREG-0737 REQUIREMENTS SCHEDULE

__________________________________________.._______________.._____________ ....__________. ____._____________.....__________
ISSUED

|TECHNL
|

TO TECHNL TECHNICL LICENSEE NRC.
DEVELPMT OPERATG PRE / POST REVIEW ORDERS SUBMTTLS REVIEW SER ISPECS SCHEDULE COMPLTN
COMPLTD REACTORS IMPLMNTN ORGNTZN ISSUED RECEIVED COMPLETE ISSUED | ISSUED CODE SCHEDULE COMPLETE

iikIkIIIb$5$b~~'h~ h~
~

PbbT kbhb kbfkbi kbfkb} kbfkb5 kbfkbi~ hhfkbf b b9hhh bhfkbiAFS INIT
SAFE GRADE
(F-16)

iiiIEIII5I5II ~h'~~~~ 'h~~~ ~~'Pbbh bL kbfkbi kbfkbf kbfkbi kbfkbi kbfkbh bh)85~~ kbfkbi ~
~

'
|AFS FLOW
ICONT GRADE
|[F 17)
___.-______________._____________________________________________________________.._________________________________________.

II.E.1.2.2.8 Y Y POST ICSB 40(40) 40(40) 40(40) 40(40) 29(40) C 09/83 29(40)AFS FLOW
| SAFE GRADE
|(F 17)
_______________________________________.. ___________________________._____________________._______________ ___ ___________
II.E.3.1 Y Y POST DL 40(40) 40(40) 40(40) 40(40) 40(40) A 09/81 40(40)EMERG PWR
FOR HEATERS

__________________________________..._________________________________________________________ .____________________________
|II.E.4.1.1 Y Y PRE DL 65(65) 65(65) 65(65) 65(65) NA A 05/80 65(65)DED H2
PENET DESIGN
(F-18)

....._______________________________________.._______.......______.______________________. _____. ________________.________.
III.E.4.1.2 Y Y POST CSB NE 65(65) 65(65) 65(65) NA C 12/81 65(65)
|DED H2
|PENET INSTALL
|(F 18)
___ _____________________________________________________..._________________________________________________________... ____

|II.E.4.2.1-4 Y Y POST DL 65(65) 65(65) 65(65) 65(65) 65(65) A 09/81 65(65)
| DIVERSE
IISO SIG
|[F-19)
_____________________________________________________________________________..____________._---__________.___._____________

i |II.E.4.2.5A Y Y PRE CSB/LLL 65(65) 65(65) 65(65) 65(65) NA B 09/81 65(65)CONT PRESS
SETPT

___-19)(F
___________________________________ . ___________________________________________________________________________________

ICONT PRESS
| MODIFY
|(F-19)
______________________________________.___________________________________________________________________________.______.__
LICENSEE SCHEDULE C00E KEYS: A- STLL OTHER KEYS: XX(XXI- NO. COMPLETE (TOTAL NO. TO BE COMPLETED)B- THROUGH 6/30/81 EXCLUDING STLL Y- COMPLETE

C- 6/30/81 TO 03/01/82 NA- NOT APPLICABLE
D. AFTER 03/01/82 NE. NO ENTRY
E- SUPPLEMENT 1 TBD- TO BE DETERMINED

_ _ _ _ _ _ _ _ _ - _



__- .. .-

Y-6
STATUS OF NUREG-0737 REQUIREMENTS SCHEDULE

_______________....______________________...______ _____....______.._________________ .._____________...__....________.____.
ISSUED

TO TECHNL TECHNICL TECHNL LICENSEE NRC
PRE POST REVIEW ORDERS SUBMTTLS REVIEW SER SPECS SCHEDULE COMPLTNDEVELPMT OPERATG
IMP [MNTNORGNTZN ISSUED RECEIVED COMPLETE ISSUED ISSUED CODE SCHEDULE COMPLETE

l COMPLTD REACTORS .

.....__ .___________________________________...__________________________________ ____ ______ .__________________.__________
III.E.4.2.6 Y Y POST CSB/LLL 65(65) 65(65) 60(85) 60(65) NA C 09/83 60(65)
(CONT PUPGE

IVALVES(F-19).._________________.____.._______. ________.._____________________________ .___ _________________ _____________..____ ____..
II.E.4.2.7 Y Y POST CSB/LLL 65(65) 65(65) 63(65) 63(65) 30(65) C 09/83 30(65)
RAD SIG
ON PURGE VAL

|(F-19)..._________ ._________......... __________________._______....______________ __. _______________...__.._ ______._________._
III.F.1.1 Y Y POST ETSB/ 65(65) 65(65) 65(65) 65(65) 22(65) C 09/84 22(65)
| NOBLE GAS INEL
|HONITOR

.._-20)__.________________________. ________________________________________________________________..____.___________________.|(F
II.F.1.2 Y Y POST ETSB/ 65(65) 65(65) 65(65) 65(65) 18(65) C 09/84 18(65)
IODINE /PART INEL
MONITOR
(F l

.__-21)_.___._________.....______________.._______________________...... ___-_______________._______________......______.____ __

II.F.1.3 Y Y POST ETSB/ 65(65) 65(65) 65(65) 65(65) 18(65) C 09/83 18(85)
CONT HI-RANGE INEL
MONITOR

_.___...._______i___ ___.__.________.______________________..___________________________-_-_____.______-___.____...._________(F 22)
II.F.1.4 Y Y POST CSB/LLL 65(65) 65(65) 65(65) 65(65) 22(65) C 09/83 22(65)
CONT PRESS
MONITOR
(F-23)

. . . . _ . . _ _ _ _ . _ _ _ . _ _ _ _ _ _ _ _ _ _ . _ _ _ _ _ _ _ _ - _ _ . . _ _ _ _ _ _ _ . . _ _ _ _ . _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ - _ - _ _ _ _ _ _ _ _ _ _ _ _ _ _ . _ _ _ _ _ _ _ _ . _ _ _ . . _ _ _ _ _ _ _ _ . . _ _ . .
III.F.1.5 Y Y POST CSB/LLL 65(65) 65(65) 65(65) 65(65) 21(65) C 09/83 21(65)
| CONT H2O
| LEVEL
|(F-24)...._________________________...__________________. ___.__ .________________. _________...__..________..__ _________________
II.F.1.6 Y Y POST CSB/ 65(65) 65(65) 65(65) 65(65) 24(65) C 09/83 24(65)
CONT LLL
HYDROGEN
(F-25).... __._____________________________.._______.___________________________________________________..._______________________

SuB COOL |
METER j

___________________________________________.___._________.________________________._____________ ___________________________
II.F.2.3 Y Y POST CPB 07(65) 65(65) 5(65) 5(65) 1(65) D 09/84 1(65)
INSTRUMENTATN
(F 26)________________________________.___....____.__.........___.________.____._______________...__ _____...__.._______..___..__.



.-.

STATUS OF NUREG-0737 REQUIREMENTS SCHEDULE
~

_________.._____.._______________________. ___________________..........______________ ..._________________.________..._____
ISSUED

TO 1ECHNL TECHNICL TECHNL LICENSEE NRC
DEVELPMT OPERATG PRE / POST REVIEW ORDERS SUBMTTLS REVIEW SER SPECS SCHEDULE COMPLTN
COMPLTD REACTORS IMPLMNTN ORGNTZN | ISSUED RECEIVED COMPLETE ISSUED ISSUED CODE SCHEDULE COMPLETE

____________..____..__...__..______...__...._________...______. _______________..______........ ____ ._______. __________...

UPGRADE POWER
PORV, LVL INST

______________________ ______......___________________________.. __________________________ ._____... _______ _______..____.
III.K.1 |Y |Y IPOST IDL INA 165(65) 165(65) 165(65) INA IB 106/81 165(r5) I|IE BULLETINS | | | | | | | | | |.__.._________________..____________________ _________.___________________._________. ______.._______.____|_..-____.|.__._____|
UPGRADE AFW | |________________e___..... ____._..._____________________..____________________________.__________________..__ ...._ ... _____

FEMA ON ICS
|(F-27)
____________________________.___________ ..__________________.____________________________________.....__________......_____
II.K.2.10 lY lY POST IICSB 07(07) 7(07) 7(07) 7(07) 7(07) C 06/82 7(07)SAFE GRADE
TRIP
(F-28)

...______________________________________________________________.. ______________________________________________._________
OPER TNG &

! DRILLING
_ _ _ _- 2 9 ) ||(F

_____________. ___________.. ______________________ __________ ..._______________________ ____________________________.
THERM MECH
RPT B&W
(F-30)

__.._____________________________________________________._____._________________._______________________________ __________
II.K.2.138 Y Y POST RSB/LLL NE 33(33) 33(33) 33(33) 33(33) C 09/84 33(33)THERM MECH
RPT CE&W

___-30) ||(F
________ __________...... _______________________________.._....________________________. ______..________.______________

LIFT FREQ
PORV &SV

___-31)______________________________________________________.____._______________________________________.__I__________________
(F

|II.K.2.15 |Y |Y IPOST |RSB |07(07) | 7(07) | 7(07) I 7(07) |NA IB 101/81 1 7(07) || SLUG FLOW | | | | | | | | | |____... __________________________..________________________._...___...__________ __ ________..._________.{.________|__....___[
II.K.2.16 (Y Y POST RSB/ EGG 07(07] 7(07) 7(07) I 7(07) INA B 12/81 7(07)RCP SEAL
DAMAGE
(F___-32)__...___.______________________________.______...____________________________________._______._______________.___________

LICENSEE SCHEDULE CODE KEYS: A- STLL OTHER KEYS: XX(XX)- NO. COMPLETE (TOTAL NO. TO BE COMPLETED)B- THROUGH 6/30/81 EXCLUDING STLL Y- COMPLETE
C- 6/30/81 TO 03/01/82 NA- NOT APPLICABLE
D- AFTER 03/01/82 NE- NO ENTRY
E- SUPPLEMENT 1 TBD- TO BE DETERMINED

. _ _ _ _ - _ _ - _



._ ____ _ ____ - __-_ _ ._ _ _ . -_ - - -- .

Y-8
STATUS OF.NUREG-0737 REQUIREMENTS SCHEDULE

____ ..._.______________......_____________.___________________ ________.__....____________.....___..__..______..______...__
ISSUED i

TO | TECHNL TECHNICL TECHNL LICENSEE NRC
DEVELPMT OPERATG (PRE / POST REVIEW ORDERS SUBMTTLS REVIEW SER SPECS SCHEDULE COMPLTN
COMPLTD REACTORS |IMPLMNTN ORGNTZN ISSUED RECEIVED COMPLETE ISSUED ISSUED CODE SCHEDULE COMPLETE

____._____________________________________________________________._____..___.__.__________________.____________________ ___

VOIDING IN
RCS
(F-33)

; ..________...__.__________.__._____.____________.... __________._-_________..__________________________.._-_________________
i II.K.2.19A Y Y IPOST RS8 07(07) 7(07) 7(07) 7(07) NA C 02/81 7(07)

SEQ AFS

(F-34)B&W
_____ g gg gg . _gg gg __.gg gg ___ g gjj;g___ gg gg ___

FLOW
!

_ __ ..... .______ ..______ ..____ _______ .....__ _____. .

9 9 ggg7
SEO AFS
FLOW, CE&W
(F-34).... ___________________ _______.___________________ _______________ .____ . ____._________....________________..._________.;

II.K.2.20 Y Y POST IRSB 07(07) 7(07) 7(07) 7(07) NA B TBD 7(07)
SYS RESP
TO SB LOCA
(F-35)

. .

.g_________ ________9._____..; g . ___ ggg_____ ______ gg gg ...;g gg ...;g gg ___ ;_______g________ ; .__. ___

PORV ISOL 1

(F-36) |
______..______________________________ ....... __.___________________.____.________.__________.. ___....___________________.

RPT PORV
FAILURES

-

(F-37)j
. . . . _______ _______ _______. _____ _____ ; ___g g ...; ___gg gg ___ y

.__ __..____ ____ _ ...

RPT SV & RV
FAILURES
(F-38)

__.._g ____ _ .. ; _ ___ ________ ________ _ ____. . ___ ______________ ________. . ___ _ ..____ ....___

RCP AUTO I
TRIP DESIGN |
(F-39) I

.._______..____.____ ..___..__________________________________._________ ____...._____..____________._ ____________.____.___
II.K.1.58 Y Y PRE RSB NE 40(40) |40(40) 40(40) NA C 09/82 40(40),

RCP AJTO
TRIP MODIFY
(F-39)

..._______9_______9.___.___pgg9____7;g ___gggg___gggg___gggg___gggg___;__...__g_.._____gg;;____ g __.
1

IPIuCONTROLLER |(F-40)
. __._______ ._________________________.______.._______..______.________.__....__...___. __....______..___..________________..

1

1

- - _ _ _ _ . _ _ _ - _ _ _ _ _ _ _



_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ -__

|

Y-9
STATUS OF NUREG-0737 REQUIREMENTS SCHEDULE

.

I
ISSUED I I

TO TECHNL TECHNICL TECHNL | LICENSEE NRC
| DEVELPMT OPERATG PRE / POST REVIEW ORDERS SUBMTTLS REVIEW SER SPECS ISCHEDULE COMPLTN
| COMPLTD | REACTORS IMPLMNTN ORGNTZN ISSUED RECEIVED COMPLETE ISSUED ISSUED | CODE SCHEDULE COMPLETE
__________________________________..______________________... ________________________________________________....... ______

II.K.3.10 Y Y PRE ICSB NE 25(25) 25(25) 25(25) NA |B 106/82 25(25)ANTICIP TRIP | |
(F-41) | |

........... _______..____ .... __.______________... _____________________._____. _____.________________________________...__

|II.K.3.11 Y Y POST RSS NA NA 65(65) NA NA B 09/81 65(85)
IUSE OF
|CERTAIN PORV
_________________.______ ....________________________... _______________________.. _________ ______________________.____....

III.K.3.12 Y Y POST ICSB 25(25) 25(25) 25(25) 25(25) NA C 09/81 25(25)
|ACTIC TRIP
|ON TT
___-42)llF

___.... ___________. ___________________... ________________________..____..... ______... __________________...._________

II.K.3.13A |Y Y POST RSB 17(17) 17(17) 17(17) 17(17) NA B 10/81 17(17)HPCI/RCIC INITI
LEV DESIGN l

_ _ _ _- 4 3 ) | | |(F
_________________________________________________.__ _____ ....... ____________. __... ___..____ . _____________..._____

|II.K.3.138 Y Y POST ICSB NE 17(17) 17(17) 17(17) 8(17) IC 09/83 8(17)
HPCI/RCIC | L

MODS |

___-43) |(F
__________________________._._.__________________________.___.... _________.. ____.._...___....___.___________________...

II.K.3.14 Y Y POST CSB NE 7(07) 7(07) 7(07) NA C 12/81 7(07)
ISO COND
MODS

_._-44)(F
__._____.__..__...__.___.___________________.. ______________________- _____---___________-____.-________________________

III.K.3.15 Y Y' POST |RSB 19(19) 19(19) 19(19) 19(19) 17(19) C 09/83 17(19)
IISO OF | '

|HPCI/RCIC |
|(F-45) | |
....._____________________.....___.__________________________ __.___________________________. ____________________________ .

II.K.3.16A Y Y POST RRAB/FRC 24(24) 24(24) 24(24) 124(24) NA B 109/83 24(24)
RV FAIL
REPORT
(F-46)

___________________ ________.________________________....._____________________________...______...______.____...___________

II.K.3.188 |Y |Y PRE |RSB/FRC NE 24(24) 1(24) 1(24) | 0(24) D 09/83 O(24)
RV FAIL i | | |
MODS | | | t
(F-46) | | | |

..._______________ _________________._______________________________________________...._ .... _____________________ __ ____

LICENSEE SCHEDULE CODE KEYS: A- STLL OTHER KEYS: XX(XX)- NO. COMPLETE (TOTAL NO. TO BE COMPLETED)
B- THROUGH 6/30/81 EXCLUDING STLL Y- COMPLETE
C- 6/30/81 TO 03/01/82 NA. NOT APPLICABLE

| D- AFTER 03/01/82 NE. NO ENTRY
E- SUPPLEMENT 1 TBD- TO BE DETERMINED

_ _ _ - _ - _ _ _ _ _ _ - _ _ . _ _ _ _ _ _ _ - _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _



_ _ . _ _ _ _ _ _ _ _ _ - _ _ _ - . - .. . _. . _- _

Y-104' STATUS OF NUREG-0737 REQUIREMENTS SCHEDULE

_...___..._.....__......_______________________..___ ......___...._________...__...___....__.__ _........._________..____...
ISSUED

TO TECHNL TECHNICL TECHNL LICENSEE NRC
DEVELPMT OPERATG PRE / POST REVIEW ORDERS SUBMTTLS REVIEW SER SPECS SCHEDULE COMPLTN

|COMPLTD REACTORS IMPLMNTN ORGNTZN ISSUED RECEIVED COMPLETE ISSUED ISSUED CODE SCHEDULE COMPLETE
____________.______.._..________ ..________....._____________.......________..___ ._______________...___-___.___..____.__.._
II.K.3.17 Y Y IPOST RRAB/FRC 65(65) 65(65) 65(65) 65(65) NA C 09/83- 65(65)

t ECCS OUTAGE
REPORT
(F-47)

....____________..........________________........________..........__.____........________ _____.__. .......________..___..
III.K.3.18A Y Y POST RSS 24(24) 24(24) 24(24) 24(24) NA B 04/82 24(24)

lADSACTSTUDY(F___-48); . . . _ _ _ _ _ _ _ _ _ _ . . _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ . . _ _ _ _ _ _ _ _ _ . . . . _ _ _ _ . _ _ _ _ _ _ . . _ _ _ _ _ _ _ _ _ _ _ _ . . _ _ _ _ _ _ _ _ _ _ _ . . . . . . -____....._________.._..__....

II.K.3.18B |Y lY POST ICSB/RSB 24(24) 24(24) 24(24) 24(24) 24(24) D 09/84 24(24)
ADS ACT DESIGN | |
(F-48) | |

. ...-__________._____...______________________________--______.. _________...._______......_______...__ ______._____________.
II.K.3.1*C Y Y | PRE IICSB/RSS NE 24(24) 12(24) 12(24) 2(24) D. 09/84 2(24)
IACSACTMOOS I |

___-48) | ||(F
.___......________ _____ ..__......______ ..._______... _____. __ -____________________.____...--.......___........._....

| INTERLOCK
RECIRC*

I |(F 49)
__________......______________________________... ____ ..________..._________--________ . ___......_____________________ ___

(LOSS SVC WATER
|AT BRP r

_____________ ..._________ --- . __________.____________ ____.. ___________________...______-________....--___ _________....
II.K.3.21A Y |Y POST RSB/ EGG 24(24) 24(24) 24(24) 24(24) NA B 09/82 24(24)
RESTART LPCI/ I
CSS DESIGN Ii

___-50) |
'

(F
__ _____.______ _______--__._____..._______ ..-__..___.__. _..____ -_________-_____.______.- ........_-_______________...

II.K.3.21B Y Y NE ICSB/ EGG NE 24(24)) 24(24)) 124(24)) NA C 09/83 24(24)
RESTART LPCI/i

CSS MOOS,

___-50)_..._..._____._____....._ _____I_______________..______ .._____._..__--...__.____ ______._____._____________________.__...
(F}

,
'

II.K.3.22A Y Y IPOST IE 17(17) NA 17(17) 17(17) NA B 08/81 17(17)
RCIC SUCT
PROCEDURES

___-51)(Fi
______________________________ . ___________________ .... ______________________________________________._________.______,

'
III.K.3.228 Y Y POST ICSB 17(17) 17(17) 16(17) 16(17) 10(17) C 09/83 10(17)
RCIC SUCTION

i MOOS

____.______._________________________________.______......___I.___. ......_______ ....._...__.........._____________________.
i (F 51)

III.K.3.24 Y Y POST RSS 19(19) 19(19) 19(19) 119(19) NA C 09/83 19(19)
ISPACE COOLING
IFOR RCIC/HPCI.

| .._-52)|(F
____.______._________...______ ____..________......_____-..___-______.---......__..___________..__.....__.._____...___.._

i

,

I

_ _ _ _______



- - - - _---____ ___.----_ _ _ . - - - . _ ___

STATUS OF NUREG-0737 REQUIREMENTS SCHEDULE
~

..__.________.____________________..______....________________________________________________________________.__. _____ ___
| ISSUED

TO TECHNL TECHNICL TECHNL LICENSEE NRCDEVELPMT OPERATG PRE / POST REVIEW ORDERS SUBMTTLS REVIEW SER SPECS SCHEDULE COMPLTNCOMPLTD REACTORS IMPLMNTN ORGNTZN | ISSUED RECEIVED COMPLETE ISSU.__...._________....._______.._____________________________________________________ED ISSUED CODE SCHEDULE COMPLETE
_______. __....__..______________________II.K.3.25A Y Y POST RSB NE 24(24) 24(24) 24(24) NA C 112/81 24(24)PUMP SEAL

STUDY (BWR)
(F_ _ _ _- 5 3 )____________....._____________...______________________. __.______. _______.. ___..______________..__________________...II.K 3.25A Y Y POST RSB NE 33(33) 33(33) 33(33) NA C 06/82 33(33)PUMP SEAL
STUDY (CE&W)
(F_ _ _ _- 5 3 ) |

.___________________________________________________...________...___________________.____________...... _____._______..
II.K.3.258 Y Y PRE IE NE 24(24) 24(24) 24(24) NA D 09/83 24(24)PUMP SEAL
MODS (BWR)

|(F.53) |
________________.___________________._______________________________________ ___.__________.......______..____..___________.
III.K.3.258 Y Y PRE IE INE 33(33) 30(33) 30(33) NA D 09/83 29(33)PUMP SEAL
MODS (CE&W)
.(F 53)..____________. _________. __.___________________________________._________________ _____ _. _______.___________...__________II.K.3.27 lY Y POST ' ORB 2 24(24) 24(24) 24(24) 24(24) 24(24) C 01/82 24(24)COP 940N REF i
LEVEL |
(F___-54) | |

________________________________._..__. __... _____.. ___._____.__________ __.._________________________________________
II.K.3.28 lY Y POST EQB NE 21(21) 10(21) 10(21) O(21) C 09/83 O(21)QUAL OF ADS
ACC
(F-55)

_.. __..._-______.-___________.._________________________________--____-______-__-.__--_-____.______-_-________ ____________
|II.K.3.29 Y lY POST RSB 07(07) I 7(07) 7(07) 7(07) NA B 10/81 7(07)(PERF OF ISO
|CONO
|(F___-56)_______________________________________________________________... _____.... ______________._____________________________
II.K.3.30A |Y Y POST RSD 65(65) 65(65) 65(65) NA NA B 04/81 65(65)-SB LOCA
SCHEDULE
(F-57) |

. . . _ _ _ _ _ _ _ _ _ _ _ . . _ _ . _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ . - _ _ _ _ _ _ _ _ _ _ _ _ . _ _ _ . _ _ _ _ _ _ _ _ _ _ _ _ _ _ . - _ _ _ _ _ _ _ _ _ _ _ _ . . _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _II.K.3.30B |Y Y PRE RSB/ EGG 0(65) 65(65) 24(65) 24(65) NA D 09/84 24(65)SB LOCA METHODI
(F-57) |

..._______________________..._______.__________..___________....__._______________________... ________________.___________ _
LICENSEE SCHEDULE CODE KEYS: A- STLL

OTHER KEYS: XX(XXI. NO. COMPLETE (TOTAL NO. TO BE COMPLETED)E- THROUGH 6/30/81 EXCLUDING STLL Y. C M PLETE
C- 6/30/81 TO 03/01/82 NA- NOT APPLICABLE
D- AFTER 03/01/82 NE- NO ENTRY
E- SUPPLEMENT 1 TBD- TO BE DETERMINED

.

-_ _ _ - _ _ _ _ - _ _ _ _ _ . _ _ _ _



___ _ _ _ _ _ _ _ _ - _ _ _ _ _ _ . __ _ _ . - . . . . - -

~

STATUS OF NUREG-0737 REQUIREMENTS SCHEDULE

__________.....____________.____________________________..___.______________..._____. ________.....__________....___________
ISSUED

TO TECHNL TECHNICL TECHNL LICENSEE NRC
DEVELPMT OPERATG PRE / POST REVIEW ORDERS SUBMTTLS REVIEW SER SPECS SCHEDULE COMPLTN
COMPLTD REACTORS IMPLMNTN ORGNTZN ISSUED RECEIVED COMPLETE ISSUED ISSUED CODE SCHEDULE COMPLETE

.
______..___________________________ __________.______ ........_______________...__..._______ _____.._______________....____
III.K.3.31 Y lY PRE RSB 0(65) 22(65) 22(65) 22[65) 22(65) D 09/84 22(65)'

ISB LOCA PUA
|(F-58),
_..____._____________________________________________________ _____________________________.._____.___._________.__...______

III.K.3.44 Y Y POST RSB 24(24) 24(24) 22(24) 22(24) NA C 09/83 22(24)
TRANS W/ SINGLE
FAILURE

' |(F-59)
__........ ___________________ ________________________________________ .__ ..._______......____.________..._____... _______

, |II.K.3.45 Y Y POST RSB/ EGG 24(24) 24(24) 24(24) 24(24) NA C 09/83 24(24)
| MANUAL DEPRESS4

' |(F-60)
_________________...___. ____...____________________________..____________.______________________..___..._________....______

|II.K.3.46 |Y Y POST RSB NE 24(24) 24(24) 24(24) NA. B 08/81 24(24)
IMICHELSON |
| CONCERNS (F-61)
_____ .______________________________...__.___________________________________________________._______...._. __..___________

lII.K.3.57 Y Y POST RSB NE 24(24) 24(24) NA NA jB TBD 24(24)

lMANACTOFADS |(F-62)
____.....______ ________________________________.._..______________________....._____________________...________..__._______
IIII.A.1.1 Y lY IPOST DL 65(65) 65(65) 65(65) 65(65) NA A 05/80 65(65)
|EMERG PLAN |
|SHORT TERM |
___...._ .______...___________... __________-....________________________________________________.______.___.__..___________

Y Y POST DL 65(65) 65(65) 65(65) 65(65) NA A 05/80' 65(65)
IIII.A.1.2.1INTERIM
| FACILITIES
-_-_.. ....... .____________ ______._____..._-_______________._-___. ________________....____________.____..___._____.__....

IIII.A.I.2.2 Y Y IPOST EPLB/PNL NE O(65) 0(65) O(65) 0(65) E 09/84 0(65)
| DESIGN UPGRD |
IFACIL i
|(F 63,64) 1
_____.._____________________. __._____________... ____.__...___.....________ _______.._______._____ ______..________._______

IIII.A.2.1 lY Y POST IE NE 65(65) 64(65) 64(65) NA D TBD 64(65)
| UPGRADE EMER
| PLAN
|(F-67)
_......._______________________________________________ __._________.___________________________________________________..__

|III.A.2.2 Y Y POST IE 0(65) O(65) O(65) 0(65) O(65) E 09/84 0(65)
| METEOROLOGICAL
| DATA
|(F-68) {
..._________..._______________________________________ ____.__________ .. ___.____________._______________...... __________.

III.D.I.1 Y Y POST DL 65(65) 65(65) 65(65) 65(65) NA A 09/81 65(85)
IPRIMARY
| COOLANT LEAK
____..... .__________..___________________________.__________.. _________... _.._________________...___...______..._________



- - - . - . - . _ _ - _ _ -. - - . . - -. - . . _ _ . . . - _ - . . - _ _ . _ - _ . , _ _ , _ - _ - _.

.

STATUS OF NUREG-0737 REQUIREMENTS SCHEDULE Y-13
_________________.._________________ _________________________________________________________. ____ ________.__.___..______

ISSUED |
TO TECHNL TECHNICL TECHNL- LICENSEE NRC

DEVELPMT OPERATG PRE / POST REVIEW ORDERS' SUBMTTLS REVIEW SER SPECS SCHEDULE COMPLTN
COMPLTD REACTORS IMPLMNTN ORGNTZN ISSUED RECEIVED COMPLETE ISSUED ISSUED CODE SCHEDULE COMPLETE

____________.._____________________ ______ .___________________________________ .___________________________ .. ____________

IIII.D.3.3.1 Y Y POST DL 65(65) 65(65) 65(65) 65(65) NA A 05/80 65(65)-
|I DETECT
|SHORT TERM
_________.._________.________..____._______________________________________..__...________...__________.___________.......__

III.D.3.3.2 Y Y POST IE/INEL 65(65) 65(65) 65(65) 65(65) NA 8 03/82 65(65)
I DETECT

....______-69)UPGRADE (F
________________________________.... ____________________..________________..__ .______.____.._____....___________

III.D.3.4.1 Y Y POST AEB/PNL 65(65) 65(65) 65(65) 65(65) NA B 09/83 65(65)
CR HABIT'
REVIEW

_' _ _ - 7 0 ) |(F
_________________ _. ______________________________....._____________________________..__._______________________________

III.D.3.4.2 lY Y POST AEB/rNL 65(65) 65(65) 60(65) 60(65) 20(65) 0 09/83 20(65)
CR HABIT
MODS ,

(F 70)
________________________________...______________ _______...________________________._____________________..._____________.

.

4

.I

i

L



_ . . . _ _ . _ . _ _ . - - _ _ _ _ _

Z-1

R-1214303-001 LICENSING ACTION TRACKING SYSTEM

NRR IMPLEMENTATION REVIEW .

C0MPLETION STATUS'

LICENSEE SU6MITTALS SER TECH SPEC
SCHEDULE NUMBER OF RECEIVED ISSUED ISSUED ACTIONS-

CODE ACTIONS 8 ACTIONS 8 COMPLETED e ACTIONS 8 COMPLETED 8 ACTIONS S COMPLETED COMPLETED

A 1,240 1,240 1,240 1,240 1,240 395 395 1,240
,

B 1,430 893 893 821 821 72 72 1,430

C 1,933 1,803 1,803 1,804 1,757 863 420 1,886

D 948 948 905 818 546 397 171 676

E 455 455 1 455 0 195 0 0

TOTALS 6,006 5,339 4,842 5,138 4,364 1,922 1,058 5,232

i
i
~ LICENSEE SCHEDULE CODE KEYS: A- STLL

B- THROUGH 6/30/81 EXCLUDING STLL
C- 6/30/81 TO 03/01/82
D- AFTER 03/01/82
E- SUPPLEMENT 1

i <

. *

$
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SECTION V
'
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CONDENSED MANAGEMENT REi ORT Ii 1
' '

0F

LICENSING ACTIONS BY POWER REACTOR

_ _ _ _ . _ _ _ _ _ _ _ _ _ _ _ _ _
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R-1208620-001 TECHNICAL A 5 5-I-G N M E N T C 0 N T R 0 L' SYSTEM PAGE 1

DATA AS OF - 09/30/84 C0NDEN$ED MANAGEMENT REPORT
,

FACILITY: ARKANSAS 1*

i PLANT LOCATIDH 6 MI WNW OF RUSSELLVILLE, AR LICENSED POWER: 2568 MWT ~ PROJECT MANAGER: G. VISSING-
DOCKET NUMBER: 050-00313 DESIGN POWER: 0850 MWE BRANCH CHIEF:

.
J. STOLZ '

ARCH / ENGINEER: BECH NSSS VENDOR: B8W LIC. ASSISTANT: R. INGRAM
.

{ IE INSPECTOR: W. JOHNSON

; TAC 0 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETED ACTIONS . COMPLETE ,

07862 ANO 1 - PRESSURE VESSEL SUPPORT (ASYMMETRICAL LOADS) 2 02/14/84 ,
53165 ARKANSAS 1 - ITEM 4.3 - AUTOAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B 8 W PLANTS 1 05/14/84-
43632 ANO I - SEISMIC QUALIFICATION OF THE AUXILIARY FEEDWATER SYSTEM 1 '07/26/84
11236 ANO 1 - REVISED IST --TESTING . 1 ~07/30/84
08105 ANO 1 - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 3 09/30/84

ACTIVE ACTIONS . TARGET
52735 ARKANSAS 1 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES
52816 ARKANSAS 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52897 ARKANSAS 1 - ITEMS 3.1.1 4 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS,-

RTS COMPONENTS
52978 ARKANSAS 1-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS

i 53059 ARKAllSAS 1 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED. MODIFICATIONS
' 53112 ARK ANS AS 1 ITEMS 4.2.14 4.2.2 - PREVENTATIVE MAINT PROGRAM FOP. REACTOR TRIP BREAKERS -

MAINTENANCE 8 TRENDING
52206 ARKANSAS 1 - CONTROL OF MEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-10) 1 ., ,

_07971 ARKANSAS 1 -CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (NUREC 0612) 2 07/30/84 e

11266 ANO 1 - MECHANICAL SNUBBERS 2 09/30/84 1

11267 ANO 1 - HYDRAULIC SNUBBERS 3 09/30/84 '

42514 ANO 1 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT'(80-CLI-21) 1 09/30/84
i 47181 ARKANSAS 1 NATURAL CIRCULATION C00LDOWN (GENERIC LTR 81-21) 2 09/30/84
; 51069 ARKANSAS 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) . '1 09/30/84
1 54514 ARKANSAS 1 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 .09/30/84 ,

49699 ARKANSAS 1 - REACTOR COOLANT PUMP TRIP 1 02/01/85: '
i 55696 ARKANSAS 1 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85
i 55836 ARKANSAS 1 - DIESEL. GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85-

f TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE
, . !
1 COMPLETED ACTIONS - COMPLETE
I 42634 ARKANSAS 1 - HUREG-0737. II.E.1.1 AFW SYSTEM EVALUATIDH 1 10/06/83
i 44210 AND 1 - HUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/07/84
! 43425 AND 1 - ITEM II K.2.13 THERMAL-MECH EFFECTS OF HPI ON VESSEL 1 06/07/84 ,

| 44419 AND 1 - HUREG-0737 II.B.3.2 POST ACCIDENT SAMPLING MODIFICATIONS 1 08/27/84

- ACTIVE ACTIONS
.

1 .06/30/83! 45112 ANO 1 - HUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION
. TARGET

44560' ARKANSAS 1 - RV AND SV TESTING 1 06/30/84
* 45803 ANO 1 - HUREG-0737 II.K.3.30, SB LOCA DUTLINE 1 09/30/84

45923 ANO 1 - HUREG-0737 III.A.1.2. TECHNICAL SUPPORT-CENTER 1 09/30/84
45994 ANO 1 - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1 09/30/84
46066 AND 1 - HUREG-0737 III.A.1.2. EMERGENCY OPERATIONS FACILITY 1 09/30/84'
46282 ANO 1 - NUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE- 1 09/30/84:
51219 ARKANSAS 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM . 09/30/84
42842 ARKAN3AS 1 - HUREG-0737, I.C.1.3, ABHORMAL TRANSIENT OPER GUIDELINES & PROCEDURES 1 11/30/84

__ _ _ _______



.__ _ _ _ _. _ _ _ _ _ _ _ _ _ . . . . _ _ , -_ _ -_ _ , _ - ,

.

|~ R-1208620-801 TECHHICAL A5SIGHMENT C 0 N T R|0 L'.LSYSTEM) PAGE 2'
~

DATA 45 0F 09/30/84 CDHDENSED M-A H.A G E M E N T REPORT

(CONTINUATION) ARKANSAS 1

TAC 0 TAC DESCRIPTION NUREG-0737 'fRIORITY CRITICAL DATE
;

ACTIVE ACTIONS- (CONTINUATION) ..

48144 ARKANSAS 1 -NUREG-0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 / /85
51359 ARKANSAS 1 - I.D.1 - CONTROL ROOM DESIGN REVIEW 11/30/85

fTAC 0 TAC' DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE,

COMPLETED ACTIONS COMPLETE
,

51010 ARKANSAS NUCLEAR ONE, UNIT 1. APPENDIX R SCHEDULAR EXEMPT REQUEST FOR ONE HOUR FIRE BARRIERS 3 10/02/83
52091 ANO-1 TS CHANGE CONCERMING AN04 RVSP CAPSULE SCHEDULE 1 10/08/83
51926 ANO-1 SALP REVIEW JUL 1, 1982 TO JUNE 30, 1983 3 10/14/83
52162 ANO-1 - EVALUATION OF BACKUP TSC HABITABILITY 1 10/24/83
51575 ANO-1 - ELECT 1 AND C AND TSS RELATED TO OVER PRES, PROT. 1 11/07/83
51736 ANO 1 STATION DIST. VOLTAGE VERIF. TEST 1 '12/19/83
41013 AND 1 - IREP - -1- 12/23/83
51928 AND-1/ SOURCE RANGE NEUTROM FLUX MONITORING INSTRUMENTATION 1 01/06/84'
47553 ANO-1 - REVIEW 5 YR TENDON SURVEILLANCE REPORT 3 01/16/84.
51779 AND-1 SHUNT TRIP DEVICS DESIGli FOR CRDTB 1 01/24/84
49807 ANO-1 TECH SPEC ADMINIiTRATIVE CHANGES 2 02/01/84
53235 ANO-1 INTERPRETATION AT TECHNICAL SPECIFICATIONS 2 02/28/84-
53425 ANO-1 EXEMPTION REQUEST FOR A FULL SCALE EMERGENCY EXERCISE 1' 03/22/84,

- 54272 ANAO-1 PROJECT MANAGER'S BRIEFING BOOK 3 03/30/84'
) 94224 AND-1, COMMISSION PAPER CONCERNING EOF 1 '04/24/84-
) 54286 ANO-1 - STAFF REQUEST FOR T.S. CONCERNING ELECT. DIST.
- '55347 ARKANSAS 1 - ITEM-4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND B4W PLANTS'- TECH SPECS .

05/09/84
05/14/84

55099 ANO-1, REVIEW REQUEST RELATED TO OPERATOR LICENSING EXAMINATIONS 2 '07/24/84-

9434E AHD-1 P/T HEAT UP 4 C00LDOWN LIMITATIONS 1 07/27/84
! 54311 ANO-1 - IST RELIEF FOR CF-1A, CF-1B, BS-4A, BS-48 2 07/30/84
. 49826 ARKANSAS NUCLEAR 1- SMALL BREAK LOCA PROCED 8 MAINTAINING PROPER SG LEVEL 1 08/03/84
' '

3 .08/15/8451353 ARKANSAS HUCLEAR 1 UNIT 1 - APPENDIX R SCHF.DULAR. EXEMPTION. REQUEST RELATED TO
SUPPRESSION / DETECTION SYS/ FIRE BARRIERS

'48030 ANG-1 REACTOR COOLANT PUMP SEAL DAMAGE 3 '08/27/84-*

49722 - ARKANSAS 1 NUREG 0737 TECH SPECS (GENERIC LTR 82-16) 1 09/30/84
54744 ANO - LICENSEE'S 1 REP RESPONSE 09/30/84

i 53530 AND-1 ADMIN. CHANGE-CORRECT ERRORS 3 09/30/84
52382 AND-1 - LEAK TESTING OF SEALED RADI0 ACTIVE SOURCES 2 09/30/84
55304 ANO 1 - SALP REPORT FOR PERIOD 7-1-83 TO 6-30-84 09/30/84'

,

ACTIVE ACTIONS TARGET
55572 ANO 1 - OTSG TUBE SLEEVING PROGRAM AND TECH. SPEC. CHANGE
55669 ANO 1 - REVIEW OF APPENDIX R REANALYSIS
53259 .ANO-1 REVIEW EFW ISSUE OPEN ITEMS GL-9 & GL-2 2 .06/30/84:'

43595 ANO 1 - T.S. FOR OPERABILITY OF PORV 1 06/30/84 >

12374 ANO 1 - REVISE ENVIRONMENTAL (T.S. APPENDIX B) 3 06/30/84
54483 AND-1 TECH. SPEC. FOR OVERPRESSURE PROTECTION 1 07/20/84
54380 ARKANSAS 1- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 1 09/30/84

!'
-

53310 -ANO-1 - BOUNDING ANALYSIS OF NUREG 0630 MODEL WITH FLECSET 2 09/30/84
43164 AND I - WASTE GAS H/0 LIMITS T.S. CHANGE 1 09/30/84'

55573 ANO 1 - OTSG TUBE SURVEILLANCE TECH. SPEC. CHANGE 10/01/84
56024 ANO-1 RELOAD FOR CYCLE 1 11/30/84*

55793 ANO 1 - TECHNICAL SPECIFICATION FOR EFW SYSTEM 12/01/84,

55783 ANO 1 - SECOND 10 YR INSERVICE INSPECTION PROGRAM '12/30/84.
\ >

;

4

I

i
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R-1208620-001 TECHHICAL ASSIGNME'NT C 0 N T R 0 L' S Y S.T E M . P A G E .- 3

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

(CONTINUATION) ARKANSAS 1

TAC # TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL ~DATE

- ACTIVE ACTIONS (CONTINUATION) TARGET
' 51584 ANO-1. TS CHANGES RELATED TO KEY LOCK SWITCHES FOR PURGE VALVES 1 12/30/84

; ANTICIPATED ACTIONS INITIATION
53567 ARKANSAS 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84.
53650 ARKANSAS 1 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84
53733 ARKANSAS 1- ITEMS 3.2.1 & 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 11/01/84-

- ALL SR COMPONENTS'
53816 ARKANSAS 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS. 11/01/84-
53899 -ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING 8 11/01/84

REPLACEMENT
53952 ARKANSAS 1 - ITEM 4.4 - IMPROVEMENTS IN MAINTENANCE AND TEST PROCEDURES FOR B 8 W PLANTS 11/01/84
53960 ARKANSAS 1 - ITEMS 4.5.2 4 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & TEST 11/01/84

INTERVALS
54043 ARKANSAS 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84

,

A

I

|



R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L 5YSTEM PAGE 4

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT- REPORT-
FACILITY: ARKANSAS 2

PLANT LOCATION: 6 MI WNW OF RUSSELLVILLE, AR LICENSED POWER: 2815 MWT PROJECT MANAGER: R. LEE
DOCKET NUMBER: 050-00368 DESIGN POWER: 0912 MWE BRANCH CHIEF: J. MILLER
ARCH / ENGINEER: BECH NSSS VENDOR: COMB LIC. ASSISTANT: P. KREUTZER
IE INSPECTOR: L. CALLAN

TAC 8 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETECOMPLETED ACTIONS
47161 ARKANSAS 2 NATURAL CIRCULATION C00LDOWN (GENERIC LTR 81-21) 2 03/27/84

43633 AND 2 - SEISMIC QUALIFICATION OF THE AUXILI ARY FEEDWATER SYSTEM 3 06/26/84

TARGETACTIVE ACTIONS
51070 ARKANSAS 2 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 3 06/30/84

49723 ARKANSAS 2 "NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 F2-16 OR 83-02)" 07/30/84
i

42496 ANO 2 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 07/30/84

08159 ANO 2 - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 3 07/30/84 |

12069 ANO 2 - SURVEILLANCE FOR HYDRAULIC SNUBBERS (B-17) 3 08/30/84

12070 AND 2 - T.S. SURVEILLANCE MECHANICAL SNUBBERS (B-22) (B-22) 3 08/30/84

12542 AND 2 - MISC. CHANGES TO FIRE PROTECTION T.S. 3 08/30/84

54515 ARKANSAS 2 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 1 09/30/84

52736 ARKANSAS 2 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES 1 11/01/84

52817 ARKANSAS 2 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS 1 11/01/84

52898 ARKANSAS 2 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS - 1 11/01/84

RTS COMPONENTS
52979 ARKANSAS 2-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS 1 11/01/84

53060 ARKANSAS 2 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS 1 11/01/84

53113 ARKANSAS 2 - ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS - 1 11/01/84
MAINTENANCE 8 TRENDING

12*46 ARKANSAS 2 -CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (HUREG 0612) 2 12/30/84

49676 ARKANSAS 2 - REACTOR COOLANT PUMP TRIP 02/01/85 1

55857 ARKANSAS 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) -06/30/85

55697 ARKANSAS 2 - TECH. SPECS, AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85

52207 ARKANSAS 2 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPASC-10) 09/30/85

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETECOMPLETED ACTIONS
47791 ARKANSAS 2 - HUREG 0737 ITEM II K2.17 POTiNTIAL FOR VOIDING IN RCS 1 10/18/83
44663 AND 2 - NUREG-0737 II.E.1.1, EFW SYSTEM EVALUATION EVALUATION 1 11/18/83-

46877 ARKANSAS 2 - II K2.13 THERMAL MECHANICAL REPORT 1 06/05/84

44211 AND 2 - HUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/07/84

44420 ANO 2 - HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS 1 08/22/84

TARGETASTIVE ACTIONS
44561 ARKANSAS 2 - RV AND SV TESTING 1 09/30/84

45924 AND 2 - NUREG-0737 III.A.1.2. TECHNICAL SUPPORT CENTER 1 09/30/84

45995 ANO 2 - HUREG-0737 III.A.I.2, OPERATIONAL SUPPORT CENTER 1 09/30/84

46067 AND 2 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1 09/30/84

51140 ARKANSAS 2 - I.D.1 CONTROL ROOM DESIGN REVIEW 1 09/30/84

51220 ARKANSAS 2 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 1 09/30/84

45804 AND 2 - NUREG-0737 II.K.3.30, SB LOCA OUTLINE 1 12/30/84

45113 AND 2 - HUREG-0737 II.F.2.3. INADEQUATE CORE COOLING INSTRUMENTATION 1 12/30/85

48145 ARKANSAS 2 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 3 12/30/85

_



_

R-1208620-001 TECHNICAL A$$IGHMENT C0NTR0L SYSTEM PAGE 5

DATA AS OF - 09/30/84 C0NDEN$ED MANAGEMENT REPORT
(CONTINUATION) ARKANSAS 2

T4C 8 TAC DESCRIPTION NOREG-0737 PRIORITY' CRITICAL DATE
ACTIVE ACTIONS (CONTINUATION) TARGET44381 ANO 2 - NUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 1 12/30/85-46283 AND 2 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 09/30/86
TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
COMPLETED ACTIONS ggMPLETE51009 ARKANSAS NUCLEAR ONE, APPENDIX R SCHEDULAR EXEMPT REQUEST FOR ONE HOUR FIRE BARRIERS (UNIT 2) 10/07/8351927 ANO-2 SALP REVIEW, JULY 1, 1982 TO JUNE 30, 1983 10/20/83.52161 AHO-2 - EVALUATION OF BACKUP TSC HABITABILITY 10/24/8349447 ANO-2, APPENDIX R SCHEDULAR EXEMPTION REQUEST, FIREZONE 2100Z AND 2101AA SWITCHGEAR MOD 11/01/8352104 AND-2 T.S. CHANGE REQUEST - FUEL ENRICHMENT 11/07/8351417 ANO-2 - TECH SPEC CHANGES RELATED TO INCORE DETECTORS SURVEILLANCE REQUIREMENT! 8 11/10/83ADMINISTRATIVE CORRECTIONS
52356 AND-2 - EQ DEADLINE EXTENSION 11/16/8349502 AND-2, CPC SOFTWARE ERROR

11/28/8352065 ANO-2 T.S. CHANGE REQUEST - SURVEILLANCE OF EFW PUMP '12/13/8352066 ANO-2 T.S. CHANGE REQUEST - EFW FLOW PATH VERIFICATION 12/13/83151929 ANO-2/ SOURCE RANGE NEUTROM FLUX MOHITORING INSTRUMENTATION 01/06/8453309 ANO-2 - APP. R - SCHEDULAR EXEMPTION REQUEST PERTAINING TO SOURCE RANGE MONITORING CAPABILITY 1 01/23/84
<

49808 ANO-2 TECH SPEC ADMINISTRATIVE CHANGES 02/01/8448918 AHO 2 - FUEL SHOULDER GAP DECREASE 02/24/84-12081 AND 2 - VERIFICATION OF TRANSIENT ANALYSIS CODE CESEC CESEC 1 03/20/8453426 ANO-2 EXEMPTION REQUEST FOR A FULL SCALE EMERGENCY EXERCISE 1 03/22/84-52064 ANO-2 T.S. CHANGE REQUEST - INCORE DETECTION SYSTEM 03/26/8453350 ANO-2. TECH SPEC CHANGE REQUEST - ELECTRICAL POWER SYSTEMS 1 03/27/8412466 ANO 2 - T.S. CHANGE 2 SEISMIC INSTRUMENTATION 2 04/13/8454225 ANO-2, COMMISSION PAPER CONCERNING EOF
1 04/25/S454223 ANO-2, PM BRIEFING BOOK
3 05/30/8451352 ARKANSAS NUCLEAR 1 UNIT 2 - APPENDIX SCHEDULAR EXEMPTION REQUEST RELATED TO .3 06/05/84SUPPRESSION / DETECTION SYS/ FIRE BARRIERS

49320 ARKANSAS NUCLEAR ONE - UNIT 2 - ESFAS DESIGN DISCREPANCY 06/27/8455100 ANO-2 REVIEW REQUEST RELATED TO OPERATOR LICENSING EXAMINATIONS 1 07/24/8454761 ANO-2, TSCR PERTAINING TO DIESEL GENERATOR SURVEILLANCE REQUIREMENTS 2 09/07/8455321 ANO-2 SALP REVIEW, JULY 1, 1983 TO JUNE 30, 1984' 3 09/26/84
ACTIVE ACTIONS

TARGET55668 ANO 2 - REVIEW OF APPENDIX R REANALYSIS
43165 ANO 2 - WA5TE GAS H/0 LIMITS T.S. CHANGE '2- 06/15/8452383 ANO-2 - LEAK TESTING OF SEALED RADI0 ACTIVE SOURCES 3 06/30/8452635 ANO-2, TECH SPEC CHANGE REQUESTS FOR REMOTE SHUTDOWN PANEL INSTRUMENTATION AND H-H ANALYZER 2. 06/30/84CALIB.
12083 ANO 2 - FIRE PROTECTION-LICENSE CONDITION RESOLUTION 3 07/30/8452636 AND-2, LICENSE AMENDMENT FOR IAEA SAFEGUARD INSPECTION PROGRAM 07/30/8454381 ARKANSAS 2- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 1 09/30/8451585 ANO-2. TS CHANGES RELATED TO KEY LOCK SWITCHES FOR PURGE. VALVES 3 09/30/84.12062 AND 2 - INSERVICE TESTING PROGRAM (A-14) 3 12/30/8455628 ANO 2 - VERFICATION OF CECOR 12/30/8455474 ANO-2, REACTOR COOLANT PUMP SEAL INTEGRITY 06/30/85
ANTICIPATED ACTIONS

INITIATION

|

_ _ _ _ _ _ - - _ _ _ _ _ _ _
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R-1208620-001 TECHNICAL ASSIGHMENT C0NTR0L SYSTEM PAGE 6

DATA AS OF - 09/30/84 CDNDENSED MANAGEMENT R E P 0 R T.

(CONTINUATION) ARKANSAS 2

TAC s TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

ANTICIPATED ACTIONS (CONTINUATION) INITIATION
53568 ARKANSAS 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 3: 11/01/84
53651 ARKANSAS 2 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 3- 11/01/84

53734 ARKANSAS 2- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 3 11/01/84
ALL SR COMPONENTS .

-

; ARKANSAS 2 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 3' 11/01/84.53817
53900 -ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING 8 3 11/01/84

REPLACEMENT
53963 ARKANSAS 2 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8 TEST 3 11/01/84

INTERVALS
54044 ARKANSAS 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 3 11/01/84

,

i

6

. _ _ - _ _ . . _
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R-1208620-001 TECHNICAL ASSIGHMENT C0NTR0L SYSTEM PAGE 7

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

FACILITY: BEAVER VALLEY 1 '

PLANT LOCATION: 5 MI E OF E. LIVERPOOL, OH LICENSED POWER: 2660 MWT PRCJECT MANAGER: P. TAMCOCKET NUMBER: 050-00334 DESIGN POWER: 0835 MWE BRANCH CHIEF: S. VARGAARCH / ENGINEER: StW NSSS VEhDOR: WEST LIC. ASSISTANT C. PARRISHIE INSPECTOR: W. TROSKOSKI

TAC 4 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE
COMPLETED ACTIONS COMPLETE49724 BEAVER VALLEY 1 "NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 OR 83-02)" 10/21/83

, 12263 BEAVER VALLEY 1 - HELB AND CONSEQUENTIAL SYSTEM FAILURE BEAVER VALLEY 1 3 01/31/84' 49417 BEAVER VALLEY 1 - BLOCKING SI SIGNAL DURING C00LDOWN 2 02/09/84~10386 BEAVER VALLEY 1 - N-1 LOOP OPERATION 2 07/20/84
ACTIVE ACTIONS

TARGET52737 BEAVER VALLEY 1 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES 152818 BEAVER VALLEY 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS 152899 BAVER VALLEY 1 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR 1
RECOMMENDATIONS - RTS COMPONENTS

52980 BEAVER VALLEY 1-ITEM 3.1.3-POST-MAINT TESTING-CHNGS TO TECH SPECS-RTS COMPONENTS 153061 BEAVER VALLEY 1 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS 153114 BEAVER VALLEY 1- ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS - 1
MAINTENANCE 8 TRENDING

53166 BEAVER VALLEY 1 - ITEM 4.3 - AUTDAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B 3 W 1PLANTS
55010 BEAVER VALLEY UNIT 1 - TS CHANGES TO CONFORM WITH NEW 50.72 AND 50.73 2 07/31/8454516 BEAVER VALLEY 1 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR 09/30/84NUREG-0727
42459 BEAVER VALLEY 1 - ENVIRONMENTAL QUALIFICATI0H OF SAFETY RELATED ELECTRICAL EQUIPMENT 1 09/30/84(80-CLI-21)
07972 BEAVER VALLEY 1-CNTRL OF HEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612) 2 10/30/8408597 BEAVER VALLEY 1 - REVIEW OF ASYMMETRIC LOCA LOADS ~

2 12/31/8452208 BEAVER VALLEY 1 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-10) 12/31/8449695 BEAVER VALLEY 1 - REACTOR COOLANT PUMP TRIP -02/01/8551071 BEAVER VALLEY 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 1 03/31/8555838 BEAVER VALLEY 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15)- 06/30/85
TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE
COMPLETED ACTIONS

COMPLETE47792 BEAVER VALLEY 1 - NUREG 0737 ITEM II K2.17 PDTENTIAL FOR VOIDING IN RCS 1 12/19/8344212 BEAVER VALLEY 1 - HUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 -06/07/8446878 BEAVER VALLEY 1 II K2.13 THERMAL MECHANICAL REPORT
1 06/15/8444431 BEAVER VALLEY 1 - HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS
1 09/07/84

ACTIVE ACTION 1
TARGET45805 BEAVER VALLEY 1 - NUREG-0737 II.K.3.30, SB LOCA OUTLINE

1 07/31/8445925 BEAVER VALLEY 1 - HUREG-0737 III.A.1.2 TECHNICAL SUPPORT CENTER 1 09/30/8445996 BEAVER VALLEY 1 - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER
1 09/30/8446068 BEAVER VALLEY 1 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY
1 09/30/8451141 BEAVER VALLEY 1 - I.D.1 CONTROL ROOM DESIGN REVIEW 1 09/30/84251221 BEAVER VALLEY 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 1 09/30/8444282 BEAVER VALLEY 1 - HUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES
1 09/30/8445114 BEAVER VALLEY 1 - HUREG-0737 II.F.2.3 INADEQUAlE CORE COOLING INSTRUMENTATION 1 12/30/84

_ _ _ _ _ _ - _ _ _ _ _ - _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _
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R-1208620-001 TECHNICAL A55IGHMENT CDMTR0L 5YSTEM PAGE 8

DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REPORT

(CONTINUATION) BEAVER VALLEY 1
PRIORITY CRITICAL DATENUREG-0737TAC 8 TAC DESCRIPTION

TARGET
ACTIVE ACTIONS (CONTINUATION) 1 12/31/84
46284 BEAVER VALLEY 1 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 06/30/85
04562 BEAVER VALLEY 1 - RV AND SV TESTING 1' 09/30/85
08146 BEAVER VALLEY 1 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46

PRIORITY CRITICAL DATE
PLANT SPECIFICTAC 8 TAC DESCRIPTIDH

COMPLETE
10/2t/83COMPLETED ACTIONS

1 - REVIEW OF REPORT ON THIMBLE DELETION FOR TS CHANGE 10/27/8349436 BEAVER VALLEY
- SURVEILLANCE REQUIREMENTS FOR HEPA FILTERS AND CHARCOAL ADSORBER UNITS 10/31/8351048 BEAVER VALLEY UNIT 1

51818 BEAVER VALLEY UNIT 1 - TECH SPEC FOR OVERPRESSURE PROTECTION SYSTEM 2 11/04/83
52364 BEAVER VALLEY UNIT 1 - ROD BANK WORTH MEASUREMENT WCAP-9863 11/05/83
52554 BEAVER VALLEY UNIT - REVISED CYCLE 4 RELOAD REPORT 3 12/13/83
53068 BEAVER VALLEY UNIT 1 - ADMINISTRATIVE CHANGES, CHANGE REQUEST NO. 86 2 12/13/83 1

'

52070 BEAVER VALLEY UNIT 1 - ONSITE POWER DISTRIBUTION SYSTEMS 2 12/15/83
51577 BEAVER VALLEY UNIT 1 - RHR HEAT EXCHANGER ISI RELIEF 1 01/12/84 |

52184 BEAVER VALLEY UNIT 1 - RCS VENT SYSTEM SCHEDULAR EXEMPTION 2 01/31/84
!

52051 BEAVER VALLEY UNIT 1 - DELAY IN INSTALLATION OF NEW DIESEL FUEL TANK 3 02/14/84
53542 BEAVER VALLEY UNIT 1 - PRIVACY INFORMATION IN EMERGENCY PLAN 02/27/84
52183 BEAVER VALLEY UNIT 1 - MAINE FEEDWATER SYSTEM SNU8BERS 2 02/28/84
53415 BEAVER VALLEY UNIT 1 - BRIEFING BOOK FOR EMERGENCIES 2 03/22/84
54319 BEAVER VALLEY UNIT 1 - REVISION TO APP. R SER (USE OF CETS VS. T-HOT) 3 03/26/84

BEAVER VALLEY UNIT 1 - LICENSEE COMMENTS ON NUREG-1021 1 04/09/8454358
52555 BEAVER VALLEY UNIT - DOSE PROJECTION USING COMPUTER CODE IRDAM 2 04/11/84
53472 BEAVER VALLEY UNIT 1 - INFRARED AERIAL PHOTOS 1 04/17/84
53207 BEAVER VALLEY UNIT 1 - ELIMINATION OF APP. B. TS RADIOLOGICAL 3 05/07/84
53315 BEAVER VALLEY UNIT 1 - 1983 CONTAINMENT LEAK RATE TEST 2 05/21/84
54258 BEAVER VALLEY UNIT 1 - EXTENSION OF ISI INTERVAL 3 05/31/84
53530 BEAVER VALLEY UNIT 1 - REANALYSIS OF LOCA DOSES 2 06/04/84
52531 BEAVER VALLEY 1 - REVISION TO REACTOR VESSEL ISI 06/12/84
53325 BEAVER VALLEY UNIT 1 - SALP REPORT FOR 1983 2 06/19/84
53291 BEAVER VALLEY UNIT 1 - ELIMINATION OF MECHANICAL VACUUM PUMP TECH. SPECS. 2 08/08/84

BEAVER VALLEY UNIT 1 - REORGANIZATION OF OFFSITE ORGANIZATION 08/30/8454841
54198 BEAVER VALLEY 1 - RIVER WATER SYSTEM CLASS 3 PIPING SUPPORT - ISI 1 08/30/84
53380 BEAVER VALLEY UNIT 1 - ADDITIONAL FIRE PROTECTION EXEMPTION REQUESTS 2 08/30/84
52691 BEAVER VALLEY UNIT 1 - CLASS 3 PIPE SUPPORT RELIEF REQUEST 09/13/84
55245 BEAVER VALLEY UNIT 1 - TECHNICAL SPECIFICATION FOR STATION BATTERY SURVEILLANCE

TARGET
ACTIVE ACTIONS - AUTOMATIC ACTUATION OF SHUNT TF.IP FOR W AND BtW PLANTS - TECH55348 BEAVER VALLEY 1 - ITEM 4.3(TS)

SPECS
1 - FIRE PROTECTION FOR STRUCTURAL STEEL55694 BEAVER VALLEY UNIT

55235 BEAVER VALLEY UNIT 1 - TECHNICAL SPECIFICATION CHANGE DUE TO NEW LOCA AND FUEL HANDLING
ANALYSIS 2 05/30/84

52071 BEAVER VALLEY UNIT 1 - BYPASSES TO BLOCK TRIP SYSTEM INSTRUMENTS AND ESF CHANNELS 1 06/30/84
1 - REVISED INSERVICE INSPECTION PROGRAM 2 06/30/8451513 BEAVER VALLEY UNIT

92027 BEAVER VALLEY UNIT 1 - N0ZZLE THERMAL STRESSES DUE TO INADVERTENT SI ACTUATION 2 07/31/84
49437 BEAVER VALLEY 1 - RESPONSE TO IST SER 2 07/31/84-
52069 BEAVER VALLEY UNIT 1 - CONTAINMENT AIR LOCKS 08/30/84
55344 BEAVER VALLEY UNIT 1 - TECHNICAL SPECIFICATION FOR CONTAINMENT EMERGENCY AIR L3CK 2 08/31/84
53208 BEAVER VALLEY UNIT 1 - ELIMINATION OF APPENDIX B TS NON-RADIOLOGICAL

I

l-_ _.
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'

DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REP 0RT
(CONTINUATION) BEAVER VALLEY f

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
ACTIVE ACTIONS (CONTINUATION)

TARGET55101
BEAVER VALLEY UNIT t - TECH SPEC CHANGE FOR RADIATION PROCESS MONITORS 2 09/15/8455102
BEAVER VALLEY UNIT 1 - TECH SPEC CHANGE FOR ERROR CORRECTION. CLARIFICATION ETC. 2 09/15/8455103
BEAVER VALLEY UNIT 1 - TECH SPEC CHANGE FOR REACTOR LEAKAGE DETECTION SYSTEM 2 09/15/8455104
BEAVER VALLEY UNIT 1 - TECH SPEC CHANGE FOR VESSEL IRRADIATION SURVEILLANCE 2 09/15/8455105 BEAVER VALLEY UNIT 1 - ASSORTED FIRE PROTECTION TECH SPEC CHANGE 2 09/15/84-55106 BEAVER VALLEY UNIT 1 - TECH SPEC CHANGE FOR FACILITY ORGANIZATION 2 09/15/8455024 BEAVER VALLEY UNIT 1 - TECH. SPEC. CHANGES FOR N-1 LOOP OPERATION 2 09/30/8454332 BEAVER VALLEY 1 - RSC VENTS TECHNICAL SPECIFICATIONS NUREG 0737 ITEM II.B.1 2 09/30/8455312 BEAVER VALLEY UNIT 1 - SCHEDULAR EXEMPTION AND TECH. SPEC. CHANGE, APPENDIX J TYPE A TEST 09/30/8455455 BEAVER VALLEY UNIT 1 - ESF INSTRUMENTATION TECH. SPEC. CHANGE55456
BEAVER VALLEY UNIT 1 - RADIDACTIVE GASEOUS EFFLUENT MONITORING TECH. SPEC. CHANGE

10/15/84
i 55423 10/15/84BEAVER VALLEY UNIT I - CONTAINMENT PURGE SUPPLY AND EXHAUST VALVES 10/30/8455458 BEAVER VALLEY UNIT 1 - ELIMINATION OF SNUBBER LISTING IN TECH. SPEC. (GL 84-13)i 55766 BEAVER VALLEY UNIT I - 1985 EMERGENCY EXERCISE DATE 12/31/84

12/31/8455829
BEAVER VALLEY UNIT 1 - TECH. SPEC. CHANGE ON SURVEILLANCE OF FIRE PROTECTION INSTRUMENTS55457
BEAVER VALLEY UNIT 1 - TECH. SPEC. CHANGE TO IMPROVE DIESEL GENERATOR RELIABILITY (GL84-15)

12/31/84
54627 BEAVER VALLEY UNIT 1 - SALP FOR 4/84 TO 10/85 01/31/85

3- 12/31/85
ANTICIPATED ACTIONS
56003 BEAVER VALLEY UNIT 1 - BI0 FOULING ACTIONS INITIATION
55992 BEAVER VALLEY UNIT 1 - CYCLE V RELOAD 10/03/84
53569 BEAVER VALLEY t - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 10/04/84
53652

BEAVER VALLEY t - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS
11/01/84

I 53735 11/01/84BEAVER VALLEY 1- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS 11/01/84- ALL SR COMPONENTS
53818 BEAVER VALLEY 1- ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SRCOMPONENTS 11/01/84
53901

-ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING &REPLACEMCNT 11/01/84
53962

BEAVER VALLEY t - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8TEST INTERVALS 11/01/84
54045

BEAVER VALLEY 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING --DIVERSE TRIP FFATURES 11/01/841

a

.

- ~
-_-_____
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DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REPQRT

FACILITY: BIG ROCK POINT 1

PLANT LOCATION: 4 MI NE OF CHARLEVOIX, MICH LICENSED POWER: 0240 MWT PROJECT MANAGER: R. EMCH

DOCKET NUMBER: 050-00155 DESIGN POWER: 0072 MWE BRANCH CHIEF: W. PAULSON

ARCH / ENGINEER: BECH HSSS VENDOR: GE LIC. ASSISTANT: C. JAMERSON

IE INSPECTOR: S. GUTHRIE
PRIORITY CRITICAL DATE

TAC.4 TAC DESCRIPTIDH MULTI-PLANT
COMPLETE

COMPLETED ACTIONS 2 01/11/84
08'41 BIG ROCK POINT - MECHANICAL SNUBBERS 02/10/84

1 - HUREG 0737 TECH SPECS 2 05/09/8451t68 BIG ROCK PT
46646 BIG ROCK PT 1-CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL PLANTS (HUREG 0612) 2 06/26/84
46651 BIG ROCK POINT - IMPLEMENTATION OF NUREG-0313, REV. 1
54517 BIG ROCK POINT 1 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR 07/05/84

,
4 NUREG-0737 2 08/27/84'

42907 BIG 9.DCK POINT - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11
,

TARGET
ACTIVE ACTLRES
52738 BIG ROCK POINT 1 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES
52819 BIG ROCK POINT 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52900 BIG ROCK POINT 1 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR

RECOMMENDATIONS - RTS COMPONENTS
52981 BIG ROCK PT 1-ITEM 3.1.3-POST-MAINTENANCE TESTING-CHNGS TO TECH SPECS-RTS COMPONENTS 1

BIG ROCK POINT - REPORTING REQUIREMENTS TECH. SPEC.
BIG ROCK POINT - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21)

1 08/30/8455536
3 09/01/8442515

BIG ROCK POINT - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 2 09/30/8408096
BIG ROCK POINT - TECHNICAL SPECIFICATIONS DEFINING OPERABILITY FOR SAFETY SYSTEMS 09/30/84, 43044

53209 BIG ROCK POINT 1 - CONTROL OF HEAVY LOADS - PNASE II (FOLLOWUP OF MPAOC-10) 1 09/30/84'

51072 BIG ROCK POINT 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)
1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15)

06/30/85
55839 BIG ROCK POINT 12/31/85

- INSPECTION OF BWR STAINLESS STEEL PIPING ACCORDING TO GENERIC LETTER 84-1155589 BIG ROCK POINT 1

TAC 8 TAC DESCRIPTION HUREG-0737 PRIORITY CRITICAL DATE

COMPLETE
COMPLETED ACTIONS 1 12/27/83
48147 BIG ROCK POINT -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 12/27/83
45806 BIG ROCK POINT - HUREG-0737 II.K.3.30, SB LOCA OUTLINE

1 12/30/83
46427 BIG ROCK POINT - NUREG-0737 III.D.3.4, CONTROL ROOM HABITABILITY

BIG ROCK POINT - NUREG-0737 II.K.3.44, TRANSIENTS WITH SINGLE FAILURES 1 03/15/84
1 04/16/84i 45875

47581 BIG ROCK POINT - HUREG 0737 ITEM II F1.4 - CONTAINMENT PRESSURE INSTRUMENT 1 04/f6/84
07652 BIG ROCK POINT - NUREG G737 ITEM II F1.5 CONTAINMENT WATER LEVEL MONITOR 1- 06/07/84
44213 BIG ROCK POINT - NUREG-0737 I.C.1.2.A, INADEQUATE CORE COOLING GUIDELINES

1 08/17/84
44422 BIG ROCK POINT - HUREG-0737 II.B.3.2 POST ACCIDENT SAMPLING MODIFICATIONS

1 09/20/84
47920 BIG ROCK POINT - PLANT SHIELDING MODIFICATIONS (II.B.2.2)

TARGET
ACTIVE ACTIONS 1 06/30/84

BIG ROCK POINT - HUREG 0737 ITEM II Ft.6 CONTAINMENT HYDROGEN MONITOR47733 1 06/30/84
45115 BIG ROCK POINT - HUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION

1 06/30/84
44283 BIG ROCK POINT - HUREG-0737 I.C.1.34, ABNORMAL TRANSIENT OPERATOR GUIDELINES

1 09/30/84
44563 BIG ROCK POINT 1 - HUREG-0737 II.D.1, RV AND SV TESTING

1 09/30/84
45926 BIG ROCK POINT - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER

1 09/30/84
45997 BIG ROCK POINT - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER

1 09/30/84
46069 BIG ROCK POINT - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY

1 09/30/84
46285 BIG ROCK POINT - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE

. - _ _ - _ _ _ _ _ -
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DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT

(CONTINUATION) BIG ROCK POINT 1

TAC S TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE
ACTIVE ACTIONS (CONTINUATION) TARGET51142 BIG ROCK POINT 1 - I.D.1 CONTROL ROOM DESIGN REVIEW 1 09/30/8451222 BIG ROCK POINT 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 1 09/30/84

TAC # TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL CATE
COMPLETED ACTIONS COMPLETE'52340 BIG ROCK POINT - FOR G13 8 G14 FUEL MAPLHGR 11/14/8349590 BIG ROCK POINT - CONTAINMENT LEAK TEST T.S. 2 12/27/8352520 BIG ROCK POINT - EXEMPTION REQUEST - 20.54(M) (2) & (3) 1 12/30/8348708 BIG ROCK POINT - SAFETY MANAGEMENT FUNCTION, TS CHG 2 01/04/8449304 BIG ROCK POINT - REVISION OF ADMINISTRATIVE CONTROLS T.S. 2 01/04/84'51976 BIG ROCK POINT - REVISION TO GUARD TRAINING PLAN 02/17/8454251 BIG ROCK POINT - II.F1(1) HIGH RANGE STACK GAS MONITOR DEVIATION 03/07/8452657 BIG ROCK POINT - EXEMPTION TO 10CFR, APPR, II.G.3 2 03/20/8452658 BIG ROCK POINT - REACTOR VESSEL PRESSURE TEMPERATURE LIMITS T.S. 1 04/12/8451495 BIG ROCK POINT - SECURITY PLAN CHANGE 2 04/18/8454763 BIG ROCK POINT - DEVIATION TO II.F.1(1) STACK GAS MONITOR 04/20/8453356 BIG ROCK POINT - REACTOR COOLANT IODINE T.S. 04/30/8412979 BIG ROCK POINT - RISK ASSESSMENT 1 05/17/8449298 BIG ROCK POINT - MCPR T.S. 1 05/18/8454250 BIG ROCK POINT - STATE EXERCISE PARTICIPATION EXEMPTION 05/23/8455320 BIG ROCK POINT - EQ SCHEDULAR EXEMPTION 07/25/8455324 BIG ROCK POINT - APP. R SCHEDULAR EXEMPTION 07/25/8455537 BIG ROCK POINT - JIB CRANE ANALYSIS 1 08/22/84'51900 BIG ROCK POINT - VENT VALVE SEISMIC QUAL. 8 AIR CYLINDER 08/27/8452355 BIG ROCK POINT - SCRAM DISCHARG*_ VOLUME LEVEL INSTRUMENTATION 09/21/84

ACTIVE ACTIONS TARGET52012 BIG ROCK POINT - CONTROL ROD WITHDRAWAL RATE LIMIT T.S.
53819 BIG ROCK POINT 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CNANGES TO TECH. SPEC. - ALL SR

COMPONENTS
55045 BIG ROCK POINT - INCORPORATION OF BYPRODUCT LICENSE
55544 BIG ROCK POINT - IPSAR SUPPLEMENT
55546 BIG ROCK POINT - FOLLOWUP TO INTEGRATED ASSESMENT
55325 BIG ROCK POINT - EXEMPTION TO APP.R. III.G.2
55527 BIG ROCK POINT - PRC APPROVAL METHOD TECH. SPEC. 155315 BIG ROCK POINT - CRD PERr0K9ANCE TEST FREQUENCY T.S.
55074 BIG ROCK POINT - INCORE DETECTOR $'
55076 BIG ROCK POINT - VALVE RELIABILITY
55077 BIG ROCK POINT - BOP QA,

55961 BIG ROCK POINT - POOL EXPANSIDH AMENDMENT
52485 BIG ROCK POINT - REQUEST FOR EXEMPTION TO 10 CFR 50.44 (C)(3)(III) - HIGH POINT VENTS 1 06/30/8451988 BIG ROCK POINT - TRANSFER CASK TRIP TEST T.S. 06/30/8449399 BIG ROCK POINT - DEBRIS SCREENS, VENT VALVE TESTS, VALVE PERCENT TIME OPEN 2 06/30/8408277 BIG ROCK PDINT - ATWS RECIRCULATION PUMP TRIP 1 06/30/8455068 BIG ROCK POINT - STRUCTURAL CAPABILITY FOR SEVERE WEATHER 07/24/8453379 BIG ROCK POINT - ISI RELIEF REQUESTS (REV. 3) 07/30/8451974 BIG ROCK POINT - CONTAINMENT PRESSURE B WATER. LEVEL LEVEL MONITOR T.S. 08/30/8451975 BIG ROCK POINT - STACK GAS MONITORING SYSTEM T.S. 08/30/8455073 BIG ROCK POINT - SCRAM DUMP TANK VALVES 08/31/84

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ -



-. - _ - - - . . - - - , - - . . -- ..

R-1208620-001 TECNNICAL ASSIGHMENT C0NTR0L $YSTEM PAGE 12

DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REPORT

(CONTINUATION) BIG ROCK POINT 1

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION) TAPG[T
2 09/ut/8449589 BIG ROCK POINT - TEN YEAR IST PUMP 8 VALVE PROGRAM 07/31/85

55069 BIG ROCK POINT - STRUCTURAL DESIGN AND SEISMIC LOADS 01/31/86
55067 BIG ROCK POINT - ALTERNATE SHUTDOWN INSTALLATION & PROCEDURES 01/31/8655075 BIG ROCK POINT - FIRE PROTECTION MODS 02/22/8655072 BIG ROCK POINT - STEAM STABILITY 06/30/86-55078 BIG ROCK POINT - UPDATED DESIGN DATA '06/31/86
55071 BIG ROCK POINT - RDS MODIFICATIONS 03/31/89
55070 BIG ROCK POINT - CONTAINMENT ISOLATION

ANTICIPATED ACTIONS .

INITIATION
11/01/84

53570 SIG ROCK POINT 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY
53653 BIG ROCK POINT 1 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS

11/01/84

53736 BIG ROCK PT 1- ITEMS 3.2.1 & 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 11/01/84

ALL SR COMPONENTS
53963 BIG ROCK POINT 1 - ITEMS 4.~.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 11/01/84

& TEST INTERVALS 11/01/84
54046 BIG ROCK POINT 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES

u

- - - - _ _ _ _ _ _
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DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPQRT

FACILITY: BROWNS FERRY 1
'

PLANT LOCATION: 10 MI HW OF DECATUR. ALA LICENSED POWER: 3293 MWT PROJECT MANAGER: R. CLARKDOCKET NUMBER: 050-00259 DESIGN POWER: 1065 MWE BRANCH CHIEF: D. VASSALLOARCH / ENGINEER: TVA NSSS VENDOR: GE LIC. ASSISTANT: S. HDRRIS8E INSPECTOR: J. PAULK

TAC 9 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE- '

COMPLETED ACTIONS
COMPLETE48t34 BROWNS FERRY t - FIRE PROTECTION APPENDIX R 3 10/12/8312295 BROWN'S FERRY t - NELB AND CUNSEQUENTIAL SYSTEM FAILURE 3 02/01/8453353 BROWNS FERRY 1 - REPORTING REQUIREMENIS OF 10 CFR 50.73 (AMEND 66) 05/30/8407974 BROWNS FERRY t - CONTROL OF NEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612) 2 06/06/8408435 BROWN FERRY 1 - BWR FEEDWATER & CONTROL ROD DRIVE N0ZZLE CRACKING t 06/06/8446652 BROWNS FERRY 1 - IMPLEMENTATICH OF NUREG-0313. REV. 1 2 06/15/8452392 BROWNS FERRY t - APPENDIX R EXEMPTION REQUESTS 66/18/8442873 BROWNS FERRY t - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 06/27/84

ACTIVE ACTIO41 TARGET5 073 BROWh5 FERRY t - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)
.

52310 BROWNS FERRY t - CONTROL OF NEAVY LOADS - PNASE II (FDLLOWUP OF MPASC-10)53192 BROWNS FERRY t - RPS MODIFICATION
52739 BROWNS FERRY 1- ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTIDH AND PROCEDURES52820 BROWNS FERRY t - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS52901 BROWNS FERRY t - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR

RECOMMENDATIONS - RTS COMPONENTS
52982 BROWNS FERRY 1-ITEM 3.t.3-POST-MAINTENANCE TESTING-CHNGS TO TECH SPECS-RTS COMPONENTS08715 BRCWNS FERRY 1 - CONTAINMENT LEAK TESTING - APP. J -(GENERIC) 2 09/01/8342568 BROWNS FERRY 1 - LONG TERM REVIEW CONTAINMENT PURGE AND VENT (B-24) 1 09/30/8311324 BROWNS FERRY 1 - INSERVICE TESTING 1 11/11/8348131 BROWAS FERRY 1 - SINGLE LOOP OPERATION 3 11/21/8351669 BROWNS FERRY t HUREG 0737 TECH SPECS 03/01/84-08133 BROWNS FERRY t - APPENDIX I T.S. IMPLEMENTATION REVIEW REVIEW 3 03/16/8443727 BROWNS FERRY 1 - SAFETY CONCERNS ASSOCIATED WITH PIPE BREAKS IN THE BWR SCRAM SYSTEM 1 03/30/8407 B29 BROWNS FERRY t - MARK I CONTAINMENT LONG TERM PROGRAM IMPLEMENTATION 2 06/30/8403939 BROWNS FERRY t - RPS POWER SUPPLY t 08/10/8402481 BROWNS FERRY 1 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 09/07/8454518 BRCWMS FERRY 1 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR 09/30/84HUREG-0737
55840 BROWNS FERRY t - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/8555590 BRCWNS FERRY t - INSPECTION OF BWR STAINLESS STEEL PIPING ACCORDING TO GENERIC LETTER 84-11 12/31/85
TAC S TAC DESCRIPTICN NUREG-0737 PRIORITY CRITICAL DATE
COMPLETED ACTIONS

COMPLETE44143 BROWNS FERRY 1 - HUREG-0737 I.A.2.1.4. UPGRADING OF RO AND SRO TRAINING 1 10/12/8344493 BRCWNS FERRY 1 - NUREG-0737 II.B.4.1. TRAINING FOR MITIGATING CORE 1 10/12/8305807 BROWNS FERRY 1 - HUREG-0737 II.K.3.30. SB LOCA OUTLINE 1 12/28/8348148 BRCWNS FERRY t -HUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 12/28/8344072 BROWNS FERRY 1 - NUREG-0737 I.A.1.3.1 SHIFT MANNING OVERTIME LIMITS 02/28/8444214 BROWNS FERRY t - NUREG-0737 I.C.t.2.A. INADEQUATE-CORE COOLING GUIDELINES 1 06/07/8447849 BROWMS FERRY 1 - NUREG - 0737 II. 3.228. RCIC SUCTION MODIFICATIONS 3 07/27/84
ACTIVE ACTIONS

TARGET

'
.
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DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

(CCHTINUATION) BROWNS FERRY 1

TAC 4 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

TARGET
ACTIVE ACTICHS (CONTINUATION) 1
46286 3ROWh5 FERRY t - HUREG-0737 III.A.2.2. METECROLOGICAL DATA UPGRADE
51143 BRCWNS FERRY 1- I.D.1 CONTROL ROCM DESIGN REVIEW
51223 BRCWNS FERRY t - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 1 09/30/83
45680 BROWNS FERRf 1 - HUREG-0737 II.K.3.18, ADS ACTUATION STUDY

1 11/15/83
45584 BRCWNS FERRY t - HUREG-0737 II.K.3.16. CHALLENGES AND FAILURES OF RELIEF VALVES
44284 BRUMMS FERRY 1 - NUREG-0737 I.C.S.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 1 31/30/83

t 11/30/83
44832 BROWNS FERRY 1 - HUREG-0737 II.E.4.2. CONTAINMENT ISOLATION DEPENDABILITY
44423 3ROWNS FERRY t - NUREG-0737 II.B.3.2. POST ACCIDENT SAMPLING MODIFICATIONS

1 12/31/83
1 04/30/84

48260 BROWNS FERRY 1 - NUREG 0737 II.K.3.28. VERIFY QUALIFICATION OF ACCUMULATORS 1 07/30/84
45116 BROWMS FERRY 1 - HUREG-0737 II.F.2.3. INADEQUATE CORE COOLING INSTRUMENTATION '

1 09/30/84
45927 BROWNS FERRY t - HUREG-0737 III.A.t.2. TECHNICAL SUPPORT CENTER f 09/30/84
45998 BRCWNS FERRY 1 - HUREG-0737 III.A.1.2. OPERATIONAL SUPPORT CENTER t 09/30/84
46070 BROMMS FERRY t - HUREG-0737 III.A.1.2. EMERGENCY OPERATIONS FACILITY

TAC 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETE
CC=PLETED ACTIONS 10/08/83
52441 BROWNS FFRRY 1 - NDT PVS T CURVES THRU 6 EFPY 12/01/83
52193 BRCWNS FERRY 1 - CORE RELOAD (AMEND 91) 12/12/83
52188 BRCWNS FERRY t - MODIFICATION TO DRYWELL AIR SUPPLY 12/12/83
52189 BROWNS FERRY t - MODIFICATION TO PERSONNEL AIRLOCK DOORS
52193 BRCWNS FERRY 1 - SCRAM DISCHARGE INSTRUMENT VOLUME MODIFICATION (AMEND 92)

12/12/83
12/12/83

52187 BRCWNS FERRY 1 - TORUS MODIFICATIONS (AMEND 92) 12/16/83
52191 BRCWNS FERRY 1 - ANALOG TRIP SYSTEM (AMEND 95) 12/27/83
51749 BRCWN FERRY 1 - AUGUMENTED LEAK DETECTION REQUIREMENTS (AMEND 94)
52001 BRCWNS FERRY 1 - AUDIT OF SAFEGUARDS PLAN (AMEND 95)

04/23/84
04/24/84

51752 BROWNS FERRY t - GROUP 7 ISOLATION VALVES 04/25/84
52579 BRCWNS FERRY t - TURBINE CONTROL VALVE FAST CLOSURE (AMEND 97) 3 04/30/84
47455 BROWNS FERRY 1 - REVISED ISI PROGRAM (AMEND 98) 05/23/84
48479 BRCWNS FERRY t - CRGANIZATIONAL CHANGES 05/23/84
53238 BROWNS FERRY t - GAP CONDUCTANCE CALCULATIONS
52505 BROW 45 FERRY 1 - REPORTING ACTUATIONS OF SRVS (AMEND 99)

05/30/84
1 05/30/84

43698 BROWNS FERRY t - CAD SYSTEM VALVES 06/06/84
52576 BRCWNS FERRY 1 - ROD BLOCK INSTRUMENTATION (AMEND 100)
51859 BRCWNS FERRY 1 - VERIFICATION TEST OF STATION DISTRIBUTION VOLTAGES

06/19/84

52399 BRCWNS FERRY 2 - CORE RELCADS USING SRMS (AMEND 101) (AMEND 101) 06/25/84
06/26/84

52341 BROWMS FERRY 1 - DEPTH OF WATER OVER FUEL
49011 BRCWNS FERRY t - CUMULATIVE OUT OF SERVICE TIME FOR RBM (TS-176) 2 07/02/84

52455 BPCWNS FERRY t - AUDIT OF SECURITY PLAN /QA REVIEWS (AMEND 103)
07/16/84

52582 BROWNS FEtRY t- ISCLATION DAMPERS. CONTROL ROOM (AMEND 104) 2 07/27/84
07/27/84

53496 BROWNS FERRY 1 - RESPONSE ON II.K.3.22
52344 BROMMS FERRY 1 - SRO FOR FUEL HANDLING (AMEND 105)

07/30/84
08/02/84

52508 BRCWNS FERRY t - SUPPRESSION CHAMBER DRAIN VALVES (AMEND 106)
42805 BRCWNS FERRY t - MAIN STEAM LINE SPACE HIGH TEMP ISOLATIONS (AMEND 107) 2 08/07/84

126II BRCWNS FERRY 1 - ISOLATION OF MAIN STEAM LINES ON HIGH TEMPERATURE (AMEND 107) 2 08/07/84

54805 BRCWNS FERRY UNIT 1. APRIL 9. 1984. TECH. SPEC. AMDT REQ. sTS-197 (AMEND 108) 08/13/84

49984 BRCWNS FERRY t - BYPASSING MAIN STEAM LINE TUNNEL TEMPERATURE SWITCHES ( AMEND 110) 08/15/84
08/16/84

55480 BR. FERRY UNIT 1 C.A.D SYS. AMDT REQ (AMEND 109) 2 08/27/84
11569 BRCWNS FERRY t - BOTTLED UP OPERATION
49224 BRCWNS FERRY t - FREQUENCY OF MSIV TESTING (AMEND 111) 2 09/04/84

_ _ _ _ _ _ _ .
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R-1203620-841 TECHNICAL A$$IGNMENT C0NTR0L 5Y$ TEM PAGE 15
DATA AS OF - 99/38/84 C0NDEN$ED MANAGEMENT REP 0RT

(CONTINUATION) BRDWHS FERRY t
TAC e Tac DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
COMPLETED ACTIONS (CONTINUATION)

i 49314 BRGMMS FERRY t - PERTURBATION OF REACTOR WATER LEVEL (AMEND 113) COMPL ETE -
5%S29 BROWNS FERRY t - LDWERING MSIV SETPOINT ( AMEND 186) 09/89/84

09/19/84
ACTIVE ACTIOM1
54187 2RcuMS FERRY t - REVISED PHYSICAL SECURITY PLAN TARGET

i 55212 BROWNS FERRY t - POTENTIAL OVER VOLTAGE CONDITION55395 BRDWNS FERRY 1 - INTEGRATED SCHEDULE
4tatt BROWMS FERRY t - IREP

152444 BRDWNS FERRY t - LIFE cF PLANT NDT CURVES56167 BRDWNS FERRY t - ANALOG TRANSMITTER FAILURES49818 BRDWMS FERRY 1 - UPDATE PRESSURE VS TEMPERATURE CURVE 1 88/15/8349227 BROWNS FEERRY t - REVISED INSERVICE PUMP AND VALVE TESTING PROGRAM
4

1 11/11/8318938 BROWNS FERRY 1.2.3- ISI AND T IMPLEMAENTATION DATES.
I 11/11/83C0076

BROWNS FERRY 1 - CRD MAINTENANCE REQUIREMENTS AND OTHER AND OTHER CMANGES TO T.S.53352 BRDWNS FERRY 1 - NYDRO TEST PRESSURE RELIEF 12/17/83
i 55828 BROWMS FERRY - APPENDIX R MODS S1/86/S4

55834 BRDWNS FERRY - APPENDIX R MODS 99/28/84-+

i 55651 BROMMS FERRY UNIT 1 - RWCU ISOLATION VALVE 10/31/84' 56828 BRmWMS FERRY UNIT 1 - R.P.S. INST CMAN FAILUR'. 11/38/34
12/31/84

'

ANTICIPATED ACTIONS
53571 SEDWMS FERRY t - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY INITIATION

. 53654
BROWNS FERRY t - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS

ts/st/44' 53737
BRDWNS FERRY 1- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS

11/01/84*

- ALL SR COMPONENTS 11/01/84
53420

BROWNS FERRY t - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SRCOMPONENTS 11/01/34
53964

BRDWNS FERRY t - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL-TESTING - ALTERNATIVES 8TEST INTERVALS 11/81/84-
| 54847

BROWNS FERRY 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84
i

.

!
;

:

1
_ . - . -_- __ . - _ , _ _. --- __ _ _ _ _ _ _ _
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R-1208620-801 TECMQICAL A55IGHMENT CUMTR0L 5YSTEM PAGE 16

D3TA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REPORT

FACILITY: BROWNS FERRY 2

PLANT LOCATICNE 10 MI NW OF DECATUR, ALA LICENSED POWER: 3293 MWT PROJECT MANAGER: R. CLARK

D3CKET NUMBER: 850-00260 DESIGN PCWER: 1065 MWE BRANCH CHIEF: D. VASSALLO
A;CH/ ENGINEER: TVA NSSS VENDOR: GE LIC. ASSISTANT: S. HORRIS

IE INSPECTOR: J. PAULK
PRIORITY CRITICAL DATE

j TAC 8 TAC DESCRIPTig3 MULTI-PLANT

COMPLELE
COMPLETED ACTIONS 1 10/12/83
48135 BRCwNS FERRY 2 - FIRE PROTECTION APPENDIX R 3 02/01/84

i 12296 BROWN'! TERRY 2 - NELS AND CCHSEQUENTIAL SYSTEM FAILURE BROWH'S FERRY 2 05/30/84
53354 BROWNS FERRY 2 - REPORTING REQUIREMENTS OF 10 CFR 50.73 (AMEND 93)'

1 06/06/84
08436 BRDWNS FERRY 2 - BWR FEE 0 WATER 8 CONTROL ROD CRIVE N0ZZLE CRACKLING 2 06/06/84
07975 BROWNS FERRY 2-CONTROL OF NEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612) 1 06/15/84
46653 BROWNS FERRY 2 - IMPLEMENTATION OF NUREG-0313. REV. 1

,

06/18/84
52393 BRCWNS FERRY 2 - APPENDIX R EXEMPTION REQUESTS 2 06/27/84
42874 BROWNS FERRY 2 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11

TARGET
ACTIVE ACTIONS
52281 BROWNS FERRY 2 - CONTROL OF NEAVY LOADS - PHASE II (FDLLOWUP OF MPASC-10)
51074 BROWNS eERRY 2 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) '

BROWNS FERRY 2 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES52740
52821 BROWNS FERRY 2 - ITEM 2.1 - EQUIPMENT CLASSIFICATION ANO VENDOR INTERFACE - RTS COMPONENTS
52902 BROWNS FERRY 2 - ITEMS 3.1.1 1 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR

RECOMMENDATIONS - RTS COMP 3NENTS
52983 BROWNS FERRY 2-ITEM 3.1.3-POST-MAINTENANCE TESTING-CNHGS TO TECH SPECS-RTS COMPONENTS
08716 BROWNS FERRY 2 - CONTAINMENT LEAK TESTING - APP. J (GENERIC) 2 09/01/83

t 11/11/83
11325 BROWNS FERRY 2 - INSERVICE TESTING 3 11/23/83
48132 BROWNS FERRY 2 - SINGLE LOOP OPERATION 1 02/17/84
42569 BROWNS FERRY 2 - LONG TERM REVIEW CONT AINMENT PURGE AND VENT (B-24) 03/01/84

i 51670 BROWNS FERRY 2 NUREG 0737 TECH SPECS 3 03/16/84
08134 BRCWNS FERRY 2 - APPENDIX I T.S. IMPLEMENTATION REVIEW REVIEW 1 03/30/84

| 43731 BROWNS FERRY 2 - SAFETY CONCERNS ASSOCIATED WITN PIPE BREAKS IN THE BWR SCRAM SYSTEM 1 06/30/84
07930 BROWNS FERRY 2 - MARK I CONTAINMENT LONG TERM PROGRAM IMPLEMENTATION'

1 08/10/84
BROWNS FERRY 2 - RPS POWER SUPPLY08530

42482 BROWNS FERRY 2 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21)
1 09/07/84;

' 54519 BROWNS FERRY 2 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR 89/30/84,

NUREG-0737
BROWNS FERRY 2 - DIESEL CENERATOR RELIABILITY TECH. SPECS. (GL 84-15)

06/30/85
55841 12/31/85
55591 BROWNS FERRY 2 - INSPECTION OF BWR STAINLESS STEEL PIPING ACCORDING TO GENERIC LETTER 84-11

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETE
COMPLETED ACTIONS I 80/82/83

! 44144 BROWNS FERRY 2 - HUREG-0737 I.A.2.1.4, UPGRADING OF R0 AND SRO TRAINING
44494 BROWNS FERRY 2 - HUREG-0737 II.B.4.1 TRAINING FOR MITIGATING CORE 1 10/12/83
48149 BROWNS FERRY 2 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 12/28/83

1 12/28/85
45808 BROWNS FERRY 2 - NUREG-0737 II.K.3.30. SB LOCA OUTLINE 82/28/84
44073 BROWNS FERRY 2 - NUREG-0737 I.A.1.3.1, SHIFT MANNING OVERTIME LIMITS
44215 BROWNS FERRY 2 - HUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES

1 06/07/84
1 07/27/84

47850 BROWNS FERRY 2 - NUREG - 0737 II. 3.228, RCIC SUCTION MODIFICATIONS
;

TARGET
ACTIVE ACTIONS
5144 BROWh5 FERRY 2 - I.D.1 CONTROL ROOM DESIGN REVIEW

_ _ _ _ - _ _ - -
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R-1288628-801 TECNNICAL ASSIGNMENT C0NTR0L 5YSTEM PAGE 17
DATA AS OF - 89/30/84 C0NDEN5ED MANAGEMENT REPORT

(CONTINUATION) BROWNS FERRY 2
TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE
ACT!VE ACTIONS (CONTINUATION)
51224 BROWNS FERRY 2 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM TARGET
45681 BROWNS FERRY 2 - NUREG-0737 II.K.3.88, ADS ACTUATION STUDY

1 06/30/8345585 BROWNS FERRY 2 - HUREG-0737 II.K.3.16, CHALLENGES AND FAILURES OF RELIEF VALVES
1 11/15/8304385 BROWNS FERRY 2 - NUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES
1 11/30/83-44833 BROWNS FERRY 2 - NUREG-0737 II.E.4.2. CONTAINMENT ISOLATION DEPENDABILITY t 11/30/8344024 BROWMS FERRY 2 - NUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS
1 12/31/8348361 BROWMS FERRY 2 - HUREG 0737 II.K.3.28, VERIFY QUALIFICATION OF ACCUMULATORS ON ADS VALVES
1 04/30/8446387 BROWNS FERRY 2 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE
1 06/01/8445117 BROWNS FERRY 2 - NUREG-0737 II.F.2.3 INADEQUATE CORE COOLING INSTRUMENTATION 1 07/30/8445028 BROWNS FERRY 2 - NUREG-0737 III.A.t.2. TECHNICAL SUPPORT CENTER 1 09/30/8405999 BROWNS FERRY 2 - NUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER
1 09/30/8446071 BROWNS FERRY 2 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY
1 09/30/84

TAC s TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
COMPLETED ACTIONS
52442 BROWN 5 FER2Y 2 - NDT PVS T CURVES THRU 6 EFPY COM*LETE
51750 BROWNS FERRY 2 - AUGMENTED LEAK DETECTION REQUIREMENTS (AMEND 87) 10/01/83
49321 BROWNS FERRY 2 - RECIRCULATION SYSTEM PIPE CRACKS (AMEND 87) . 12/27/83
53348 BROWNS FERRY 2 - INCREASED CORE FLOW (AMEND 88) 1 12/27/83
51503 BROWNS FERRY 2 - INTEGRATED LEAK RATE TEST FAILURE 03/06/84
52402 BROWNS FERRY 2 - AUDIT SAFEGUARDS PLAN (AMEND 89) 04/20/84
51753 BROWNS FERRY 2 - GROUP 7 ISOLATION VALVES (AMEND 90) 04/23/84
53580 BROWNS FERRY 2-TURBINE CNTRL VALVE FAST CLOSURE (AMEND 91) 04/24/84-
47456 BROWNS FERRY 2 - REVISED ISI PROGRAM (AMEND 92) 04/25/84
48480 BROWNS FERRY 2 - ORGANIZATIONAL CHANGES 3 04/30/84
53339 BROWNS FERRY 2 - GAP CONDUCTANCE CALCULATIONS 05/23/84
53506 BROWNS FERRY 2 - REPORTING ACTUATIONS OF SRVS (AMEND 93) 05/23/84
53577 BROWNS FERRY 2 - ROD BLOCK INSTRUMENTATION (AMEND 94) 05/30/84
51860 BROWNS FERRY 2 - VERIFICATION TEST OF STATION DISTRIBUTION VOLTAGES '06/06/84
52700 BROWMS FERRY 2 - CORE RELOADS USING SRMS (AMEND 95) 06/19/84
52342 BROWNS FERRY 2 - DEPTH OF WATER OVER FUEL 0E/25/84
49012 BROWNS FERRY 2 - CUMULATIVE OUT OF SERVICE TIME FOR RBM (TS-176) 06/26/84
52456 BROWNS FERRY 2 - AUDIT OF SECURITY PL AN/QA REVIEWS ( AMEND 97) 2 07/02/84
52583 BROWNS FERRY 2 - ISOLATION DAMPERS, CONTROL ROOM (AMEND 98) 07/16/84
53497 BROWNS FERRY 2 - RESPONSE ON II.K.3.22 07/27/84
54690 BROWNS FERRY 2 - ALLOWABLE RESPONSE TIMO ON SDIV 07/27/84
52345 BROWNS FERRY 2 - SRO FOR FUEL NANDLING (AMEND 99) 07/30/84
53509 BROWNS FERRY 2 - SUPPRESSION CHAMBER DRAIN VALVES (AMEND 100) 07/30/84
43806 BROWNS FERRY 2 - MAIN STEAM LINE SPACE NIGN TEMP ISOLATIONS (AMEND 101) 2 08/09/84

08/02/84
12612

BROWNS FERRY 2 - ISOLATION OF MAIN STEAM LINES ON HIGN TEMPERATURE (AMEND 101) 2 08/09/8454806 BROWNS FERRY UNIT t, APRIL 9, 1984, TECN. SPEC. AMDT REQ. OTS-197 (AMEND 102)54791 BROWNS FERRY 2 - APPENDIX J TEST EXEMPTION 08/13/84.
49985

BROWNS FERRY Z - BYPASSING MAIN STEAM LINE TUNNEL TEMPERATURE SWITCHES ( AMEND 103) 08/13/84
46998 BROWNS FERRY 2 - FLOW BIASED PEAKING FACTOR (AMEND 104) 08/15/84
11570 BROWNS FERRY 2 - BOTTLED UP OPERATION 3 08/17/84-
49015- BROWNS FERRY 2 - PERTURBATION OF REACTOR WATER LEVEL (AMEND 187) 2 08/27/84
54630 BROWNS FERRY 2 - LOWERING MSIV SETPOI"i (AMEND 112) 2 09/19/84-

09/19/84
ACTIVE ACTIONS

TARGEl

.

_ _ _ _ - . __)_
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' TECHMICAL ASSIGHMENT C0NTR0L SYSTEM
PAGE 18

R-1208620-001
C0NDENSED MANAGEMENT REPORT

DATA AS OF - 09/30/84
BROWNS FERRY 2(CONTINUATIDH) PRIORITY CRITICAL'DATE-

PLANT SPECIFIC
TAC.4 TAC DESCRIPTION TARGET

(CONTINUATION)ACTIVE ACTIONS
BROWNS FERRY 2 - REVISED PHYSICAL SECURITY PLAN54688
BROWNS FERRY 2 - POTENTIAL OVER VOLTAGE CONDITION55213
BROWNS FERRY 2 - INTEGRATED SCHEDULE 1 11/11/8355396
BROWNS FERRY 2 - LIFE OF. PLANT NDT CURVES

BROWHS FERRY 2 - REVISED INSERVICE PUMP AND VALVE TESTING PROGRAM 1 - CRD MAINTENANCE REQUIREMENTS AND OTHER AND OTHER CHANGES TO T. S.
12/17/8352445
11/21/8449228

48077 BROWNS FERRY 12/31/84
55653 BROWNS FERRY 2 - CYCLE 6 RELOAD

BROWNS FERRY UNIT 2 - R.P.S. INST CIAN FAILURE 01/31/85
56021
55954 BROWNS FERRY UNIT 2 - HYDROGEN CONTkOL INITIATION

11/01/84

BROWNS FERRY 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITYANTICIPATED ACTIONS 11/01/84

BROWNS FERRY 2 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AKP VENDOR INTERFACE - ALL SR COMPONENTSPOST-MAINT TESTING r20CEDURES AND VENDOR RECOMMENDATIONS
11/01/8453572j

53655
53738 BROWNS FERRY 2- ITEMS 3.2.1 8 3.2.2 - 11/01/84

BROWNS FERRY 2 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR
- ALL SR COMPONENTS

11/01/8453831
COMPONENTS REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8

53965 BROWNS FERRY 2 - ITEMS 4.5.2 8 4.5.'
-

11/01/84-
BROWNS FERRY 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES
TEST INTERVALS

54048

.

$

, e
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DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

FACILITY: BROWNS FERRY 3

PLANT LOCATION: to MI NW 0F DECATUR, At A LICENSED POWER: 3293 MWT PROJECT MANAGER: R. CLARK
DOCKET NUMBER: 050-00296 DESIGN POWER: 1065 MWE BRANCH CHIEF: D. VASSALLOAkCH/ ENGINEER: TVA NSSS VENDOR: GE LIC. ASSISTANT: S. NORRISIE INSPECTOR: J. PAULK

TAC 0 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

SQMPLETED ACTIONS COMPLETE
48136 BROWNS FERRY 3 - FIRE PROTECTION APPENDIX R 3 10/12/8342232 BROWNS FERRY 3 - BWR SCRAM DISCHARGE VOLUME CAPABILITY t 11/15/8312297 BROWN'S FERRY 3 - HELB AND CONSEQUENTIAL SYSTEM FAILURE BROWN'S FERRY 3 3 02/08/8453355 BROWNS FERRY 3 - REPORTING REQUIREMENTS OF to CFR 50.73 (AMEND 66) d5/30/8408437 BROWNS FERRY 3 - BWR FEEDWATER 8 CONTROL ROD DRIVE N0ZZLE CRACKING 1 06/06/8408438 BROWNS FERRY 3-CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612) 2 06/06/8446654 BROWNS FERRY 3 - IMPLEMENTATION OF NUREG-0313. REV. 1 2 06/15/8452394 BROWNS FERRY 3 - APPENDIX R EXEMPTION REQUESTS 06/18.'84C2875 BRCWNS FERRY 3 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETI!I 80-18 2 06/27/8403717 BROWNS FERRY 3 - CONTAINMENT LEAK TESTING - APP. J (GENERIC) 2 07/27/84

ACTIVE ACTIONS TARGET51075 BROWNS FERRY 3 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)
52212 BROWNS FERRY 3 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-10)
52741 BROWNS FERRY 3 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES
52822 BROWNS FERRY 3 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS52903 BROWNS FERRY 3 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR

RECOMMENDATIONS - RTS COMPONENTS
52984 BROWNS FERRY 3-ITEM 3.1.3-POST-MAINTENANCE TESTING-CHNGS TO TECH SPECS-RTS COMPONENTS42570 BROWNS FERRY 3 - LONG TERM REVIEW CONTAINMENT PURGE AND VENT (B-24) 1 09/30/8311326 BROWNS FERRY 3 - INSERVICE TESTING 1 11/11/8351671 BROWNS FERRY 3 NUREG 0737 TECH SPECS 03/01/8408135 BROWNS FERRY 3 - APPENDIX I T.S. IMPLEMENTATION REVIEW REVIEW 3 03/16/8443736 BROWNS FERRY 3 - SAFETY CONCERNS ASSOCIATED WITH PIPE BREAKS IN THE BWR SCRAM SYSTEM 1 03/30/8407933 BROWNS FERRY 3 - MARK I CONTAINMENT LONG TERM PROG. IMPLEMENT. t 06/30/8408931 BRnWNS FERRY 3 - RPS POWER SUPPLY

1 08/10/8442483 BROWNS FERRY 3 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT '80-CLI-21) 1 09/07/8454520 BROWNS FERRY 3 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR 09/30/84NUREG-0737
48133 BROWNS FERRY 3 - SINGLE 100P OPERATION 3 11/21/8455842 BROWNS FERRY 3 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/8555592 BROWNS FERRY 3 - INSPECTION OF BWR STAINLESS STEEL PIPING ACCORDING TO GENERIC LETTER 84-11 12/31/85
TAC # TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE
COMPLETED ACTION 3

[9MPLETE44495 BROWNS FERRY 3 - NUREG-0737 II.B.4.1 TRAINING FOR MITIGATING CORE 1 10/12/83C4145 BROWNS FERRY 3 - HUREG-0737 I.A.2.1.4, UPGRADING OF RO AND SRO TRAINING t 10/12/8345809 BROWNS FERRY 3 - HUREG-0737 II.K.3.30, SB LOCA OUTLINE
1 12/28/8348150 BROWNS FERRY 3 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 12/28/8344074 BROWNS FERRY 3 - NUREG-0737 I.A.1.3.1, SHIFT MANNING OVERTIME LIMITS

02/28/8444216 BROWNS FERRY 3 - NUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/07/8447858 BROWHS FERRY 3 - NUREG - 0737 II. 3.228 RCIC SUCTION MODIFICATIONS I 07/27/84
ACTIVE ACTIONS

. TARGEl

. - - _ _ _ _ .



R-1208620-001 TECHHICAL A$$IGHMENT C0NTR0L 5YSTEM PAGE 20

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPQRT

(CONTINUATION) BROWNS FERRY 3
PRIORITY CRITICAL DATE

TAC 8 TAC DESCRIPTION NUREG-0737
TARGET

ACTIVE ACTIONS (CONTINUATION)
51145 BROWNS FERRY 3 - I.D.1 CONTROL ROOM DESIGN REVIEW
51225 BROWNS FERRY 3 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 1 09/30/83
45682 BROWNS FERRY 3 - NUREG-0737 II.K.3.18. ADS ACTUATION STUDY 1 11/15/83
C5586 BROWNS FERRY 3 - NUREG-0737 II.K.3.16. CNALLENGES AND FAILURES OF RELIEF VALVES 1 11/30/83
CC834 BROWHS FERRY 3 - NUREG-0737 II.E.4.2, CONTAINMENT ISOLATION DEPENDABILITY

1 11/30/83
44286 BROWNS FERRY 3 - HUREG-0737 I.C.1.3A. ABNORMAL TRANSIENT OPERATOR GUIDEmINES 1 12/31/83

BROWNS FERRY 3 - HUREG-0737 II.B.3.2. POST ACCIDENT SAMPLING MODIFICATIONS 1 04/30/8444025
BRCWNS FERRY 3 - HUREG 0737 II.K.3.28. VERIFY QUALIFICATION OF ACCUMULATORS ON ADS VALVES 6 06/01/8448232
BROWNS FERRY 3 - HUREG-0737 III.A.2.2. METEOROLOGICAL DATA UPGRADE 1 07/30/8445288

45118 BROWNS FERRY 3 - HUREG-0737 II.F.2.3. INADEQUATE CORE COOLING INSTRUMENTATION 1 09/30/84
45929 BRCWNS FERRY 3 - HUREG-0737 III.A.1.2. TECHNICAL SUPPORT CENTER 1 09/30/84
46000 BROWNS FERRY 3 - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1 09/30/84
46072 BROWNS FERRY 3 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY

PRIORITY CRITICAL DATE
TAC 8 TAC DESCRIPTION PLANT SPECIFIC

COMPLETE
COMPLETED ACTIONS 10/01/83 -|
52443 BROWNS FERRY 3 - NDT PVS T CURVES THRU 6 EFPY 12/27/83 j

51751 BROWNS FERRY 3 - AUGMENTED LEAK DETECTION REQUIREMENTS (AMEND 60) 03/06/84 1

52309 BROWNS FERRY 3 - INCREASED CORE FLOW ( AMEND 61) 04/23/84 l

52403 BROWNS FERRY 3 - AUDIT OF SAFEGUARDS PLAN (AMEND 62) 04/24/84 |

51754 BROWNS FERRY 3 - GROUP 7 ISOLATION VALVES 04/25/84 (
52581 BROWNS FERRY 3-TURBINE CNTRL VALVE FAST CLOSURE ( AMEND 64) 05/23/84 ;

53210 BROWNS FERRY 3 - GAP CONDUCTANCE CALCULATIONS 05/23/84 ,

4C431 BROWNS FERRY 3 - ORGANIZATIONAL CHANGES 05/30/84 )
52507 BROWNS FERRY 3 - REPORTING ACTUATIONS OF SRVS (AMEND 66) 06/05/84
54853 3ROWNS FERRY 3 - EXEMPTION TO APPENDIX J TEST INTERNAL 06/06/84
52457 BROWNS FERRY 3 - AUDIT OF SECURITY PLAN /1A REVIEWS (AMEND 67) 06/06/84
52578 BROWNS FERRY 3 - ROD BLOCK INSTRUMENTATION (AMEND 67) 06/06/84
54137 BROWNS FERRY 3 - ANALOG TRIP SYSTEM MODIFICATIONS 06/06/84
54142 BROWNS FERRY 3 - DRYWELL AIR SUPPLY 06/25/84
52701 BROWNS FERRY 3 - CORE RELOADS USING SRMS (AMEND 68) 06/26/84
52343 BROWNS FERRY 3 - DEPTH OF WATER OVER FUEL 2 07/02/84
49013 BROWNS FERRY 3 - CUMULATIVE OUT OF SERVICE TIME FOR RBM (AMEND 69) 07/11/84
54131 BROWNS FERRY 3 - THERMAL POWER MONITOR 07/11/84
53506 BROWMS FERRY 3 - CORE RELOAD (AMEND 70) 07/27/84
53498 BROWNS FERRY 3 - RSPONSE ON II.K.3.22 07/27/84
52584 BROWNS FERRY 3 - ISOLATION DAMPERS CONTROL ROOM (AMEND 71) 2 07/27/84
11571 BROWNS FERRY 3 - BOTTLED UP OPERATION (AMEND 78) 07/30/84.
523*6 BROWNS FERRY 3 - SRO FOR FUEL HANDLING (AMEND 72) 08/02/84

BROWNS FERRY 3 - SUPPRESSION CHAMBER DRAIN VALVES (AMEND 73) 2 08/09/8452510
12613 BROWNS FERRY 3 - ISCLATION OF MAIN STEAM LINES ON HIGN TEMPERATURE (AMEND 74) 2 08/09/84
42807 BROWNS FERRY 3 - MAIN STEAM LINE SPACE HIGH TEMP ISOLATIONS (AMEND 74) 08/13/84
54T07 BROWNS FERRY UNIT 2. APRIL 9, 1984. TECH. SPEC. AMDT REQ. STS-197 (AMEND 75) 08/15/84
C9986 BROWNS FERRY 3 - BYPASSING MAIN STEMA LINE TUNNEL TEMPERATURE SWITCHES (AMEND 76) 3 08/17/84
46999 BROWNS FERRY 3 - FLOW BAISED PEAKING FACTOR (AMEND 77) 08/24/84
55594 BROWNS FERRY 3 - MODIFICATION OF ORDER 08/27/84
54143 BROWHS FERRY 3 - TORUS MAKEUP WATER SUPPLY (AMEND 78) 08/27/84
55132 BROWNS FERRY 3 - SDIV MODIFICATIONS (AMEND 78) 08/27/84

} 54133 BROWNS FERRY 3 - MARK I TOROS MODIFICATIONS (AMEND 78)

1

m_
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C-1288628-Set TECHNICAL ASSIGNMENT C0NTR0L SY$ TEM PAGE 21
DATA AS OF - 09/30/84 C0NDEN$ED MANAGEMENT R E P 0 R'T

(CONTINUATION) BROWNS FERRY 3
'

! TAC 0 TAC DESCRIPTLEN PLANT SPECIFIC PRIORITY CRITICAL DATE
COMPLETED ACTIONS (CONTINUATION) COMPLETE54 34 SRowNS FERRY 3 - LPCI SUPPRESSION POOL COOLING (AMEND 78) 08/27/8454135 BROWNS FERRY 3 - DRYWELL AND SUPPRESSION CHAMBER C0ATINGS (AMEND 78) 08/27/8454138 SRDWMS FERRY 3 - BOTTLED-UP OPERATION SCRAMS (AMEND 78) 08/27/8454139 BRDWNS FERRY 3 - ITEM II.F.1 MODS AND T.S. (AMEND 78) 08/27/8454140 BROWNS FERRY 3 - HYDROGEN ANALYZER VALVES ( AMEND 78) 08/27/8454141 BROWNS FERRY 3 - TESTABLE PENETRATIONS (AMEND 18) 08/27/8449226 BROWNS FERRY 3 - FREQUENCY OF MSIV TESTING ( AMEND 79) 2 09/04/846C016 BROWNS FERRY 3 - PERTURBATION OF REACTOR WATER LEVEL (AMEND 81) 2 09/19/845?O31 BROWNS FERRY 3 - LOWERING MSIV SETPOINT (AMEND 80) 09/19/84

ACTIVE ACTIONS TARGET5.689 SRowMS FERRY 3 - REVISED PHYSICAL SECURITY PLAN
55148 BROWNS FERRY 3 - SCHEDULAR EXEMPTION TO 10 CFR 50.49
55214 BROWNS FERRY 3 - POTENTIAL OVER VOLTAGE CONDITION'

55215 BROWNS FERRY 3 - HEAD SPRAY LINE
55397 SRDWNS FERRY 3 - INTEGRATED SCHEDULE
54136 BROWNS FERRY 3 - RPS POWER SUPPLY MODIFICATIONS
52346 BROWNS FERRY 3 - LIFE OF PLANT MDT CURVES
49229 BRDWNS FERRY 3 - REVISED INSERVICE PUMP AND VALVE TESTING PROGRAM 1 11/30/83

i

| 48478 EROWNS FERRY 1 - CRD MAINTENANCE REQUIREMENTS AND OTHER AND OTHER CHANGE TO T.S. 12/17/83
] 55148 BRDWNS FERRY 3 - TIA. LEAKS IN INSTRUMENT N0ZZLE ~07/13/84- 47869 BROWNS FERRY - MSIV LEAKAGE 09/28/8456822 BROWNS FERRY UNIT 3 - R.P.S. INST CHAN FAILURE 12/31/8455955 SRDWNS FERRY UNIT 3 - HYDROGEN CONTROL 01/31/85
1'

ANTICIPATED ACTIONS INITIATIO153573 BROWNS FERRY 3 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/0t/8453656 BROWNS FERRY 3 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84
! 53739 BROWNS FERRY 3- ITEMS 3.2.1 8 3.2.2 - POST-MAIN' e'ESTING PROCEDURES AND VENDOR RECOMMENDATIONS 11/01/84- ALL SR COMPONENTS

53822 BROWNS FERRY 3 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR ~11/01/84COMPOWENTS*
53966 BROWMS FERRY 3 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & 11/01/84

! TEST INTERVALS
! 54849 BROWNS FERRY 3 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES .11/01/84
t

>

.

- - - _ - - _ - - _ _ _
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R-8288620-881 TECHNICAL ASSIGNMENT CGNTR0L $YSTEM PAGE 22

D3TA AS OF - 09/38/84 C0NDENSED MANAGEMENT REP 0RT

FACILITY: BRUNSWICK 1

PLtOT LOCATION: 3 MI N OF SOUTHPORT. NC LICENSED POWER: 2436 MWT PROJECT MANAGER: M. GROTENHUIS
DOCKET NUMBER: 050-00325 DESIGN POWER 8821 MWE BRANCH CNIEF: D. VASSALLO

ARCH /ENGINEERr UEC N555 VENDOR: GE LIC. ASSISTANT: S. NORRIS
IE INSPECTOR: D. JOHNSON

Trc e TAC DESCRIPTICM MULTI-PLANT PRIORITY CRITICAL DATE

(QMPLETECCFPLETED ACTION 1 1 82/01/83 1

j 42571 BRUNSWICK 1 - LONG TERM REVIEW CONTAINMENT PURGE AND VENT (B-24)
05106 BRUNSWICK 1 - APPENDIX I TECH SPEC IMPLEMENTAiION REVIEW 2 12/27/83 l

12tC6 BRUNSWICK 1 - HIGN ENERGY LINE BREAK 8 CONSEQUENTIAL 3YSTEM FAILURE 3 81/31/84
1 83/19/84

j 07932 BRUNSWICK 1 - MARK CONTAIN. LONG TERM PROGRAM IMPLEMEN'ATION 2 83/28/84
51673 BRUNSWICK 1 NUREG 0737 TECH SPECS
4f,6 55 BRUNSWICK 1 - IMPLEMENTATION OF NUREG-0313. REV. 1 1 03/31/84'

1 07976 BRUNSWICK 1-CCNTROL OF HEAVY LOADS OVER SPENT FUEL PCOL (NUREG 0612) 3 05/18/84 ,

54521 BRUNSWICK 1 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36. 83-37 FOR HUREG-0737
08/13/84 'l

i; 11264 BRUhSWICK 1- 10 CFR 59.55A(G) IST PUMPS / VALVES t 89/83/84 l
1

TARGET |
ACTIVE ACTIONS
52~42 BRUNSWICK t - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES 3

/

| 52823 BRUNSWICK 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52934 BRUNSWICK 1 - ITEMS 3.1.1 & 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS 3

- RTS CCMPONENTS
52985 BRUNSWICK t-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS 3 ,

42484 BRUNSWICK 1 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 05/22/84 1

42876 BRUNSWICK 1 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 96/30/84 ,

51076 BRUNSWICK 1 - INSTRUMENTA1ICH TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 3 86/30/84 )

43418 BRUNSWICK 1 - NEW APPENDIX R TO to CFR 50 REGARDING FIRE PROTECTION FEATURES 2 07/01/84 i

43737 BRUNSWICK 1 - SAFETY CONCERNS ASSOCIATED WITH PIPE BREAKS IN THE BWR SCRAM SYSTEM 1 10/31/84

12829 BRUNSWICK 1 - ADEQUACY OF STATION ELECTRIC DISTRIBUTION SYSTEMS VOLTAGES 2 10/31/84

48489 BRUNSWICK t - SINGLE LOOP OPERATION 2 11/89/84

55698 BRUMSWICK 1 - TECH. SPECS. AFFECTED BY 50.72 AND 56.73 (GL 83-43) 06/38/85*

55843 BRUNSWICK 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 86/30/85

52213 BRUNSWICK 1 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-1S) 3 09/38/85

55593 BRUNSWICK 1 - INSPECTION OF BWR STAIHLESS STEEL PIPING ACCORDING TO GENERIC LETTER 84-11 12/31/85

TAC 8 TAC DESCRIPTION NUREG-8737 PRIORITY CRITICAL DATE'

COMPLETECCMPLETED ACTIONS
45414 BRUNSWICK 1 - NUREG-8737 II.K.3.17. ECC SYSTEM OUTAGES 1 18/t7/83

45431 BRUNSWICK 1 - MUREG-0737 III.D.3.4. CONTROL ROOM HABIIABILITY 1 10/18/83
f 10/31/8344567 BRUNSWICK t - II.D.1 RV AND SV TESTING

4815t BRUNSWICK 1 -NUREG 8737 II.K.3.31 COMPLIANCE WITH 18 CFR 5s.46 2 12/15/83

45310 BRUNSWICK 1 - NUREG-0737 II.K.3.30. 55 LOCA OUTLINE 1 01/04/84

44426 BRUNSWICK 1 - NUREG-0737 II.B.3.2. POST ACCIDENT SAMPLING MODIFICATIONS 1 05/08/84

45683 BRUNSWICK 1 - MUREG-0737 II.K.3.18. ADS ACTUATION STUDY t 85/18/84 ;
;

44217 BRUNSWICK 1 - NUREG-0737 I.C.t.2.A. INADEQUATE CORE COOLING GUIDELINES I 06/07/84

40263 BRUNSWICK 1 - NUREG 0737 II.K.3.28. VERIFY QUALIFICATION OF ACCUMUL ATORS ON ADS VALVES 2 86/15/84

47585 BRUNSWICK 1 - NUREG 0737 ITEM II Ft.4 - CONTAINMENT PRESSURE INSTRUMENT 2 07/30/84

47656 BRUNSWICK 1 - MUREG 0737 ITEM II Ft.5 CONTAINMENT WATER LEVEL MONITOR 2 87/30/84

47727 BRUNSWICK 1 - NUREG 0737 ITEM II Ft.6 CONTAINMENT HYDROGEN MONITOR 2 87/30/84
1

TARGETACTIVE ACTIONSi

i

i

;-
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| Q-1288628-881 TECHNICAL A55IGHMENT C0NTR0L 5Y$ TEM PAGE 23
DATA A5 0F - 89/38/84 C0NDEN5ED MANAGEMENT REPORT

(CONTINUATION) BRUNSWICK 1

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY -CRITICAL DATE'

ACTIVE ACTIONS (CONTINUATION)
TARGET I45938 BauM5 WICK 1 - HUREG-0737 III.A.1.2. TECHNICAL SUPPORT CENTER 346801 BRUN3 MICK 1 - NUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 346373 BRUNSWICK 1 - NUREG-8737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 346289 BRUNSWICK 1 - NUAEG-8737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 344287 BRUNSWICK 1 - NUREG-8737 I.C.t.3A. ABNORMAL TRANSIENT OPERATOR GUIDELINES 251226 BRUNSWICK 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 3C5119 BRUNSWICK 1 - NUREG-8737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION 2 87/17/8445587 BRUNSWICK 1 - NUREG-0737 II.K.3.16. CHALLENGES AND FAILURES OF RELIEF VALVES 2 07/t7/845tst6 BRUNSWICK t - I.D.1 CONTROL R00M DESIGN REVIEW 3 .30/31/84

TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE.
COMPLETED ACTIONS

COMPLETE49273 BRUM5 WICK 1 - ISOLATION ACTUATION INSTRUMENTATION 11/28/8351698 BRUNSWICK 1 - SALP REVIEW 12/01/8349489 BRUNSWICK 1 - FIVE MICELLANEOUS TECH. SPEC 5. 12/02/8352328 BRUNSWICK t - INTEGRATED LEAK RATE TEST - SHORT DURATION 2 12/09/8349585 BRUNSWICK 1 - SECOND DIGITAL ANALOG T5 CHANGE
43796 BRUNSWICK 1 - SPENT FUEL POOL EXPANSION 12/12/83

1 12/15/83 I48754 BRUNSWICK 1 - RPS MONITORING 3YSTEM TS '
1 12/27/8352318 BRUNSWICK 1 - REVISED RETS 2 12/27/8348635 BRUNSWICK 1 - SDV INSTRUMENT MODIFICATIONS 1 12/28/8348637 BRUNSWICK 1 - CRD RETURN LINE $NUBBERS .

2 12/28/8352446 BRUNSWICK 1 - INTEGRATED LEAK RATE TEST 1 01/11/8452536 BRUNSWICK 1 - FEECWATER S TURBINE BYPASS TS 3 81/18/8447838 BRUNSWICK 1 - RADIATICM AREA INTERPRETATION REQUEST 2 81/27/84 {48882 BRUNSWICK 1 - DG LCO EXTENSION REQUEST 3 82/14/84 iC8822 BRUNSWICK 1 - MISCELLANEQUS TECHNICAL SPECIFICATIONS 2 02/27/8453584 BRUNSWICK 1 OPERATOR REQUAL PROGRAM REV 8
49339 BRUNSWICK 1 - REACTIVITY ANOMALIES 02/28/84

2 84/17/8455254 BRUNSWICK 1 - EXEMPTION - AMMUAL EMERGENCY EXERCISE 85/17/8453964 BRUNSWIC' S - REQUEST FOR SCHEDULAR EXEMPTION FROM N CONTROL49775 BRUNSWICK 1 ADMINISTRATIVE CONTROLS TSC2 85/18/84 -|2 85/25/8446768 BRUNSWICK 1 - ADMINISTEATIVE CONTROLS TECHNICAL SPECIFICATION CHANGE
'

2 85/25/84 |54178 BRUNSWICK UNIT 1 - FUEL ENRICHMENT
55494 BRUNSWICK 1 - APPENDIX R EXEMPTION / SCHEDULAR 86/05/84 !

52537 BRUNSWICK 1 - RESPONSE TO 7/22/83 CONF. ORDER 98/21/84
1 38/24/8455836 BRUNSWICK 1 - SALP REVIEW 2 09/07/8455999 BRUNSWICK 1 - DELETE $NUBBER TABLE
1 -09/10/84'54354 BURM5 MICK t PURGE AND WENT OPERABILITY ;

1 09/18/8455831 BRUNSWICK t - CORRECTIONS TO TS - ADMIN 1

1 09/22/84 '

55252 BRUNSWICK 1 - MARE I CONTAINMENT TECHNICAL SPECIFICATION I 89/22/8455254 BRUNSWICK t - CONTROL ROD ASSEMBLY
1 39/22/8455228 BRUNSWICK 1 - RECOMBINER CAPABILITY EXEMPTION 09/29/84

ACTIVE ACTIONS
55425 BRuMSWICK t - TECH SPECS FOR PURGE / VENT OPERATION

-

TARGET
354270 BRUNSWICK t- 1983 INSERVICE INSPECTION REPORT 3 86/15/845 316 BRUNSWICK 1 THERMAL - NYDRAULIC CODE <

2 86/28/44 I53233 BRUNSWICK 1 - DISPOSAL OF WASTE OIL 2 06/21/44

.
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Q-1208620-801 TECHNICAL A$5IGNMENT C0NTR0L SY$TER PSGE -24

DATA AS OF - 39/30/84 C0NDEN5ED MANAGEMENT REP 0RT

(CONTINUATION) BRUNSWICK 1

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION) 2 / /84
54961 RAYCHEM CABLE TEST 2 04/30/44
54190 BRUNSWICK 1 - SCALING FACTORS - RADWASTE
55419 BRUNSWICK 1 - RESPONSE FOR GL-84-11 PIPE CRACK INSPECTION 2 08/31/44

2 09/30/84
54440 BRUNSWICK 1 - CONTAINMENT INTEGRITY - MSIV CLOSURE 3 09/30/44
55256 BRUNSWICK 1 - ADMINISTRATIVE CONTROLS 2 09/30/S4-
55254 BRUNSWICK 1 - SPENT FUEL POOL WATER LEVEL 2 10/01/84
55230 BRUNSWICK 1 - CHANNEL TRIP 2 10/01/84
55232 BRUNSWICK 1 - CLARIFICATION OF OPERATING CONDITION 10/10/84
55925 BRUNSWICK 2 - 5.F.P. BUFFER ZONE 10/15/84
55692 BRUNSWICK 1 - APPENDIX J EXEMPTION LLRT 2 10/31/84
54193 BRUNSWICK 1 - DEGRADED VOLTAGE RITAG T/S 2 10/31/84
49276 BRUNSWICK 1 - ELECTRICAL DISTRIBUTION VOLTAGE 12/15/84
55645 BRUNSWICK 1 - M RECOMBINER GL S4-09 12/30/84.
55584 BRUNSWICK 1 - MARK I CONTAINMENT S/1/84

INITIATION
ANTICIPATED ACTIONS 10/02/84
$5974 GRuMSWICK 1 - RADI0 ACTIVE GA550US EFFICIENT INSTRUMENTATION 10/09/84
56025 BRUNSWICK 1 - IGSCC INSPECTION 10/09/84
53574 BRUNSWICK 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 3 11/01/84

53657 BRUNSWICK 1 - ITEM 2.2 - EQUIPMENT CL ASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 3 11/01/84

53748 BRUNSWICK 1- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 3 11/01/44

ALL S* COMPONENTS
53823 BRUNSWICK 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 3 11/01/84

53967 BRUNSWICK 1 - ITEMS 4.5.2 3 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES S 3 11/01/44

TEST INTERVALS
54050 BRUNSWICK 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 3 11/01/84

11/30/84
55528 GROTENHUIS 1 - INTEGRATED SCHEDULE

-- - -_ x _m m ma
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R-1208628-881 TECHNICAL A55IGHMENT C0NTR0L SYSTEM PAGE 25
DATA AS OF - 09/38/84 C0NDEN5ED MANAGEMENT REP 0RT

FACILITY: BRUNSWICK 2
4

PLA T LOCATION: 3 MI N OF SOUTHPORT. NC LICENSED POWER: 2436 MWT PROJECT MANAGER: M. GROTENHUISDOCKET NUMBERr 0$0-00324 -

DESIGN POWER: 0821 MWE BRANCN CHIEF: D. VASSALLOARCH / ENGINEER * UEC NSSS VENDOR * GE LIC, ASSISTANT S. NORRISIE INSPECTOR: D. JOHNSON

TAC 8 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE
; COMPLETED ACTIONS COMPLETE'' 42572 BRUNSWICK 2 - LONG Ttdh REVIEW CONTAINMENT PURGE AND VENT (B-24) 1 12/08/8318906 BRUNSWICK 2 - APPENDIX I TECH SPEC IMPLEMENTATION 2 12/27/8312187 BRUNSWICK 2 - HIGH ENERGY LINE BREAK 8 CONSEQUENTIAL STSTEM FAILURE 3 01/31/8446656 BRUNSWICK 2 - IMPLEMENTATION OF NUREG-0313. REV. 1 1 03/13/8407933 BRUNSWICK 2 - MARK I CONTAINMENT LONG TERM PROGRAM IMPLEMEN. 1 03/19/8451672 BRUNSWICK 1 NUREG 0737 TECH SPECS 2 03/28/8407977 BRUNSWICK 2 -CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612) 3 05/18/8454522 BRUNSWICK 2 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR NUREG-0737 1 08/13/8411265 BRUNSWICK 2 - INSERVICE TESTING AND INSPECTION (IST) PUMPS / VALVES 1 09/05/84

ACTIVE ACTIONS
TARGET52743 BRUNSWICK 2 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES 352824 BRUNSWICK 2 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS 352905 BRUNSWICK 2 - ITEMS 3.1.1 & 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS 24

- RTS COMPONENTS
52986 BRUNSWICK 2-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS 342C85 BRUNSWICK 2 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 05/22/8412830 BRUNSWICK 2 - ADEQUACY OF STATION ELECTRIC DISTRIBUTION SYSTEMS VOLTAGES 2 05/31/8442877 BRUNSWICK 2 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 06/03/8451077 BRUNSWICK 2 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 3 06/30/8443417 BRUNSWICK 2 - NEW APPENDIX R T0 to CFR 50 REGARDING FIRE PROTECTION FEATURES 2 07/01/8443735 BRUNSWICK 2 - SAFETY CONCERNS ASSOCIATED WITH PIPE BREAKS IN THE BWR SCRAM SYSTEM 1 10/31/8446779 BRUNSWICK 2 - SINGLE LOOP OPERATION 2 11/01/84' 55699 BRUNSWICK 2 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/8555844 BRUNSWICK 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/8552214 BRUNSWICK 2 - CONTROL OF HEAVY LOADS - PHASE II (FDLLCWUP OF MPA8C-10).

3 09/30/8555594 BRUNSWICK 2 - INSPECTION OF BWR STAINLESS STEEL PIPING ACCORDING TO GENERIC LETTER 84-11 12/31/85
f TAC 9 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETED ACTIONS
i 45615 BRUNSWICK 2 - HUREG-0737 II.K.3.17. ECC SYSTEM OUTAGES COMPLETE

1 10/17/83i 46432 BRUNSWICK 2 - MUREG-0737 III.D.3.4. CONTROL ROOM NABITABILITY 1 10/18/83! 44568 BRUNSWICK 2 - RV AND SV TESTING
1 10/31/8348852 BRUNSWICK 2 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 2 12/15/831 45811 BRUNSWICK 2 - HUREG-0737 II.K.3.30. SE LOCA DUTLINE 1 01/04/84I 44427 BRUNSWICK 2 - HUREG-0737 II.B.3.2. POST ACCIDENT SAMPLING MODIFICATIONS 1 05/08/84'

456C4 BRUNSWICK 2 - NUREG-0737 II.K.3.18. ADS ACTUATION STUDY 1 05/18/8444218 BRUNSWICK 2 - NUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/07/8448264 BRUNSWICK 2 -NUREG 0737 II.K.3.28. VERIFY QUALIFICATION OF ACCUMULATORS ON ADS VALVES 2 06/15/84-47586 BRUNSWICK 2 - NUREG 8737 ITEM II Ft.4 - CONTAINMENT PRESSURE INSTRUMENT 2 07/30/84' 47657 BRUNSWICK 2 - MUREG 8737 ITEM II F1.5 CONTAINMENT WATER LEVEL MONITOR 2 07/30/84i 47728 BRUNSWICK 2 - MUREG 8737 ITEM II Ft.6 CONTAINMENT HYDROGEN MONITOR 2 07/30/84
ACTIVE ACTIONS

TARGET

.

~~ ~ ~ ' ' '
. _ _ _ _ _ _ _ _ _
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C-1208620-801 TECNN ICAL A5SIGNMENT C0NTR0L SYSTEM PAGE 26

DATA AS CF - 09/30/84 C0NDEN$ED MANAGEMENT REPORT

(CCHTINUATION) BRUNSWICK 2
PRIORITY CRITICAL DATE

TAC 0 TAC DESCRIPTION NUREG-0737

ACTIVE ACTIONS (CONTINUATION)
* TARGET

1
44288 BRUNSWICK 2 - NUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 3
45931 BRUNSWICK 2 - HUREG-0737 III.A.I.2, TECHNICAL SUPPORT CENTER 3
46002 BRUNSWICK 2 - HUREG-0737 III.A.1.2. OPERATIONAL SUPPORT CENTER 3
46074 BRUNSWICK 2 - NUREG-0737 III.A.I.2, EMERGENCY OPERATIONS FACILITY 3
C6290 BRUNSWICK 2 - NUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 3 03/15/84
51227 BRUNSWICK 2 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 2 07/17/84

BRUNSWICK 2 - NUREG-0737 II.F.2.3. INADEQUATE CORE COOLING INSTRUMENTATIDH 2 07/17/84C5120
C5588 BRUNSWICK 2 - NUREG-0737 II.K.3.16, CHALLENGES AND FAILURES OF RELIEF VALVES 3 10/31/84
51147 BRUNSWICK 2 - I.D.1 CONTROL ROOM DESIGN REVIEW

PRIORITY CRITICAL DATE
TAC 0 TAC DESCRIPTION PLANT SPECIFIC

COMPLETE
COMPLETED ACTIONS 10/28/83
52587 BRUNSWICK 2 - ORDER MODIFICATION REQUEST PIPE CRACK 1 11/08/83

BRUNSWICK 2 - INSERVICE SURVEILLANCE REQUIREMENTS FOR SNUBBERS 11/22/8363695
BRUNSWICK 2 - PIPE CREEK ORDER MODIFICATION REQUEST 2 - SHORT RANGE 11/22/8352601

52302 BRUNSWICK 2 - PIPE CRACK CRDER MODIFICATIONS REQUEST 3 - LONG RANGE 11/28/83
52078 BRUNSWICK 2 - REVISED MCPR 11/28/83
C9274 BRUNSWICK 2 - ISOLATION ACTUATUON INSTRUMENTATION 1 12/01/83 |

51313 BRUNSWICK 2 - TMI ORDER AMENDMENT 2 12/02/83 |

C9490 BRUNSWICK 2 - FIVE MICELLANE005 TECH. SPECS. 2 12/09/83 1

52629 BRUNSWICK 2 INTEGRATED LEAK RATE TEST SHORT DURATION 1 12/12/83 1

52470 BRUNSWICK 2 - AUGMENTED OFF-GA3 SCHEDULE 1 12/13/83 |

52538 BRUNSWICK 2 - REPSONSE TO AUG. 16. 1983 ORDER 1 12/15/83 |

63797 BRUNSWICK 2 - SPENT FUEL POOL EXPANSION 2 12/27/83 1
.

52311 BRUNSWICK 2 - REVISED RETS 1 12/28/83
48636 BRUNSWICK 2 - SDV INSTRUMENT MODIFICATIONS 2 12/28/83
48638 BRUNSWICK 2 - CRD RETURN LINE SNUBBERS 1 12/28/83
48755 BRUNSWICK 2 -RPS MONITORING SYSTEM TS 12/31/83
53292 BRUNSWICK 2 - BATTERY SURVEILLANCE REQUIREMENTS 1 01/11/84
52487 BRUNSWICK 2 - INTEGRATED LEAK RATE TEST 3 01/18/84-
52535 BRUNSWICK 2 - FEEDWATER S TURBINE BYPASS TS 01/27/84
53293 BRUNSWICK 2 - RELIEF FROM HYDRO TEST 2 01/27/84
07039 BRUNSWICK 2 - RADIATION AREA INTERPRETATION REQUEST 3 02/14/84
48813 BRUNSWICK 2 - DG LCO EXTENSIDH REQUEST 2 02/27/84
48823 BRUNSWICK 2 - MISCELLANEOUS TECN SPEC REVISIONS 02/28/84
53505 BRUNSWICK 2 OPERATOR REQUAL PROGRAM REV 8 2 04/17/84
49332 BRUNSWICK 2 - REACTIVITY ANOMALIES 05/08/84
53570 BRUNSWICK 2 CORE SPRAY SYSTEM SURVEILLANCE 05/17/84
5 255 BRUNSWICK 2 - EXEMPTION - ANNUAL EMERGENCY EXERCISE 05/18/84
54965 BRUNSWICK 2 - REQUEST FOR SCHEDULAR EXEMPTION FROM H CONTROL 2 05/18/84
49922 BRUNSWICK 2 - FUEL BURNUP CODE 2 05/18/84
C9923 BRUNSWICK 2 - CORE SIMULATOR CODE 2 05/18/84
CC924 BRUNSWICK 2 - ANALYSIS METHODS 1 05/25/84
C9586 BRUNSWICK 2 - SECOND DIGITAL ANALOG TS CNANCE 2 05/25/84

BRUNSWICK 2 * ADMINISTRATIVE CONTROLS TSC2 2 05/25/84C9774
46767 BRUNSWICK 2 - ADMINISTRATIVE CONTROLS TECHNICAL SPECIFICATION CHANGE 2 06/24/84
06171 BRUNSWICK 2 - SINGLE LOOP OPERATION 06/29/84
55227 BRUNSWICK UNIT 2 - FEEDWATER SPRAYER REPLACEMENT 1 06/29/84
55229 BRUNSWICK 2 - RECOMBINER CAPABILITY EXEMPTION



R-1208620-001 TECHNICAL A$$IGNMENT C0NTR0L $YSTEM PAGE 27

DATA AS OF - 09/30/84 C0NDEN$ED MANAGEMENT REP 0RT

(CONTINUATIDH) BRUNSWICK 2

TAC 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETED ACTIONS (CONTINUATION) COMPLETE

$5001 BRUNSWICK 1 - CHECK VALVE SURVEILLANCE EXTENSION 1 08/10/84
55495 BRUNSWICK 2 - APPENDIX R EXEMPTION / SCHEDULAR 08/24/84
55251 BRUNSWICH 2 - RELOAD 5 TECHNICAL SPECIFICATIONS 1 09/02/84
55037 BRUNSWICK 2 - SALP REVIEW 2 09/07/84
55000 BRUNSWICK 2 - DELET SNUBBER TABLE 1 09/10/84
50355 BRUNSWICK 2 PURGE AND VENT OPERABILITY 2 09/18/84
55032 BRUNSWICK 2 - CORRECTIONS TO TS - ADMIN 1 09/22/84
55253 BRUNSWICK 2 - MARK I CONTAINMENT TECHNICAL SPECIFICATIONS 1 09/22/84
55255 BRUNSWICK 2 - CONTROL ROD ASSEMBLY 1 09/22/84

ACTIVE ACTIONS TARGET
55426 BRUNSWICK 2 - TECH SPECS FOR PURGE / VENT OPERATION 3
54962 BRUNSWICK 2 - RAYCHEM CABLE TEST 2 05/30/84
51817 BRUNSWICK 2 THERMAL - dYDRAULIC CODE 2 06/20/84
53234 BRUNSWICK 2 - DISPOSAL OF WASTE DIL 2 06/21/84

1 06/30/8454966 BRUNSWICK 2 - EQ EXTENSIDH REQUEST .

2 06/31/8454147 BRUNSWICK 2 - BATTERY CAPACITY
54191 BRUNSWICK 2 - SCALING FACTORS - RADWASTE 2 08/30/84
55420 BRUNSWICK 2 - RESPONSE FOR GC-84-11 PIPE CRACK INSPRCTION 2 08/31/84
55486 BRUNSWICK 2 - PIPE CRACK INSPECTION 1984 09/10/84
55257 BRUNSWICK 2 - ADMINISTRATION CONTROLS 1 09/30/84
55259 BRUNSWICK 2 - SPENT FUEL POOL WATER LEVEL 2 09/30/84
55331 BRUNSWICK 2 - CHANNEL TRIP 2 10/01/84
55233 BRUNSWICK 2 - CLARIFICATION OF OPERATING CONDITIDH 2 10/01/84
55924 BRUNSWICK 1 - S.F.P. BUFFER ZONE 10/10/84
54839 BRUNSWICK 2 - CONTAINMENT INTEGRITY - MSIV CLOSURE 2 10/30/84
54194 BRUNSWICK 2 - DEGRADED VOLTAGE RITAG T/S 2 10/31/84
49277 BRUNSWICK 2 - ELECTRICAL DISTRIBUTION VOLTAGE 2 10/31/84
55969 BRUNSWICK 2 - DRYWELL HYDROGEN /0XYGEN MONITORS 11/15/84
55646 BRUNSWICK 2 - N RECOMBINER GL 84-09 . 12/15/84
55585 BRUNSWICK 2 - MARK I CONTAINMENT 8/1/84 12/30/84

ANTICIPATED ACTIONS INITIATION
55975 BRUNSWICK 2 - RADI0 ACTIVE GASSOUS EFFICIENT INSTRUMENTATION 10/02/84
53968 BRUNSWICK 2 - ITEMS 4.5.2 & 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & 3 11/01/84

TEST INTERVALS
54051 BRUNSWICK 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 3 11/01/84
53575 BRUNSWICK 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 3 11/01/84
53658 BRUNSWICK 2 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 3 11/01/84
53741 BRUNSWICK 2- ITEMS 3.2.1 & 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 3 11/01/84

ALL SR COMPONENTS
53824 BRUNSWICK 2 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 3 11/01/84
55529 GROTENNUIS 2 - INTEGRATED SCHEDULE 11/30/84

.
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R-120:620-001 TECHNICAL ASS?GNMENT C0NTEOL 5YSTEM PAGE 28 g/.e

4''* AS OF - 09/30/84 C0NDEN5ED MANAGEMENT R E P O R Ts.
'FACILITY: CALL 2WAY 1

PLANT LOCATION: 10 MI SE OF FULTC5. MO - LICENSED POWER: 000 MWT PROJECT MA53uE?.* J. HOLONICH
DOCKET NUMBER: 050-00483 DESIGN POWER: 1188 MWE BRANCH CHIEF: B. YOUNGLLOOD
ARCH / ENGINEER: BECH NSSS VEND 0?: WEST LIC. ASSIST ANT: M. RUSHBROOK

*IE INSPECTOR:
,4

TAC 8 TAC DESCRIPTION MULTI-PLANT _
PRIORITY CRITICAL DATE-

ACTIVE ACTIONS
' '

' TARGET-

(
55193 CALLAWAY 1 - ITEM 3.1.3 - POST MAINTENANCE TESTING CHANGES TO TECH SPECS RTS COMPONENTS ' . -

53194 CALLAWAY - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES AND VENDOR*

RECOMMENDATIONS ,

55195 CALLAWAY 1 - ITEM 1.1 POST TRIP REVIEW - PROGRAM DESCRIPTIDH AND PROCEDURES ,

55196 CALLAWAY 1 - ITEM 2.1 EQUIPMENT CLASSIFICATION AND VENDORsINTERFACE '
~~

55197 CALLAWAY 1 - ITEM 4.3 AUTOMATIC ACTU41 ION OF SHUNT TRIP AiTACHMENT FOR W AND B 8 W PLANTS-
55198 CALLAWAY 1 - ITEM 4.1 - PEACTOR SYSTEM RELIASILITY VENDOR RECLTED MODIFICATIONS

''
* '

55199 CALLAWAY 1 - ITEMS 4.2.1 8 4.2.2 - PREV 6HTATIVE MAINTENANCE PROGRAM FOR REACTOR TRIP BREAKERS ?

55679 CALLAWAY 1 - CONTAINMENT PURGE VALVE OPERASILITY 10/31/84..

55700 CALLAWAY - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) -06/30/85
.'

55845 CALLAWAY - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

ACTIVE ACTIONS TARGET
55185 CALLAWAY 1 - DETAILED CONTROL ROOM DESIGN REVIEW - I.D.1 07/20/84
55186 CALLAWAY 1 - POST ACCIDENT SAMPLING SYSTEM II.B.3 07/20/84

ANTICIPATED ACTIONS INITIATION
55989 CALLAWAY - II.D.1, RV AND SV TESTING 10/04/84

TAC 8 TAC DESCRIPTIQN PLANT SPECIFIC PRIORITY CRITICAL DATE

ACTIVE ACTIONS TARGET
55183 CALLAWAY 1 - SEISMIC AND DYNAMIC QUALIFICATION
55200 CALLAWAY 1 - ITEM 2.2 EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR C3MPONENTS
55204 CALLAWAY 1 - ITEMS 4.2.3 8 4.2.4 - PREVENTATIVE MAINTENANCE PROGRAM FOR REACTOR TRIP BREAKERS
55205 CALLAWAY 1 - ITEM 4.5.1 REACTOR TRIP SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES
55206 CALLAWAY 1 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING
55209 CALLAWAY 1 - LOCA REANALYSIS
55389 CALLAWAY 1 - REVISION TO TECH SPEC FIGURE 6.2.1
55182 CALLAWAY 1 - PUMP ANV VALVE OPERABILITY
55201 CALLAWAY 1 - ITEM 1.2 - POST TRIP REVIERW - DATA A.4D INFORMATI0H CAPABILITY
55202 CALLAWAY 1 - ITEM 3.2.1 8 3.2.2 POST MAINTENANCE TESTING PROCEDURES AND VENDOR RECOMMENDATIONS
55203 CALLAWAY 1 - ITEM 3.2.3 POST MAINTENANCE TESTING -CHANGES TO TECH SPECS
55207 CALLAWAY 1 - STEAM GENERATOR TUBE RUPTURE 06/13/84
55208 CALLAWY 1 - LOW TEMPERATURE OVERPRESSURE PROTECTION MODIFICATIONS 06/13/84
55181 CALLAWAY 1 - PREOP TEST FSAR REVISIONS 06/15/84
55187 CALLAWAY 1 - ICC ISOLATION DEVICES 07/20/84
55188 CALLAWAY 1 - OPERATOR EXPERIENCE 07/20/84
55189 CALLAWAY 1 - PSI EXEMPTION REQUEST 07/20/84
55192 CALLAWAY 1 - ENVIRONMENTAL ERRORS FOR SECONDARY TRIPS 07/20/84
55184 CALLAWAY 1 - QUALIFICATION AND SEAL WATER INJECTION FILTER 07/20/84
55190 CALLAWAY 1 - FIRE PROTECTION ITEMS 07/20/84
55452 CALLAWAY 1 - CHANGE TO COLD FLOW CDRM PRE-OP TEST 07/31/84

_ _ _ _ _ _ _ _ _ _
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|

DATA AS OF - 09/30/84 C0NDEN$ED MANAGEMENT REPORT

(CONTINUATION) CALLAWAY 1

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION)
55453 CALLAWAY 1 - EXEMPTION REQUEST FOR APPENDIX J / /84
55454 CALLAWAY l - TECH SPEC CHANGES FOR SOURCE RANGE MONITORS 08/08/84
55434 CALLAWAY 1 - CHANGE TO TECN. SPEC. 3.4.9.3 AND 4.6.1.2 RE: APPENDIX J REQUIREMENTS AND ASME 88/31/84

CODE (RHR) -

55180 CALLAWAY PLANT 1 - REG GUIDE 1.97. REV. 2 11/89/84
- 55814 CATAWBA UNIT 1 - LEAK BEFORE BREAK REVIEW 11/30/84
55191- CALLAWAY 1 - INSERVICE INSPECTION 12/31/85 1

55487 CALLAWAY 1. - INSERVICE TESTING OF PUMPS AND VALVES 81/31/86
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R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L SYSTEM PA"E 30

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPQRT

FACILITY: CALVERT CLIFFS 1
PLANT LOCATION: 40 MI S OF ANNAPOLIS, MD LICENSED POWER: 2700 MWT PROJECT MANAGER D. JAFFE
DOCKET NUMBER: 050-00317 DESIGN POWER: 0845 MWE BRANCH CHIEF 8 J. MILLER
ARCH / ENGINEER BECH NSSS VENDOR: COMB LIC. ASSISTANT: P. KREUTZER
IE INSPECTOR: T. FOLEY

TAC 8 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE
COMPLETED ACTIONS COMPLETE
12314 CALVERT CLIFFS 1 - NELB AND CONSEQUENTIAL SYSTEM FAILURE CALVERT CLIFFS 1 3 01/31/84
43634 CALVERT CLIFFS 1 - SEISMIC QUALIFICATION OF THE AUXILIARY FEEDWATER SYSTEM 1 03/21/84
53367 CALVERT CLIFFS UNIT 1 - REPORTING REQUIREMENTS PER GL 83-43 06/06/84

ACTIVE ACTIONS TARGET
52744 CALVERT CLIFFS 1 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES
52825 CALVERT CLIFFS 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52906 CALVERT CLIFFS 1 - ITEMS 3.1.1 4 3.1.2 - POST MAINTENANCE TESTING PROCEDURES /VENDCR

RECOMMENDATIONS - RTS COMPONENTS
52987 CALVERT CLIFFS 1-ITEM 3.1.3-POST-MAINT TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS
53062 CALVERT CLIFFS 1 - REACTOR TRIP SYSTEM RELIABILITY- VENDOR RELATED MODIFICATIONS
53115 CALVERT CLIFFS 1 - ITEMS 4.2.1 & 4.2.2- PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS -

MAINTENANCE & TRENDING
51078 CALVERT CLIFFS 1 INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)-

52215 CALVERT CA UTFS 1 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-10)
42494 CALVERT 7t: \JFS 1 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT 1 06/30/84

(80-CLI-s*42
42890 CALVERT CLIFFS 1 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 06/30/84
54523 CALVERT CLIFFS 1 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR 09/30/84

HUREG-0737 '

08136 CALVERT CLIFFS 1 - APPENDIX I TECH. SPEC IMPLEMENTATION REVIEW 3 12/01/84
08951 CALVERT CLIFFS 1 - REVIEW OF ASYMMETRIC LOCA LOADS 2 12/30/8449674 CALVERT CLIFFS 1 - REACTOR COOLANT PUMP TRIP 1 02/01/85
55846 CALVERT CLIFFS 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE
COMPLETED ACTIONS ED.MPLETE45260 CALVERT CLIFFS 1 - HUREG-0737 II.K.3.1 AUTO PORV ISOLATION 1 10/06/83
45306 CALVERT CLIFFS 1 - HUREG-0737 II.K.3.2, REPORT ON PORY FAILURES 1 10/06/83
47793 CALVERT CLIFFS 1 - HUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS 1 10/24/8346879 CALVERT CLIFFS 1 - II K2.13 THERMAL MECHANICAL REPORT 1 06/05/8444219 CALVERT CLIFFS 1 - HUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/07/84
48443 CALVERT CLIFFS 1 - HUREG 0737. II.K.3.25 POWER ON PUMP SEALS 09/01/84

ACTIVE ACTIONS TARGET
51228 CALVERT CLIFFS 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM
44569 CALVERT CLIFFS 1 - RV AND SV TESTING 1 06/15/84
45121 CALVERT CLIFFS 1 - HUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATIDH .1 06/30/84
44428 CALVERT CLIFFS 1 - HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS 1 06/30/8447926 CALVERT CLIFFS 1-PLANT SHIELDING MODIFICATIONS (II.B.2.2) REGIONAL REVIEW 1 06/30/84
48153 CALVERT CLIFFS 1 -HUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 06/30/8445812 CALVERT CLIFFS 1 - HUREG-0737 II.K.3.30, SB LOCA OUTLINE 1 06/30/84
45932 CALVERT CLIFFS 1 - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER 1 09/30/84,

46003 CALVERT CLIFFS 1 - NUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1 09/30/84

- _ - _ _ _ _
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. DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT
,

,

(CONTINUATION) CALVERT CLIFFS 1-

PRIORITY CRITICAL DATETAC 0 TAC DESCRIPTION NUREG-0737 .

,

, ACTIVE ACTIONS (CONTINUATION) TARGET
I 46075 CALVERT CLIFFS 1 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY > ~1 09/30/84

46291 CALVERT CLIFFS 1 - NUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 09/30/44'

44289 CALVERT CLIFFS 1 - NUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 1 *11/30/84
51148 CALVERT CLIFFS 1 - I.D.1 CONTROL ROOM DESIGN REVIEW 12/01/84

,

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

. COMPLETED ACTIONS COMPLETE
52157 CALVERT CLIFFS 1 - CYCLE 7 RELOAD 1 11/17/83

| 52422 CALVERT CLIFFS UNIT 1 - CHANGE TO T.S. FOR CSAS A-3 AND B-3 1 11/17/83
52431. CALVERT CLIFFS UNIT 1 - TS FOR CONTAIMMENT VENT (MOV-6900 8 6901) 11/17/83
52432 CALVERT CLIFFS UNIT 1 - CHANGE TO TS FOR REMOTE SHUTDOWN INSTR. 11/17/83 -,

52433 CALVERT CLIFFS UNIT 1 - CHANGE TO TS FOR POST ACCIDENT MONITORING- 11/17/83
; 52434 CALVERT CLIFFS UNIT 1 - FINAL AFW MODIFICATIONS 11/17/83
! 52568 CALVERT CLIFFS UNIT'1'- CONTROL ROOM HVAC COOLER TS 1 12/30/83

52570 CALVERT CLIFFS UNIT 1 - CORRECT CONTAINMENT CAM TS 1 12/30/83
52429 CALVERT CLIFFS UNIT 1 - CHANGE TS SNUBBER HUMBER 12/30/83-
52430 CALVERT CLIFFS UNIT 1 - DELETION OF SNUBBER FROM TS. 1 .12/30/83
54179 CALVERT CLIFFS UNIT 1 - MODIFICATION OF ORDER 03/02/84'

-53275 CALVERT CLIFFS UNIT 1 - APPENDIX R EXEMPTION - (OIL) 1 03/15/84
53276 CALVERT CLIFFS UNIT 1 - APPENDIX R EXEMPTION - (DOORS) 1 03/15/84'
53277 CALVERT CLIFFS UNIT 1 - APPENDIX R EXEMPTION (SPRINKLER) 1 03/15/84
52424 CALVERT CLIFFS UNIT 1 - REED SWITCH TS 1 03/16/84
54622 CALCERT CLIFFS UNIT 1 - EMERGENCY TS CHANGE 04/16/84,' 53368 CALVERT CLIFFS UNIT 1 - CHANGE TO TS FOR 69KV SMECO LINE .04/19/84

1 53369 CALVERT' CLIFFS UNIT 1 - CHANGE TO TS FOR 125VDC BATTERY 04/19/84
53370 CALVERT CLIFFS UNIT 1 - CHANGE TO TS FOR RCS VENT 04/19/84'

i 53366 CALVERT CLIFFS UNIT 1 - TS FOR FUEL DIL TANK INSPECTION 04/19/84
'

52426 CALVERT CLIFFS UNIT 1 - TS FOR CONTAINMENT COOLING 'l 05/31/84 ,

54378 CALVERT CLIFFS UNIT 1 - EMERGENCY EXERCISE FREQUENCY 07/23/84
55290 CALVERT CLIFFS UNIT 1 - STA QUAL. 07/26/84
54774- CALVERT CLIFFS UNIT 1 - ORGANIZATION CHANGE 2' 08/02/84

ACTIVE ACTIONS TARGET
, 54625 CALVERT' CLIFFS UNIT 1 - CHANGE TO ISI INTERVAL 06/01/84

$ 54776 CALVERT CLIFFS UNIT 1 - CHANGE TO ETS - REPORTING 07/01/84
54779 CALVERT CLIFFS UNIT 1 - HIGH RAD ACCESS TS 07/01/84.'

54977 CALVERT CLIFFS UNIT 1 - FIRE PUMP TESTING . ~07/01/84'

54778 CALVERT CLIFFS UNIT 1 - FIRE DETECTION INSTRUMENTS 07/01/84.

55430 CALVERT CLIFFS UNIT 1 - TS FOR MONTHLY VALVE LINE-UP 08/31/84
55431 CALVERT CLIFFS UNIT 1 - TS FOR COMPONENT COOLING OP. . . 08/31/84
55432 CALVERT CLIFFS UNIT 1 - ALTERNATE WIDE RANGE NEUTRON FLUX' INSTRUMENTATION '08/31/84
55433 CALVERT CLIFFS UNIT - CLARIFICATION OF HOSE STATIONS LOCATIONS 08/31/844

54810 CALVERT CLIFFS UNIT 1 - IREP 09/01/84
55249 CALVERT CLIFFS UNIT 1 - REVIEW OF AFW PUMP TEST 09/30/84
54383 CALVERT CLIFFS 1- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 09/30/841

55289 CALVERT CLIFFS UNIT 1 - LICENSE DATE CHANGE 10/01/84* ,

53365 CALVERT CLIFFS UNIT 1 - TS FOR HYDROGEN PURGE SYSTEM .10/01/84
55990- CALVERT CLIFFS UNIT.1 - APPENDIX J (ILRT) SCHEDULE 12/01/84

!

_ _ _ _ . _ _ _ _ _ _ _ _ _ . _ _ _ _ _ _ _ __ ____________ _ .____ _ _



-_ . _ - _ _ _ - - - _ _ _ _ _ _ - . _. _ . - _

R-1208620-801 TECNNICAL A$SIGHMENT C0NTR0L S Y $-T E M PAGE 32

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

(CONTINUATION) CALVERT CLIFFS 1

TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

ANTICIPATED ACTIONS . INITIATION
53576 CALVERT CLIFFS 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84
53659 CALVERT CLIFFS 1 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS

~ 11/01/84
11/01/84

53742 CALVERT CLIFFS 1- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR
RECOMMENDATIONS - ALL SR COMPONENTS

53825 CALVERT CLIFFS 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CNANGES TO TECN. SPEC. - ALL SR 11/01/84
COMPONENTS

53902 -ITEMS 4.2.3 & 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING & 11/01/84
REPLACEMENT

53969 CALVERT CLIFFS 1 - ITEMS 4.5.2 3 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 11/01/84
8 TEST INTERVALS

54052 CALVERT CLIFFS 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84

4

|

_ _ _ _ _ _ _ _ _ _ _ _ _
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DATA AS OF - 09/30/84 C 0 H D E N'S E D. MAHAGEMEHT REPQRT

FACILITY: CALVERT CLIFFS 2

PLAdT LOCATION: 40 MI S OF ANNAPOLIS, MD LICENSED POWER: 2700 M;JT PROJECT MANAGER D. JAFFE :

DOCKET NUMBER: 050-00318 DESIGN POWER: 0845 M;JE BRANCH CHIEF: J. MILLER
ARCH / ENGINEER: BECH HSSS VENDOR COMB LIC. ASSISTANT: P. KREUTZER |

IE INSPECTOR: T. FOLEY
' '

TAC 9 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETECOMPLETED ACTIONS
12315 CALVERT CLIFFS 2 - HELB AND CONSEQUENTIAL SYSTEM FAILURE CALVERT CLIFFS 2 3 01/31/84

1 03/21/8443635 CALVERT CLIFFS 2 - SEISMIC QUALIFICATION OF THE AUXILIARY FEEDWATER SYSTEM
TARGET i

ACTIVE ACTIC15 '

51079 CALVERT CLIFFS 2 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)
52216 CALVERT CLIFFS 2 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPA0C-10)
52745 CALVERT CLIFFS 2 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES
52826 CALVERT CLIFFS 2 - ITEM 2.1 - EQUIPMEHT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS

;
l

52907 CALVERT CLIFFS - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING FROCEDURES/ VENDOR
RECOMMENDATIONS - RTS COMPONENTS .

.

!
|

52988 CALVERT CLIFFS 2-ITEM 3.1.3-POST-MAINT TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS
53063 CALVERT CLIFFS 2 - REACTOR TRIP SYSTEM RELIABILITY- VENDOR RELATED MODIFICATIONS
53116 CALVERT CLIFFS 2 - ITEMS 4.2.1 8 4.2.2- PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS -

MAINTENANCE a TRENDING
42495 CALVERT CLIFFS 2 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT 1 06/30/84

(80-CLI-21)
42891 CALVERT CLIFFS 2 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 06/31/84

54524 CALVERT CLIFFS 2 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR 09/30/84

NUREG-0737
08137 CALVERT CLIFFS 2 - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 3 12/01/84

08950 CALVERT CLIFFS 2 - REVIEW OF ASYMMETRIC LOCA LOADS 2 12/30/84
1 02/01/8549675 CALVERT CLIFFS 2 - REACTOR COOLANT PUMP TRIP

55847 CALVERT CLIFFS 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETE
COMPLETED ACTIONS
45261 CALVERT CLIFFS 2 - HUREG-0737 II.K.3.1, AUTO PORV ISOLATION 1 10/06/83

45307 CALVERT CLIFFS 2 - HUREG-0737 II.K.3.2, REPORT ON PORV FAILURES 1 10/06/83

47794 CALVERT CLIFFS 2 - HUREG 0737 ITEM II K2.17 POTENTI AL FOR VOIDING IN RCS 1 10/24/83

46880 CALVERT CLIFFS 2 - II K2.13 THERMAL MECHANICAL REPORT 1 06/05/84

44220 CALVERT CLIFFS 2 - HUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/07/84

47927 CALVERT CLIFFS 2 - PLANT SHIELDING MODIFICATIONS (II.B.2.2) 1 08/16/84

TARGETACTIVE ACTIONS
51229 CALVERT CLIFFS 2 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM f 06/15/8444570 CALVERT CLIFFS 2 - RV AND SV TESTING
45122 CALVERT CLIFFS 2 - HUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION 1 06/30/84

44429 CALVERT CLIFFS 2 - HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS 1 06/30/84

48154 CALVERT CLIFFS 2 -HUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 06/30/84
1 06/30/8445813 CALVERT CLIFFS 2 - HUREG-0737 II.K.3.30 SB LOCA OUTLINE

45933 CALVERT CLIFFS 2 - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER 1 09/30/84

46004 CALVERT CLIFFS 2 - NUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1 09/30/84

46076 CALVERT CLIFFS 2 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1 09/30/84

46292 CALVERT CLIFFS 2 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 09/30/84

|
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~R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L $Y$ TEM PAGE 34'
~

DATA AS OF - 09/30/84' C 0 N D.E N S E D MAHAGEMEHT 'R E P-0 R T
(CONTINUATION) CALVERT CLIFFS 2-

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION),

'!- '44290 CALVERT CLIFFS 2 - NUREG-0737 I.C.1.3A. ABNORMAL TRANSIENT OPERATOR GUIDELINES 1 1/ /84,
51149- CALVERT CLIFFS 2 - I.D.1 CONTROL ROOM DESIGN REVIEW :12/01/84 -

48444 CALVERT. CLIFFS 2 - HUREG 0737, II,.K.3.25 POWER ON PUMP SEALS 12/30/84.-

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETED ACTIONS ' COMPLETE
'

48610 CALVERT CLIFFS UNIT 2 - NYDROGEN ANALYZER OPERABILITY EXTENSION 12/29/83'-
52423 CALVERT CLIFFS UNIT 2 - CHANGE TO TS FOR CSAS A-3 AND B-3 12/30/83 '

52428 CALVERT CLIFFS UNIT 2 - ADD SNUBBER TO TS 12/30/83
- 52569 CALVERT CLIFFS UNIT 2 - CONTROL ROOM HVAC COOLER TS 1 12/30/83 -
! 52571 CALVERT CLIFFS UNIT 2 - CORRECT CONTAINMENT CAM TS 12/30/83
i- 54180 CALVERT CLIFFS UNIT 2 - MODIFICATION OF ORDER .

-03/15/84
03/02/84-

] 53279 CALVERT CLIFFS UNIT 2 - APPENDIX R EXEMPTION (DOORS) 1

53280 CALVERT CLIFFS UNIT 2 - APPENDIX R EXEMPTION (SPRIKLER) 1 03/15/84-
53278 CALVERT CLIFFS UNIT 2 - APPENDIX R EXEMPTION (OIL) 1- 03/15/84- *

52425 CALVERT CLIFFS UNIT 2 - REED SWITCH TS 03/16/84
53555 CALVERT CLIFFS UNIT 2 - GENERIC STEAM LINE BREAK 03/27/84
53377 CALVERT CLIFFS UNIT 2 - TS CHANGE FOR INSTALLATI0H OF DEDICATED SHUBBER. RESERVOIRS 04/19/84'

i 53371 CLAVERT CLIFFS UNIT 2 - TS FOR FUEL OIL TANK INSPECTION 04/19/84
j 53373 CALVERT CLIFFS UNIT 2 - CHANGE TO TS FOR 69KV SMECO LINE .04/19/84

53374 CALVERT CLIFFS UNIT 2 - CHANGE TO TS FOR 125VDC BATTERY 34/19/84
1 53375 CALVERT CLIFFS UNIT 2 - CHANGE TO TS FOR RCS VENT . 04/19/84
' 53376 CALVERT CLIFFS UNIT 2 - TS CHANGE FOR REPLACEMENT OF SHUBBERS WITH SWAY STRUTS 04/19/84

52427 CALVERT CLIFFS UNIT 2 - TS FOR CONTAIMENT COOLING 05/31/84
53372 CALVERT CLIFFS UNIT 2 - REPORTING REQUIREMENTS PER GL 83-43 06/06/844

54623- CALVERT CLIFFS UNIT 2 - WIDE RANGE HEUTRON FLUX 06/06/84-
54624 CALVERT CLIFFS UNIT 2 - TS FOR CONTAINMENT PURGE VALVES 06/06/84-

ACTIVE ACTIONS Ma
54379 CALVERT CLIFFS UNIT 2 - EMERGENCY EXERCISE FREQUENCY 06/03/84
54775 CALVERT CLIFFS UNIT 2 - AUX. FDW1R TS 07/01/84
48946 CALVERT CLIFFS UNIT 2 - HIGN BURNUP REPORT .08/31/84
54384 CALVERT CLIFFS 2- RCS VENTS TECHNICAL SPECIFICATIONS MUREG 073 ITEM II.B.1 09/30/84

ANTICIPATED ACTIONS
~

INITIATION-
i 53577 CALVERT CLIFFS 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84

53660 CALVERT CLIFFS 2 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84
'

53743 CALVERT CLIFFS 2- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR 11/01/84" .
RECOMMENDATIONS - ALL SR COMPONENTS

5.326 CALVERT CLIFFS 2 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR- 11/01/84' ,

COMPONENTS- '
'53903- -ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING & 11/01/84

REPLACEMENT
53970 CALVERT CLIFFS 2 - ITEMS 4.5.2 & 4.5.3 - REACTOR TRIP SYSTEM FUNCTIDHAL. TESTING - ALTERNATIVES 11/01/84

8 TEST INTERVALS
54053 CALVERT CLIFFS 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84

; CALVERT CLIFFS UNIT 2 - TS FOR HYDROGEN PURGE SYSTE,M- -12/22/8453556

f
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R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L SYSTEM PAGE 35-

DATA AS OF - 09/30/84 C0NDENSED MANAGEMEHT REPORT

FACILITY: COOK 1

PLANT LOCATION: 11 MI S OF BENTON HARBOR, MI LICENSED POWER: 3250 MWT PROJECT MANAGER: D. WIGGINTON
DOCKET NUMBER: 050-00315 DESIGN POWER: 1030 MWE BRANCH CHIEF: S. VARGA
ARCH / ENGINEER: AEP HSSS VENDOR: WEST LIC. ASSISTANT: C. PARRISH
IE INSPECTOR: E. SWANSON

TAC 4 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
47164 COOK 1 NATURAL CIRCULATION C00LDOWN (GENERIC LTR 81-21) 2 11/17/83
42093 COOK 1 - DECAY HEAT REMOVAL CAPABILITY TECH SPECS CAPABILITY TECH SPECS 2 11/23/83
42859 COOK 1 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 11/23/83
49727 - COOK 1 NUREG 0737 TECH SPECS (GENERIC LTR 82-16) 2 11/23/83
12264 COOK 1 - HELB AND CONSEQUENTIAL SYSTEM FAILURE COOK 1 3 01/31/84
08477 COOK 1 - REVIEW OF ASYMMETRIC LOCA LOADS SUBMITTAL 2 02/01/84

ACTIVE ACTIONS TARGET
52746 COOK 1 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES 2
52827 COOK 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS 2
52908 COOK 1 - ITEMS 3.1.1 & 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS - RTS 2

COMPONENTS
52989 COOK 1-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS 2
53064 COOK 1 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS 2
53117 COOK 1 - ITEMS 4.2.1 & 4.2.2 - PREVENTATIVE MAINTENANCE PROGRAM FOR REACTOR TRIP BREAKERS - 2

MAINTENANCE & TRENDING
53167 COOK 1 - ITEM 4.3 - AUTOAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND 8 8 W PLANTS
42460 COOK 1 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 03/22/84
54525 CC0K 1 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 2 09/30/84
11331 COOK 1 - INSERVICE TESTING - IST OF PUMPS 8 VALVES - 10 CFR 50.55A(G) 1 11/15/84
49701 COOK 1 - REAC10R COOLANT PUMP TRIP 2 02/01/85
55701 COOK 1 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85
55848 COOK 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85
52217 COOK 1 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-10) 3 09/30/85
51080 COOK 1- INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 2 12/31/85

TAC 4 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
47795 D. C. COOK 1 - HUREC 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS 1. 12/16/83
44224 COOK 1 - HUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/07/84
46881 COOK 1 - II K2.13 THERMAL NECHANICAL REPORT 1 06/18/84

ACTIVE ACTIONS TARGET
51150 COOK 1 - I.D.1 CONTROL ROOM DESIGH REVIEW 1

i

51230 COOK 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 1

45126 COOK 1 - HUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION 1 06/30/83
44433 COOK 1 - HUREG-0737 II.B.3.2. POST ACCIDENT SAMPLING MODIFICATIONS 1 06/30/83
46296 COOK 1 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 11/01/83
45818 COOK 1 - HUREG-0737 II.K.3.30, SB LOCA OUTLINE 1 06/01/84
45937 COOK 1 - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER 1 09/30/84
46008 COOK 1 - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1 09/30/84
~46080 COOK 1 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1 09/30/84
48158 D.C. COOK 1 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 10/01/84
44573 COOK 1 - RV AND SV TESTING 1 10/30/84

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ . _ - - _ _ _ _ _ _ _ . _ _ _ _ _ _ _ . ._
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R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L SYSTEM PAGE 36

DATA AS OF - 09/30/84 C0HDENSED MANAGEMENT REPORT

(CONTINUATION) COOK 1

TAC 9 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION) - TARGET
44294 COOK 1 - HUREG-0737 I.C.1.3A, PROCEDURES GENERATION PACKAGES (SUPP 1, 0737) 1 11/30/84-

TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

CpMPLETED ACTIONS COMPLETE
52439 COOK 1 - CHARGING PUMP FLOW 1 10/07/83
51321 COOK 1 - FIRE PROTECTION SAFE SHUTDOWN CAPABILITY 2 11/22/83
48005 COOK-t MISC T/S CHANGES 1/22/82 3 11/22/83
08699 COOK 1 FIRE PROTECTION CHANGES RE STANDARD T.S. 1 03/16/84
49542 COOK t - LICENSE / TECH SPEC NRC UPDATE 3 04/27/84
54385 COOK t- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 2 08/24/84

ACTIVE ACTIONS TARGET
55349 COOK I - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND B&W PLANTS - TECH SPECS
55819 COOK 1 - EXEMPTION FOR ASYMMETRIC LOADS
48291 COOK 1 - MISCELLANEOUS T.S. CHANGES DATED 3.29/82 AEP659 3 03/30/84.
51323 COOK 1 - ISI (NRC) REQUESTED SUPPLEMENT 2 04/15/84
49520 COOK 1 - HYDROGEN CONTROL FINAL RESOLUTION 2 05/15/84
43072 COOK 1 - STRUCTURAL ANALYSIS OF THE CONTAINMENTS ULTIMATE STRENGTH 1 05/15/84
43523 COOK 1 - EQUIPMENT SURVIVABILITY: HYDROGEN BURN 1 05/15/84
53514 COOK 1 RCS VENTS TECH SPEC 05/30/84
55507 COOK 1 - 50.49 EXTENSION 08/10/84
55497 COOK 1 - ISI RELIEF 7/23/84 09/01/84
55951 COOK t - ISI/IST START DATE WITH RELIEFS 10/15/84
55659 COOK 1 - F/Q INCREASE AHD EXTEND BURNUP 11/05/84
51602 COOK t - SURVEILLANCE REFERENCE TO 4.0.5 2 11/15/84
55809 COOK 1 - FIRE EXEMPTIONS PART 2 HATCH / GAP 12/30/84

ANTICIPATED ACTIONS INITIATION
53578 COOK 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 2 11/01/84
53661 COOK 1- ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 2 11/01/84
53744 COOK 1- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALL SR 2 11/01/84

COMPONENTS
53827 COOK 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 2 11/01/84
53904 -ITEMS 4.2.3 & 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING 8 2 11/01/84

REPLACEMENT
53971 COOK 1 - ITEMS 4.5.2 3 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & TEST 2 11/01/84

INTERVALS
,54054 COOK 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL CAPABILITY 11/01/84

, .
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R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L SY$ TEM PAGE 37

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

FACILITY: COOK 2

PLANT LOCATIDH 11 MI S OF BENTON HARBOR MI LICENSED POWER: 3411 MWT PROJECT MANAGER: D. WIGGINTON
DOCKET NUMBER: 050-00316 DESIGN POWER: 1100 MWE BRANCH CHIEF: S. VARGA
ARCH / ENGINEER: AEP NSSS VENDOR: WEST LIC. ASSISTANT: C. PARRISH
IE INSPECTOR: E. SWANSON

TAC 0 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
47165 COOK 2 NATURAL CIRCULATION C00LDOWN (GENERIC LTR 81-21) 2 11/17/83
42094 COOK 2 - DECAY HEAT REMOVAL CAPABILITY TECH SPECS CAPABILITY TECH SPECS 2 11/23/83
42860 COOK 2 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 11/23/83
49728 COOK 2 "NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 82-16 OR 83-02)" 11/23/83
12265 COOK 2 - HELB AND CONSEQUENTIAL SYSTEM FAILURE DC COOK 2 3 01/31/84
08480 COOK 2 - REVIEW OF ASYMMETRIC LOCA LOADS SUBMITTAL 2 02/01/84

ACTIVE ACTIONS TARGET
52747 COOK 2 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES 2
52828 COOK 2 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS 2
52909 COOK 2 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS - RTS 2

COMPONENTS
52990 COOK 2-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS 2
53065 COOK 2 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS 2
53118 COOK 2 - ITEMS 4.2.1 3 4.2.2 - PREVENTATIVE MAINTENANCE PROGRAM FOR REACTOR TRIP BREAKERS - 2

MAINTENANCE 8 TRENDING
53168 COOK 2 - ITEM 4.3 - AUTOAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B & W PLANTS,

11334 COOK 2 - INSERVICE TESTING OF PUMP AND VALVES- 10 CFR 50.55 A(G) 1 02/15/8242461 COOK 2 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 03/22/8494526 COOK 2 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 09/30/8449702 COOK 2 - REACTOR COOLANT PUMP TRIP 02/01/8555849 COOK 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/8555702 COOK 2 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/8552218 COOK 2 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPARC-10) 3 09/30/8551081 COOK 2 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT *(RG 1.97) 2 12/31/85"

1Aq_] TAC DESCRIPTION NUREG-0737 PRIORITY CPITICAL DATE
cpMPLETED ACTIONS. COMPLETE47796 D. C. COOK 2 - HUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS 1 12/16/8344225 COOK 2 - HUREG-0737 I.C.1.2.A, INADEQUATE CORE COOLING GUIDELINES 1 06/07/8446882 COOK 2 - II K2.13 THERMAL MECHANICAL REPORT 1 06/18/84

AfTIVE ACTIONS TARGET51154 COOK 2 - I.D.1 CONTROL ROOM DESIGN REVIEW 151231 COOK 2 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 146297 COOK 2 - NUREG-0737 III.A.2.2, METEOR 0 LOGICAL DATA UPGRADE
1 06/01/8345127 COOK 2 - HUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION
1 06/30/8345819 COOK 2 - NUREG-0737 II.K.3.30, SB LOCA OUTLINE
1 06/30/8344434 COOK 2 - NUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS
1 06/30/8348159 D.C. COOK 2 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 09/30/8345938 COOK 2 - HUREG-0737 III.A.1.2 TECHNICAL SUPPORT CENTER 1 09/30/8446009 COOK 2 - NUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER
1 09/30/8446081 COOK 2 - NUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY
1 09/30/8444395 PROCEDURE GENERATION PACKAGES (SUPP 1, 0737) OPERATOR GUIDELINES 1 11/30/84

_ - _ _ - - _ _ _ _ _ _
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R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L $YSTEM PAGE 38

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

(CONTINUATION) COOK 2

TAC 0 TAC DESCRIPTION HyREG-0737 PRIORITY CRITICAL DATE'

ANTICIPATED ACTIONS INITIATION
44574 COOK 2 - RV AND SV TESTING 1 12/15/84

,

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATF,

COMPLETED ACTIONS COMPLETE
12463 COOK 2 - CHECK VALVE TESTING - LIC COND 3(C) 1 11/05/83-
48004 COOK 2 - MISCEL. T/S CHANGES 1/22/82 2 11/22/83-
51322 COOK 2 - FIRE PROTECTION SAFE SHUTDOWN CAPABILITY 11/22/83
04958 D.C. C00K-LOTIC-3 ANALYSIS 1 11/28/83
48492 COOK 2 - STUDY FOR NOT CHANGING TECH SPEC LIMITS 2 01/10/84
48700 COOK 2 FIRE PROTECTION CHANGES RE STANDARD T.S. 2 03/16/84
54809 COOK 2 - SOURCE RANGE MONITOR 04/25/84-
49543 COOK 2 - LICENSE / TECH SPEC NRC UPDATE 3 04/27/84
52497 COOK 2 - CYCLE 4 CONDITIONS ON RELOAD 1 06/18/84
52498 COOK 2 - CYCLE 5 RELOAD 1 06/18/84
55061 COOK 2 - D.C. BATTERY OPERATION - EMER. T.S. 1 06/22/84
53515 COOK 2 - RCS VENTS TECH SPEC 06/28/84

ACTIVE ACTIONS .

TARGET
.55350 COOK 2 - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND B8W PLANTS - TECH SPECS

55820 COOK 2 - EXEMPTION FOR ASYMMETRIC LOADS AND C3A LIC, COND.
55660 COOK 2 - CYCLE 5 AND ONE HALF PEAKING FACTORS
43524 COOK 2 - EQUIPMENT SURVIVABILITY: HYDROGEN BURN 1 02/15/84
13619 COOK 2 - PANEL 4 ELEC SWITCHGEAR QUAL-LIC. COND. 3(R) COND. 3(R) 1 03/22/84
04997 COOK 2 - ELEC SYS (BARTONS) QUAL FOR STEAM BREAK /LOCA LOCA 1 03/22/84
48292 COOK 2 -MISCELLANEOUS T.S. CHANGES DATED 3/29/82 AEP659 2 03/30/84
51324 COOK 2 - ISI (NRC) REQUESTED SUPPLEMENT 04/15/84
49519 COOK 2 - HYDROGEN CONTROL FINAL RESOLUTION 2 05/15/84
43071 COOK 2 - STRUCTURAL ANALYSIS OF THE CONTAINMENTS ULTIMATE STRENGTH 1 05/15/84
55508 COOK 2 - 50.49 EXTENSION 08/10/84
95498 COOK 2 - ISI RELIEF 7/23/84 09/01/84
54386 COOK 2- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 2 09/30/54
55952 COOK 2 - ISI/IST START DATE'WITH RELIEFS 10/15/84 ;

51603 COOK 2 - SURVEILLANCE REFERENCE TO 4.0.5 11/15/84
55810 COOK 2 - FIRE EXEMPTIONS PART 2 HATCH / GAP 12/30/84-

ANTICIPATED ACTIONS INITIATION
53579 COOK 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATI0H CAPABILITY 2 11/01/84
53662 COOK 2 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS - 11/01/84
53745 COOK 2- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALL SR 2 11/01/84

COMPONENTS
53828 COOK 2 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 2 11/01/84
53905 -ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING & 2 11/01/84

REPLACEMENT'

53972 COOK 2 - ITEMS 4.5.2 4 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 4 TES1 2- 11/01/84
INTERVALS

54055 COOK 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 2 11/01/84

|
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R-1208620-001 TECHHICAL A S S.I G H M E N T C0NTR0L SYSTEM PAGE 39'
DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT-

FACILITY: COOPER STATION
PLANT LOCATIDH: 23 MI 5 0F NEBRASKA CITY, NEB LICENSED POWER: 2381 MWT PROJECT MANAGER: E. SYLVESTER,

DOCKET NUMBER: 050-00298 DESIGN POWER: 0778 MWE BRANCH CHIEF: D.-VASSALLO-ARCH / ENGINEER: BAR NSSS VENDOR: GE LIC.. ASSISTANT 3. S. NORRIS ,

IE INSPECTOR: D. DUB 0IS

| TAC 0 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE
i
'

[QMPLETED ACTIONS COMPLETE07982 COOPER STATION-CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612) 2- ,10/31/83
07934 COOPER - MARK I CONTAINMENT LONG TERM PROGRAM IMPLEMENTATION 1 01/20/84.12300 COOPER - NELB AND CONSEQUENTIAL SYSTEM FAILURE COOPER 3 02/02/8418251 COOPER - INSERVICE TESTING (IST) 1 06/01/8454247 COOPER - PROPOSED CHANGE 012 - REVISED LICENSEE EVENT REPORT 06/01/8446657 COOPER - IMPLEMENTATION OF NUREG-0313, REV. 1 2- -07/23/8451674 COOPER HUREG 0737 TECH SPECS 09/19/84 ;

i ACTIVE ACTIONS
.

TARGET r
| 52319 COOPER STATION - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-10) '

j 51082 COOPER STATION - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)
52748 COOPER STATION 1 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURESi

52829 COOPER STATION - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR. INTERFACE - RTS COMPONENTS
'

I 52910 COOPER STATION - ITEMS 3.1.1 4 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR
RECOMMENDATIONS - RTS COMPONENTS

52991 COOPER STATION-ITEM 3.1.3 -POST-MAINT TESTING-CHANGES TO TECH' SPECS-RTS. COMPONENTS' 08140 COOPER - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW -3- 05/30/8403418 COOPER - SINGLE LOOP OPERATION 4

1 06/30/8442486 COOPER - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 '06/30/84
;
* 43573 COOPER - LONG TERM REVIEW CONTAINMENT PURGE AND VENT (B-24) 1' 06/30/8443729 COOPER - SAFETY CONCERNS ASSOCI ATED WITH PIPE BREAKS IN THE BWR SCRAM SYSTEM 2 06/31/8(

1

55850 COOPER STATION - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) . 06/30/8555595 COOPER STATION - INSPECTION OF BWR STAIHLESS STEEL PIPING ACCORDING TO GENERIC LETTER 84-11 12/31/85
TAC 0 TAC DESCRIPTI3N NUREG-0737 PRIORITY . CRITICAL ~DATE
COMPLETED ACTIONS

COMPLETE44430 COOPER - HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS
1 112/07/83,45814 COOPER - NUREG-0737 II.K.3.30, SB LOCA OUTLINE
1 12/28/8348155 COOPER -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 12/28/83'

44221 COOPER - NUREG-0737 I.C.1.2.A, INADEQUATE CORE COOLING GUIDELINES 1 06/07/84
1

ACTIVE ACTIONS -

TARGET51152 COOPER STATION - I.D.1 CONTROL. ROOM DESIGN REVIEW
51232 COOPER STATION - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM
45589 COOPER - HUREG-0737 II.K.3.16, CHALLENGES AND FAILURES OF RELIEF VALVES

1 12/30/8348265 COOPER - NUREG 0737 II.K.3.28 VERIFY QUALIFICATION OF ACCUMULATORS ON ADS VALVES 1 -03/30/8446293 COOPER - NUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE
1 06/01/84-05123 CouPER - NUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION 1- 06/30/8444291 COOPER - HUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT 0PERATOR GUIDELINES ~ 1- .06/30/8445934 COOPER - HUREG-0737 III.A.1.2. TECHNICAL SUPPORT CENTER 1 09/30/84-46005 COOPER - HUREG-0737 III.A.I.2, OPERATIONAL SUPPORT CENTER-
1 -09/30/8446C/7 COOPER - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY
1 09/30/84

i

i

i

~ _ -
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R-1308620-001 TECHHICAL ASSIGHMENT C0NTR0L SYSTEM PACE 40

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

(CONTINUATION) COOPER STATION

TAC 4 TAC DE?CRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETE
COMPLETED ACTIONS
52009 COOPER - REQUEST FOR SCHEDULAR EXTENSION OF FINAL RULE ON ENVIRONMENTAL QJALIFICATION OF 10/03/83

ELECTRICAL EQUIPMENT 11/28/83
52609 COOPER - LICENSED OPERATOR STAFFING, 50.54(M)(2) 01/20/84
53608 COOPER - LICENSED OPERATOR STAFFING, 50.54(M)(2)(I) 01/20/84
52013 COOPER - PROPOSED CHANNGE NO 5 TO TECHNICAL SPECIFICATIONS INSERVICE INSPECTION 03/20/8452642 PROPOSED CHANGE NO 8 TO TECHNICAL SPECIFICATIONS ORGANIZATIONAL CHANGES
53332 COOPER - RESPONSE TO 10 CFR 50 APPENDIX R. FIRE PROTECTION OF SAFE SNUTDOWN CAPABILITY 04/16/84

55080 COOPE - SCHEDULAR EXEMPTION REQUEST TO APPENDIX R TO 10 CFR PART 50 07/02/84

53554 COOPER - PROPOSED CHANGE NO 10 TO TECHNICAL SPECIFICATIONS MIS CHANGES 09/21/84

TARGETACTIVE ACTIONS
54588 COOPER - SECOND TEN-YEAR ISI PLAN
54682 COOPER - IST PROGRAM - SECOND TEN YEAR INTERVAL
55322 COOPER STATION - NYDROGEN RECOMBINER CAPABILITY, RESPONSE TO GENERIC LETTER 84-09
55627 COOPER STATION - RECIRCULATION PIPING REPLACEMENT RADIATION PROTECTION PROGRAM
54430 COOPER NUCLEAR STATION - HUREG-0737 TS IN RESPONSE TO GENERIC LETTER 83-36 - CNS CHANGE NO. 11 06/29/84

55005 COOPER - PROPOSED CHANGE NO. 13 - MARK / CONTAINMENT MODIFICATION 09/30/84

INITIAT*0HANTICIPATED ACTIONS
53580 COOPER STATION - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84

53663 COOPER STATION - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84

53746 COOPER STATION- ITEMS 3.2.1 & 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS 11/01/84

- ALL SR COMPONENTS
53829 COOPER STATION - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES To TECH. SPEC. - ALL SR 11/01/84

COMPONENTS
53973 COOPER STATION - ITEMS 4.5.2 & 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & 11/01/84

TEST INTERVALS
54056 COOPER STATION - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84

i

:
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R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L 5YSTEM PAGE 41
DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT,

FACILITY: CRYSTAL RIVER 3
PLANT LOCATION 7 MI NW 0F CRYSTAL RIVER, FLA LICENSED POWER: 2544 MWT PROJECT MANAGER: N. SILVERDOCKET NUMBER: 050-00302 DESIGN POWER: 0825 MWE BRANCH CHIEF: J. STOLZARCH / ENGINEER GIL , NSSS VENDOR: B4W LIC. ASSISTANT: R. INGRAMIE INSPECTOR T. STETKA

TAC 8 TAC DESCRIPTION MULTI-PLANT PRIORITY g3ITICAL DATE
COMPLETED ACTIONS COMPLETE08843 CRYSTAL RIVER 3 - REVIEW OF ASYMMCTRIC LOCA LDADS SUBMITTAL 3 01/11/8412321 CRYSTAL RIVER 3 - HELB AND CONSEQUENTIAL SYSTEM FAILURE CRYSTAL RIVER 3 3 01/31/8413743 CRYSTAL RIVER 3 - ADEQUACY OF STATION ELECTRIC DISTRIBUTION SYSTEM VOLTAGE 2 04/19/8408985 CRYSTAL RIVER 3 - APPENDIX I REVIEW 1 06/27/8407983 CRYSTAL RIVER 3-CNTRL OF HEAVY LOADS OVER SPENT FUEL POOL (HUREG 0612) 2 07/13/84
ACTIVE ACTIONS

TARGET42512 CRYSTAL RIVER 3 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT 2 07/01/84(80-CLI-21)
42121 CRYSTAL RIVER 3 - DECAY HEAT REMOVAL CAPABILITY TECH SPECS 2 07/30/8404549 CRYSTAL RIVER 3 - REVIEW REQUEST FOR RELIEF FROM ASME SEC. XI PUMP 8 VALVE TESTING REQUIREMENTS 2 08/01/84 *49729 -CRYSTAL RIVER 3 HUREG 0737 TECH SPECS (GENERIC LTR 82-16) 1 09/30/8454527 CRYSTAL RIVER 3 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR 09/30/84NUREG-0737
42902 CRYSTAL RIVER 3 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 '10/01/8452749 CRYSTAL RIVER 3 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PRCOEDURES 1 11/05/8452830 CRYSTAL RIVER 3 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS 1 11/05/8452911 CRYSTAL RIVER 3 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR 1 11/05/84RECOMMENDATIONS - RTS COMPONENTS
52992 CRYSTAL RIVER 3-ITEM 3.1.3 -POST-MAINT TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS i 11/05/8453066 CRYSTAL RIVER 3-ITEM 4.1 RX TRIP SYSTEM RELIABILITY-VENDOR RELATED MODIFICATIONS 1 11/05/8453119 CRYSTAL RIVER 3 - ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS - 1 11/05/84MAINTENANCE & TRENDING
53169 CRYSTAL RIVER 3 - ITEM 4.3 - AUTOAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B & WPLANTS 11/05/84
52220 CRYSTAL RIVER 3 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPA8C-10)49668 CRYSTAL RIVER 3 - REACTOR COOLANT PUMP TRIP 12/01/84

3 02/01/8547166 CRYSTAL RIVER 3 NATURAL CIRCULATION C00LDOWN (GENERIC LTR 81-21) 2 05/01/8555703 CRYSTAL RIVER 3 - TECH. SPECS. AFFECTED BY 50.72 AND 30.73 (GL 83-43) 06/30/8555851 CRYSTAL RIVER 3 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/8551083 CRYSTAL RIVER 3 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 02/28/86
TAC 8 TAC DESCRIPTION NUREG-0737 PRICRITY CRITICAL DATE

"" COMPLETED ACTIONS -

45619 CRYSTAL RIVER 3 - HUREG-0737 II.K.3.17. ECC SYSTEM OUTAGES _ COMPLETE
1 10/06/8347939 CRYSTAL RIVER 3 - PLANT SHIELDING MODIFICATICNS (II.B.2.2) 1 ~ 11/01/8344668 CRYSTAL RIVER 3 - NUREG-0737 II.E.1.1, AFW SYSTEM EVALUATION
1 04/30/84"44222 CRYSTAL RIVER 3 - HUREG-0737 I.C.1.2.A, INADEQUATE CORE COOLING GUIDELINES 1 06/01/8445197 CRYSTAL RIVER 3 - HUREG-0737 II.K.2.13, THERMAL-MECHANICAL REPORT
1 06/05/8443268 CRYSTAL RIVER 3 - HUREG-0737 II.K.3.1. AUTO PORV ISOLATION

.

1 06/28/8448156 CRYSTAL RIVER 3 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 06/28/84
ACTIVE ACTIONS
44431 CRYSTAL RIVER 3 - NUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS TARGET

1 07/01/84

- _ _ _ - _ _ _ _ _ _ _
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R-1208620-801 TECHNICAL A5SIGHMENT C0NTR0L $YSTEM .PAGE 42

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

(CONTINUATION) CRYSTAL RIVER 3

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

ACVIVE ACTIONS (CONTINUATION)
44392 CRYSTAL RIVER 3 - HUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 't / 1/84

1 08/30/84,

.
44571 CRYSTAL RIVER 3 - RV AND SV TESTING t 08/30/84

! 45935 CRYSTAL RIVER 3 - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER '

1 46006 CRYSTAL RIVER 3 - HUREG-0737 III.A.I.2, OPERATIONAL SUPPORT CENTER 1 08/30/84

| 46078 CRYSTAL RIVER 3 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1 08/30/84

! 05333 CRYSTAL RIVER 3 - HUREG-0737 II.K.3.3, REPORT ON RV/SV FAILURES 1 08/30/44

06294 CRYSTAL RIVER 3 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1- .09/30/84-

45815 CRYSTAL RIVER 3 - HUREG-0737 II.K.3.30, SB LOCA OUTLINE 1. 12/31/84
'04/03/85'.

51153 CRYSTAL RIVER 3 - I.D.1 CONTROL ROOM DESIGN REVIEW
45124 CRYSTAL RIVER 3 - HUREG-0737 II.F.2.3. INADEQUATE CORE COOLING INSTROMENTATION 1 : 06/30/85 5

' 07/0t/85
.; 51333 CRYSTAL RIVER 3 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM

,

'
!

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETE
COMPLETED ACTIONS 12/08/83
52655 CRYSTAL RIVER, UNIT 3 - EVAL OFF-SITE FIRE PROTECTION ASSISTANCE
49637 CRYSTAL RIVER 3 - EMERG. F. W. FLOW INSTRUMENT ULTRASONIC INDICATION TECH. SPEC. CHANGE

1 01/17/84
3 03/29/84

I 11946 CRYSTAL RIVER 3 - SYSTEM CYCLS '

) 49498 CRYSTAL RIVER 3 - STATION BATTERY ELECTROLYTE SPECIFIC GRAVITY - LCO CHANGE IN T.S. 3 04/13/84
05/25/84

j 54175 CRYSTAL RIVER UNIT 3 - REVISE STEAM GEN OPERATING LEVEL LIMITS 1 06/15/84
49823 CRYSTAL RIVER 3- SMALL BREAK LOCA PROCEDURES 8 MAINTAINING PROPER SG LEVEL
53248 CRYSTAL RIVER, UNIT 3 REVIEW SUPPLEMENTS 1 AND 2 TO TS CHANGE REQUEST 36 (RETS) 06/27/84

1 08/10/44
49988 CRYSTAL RIVER 3 - CHANGE TO HIGH RADIATION AREA TECH SPEC 6.12 ,

1 08/13/8448450 CRYSTAL RIVER 3 - PHYSICAL SECURITY PLAN REVISIONS ;

TARGET
ACTIVE ACTIONS,

| 55950 CRYSTAL RIVER 3 - FIRE PROTECTION EXEMPTION REQUESTS
55825 CR-3 AUX. BLDG. VENTILATION SYSTEM TSCR 121

j 55351 CRYSTAL RIVER 3 - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND 58W PLANTS - TECH
i

SPECS 04/10/84
54372 CRYSTAL RIVER, UNIT 3/ REVIEW FLORIDA POWER PROPOSED ALTERNATE OFF-SITE POWER SUPPLY
54798 CRYSTAL RIVER, UNIT 3 - CHANGE PUMP INSERVICE TESTING TD QUARTERLY 06/15/84

54445 CRYSTAL RIVER, UNIT 3 - REVIEW TECH SEC AMENDMENT FOR DECAY HEAT REMOVAL SYSTEM 07/30/84 ,

'
08/01/84

54892 CRYSTAL RIVER, UNIT 3 - TSCR 110 - ADMIN CONTROL OF CONT VALVES
49440 CRYSTAL RIVER 3 - GENERIC LTR 82-17 EMERG. PLAN, AND 82-23 SECURITY PLAN - 12 MONTH AUDIT INTO 2. 08/01/84

T. S. 3 09/01/8448472 CRYSTAL RIVER 3 - IHTAKE CANAL ACCEPTANCE CRITERIA 3 ~09/01/84 - 148298 CRYSTAL RIVER 3 - REACTOR COOLANT PUMP SEAL DAMAGE
55004 CRYSTAL RIVER, UNIT 3/TSCR 0114 DELETE LER ADMIN RE4MTS 09/0t/84 -i

54387 CRYSTAL RIVER 3- RCS VENTS TECHNICAL SPECIFICATIONS MUREG 073 ITEM II.B.1 09/30/84
2 10/01/84-48921 CRYSTAL RIVER 3 - IREP REVIEW '

55176 CRYSTAL RIVER, UNIT 3 - TSCR N0. 120 - CHANGE TO SECTION 3.0.4 APPLICABILITY 10/01/84

12526 CRYSTAL RIVER 3 - CALIBRATION OF NUCLEAR INSTRUMENTATIDH CHANGE 53- 3. 11/21/84
12/01/84

53330 CRYSTAL RIVER, UNIT 3/ TECHNICAL SPECIFICATION CHANGE - FUEL POOL ENRICHMENT LIMIT
1 12/01/84

.

E

53405 CRYSTAL RIVER, UNIT 3/ REVIEW RADWASTE PROCESS CONTROL PROGRAM -

2 12/01/84 |
53669 CRYSTAL RIVER , UNIT 3 - REVIEW FPC PROPOSAL FOR OH-LINE ES LOGIC TESTING. '

42027 CRYSTAL RIVER 3 - STEAM GEN. RUPTURE MATRIX DISCONNECT FROM AFW VALVES 3 04/01/85

1 49059 CRYSTAL RIVER 3 - UPGRADE OF POWER AND INSTRUMENTATION FOR A FW SYSTEM BEYOND NUREG 0737 - 3 06/01/85.

? 52039 CRYSTAL RIVER, UNIT 3 - DEGRADED GRID VOLTAGE PROT TS 8 DESIGN 08/01/85. }

|
i

'

4 .

a L

I
i~
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| R-1208620-001 TECHMICAL A5SIGNMENT C0NTR0L 5YSTEM PAGE 43
DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT

(CONTINUATION) CRYSTAL RIVER 3

TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE.

ANTICIPATED ACTIONS INITIATION53581 CRYSTAL RIVER 3 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/8453664 CRYSTAL RIVER 3 - ITEM 2.2 - EQUIPMENT CLASSIFICATI0H AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/8453747 CRYSTAL RIVER- ITEMS 3.2.1 & 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 11/01/84
ALL SR COMPONENTS

53830 CRYSTAL RIVER 3 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR 11/01/84
COMPONENTS

53906 -ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING 8 11/01/84~REPLACEMENT
53953 CRYSTAL RIVER 3 - ITEM 4.4 - IMPROVEMENTS IN MAINTENANCE AND TEST PROCEDURES FOR 3 8 W PLANTS 11/0f/8453974 CRYSTAL RIVER 3 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES ** 11/01/84TEST INTERVALS
54057 CRYSTAL RIVER 3 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84

,

m

_._______
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R-1208620-001 TECHHICAL A $ S I G N'M E N T C0NTR0L SYSTEM PAGE 44

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

FACILITY: DAVIS-BESSE 1

PLANT LOCATION: 21 MI E OF TOLEDO, OH LICENSED POWER * 2772 MWT PROJECT MANAGER: A. DEAGAZIO

DOCKET NUMBER 050-00346 DESIGN POWER: 0906 MWE BRANCH CHIEF: J. STOLZ
ARCH / ENGINEER: BECH NSSS VENDOR: B&W LIC. ASSISTANT: R. INGRAM

IE INSPECTOR: W. ROGERS

TAC # TAC DESCRIPTION Mt;L TI-PL ANT PRIORITY CRITICAL DATE

COMPLETE
COMPLETED ACTIONS 3 02/02/84
12322 DAVIS BESSE 1 - HELB AND CONSEQUENTIAL SYSTEM FAILURE DAVIS BES3E 1 3 04/09/84
10986 DAVIS BESSE 1 - RPV SUPPORTS (ASYMETRIC LOCA LOAD) 1 05/15/84
11316 DAVIS BESSE 1 - INSERVICE TESTING PROGRAM 2 07/19/84
43038 DAVIS BESSE 1 - TECHNICAL SPECIFICATIONS DEFINING OPERABILITY FOR SAFETY SYSTEMS 2 07/27/84
49730 DAVIS BESSE 1 "NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 OR 83-02)"

TARGET
ACTIVE ACTIONS
52750 DAVIS BESSE 1- ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES 3

52831 DAVIS BESSE 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
3

52912 DAVIS BESSE 1 - ITEMS 3.1.1 4 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR 3

RECOMMENDATIONS - RTS COMPONENTS 3
52993 DAVIS BESSE 1-ITEM 3.1.3 -POST-MAINT TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS
53067 DAVIS BESSE 1 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS
53130 DAV15 BESSE 1 - ITEMS 4.2.1 4 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS - 3

MAINTENANCE t TRENDING
53170 DAVIS BESSE 1- ITEM 4.3 - AUTOMATIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B & W PLANTS 3

08141 DAVIS BESSE 1 - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 3 06/30/84

42508 DAVIS BESSE 1 - ENVIRONMENTAL QUALIFICATI0HS OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21)
1 06/30/84
3 09/30/84

11311 DAVIS BESSE 1 - MECHANICAL SHUBBERS 3 09/30/84
11312 DAVIS B7SSE 1 - HYDRAULIC SNUBBERS
54528 DAVIS BEJSE 1 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 3 09/30/84

10995 DAVIS-BES.E 1-CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612) 2 12/31/84
2 12/31/84

47182 DAVIS BESSJ 1 NATURAL CIRCUL ATION C00LDOWN (GENERIC LTR 81-21) 2 02/01/85
49662 DAVIS BESSE 1 - REACTOR COOLANT PUMP TRIP
55704 DAVIS BESSE 1 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43)

06/30/85

55852 l' AVIS BESSE 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15)
06/30/85

42903 DAVIS BESSE 1 - MASONRY WAL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 09/30/85

52221 DAVIS BESSE 1 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPARC-10)
3 09/30/85

51084 DAVIS BESSE 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 2 12/31/85

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETE
COMPLETED ACTIONS 1 10/05/83
44364 DAVIS BESSE - HUREG-0737 II.B.1, RCS HIGH POINT VENTS
44669 DAVIS BESSE - HUREG-0737 II.E.1.1, AFW SYSTEM EVALUATION 1 02/21/84

44751 DAVIS BESSE - HUREG-0737 II.E.1.2.2, AFW SAFETY GRADE FLOW INDICATION 1 05/30/84

42964 DAVIS-BESSE - NUREG-0737. II.E.1.2.1, AFW SYSTEM SAFETY GRADE INITIATION 1 05/30/84
1 06/05/84

45198 DAVIS BESSE - HUREG-0737 II.K.2.13, THERMAL-MECHANICAL REPORT
44223 DAVIS BESSE - HUREG-0737 I.C.I.2.A, INADEQUATE CORE COOLING GUIDELINES 1 06/12/84

~

TARGET
ACTIVE ACTIONS 1 09/30/84
44432 DAVIS BESSE - HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATI0HS

1 09/30/84
44572 DAVIS BESSE 1 - RV AND SV TESTING
45936 DAVIS BESSE - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER 1 09/30/84

1 09/30/84
46007 DAVIS BESSE - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER
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'

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT R E P 0 R.T-:

j (CONTINUATION) DAVIS-BESSE 1
-

i

TAC 0 TAC DESCRIPTION NUREG-0737. PRIORITY CRITICAL DATE
ACTIVE ACTIONS - (CONTINUATION)

TARGET46079 DAVIS BESSE - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1 09/30/84'

C6295 DAVIS BESSE - NUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 09/30/8445817 DAVIS BESSE - HUREG-0737 II.K.3.30, SB LOCA OUTLINE
1 12/ 31/84 ~.51234 DAVIS BESSE 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 1 05/30/85

,

45125 DAVIS BESSE - HUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION
1 06/30/85-1 44293 DAVIS BESSE - HUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 1 09/30/85-; 48157 DAVIS-BESSE -HUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 't 09/30/85; 51154 DAVIS BESSE 1 - I.D.1 CONTROL ROOM DESIGN REVIEW 1 09/30/85

TAC 0 TAC DESCRIPTIQH PLANT SPECIFIC PRIORITY CRITICAL DATE,

I COMPLETED ACTIONS
COMPLETE46676 DAVIS-BESSE 1 - DELETION OF AFW PUMP TURBINE SPEED SWITCHES 3 10/26/8348831 DAVIS-BESSE DNS MARGIN ANALYSIS 3 11/03/83! 51387 ' DAVIS BESSE 1 - FIRE PROTECTION TECH SPECS

. 2 41/03/84'

53427 DB-1 TECH SPEC CHANGE ON CONTAINMT RECIRC FANS 1 01/20/84~51964. DAVIS DEBBE 1 - AFW FLOW PATH VERIFICATION
'. 53383 DAVIS BESSE 1 - REQUEST FOR SCHEDULE EXTENSION OF II.K.1.1 8 II.F.1.2 1 .

~-02/21/84
43513. DAVIS BESSE 1 - DIVERSE POWERED AFW PUMP 02/27/84-

1 04/23/84-54353 DAVIS BESSE 1 - TECH SPECS FOR CONT SUMP LEVEL, CONT PRESSURE, NIGH PT VENTS 3 _ 04/24/84 - *
<

54681 DAVIS BESSE 1 - APPEAL RELATIVE TO II.E.1.1 2 05/10/8454969 DAVIS BESSE - PERFORMANCE IMPROVEMENTS PREM REVIEW4

05/16/84| 51738 DAVIS BESSE: STATION DIST. VOLTAGE VERIF. TEST
; 51388 DAVIS BESSE 1 - BAAT NEAT TRACE 05/21/84

,

3 .05/22/84 '

+ 51791 DAVIS BESSE 1 - AFW LOGIC 8 MANUAL INITIATION CIRCUIT SURVEILLANCE
4 53298 DAVIS BESSE 1 - NON-SAFETY GRADE AFW FLOW INDICATOR 05/30/84

3 05/30/843 54497 DAVIS BESSE 1 - REQUEST FOR REVISED SCHEDULE: EMERGENCY RESPONSE CAPABILITY 1 06/06/8454261 DAVIS BESSE 1 - CYCLE 4 COASTDOWN *

,1 53300 DAVIS BESSE 1 - EXEMPTION REQUEST-PART 50.54 (M)(LLL)
1 06/14/84
1 06/12/84-

; 55352 DAVIS BESSE 1 ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND B8W PLANTS - TECH 07/03/84'
-

; SPECS
52415 . DAVIS BESSE 1 - INCORE DETECTOR OPERABILITY4

3 07/06/844 51792 DAVIS BESSE 1 - MSIV CYCLING REQUIREMENTS 3 07/20/842 52484 DAVIS BESSE 1 - ON SITE DISPOSAL, 20.302(A) REQUEST
3 07/27/844 49481 DAVIS BESSE 1 INCONSISTENCY BETWEEN TSS AND 50.54(T)-

3 07/31/84-'i 49482 DAVIS BESSE 1 - INCONSISTENCY BETWEEN TSS AND PART 73.40 (D) 3 ,07/31/8449821 DAVIS BESSE 1- SMALL BREAK LOCA PROCEDURES AND MAINTAINING PROPER SG LEVEL ,

49943 DAVIS BESSE 1 - MULTI-YEAR INTEGRATED SCHEDULE -2 08/03/84
47043 DAVIS-BESSE 1 - DOSE EQUIVALENT I-131 1 08/04/84
52462 DAVIS BESSE 1 - EXEMPTION REQUEST - FIRE PROTECTIDH 3- 08/13/84

1 08/20/8446677 DAVIS-BESSE 1 - EMERGENCY DIESEL GENERATOR SURVEILLANCE REQUIREMENTS CHANGE,

3 08/27/8453419 DAVIS BESSE 1 - CONTAINMENT ISOLATION VALVE53296 DAVIS BESSE 1 - ACTION FOR MISSED SURVEILLANCE TESTS 3 08/27/84
3 09/12/84 i

ACTIVE ACTIONS >
. . .

53297 DAVIS BESSE 1 - DEEMERGIZE DNR SYSTEM VALVES 3 06/30/8452420 DAVIS BESSE 1 - REVIEW ENVIRONMENTAL SURVEILLANCE RESULTS
*

53416 DAVIS BESSE 1 - DHR OPERABILITY 3 06/30/84
! 53418 DAVIS BESSE 1 - ENVIRONMENTAL PROTECTION PLAN 2 06/30/84 " t

47040 DAVIS BESSE 1 - STEAM GENERATOR CONTAINMENT ISOLATION VALVES 06/30/84 [
3 06/30/84 L

i ;

i
'

. e - ~
- - _ - _ - -



R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L 5 Y S T-E M PAGE 46

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT

(CONTINUATION) DAVIS-BESSE 1
PRIORITY CRITICAL DATEPLANT SPECIFIC

TAQ 9 TAC DESCRIPTION
IAggf1

ACTIVE ACTIONS (CONTINUATION) 3 06/30/84
43253 DAVIS BESSE 1 - REVIEW OF SFAS LEVEL 5 SINGLE FAILURE CRITERIA 3 06/30/84
54260 DAVIS BESSE 1 - DELETE SFAS TO CONTAINMENT SAMPLE VALVES 2 07/30/84
43333 DAVIS BESSE 1 - ORGANIZATIONAL CHANGE NO. 2 3 09/30/84

DAVIS BESSE 1 - CONT. PURGE / EXHAUST VALVE LEAK RATE 3 09/30/8452487
54279 DAVI BESSE 1 - DELETE POST ACCIDENT MONITORING REQUIREMENT FROM CRS 3- 09/30/84

1 - FIRE PROTECTION T.S.S. .

2 09/30/8454259 DAVIS BESSE
54388 DAVIS BESSE 1- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 10/10/84
55531 DAVIS BESSE 1 - CYCLE 5 RELOAD ANALYSIS 11/30/84
55442 DAVIS BESSE 1 - VARIANCE FOR ANIS 0 KINETIC SAMPLING 11/30/84

JUSTIFICATIDH FOR S.W. SYSTEM OPERABILITY 12/01/8455957 DAVIS BESSE 1 -

55652 DAVIS BESSE 1 - SURVEILLANCE CAPSULE SCHEDULE CHANGE 12/10/84
55824 DAVIS BESSE 1 - IST RELIEF REQUEST NO. 30 12/31/84

AFWS TECHNICAL SPECIFICATIONS 12/31/8455732 DAVIS BESSE l -

55581 DAVIS BESSE 1 - AFW PUMP POWER DIVERSITY 12/31/84
55588 DAVIS BESSE 1 - MULI YEAR INTEGRATED SCHEDULE 12/31/84
55620 DAVIS BESSE 1 - SALP REVIEW - 1983-1984 INITIATION

3 11/01/84ANTICIPATED ACTIONS
ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 3 11/01/8454058 DAVIS BESSE 1 -

1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 3 11/01/8453582 DAVIS BESSE 1 - ITEM
ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 3 11/01/8453665 DAVIS BESSE 1 -

53748 DAVIS BESSE 1 - ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS
ALL SR COMPONENTS SPEC. - ALL SR 3 11/01/84

DAVIS BESSE 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH.
-

53831

53907 -ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING &
3 11/01/84COMPONENTS

!

REPLACEMENT 3 11/01/84 |

53954 DAVIS BESSE 1 - ITEM 4.4 - IMPROVEMENTS IN MAINTENANCE AND TEST PROCEDURES FOR B 8 W PLANTS
53975 DAVIS BESSE 1 - ITEMS 4.5.2 & 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8

3 11/01/84 .l

TEST INTERVALS

_ _ _ _ _ _

.
.

_
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R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L SYSTEM PAGE 47
DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REP 0RT

FACILITY: DIABLO CANYON 1

PLANT LOCATION: 12 MI WSW OF SAN LUIS OBISPD LICENSED POWER: G00 MWT PROJECT MANAGER: H. SCHIERLINGDOCKET NUMBER: 050-00275 DESIGN POWER: 1084 MWE BRANCH CHIEF: . G. KNIGHTONARCH / ENGINEER: PG8E NSSS VENDOR: WEST LIC. ASSISTANT: J. LEEIE INSPECTOR: T. YOUNG

TAC # TAC DESCRIPTION MULTI-PLANT PRIORITY GRJTICAL DATF,
ACTIVE ACTIONS
12131 DIABLO CANYON 1, EMERGENCY PLAN REVIEW TARGEl

152222
DIABLO CANYON 1 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPASC-10)52375 DIABLO CANYON - CONTROL OF HEAVY LOADS (PHASE I)52751
DIABLO CANYON 1 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES52832 DIABLO CANYOH 1-

1 TEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS52913 DIABLO CANYOH 1 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDORRECOMMENDATIONS - RTS COMPONENTS
52994

DIABLO CANYON 1-ITEM 3.1.3 -POST-MAINT TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS
.

53068
DIABLO CANYOH 1 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS 353121
DIABLO CANYON 1 - ITEMS 4.2.1 4 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS -MAINTENANCE 8 TRENDING

53171
DIABLO CANYON 1 - ITEM 4.3 - AUTOAMTIC ACTUATIOH OF SHUNT TRIP ATTACHMENT FOR W AND 8 8 WPLANTS

49424 DIABLO CANYON 1 - BLOCKING SI SIGNAL DURING C00LDOWN51994 DIABLO CANYON HATURAL CIRCULATION C00LDOWN 03/31/33
49654 DIABLO CANYON 1 - REACTOR COOLANT PUMP TRIP 07/30/83
55705 DIABLO CANYOH 1 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 02/01/85
55853 DIABLO CANYON 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

06/30/85
TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE
COMPLETED ACTIONS
54986 DIABLO CANYON 1 II.K.2.13, THERMAL MECHANICAL REPORT COMPLETE

06/15/84
ACTIVE ACTIONS

,49111 DIABLO CANYON 1 - HUREG-0737 II.K.3.5, AUTO TRIP OF RCPS TARGET
52154 DIABLO CANYOH UNIT 1 - CONTROL ROOM DESIGN REVIEW (API.D.1152155 DIABLO CANYON UNIT 1 - SAFETY PARAMETER DISPLAY SYSTEM (API.D.2)51590 DIABLO CANYON RV AND SV TESTING (II.D.1)
TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
ACTIVE ACTIONS
51632

DIABLO CANYON UNIT'1 EMERGENCY SUPPORT FACILITY IMPLEMENTATIDH DATE GL-82-33 TARGET
51635 DIABLO CANYON UNIT 1 INSERVICE INSPECTION 8 TESTING PROGRAM,

51636 DIABLO CANYON UNIT 1 REPLACEMENT OF INVERTER TECH SPEC CHANGE51637
DIABLO CANYON UNIT 1 EMERGENCY PREPAREDNESS CHANGE FROM 24 MOS TO 12 MOS B) SAFEGUARD AUDTI24MOS TO 12 MOS

48045 DIABLO CANYON 1 - DESIGN VERIFICATION PROGRAM55305 DIABLO CANYON 1 - SEISMIC REEVALUATION PROGRAM55337 DIABLO CANYON 1 - PROCEDURES GENERATION PACKAGES (SUPPLEMENT 1, NUREG-0737)55353
DIABLO CANYON 1 - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND B8W PLANTS - TECHSPECS

55693 DIABLO CANYON - 2.206 PETITION ON ANTITRUST (08/08/84)_'

53210 DIABLO CANYON UNIT 1 ALLEGATIONS

. _ _ _ _ _ _ _ _ _
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R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L 5YSTEM PAGE 48

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT

(CONTINUATION) DIABLO CANYOH 1

TAC # TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE-

TARGET
ACTIVE ACTIONS (CONTINUATION)
52309 DIABLO CANYON UNIT 1 - CONTAINMENT SPRAY TIMING
51633 DIABLO CANYON UNIT 1 PROPOSED MODS TO SECTIONS 3.7.9.1 & 4.7.9.4 0F TECH SPECS DEALING WITH

FIRE PROTECTION
51634 DIABLO CANYON UNIT 1 PROPOSED MODS TO TABLE 3.3-11 0F TECH SPECS
53310 DIABLO CANYON UNIT 1 - TECH SPEC CHG RE INSTALLING HEW FERSUATION PUMP & THE NEED TO REPLACE

HALON INIT EVERY 5 YRS
48467 DIABLO CANYON UNIT 1 - PROPOSED ORGANIZATIC;4AL CHANGES TO SECTIONS 6.2 8 6.3 0F TECH. SPECS. 06/18/82

04/15.*83
51008 DIABLO CANYON UNITS 1 - REQUESTED VARIANCE FROM STANDARD W COLD LICENSE PROGRAM 05/15/83
49935 DIABLO CANYON UNIT 1 - SER ON COMPONENT COOLING WATER SYSTEM
51583 DIABLO CANYON UNIT 1 - PROPOSED MODS TO TABLE 3.6-1 0F TECH. SPECS. DEALING WITH CONTAINMENT

05/31/83-

ISOLATION VALVES 09/30/83
51638 DIABLO CANYON UNIT 1 NATURAL CIRCULATION BORAN MIXING TEST 09/30/83
52060 DIABLO CANYOH UNIT 1 - APPENDIX R REVIEW & PREPARATION OF SSER 11/30/83
52622 DIABLO CANYOH I -. STRUCTURAL ALLEGATIONS 11/30/83
52623 DIABLO CANYON 1 - RHR ALEGATIONS 12/09/83
53246 DIABLO CANYON UNIT 1 - SYSTEMS INTERACTIDH REPORT 03/2S/84
54492 DIABLO CANYON 1 - POST FUEL - LOADING INITIAL TEST PROGRAM 03/30/84
54435 DIABLO CANYOH - TECH SPEC UPDATE 06/30/84
54885 DIABLO CANYON l - PIPING AND SUPPORTS EVALUATION 06/30/84
54434 DIABLO CANYON - RESOLUTION OF ALLEGATIONS INCLUDING SSER PREPARATION 06/30/85
55634 DIABLO CANYOH UNIT 1 - NAT. CIRCL./ BORON MIX. TEXT

INITIATION
i ANTICIPATED ACTIONS 11/01/84

53583 DIABLO CANYON 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY
53666 DIABLO CANYON 1 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS-

11/01/84

53749 DIABLO CANYOH 1- ITEMS 3.2.1 & 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS 11/01/84

- ALL SR COMPONENTS
53832 DIABLO CANYON 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR

11/01/84

COMPONENTS
53908 -ITEMS 4.2.3 & 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING &

11/01/84

REPLACEMENT
53976 DIABLO CANYON 1 - ITEMS 4.5.2 & 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES &

11/01/84

TEST INTERVALS
54059 DIABLO CANYOH 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES

11/01/84

_

_ _ _ _ _ _ . _ _ _ _
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R-1208620-801 TECHNICAL A5SIGHMENT C0NTR0L 5YSTEM PAGE 49
DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT

FACILITY: DRESDEN 1

PLANT LOCATION: 9 MI E OF MORRIS. ILL LICENSED POWER: 0700 MWT PROJECT MANAGER: R. GILBERTDOCKET NUMBER: 050-00010 DESIGN POWER: 0200 MWE BRANCH CHIEF: D. CRUTCHFIELD:ARCN/ ENGINEER: BECH NSSS VENDOR: GE- LIC. ASSISTANT: C. JAMERSON.IE INSPECTOR: T. TONGUE

TAC 0 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE
ACTIVE ACTIONS

TARGET07985 DRESDEN 1 -CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612) 2 06/11/79
TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
CpMPLETED ACTIONS

COMPLETE54301 DRESDEN l - CONTROL OF RAD. CONT. MATERIALS - DE MINIMUS LEVELS 04/13/84
ACTIVE ACTIONS

TARGET54768 DRESDEN 1 - REVIEW OF MOBILE VOLUME REDUCTION SYSTEM 04/30/85
.

.

_ _ _ _ _ - - _ _ _ _ _ _ _ _ - _ _ _ _ _ _ _ - _ . _ _ _ . _ _ _ _ _ - _ _ _ _ _ _ - _ _ _ _ _ _ - _ _ -
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DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT
. 4

FACILITY: DRESDEN 2

PLANT LOCATION: 9 MI E OF MORRIS, ILL LICENSED POWER: 2527 MWT PROJECT MANAGER: R. GILBERT

DOCKET HUMBER: 050-00237 DESIGN POWER: 0794 MWE BRANCH CHIEF: D. CRUTCHFIELD

ARCH / ENGINEER: SSL HSSS VENDOR: GE LIC. ASSISTANT: H. SMITH

IE INSPECTOR: T. TONGUE

TAQ # TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETE
COMPLETED ACTIONS 1 11/01/83
08552 DRESDEN 2 - BWR FEEDWATER & CONTROL ROD DRIVE N0ZZLE CRACKING 03/19/84
51675 DRESDEN 2 HUREG 0737 TECH SPECS 2 06/27/84
46658 DRESDEN 2 - IMPLEMENTATION OF NUREG-0313, REV. 1

TARGET
ASI~fE ACTIONS
510&S DRESDEN 2 - INSTRUMENTATIDH TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)

DRESDEN 2 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES52752
52833 DRESDEN 2 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52914 DRESDEN 2 - ITEMS 3.1.1 & 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS -

RTS COMPONENTS
52995 DRESDEN 2-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS
42519 DRESDEN 2 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21)

1 04/30/84
3 06/30/84

08110 DRESDEN 2 - APPENDIX I 1 07/30/84
DRESDEN 2 - LONG TERM REV CONTAINMENT PURGE AND VENT (B-24)42608 2 07/31/84

43719 DRESDEN 2 - SAFETY CONCERHS ASSOCIATED WITH PIPE BREAKS IN THE BWR SCRAM SYSTEM
42909 DRESDEN 2 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11

2 08/31/84

54529 DRESDEN 2 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 09/30/84
1 12/31/84

07935 DRESDEN 2 - MARK I CONTAINMENT LONG TERM PROGRAM IMPLEMENTATION 06/30/85
55706 DRESDEN 2 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43)
55854 DRESDEN 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15)

06/30/85
09/30/85

DRESDEN 2 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPARC-10) 12/31/8552223
55596 DRESDEN 2 - INSPECTION OF BWR STAIHLESS STEEL PIPING ACCORDING TO GENERIC LETTER 84-11

NUREG-0737 PRIORITY CRITICAL DATE
TAC # TAC DESCRIPTION

COMPLETE
COMPLETED ACTIONS 1- 10/03/83
44368 DRESDEN 2 - HUREG-0737 II.B.1, RCS HIGN POINT VENTS

1 12/14/83
45624 DRESDEN 2 - HUREG-0737 II.K 3.17, ECC SYSTEM OUTAGES

1 01/23/84
05821 DRESDEN 2 - NUREG-0737 II.K.3.30, SB LOCA OUTLINE

1 01/23/84
45907 DRESDEN 2 - HUREG-0737 II.K.3.45, MANUAL DEPRESSURIZATION
48960 DRESDEN 2 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46

1 01/23/84
1 06/07/84

44227 DRESDEN 2 - HUREG-0737 I.C.1.2.A, INADEQUATE CORE COOLING GUIDELINES
TARGET

ACTIVE ACTIONS
51155 DRESDEN 2 - I.D.1 CONTROL ROOM DESIGN REVIEW
51235 DRESDEN 2 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 1 C4/30/83DRESDEN 2 - NUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES44297 1 09/30/83
48266 DRESDEN 2 - HUREG 0737 II.K.3.28, VERIFY QUALIFICATION OF ACCUMULATORS ON ADS VALVES
44156 DRESDEN 2 - HUREG-0737 I.A.2.1.4, UPGRADING OF R0 AND SRO TRAINING 1 02/28/84i

1 02/28/84 ;

44436 DRESDEN 2 - HUREG-0737 II.E.3.2, POST ACCIDENT SAMPLING MODIFICATIONS
i

'

44506 DRESDEN 2 - HUREG-0737 II.B.4.1, TRAINING FOR MITIGATING CORE 1 02/28/84
1 04/30/84

45129 DRESDEN 2 - HUREG-0737 II.F.2.3, IHADEQUATE CORE COOLING INSTRUMENTATION
45591 DRESDEN 2 - HUREG-0737 II.K.3.16, CHALLENGES AND FAILURES OF RELIEF VALVES 1 04/30/84

1 06/30/84
45687 DRESDEN 2 - HUREG-0737 II.K.3.18, ADS ACTUATION STUDY

1 09/30/84
45940 DRESDEN 2 - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER
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C-1238620-001 TECHHICAL ASSIGHMENT C0NTR0L 5YSTEM .PAGE 51

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT

(CONTINUATION) DRESDEN 2

TAC S TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION) TARGET46011 DRESDEN 2 - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1 09/30/8446083 DRESDEN 2 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1 09/30/8446299 DRESDEN 2 - NLREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 07/30/84
TAC e TAC DESCRIPTIOH PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
51803 DRESDEN 2 - TECH SPEC CHANGES FOR MECHANICAL HYDRAULIC SNUBBERS 10/21/83
49364 DRESDEN UNIT 2 - HIGH ENERGY PIPE BREAK 10/27/8351518 DRESDEN 2 - LIMIT REQUIREMENT TO VERIFY NUCLEAR RESPONSE TO CRD MOTION 11/03/8307644 DRESDEN 2 - CONTROL ROD COUPLING VERIFICATION 3 11/03/8352678 DRESDEN 2 - MID CYCLE PIPE CRACK INSPECTION FOR IGSCC CHANGES 11/29/8351523 DRESDEN 2 - NUREG 0737 - ITEM II.K.3.15 - ISOLATION OF HPCI AND RCIC 12/12/8351545 DRESDEN 2 - CONTROL ROD DRIVE SCRAM TIME TESTING TECHNICAL SPECIFICATI0HS 12/12/8352360 DRESDEN 2 - PROPOSED T.S. RE RPS POWER MONITORING SYSTEM 02/14/8452316 DRESDEN 2 - T.S. AMENDMENT RE $/R VALVE POSITION INDICATION 02/24/84-48258 DRESDEN 2 - PROSPOSED TS CHANGE RE SAFETY / RELIEF VALVE POSITION INDICATION 3- 02/24/8452677 DRESDEN 2 - ASSESSMENT OF CECO PROGRAM TO CORRECT DEFICIENCIES WHICH LED TO APPENDIX J 02/24/84

EXEMPTIONS
54302 DRESDEN 2 - CONTROL RAD. CONT. MATERIALS - DEMINIMUS LEVELS 04/13/84'C7033 DRESDEN 2 - ISI PROGRAM, SECOND to YEARS

1 04/26/8448858 DRESDEN 2 - REVIEW CECO POSITION RE 10CFR50.44 05/22/845*.664 DRESDEN 2 - REVISION OF ENTIRE TECHNICAL SPECIFICATIONS 08/06/84-

ACTIVE ACTIONS TARGET52326 DRESDEN 2 - REVIEW OF REVISED LICENSED OPERATOR REQUALIFICATION TOPICAL REPORT 10/28/8349367 DRESDEN UNIT 2 - LEAK DETECTION 02/28/8449370 DRESDEN UNIT 2 - REACTOR COOLANT IODOINE ACTIVITY LIMITS 02/28/8449361 DRESDEN UNIT 2 - DESIGN CODES. LOAD COMBINATION 02/28/8449363 DRESDEN UNIT 2 - CAPABILITY WITHSTAND WIND AND TORNADOES (INCLUDING MISSILES 02/28/8451516 DRESDEN 2 - ECONOMIC GENERATION CONTROL 03/15/8449356 DRESDEN UNIT 2 - THERMAL OVERLOADS 03/16/8451065 DRESDEN UNITS 2 - MULTIPLE CHANGES TO ADMINISTRATIVE CONTROLS 03/31/8452141 DRESDEN 2 - POL -> FTOL CONVERSION - ENVIRONMENTAL EVALUATION 03/31/8449308 DRESDEN UNIT 2 - SHORT CIRCUIT CALCUALTIONS 8 BREAKER COORDINATION 04/30/8449343 DRESDEN UNIT 2 - ELECTRICAL ISOLATION OF RPS 04/30/8454469 DRESDEN 2 - CHANGES TO TABLE 3.7.1, CONTAINMENT ISOLATION VALVES 05/31/8452436 DRESDEN 2 - INTEGRATED ASSESSMENT SUPPLEMENT 05/31/8449365 DRESDEN UNIT 2 - SEISMIC QUALIFICATION 06/15/8454662 DRESDEN 2 - UPDATE OF SNUBBER TABLES 06/29/8449333 DRESDEN 2 - IST PROGRAM, SECOND 10 YRS
06/30/8448299 DRESDEN 2 - PROPOSED TS CHANGES RE APPENDICES H AND G, METAL SURVEILLANCE 8 MIN. TEMP. REQ 3 06/30/8455770 .DRESDEN 2 - INSTALLATI0H CF BYPASS VALVE IN RWCU SYSTEM 11/16/8455772 DRESDEN 2 - EXTENSION OF CERTAIN MAPLNGR CURVES FOR CYCLE 10 RELOAD AMENDMENT 11/16/8455778 DRESDEN 2 - PIPING INSPECTION AND REPAIR PLAN DURING CYCLE 10 REFUELING OUTAGE 11/30/8411222 DRESDEN 2 - CONVERSION POL TO FTOL 3 12/30/84-55171 DRESDEN 28 FIRE PROTECTION ISSUES 12/31/84-54769 DRESDEN 2 - REVIEW OF MOBILE VOLUME REDUCTION. SYSTEM 04/30/85

ANTICIPATED ACTIONS INITIATION

.. _ _ _ - _ _ _ _ _ _ _
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R-1208620-801 TECHHICAL ASSIGHMENT CDNTR0L SYSTEM PAGE 52

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT
,

(CONTINUATION) DRESDEN 2

TAC 0 TAC DESCRIPTION PLANT SPECIFIC . PRIORITY CRITICAL DATE

A_NTICIPATED ACTIONS (CONTINUATION) INITIATION
53584 DRESDEN 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 18/01/84
53667 DRESDEN 2 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84
53750 DRESDEN 2- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALL 11/01/84 j

SR COMPONENTS .
I
'

53833 DRESDEN 2 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 11/01/84
53977 DRESDEN 2 - ITEMS 4.5.2 8 4.5.3 - REACTOR (RIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8 TEST 11/01/84

INTERVALS
54060 DRESDEN 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84

I
|

.

$

$

i

I

4

,

- . _ _ _ _ - . -
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| R-1208620-801 TECHHICAL A$$IGMMENT C0NTR0L 5Y$ TEM PAGEc 53
1

; DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT

FACILITY: DRESDEN 3
,

PLANT LOCATION: 9 MI E OF MORRIS, ILL LICENSED POWER: 2527 MWT PROJECT MANAGER: R.. GILBERTDOCKET NUMBER: 850-80249 DESIGN POWER: 0794 MWE BRANCH CHIEF: D. CRUTCNFIELD,

ARCH / ENGINEER: 58L NSSS VENDOR: GE LIC. ASSISTANT: N. SMITHIE INSPECTOR: T. TONGUE
*

TAC 0 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE
4

COMPLETED ACTIONS COMPLETE08483 DRESDEN 3 - BWR FEEDWATER 8 CONTROL ROD DRIVE N0ZZLE CRACKING 1 11/08/83 -

12301 DRESDEN 3 - NELB AND CONSEQUENTIAL SYSTEM FAILURE DRESDEN 3 3 01/31/84
*

51676 DRESDEN 3 NUREG 0737 TECN SPECS 03/19/84
:

! 46659 DRESDEN 3 - IMPLEMENTATION OF NUREG-0313, REV. 1 '2 06/26/84

ACTIVE ACTIONS
. TARGETI 51086 DRESDEN 3 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)

! 52753 DRESDEN 3 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCPIPTION AND PROCEDURES
52834 DRESDEN 3 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS ,52915 DRESDEN 3 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS -d RTS COMPONENTS
52996 DRESDEN 3-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CNANGES TO TECM SPECS-RTS COMPONENTS42487 DRESDEN 3 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 01/30/8408111 DRESDEN 3.- APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 3 06/30/84-42574 DRESDEN 3 - LONG TERM REVIEW CONTAINMENT PURGE AND VENT (B-24) 1 07/30/84

'
'

43722 DRESDEN 3 - SAFETY CONCERNS ASSOCIATED WITN PIPE BREAKS IN THE BWR SCRAM SYSTEM 1 07/31/84-07936 DRESDEN 3 - MARK I CONTAINMENT LONG TERM PROGRAM IMPLEMENTATIDH 1 07/31/8442879 DRESDEN 3 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 08/31/8454530 DRESDEN 3 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR NUREG-0737 09/30/84
,

55707 DRESDEN 3 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85
,

i 55855 DRESDEN 3 - DIESEL GENERATOR RELIABILITY TECN. SPECS. (GL 84-15) 06/30/85! 52224 DRESDEN 3 - CONTROL OF MEAVY LOADS - PNASE II (FDLLOWUP OF MPAOC-10) 09/30/8555597 DRESDEN 3 - INSPECTION OF BWR STAINLESS STEEL PIPING ACCORDING TO GENERIC LETTER 84-11 12/31/85
t TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETED ACTIONS
COMPLETEi 44369 DRESDEN 3 - HUREG-0737 II.B.1, RCS HIGH POINT VENTS

1 10/03/83 :! 45625 DRESDEN 3 - NUREG-0737 II.K.3.17, ECC SYSTEM OUTAGES
1 12/14/8345822 DRESDEN 3 - NUREG-0737 II.K.3.30, SB LOCA OUTLINE4

1 01/23/84 !; 45908 DRESDEN 3 - HUREG-0737 II.K.3.45, MANUAL DEPRESSURIZATION
1 01/23/8448161 DRESDEN 3 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 .01/23/84! 44228 DRESDEN 3 - NUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/07/8447934 DRESDEN 3 - PLANT SHIELDING MODIFICATIONS (II.B.2.2) 1 07/31/84 ?

4 ACTIVE ACTIONS
TARGETI 51156 DRESDEN 3 - I.D.1 CONTROL ROOM DESIGN REVIEW

51236 DRESDEN 3 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM,

! 44298 DRESDEN 3 - NUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES
1 04/30/83 Ii 48267 DRESDEN 3 - NUREG 0737 II.K.3.28, VERIFY QUALIFICATION OF ACCUMULATORS ON ADS VALVES
1 09/30/83-44437 DRESDEN 3 - HUREG-0737 II.B.3.2. POST ACCIDENT SAMPLING MODIFICATIONS. 1 02/28/8444157 DRESDEN 3 - MUREG-0737 I.A.2.1.4, UPGRADING OF RO AND SRO TRAINING
1 02/28/841 45130 DRESDEN 3 - HUREG-0737 II.F.2.3. INADEQUATE CORE COOLING INSTRUMENTATION 1 04/30/84''

45592- DRESDEN 3 - HUREG-0737 II.K.3.16, CHALLENGES AND FAILURES OF RELIEF VALVES
45688 DRESDEN 3 - HUREG-0737 II.K.3.18, ADS ACTUATION STUDY ' 1 04/30/84

| 1 06/30/84
!

'
i .

!
'

. _ . - - _ - _ _ -_
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R-1208620-001 TECHNICAL A5SIGHMENT C 0 N.T R 0 L SYSTEM PAGE 54

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT

(CONTINUATION) DRESDEN 3

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION) IARGil
4B943 DRESDEN 3 - HUREG-0737 III.A.1.2. TECHNICAL SUPPORT CENTER 1 09/30/84
46012 DRESDEN 3 - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1 09/30/84
46084 DRESDEN 3 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1 09/30/84
46300 DRESDEN 3 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 09/30/84

TAC 8 TAC DESCRIPTION PLANT SPECIFIC- PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE-
51781 DRESDEN 3 - TECH SPEC CHANGES FOR MECHANICAL AND HYDRAULIC SNUBBERS 10/21/83
51519 DRESDEN 3 - LIMIT REQUIREMENT TO VERIFY NUCLEAR RESPONSE TO CRD MOTION- 11/03/83
08586 DRESDEN 3 - CONTROL ROD COUPLING VERIFICATION 1 11/03/83
51524 DRESDEN 3 - HUREG 0737 - ITEM III.K.3.15 - ISOLATION OF HPCI AND RCIC 12/12/83

51546 DRESDEN 3 - CONTROL ROD DRIVE SCRAM TESTING TECHNICAL SPECIFICATIONS 12/12/83
52177 DRESDEN 3 - TECHNICAL SPECIFICATION CHANGE CONCERNING SAFETY / RELIEF VALVE LETPOINTS 01/.04/84
52361 DRESDEN 3 - PROPOSED T.S. RE RPS POWER MONITORING SYSTEM 02/14/84
52317 DRESDEN 3 - T.S. AMENDMENT RE S/R VALVE POSITION INDICATION 02/24/84
52034 DRESDEN 3 - TS AMENDMENT TO ALLOW USE OF ASEA-ATOM CRD BLADES FOR CYCLE 9 AND BEYOND 03/09/84
52176 DRESDEN 3 - CYCLE 9 RELOAD REVIEW 03/09/84
48321 DRESDEN 3 - ANALYSIS FOR REDUCED FLOW OPERATION 2 03/09/84
52679 DRESDEN 3 - CYCLE 9 RELOAD IGSCC PIPE CRACK INSPECTION 03/15/84
54303 DRESDEN 3 - CONTROL RAD. CONT. MATERIALS - DEMINIMUS LEVELS - 04/13/84
47095 DRESDEN 3-ISI PROGRAM, SECOND 10 YRS 1 04/26/84
48857 DRESDEN 3 - REVIEW CECO POSITION RE 10CFR50.44 05/22/84
54665 DRESDEN 3 - REVISION OF ENTIRE TECHNICAL SPECIFICATIONS 08/06/84
54493 DRESDEN 3 - T/S CHANGE RE EXTENSION OF CERTAIN MAPLHGR CURVES 09/14/84

ACTIVE ACTIONS TARGET
51517 DRESDEN 3 - ECONOMIC GENERATION CONTROL
48259- DRESDEN 3 - PROPOSED TS CHANGE RE SAFETY / RELIEF VALVE POSITION INDICATION 3 02/28/84
54151 DRESDEN 3 - REVIEW OF REVISED LICENSED OPERATOR REQUALIFICATION TOPICAL REPORT 03/30/84
51067 DRESDEN UNIT 3- MULTIPLE CHANGES TO ADMINISTRATIVE CONTROLS 03/31/84
54770 DRESDEN 3 - REVIEW OF MOBILE VOLUME REDUCTION SYSTEM 04/30/84

i 54470 DRESDEN 3 - CHANGES TO TABLE 3.7.1, CONTAINMENT ISOLATI0H VALVES 05/31/84
54239 DRESDEN 3 - T.S. CHANGE FOR SEP TOPIC VI-7.C.1-125/250 V BATTERIES 05/31/84'

54240 DRESDEN 3 - T.S. CHANGE FOR SEP TOPIC XV-16-PRIMARY COOLANT ACTIVITY 05/31/84
54661 DRESDEN 3 - INSTALLATION OF BYPASS VALVE IN RWCU SYSTEM 06/29/84
54663 DRESDEN 3 - UPDATE OF SHUBBER TABLES 06/29/84
48300 DRESDEN 3 - PROPOSED TS CHANGES RE APPENDICES H AND G, METAL SURVEILLANCE AND MIN TEMP RE9 3 06/30/84
47096 DRESDEN 3 - IST PROGRAM. SECOND 10 YRS 1 06/30/84
55578 DRESDEN 3 - EQ OF ELECTRICAL EQUIPMENT - SCHEDULAR EXEMPTION 09/28/84

i 55172 DRESDEN 3 FIRE PROTECTION ISSUES 12/31/84

ANTICIPATED ACTIONS INITIATION
$3585 DRESDEN 3 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84
53668 DRESDEN 3 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84
53751 DRESDEN 3- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALL 11/01/84

SR COMPONENTS
53834 DRESDEN 3 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 11/01/84
53978 DRESDEN 3 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8 TEST 11/01/84

INTERVALS

4

- - _ _ . _ . - _ _ - _ . - ._
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R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L 5YSTEM_ PAGE 55

DATA AS OF - 09/30/84- C0NDENSED MANAGEMENT 'R E P 0 R.T-.
(CONTINUATION) DRESDEN 3

TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
i ANTICIPATED ACTIONS (CONTINUATION) INITIATION ~
j S4061 DRESDEN 3 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES: 11/01/84

4
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1R-1208620-801- T E C H.N I C A L A5$IGNMENT C 0 N T R 0 Li'S Y,5 T E M_ PA!E 56-.
w

+

t. - . . /. ,s

DATA AS OF - 09/30/84 C0NDEN$ED M A N A G E'M E N T REPORT . .F - i
.,

g
'i.

. FACILITY: DUANE ARNOLD j'

-PLANT LOCATION: 8 MI4NW OF CEDAR RAPIDS, IA LICENSED POWER: 1658 MWT PROJECT MANAGER: M.<1HADANI _ - am

DOCKET NUMBER: 850-00331 - DESIGN POWER: 8538 MWE ~ BRANCH CHIEFa J D! VASSALLO- ; /m ;*
, ,

| IE INSPECTOR: ,G. WRIGHT
'

'S.' MORRIS ,

}
ARCH / ENGINEER: BECM HSSS VENDOR: GE LIC ASSIST 4NTO -

'

y
h MULTI-PLANT + PRIORITY CRITICAL DATE

| IAg_j , TAC DESCRIPTION
' ' ~

COMPLETECOMPLEhEDACTIONS t
3

8 2 01/17/8411035 DUANE ARNOLD - LEAK RATE TESTING .

12302 DUANE ARNOLD - NELB AND CONSEQUENTIAL SYSTEM FAILURE DUANE ARNOLD 3 - :02/02/84^ ' '

51677 DUANE ARNOLD MUREG 0737 TECM SPECS 02/27/84-
*

42575 DUANE ARNOLD - LONG TERM REVIEW CONT AINMENT PURGE AND VENT (B-24) 1 03/29/84
'2 .06/12/8407988 DUANE ARNOLDCONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612) ' *

2 06/15/8446660 DUANE ARMOLD - IMPLEMENTATIDH OF NUREG-0313, REV. 1 >

' '

TARGET>ACTIVE ACTIONS
52997 DUANE ARNOLD-ITEM 3.1.3 -POST-MAINT TESTING-CHANGES TO TECM SPECS-RTS COMPONENTS-

e
,

52225 DUANE ARNOLD - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-10)
>

I52754 DUANE ARNOLD - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES - "'

52835 DUANE ARNOLD - ITEM 2.1 - EQUIPMENT CLASSIFICATI0M AND VENDOR INTERFACE - RTS. COMPONENTS '

52916 DUANE ARNOLD - ITEMS 3.1.1 & 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR, RECOMMENDATIONS
- RTS COMPONENTS -

.
-

51087 DUANE ARNOLD - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 03/01/84
07937 DUANE 4RNOLD - MARK I CONTAINMENT LONG TERM PROGRAM IMPLEMENTATION 1 05/31/84
42880 DUANE ARNOLD - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 - 2 08/08/84-
42488 DUANE ARNOLD - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 08/10/84
43730 DUANE ARNOLD - SAFETY CONCERNS ASSOCIATED WITN PIPE BREAKS IN THE BWR SCRAM SYSTEM 1 08/31/84
08142 DUANE ARNOLD - APPENDIX I TECM SPEC IMPLEMENTATION REVIEW 3 09/15/84
55708 DUANE ARNOLD - TECN. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85
55856 DUANE ARNOLD - DIESEL GENERATOR RELIABILITY TECN. SPECS. (GL 84-15) 06/30/85

i 55598 DUANE ARNOLD - INSPECTIDH OF BWR STAIHLESS STEEL PIPING ACCORDING TO GENERIC LETTER 84-11 12/31/85

! TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETE.COMPLETED ACTIONS
44578 DUANE ARNOLD - RV AND SV TESTING 1 11/04/83
45823 DUANE ARNOLD - HUREG-0737 II.K.3.30, SB LOCA OUTLINE 1 12/29/83 |

1 48162 DUANE ARNOLD -HUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 12/29/83- I
,

,

47855 DUANE ARNOLD - HUREG - 0737 II.K.3.3.22B, RCIC SUCTION MODIFICATIONS 1 01/13/84.

1 48268 DUANE ARNOLD - HUREG 0737 II.K.3.28, VERIFY QUALIFICATION OF ACCUMULATORS ON ADS VALVES 1 04/11/84
51237 DUANE ARNOLD - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM- 05/08/84

f' 45689 DUANE ARNOLD - HUREG-0737 II.K.3.18, ADS ACTUATION STUDY 1 06/06/84'

[ ACTIVE ACTIONS .
TARGET

!' 51157 DUANE ARNOLD - I.D.1 CONTROL ROOM DESIGN REVIEW
44299 DUANE ARNOLD - HUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 1- 11/30/83 ,

i
' 44347 DUANE ARNOLD - HUREG-0737~II.E.4.2. CONTAINMENT ISOLATION DEPENDABILITY 1 03/31/84 +

1- 03/31/84- |! 45593 DUANE ARNOLD - HUREG-0737 II.K.3.16, CHALLENGES AND FAILURES OF RELIEF VALVES ~
1 05/14/84 i

| 45131 DUANE ARNOLD - HUREG-0737 II.F.2.3,-INADEQUATE CORE COOLING INSTRUMENTATION '

' .44229 DUANE ARNOLD - NUREG-0737 I.C.1.2.A, INADEQUATE-CORE COOLING GUIDELINES- -1 05/14/84
- !44438 DUANE ARNOLD - HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS 1 05/31/84

46301 DUANE ARNOLD - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE: 1- 08/01/84 ;

45942 DUANE ARNOLD - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER L1 09/30/84

f. ' !

4
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R-1208620-001 TECHHICAL ASSIGHMEHT C 0 N T.R 0 L SYSTEM PAGE 57

DATA AS OF - 09/30/84 C0HDENSED M A N A G E t1 E N T REP 0RT

(CONTINUATION) DUANE ARNDLD

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION) TARGET-46013 DUANE ARHOLD - NUREG-0737 III.A.1.2,' OPERATIONAL SUPPORT CENTER 1 09/30/84
46085 DUANE ARNOLD - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1 09/30/84

TAC e TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETER _ ACTIONS
.. COMPLETE

41062 DUANE ARNOLD - DC POWER SUPPLY FAILURE EFFECT ECCS 1 10/24/8351883 DAEC - ORDER ON LONG TERM SDV MODS 12/05/83.52 DAEC - ADDITIONAL APP R EXEMPTION REQUEST 12/19/83
a 164 DAEC-MOD OF TURBINE CONTROL VLV OPENING (RTS-151) 01/23/8447427 DAEC - ADMINISTRATIVE T.S. CHANGES (RTS-130) 3 02/14/8453254 DAEC - REVIEW OF 10/28/83 REACTOR SCRAM 02/28/8406395 DUANE ARNOLD - VERIFICATION OF SENSOR RESPONSE TIME 1 03/08/8449334 DAEC - ADMIN CHANGES CONCERNING SAFETY COMM, SECURITY PLAN. ETC., RTS - 145 3 03/13/8452082 DAEC - HUREG 0737 II.K.3.3 SRV CHALLENGE & FAILURE OR MALFUNCTION REPORTS (RTS-153) 03/20/8452083 DAEC - HUREG-0737-II.K.3.13B & II.K.3.22 RCIC RESET & RCIC SUCTION (RTS-154) 04/13/8454312 DAEC - RTS-163 TO INCORPORATE ADDITIONAL MAPLHGR LIMITS 05/14/8454232 DAEC - TECH. SPEC. CHANGES - MINIMUM STAFFING REQUIREMENTS 05/22/8448321 DAEC - REVIEW & EVAL OF PROPOSED CHGS CONCERMING CONTAINMENTVENT 8 PURGE SYS 1 05/22/8454171 DAEC - SDV VALVE TEST /RTS-158 06/01/8452205 DAEC SURVEILLANCE REQUIREMENTS FOR THE LOW-LOW SET LOGIC FUNCTION (RTS-155) 06/25/8453474 DAEC REVIEW OF TS AMENDMENT iTS 143 '

06/29/8454228 DAEC RTS-157 CHANGES FOR f, b 8-1 AND II.F.1-2 07/09/8454227 DAEC - RTS-157 FOR II.B.3 08/22/845*855 DAEC - RTS 160 REPORTING Rfr x ?"MENTS . 08/24/8454229 DAEC RTS-157 CHANGES FOR I' t
'

09/04/84

ACTIVE ACTIONS TARGET55994 DAEC - ADDL. APPENDIX R EA#-
59667 DAEC 2ND TEM YEAR IST PRtGaAM . ,
T4230 DAEC RTS-157 CHANGES FOR II.F.1-4 TVROUGH 6
54231 DAEC RTS-157 CHANGES FOR III.D.7.4
54172 DAEC - TECH. SPEC. AMEhDMENTS FOR HUREG-0737 RTS-157
54173 DAEC - REVISION TO ENVIRONMENTAL TECH. SPECS. - ETS-30
52084 DAEC - ANALYSIS OF REDUCED RHR SERVICE WTR FLOW (RTS-152)
54679 DUANE ARHOLD - MATERIALS OF INDETERMINATE QUALITY - TIA
55635 DAEC - HYDROGEN RECOMBINE CAPABILITY REVIEW
55636 DAEC - CYCLE 8 RELDAD REVIEW
55637 DAEC - ADMINSTRATIVE CHANGES RELATED TO SHUBBERS (RTS-161)
55638 DAEC - REVISED TURBINE BYPASS SETPOIHT (RTS-168)
55639 DAEC - MISCE 1LANEOUS ADMINITRATIVE CHANGES (RTS-156A)

_55640 DAEC - POWE9 UPDATE REVIEW (RTS0165)
47837 DUAH5 ARHO: J ENERGY CENTER - APP FOR 50% POWER OPERATION.WITH SINGLE RECIRC LOOP 348230 DUANE ARNOLD - SCHEDULAR EXEMPTIDH RE H2 RECOMBINERS 151861 DAEC - CONTAINMENT PURGE a VENT VALVE OPERABILITY
54429 DAEC (DUANE ARNOLD) - INSERVICE INSPECTION / TESTING '08/12/84
AMTICIPATED ACTIONS

INITIATION55586 DUANE ARNOLD - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/8453669 DUANE ARNOLD - ITEM 2.2 - EQUIPMENT CL ASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84

.
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DATA AS OF - 09/30/84 C 0 N D E-N S E D MANAGEMENT REPORT

(CONTINUATION) DUANE ARHOLD
PRIORITY CRITICAL DATE'

TAC 9 TAC DESCRIPTION PLANT SPECIFIC
INITIATION

ANTICIPATED ACTIONS (CONTINUATION) 11/01/84
53752 DUANE ARNOLD- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR kECOMMENDATIONS -

ALL SR COMPONENTS
53835 DUANE ARNOLD - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR

11/01/84

COMPONENTS 11/01/84'
53979 DUANE ARNOLD - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8

TEST INTERVALS 11/01/84
54062 DUANE ARNOLD - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES

*

i

|

.

1

1

- _ - _ .
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R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L 5.Y $ T E M PAGE 59'

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT

! FACILITY: FARLEY 1 ..

PLANT LOCATION: 28 MI SE OF DOTNAM, ALA LICENSED POWER: 2652 MWT PROJECT MANAGER: E.~ REEVES

DOCKET NUMBER: 050-00348 DESIGN POWER: 0829 MWE BRANCH CHIEF: S. VARGA'
i ARCH / ENGINEER: SSI NSSS VENDOR: WEST LIC. ASSISTANT: C. PARRISH
'

IE INSPECTOR: W. BRADFORD

TAC 0 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETE
COMPLETED ACTIONS 2 11/15/83
47172 FARLEY t NATURAL CIRCULATION C00LDOWN (GENERIC LTR 81-21) 2 01/09/84
49418 FARLEY 1 - BLOCKING SI SIGNAL DURING COOLDOWN 3 ~01/31/84
12266 FARLEY 1 - HELB AND CONSEQUENTIAL SYSTEM FAILURE JOSEPH M.
49731 FARLEY t "NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 82-16 OR 83-02)" 2 05/07/84-

07/23/84-

53172 FARLEY t- ITEM 4.3 - AUTOMATIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B & W PLANTS
07989 FARLEY-1 -CONTROL OF HEAVY LDADS OVER SPENT FUEL POOL (NUREG 0612) 2 07/25/84

,

TARGET'

ACTIVE ACTIONS
42861 FARLEY 1 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2

52755 FARLEY t - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES.
52836 FARLEY 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATI0H AND VENDOR INTERFACE - RTS COMPONENTS
52917 FARLEY 1 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS -

RTS COMPONENTS<

52998 FARLEY 1-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS
: 53069 FARLEY 1 - REACTOR TRIP SYSTEM RELIABILITY- VENDOR RELATED MODIFICATIONS
! 33122 FARLEY 1 - ITEMS 4.2.1 & 4.2.2 - PREVENTATIVE MAINTENANCE PROGRAM FOR REACTOR TRIP BREAKERS -
. MAINTENANCE 8 TRENDING

54235 FARLEY 1 - REPORTING REQUIREMENTS TS PER GEN LTR 83-43 24

INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 251088 FARLEY 1 -
42462 FARLEY 1 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1

54531 FARLEY 1 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 2 09/30/84-
2 02/01/85

4 49688 FARLEY 1 - REACTOR COOLANT PUMP TRIP
55857 FARLEY I - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

3 09/30/85
| 52226 FARLEY 1,- CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-10)

| TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETE
COMPLETED ACTIONS
44371 FARLEY 1 - HUREG-0737 II.B.1, RCS HIGN POINT VENTS 1 11/07/83

47936 FARLEY 1 - PLANT SHIELDING MODIFICATIONS (II.B.2.2) 1 12/15/83'
1 01/10/84 :

! 47797 FARLEY 1 - HUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS f 06/f8/84
; 46886 FARLEY I - II K2.13 THERMAL MECHANICAL REPORT i

TARGETi ACTIVE ACTIONS

1 46086 FARLEY 1 - HUREG-0737 III.A.t.2, EMERGENCY OPERATIONS FACILITY
, 146014 FARLEY 1 - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER

1

' 46302 FARLEY 1 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1

48163 FARLEY 1 -MUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1

51158 FARLEY 1 - I.D.1 CONTROL ROOM DESIGN REVIEW 2

51238 FARLEY 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 2

44439 FARLEY t - HUREG-0737 II.B.3.2. POST. ACCIDENT SAMPLING MODIFICATIONS 1

144579 FARLEY 1 - RV AND SV TESTING II.D.1
1,

45132 FARLEY t - HUREG-0737.II.F.2.3. INADEQUATE CORE COOLING INSTRUMENTATION 1

45824 FARLEY 1 - HUREG-0737 II.K.3.30. SB LOCA OUTLINE .
~t

45943 FARLEY 1 - HUREG-0737 III.A.1.2. TECHNICAL SUPPORT CENTER 1

i
'
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R-1208620-001 TECHHICAL A5SIGHMENT C0NTR0L ' SYSTEM PAGE 60'
. DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT

(CONTINUATION) FARLEY 1

TAC 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
COMPLETED ACTIONS
51999 FARLEY 1 - ADMINISTRATIVE TECHNICAL SPECIFICATION CHANGES

. COMPLETE
2 10/14/85 '49184 FARLEY 1 - CORPORATE ORGANIZATIONAL CHANGE AND OTHER ADMIN CHANGES 2 10/14/8392499 FARLEY 1 - SUMP MONITOR INOPERABLE 1 10/14/83-52105 FARLEY 1 - REQUEST FOR EXTENSION OF EQ FOR RG1.97 ITEMS 1 10/21/8351437 FARLEY 1 - ADD BACKUP MET TOWER TO TECH SPEC TABLES 3.5-8 AND 4.3.5 2' 10/21/83

*

51891 FARLEY 1 - ONE TIME EXTENSION OF VISUAL INSPECTION OF TWO HYDRAULIC SNUBBERS l' 10/31/8352562 FARLEY 1 - ONE-TIME ACCEPTANCE OF CORE FLUXMAP OF 10/13/83 (TS 3.3.3.2A) l' 11/01/8351036 FARLEY 1 - COMPLETION OF GENERIC LETTER 83-07 (WASTE POLICY ACT 1982) ACTION 2 12/15/8352047 FARLEY 1 - T.S. CHtNGE FOR SHIFT MANNING (GEN LTR 82-02 AND 82-12) 2 12/30/8352565 FARLEY 1 - TECH SPEC CHANGES FOR POS MTC OPERATION 1 12/30/8353268 FARLEY 1 - FIRE PROTECTION EXEMPTION FOR SEC III.G.2 IN CONTAINMENT 1 12/30/8349068 FARLEY 1 - CHANGE TS 6.5.2.8.E PER GENERIC LETTER 82-17 2- 01/06/8452015 FARLEY 1 - IST SER CHANGES PLUS ONE RELIEF REEVALUATION 2 01/26/8492449 FARLEY 1 - REDESIGNATE PRIMARY PRESSURE ISOLATION VALVES IN IST PROGRAM 2 01/26/8452539 FARLEY 1 - ADD TURBINE OVERSPEED PROTECTIONS TS 3/4.3.4 1 01/27/8453181 FARLEY 1 - FIRE SYSTEM TECH SPEC CHANGE (3 ADMINS) 2 02/09/8449547 FARLEY 1 - REQUEST FOR ADDITIONAL RELIEF FROM ISI REQUIREMENTS 2 02/10/8452618 FARLEY 1 - CHANGE ACTION STATEMENTS FOR (LCO 3.1.3.1) CONTROL RODS 2 02/17/8452298 FARLEY 1 - CORRECT MECHANICAL AND HYDRAULIC SNUBBER LISTS 2 02/28/8451537 FARLEY 1 - REACTOR TRIP BREAKERS (DS-416) 2 03/19/8454471 FARLEY 1 - RELIEF FROM ASME CODE HYDRO ON SG REDUCER WELDS 1 03/30/8454333 FARLEY 1 - EXTENSION REQUEST POST ACCIDENT EQUIPMENT PER 50.49 1 '04/16/8454237 FARLEY 1 - CHANGE INOPERABLE CONTROL ROD TIME TO 36 HOURS 2 06/06/8449374 FARLEY 1 - REVISE DG OVERLOAD TEST AND DELETE RIVER WATER-SYSTEM TECH SPECS 2 06/07/8449953 FARLEY 1 - CHANGES TO CHARCOAL FILTER TECH SPECS (3/4.7.7. 3/4.7.8 AND 3/4.9.14) 2 06/22/8452020 FARLEY 1 - UV CONFIRMATORY LIFE TEST PROGRAM (DS-416 BREAKER) 2 09/05/8454389 FARLEY 1- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 09/12/8454452 FARLEY 1 - ADMIN TECH SPEC CHANGES 2 09/21/84
ACTIVE ACTIONS

TARGET54450 FARLEY 1 - REVISE MET TOWER TECH SPECS 254350 FARLEY 1-TECH SPECS FOR PURGE / VENT SYSTEM 253468 FARLEY 1 - EXEMPTION FOR USE OF RADI0 IODINE CANISTER 248569 FARLEY 1 - REQUEST FOR 5 EXEMPTIONS FOR IMPLEMENTATIDH DATES FOR FIRE PROTECTION MODIFICATIONS 255354 FARLEY I - ITEM 4.3(TS) - AUTCMATIC 4CTUATION OF SHUNT TRIP FOR W AND B8W PLANTS - TECH SPECS55463 FARLEY 1 - PETITION ON LICENSE CONDITION 2.F(ANTITRUST)
51629 FARLEY 1 - REVISE TECH SPECS FOR BATTERIES PER IEEE 450-1980 248714 FARLEY t - PRESSURE ISOLATION VALVE TS CHANGE IN CRITERIA 254672 FARLEY 1 - TECH. SPEC. CHANGES FOR INCREASED FUEL ENRICHMENT 10/01/8455609 FARLEY 1 - AUX FEED SYSTEM ADMIN TECH. SPEC. CHANGE 10/10/8454449 FARLEY 1 - REACTOR VESSEL CAPSULE REPORT 3:02 EFPY 2. 10/14/8454894 .FARLEY 1 - TECH. SPECS. FOR 7.0 EFPY 10/22/8455029 -FARLEY 1 - ADMINISTRATIVE TECH SPECS FOR MANAGEMENT CHANGE 11/12/8455412 FARLEY 1 - TECH. SPEC. FIGURE 6.2-2 CHANGE FOR TWO ASSISTANT PLANT MANAGERS 12/01/84'55169 FARLEY 1 IST RELIEF FOR ACCUM AND RWST CHECK VALVES 12/03/8455409 FARLEY 1 - REMOVAL OF SHUBBER TABLES FROM TECH. SPECS.-PER GL 84-13 AND OTHER ADMIN. CHANGES. 01/02/85
ANTICIPATED ACTIONS

. INITIATION53587 FARLEY 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/8453670 FARLEY 1 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS' 11/01/84
i

. - _ _ - - _
.
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R-9208623-001 TECHHICAL A$5IGHMENT CDNTR0L 5YSTEM PAGE 61

DATA AS OF - 09/30/84 C0NDEN$ED MANAGEMENT REPORT
,

(CONTINUATIDH) FARLEY 1

TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

i ANTICIPATED ACTIONS (CONTINUATIDH) INITIATION

53753 FARLEY 1- ITEMS 3.2.1 & 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALL 11/01/84
SR COMPONENTS '

53836 FARLEY 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS. 11/01/84
53909 -ITEMS 4.2.3 4 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING & 11/01/84

,

REPLACEMENT'

53980 FARLEY 1 - ITEMS 4.5.2 4 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8 TEST 11/01/84

INTERVALS
,'

54063 FARLEY 1- ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84

!
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R-120:620-001 TECHNICAL ASSIGNMENT C0NTR0L 5YSTEM PAGE 62
DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

FACILITY: FARLEY 2
PLANT LOCATION: 28 MI SE OF DOTHAN, ALA LICENSED POWER: 2652 MWT PROJECT MANAGER: E. REEVESDOCKET NUMBER: 850-00364 DESIGN POWER: 0829 MWE. BRANCH CHIEF: S. VARGAARCH / ENGINEER SSI NSSS VENDOR * WEST LIC. ASSISTANT: C. PAARISHIE INSPECTOR W. BRADFORD

IAS_1 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE
1

COMPLETED ACTIONS COMPLETE47173 FARLEY 2 NATURAL CIRCULATION C00LDOWN (GENERIC LTR 81-21) 2 11/14/8349519 FARLEY 2 - BLOCKING SI SIGNAL DURING C00LDOWN 2 01/09/8449732 FARLEY 2 "NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 82-16 OR 83-02)" . 2 05/07/8453173 FARLEY 2 - ITEM 4.3 - AUTOMATIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B 4 W PLANTS 2 07/23/8443965 FARLEY 2 -CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (HUREG 0612) 3 07/25/8454532 FARLEY 2 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR NUREG-0737 2 09/12/84

ACTIVE ACTIONS TARGET54236 FAR;5Y 2 - REPORTING REQUIREMENTS TS PER GEN LTR 83-43 252756 FARLEY 2 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES 2,

52837 FARLEY 2 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS 2' 52918 FARLEY 2 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS - 2
RTS COMPONENTSi

52999 FARLEY 2-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS 253070 FARLEY 2 - REACTOR TRIP SYSTEM RELIABILITY- VENDOR RELATED MODIFICATIONS 253123 FARLEY 2 - ITEMS 4.2.1 3 4.2.2 - PREVENTATIVE MAINTENANCE PROGRAM FOR REACTOR TRIP BREAKERS - 2
MAINTENANCE 8 TRENDING

51089 FARLEY 2 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 2(8016 FARLEY 2 - REGUEST TO DELETE LIC CONDITION 2 C (19) (D) TURBINE DISC INSPECT OR REPLACEMNT AT 2IST REFUELING OUTAGE
48570 FARLEY 2 - REQUEST FOR 5 EXEMPTIONS FOR IMPLEMENTATION DATES FOR FIRE PROTECTION MODIFICATIONS 2 i46590 FARLEY 2 - EQUIPMENT ENVIRONMENTAL QUALIFICATION (NUREG 0588) 2 -

49689 FARLEY 2 - REACTOR COOLANT PUMP TRIP 2 02/01/8555858 FARLEY 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/8552227 FARLEY 2 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-10) 09/30/85
i TAC 0 TAC DESCRIPTICH NUREG-0737 PRIORITY CRITICAL DATE

COMPL ETED ACTIONS COMPLETE44372 FARLEY 2 - HUREG-0737 II.B.1, RCS HIGH POINT VENTS
1 11/07/8347937 FARLEY 2 - PLANT SHIELDING MODIFICATIONS (II.B.2.2) 1 12/15/83

+

I 47798 FARLEY 2 - NUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS 1 01/10/84i 46887 FARLEY 2 - II K2.13 THERMAL MECHANICAL REPORT 1 06/18/84
: ACTIVE ACTIONS

TARGET
! 46087 FARLEY 2 - HUREG-0737 III.A.I.2, EMERGENCY OPERATIDMS FACILITY

146303 FARLEY 2 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE
148164 FARLEY 2 -HUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 151159 FARLEY 2 - I.D.1 CONTROL RCOM DESIGN REVIEW 251239 FARLEY 2 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 244440 FARLEY 2 - HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS
144580' FARLEY 2 - RV AND SV TESTING II.D.1 145133 FARLEY 2 - HUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION
145825 FARLEY 2 - HUPEG-0737 II.K.3.30, SB LOCA OUTLINE
145944 FARLEY 2 - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER
1

_ _ - - _ - _ _ _ - _



R-1208620-001 TECHHICAL A55IGHMENT C0NTR0L SYSTEM PAGE 63

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPQRT

(CONTINUATION) FARLEY 2

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION) TARGET

46015 FARLEY 2 - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1

TAC 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETE
COMPLETED ACTIONS
52000 FARLEY 2 - ADMINISTRATIVE TECHNICAL SPECIFICATION CHANGES 2 10/14/83

49185 FARLEY 2 - CORPORATE ORGANIZATIONAL CHANGE AND OTHER ADMIN CHANGES 2 10/14/83

51438 FARLEY 2 - ADD BACKUP MET TOWER TO TECH SPEC TABLES 3.3-8 AND 4.3.5 2 10/21/83

52106 FARLEY 2 - REQUEST FOR EXTENSION OF EQ FOR RG1.97 ITEMS 1 10/21/83

53308 FARLEY 2 - COMPLETION OF GENERIC LETTER 83-07 (WASTE POLICY ACT 1982) ACTION 2 12/15/83

52566 FARLEY 2 - TECH SPEC CHANGES FOR POS MTC OPERATION 2 12/30/83

52043 FARLEY 2 - T.S. CHANGE FOR SHIFT MANNING (GEN LTR 82-02 AND 82-12) 2 12/30/83

53269 FARLEY 2 - FIRE PROTECTION EXEMPTION FOR SEC III.G.2 IN CONTAINMENT 1 12/30/83

49069 FARLEY 2 - CHANGE TS 6.5.2.8.E PER GENERIC LETTER 82-17 2 01/06/84

49387 FARLEY 2 - DELETE EIGHT NON-SAFETY RELATED HYO SNUBBERS TS TABLES 3.7-4A 2 01/10/84

52450 FARLEY 2 - REDESIGHATE PRIMARY PRESSURE ISOLATION VALVES IN IST PROGRAM 2 01/26/84
52182 FARLEY 2 - FIRE SYSTEM TECH SPEC CHANGES (3 ADMINS) 2 02/09/84
52619 FARLEY 2 - CHANGE ACTION STATEMENTS FOR (LCO 3.1.3.1) CONTROL RODS 2 02/17/84

51536 FARLEY 2 - REACTOR TRIP BREAKERS (DS-416) 2 03/19/84

49182 FARLEY 2 - UPDATE TS FOR FIRST GUTAGE DESIGN CHANGES 2 05/17/84
54238 FARLEY 2 - CHANGE INOPERABLE CONTROL ROD TIME TO 36 HOURS 2 06/06/84
49375 FARLEY 2 - REVISE DG OVERLOAD TEST AND DELETE RIVER WATER SYSTEM TECH SPECS 2 06/07/84
49954 FARLEY 2 - CHANGES TO CHARCOAL FILTER TECH SPECS (3/4.7.7, 3/4.7.8 AND 3/4.9.14) 2 06/22/84

53402 FARLEY 2 - SAFETY RELATED SHUBBER TS TABLE 3.7-4A 2 08/24/84

52021 FARLEY 2 - UV CONFIRMATORY LIFE TEST PROGRAM (DS-416 BREAKERS) 2 09/05/84
54390 FARLEY 2- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 2 09/12/84

54453 FARLEY 2 - ADMIN TECH SPEC CHANGES 2 09/21/84

ACTIVE ACTIONS TARGET

54451 FARLEY 2 - REVISE MET TOWER TECH SPECS 2
55555 FARLEY 2 - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND B&W PLANTS - TECH SPECS
53469 FARLEY 2 - EXEMPTIDH FOR USE OF RADIDIDODIHE CANISTER 2
53266 FARLEY 2 - REACTOR VESSEL CAPSULE REPORT 1.1. EFPY 3

51631 FARLEY 2 - REVISE TECH SPECS FOR BATTERIES PER IEEE 450-1980 2
49212 FARLEY 2 - DELETE LICENSE COND. 2.C.(18) EVIRONMENTAL QUALIFICATION (NUREG-0588) 2
49313 FARLEY 2 - DELETE LICENSE COND. 2.C.(20) REGULATORY GUIDE 1.97 2
09314 FARLEY 2 - DELETE LICENSE COND. 2.C.(21) EMERGENCY OPERATING PROCEDURES 2
49215 FARLEY 2 - DELETE LICENSE COND. 2.C.(21) (B) REACTOR COOLANT SYS VENTS 2
49316 FARLEY 2 - DELETE LICENSE COND. 2.C.(21) (G) RV LEVEL INSTR 2
49217 FARLEY 2 - DELETE LICENSE COND. 2.C.(21) (H) (1) ANALYSIS OF THERMAL MECH COND 2
49218 FARLEY 2 - DELETE LICENSE COND. 2.C.(21) (H) (2) VOIDING IN RCS 2
49220 FARLEY 2 - DELETE LICENSE COND. 2.C.(21) (I) (4) SMALL BREAK LOCA MODEL 2
48715 FARLEY 2 - PRESSURE ISOLATION VALVE TS CHANGE IN CRITERIA 2
49021 FARLEY 2 - EVALUATE SAFETY GRADE BACKUP MEANS OF RCS DEPRESSURIZATION (LICENSE CONDITION 3

2.C.(12)(B)
49067 FARLEY 2 - PAD 3.3 AS APPLICABLE TO SUCCESSIVE FUEL CYCLES (LIC COND 2.D.(19)(A) 3

47479 FARLEY 2 - MODIFIED CONTAINMENT VENT AND PURGE SYSTEM (LIC COND 2.C.(17) 3

55464 FARLEY 2 - PETITION ON LICENSE CONDITION 2.F(ANTITRUST)
54673 FARLEY 2 - TECH. SPEC. CHANGES FOR INCREASED FUEL ENRICHMENT 10/01/84~

55610 FARLEY 2 - AUX FEED SYSTEM ADMIN TECH. SPEC. CHANGE 10/10/84

_ _ _ _ - _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ . _
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! R-1208620-801 TECHNICAL ASSIGNMENT CDNTR0L $Y$ TEM PAGE 64
DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT

'

(CONTINUATION) FARLEY 2

TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
ACTIVE ACTIONS (CONTINUATIDH) TARGET55030 FARLEY 2 - ADMINISTRATIVE TECN SPECS FOR MANAGEMENT CHANGE 11/12/8455096 FARLEY 2 - ISI RELIEF FOR CP CASING WELDS AND CLASS 2 SG PIPE 11/30/8455413 FARLEY 2 - TECN. SPEC. FIGURE 6.2-2 CHANGE FOR TWO ASSISTANT PLANT MANAGERS 12/01/8455170 FARLEY 2: !ST RELIEF FOR ACCUM AND RWST CHECK VALVES 12/03/8455410 FARLEY 2 - REMOVAL OF SHUBBER TABLES FROM TECH. SPECS. PER GL 84-13 AND OTHER ADMIN. CHANGES. 01/02/8554234 FARLEY 2 - REVISE TECH SPECS HEATUP/COOLDOWN CURVES 3 01/10/8555625 FARLEY 1 - ISI RELIEF FOR CP CASING AND SUPPORT WELDS, AND CLASS 2 SG PIPE 03/01/85

ANTICIPATED ACTIONS INITIATION53588 FARLEY 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 2 11/01/8453671 FARLEY 2 - ITEM 2.2.- EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 2 11/01/8453754 FARLEY 2- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALL 2 11/01/84:SR COMPONENTS
53837 FARLEY 2 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 2 11/01/8453910 -ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING 8 2 11/01/84

REPLACEMENT
53981 FARLEY 2 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SY3 TEM FUNCTIONAL TESTING - ALTERNATIVES 8 TEST 2 11/01/84INTERVALS ~

54064 FARLEY 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 2. .i/01/84

_ .- . . _ _ _ _ - . _ - . _ _ _ _ _ _ _ -_
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R-1208620-801 TECHHICAL A5SIGHMENT C0NTR0L 5YSTEM PAGE 65^

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 3RT

FACILITY: FITZPATRICK

PLANT LOCATION: 8 MI NE OF OSWEGO, NY LICENSED POWER: 2436 MWT PROJECT MANAGER: H. ABELSON
DOCKET NUMBER: 050-00333 DESIGN POWER: 0821 MWE BRANCH CHIEF: D. VASSALLO
ARCH / ENGINEER: 58W NSSS VENDOR: GE LIC, ASSISTANT: C. JAMERSON
IE INSPECTOR: L. DOERFLEIN

TAC 8 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETECOMPLETED ACTIONS
1 11/07/83

1 08932 FITZPATRICK - RPS POWER SUPPLY
10780 FITZPATRICK IST (A-14) REVIEW 1 12/05/83

12303 FITZPATRICK - HELB AND CONSEQUENTIAL SYSTEM FAILURE FITZPATRICK 3 01/31/84

08315 FITZPATRICK - to CFR 50.55A(G) - INSERVICE INSPECTIDH - GENERIC 1 01/31/84
46661 FITZPATRICK - IMPLEMENTATION OF NUREG-0313. REV. 1 2 06/20/84

43019 FITZPATRICK - TECHNICAL SPECIFICATIONS DEFINING OPERABILITY FOR SAFETY SYSTEMS 2 08/28/84

02881 FITZPATRICK - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 09/17/84

TARGETACTIVE ACTIONS
51090 FITZPATRICK - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)
52228 FITZPATRICK - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPASC-10)
52757 FITZPATRICK - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES
52838 FITZPATRICK - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52919 FITZPATRICK 1 - ITEMS 3.1.1 & 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR

RECOMMENDATIONS - RTS COMPONENTS
53000 FITZPATRICK-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS
51678 FITZPATRICK - HUREG 0737 TECH SPECS 09/15/84
49371 FITZPATRICK - SINGLE LOOP OPERATION 2 09/15/84
02576 FITZPATRICK - LONG TERM REVIEW CONTAINMENT PURGE AND VENT (B-24) 1 09/15/84
54533 FITZPATRICK - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 09/30/84
42489 FITZPATRICK - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 10/15/84

10756 FITZPATRICK - MECHANICAL SNUBBERS 1 10/15/84

08598 FITZPATRICK - HYDRAULIC SHUBBERS 1 10/15/84
07938 FITZPATRICK - MARK I CONTAINMENT LONG TERM PROGRAM IMPLEMENTATION 1 11/15/84
07990 FITZPATRICK -CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612) 1 11/15/84

08045 FITZPATRICK - APPENDIX I TECH SPECS (EVALUATE RESPONSE TO HRC LETTER OF 7/11/78.) 1 11/15/84
55709 FITZPATRICK - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85
55859 FITZPATRICK - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85
55599 FITZPATRICK - INSPECTION OF BWR STAINLESS STEEL PIPING ACCORDING TO GENERIC LETTER 84-11 12/38/85

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
45826 FITZPATRICK - HUREG-0737 II.K.3.30, SB LOCA OUTLINE 12/29/83
48165 FITZPATRICK -HUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 12/29/83
44232 FITZPATRICK - HUREG-0737 I.C.1.2.A, INADEQUATE CORE COOLING GUIDELINES 1 06/07/84
47599 FITZPATRICK - HUREG 0737 ITEM II F1.4 - CONTAINMENT PRESSURE INSTRUMENT 1 07/25/84
47670 FITZPATRICK - HUREG 0737 ITEM II Ft.5 CONTAINMENT WATER LEVEL MONITOR 1 07/25/84
47741 FITZPATRICK - HUREG 0737 ITEM II F1.6 CONTAINMENT HYDROGEN MONITOR 1 07/25/84
44779 FITZPATRICK - NUREG-0737 II.E.4.1.2, DEDICATED HYDROGEN PENETRATIONS 1 07/26/84
44441 FITZPATRICK - NUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS 1 08/14/84

ACTIVE ACTIONS TARGET
51160 FITZPATRICK - I.D.1 CONTROL ROOM DESIGN REVIEW

! 51240 FITZPATRICK - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM

y

. _ . . _ _ _ _ . _ _ __ _ _ . _ _ _ . . . .
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DATA AS OF - 09/30/84 C 0 N D E N,5 E D MANAGEMENT REPQRT

(CONTINUATICH) FITZPATRICK

TAC 4 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE-

ACTIVE ACTIONS - (CONTINUATION) TARGET
45594 FITZPATRICK - HUREG-0737 II.K.3.16, CHALLENGES AND FAILURES OF RELIEF VALVES 1 08/15/84
(6304 FITZPATRICK - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 09/15/84
45945 FITZPATRICK - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER 1 09/30/84-
46016 FITZPATRICK - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1 09/30/84
46088 FITZPATRICK - NUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1 09/30/84
45134 FITZPATRICK - HUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION 1 09/30/84.
44302 FITZPATRICK - HUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 1 09/30/84
48269 FITZPATRICK - HUREG 0737 II.K.3.28, VERIFY QUALIFICATION OF ACCUMULATORS ON ADS VALVES 1 11/15/84

TAC 5 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
$1393 FITZPATRICK - REVISE TS MCPR TABLE ODYN CODE INPUT ERROR 12/13/83
C8350 FITZPATRICK - APPENDIX R EXEMPTIONS 1 02/01/84
46709 FITZPATRICK - SNUBBER SURVEILLANCE TECH. SPECS. 3 02/28/84
51725 FITZPATRICK - TS CHANGE RE PROCESS PIPING PENETRATING PRIMARY CONTAINMENT 03/20/84-
54374 FITZPATRICK - EVALUATION OF CRACK IN RECIRC. SUCTION LINE 04/13/84
49232 FITZPATRICK - PROPOSED TS CHANGES RE MANAGEMENT ORGANIZATION STRUCTURE 04/24/84.
52379 FITXPATRICK - EVALUATION OF PIPE SUPPORT ALLEGATIONS IN VCS 2.206 PETITION 05/08/84
53439 FITZPATRICK - TS CHANGE RE TURBINE CONTROL VALVE MODS 05/08/84
49103 FITZPATRICK - PROPOSED TS CHANGE TO FIRE PROTECTION SYSTEM SURVEILLANCE REQUIREMENTS 05/22/84
53486 FITZPATRICK - SRO STAFFING EXEMPTION REQUEST 1 06/20/84
53560 FITZPATRICK - TS CHANGE CONTAINMENT ATM MONITOR SYSTEM ISOLATION 2 06/27/84
54294 FITZPATRICK - DEDICATED HYDROGEN PENETRATIONS 1 06/27/84
49915 FITZPATRICK - PROPOSED TS CHANGE RE SURVEILLANCE, AUDIT FREQUENCY, AND ADMINISTRATIVE ITEMS 08/08/84

ACTIVE ACTIONS TARGET
55818 FITZPATRICK - TECH. SPEC. CHANGE MAIN STEAM HIGH RAD. MONITOR TRIP LEVEL
47525 FITZPATRICK - CONTROL ROD DRIVE SURVEILLANCE FREQUENCY 3 07/15/84
47394 FITZPATRICK - CONTAINMENT AIRLOCK TESTING 1 08/15/84
47018 FITZPATRICK - HUREG-0313 TECHNICAL SPECIFICATIONS 3 09/15/84
53438 FITZPATRICK - TS CHANGE RE RBCLCWS ISOLATION VALVES 09/15/84
52147 FITZPATRICK - DISPOSAL OF CONTAMINATED FUEL DIL PER 10 CFR 20.302 3 09/15/84
55960 FITZPATRICK - EVALUATION OF END-RISER CRACK 10/09/84
55574 FITZPATRICK - TECH. SPEC. CHANGE - ADS LOGIC MODS 10/15/84
06864 FITZPATRICK - MSIV LEAK DETECTION SYSTEM 2 11/15/84
53473 FITZPATRICK - TS CHANGES RE CONTAINMENT PURGE / VENT 12/15/84

ANTICIPATED ACTIONS INITIATION
53589 FITZPATRICK - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84
53672 FITZPATRICK - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84
53755 FITZPATRICK- ITEMS 3.2.1 & 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 11/01/84

ALL SR COMPONENTS
53838 FITZPATRICK - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC - ALL SR COMPONENTS 11/01/84 -
53982 FITZPATRICK- ITEMS 4.5.2 & 4.5.3 - RFACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & TEST 11/01/84

INTERVALS
55065 FITZPATRICK - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84

_ - - _ _ _ - _ - _ _ _ -
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! DATA AS OF - 09/30/84 C0NDEN$ED MANAGEMENT REPORT

FACILITY: FORT CALHOUN 1

: PLANT LOCATION: 19 MI N OF OMAHA, NEB LICENSED POWER: 1500 MWT PROJECT MANAGER * E. TOURIGNY
DOCKET NUMBER: 850-80285 DESIGN POWER: 0478 MWE BRANCH CHIEF: J. MILLER*

j AOCH/ ENGINEER: GHDR NS$$ VENDOR * COMB LIC. ASSISTANT * P. KREUTZER
IE INSPECTOR: L. YANDELL'

i TAC e TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

; COMPLETED ACTIONS COMPLETE
42586 FT. CALHOUN 1 - LONG TERM REVIEW CONTAINMENT PURGE AND VENT (B-24) 1 10/19/83'

47180 FORT CALHOUN 1 NATURAL CIRCULATION C00LDOWN (GENERIC LTR 81-21) 2 10/28/83'

! 49614 FORT CALHOUM - PLANS FOR PREVENTING EXCEEDING PTS SCREENING CRITERION 1. 11/23/83
3 01/31/84; 13316 FT. CALHOUN 1 - HELB AND CONSEQUENTIAL SYSTEM FAILURE FT. CALHOUN =

j 08922 FT. CALHOUN 1 - REVIEW 0F ASYMETRIC LOCA LOADS SUBMITTAL 1 02/01/84
; 51755 FORT CALHOUN - THERMAL 5HIELD FOLLOWUP ANALYSIS t 05/01/44
' 43319 FORT CALHOUN 1-CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612) 1 05/22/84 '

12738 FT. CALHOUN - ADEQUACY OF STATION ELECTRIC DISTRIBUTION SYSTEMS VOLTAGES 1 06/19/84,

. 50534 FORT CALHOUN 1 - TECHNICAL SPECIFICATIONS COVERED.BY GENERIC LETTERS 83-36, 83-37 FOR 1 08/02/44
j NUREG-0737

42892 FT. CALHOUN - MA5ONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 1 ,09/27/84
;

ACTIVE ACTIONS
53219 FT. CALHOUN STATION - ADMINISTRATIVE TS CHANGES AS A RESULT OF RULE. CHANGES 1 /t /84
49733 FORT CALHOUN *NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 82-16 OR 43-02)" 1 09/30/84

. 51091 FORT CALHOUM 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) . 2 09/30/84
42491 FT. CALHOUN 1 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 09/30/84 -

,
- 08143 FT. CALHOUN 1 - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW t 09/30/44

53758 FORT CALHOUN 1 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES 2 .12/30/84- t

; 52839 FORT CALHOUN 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RT5 COMPONENTS 2' 12/30/84
52920 FORT CALHOUM 1 - ITEMS 3.1.1 4 3.1.2 - POST MAINTENANCE TESTING PROCFDURES/ VENDOR 2 12/30/841

RECDMMENDATIONS - RTS COMPONENTS
53001 FT CALHOUN 1-ITEM 3.1.3-POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS 2 12/30/44
53071 FORT CALHOUN 1 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS 2 12/30/44 i

53124 FORT CALHOUN 1 - ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS - 2 12/30/84
'

MAINTENANCE & TRENDING
09696 FORT CALHOUN 1 - REACTOR COOLANT PUMP TRIP 2 02/01/85

t 55860 FORT CALHOUN 1 - DIESEL GENERATOR RELIABILITY TECN. SPECS. (GL 84-15) 06/30/85
I 53229 FORT CALHOUN 1 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-10) 2 '89/30/85 '

i
; TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

| COMPLETED ACTIONS $,GMPLETE
j 47799 FORT CALHOUN - NUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS 1 10/17/83

46883 FT. CALHOUN - II K2.13 THERMAL MECHANICAL REPORT 1 06/05/84 u

j 44233 FT. CALHOUN 1 - NUREG-0737 I.C.1.2.A. .INADE90 ATE CORE COOLING GUIDELINES .t. 06/07/84 i

ACTIVE ACTIONS
44303 FT. CALHOUN 1 - NUREG-0737 I.C.t.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 2 /84 i,
45827 FT. CALHOUN 1 - NUREG-0737 II.K.3.30, SB LOCA OUTLINE 1 06/30/44
45946 FT. CALHOUN 1 - NUREG-0737 III.A.I.2, TECHNICAL SUPPORT CENTER 1 09/30/84 -

) 46017 FT. CALHOUN 1 - MUREG-0737 III.A t.2, OPERATIONAL SUPPORT CENTER 1 09/30/84
'

46089 FT. CALHOUN 1 - MUREG-0737 III.A.t.2, EMERGENCY OPERATIONS FACILITY 1 09/30/84.

; 46305 FT. CALHOUN 1 - NUREG-0737 III.A.2.2, METEOROLOGICAL. DATA UPGRADE 1 09/30/84 ,
#

, 04582 FORT CALHOUN 1 - RV AND SV TESTING 1 09/30/44
1 i
i

} ,

j '

-
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DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT

(CONTINUATION) FORT CALHOUN 1

TAC e TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATIDH) . TARGET-
45135 FT. CALHOUN 1 - HUREG-0737 II.F.2.3. INADEQUATE CORE COOLING INSTRUMENTATION 1 09/30/84
51161 FORT CALHOUN 1 - I.D.1 CONTROL ROOM DESIGN REVIEW 2 09/30/84
51241 FORT CALHOUN t- I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 2 09/30/84
48166 FORT CALHOUN -HUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 12/30/84

TAC s TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETEL ACTIONS COMPLETE
52194 FI. CALHOUN STATION - SALP REVIEW - SEPTEMBER 1.1982 - AUGUST 31 1983 1 12/20/83
52512 FT. CALHOUM STATION - ADMINISTRATIVE TS CHANGES 1 01/26/84
49491 FT. CALHOUN STATION - EVALUATION OF LICENSE RESPONSE TO GENERIC LETTERS 82-17/23 1 01/26/84
52030 FT. CALHOUN STATION - RELIEF REQUESTS FROM ASME-BXPV CODE. SECTION XI 1 04/06/84
54181 FT. CALHOUN STATION - TS'S FOR CYCLE 9 OPERATION 1 04/26/84-
53337 FT. CALHOUN STATION - REVIEW OF S.C.U. METHODOLOGY FOR RELOADS 1 05/03/84
52552 FT. CALHOUN STATION - REVIEW OF RELOAD METHODOLOGY REPORTS 1 05/11/84
54792 FT CALHOUN STATION - EQ DEADLINE TIME EXTENSION . 1 05/18/84
54857 FT. CALHOUN STATION - EVALUATION OF LICENSEE'S POSITION REGARDING ADEQUACY OF CURRENT AFWS TECH ? 06/15/84

SPECS
! 50391 FORT CALHOUM 1- RCS VENTS TECHNICAL SPECIFICATIONS HUREG 073 ITEM II.B.1 3 07/09/84

55023 FT. CALHOUN STATION - STEAM GENERATOR B MAJ3R LEAKAGE EVENT 1 08/27/84
55505 FORT CALHOUN STATION - REEVALUATIDH OF LICENSEE'S POSITION REGARDING ADEQUACY OF CURRENT AFWS 08/2?/84

TECH. SPEC'S.
55662 FORT CALHOUN STATION - RELIEF FROM ISI PLAN OF 1973-1983 09/04/84
55098 FT. CALHOUN STATION - OPPD REORGANIZATION 1 09/07/84
53513 FT. CALHOUM STATION - SNUBBER AND SURVEILLANCE CAPSULES TS CHANGES 1 09/07/84

ACTIVE ACTIONS TARGET
55043 FT. CALHOUN. NEUTRON SOURCE DATA FOR FLUX REDUCTION VERIDICATION 1

55084 THREE MILE ISLAND 1 - INDEPENDENT VERIFICATION OF VALVE POSITION 06/30/84
92353 FT. CALHOUN STATION - APPENDIX R EXEMPTION REQUESTS 1 08/30/84
54804 FT. CALHOUM STATION - PUMPS AND VALVES RELIEF REQUEST FROM ASME BXPV CODE 1 09/30/84
55411 FT. CALHOUN STATION - EQ. DEADLINE ADDITIONAL EXTENSION 09/30/84
.8534 FT. CALHOUM STATION - AMENDED TS'S INOPERABILITY OF RPS/ESFAS CHANNELS 1 09/30/84
40307 FT. CALHOUN STATION - AMEND TS'S REGARDING APPENDIX J 1 09/30/84,

. ANTIG!**TFQ ACTIONS INITIATION-
' 53590 F0ne %ALHOUN 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84

53673 FORT CALHOUN 1 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 2 11/01/84
53756 FORT CALHOUN 1- ITEMS 3.2.1 & 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS ? 11/01/84

- ALL SR COMPONENTS
55039 FORT CALHOUM 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR 2 11/01/84

COMPONENTS
l 53911 -ITEMS 4.2.3 & 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING & 2 11/01/84

REPLACEMENT
53983 FURT CALHOUN 1 - ITEMS 4.5.2 & 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & 41/01/84

TEST INTERVALSi

50066 FORT CALHOUN 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 2 11/01/841

!

!

I

- --
_ _ _ _ _ _ _
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COTA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPQRT

FACILITY: FORT ST VRAIN
PLANT LOCATION: 35 MI N OF DENVER, COL LICENSED POWER: 0842 MWT PROJECT MANAGER: P. WAGNER
DOCKET NUMBER: 850-00267 DESIGN POWER: 0330 MWE BRANCH CHIEF: E. JOHNSON
C~CH/ ENGIN E ER : SIL NSSS VENDOR: GAC LIC. ASSISTANT: E. HAYCPAFT
IE INSPECTOR: G. PLUMLEE

TAC # TAC DESCPIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
48341 FORT SI. VRAIN - RETS 3 11/23/83
47417 FORT ST VRAIN - SNUBBERS 2 01/25/84
11025 FORT ST. VRAIN-CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612) 2 03/06/84

ACTIVE ACTIONS TARGET
42925 FORT ST VRAIN - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 07/15/84
54535 FORT ST. VRAIN - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR 2 09/30/84

NUREG-0737
42527 FORT ST VRAIN - ENVIRONMENTAL QUALIFICATION OF SAFETY REL ATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 12/30/84
51092 FORT ST. VRAIN - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 2 12/30/84
52759 FORT ST. VRAIN - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES 2 12/30/84
52340 FORT ST. VRAIN - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS 2 12/30/84
52921 FORT ST. VRAIN - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR 2 12/30/84

RECOMMENDATIONS - RTS COMPONENTS
53002 FT ST VRAIN-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS 2 12/30/84
55750 FORT ST. VRAIN - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85
55861 FORY ST. VRAIN - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85
52230 FORT ST. VRAIN - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPASC-10) 3 09/30/85

TAC # TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
44091 FORI Si VRAIN - NUREG-0737 I.A.1.3.1, SHIFT MANNING OVERTIME LIMITS 1 10/13/8345065 FORT ST VRAIN - NUREG-0737 II.F.1.3, CONTAINMENT HIGH RANGE MONITOR 1 05/14/84

ACTIVE ACTIONS TARGET
44443 FORT ST VRAIN - NUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS 1 06/30/8445947 FORT ST VRAIN - HUREG-0737 III.A.1.2. TECHNICAL SUPPORT CENTER 1 10/30/84
46018 FORT ST VRAIN - NUREG-0737 III.A.1.2, OPERATIONAL SUPPOP.T CENTER 1 10/30/84
(6090 FCRT ST VRAIN - NUPEG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1 10/30/8446306 FORT ST VRAIN - NUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE

1 10/30/8444234 FORT ST VRAIN - HUREG-0737 I.C.I.2.A. INADEQUATE CORE COOLING GUIDELINES 1 11/30/8444304 FORT ST VRAIN - HUREG-0737 I.C.1.3A. ABHORMAL TRANSIENT OPERATOR GUIDELINES 1 11/30/8444923 FORT ST VRAIN - HUREG-0737 II.F.1.1, NOBLE GAS MONITOR 1 12/30/84
51162 FORT ST. VRAIN - I.D.1 CONTROL ROOM DESIGN REVIEW s 2 12/30/8451242 FORT ST. VRAIN - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 2 12/30/84

TAC # TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
COMPLETED ACTIONS COMPLETE47412 FORT ST. VRAIN - CONTROL RCD DRIVE HOT SPOTS 3 10/t3/8349023 FORT ST. VRAIN - STAFFING TECH SPECS 2 10/13/8347409 FORT ST. VRAIN - PLATEOUT PROBE DATA EVALUATIDH 3 11/10/8347413 FORT ST. VRAIN - PCRV HOT SPOTS 3 11/18/8352459 FORT ST. VRAIN - PLATE 00T PROBE REMOVAL SCHEDULE CHANGE 1 01/03/84

. - _ _ _ _ _ _ _ .
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DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REPQRT

(CONTINUATION) FORT ST VRAIN

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY- CRITICAL DATE

COMPLETED ACTIONS (CONTINUATION) COMPLETE
49623 TORT ST. VRAIN - STEAM GENERATOR TUBE LEAK INVESTIGATIDH 1 02/01/84
53'61 FORT ST. VRAIN - DISPOSAL REQUEST FOR SULPHUR 35 2 02/14/84
53226 FORT ST. VRAIN - MOISTURE MONITOR DETECTOR RELOCATION 2 02/24/84
47422 FORT ST. VRAIN - GRAPHITE CORROSION & SURVEILLANCE 3 03/01/84
47C23 FORT ST. VRAIN - CORE SUPPORT BLOCK STRESSES 3 03/01/84
49624 FORT ST. VRAIN - CYCLE 4. SEGMENT 10 RELOAD (N-451 GRAPHITE! 1 03/02/84
52458 FORT ST. VRAIN - CALIBRATION SOURCES LICENSE CONDITION 2 03/08/84
53196 FORT ST. VRAIN - HUREG 0737 TECH SPECS (G.L. 83-36 AND 37) 2 04/23/84
C8863 FORT ST. VRAIN - DETECTOR DECALTBRATICH 2 05/l1/84
54448 FORT ST. VRAIN - LER RULE TECH JPEC CHANGE REQUEST 06/04/84
51535 FORT ST. VRAIN - TS CHANGES TO 4.4 2 06/05/84
52144 FORT ST. VRAIN - FIRE PROTECTION APPRAISAL APPENDIX R 1 06/08/84
Sits 3 FORT ST. VRAIN - STEAM GENERATOR TUBE ISI 1 06/*2/84

ACTIVE ACTIONS TARC ,
54639 FORI ST. VRAIN - PCRV TENDON CORROSION PROBLEM 1 06/06/84
51955 FORT ST. VRAIN - ELECTRICAL MODIFICATIONS INCLUSION INTO TECH SPECS 2 07/10/84
52634 FORT ST. VRAIN - LCO 4.1.9 NON-CONSERVATIVE ANALYSIS ASSUMPTICHS 1 07.15/84
55053 FORT ST. VRAIN - SEVENTY PERCENT MOISTURE MONITOR RESPONSE TEST 2 08/22/84
55294 FORT ST. VRAIN - STUCK CONTROL RODS 08/31/84
54265 FORT ST VRAIN - SECURITY PLAN REVISION 14 1 09/01/84
54373 FORT ST. VRAIN - APPENDIX R EXEMPTION REQUESTS 1 09/09/84
55286 FORT ST. VRAIN - FAILURE TO SCRAM ON 6-23-84 09/30/84
53417 FORT ST. VRAIN - ISI/IST TECH SPECS 2 09/30/84
51954 FORT ST. VRAIN - EXEMPTION TO 10CFR 50.54(W) 1 10/85/84
55287 FORT ST. WARIN - BUILDING 10 EVALUATION 10/18/84
55051 FORT ST. VRAIN - CHANGES TO SECONDARY COOLANT ACTIVITY SR 2 11/15/E4
55052 FORT ST. VRAIN - CHANGES TO CIRCULATION OVERSPEED TRIP SETTING 2 11/25/84
52354 FORT ST. VRAIN - STARTUP TEST PROGRAM CHANGES 2 11/30/84
49055 FORT ST. VRAIN - FUEL BLOCK CRACK MODELING 3 12/04/84
52035 FORT ST. VRAIN - CORE SEGMENT 2 REPORT REVIEW (CRACKED FUEL ASSEMBLIES) 3 12/30/84
55%26 FORT ST. VRAIN - STEAM GENERATOR TUBE TECH. SPEC. 02/15/85
47416 FORT ST. VRAIN - INSTRUMENT SETPOINTS 3 06/30/85

ANTICIPATED ACTIONS INITIATION
53591 FORT 51. VRAIN - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 2 11/08/84
53374 FORT ST. VRAIN - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMP 0MENTS 2 11/01/84
53757 FT ST VRAIN- ITEMS 3.2.1 & 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 3 11/01/84

ALL SR COMPONENTS
53840 FORT ST. VRAIN - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR 2 11/01/84

COMPONENTS
53984 FORT ST. VRAIN - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8 2 11/01/84

TEST INTERVALS
54067 FORT ST. VRAIN - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 2 '11/01/84

I

_ _ -
1
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R-1208620-001 TECHHICAL A$5IGHMENT C0NTR0L SY$ TEM PAGE- 71
CATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT

FACILITY: GINNA,

PLfMT LOCATION: 15 MI NE OF ROCHESTER, NY LICENSED POWER 8 1520 MWT PROJECT MANAGER: G. DICKDOCKET MUMBER: 050-80244 DESIGN POWERS 0470 MWE BRANCH CHIEF: W. PAULSON
! ACCH / ENGINEER: GIL NSSS VENDOR: WEST LIC. ASSISTANT: C. JAMERSONIE INSPECTOR: W. COOK

T*C e TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE
SQMPLETED ACTIONS COMPLETE07992 GINNA -CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612) 2 01/18/8449546 GINNA BLOCKING SI SIGNAL DURING C00LDOWN 01/30/84'05137 GINNA - REACTOR VESSEL SUPPORT (NRR GENERIC A-2) 2 02/09/8442609 GINNA - LONG TERM REVIEW CONTAINMENT PURGE AND VENT (B-24) 1 06/21/8449734 GINNA "NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 82-16 OR 83-02)" 07/30/84

4 ACTIVE ACTIONS TARGET52760 GINNA - ITEM t.1 - POST TRIP REVIEW PROGRAM DESCRIPTION DESCRIPTION AND PROCEDURES52843 GINNA 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR VENDOR INTERFACE - RTS COMPONENTS52922 GINNA - ITEMS 3.1.1 4 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS - RTS
COMPONENTS

53003 GINNA-ITEM 3.t.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS53072 GINNA - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED NODIFICATIONS
53125 GINNA - ITEMS 4.2.1 & 4.2.2 - PREVENTATIVE MAINTENANCE PROGRAM FOR REACTOR TRIP BREAKERS -

MAINTENANCE 8 TRENDING
53174 GINNA - ITEM 4.3 - AUTOAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B & W PLANTS54659 GINNA - TECH. SPEC. CHANGE - REPORTING REQUIREMENTS - CONF. WITH 50.72, 50.73, a 50.49

!l 03414 GINNA - TS SURVEILLANCE - HYDRAULIC $NUBBERS 3 I08416 GINNA - TS SURVEILLANCE FOR MECHANICAL SNUBBERS TEST RESULTS 243047 GINNA - TECHNICAL SPECIFICATIONS DEFINING OPERABILITY FOR SAFETY SYSTEMS 2 05/30/8442520 GINNA - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 06/30/84 107739 GINNA - ECCS EVAL THAT ALLOWS FOR UFPER PLENUM INJECTION (LPI) 3 09/30/84 |54536 GINNA - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTE25 A3-36, 83-37 FOR HUREG-0737 09/30/4442910 GINNA - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN AC-I t 2 10/30/8449677 GINNA - REACTOR COOLANT PUMP TRIP 02/01/8555862 GINNA - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/8552231 GINNA - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP CF MPASC-10) 12/31/855093 GINNA - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 06/30/86
TAC e TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE j

ggMPLETED ACTIONS
COMPLETE47800 GINNA - HUREG 0737 ITEM II.K.2.17 POTENTIAL FOR VOIDING IN RCS 12/27/83' 44444 GINNA - HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS

1 04/24/8447602 GINNA - NUREG 0737 ITEM II Ft.4 - CONTAINMENT PRE 3PJRF INSTRUMENT 1 05/10/84 .47673 GINNA - NUREG 0737 ITEM II F1.5 CONTAINMENT WATER LtVEL MONITOR 1 05/10/84
'

47744 GINNA - NUREG 0737 ITEM II Ft.6 CONTAINMENT HYDROGtH MONITOR 1 05/10/84 I47941 GINNA - PLANT SHIELDING MODIFICATIONS (II.B.2.2) 1 05/23/84 i44235 GINNA - NUREG-0737 I.C.S.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/07/8446284 GINNA - II K2.13 THERMAL MECHANICAL REPORT
1 06/13/84

|ACTIVE ACTIONS
45829 GINNA - NUREG-0737 II.K.3.30, $5 LOCA OUTLINE TARGET

144584 GINNA - RV AND SV TESTING
1 09/01/8444305 GINNA - PROCEDURES GENERATION PACKAGE (SUPPLEMENT t, MUREG - 0737) t 11/30/84

|

-- --
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R-12 0 86 20-0 01 TECHNICAL A55IGHMENT C0NTR0L SYSTEM PAGE 72

DATO AS OF - 09/30/84 C0NDENSED MANAGEMENT REPQRT

(CONTINUATION) GINNA

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY -CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION) TARGET

45337 GINNA - HUREG-0737 II.F.2.3. INADEQUATE CORE COOLING INSTRUMENTATION 1 12/31/84

(8168 GINNA -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 12/31/84

51163 GINNA - I.D.1 CONTROL ROOM DESIGN REVIEW 02/28/86
06/30/8651243 GINNA - I.D 2. SAFETY PARAMETER DISPLAY SYSTEM

45948 GINNA - NUREG-0737 III.A.t.2. TECHNICAL SUPPORT CENTER 1 06/30/86
46019 GINNA - NUREG-0737 III.A.1.2. OPERATIONAL SUPPORT CENTER t 06/30/86

46091 GIMMA - NUREG-0737 III.A.1.2. EMERGENCY OPERATIONS FACILITY 1 06/30/86
1 06/30/8646307 GINNA - NUREG-0737 III.A.2.2. METEOROLOGICAL DATA UPGRADE

TAC S TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITTCAL DATE

COMPLETECOMPLETED ACTIONS
49344 GINNA - $GTR - THERM 0NYDRAULIC ANALYSIS 2 10/05/83

G9345 GINNA - RCP TRIP 8 RESTART CRITERIA 2 10/14/83

49359 GINNA - FIBER OPTIC INSPECTION OF 5/G TUBES 2 10/25/83
1 10/31/83GO351 GINNA - STAGNANT FLCW/PT5

48914 GINNA - RECRGANIZATION OF PLANT STAFF 2 11/02/83

49348 GINNA - LETDOWN SYSTEM 8 PER PRESSURE INST MODS 2 11/09/83

G9347 GINNA - SIMULATOR RESPONSE TIME - SGTR 2 12/14/83

51053 GINNA INSERTION INTO THE SPENT FUEL RACKS A FUEL ASSEMBLY OF PREVIOUSLY UNAMALYZED DESIGN & 02/08/84
ENRICHMENT

54174 GINNA - EXEMPTION FROM SHIFT STAFFING REQUIREMENTS 02/22/84

488T4 GINNA - EFFECTS OF GROUNDWATER LEVEL ON STRUCTURES SEP III-3.A 04/18'84

<8885 GINNA - INSERVICE INSPECTION OF WATER CONTROL STRUCTURES SEP III-3.C 04/18,34

GOS86 GINNA - STEAM GENERATOR BLOWDOWN VALVE RESTRAINTS SEP III-4.C 04/18/8'

48801 GINNA - RNR TUBE FAILURES SEP V-10.A 04/f8/84
04/18/84C8892 GINNA - RNR PROCEDURES SEP V-10.5

C8893 GINNA - CONTAINMENT ISOLATION SEP TOPIC VI-4 04/18/84

40394 GINNA - ESF SWITCHOVER PROCEDURES SEP VI-7.B 04/f8/84
;

48895 GINNA - BATTERY MONITORING SYSTEM SEP VIII-3.8 04/18/84

53430 GINNA - WESTINGHOUSE OPTIMIZED FUEL ASSEMBLY 05/01/84

54632 GINHA - EXEMPTION FROM SHIFT STAFFING REQUIREMENTS 05/04/84

54503 GINNA-STEAM GENERATOR TUBE 5NEET SLEEVES 05/09/84
49306 GINNA - PROCEDURES - SGTR FOLLOW-UP 2 07/19/84

r

52099 GINNA - CCH50LIDATION OF MANAGEMENT RESPONSIBILITIES 08/14/84'

54357 GINHA - T/S CHANGE - MANAGEMENT PERSONNEL AND CORRECTION IN ORGANIZATION CHART 08/24/84

52395 GINNA - COMPUTER ANALYSIS OF JAN. 1982 STEAM GEN TUEE RUPTURE 08/28/84

ACTIVE ACTIONS TARGET
55300 GINNA - EXEMPTION INSPECTION OF CONTAINMENT TENDONS FOR BROKEN WIRES
55316 GINNA - JUSTIFICATION OF WESTINGHOUSE DNBR W-3 CORRELATION DESIGN LIMIT BELOW 1000 PSIA
55356 GINNA - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND BIW PLANTS - TECH SPECS
55337 GINNA - REQUEST FOR MODIFICATION OF TMI CONFIRMATORY ORDER (ITEM II.D.3.4) -

55624 GINNA - TECH. SPEC. CHANGE - DELETION OF QUTDATED NOT CHANNEL FACTORS
12061 GINNA - TENDON SURVEILLANCE PROGRAM 1

54291 GINNA - EXEMPTION REQUEST - EMERGENCY EXERCISE 06/15/84
G9178 GINNA - TECH SPEC CHANGE FOR RMST CPERABILITY'AND OTHER CLARIFICATIONS 07/28/84
G9177 GINNA - TECH SPEC CHANGE TO ALLOW LOW POWER PHYSICS TESTING PRIOR TO OR DURING CERT AIN V ALVE 07/30/84

TESTING
48374 GINNA - REVIEW OF ADDITIONAL SUBMITTALS ON SGTR 07/30/84
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R-1208620-801 TECHHICAL A5SIGHMENT C0NTR0L SYSTEM PAGE 73
DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REPORT

(CONTINUATION) GINNA

TAC S TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
ACTIVE ACTIONS (CONTINUATION)
54509 GINNA - DISPOSAL OF-LOW LEVEL RADI0 ACTIVE WASTE 7/ /8453371 GINNA - SEISMIC STRUCTUAL EVAL. MAIN CONTROL BOARD SEP III-6 07/30/8454849 GINNA - LICENSE CONVERSI0H SER SUPPLEMENT 07/30/84-52404 GINNA - TS CHANGE - REVISE LIST OF HYDRAULIC SNUBBERS 87/30/8453432 GINNA - PROCESS CONTROL PROGRAM 07/30/8454369 GINNA - T/S CHANGE - DELETE SPACING RESTRICTIONS OF RECENTLY DISCHARGED FUEL IN SPENT FUEL 08/15/84RACKS
53433 GINNA - TS CHANGE ADJUSTMENT OF ISI PGM 10 YR INTERVAL START DATES 08/30/8452399 GINNA - SEP TS CHANGES 08/30/8449135 GINNA - PUMP 8 VALVE INSERVICE TESTING 08/30/8449175 GINNA - TECH SPEC CHANGE VALVE EXERCISING AND SURVEILLANCE REQUIREMENTS 2 '88/30/84G9292 GINNA - HEATUP 3 C00LDOWN - REACTOR SURVEILLANCE CAPSULE T 2 08/30/8453370 GINNA - T/S CHANGE - REDUCE REQUIREMENT FOR LOW PZR WATER LEVEL AND P-10 PERMISSIVE 09/01/8454363 GINNA - T/S CHANGE - DELETE RESTRICTION ON MOVEMENT OF SHIPPING CASKS WITH AUX BLDG CRANE 09/01/84-55392 GINNA- RCS VENTS TECHNICAL SPECIFICATIONS HUREG 073 ITEM II.B.1 09/30/8452396 GINNA - T.S. CHANGE - DELETE RESPONSE TIME TESTING OF AUX FD SYS AND CONT. 150 VALVE CIRCUITS 09/30/8453311 GINNA - TECHNICAL SPECIFICATION CHANGE - USE OF TSC BATTERY IN PLACE OF IN0PERABLE SE BATTERY

* 09/30/84BANK1

54762 GINNA - INCREASE CAPACITY OF SPENT FUEL POOL STORAGE RACKS 10/01/8453331 GINHA - ALTERNATIVE SHUTDOWN SYSTEM - APP R 10/30/84
1 54364 GINNA - SEPSTRUCTUAL UPGRADE PROGRAM FOLLOWUP 12/30/8449899 GINNA - TECH SPEC TO INCREASE THE MAXIMUM ALLOWABLE ACTIVITY IN THE REACTOR COOLANT 12/30/8449341 GINNA - RADIOLOGICAL CONSEQUENCES OF SGTR 2 12/30/8419220 GINNA - CONVERSION POL TO FTOL t 12/30/8443307 GINNA - HON-TECH SPEC TMI RELATED ITEMS 1 12/31/84GC800 GINNA - TECH SPEC CHANGES FOR SEP TOPICS II-A AND III-7.A 01/02/85

AhTICIPATED ACTIONS INITIATION53592 GlhMA - ITEM t.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84*

53675 GINNA - IT'M 2.2 - EQUIPMENT CL ASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/8453758 GINNA- ITEP 3.2.1 4 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALL SR 11/01/84COMPONENTS
53841 GINNA - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 11/01/84,53912 -ITEMS 4.2.3 & 4.2.4-PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING & 11/01/84REPLACEMENT
53985 GINNA - ITEMS 4.5.2 3 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES S TEST 11/01/84INTERVALS
54068 GINNA - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL CAPABILITY '

11/01/84

.
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C-1208620-001 TECHNICAL ASSIGHMENT C0NTR0L $YSTEM PAGE 74

DAT.$ AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

FACILITY: GRAND GULF 1

PLANT LOCATION: 25 MI 5 0F VICKSBURG, MISS LICENSED POWER: 383. MWT PROJECT MANAGER: L. KINTHER
DOCKET NUMBER: 050-00416 DESIGN POWER: 1250 MWE BRANCH CHIEF: E. ADENSAM

CECH/ ENGINEER: BECH HSSS VENDOR: GE LIC. ASSISTANT: M. DUNCAH

IE ILSPECTOR: A. WAGNER

TAC 8 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETE
COMPLETED ACTIONS
54537 GRAND GULF - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 09/01/84

09/01/84
51679 GRAND GULF 1 HUREG 0737 TECH SPECS 09/01/84
G99;4 GRAND GULF UNIT 1 - CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL

TARGET
ACTIVE ACTIONS
51094 GRAND GULF - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)
52232 GRAND GULF - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPAOC-10)
52761 GRAND GULF - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES
52842 GRAND GULF - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52923 GRAND GULF - ITEMS 3.1.1 4 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS -

RTS COMPONENTS
53004 GRAND GULF-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS
09996 GRAND GULF UNIT 1 - MASONRY WALL DESIGN IE BULLETIN 80-11 IE BULLETIN 80-11

06/30/85

55863 GRAND GULF 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15)
06/30/85
06/30/85

55711 GRAND GULF 1 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43)

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETE
COMPLETED ACTIONS 09/ot/84
49993 GRAND GULF UNIT 1 - POST ACCIDENT SAMPLING NUREG-0737. II.B.3

TARGETAOTIVE ACTIONS
49459 GRAND GULF 1 - INSTRUMENTS FOR DETECTIDH ON INADEQUATE CORE COOLING (II.F.2)
51164 GRAND GULF - I.D.1 CONTROL ROOM DESIGN REVIEW
512*4 GRAND GULF - I.D.2. SAFETY PARAMETER DISPLAf SYSTEM
54587 GRAND GULF 1 - II.D.1 - RV 8 SV TESTING
49992 GRAND GULF UNIT 1 - QUALIFICATION OF ADS ACCUMULATORS NUREG-0737, II.K.3.28 07/30/84

TAC 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE'

COMPLETE
COMPLETED ACTIONS 81/10/83
51337 GRAND GULF UNIT . - FIRE PROTECTICH PLAN 11/10/83
51079 GRAND GULF UNIT 1 - FIRE PROTECTION TS CHANGES 11/30/83
51862 GRAND GULF 1 - CHLORINE ACCIDENT ANALYSIS 02/03/84
53S34 GRAND GULF UNIT 1 - STARTUP TESTS 02/21/84
51771 GRAND GULF UNIT 1 - TECH SPEC PKG 86 02/21/84
51?78 GRAND GULF UNIT 1 - TECH SPEC CHANGE PACKAGE 83 02/21/84
52367 GRAND GULF UNIT 1 - SRM TECH. SPEC. CHANGE 02/21/84
51957 GRAND GULF UNIT 1 - TECH SPEC PACKAGE 88
52139 GRAND GULF UNIT 1 - TECH SPEC CHANGE PKG. 11

04/17/84

52523 GRAND GULF UNIT 1 - TECH SPEC CHANGE PKG. 14 04/18/84

52524 GRAND GULF UNIT 1 - TECH SPEC CHANGE PKG. 15 04/18/84

50318 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 6 - ECCS RESPONSE TIMES 04/18/84

50602 GRAND GULF 1-T.S. CHANGE, DTD 3/29/84, ITEM 2 MINIMUM OPERABLE CHANNELS-RADIATION MONITOR 04/18/84

54603 GRAND GULF 1-T.S. CHANGE, DTD 3/29/84, ITEM i $NUBBER ADDITION 04/18/84

'
,

.

____m_ _ _ _ _ _ _
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C-1208620-001 YECHHICAL A5SIGHMENT C0NTR0L SYSTEM PAGE 75
DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REP 0RT

.

(CONTINUATION) GRAND GULF 1

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL'DATE
CDPPLETED ACTIONS (CONTINUATION) COMPLETE54_,04 GRAND GULF 1-T.S. CHANGE, DTD 3/29/84, ITEM 3 CONTAINMENT SPRAY INSTRUMENTATION 04/18/8454605 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 03/29/84, ITEM 4, ADS INSTRUMENTATION 04/18/8454606 CRAND GULF 1-T.S. CHANGE, DTD 3/29/84 ITEM 5 CHLORINE DETECTION INSTRU. SURVEILLANCE 04/18/8454185 GRAND GULF 1 - TECH SPEC AUDIT 06/01/8453319 GRAND GULF t - AGASTAT RELAYS 06/01/8454321 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 9/9/83. ITEM 9 - SERVICE WATER FOR ESF 06/04/8454323 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 11 - A. C. POWER OPERABILITY 06/04/8455108 GRAND GULF UNIT 1 - $$WS REVIEW 06/22/8455218 GRAND GULF 1 - EQ - L.C.2.C(12) 07/02/8455109 GRAND GULF UNIT t - SSWS REVIEW 09/01/8455110 GRAND GULF UNIT 1 - $$WS REVIEW 09/01/8455150 GRAND GULF 1 - CDC17 EXEMPTION REQUEST 09/01/8455238 GRAND GULF 1 - TECHNICAL SPECIFICATION CHANGE, DATED JdNE 17, 1984, ATTACHMENT 1 09/01/8455239 GRAND GULF 1 - TECHNICAL SPECIFICATION CHANGE, DATED JUNE 17, 1984, ATTACHMENT 2 -09/01/8455240 GRAND GULF 1 - TECHNICAL SPECIFICATION CHANGE, DATED JUNE 17, 1984, ATTACHMENT 3 09/01/8455242 GRAND GULF 1 - TECHNICAL SPECIFICATION CHANGE, DATED JUNE 18, 1984, ITEM A.02

09/01/8455243 GRAND GULF 1 - TECHNICAL SPECIFICATI0H CHANGE, DATED JUNE 19, 1984
09/01/84'55260 GRAND GULF 1 - TECHNICAL SPECIFICATION CHANGE, DATED JUNE 20, 1984. A.TACHMENT 1
09/01/8455261 GRAND GULF 1 - TECHNICAL SPECIFICATION CHANGE, DATED JUNE 20, 1984, ATTACHMENT 2 09/01/8455262 GRAND GULF 1 - TECHNICAL SPECIFICATION CHANGE, DATED JUNE 21, 1984, ATTACHMENT 1
09/01/8455263 GRAND GULF 1 - TECHNICAL SPECIFICATION CHANGES, DATED JUNE 21, 1984, ATTACHMENT 2
09/01/8454338 GRAND CULF - 1, TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 27 - RPS INSTRUMENTATION
09/01/8454339 GRAND GULF - 1 TECH, SPEC. CHANGE, DTD 9/9/83, ITEM 28 - ECCS INSTRUMENTS
09/01/8454340 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 29 - DEFINITION OF UNRESTRICTED AREA 09/01/8454341 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 30 - RECARDS REQUIREMENT

54222 GRAND GULF UNIT 1 - CNSITE/0FFSITE POWER RELIABILITY 09/01/84
09/01/8454313 GRAND GULF - 1, TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 1 - SNUBBER IDENTIFICATION
09/01/8454319 GRAND GULF - 1, TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 7 - ECCS ACTUATION INSTRUMENTS 09/01/8454320 GRAND GULF - 1, TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 8 - RCS ISOLATION VALVE LEAKAGE 09/01/8454315 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 3 - RE EMBANKMENT SLOPE STABILITY AND 09/01/84BASES

54329 GRAND GULF - 1, TECH. SPEC. CHANGE, DTD 9/9/83 ITEM 17 - REPORTING OF SRV CHALLENGES 09/01/8454330 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 18 - RPS 8 ESFAS INSTRUMENTATION
09/01/8454331 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 19 - VENTILATION FLOW MONITORS 09/01/8454332 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 21 - ECCS ACTUATION
09/01/8454333 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 22 - DRYWALL PRESSURE
09/01/8454322 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 10 - ISOLATION VALVE RESPONSE TIME 09/01/8454335 GRAND GULF - 1, TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 24 - LPCI PUMP ACTUATION
09/01/8454336 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 9/9/83. ITEM 25 - CONTAINMENT VALVE LIS V
09/01/8454337 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 26 - A.C. POWER SURVEILLANCE 09/01/8454316 CRAND GULF - 1 TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 4 - REACTOR VESSEL TEMPERATURE 09/01/8454317 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 5 - RADIATION INSTRUMENTS
09/01/84-53490 GRAND GULF 1 - CONTROL ROOM LEAKAGE

53491 GRAND GULF 1 - TS CHANGES, PLANT ORG. STAFF 09/01/84
52603 GRAND GULF UNIT 1 - STAFFING REVIEW 09/01/84
53395 GRAND GULF UNIT 1 - ISOLATICN INSTR. TECH SPECS Of/01/84
52049 GRAND GULF 1 - EXTENSION OF DATES IN LICENSE CONDITIONS 09/01/84

09/01/8452368 GRAND GULF UNIT 1 - TECH. SPEC. CHANGE PKG. 13
52370 GRAND GULF UNIT 1 - ISOLATION INSTRUMENTATION 09/01/84

09/01/8454334 GRAND GULF - 1, TECH. SPEC. CHANGE, DTD 1/18/84, ITEM 1
09/01/84
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R-1208620-001 TECHHICA L ASSIGHMENT C0NTR0L SYSTEM PAGE 76

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

(CONTINUATION) GRAND GULF 1

TAC 8 TAC DESCRIPTIOM PLANT SPECIFIC PRIORITY CRITT'At DATE

COMPLETE
CCM*LETED ACTIONS (CONTINUATION)
54345 GRAND GULF - 1 . TECH. SPEC. CHANGE, DTD 2/27/84, ITEM 1 - APRM SCRAM SETPOINT 09.11/84

09/01/84
54457 GRAND GULF - 1 TECH. SPEC. CHANGE DRAFTS FOR 32 PROBLEM SHUTS 09/01/84
54458 GRAND GULF - 1 TECH SPEC CHANGE PROBLEM SHEETS (001-382)
54324 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 9/9/83. ITEM 12 - CONTAINMENT H2 CONTROL 09e01/84
54325 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 13 - CONTROL ROD BLOCK INTERLOCK 09/01/84

* /01/84
54326 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 9/9/83. ITEM 14 - INITIAL CONTAINMENT PRESSURE
54327 GRAND GULF - 1, TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 15 - SUPPRESSION POOL LEVEL '01/84

53328 GRAND GULF - 1, TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 16 - VENTILATION RADIATION MONITORS dv/01/84

55268 GRAND GULF t - TECHNICAL SPECIFICATION CHANGE, DATED JUNE 22, 1984, ATTACHMENT 1 09/01/84

55269 GRAND GULF 1 - TECHNICAL SPECIFICATION CHANGE, DATED JUNE 22, 1984, ATTACHMENT 2 09/01/84

55270 GRAND GULF 1 - TECHNICAL SPECIFICATION CHANGE, DATED JUNE 22, 1984, ATTACHMENT 3 09/01/84

55271 GRAND GULF 1 - TECHNICAL SPECIFICATI0H CHANGE, DATED JUNE 22, 1984, ATTACHMENT 4 09/01/84

55272 GRAND GULF 1 - TECHNICAL $PECIFICATION CHANGE, DATED JUNE 22, 1984, ATTACHMENT 5 09/01/84

55273 GRAND GULF 1 - TECHNICAL SPECIFICATION CHANGE, DATED JUNE 22, 1984, ATTACHMENT 6 09/01/84

54667 GRAND GULF UNIT t TECHNICAL SPECIFICATION CHANGE REQUEST LETTER DTD 4/7/84 ITEM t 09/01/84

54068 GRAND GULF UNIT 1 TECHNICAL SPECIFICATION CHANGE REQUEST LETTER DTD 4/7/81, ITEM 2 09/01/84

50669 GRAND GULF UNIT t TECHNICAL SPECIFICATION CHANGE REQUEST LETTER DTD 4/7/81, ITEM 3 09/01/84

50670 GRAND GULF UNIT 1 TECHNICAL SPECIFICATION CHANGE REQUEST LETTER DTD 4/7/81, ITEM 4 09/01/84

50683 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 4/10/84, ITEM NO. 1 ROOM AIR TEMPERATURE TRIPS 09/01/84

54184 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 4/10/84, ITEM 2 CONTAINMENT ISOLATION VALVES 09/01/84

50685 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 4/10/84, ITEM 3 ACCIDENT MONITORING INSTRUMENTS 09/01/84

54 7:6 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 04/11/84. ITEM NO. 1 ECCS SURVEILLANCE 09/01/84

54808 GRAND GULF - 1 TECH. SPEC. CHANGE PROBLEM SHEETS 09/01/34

55054 GRAND GULF UNIT t - TECHNICAL SPECIFICATION PROBLEM SHEET (TSPS) REVIEW 09/01/84

54302 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 32 - CONTROL ROD INSERTION LINES 09/01/84

53303 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 9/9/83. ITEM 33 - CONTROL ROOM TEMPERATURE 09/01/84
09/01/84

51641 GRAND GULF UNIT 1 - EMERGENCY RESPONSE CAPABILITY (82-33)
55241 GRAND GULF 1 - TECHNICAL $PECIFICATION CHANGE, DATED JUNE 18, 1984, ITEMS A.01 B.C.D 09/01/84

09/01/84
55081 GRAND GULF UNIT 1 - APENDIX J EXEMPTION 09/01/84
55482 GRAND GULF UNIT 1 - GDC-17 EXEMPTIONS 09/01/8455433 GRAND GULF UNIT 1 - GDC-1 EXEMPTIONS
55521 GRAND GULF UNIT t - APPENDIX J EXEMPTION (FEEDWA1ER) 09/01/84

55575 GRAND GULF UNIT 1 - LICENSE CONDITION REVIEW, AM. 13 09/01/84

TARGETACTIVE ACTIONS
5.478 GRAND GULF - 1, T/S CHANGE, DTD 03/20/84, ITEM 1 ADS VALUE OPERABILITY REQUIREMENTS (PROBLEM

SHEET 001)
54079 GRAND GULF - 1 T/S CHANGE, DTD 03/20/84, ITEM 2. REACTOR WATER CLEANUP SYSTEM ISOLATION

(PROBLEM SHEET 005)
52112 GRAND GULF UNIT t - REVIEW OF REVISED TECH SPECS 12/15/83

05/15/84
54098 GRAND GULF UNIT 1 - HIGH GROUNDWATER LEVEL 07/30/84
51866 GRAND GULF 1 STRUCTURAL INTEGRITY TEST 07/30/84
52631 GRAND GULF UNIT 1 - 50.55 INSPECTIDH RELIEF
51314 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 2 0FFGAS RADIATION MONITOR 07/30/84

54334 GRAND GULF - 1 TECH. SPEC. CHANGE, DTD 9/9/83, ITEM 23 - FIRE HOSE STATIONS 07/30/84
08/01/84

53318 GRAND GULF 1 - REMOTE PANEL TRANSFER SWITCHES 08/30/84
52175 GRAND GULF UNIT 1 - BWR PIPE CRACK 08/30/84
49997 GRAND GULF UNIT 1 - INSERVICE INSPECTION 09/01/84
53548 GRAND GULF 1 - CONTAINMENT /DRYWELL PURGE
51377 GRAND GULF UNIT 1 - INSERVICE TESTING AMD. INSPECTION (IST) PUMPS / VALVES 09/30/84

i

_ _ _ _ _ -
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R-1208620-801 TECHNICAL A$$IGNMENT C0NTR0L $Y$ TEM PAGE 77'
DATA AS OF - 09/30/84 C0NDEN$ED MANAGEMENT REF0RT

(CONTINUATICN) GRAND GULF 1
TAC 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL BATE

2

! ACTIVE ACTIONS (CONTINUATION)
52411 GRAND GULF UNIT 1 - DELAVAL DIESEL GENERATOR 1 / /4455391 GRAND CULF UNIT 1 - REV. 2 0 3 10 DDCM 10/01/4455830 GRAND GULF UNIT 1 - STEAM CONDENSING MODE TEST 10/15/8455522 GRAND GULF UNIT 1 - INSERVICE INSPECTION RELIEF 82/01/85' 55523 GRAND GULF UNIT 1 - PRESERVICE INSPECTION RELIEF O2/01/8555524 GRAND GULF UNIT 1- 10 YEAR ISI PLAN 02/01/85+ 55762 . GRAND GULF UNIT 1 - PRESERVICE/ INSERVICE INSPECTION RELIEF55759 GRAND GULF UNITI - RHR CNUGGING LOADS 02/01/85 ''

86/01/8548736 GRAND CULF UNIT 1 - HYDROGEM CONTROL MEASURES 86/30/85! 49995 GRAND GULF UNIT 1 - SOIL STRUCTURE INTERACTION 06/30/85
AMTICIPATED ACTIONS

. INITIATION53676 GRAND Gutt - ITEM 2.2 - EQUIPMENT CL ASSIFICATICH AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/8453759 GRAND GULF- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 11/01/84ALL SR COMPONENTS
53842 GRAND GULF - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 11/01/4453336 GRAND GULF - ITEMS 4.5.2 3 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & TEST 11/01/84INTERVALS
54069 GRAND GULF - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL- TESTING - DIVERSE TRIP FEATURES 11/01/4453593 GRAND GULF - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/44

|
!

i

\

;

i

!
4
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G-1208620-801 TECHHICAL A$SIGHMENT C0NTR0L 5Y$ TEM PAGE 78

DATO AS OF - 09/30/84 C0NDEN$ED MANAGEMENT REPORT

FACILITY: HADDAM NECK

PLANT LOCATICM: 13 MI E OF MERIDEN. CONN LICENSED POWER: 1825 MWT PROJECT MANAGER: J. LYONS

DOCKET NUMBER: 050-00213 DESIGN POWER: 0582 MWE BRANCH CHIEF: D. CRUTCHFIELD

C2CH/ ENGINEER: S&W NSSS VENDOR: WEST LIC. ASSISTANT H. SMITH

IE INSPECTOR: T. REBELCWSKI
PRIORITY CRITICAL DATE

T*C 0 TAC DESCRIPTION MULTI-PtANT
COMPLETE

CCFPtETED ACTIONS 1 12/29/83
19234 HADDAM MECK - INSERVICE TESTING (IST) 01/30/84
C9735 HACDAM NECK "NUREG 0737 TECH SPECS (CFMERIC LETTER 82-16 82-16 CR 83-02)" 2 02/01/84
18976 HADDAM HECK - REACTOR CAVITY SEAL RING GENERIC ISSUE 2 02/01/84
08!63 HADDAM NECK - REVIEW 0F ASYMMETRIC LOCA LOADS SUBMITTAL

TARGET
ACTIVE ACTIONS
5 095 HAD3AM NECK - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)
52233 HADDAM NECK - CONTROL OF HEAVY LDADS - PHASE II (FDLLOWUP OF MPASC-10)

HADDAM NECK - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES52762
HADDAM HECK - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS

,

l 52343
52924 HADDAM HECK - ITEMS 3.1.1 & 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS

- RTS CCMPONENTS
53005 HADDAM NECK-ITEM 3.t.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS

f 53073 HADD AM NECK - REACTOR TRIP SYSTEM RELI ABILITY - VENDOR RELATED MODIFICATIONS
t

l 53126 HADDAM NECK - ITEMS 4.2.1 & 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS -
TRENDINGMAINTENANCE 8

HADDAM NECK - ITEM 4.5 - AUTDAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B & W PLANTS53175 1 06/30/84
HADDAM NECK - APPENDIX R-EXEMPTION REQUESTC3625 2 07/01/84
HADDAM NECK -CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL PLANTS (NUREG 0612)27993 1 07/30/84
HADDAM NECK - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT !80-CLI-21)C2521 2 07/31/84

C29tt HADDAM NECK - MASCMRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11
54538 HADDAM NECK - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 09/30/84

3 11/30/84
08098 HADDAM HECK - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 3 12/01/84
0D065 HADDAM NECK - TECH SPEC SURVEILLANCE FOR HYD. SHUBBERS
07069 HADDAM MECK - TECH SPEC SURVEILLANCE FOR MECH. SNUBBERS

2 12/01/84
O2/01/85

69667 HACDAM NECK - REACT 0t COOLANT PUMP TRIP 06/30/85
55712 HADDAM HECK - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43)
55864 HADDAM NECK - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15)

06/30/85

T"C 8 TAC CESCRIPTICH HUREG-0737 PRIORITY CRITICAL DATE

COMPLETE
CCFPLETED ACTIONS 1 12/22/83
4780t MADDAM NECK - HUREG 0737 ITEM II K2.17 POTENTI AL FOR 53IDING IN RCS 1 06/05/84
41066 HADDAM NECK - HUREG-0737 - II.B.3.2. POST ACCIDENT SA"PLING MODIFICATIONS
GC236 HADDAM MECK - NUREG-0737 I.C t.2.A. INADEQUATE CORE C90 LING GUIDELINES 1 06/07/84

1 - 06/13/84
40885 HADDAM MECK - II K2.13 THERMAL MECHANICAL REPORT

TARGET
ACTIVE ACTIO*5
58165 HACDAM NECK - I.D.1 CONTROL ROOM DESIGN REVIEW
51245 HADDAM HECK - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM
47674 HADDAM NECK - NUREG 0737 ITEM II Ft.5 CONTAINMENT WAT5R LEVEL MONITOR

1 05/14/84
I 05/14/84

C7745 HADDAM MECK - HUREG 0737 ITEM II F t.6 CONT AINMENT HYD10 GEN MONITOR 1 05/15/84
47603 HADDAM HECK - NUREG 0737 ITEM II F t.4 - CONTAINMENT PtESSURE INSTRUMENT 1 t6/01/84
CO308 HADDAM NECK - NUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE

1 06/01/84
GC585 HADDAM NECK - EV AND SV TESTING

|

|

|

|
.
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C-1238623-IS1 TECHNICAL A55IGNMEhT C0NTR0L 5Y$ TEM PAGE 79
DATA A5 0F - 89/33/84 C0NDEN5ED MANAGERENT REF0RT

(CONTINUATICN) HADDAM NECK

TAC e TAC DESCRIPrieN NUREG-8737 PRIORITY CRITICAL DATE
fCTIVE ACTTows (CONTINUATION) M45838 HADDAM MECK - NUREG-8737 II.F.2.3. IMADEGUATE CORE COOLING INSTRUMENTATION 1 06/30/8440028 HADDAM NECK - MUREG 0737 II.K.3.2! POWER ON PUMP SEAL 5 1 07/31/4445338 HADDAM HECK - NUREG-0737 II.K.3.30, 58 LOCA CUTLINE ,

1 $8/30/8445949 HADDAM NECK - NUEEG-0737 III.A.t.2. TECHNICAL SUPPORT CENTER 1 89/30/44

'

46528 HADDAM NECK - MUREG-0737 III.A.t.2, OPERATIONAL SUPPORT CENTER
1 09/38/8441453 HADDAM MECK - MUREG-0737 III.D.3.4 CONTROL ROOM HABITABILITY 1 $9/30/8446892 HADDAM NECK - NUREG-0737 III.A.1.2. EMERGENCY OPERATIONS FACILITY t $9/30/8444386 HADDAM NECK - NUREG-0737 I.C.I.34 ABNORMAL .RANSIENT OPERATOR GUIDELINES 1 11/33/8448169 HADDAM NECK -NUREG 8737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 12/31/34

TPC 8 TAC DESCRIPTf04 PLANT SPECIFIC PRIORITY CRITICAL DATE
CCPPLETED ACTIONS
55938 HADDAM MECK - VENTILATION SYSTEMS f _M i
51475 HADDAM NECK - DELETION OF TS ON TRANSMISSION LINE RIGHTS-OF-WAY MGMT .1/0t/83 ;

51995 HADDAM NECK - CONTAINMENT AND RHR LEAK ROM AND CAR T5 st/3t/34 |

54249 HADDAM MECK - ULTIMATE HEAT SINK 02/21/84
53247 HADDEM NECK - INTEGRATED SAFETY ASSESSMENT 02/28/44
51797 HADDAM NECK - EQUIPMENT GUALIFICATION EXTENSION 84/05/84
SSSIS HADDAM MECK - TECHNICAL SPECIFICATIONS FOR COASTDOWN 84/05/84
49314 HADDAM NECK - FIRE PROTECTION ALTERNATE SAFE SHUTDOWN EXEMPTION REQUEST 05/18/84

39/33/84
ACTIVE ACTIONS

TARGET55863 HADDAM NECHE - ECCS PUMP 5 DISCHARGE PRESSURE REQUIREMENTS55357 HADDAM NECK - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF 5 HUNT TRIP FOR W AND B4W PLANTS - TECH
j
iSPECS
!55632 HADDAM NECK - REACTCR CAVITY SEAL RING FAILURE (TIA)54337 HADDAM NECK - DC PCWER SYSTEM BUS VOLTAGE MONITORING j

54C44 HADDAM NECK - RCP ISI EXEMPTION |

54295 HADDAM MECK - STA TRAINING
5C297 HADDAM MECK - TECH. SPEC. TO LIMIT OVERTIME |

54338 HACDAM MECK - REPORTING SAFETY AND RELIEF VALVE FAILURES !
51599 HADAAM MECK - MISCELLANEDUS ADMINISTRATIVE T5 |

.49852 HADDAM MECK - COMBUSTIBLE GAS CONTROL IN CONTAINMENT 44/01/84 i

95/30/34 148825 HACDAM NECK - TECH SPEC DEFINITION OF CONT INTEGRITY REMOVAL PLAN FOR REACTOR VESSEL5URVEILLANCE CAPSULES 05/31/34
53301 HADDAM NECK - SHIFT STAFFING TECH SPEC CHANGE ,

50933 HADDAM MECK - SHUTDDWN MARGIN DURING THREE-LOOP OPS. 85/31/34 l

51639 HADDAM HECK - ADM CCNTROLS TS CHANGE 06/30/84
51932 HADDAM NECK - SERVICE WATER SYSTEM e6/30/a4
51933 HADDAM NECK - RPS ISOLATION 06/30/84 4

51934 HADDAM NECK - ONSITE STANDBY AC PDWER SYSTEM 06/30/34 |
51935 HADDAM NECK - CONTAINMENT ISOLATION SYSTEM 96/30/84 i

53938 HADDAM MECK - MISSILES 06/30/84
51039 HADDAM MECK - INTEGRATED STRUCTURAL ANALYSIS 86/38/84 |

86/30/8447367 HADDAM MECK - SURVEILLANCE AND OPERABILITY REQUIREMENTS FOR DIESEL GENERATOR $ 3 e6/3t/8455368 HADDAM NECK - ZIRCONIUM CLAD DEMONSTRATION ASSEMBLIES52874 HADDAM MECK - DELETION OF T5 FOR EG OF ELECT EQUIP. 88/24/84
54393 HADDAM MECK- RCS VENTS TECHNICAL SPECIFICATIONS MUREG 373 ITEM II.B.1 89/30/84
51036 HADDAM NECK - PIPE BREAK 5 89/3s/34 |

10/15/84 '

1

|-

;
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G-1288623-881 TECHNICAL.A55IGNMENT C0NTR0L 5Y5 TEM PAGE SG

DAT3 A5 0F - 89/38/84 C0NDEN5ED MANAGEMENT REP 0RT

(CONTINUATION) HADDAM HECK

TAC e TAC DESCRIPTION PLAMT SPECIFIC PRIORITY CRITICAL DATE

MA
ACTIVE ACTIONS (CONTINUATION) 10/15/84
51937 HADDAM NECK - SEISMIC 10/15/84
51939 NADDAM NECK - FLOODING EVALUATION 10/30/84
52318 NADDAM HECK INTEGRATED ASSESSMENT SUPPLEMENT 3 12/15/84
48019 NADCAM NECK - STANDARD TECM SPEC REVIEW 12/31/84
51704 NADDAM MECK - DEGRADED GRID VOLTAGE PROCEDURES

INITIATION
A-TICIPATED 8CTIOMS tsee1/84

N ADDAM MECK - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CNANCES TO TECH. SPEC. - ALL SR COMPONENTS53843 11/01/84'

53913 -ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT, PROGRAM FOR REACTOR TRI? BREAKERS-LIFE TESTING &
-

'

REPLACEMENT 11/B1/84;

53987 NADDAM NECK - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 4
TEST INTERVALS 11/88/84

54878 NADDAM NECK - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84
HADDAM NECK - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY53594 1/01/84

53677 NADDAM NECK - ITEM 2.2 - E4UIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS
53768 NADDAM NECK- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS -

/81/44

ALL SR CCMPONENTS

.

1

(

l
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R-1208620-001 TECHMICAL A$$IGHMENT CDNTR0L $Y$ TEM PAGE 81
DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REPORT

FACILITY: HATCH 1
PLCNT LOCATION: 11 MI N OF BAXLEY, GA LICENSED POWER: 2436 MWT PROJECT MANAGER: G. RIVENBARKDOCKET NUMBER: 850-00321 DESIGN POWER 0777 MWE BRANCH CHIEF 2 J. STOLZA_CH/ ENGINEER BECH NSSS VENDOR: GE LIC. ASSISTANT: R. INGRAMIE INSPECTOR: R. ROGERS

TAC # TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE
10MPLETED ACTIONS
42219 HAICH 1 - BWR SCRAM DISCHARGE WOLUME CAPABILITY COMPLETE

1 01/04/8442603 HATCH 1 - LONG TERM REVIEW CONTAINMENT PURGE AND VENT (B-24) 1 01/16/8407939 HATCH 1 - MARK I CONTAINMENT LONG TERM PROGRAM IMPLEMENTATION 1 01/25/8447007 HATCH 1 -CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL 2 04/19/8446662 HATCH 1 - IMPLEMENTATION OF NUREG-0313, REV. 1
51680 HATCH 1 NUREG 0737 TECH SPECS 05/29/84

07/11/84
ACTIVE ACTIONS
52234 HAICH 1 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP 0F MPASC-10) TARGET
52763 HATCH 1 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES52804 HATCH 1 - ITEM 2.1 - EQUIPMENT CLA$5IFICATION AND VENDOR INTERFACE - RTS COMPONENTS52925 HATCH 1 - ITEMS 3.1.1 & 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS -RTS COMPONENTS
53006 HATCH 1-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS11260 HATCH 1 - IST

1 05/30/8413277 HATCH 1 - DEFN OF CPERABLE
1 06/15/8442505 HATCH 1 - CNVIRONMENTAL GUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 06/15/8408310 HATCH 1 - SURV. OF MECHANICAL SNUBBERS

08043 HATCH 1 - APPENDIX I TECH SPECS 2 06/30/84
2 08/30/8451096 HATCH 1- INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 1 12/30/8455713 HATCH 1 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/8555 65 HATCH 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15)43733 HATCH 1 - SAFETY CONCERNS ASSOCIATED WITH PIPE BREAKS IN THE BWR SCRAM SYSTEM 06/30/85
1 06/30/8555600 HATCH 1 - INSPECTION OF BWR STAINLESS STEEL PIPING ACCORDING TO GENERIC LETTER 84-11 12/31/85

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE
$2MPLETED ACTIONS
44586 HAICH 1 - II.D.1 RV AND SV TESTING COMPLETE

1 12/12/8345831 HATCH 1 - NUREG-0737 II.K.3.30 SB LOCA OUTLINE
1 01/04/8448170 HATCH 1 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46
1 01/04/8444255 HATCH 1 - NUREG-0737 II.E.4.2. CONTAINMENT ISOLATION DEPENDABILITY 1 01/16/8445691 HATCH 1 - NUREG-0737 II.K.3.18, ADS ACTUATION 3TUDY
1 06/05/8444237 HATCH 1 - HUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/07/8444094 HATCH 1 - HUREG-0737 I.A.1.3.1, SHIFT MANNING OVERTIME LIMITS

4 4'+? 5 HATCH 1 - HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS 07/11/84
1 09/21/84

ACTIVE ACTIONS
51166 HAICH 1 - I.D.1 CONTROL ROOM DESIGN REVIEW TARGET

151246 HATCH 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM45595 HATCH 1 - NUREG-0737 II.K.3.16. CHALLENGES AND FAILURES OF RELIEF VALVES 1 08/30/8445139 HATCH 1 - NUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION I 09/30/8445950 HATCH 1 - NUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER
1 09/30/8446021 HATCH 1 - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER
1 09/30/84<6093 HATCH 1 - NUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY
1 09/30/84

.

_ _ _



__ ___ . _ _ _ _ _ _ _ _ _ _ _ __ _ _ _ _ _ __._ _ _ _ ___ _ _ _ _ _ _ _ ,. . _m, . .

i-
l c ;.

i <

i
:

, R-1298620-691 TECHMICAL A5SIGNMENT C0NTR0L SYSTEM PAGE 82
!
; DATA AS OF.- 09/38/84 C0NDEN5ED MANAGEMENT REP 0RT.

-

-

(CONTINUATION) HATCH 1
i PRIORITY CRITICAL DATE

TAC 8 TAC DESCRIPTION NUREG-8737
,

;. ACTIVE ACTIDMS (CONTINUATION) ~1 / #84-_
46309 NATCH t - NUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE I 99/38/84 3'

40307 MATCH t - NUREG-0737 I.C.1.3A. ABMORMAL TRANSIENT OPERATOR GUIDELINES

TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETED ACTIONS 2 18/03/83
43684 MATCH t - ADDS 3 VALVES IN SCRAM DISCH. VOL. SYST. TO T.S LIST OF ISOLATION VALVES
08204 HATCH t - HPCI AND RCIC SYSTEM OPERABILITY PRESSURE LCO AT 150 PSIG

2 10/05/83' !

10/94/83
52320 MATCH 1 - REVISE CONFIRMATORY ORDER ON NUREG 8737 ITEM II.B.3 12/06/83

-52408 HATCH 1 - MAPHGRT MCPR CHANGES FOR REPLACEMENT OF LEAKING FUEL ASSEMBLIES 82/96/84- '

53306 MATCH UNIT 1 - REVISE TS To OPERATE WITHOUT RECIRCULATION FLOW 3 *C/22/84 -

51392 HATCH UNIT t - AUDIT FREGUENCY CHANGE FOR EMERGENCY AND SECURITY PLANS 1 v2/22/84- 1

49071 MATCH 1 - MINIMUM SHIFT CREW INCREASE HUREG-0737 RELATED T.S. CHANGE 93/06/84
| 51998 HATCH UNIT et TECH SPEC DELETION OF DRYWELL TO TORUS D/P SYSTEM 03/08/84'
| 53473 HATCH 1 - EXTEND COMPLETION SCHEDULE FOR NUREG-0737-II.S.3

.

04/18/841-
i 48748 HATCH 1 - FIRE PROTECTION PROGRAM - APP.R EXEMPTION REGUESTS 8 SAFE SHUTDOWN REPORT 2' 86/28/84
$ 48520 MATCH 1 - PROVIDES TECH SPEC LCO FOR SECONDARY CONTAINMENT 06/20/84~
I 48120 MATCH 1 - ADMIN. TECH. SPEC. CHANGE RELATED TO TYPE B AND TYPE C TEST REPORTING 97/24/84
j 54459 HATCH 91 - EMERGENCY EXERCISE EXEMPTION
1 55087 MATCH UNIT 1 - CONTAINMENT SPRAY TECH. SPEC. SURVEILLANCE INTERVAL EXTENSION

88/01/84 -

!

TARGET "ACTIVE ACTIDMS
55236 HATCH 1 - PIPING INSPECTION PROGRAM FOR 1984 REFUELING OUTAGE 86/15/84

! 54168 HATCH 1 - ANALOG TRANSMITTER TRIP SYSTEM TS 96/15/84
4 54432 HATCH 1 APRM/RBM TECH SPEC CHANGES 86/15/84
} 51984 HATCH St PURGE 8 VENT VALVE SYST DESIGN AND TS CHANGES 06/30/84

,

! 53327 HATCH 81 - CLOSURE TIME FOR SDV VENT AND DRAIN VALVES 07/15/84
i 54461 MATCH 81 - TECH SPECS FOR TMI ACTION PLAN ITEM II.F.1.1 .2. .3 07/30/84
| 49876 HATCH t - TITLE CHANGES OF PLANT REVIEW 30ARD MEMBERS IN APP.A 8 8 T.S.

53454 MATCH UNIT 1 - H2 AND 82 MONITORING TS , 87/31/84'
08/15/84''

i 54495 HATCH St - HPCI AND RCIC LCO CHANGE TO 158 PSI 98/30/84
53476 HATCH - 1 TSIODIME LIMITS 08/30/841
54802 HATCH St APPENDIX R SCHEDULAR EXEMPTIDMS

-

; 49990 MATCH 1 - PROPOSED T.S. CHANGE FOR FLOW MONITORING OF GASEOUS RELEASES FROM VENT
2 08/30/84

89/30/84
; 48771 HATCH 1 - TWO STAGE TARGET ROCK SAFETY / RELIEF VALVE PROBLEMS (TIA) f' -10/30/84 -
1 55977 MATCH UNIT 1 - EXTENSION OF MARK I CONT. MOD. ORDER 11/30/84

55813 HATCH 1 - LOAD BUNDLES AROUND SOURCE RANGE MONITORS '11/30/84'
'

i 55489 NATCH UNITT 1 - REGUESTS FOR EXTENSION OF QUALIFICATION DEADLINES FOR ATTS
4

4 55641 HATCH UNIT 1 - POST ACCIDENT SAMPLING CAPABILITY TECH. SPEC. (II.B.3)
11/30/84
11/30/44

I 55671 MATCH UNIT 1 - POLLUTION CONTROL FACILITIES "IN FURTHERANCE" CERTIFICATE -12/01/84
f 55695 MATCH 1 - ANALDGUE TRANSMITTER TRIP SYSTEM -TECH. SPEC.

< INITIATION- ,

ANTICIPATED ACTIONS 19/01/84
1 53595 MATCH 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84

53678 HATCH 1 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS
! 53761 MATCH 1- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALL'

11/01/84

SR COMPONENTS .

.
i

! 53844 HATCH 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS
11/01/84

'

i

i 53988 HATCH 1 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP' SYSTEM FUNCTIONAL TESTING - ALTERNATIVES-8 TEST
11/01/84

'

;
}

INTERVALS
. :
i t

't

i
,

. __ _ _ . __. _ _ _ _ _ _ _ . _ _ _ _ _ _ _ _ _ _ .
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R-1208620-801 TECHH I'C A L A$$IGNMENT C0NTR0L 5YSTEM PA!E 84)

DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REP 0RT

FACILITY: HATCH 2
>

PLANT LOCATION: 11 MI N OF BAXLEY, GA LICENSED POWER: 2436 FMT PROJECT MANAGER: G. RIVEMBARK
DOCKET NUMBER 2 050-00366 DESIGN POWER: 0784 MWE . BRANCH CHIEF: J. STOLZ
ARCH / ENGINEER: BECH MSSS VENDOR: GE LIC. ASSISTANT: R. INGRAM
IE INSPECTOR: R. ROGERS

i TAC 0 TAC DESCRIPTTON MULTI-PLANT - ' PRIORITY CRITICA1 DATE- '

"
'

.

COMPLETED ACTIONS COMPLETE.
1 01/04/84.42218 HAICH 2 - BWR SCRAM DISCHARGE VOLUME CAPABILITY ..

1 01/16/84! 42604 HATCH 2 - LONG TERM REVIEW CONTAINMENT PURGE AND VENT (B-2*) '

1 01/25/84'jt 07940 MATCH 2 - MARK I CONTAINMENT LONG TERM PROGRAM IMPLEMENTATION i
' i

' 2 '04/19/84'

41008 HATCH 2 -CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL /

05/29/8446663 HATCH 2 - IMPLEMENTATION OF NUREG-0313. REV. 1 ,-

51681 HATCH 2 NUREG 0737 TECH SPECS , 07/11/84'

.' /CTIVE ACTIONS S TARGET I
a 52235 HATCH 2 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPASC-10) I '

52764 HATCH 2 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES'

52F45 HATCH 2 - ITEM 2.1 - EQUIPMENT CLASSIFICATION J.HD VENDOR INTERFACE - RTS COMPONENTS
52926 HATCH 2 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS -

7 RTS COMPONENTS-
-

! 53007 HATCH 2-ITEM 3;1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECR SPECS-RTS COMPONENTS
11261 HATCH 2 - IST 1 05/30/84'
13278 HATCH 2 - DEFH OF OPERABLE 2 06/30/84
f4298 HATCH 2 - SURV. OF MECHANICAL SNUBBERS 06/30/84
42506 HATCH 2 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 06/30/84',

08095 HATCH 2 - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 08/30/84
' 51097 HATCH 2 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 1 12/30/84
| 43738 HATCH 2 - SAFETY CONCERNS ASSOCIATED WITH PIPE BREAKS IN THE BWR SCRAM SYSTEM 2 06/30/85
! 55714 HATCH 2 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85~

55866 HATCH 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85
55601 HATCH 2 - INSPECTION OF BWR STAIHLESS STEEL PIPING ACCORDING TO GENERIC. LETTER 84-11 12/31/85

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE-
,

COMPLETED ACTIONS COMPLETE ,

44587 HAICH 2 - RV AND SV TESTING 1 12/12/83
' 45832 HATCH 2 - NUREG-0737 II.K.3.30, SB LOCA OUTLINE 1 01/04/84

48171 HATCH 2 -MUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 01/04/84
44856 HATCH 2 - MUREG-0737 II.E.4.2. CONTAINMENT ISOLATION DEPENDABILITY 1 01/16/84
45692 HATCH 2 - HUREG-0737 II.K.3.18. ADS ACTUATION STUDY l' 06/05/84.
44238 HATCH 2 - HUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/07/84
44095 HATCH 2 - MUREG-0737 I.A.1.3.1, SHIFT MANNING OVERTIME LIMITS 1 07/11/84
44446 HATCH 2 - NUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS 1 09/21/84

,

ACTIVE ACTIONS TARGET
51167 HATCH 2 - I.D.1 CONTROL ROOM DESIGN REVIEW 1

51247 HATCH 2 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 1

45596 HATCH 2 - MUREG-0737 II.K.3.16 CHALLENGES AND FAILURES OF RELIEF VALVES 1 08/30/84
45951 HATCH 2 - MUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER 1 09/30/84
46022 HATCH 2 - NUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1 09/30/A4
<6094 HATCH 2 - NUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1 09/30/84
46310 HATCH 2 - NUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 09/30/84

|

|

i

_ _ _ - - _ . - - - _ _ _ - _ .
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R-1208620-801 TECHNTCAL ASSIGNMENT C 0 N T R 0 L 'S Y $ T E M PAGE 85

' DATA AS OF - 09/30/84 C0NDEN$ED- MANA4EMENT REP 0RT

(CONTINUATION) HATCH 2

TAC 0 TAC DESCRIPTION NUREG-8737 PRIORITY CRITICAL RATE
.]

ACTIVE ACTIONS . (CONTINUATION) d
45140 . HATCH 2 - NUREG-0737 II.F.2.3 IMADE9UATE CORE COOLING INSTRUMENTATION 1 / /84-
44308 HATCH 2 - HUREG-0737 I.C.1.3A, ABMORMAL TRANSIENT OPERATOR GUIDELINES- 1 4 09/30/44

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETED ACTIONS
43685 HATCH 2 - ADDS 3 VALVES IN SCRAM DISCH. VOL. SYST. TO T.S. LIST OF. ISOLATION VALVES 1 / /3
52115- HATCH 2 - SPECIAL IGSCC INSPECITON PROGRAM 10/06/83
52321 HATCH 2 - REVISE CONFIRMATORY ORDER-ON NUREG 0737 ITEM II.B.3 10/14/43
52103 HATCH 2 - TURBINE BYPASS AND LEVEL 8 TRIP SYSTEM TECH SPEC 10/28/43

'53307 HATCH UNIT 2 - REVISE TS TO OPERATE WITHOUT RECIRCULATIDH FLOW .02/06/44
51393 HATCH UNIT 2 - AUDIT FREQUENCY CHANGE FOR EMERGENCY AND SECURITY PLANS 3 02/22/44
49263 HATCH 2 - CORRECT ERROR IN T.S. RELATED TO SECTIONAL REFERENCES '2 -02/22/84
48296 HATCH 2 - ROD PATTERN ADJUSTMENTS - EXTENDS LCO TO SIX HOURS FROM TWO HOURS 2 '02/22/84
49072 HATCH 2 - MINIMUM SHIFT CREW INCREASE MUREG-0737 RELATED T.S.. CHANGE 02/22/84
52483 HATCH 2 - PIPE REPLACEMENT PLAN'- RECIRC SYSTEM 92/24/84
53479 . HATCH 2 - EXTEND COMPLETION SCHEDULE FOR HUREG 0737 ITEM II.B.3 83/08/84
48297 HATCH 2 - INOPERABLE LPC1 INVERTER - EXTENDS LCO TO SEVEN DAYS FRDM 44 HOURS ~2 103/27/84
48749 HATCH 2 - FIRE PROTECTION PROGRAM - APP.R EXEMPTION REQUESTS & SAFE SHUTDOWN REPORT- 1 04/18/84
48121 HATCH 2 - ADMIN. TECH SPEC CHNG RELATED TO REPORTING RESULTS OF TYPE BSC LEAK TESTS 2- 06/20/84-
53640 HATCH UNIT 2 - ADD TECH SPECS FOR ITEM II.K.3.22 RCIC SUCTION AND TRANSFER 87/11/84
54169 HATCH 2 - ANALOGUE TRANSMITTER TRIP SYSTEM - TS 07/13/84
54433 HATCH 2 - APRM/ RPM TECH SPEC CHANES .97/13/84
54607 HATCH 2 - AMENDMENT - (CYCLE 5) RELOAD 4 07/13/84.
54460 HATCH 02 EMERGENCY EXERCISE EXEMPTION . 07/24/84
55484 HATCH UNIT 2 - REQUESTS FOR EXTENSIONS OF QUALIFICATION DEADLINES FOR RHR ISOLATION. VALVES AND - 04/06/84

VALVE OPERATORS'
55555- HATCH 2 - REVISE TECH. SPEC. TO CHANGE ISOLATION ACTUATION SETPOINTS (PCIS) 08/22/44-
55633 HATCH UNIT 2 - OVERCURRENT PROTECTION FOR CONTAINMENT PENETRATION CONDUCTORS TECH. SPEC. CHANGE- .09/28/44

ACTIVE ACTIONS TARGET
55530 HATCH 2 - TECH. SPEC. CHANGE RESTRICTION FOR OPERATION IN ELLA REGION OF POWER OF FLOW MAP
51985 HATCH 02 PURGE 8 VENT VALVE - SYST-DESIGN 8 TS CHANGES -96/15/44

.53328 HATCH 02 - CLOSURE TIME FOR SDV VENT AND DRAIN VALVES 06/30/84
54462 HATCH 02 TECH SPECS FOR TMI ACTION ITEM IIF.1.1, 2 AND 3 -07/15/84
11154 HATCH 2 - SETTLEMENT OF CLASS I STRUCTURES 1 07/30/84-
09077 HATCH 2 - TITLE CHANGES OF PLANT REVIEW BOARD MEMBERS IN APP.A & B T.S. 2 07/30/84 1
53398 HATCH 2 -' RELAXATION OF TIP LCD 07/31/84
53455 HATCH 92 H2 AND 02 MONITORING TS 87/31/84.
53477 HATCH 2 - IODINE LIMITS 04/30/44.
49091. HATCH 2 - PROPOSED T.S. CHANGE FOR FLOW MONITORING OF GASEOUS RELEASES FROM VENT 2 04/30/44
54803 HATCH 02 APPENDIX R SCHEDULAR EXEMPTIONS . 08/30/44
55642 HATCH 2 - POST ACCIDENT SAMPLING CAPABILITY TECH. SPEC. 11/30/44
55672' HATCH UNIT 2 - POLLUTION CONTROL FACILITIES "IN FURTHERENCE" CERTIFICATE 11/30/84
55543 HATCH 2 SURVEILLANCE TECH. SPEC. FOR ATWS RECIRCULATION PUMP TRIP INSTRUMENTS 12/30/84
55967 HATCH 2 - FEEDWATER N0ZZLE FRACTURE MECHANICS ANALYSIS PER GL 81-11 01/30/85

'

ANTICIPATED ACTIONS .
. INITIATION

53949 HATCH 2 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8 TEST 11/01/84
INTERVALS

.

_ ..

. . .
._ . . . . _ . . _ . . .

.
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R-1208620-801 TECHNICAL ASSIGHMENT C0NTR0L 5YSTEM PAGE 86

DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REPORT -

(CONTINUATION) HATCH 2

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

INITIATION 'lANTICIPATED ACTIONS (CONTINUATION)
S4072 HAICH 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84.

53596 HATCH 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84

53679 HATCH 2 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84

53762 HATCH 2- ITEMS 3.2.1 a 3.2.2 - POST-MAINT TESTING PRCCEDURES AND VENDOR RECOMMENDATIONS - ALL 11/01/84

SR COMPONENTS
53845 HATCH 2 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 11/01/84

8 -

|
|

.

;

. - _ _ _ _ _

<
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R-1208620-001 TECHNICAL A $ $ I G H M E,N T C0NTR0L 5Y$ TEM. PAGE 87'
DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

FACILITY: HUMBOLDT BAY 3

PLANT LOCATION: 4 MI SW OF EUREKA, CA LICENSED POWER: 0220 MWT -PROJECT MANAGER: P. ERICKSON
DOCKET NUMBER: 050-00133 DESIGN POWER: 0065 MWE BRANCH CHIEF: W. PAULSON
ARCH / ENGINEER: BECH NSSS VENDOR: GE LIC. ASSISTANT: C. JAMERSONIE INSPECTOR: P. MORRILL

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
1- COMPLETED ACTIONS COMPLETE52637 HUMBOLT BAY UNIT 2 - DISPOSAL OF VERY LOW-LEVEL RADI0 ACTIVE WASTE 05/07/84

ACTIVE ACTIONS TARGET01863 HuMBOLDT BAY - SEISMIC CONCERNS 1 03/09/8453378 HUMBOLT BAY UNIT 3 - MICROSEISMIC MONITORING NETWORK 07/01/84- 55484 HUMBOLDT BAY-DECMMISSIONING PLAN-POSSESSION ONLY LICENSE APPLICATION 12/15/84

t

4

- _ - _ - _ . . _
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!. R-1208620-001 TECHMICAL ASSIGHMENT C0NTR0L: S Y:S T E M PAGE ~88'
,

_

DATA AS 0F - 09/30/34' C0NDENSED MANAGEMENT- REP 0RT'

f FACILITY: INDIAN POINT 2
i '

PLANT LOCATION: 25 MI N OF MEW YORK CITY, NY LICENSED POWER: 2758 MWT PROJECT MANAGER: P. POLK - 4

DOCKET NUMBER: 050-00247 DESIGN POWER * 0873 MWE BRANCH CHIEF: S. VARGA
ARCH / ENGINEER: UEC MSSS VENDOR: WEST LIC. ASSISTANT: C. PARRISH !' '

IE INSPECTOR: T. REBELOWSKI

TAC 0 TAC DESCRIPTIGH MULTI-PLANT -PRIORITY. CRITICAL DATE-

COMPLETE
! COMPLETED ACTIONS -

42862 INDIAN POINT 2 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 10/19/83

08296 INDIAN POINT 2 - to CFR 50.55A(G) - INSERVICE - IST 1 11/28/83 '

: 0A700 INDIAN POINT.2 - FUEL HANDLING ACCIDENT INSIDE CONTAIMMENT 2 02/21/84
| 2 03/28/84
: 06901 INDIAN POINT 2 - ASYMETRIC LOCA LOADS
! 06603 INDIAN POINT 2 - REACTOR VESSEL OVERPRES$URE PROTECTION SYSTEM 2 -04/24/84

,

TARGETACTIVE ACTIONS .

i 51098 INDIAN POINT 2 - INSTRUMENTATION TO FOLLOW THE COURSE OF AH ACCIDENT (RG 1.97)
'

52236 INDIAN POINT 2 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPASC-10)
52765 INDIAN POINT 2 - ITEM 1.1 - POST TRIP REVIEW PROGRAM. DESCRIPTION AND PROCEDURES
52846 INDIAN POINT 2 - ITEM 2.1 - EQUIPMENT CLASSIFICATI0H AND VENDOR INTERFACE - RTS COMPONENTS

1 53927 INDIAN POINT 2 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR
RECOMMENDATIONS - RTS COMPONENTS

,
'*

53008 NDIAN PT 2-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES T0 TECH SPECS-RTS COMPONENTS
' 53074 INDIAN POINT 2 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS

<,
.

INDIAN POINT 2 - ITEMS 4.2.1 & 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS -"53127
MAINTENANCE 8 TRENDING<

53176 INDIAN POINT 2 - ITEM 4.3 - AUT0 ANTIC ACTUATIDH OF SHUNT TRIP ATTACHMENT FOR W AND B & W PLANTS
;- 07996 INDIAN PT. 2'-CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (HUREG 0612) 2 '03/30/84;

42096 INDIAN POINT 2 - DECAY HEAT REMOVAL CAPABILITY TECH SPECS- 2 03/30/84-
45006 INDIAN-POINT 2 - TECHNICAL SPECIFICATIONS DEFINING OPERABILITY FOR SAFETY SYSTEMS 2 03/31/84 '

08113 INDIAN POINT 2 - APPENDIX I TECH SPEC IMPLEMENTATION 3 ,03/31/84.'

1 04/30/84'.43963 INDIAN POINT 2 - SAFE SHUTDOWN CAPABILITY
08763 INDIAN POINT 2 - HYDRAULIC SHUBBERS 3 '06/30/84;

<

46839 INDIAN POINT 2 - PWR MSLB WITH CONTINUED FEEWATER ADDITION - 2? 06/30/84

i 49736 INDIAN POINT 2 *NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 OR 83-02)" 06/30/84 1

54539 INDIAN POINT 2 - TECHNICAL SPECIFICATIONS COVERED.BY GENERIC LETTERS 83-36, 83-37 FOR 09/30/84

NUREG-0737
42464 INDIAN POINT 2 - ENVIRONMENTAL QUALIFICATI0H OF SAFETY RELATED ELECTRICAL-EQUIPMENT (80-CLI-20)- 1 12/30/84

49672 INDIAN POINT 2 - REACTOR COOLANT PUMP TRIP 02/01/85->

55715 INDIAN POINT 2 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85

55867 INDIAH POINT 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS.-(GL 84-15) 06/30/85-

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

I COMPLETED ACTIONS .
COMPLETE

'

1 46239 INDIAN POINT 2 - HUREG-0737 III.A.1.2, EMERGENCY PLAN UPGRADE TO MEET RULE. 10/05/83-
! 44239. INDIAN POINT 2 - HUREG-0737 I.C.1.2.A INADEQUATE CORE COOLING GUIDELINES 10/03/83-

45636 INDIAN POINT 2 - HUREG-0737 II.K.3.17, ECC SYSTEM OUTAGES. -10/19/83I

47945 ' INDIAN POINT 2'- PLANT SHIELDING MODIFICATIONS (II.B.2.2)' 1. -10/26/83-
3-

45833 INDIAN POINT 2 - HUREG-0737 II.K.3.30, SB LOCA OUTLINE -12/15/83- .

47802 INDIAN POINT 2 - HUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS 1 01/03/84,
>

'

.46311 INDIAN POINT 2 - HUREG-0737 III.A.2.2, METER 0 LOGICAL DATA UPGRADE - 03/15/84-'

45141 ' INDIAN POINT 2 - HUREG-0737 II.F.2.3,' INADEQUATE CORE COOLING INSTRUMENTATION 03/20/84
4

} 46888 INDIAH PT. 2 - II K2.13 THERMAL MECHANICAL REPORT 1 06/15/84-
6 a

}
'

|

-- - - - . -

- ._ _,- - - _________ _



R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L $Y$ TEM .PAGE 89

DATA AS OF - 09/30/84 C0HDEN5ED MAHAGEMEHT REPORT
(CONTINUATION) INDIAN POINT 2

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRIP4 CAL DATE

ACTIVE ACTIONS TARGET51168 INDIAN POINT 2 - I.D.1 CONTROL ROOM DESIGN REVIEW
51248 INDIAN POINT 2 - !.D.2. SAFETY PARt. METER DISPLAY SYSTEM
48172 INDIAN POINT 2 -NUREG 0737 II.K.3.51 COMPLIANCE WITH 10 CFR 50.46 1 03/30/84 i
44447 INDIAN POINT 2 - NUREG-0737 II.B.3.2, POST ACCIDENT SAMPLINGMODIFICATIONS 03/30/8444588 INDIAN POINT 2 - RV AND SV TESTING 03/31/84
51912 INDIAN POINT 2 - HUREG 0737 TECH. SPEC. CHANGE PER 10/7/81 AND 11/19/81 II.F.1.1 8 II.F.1.2 03/31/8444309 INDIAN POINT 2 - HUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 09/30/84
45952 INDIAN POINT 2 - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER 09/30/8446023 INDIAN POINT 2 - HUREG-0737 OPERATIONAL SUPPORT CENTER 09/30/84
46095 INDIAN POINT 2 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 09/30/84 i

i

TAC 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

CIMPLETED ACTIONS COMPLETE
$2528 INDIAN POINT 2 - APPENDIX H SCHEDULAR EXEMPTION 11/07/83
51923 INDIAN POINT 2 - OPERABILITY TECHNICAL SPECIFICATION CHANGE 11/15/83
08776 INDIAN POINT 2 - PWR PUMP 8 S/G SUPPORTS - LAMELLAR TEARING 8 FRACTURE TOUGHNESS 2 11/23/83
51919 INDIAN POINT 2 - WATER ABOVE REACTOR TECHNICAL SPECIFICATION 02/28/84

l 51917 INDIAN POINT 2 - REACTOR VESSEL SURVEILLANCE CAPSULE PROGRAM TECH.. SPEC. 03/07/84
51916 INDIAN POINT 2 - POST ACCIDENT CONTAINMENT VENTING TECH. SPEC. 03/14/84
54963 INDIAN POINT 2 - REVIEW AND APPROVE STEAM GENERATOR EXAM PROGRAM 05/30/84
53429 INDIAN POINT 2 - CONTAINMENT RESPONSE WITH SPRAY ISOLATED 06/28/84

&qTIVE ACTIONS TARGET
54221 INDIAN POINT 2 - ORGANIZATION STRUCTURE TS CHANGE
95334 INDIAN POINT 2 - FULL SCALE EMERGENCY DRILL EXEMPTION
54680 INDIAN POINT 2 - EMERGENCY PREPAREDNESS EXERCISE EXTENSION
55358 INDIAN POINT 2 - ITEM 4.3(TS) - AUTOMATIC ACTUATIDH OF SHUNT TRIP FOR W AND B&W PLANTS - TECH

SPECS
49799 INDIAN POINT 2 - CONTAINMENT SEISMIC CAPABILITY 03/30/84*

48223 INDIAN POINT 2 BORON INJECTION TANK OPERATION AND SURVEILLANCE REQUIREMENTS 3 03/30/84
| 12842 INDIAN POINT 2 - GAS TURBINE OPERATIDH 1 03/31/84
1 51913 INDIAN POINT 2 - INSERVICE INSPECTION PROGRAM TECH. SPEC. CHANGE 03/31/84

51921 INDIAN POINT 2 - EXTERNAL FLOODING CONDITIONS TECH. SPEC. 03/31/84
| 51922 INDIAN POINT 2 - CONTROL OF HEAVY LOADS TEACHNICAL SPECIFICATION 03/31/84
i 51925 INDIAN POINT 2 - STS UPGRADE 05/31/84

51918 INDIAN POINT 2 - BORIC ACID ADDITION TECH. SPEC. CHANGE 05/31/84
51914 INDIAN POINT 2 - ALTERNATE SHUTDOWN CAPABILITY TECH. SPEC. CHANGE 06/30/84-
48055 INDIAN POINT 2 - PRA 3 06/30/84

*55623 INDIAN POINT 2 - REACTOR VESSEL FLAW 09/27/84
54394 INDIAN POINT 2- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 09/30/84
55336 INDIAN POINT 2 - LICENSE EVENT REPORT SYSTEM TECHNICAL SPECIFICATIONS 12/31/84
54226 INDIAN POINT 2 - IST PROGRAM II 02/28/85-

ANTICIPATED ACTIONS INITIATION
53597 INDIAN POINT 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84
53680 INDIAN POINT 2 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84
53763 INDIAN PT 2- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 11/01/84

ALL SR COMPONENTS
53846 INDIAN POINT 2 - ITEM 3.2.3 - POST-MAINTENANCE' TESTING -CHANGES TO TECH. SPEC. - ALL SR 11/01/84

COMPONENTS

___
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R-1208620-081 TECHHIeAL A55IGHMENT C0NTR0L 5Y$ TEM PAGE 90

DATA AS OF - 09/30/84 .C6HDENSED MANAGEMENT REP 0RT-

(CONTINUATION) INDIAN POINT 2

TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

ANTICIPATED ACTIONS (CONTINUATION) INITIATION

53914 -ITEMS 4.2.3 & 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING & 11/01/84

REPLACEMENT
53990 INDIAN POINT 2 - ITEMS 4.5.2 & 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & 11/01/84

TEST INTERVALS
54473 INDIAN POINT 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84

,
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R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L $Y$ TEM PAGE 91-'

DATA AS OF - 09/30/84 C0NDEN$ED MANAGEMENT REPORT

FACILITY: INDIAN POINT 3

PLANT LOCATION: 25 MI N OF NEW YORK CITY, NY LICENSED POWER: 3025 MWT PROJECT MANAGER: P. POLK
DOCKET NUMBER: 050-00286 DESIGN POWER: 0965 MWE BRANCH CHIEF: S. VARGA

ARCH / ENGINEER: UEC NSSS VENDOR: WEST LIC. ASSISTANT: C. PARRISH
IE INSPECTOR: T. KENNY

TAC 0 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETE
COMPLETED ACTIONS 2 03/28/84
08773 INDIAN POINT 3 - REVIEW OF ASYMMETRIC LOCA LOADS SUBMITTAL 04/26/84
49421 INDIAN POINT 3 - BLOCKING SI SIGNAL DURING C00LDOWN 2 06/28/84
08337 INDIAN POINT 3 - REACTOR VESSEL OVERPRESSURE PROTECTION

TARGET
ACTIVE ACTIONS
51099 INDIAN POINT 3 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)
52237 INDIAN POINT 3 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-10)

INDIAN POINT 3 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES52766
52847 INDIAN POINT 3 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
53928 INDIAN POINT 3 - ITEMS 3.1.1 & 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR

RECOMMENDATIONS - RTS COMPONENTS
53009 NDIAN PT 3-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS
53075 INDIAN POINT 3 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS
53128 INDIAN POINT 3 - ITEMS 4.2.1 & 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS -

MAINTENANCE'S TRENDING
53177 INDIAN POINT 3 - ITEM 4.3 - AUTDAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B & W PLANTS

..

10029 INDIAN POINT 3 - POTENTIAL EQUIPMENT FAILURES ASSOCIATED WITTH GRID VOLTAGE 2 04/30/83

12993 INDIAN POINT 3 - ADEQUACY OF STATION ELECTRIC DISTRIBUTION SYSTEMS VOLTACES
2 04/31/83
3 06/30/83

08114 INDIAN POINT 3 - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 3 07/01/83
08765 INDIAN POINT 3 - NYDRAULIC SNUBBERS 2 07/01/83
42097 INDIAN POINT 3 - DECAY HEAT REMOVAL CAPABILITY TECH SPECS
02558 INDIAN POINT 3 - LONG TERM CONTAINMENT PURGE AND VENT (B-24)

1 07/01/83

07997 INDIAN PT 3 -CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612) 2 08/31/83r

INDIAN POINT 3 "NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 OR 83-02)" 09/30/83
49737
42474 INDIAN POINT 3 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 ~12/31/83.

54540 INDIAN POINT 3 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR .09/30/84

NUREG-0737 02/01/85 -
49687 INDIAN POINT 3 - REACTOR COOLANT PUMP TRIP 06/30/85
55716 INDIAN POINT 3 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43)
55868' INDIAN POINT 3 - DIESEL. GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

-COMPLETE
COMPLETED ACTIONS
44240 INDIAN POINT 3 - NUREG-0737 I.C.I.2.A. INADEQUATE CORE COOLING GUIDELINES 1 10/05/83

46240 INDIAH POINT 3 - III.A.2.1 EMERGENCY PLAN UPGRADE TO MEET RULE 1 10/03/83

45237 INDIAN POINT 3 - HUREG-0737 II.K.3.1, AUTO PORV ISOLATION 1 12/15/83,

1 12/15/83!

45283 INDIAN POINT 3 - HUREG-0737 II.K.3.2, REPORT ON PORV FAILURES
i 45834 INDIAN POINT 3 - HUREG-0737 II.K.3.30, SB LOCA OUTLINE .

1 12/15/83
47803 INDIAN POINT 3 - HUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS 1 01/18/84

47946 INDIAN POINT 3 - PLANT SHIELDING MODIFICATI0HS (II.B.2.2) 1 02/28/84
1 03/15/84

46312 INDIAN POINT 3 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE
1 06/15/84

46889 INDIAN PT. 3 - II K2.13 THERMAL MECHANICAL REPORT'

TARGET
ACTIVE ACTIONS

_ _ _ _ _ _ _ _ _ _ _ _ _ _ . , _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _
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R-1208620-001 TECHHICAL ASSIGHMEHT C0HTR0L SYSTEM PAGE 92
DATA AS OF - 09/30/84 C0NDEN5ED MAHAGEMENT REPORT

(CONTINUATION) INDIAN POINT 3
TAC.8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE
ACTIVE ACTIONS (CONTINUATION)

TARGET51169 INDIAN POINT 3 - I.D.1 CONTROL ROOM DESIGN REVIEW51249 INDIAN POINT 3 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM48173 INDIAH POINT 3 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 06/30/8345142 INDIAN POINT 3 - NUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION
1 06/30/8348422 INDIAN POINT 3 - HUREG 0737, II.K.3.25 POWER ON PUMP SEALS

07/01/8344448 INDIAN POINT 3 - HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS
1 05/30/8445953 INDIAN POINT 3 - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER
1 09/30/8446024 INDIAN POINT 3 - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER
1 09/30/8446096 INDIAN POINT 3 - NUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY
1 09/30/8444310 INDIAN POINT 3 - HUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES
1 11/30/84

TAC 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
COMPLETED ACTIONS

' COMPL ETE08777 INDIAN POINT 3 - PWR PUMP 3 S/G SUPPORTS - LAMELLAR TEARING 8 FRACTURE TOUGHNESS 2 12/02/8349591 INDIAN POINT 3 - SHUTDOWN REACTIVITY 01/13/8454650 INDIAN POINT 3 - CHARCOAL DISPOSAL 04/30/8451947 INDIAH POINT 3 - BOP CHEMISTRY TECH SPEC CHANGE 05/30/84

AETIVE ACTIONS
TARGET55335 INDIAN POINT 3 - FULL SCALE EMERGENCY DRILL EXEMPTION

55359 INDIAH POINT 3 - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND B8W PLANTS - TECHSPECS
49873 INDIAN POINT 3 - REVIEW OF CONTAINMENT COOLING TECHNICAL SPECIFICATIONS 06/30/8351944 INDIAN POINT 3 - CONTAINMENT ISOLATION VALVES TECH SPEC CHANGE 12/31/8351949 INDIAN POINT 3 - SNUBBER SURVEILLANCE TECH SPEC CHANGE 12/31/8351950 INDIAN POINT 3 - MANAGEMENT REORGANIZATION TECH SPEC CHANGE (6/82) 12/31/8351951 INDIAN POINT 3 - MANAGEMENT REORGANIZATION TECH SPEC CHANGE (3/83)
51946 INDIAH POINT 3 - RETS TECH SPEC CHANGE 12/31/83

12/31/8351952 INDIAN POINT 3 - FIRE PROTECTION MODIFICATIONS TECH SPEC CHANGE
12817 INDIAN POINT 3 - STANDARD TECH SPECS 12/31/83

1 12/31/8351943 INDIAH POINT 3 - SITE MANAGEMENT REORGANIZATION TECH SPEC CHANGE 01/30/8451945 INDIAN POINT 3 - CONTAINMENT ISOLATION VALVE TECH SPEC CHANGE 02/20/8453227 INDIAN POINT 3 - SHIFT MANHING - PLANT SPECIFIC 03/31/8455415 INDIAN POINT 3 - BATTERY FAILURE EST. EL ECTRICAL MODIFICATI0H 08/31/8455812 INDIAN PT 3 - STEAM GENERATOR TUBE PROBLEM 09/17/8454395 INDIAN POINT 3- RCS VENTS TECHNICAL SPECIFICATIONS HUREG 073 ITEM II.B.148056 INDIAH POINT 3 - PRA 09/30/84
3 12/30/8455414 INDIAH POINT 3 - TECH. SPECS. FOR PURGE / VENT OPERATION 12/31/8454850 INDTAS Fodi 3 - LER ADMINISTRATIVE CONTROLS TECHNICAL SPECIFICATION 12/31/8443373 INDIAN POINT 3 - SI REVIEW AND EVALUATION
1 09/30/85

ANTICIPATED ACTIONS
INITIATION53915 -ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING & - 11/01/84REPLACEMEHT

53991 INDIAN POINT 3 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES a 11/01/84TEST INTERVALS
54074 INDIAH POINT 3 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/8453598 INDIAN POINT 3 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/8453681 INDIAH PDIHT 3 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AHD VENDOR INTERFACE - ALL SR COMP 0HENTS 11/01/84

. _ _ _ _ _ _ _ _ _
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R-1208620-801 TECHHICAL A$$IGHMENT C0NTR0L SY$ TEM PAGE 93

DATA AS OF - 09/30/84- C0NDENSED MANAGEMENT REP 0RT

(CONTINUATION) INDIAN POINT 3

TAC 4 TAC DESCRIPTION PLANT SPECIFIC ERIORITY CRITICAL DATE

INITIATION-
ANTICIPATED ACTIONS (CONTINUATION)
53764 INDIAN PI 3- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 11/01/84

ALL SR COMPONENTS
53847 INDIAN POINT 3 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR 11/01/84

COMPONENTS

_ _ _ _ _ _ _ _ _ _ _ _ _ _ '
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R-1208620-001 TECHHICAL ASSIGHMEHT C0HTQ0L SYSTEM PAGE- 94
DATA AS OF - 09/30/84 C0NDEHSED MANAGEMENT REPORT

FACILITY: KEWAUNEE

PLANT LOCATION: 27 MI E OF GREEN BAY, WI. LICENSED POWER: 1650 MWT PROJECT MANAGER: M. FAIRTILEDOCKET NUMBER: 050-00305 DESIGN POWER: 0535 MWE BRANCH CHIEF: S. VARGAARCH / ENGINEER: PSE NSSS VENDOR: WES.T LIC. ASSISTANT: C. PARRISHIE INSPECTOR: R. HELSON

TAC 0 TAC DESCRIPTIDH MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETED ACTIOK1 COMPLETE08239 KEWAUNEE - PWR SECONDARY CHEMISTRY MONITORING REQUIREMENTS - GENERIC 2 10/06/8312269 KEWAUNEE - HELB AND CONSEQUENTIAL SYSTEM FAILURE KEWAUNEE 3 02/02/8449738 - KEUAUHEE NUREG 0737 TECH SPECS (GENERIC LTR 82-16) 02/10/8446747 KEWAUNEE -CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL NUREG-0612, MPA MC-10. 2 03/16/8442465 KEWAUNEE - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 09/11/8443864 KEWAUNEE - MASOHRY WALL DESIGH. RESPONSE TO IE BULLETIN 80-11 2 09/21/84.

ACTIVE ACTIONS TARGET51100 KEWAUNEE - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)
52767 KEWAUNEE - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION DESCRIPTION AHD PROCEDURES
53848 KEWAUNEE - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52929 KEWAUNEE - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING TESTING PROCEDURES / VENDOR

RECOMMENDATIONS - RTS COMP 0HENTS
53010 KEWAUNEE-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS53076 KEWAUNEE - REACTOR TRIP SYSTEM RELIABILITY- VENDOR RELATED MODIFICATIONS
53129 KEWAUNEE - ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINTENANCE PROGRAM FOR REACTOR TRIP BREAKERS -

MAINTENANCE 8 TRENDING
53178 KEWAUNEE - ITEM 4.3 - AUT0AMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B & W PLANTS08525 KEWAUNEE - TECH SPEC SURVEILLANCE OF HYDRAULIC SNUBBERS 3 12/30/8310754 KEWAUNEE - ASYMMETRIC LOCA LOADS 2 12/31/8308145 KEWAUNEE - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 3 12/31/8343008 KEWAUMEE - TECHNICAL SPECIFICATIONS DEFINING OPERABILITY FOR SAFETY SYSTEMS 2 12/31/8306886 KEWAUHEE - REACTOR VESSEL OVERPRESSURE PROTECTION 2 01/31/8408350 KEWAUNEE - WESTINGHOUSE UPPER PLENUM ECCS INJECTION - LONG RANGE 3 06/30/84! 54541 KEWAUHEE - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 09/30/8449671 KEWAUHEE - REACTOR COOLANT PUMP TRIP 02/01/8555717 KEWAUNEE - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 85-43) 06/30/8555869 KEWAUNEE - DIESEL GEMERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/8552238 KEWAUNEE - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPASC-10) 09/30/85

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE
COMPLETED ACTIONS COMPLETE47804 KEWAUNEE - HUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS 1 01/09/8444098 KEWAUNEE - HUREG-0737 I.A.1.3.1, SHIFT MANNING OVERTIME LIMITS 04/18/8446890 KEWAUNEE - II K2.13 THERMAL MECHANICAL REPORT 1 06/18/8444241 KEWAUNEE - NUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/28/84
ACTIVE ACTIONS

TARGET44449 KEWAUNEE - HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS
144590 KEWAUHEE - RV AND SV TESTING
145835 KEWAUHEE - NUREG-0737 II.K.3.30, SB LOCA OUTLINE
146313 KEWAUHEE - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE
148174 KEWAUNEE -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 151170 KEWAUNEE - I.D.1 CONTROL ROOM DESIGN REVIEW
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R- 12 0862 0 -0 01 TECHHICAL ASSIGHMENT C0NTR0L SYSTEM PAGE 95

DATA AS OF - 09/30/84 C0NDENSED MANAGEMEHT REP 0RT

(CONTINUATION) K EWAUNEE

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE'

ACTIVE ACTION 1 (CONTINUATION) TARGET
51250 KEWAUNEE - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM
45143 KEWAUNEE - HUREG-0737 II.F.2.3, IHADEQUATE CORE COOLING INSTRUMENTATION 1 12/31/83
45954 KEWAUNEE - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER 1 09/30/84
46025 KEWAUNEE - NUREG-0737 III.A.1.2, OPERATIOHAL SUPPORT CENTER 1 09/30/84
46097 KEWAUNEE - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1 09/30/84
44311 KEWAUNEE - HUREG-0737 I.C.1.3A, PROCEDURES GENERATION PACKAGES (SUPP. 1 TO NUREG-0737) 1 11/30/84

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
49860 KEWAUNEE - OPERABILITY OF PRATT PURGE VALVES 11/21/83
52148 KEWAUNEE - PURGE & VENT 11/21/83
51500 KEWAUNEE - PROP. AMEND 54 - MISCEL 4/29/83 12/28/83
49360 KEWAUNEE 02/09/84
52389 KEWAUNEE - APPENDIX R SCHEDULE EXEMPTION 2 02/28/84
53537 KEWAUNEE - SHIFT MANNING RELIEF FROM RULE 04/18/84
54476 KEWAUHEE - EXEMPTIDH FROM APPENDIX J 04/24/84
54209 KEWAUNEE - UNDERVOLTAGE TRIP SETPOINTS 04/30/84
53358 KEWAUNEE - TOTAL PEAKING FACTOR AND EXPOSURE RANGE 06/19/84
53493 KEWAUNEE - ISI TECHNICAL SPECIFICATIONS 07/03/84

eCTIVE ACTIONS TARGET
55360 KEWAUHEE - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND B&W PLANTS - TECH SPECS
49609 KEWAUNEE RESPONSE TO GL 82-17
49131 KEWAUNEE - APPENDIX J TECH. SPECS. 1 12/31/83
49859 KEWAUHEE - ANALOG ROD POSITION INDICATION 12/31/83
46817 KEWAUNEE: PRESSURE ISOLATION VALVES 3 02/01/84
53488 KEWAUNEE - EVALUATE REMOVAL OF RHR AUT0 CLOSURE FEATURE 02/24/84
54195 KEWAUNEE - RELIEF REQUESTS (HYDRO TESTS) 03/15/84
55329 KEWAUNEE - CONTAINMENT FAN COIL T.S. 08/31/84
55806 KEWAUNEE - OPERATOR TRAINING (BLUE TICKET 86 '79) 09/26/84
55506 KEWAUHEE - REVISED REPORTING REQUIREMENTS (TECH. SPEC.) 09/30/84
54396 KEWAUNEE- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 09/30/*4
55221 KEWAUNEE - ADMINISTRATIVE TECHNICAL SPECIFICATION CHANGES 10/01 34
55949 KEWAUNEE - REGULATORY EFFECTIVENESS REVIEW 11/29/a4
55973 KEWAUNEE - EXTENSION OF DATES IN NRC ORDER OF 06/12/84 12/14/84
55948 KEWAUHEE - DELET LIST OF SHUBBERS FROM TECH. SPECS. 12/31/84
54739 KEWAUHEE IST - 2ND TEN YEAR PROGRAM 04/30/85
54740 KEWAUNEE - ISI 2ND YEAR PROGRAM 04/30/85

ANTICIPATED ACTIONS INITIATION
53599 KEWAUNEE - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84
53682 KEWAUNEE - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84
53765 KEWAUNEE- ITEMS 3.2.1 4 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALL 11/01/84

SR COMPONENTS
53848 KEWAUNEE - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 11/01/84
53916 -ITEMS 4.2.3 & 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING & 11/01/84

REPLACEMENT
53992 KEWAUNEE 1 - ITEMS 4.5.2 & 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & TEST 11/01/84

INTERVALS

- _ _ _ _ _ _ _ _ _ . _ .
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R-1208620-801 TECHHICAL ASSIGNMENT C0NTR0L SY$ TEM PAGE 96,

,

DATA AS OF - 09/30/84 C0NDEN$ED MANAGEMENT REPQRT

(CONTINUATION) KEWAUNEE'.

TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

ANTICIPATED ACTIONS (CONTINUATION) INITIATION
'

54075 KEWAUNEE - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84

.
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R-1208620-001 TECHHICAL A55IGHMENT C0NTR0L SYSTEM PAGE 97

DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REP 0RT

FACILITY: LA CROSSE
1

PLANT LOCATION: 19 MI S OF LACROSSE, WISC LICENSED POWER: 0165 MWT PROJECT MANAGER: R. DUDLEY )
DOCKET NUMBER: 050-00409 DESIGN POWER: 0050 MWE BRANCH CHIEF: W. PAULSON .

ARCH / ENGINEER: S&L NSSS VENDOR: AC LIC, ASSISTANT: C. JAMERSON
IE INSPECTOR: J. WEIBE

TAC 8 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETE-
COMPLETED ACTIONS
46664 LACROSSE - IMPLEMENTATIDH OF HUREG-0313, REV. I 2 10/14/83

43980 LACROSSE - APPENDIX R REVIEW 1 04/04/84

42611 LACROSSE - LONG TERM REVIEW CONTAINMENT PURGE AND VENT (B-24) 1 04/30/84

TARGETACTIVE ACTIONS
52930 LACROSSE - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS -

RTS COMPONENTS
93011 LACROSSE-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS
52768 LACROSSE - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTIDH DESCRIPTION AND PROCEDURES
52849 LACROSSE - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR VENDOR INTERFACE - RTS COMPONENTS
08099 LACROSSE - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 3 06/15/84

31382 LA CROSSE NUREG 0737 TECH SPECS 3 08/15/84

52239 LACROSSE - CONTROL OF NEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-10) 3 09/30/84

54942 LACROSSE - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 33-37 FOR NUREG-0737 3 09/30/84

54666 LA CROSSE - LER RULE REPORTING REQUIREMENTS 3 09/30/84

42522 LACROSSE - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 09/30/84

42912 LACROSSE - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 10/15/84

55870 LACROSSE - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

51101 LACROSSE - INSTRUMENTATION TO FOLLOW.THE COURSE OF AN ACCIDENT (RG 1.97) 3 01/01/86

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETED ACTIONS SEMPLETE
45836 LACROSSE - NUREG-0737 II.K.3.30. SB LOCA OUTLINE 1 02/02/84

48175 LACROSSE -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 02/02/84

45889 LACROSSE - NUREG-0737 II.K.3.44 TRANSIENTS WITH SINGLE FAILURES 1 03/26/84

47609 LACROSSE - HUREG 0737 ITEM II F1.4 CONTAINMENT PRESSJRE INSTRUMENT 1 05/14/84
f

47680 LACROSSE - HUREG 0737 ITEM II F1.5 CONTAIMMENT WATER LEVEL MONITOR 1 05/14/84
|

47751 LACROSSE - NUREG 0737 ITEM II Ft.6 CONTAINMENT HYDROGEN MONITOR 1 05/14/84

44242 LACROSSE - NUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/07/84

TARGETEAIVE ACTION}-
43955 LACROSSE - NUREG-0737 III.A.1.2. TECHNICAL SUPPORT CENTER 1 09/30/84

46026 LACROSSE - NUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1 09/30/84

46098 LACROSSE - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1 09/30/84

46314 LACROSSE - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 09/30/84

51171 LACROSSE - I.D.8 CONTROL ROOM DESIGN REVIEW 1 09/30/84

44450 LACROSSE - NUREG-0737 II.B.3.2, POST ACCIDENT SAMPLI!!G MODIFICATIONS 1 11/30/84
1 11/30/8444591 LA CROSSE - RV AND SV TESTING

44312 LACROSSE - NUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 1 07/15/85

45144 LACROSSE - NUREG-0737 II.F.2.3. INADEQUATE CORE COOLING INSTRUMENTATION 1 09/01/85

51251 LACROSSE - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 1 09/30/85

. . . = . . . . _ . . _ -__m-_ _ _ _. _ _ _ ..
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R-1202520-801 TECHHICAL A$$IGHMENT C0NTR0L 5YSTEM PAGE- 98

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

(CONTINUATION) LA CROSSE

TAC 0 TAC DESCRIPTION PLANT SPECIFIC ERIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE-
51876 LACROSSE - SEP TOPIC VI-7.C.1, APPENDIX K - ELECTRICAL REVIEWS 3 10/07/83
49529 LA CROSSE - DEGRADED GRID VOLTAGE TECH SPECS 3 10/14/83
49536 LACROSSE: REVIEW FIRE PROTECTION TECH SPECS 2 10/14/83
51039 LACROSSE - REVIEW ESWSS SURVEILLANCE REQUIREMENTS 3 10/14/83
47533 LACROSSE TECH SPEC CHANGES (MISC) 3 10/14/83
49971 LACROSSE - EQUIPMENT QUALIFICATION SCHEDULE EXEMPTION REQUEST 2 10/19/83- I
51877 LACROSSE - SEP TOPIC VII-1.A, ISOLATION OF RPS 3 10/27/83
51872 LACROSSE - SEP TOPIC III-5.B. PIPE BREAK OUTSIDE CONTAINMENT 10/27/83
53224 LA CROSSE - TEMPORARY CHANGE TO OPERATION REQUALIF PROGRAM 3 12/02/83
49040 LA CROSSE VENTILATION VALVE SEAL TESTING 2 12/12/83
52306 LA CROSSE - OPERATOR STAFFING RULE EXEMPTION 2 12/30/83
5tS75 LACROSSE - SEP TOPIC VI-4, CONTAINMENT ISOLATION 3 04/26/84
51879 LACROSSE - SEP TOPIC IX-5, VENTILATION SYSTEMS 3 05/14/84
55250 LA CROSSE "0NTAINMENT PRESSURE MONITOR 08/17/84

,

ACTIVE ACTIONS TARGET
53364 LA CROSSE - BYPASS LINEWELD FAILURE 3 04/15/84
52171 LA CROSSE - RT-NDT SHIFT TECH SPEC .04/30/84
52172 LA CORSSE - HUCLEAR INST. TECH SPEC 3 04/30/84
52169 LA CROSSE - ECCS TECH SPEC REVISION 3 05/01/84
52170 LA CROSSE - SAFETY VALVES 3 05/01/84.
53413 LACROSSE - SEP TECH SPECS 3 05/01/84
49088 LA CROSSE - SECURITY PLAN AMENDMENT 2 06/01/84 I

51871 LACROSSE - SEP TOPIC III-5.A, PIPE BREAK INSIDE CONTAINMENT 3 06/15/84
51868 LACROSSE - SEP TOPIC 111-3.A, EFFECTS ON HIGH WATER LEVEL ON STRUCTURES 3 07/01/84
51570 LACROSSE - SEP TOPIC III-4.B, TURBINE MISSILES 3 07/01/84
54197 LA CRASSE - POST ACCIDENT TECH SPECS 3 07/01/84
51318 LACROSSE - VEhf VALVE OPERABILITY TEST 1 07/15/84
51880 LACROSSE INTEGRATED ASSESSMENT SUPPLEMENT 07/31/84
51878 LACROSSE - SEP TOPIC VIII-3.B. DC BUS VOLATGE MONITORING 3 07/31/84
54621 LA CROSSE - AIRBORNE DOSE CALCULATIONS 3 08/01/84
51867 LACROSSE - SEP TOPIC 111-2, WIND & TORNADO LOADINGS 3 08/30/84
51869 LACROSSE - SEP TOPIC III-4.1, TORNADO MISSLES 3 08/30/84
49136 LACROSSE - IN-SERVICE TESTING 1 09/30/84
51874 LACROSSE - SEP TOPIC III-7.B. DESIGN CODES, DESIGN CRITERIA, LOAD COMBINATIONS 3 09/30/84
54660 LA CROSSE - SEP TOPIC II-3.C LOSS OF ULTIMATE HEAT SINK 09/30/84
54895 LA CROSSE - APPENDIX J AILOCK EXEMPTION 3 09/30/84
55618 LA CROSSE - CHECK VALVE IST RELIEF REQUEST 2 09/30/84
11233 LACROSSE - FTL CONVERSI0H 1 09/30/84
51873 LACROSSE - SEP TOPIC III-6, SEISMIC DESIGN CONSIDERATIONS 3 10/30/84
48681 LA CROSSE - CONTAINMENT LEAK TESTING 2 11/01/84
49895 LA CROSSE - LOCAL LEAK DETECTION CALCULATIONS 2 11/01/84
55438 LA CROSSE - PURGE VALVE TECH. SPECS. 2 12/31/84
55611 LA CROSSE - IODINE SAMPLER SHIELDING EXEMPTION 2 01/15/85
55943 LA CORSSE - ATWS RULE CLARIFICATION 01/31/85
52514 LA CROSSE - CONFIRMATION OF SEP ACTION ITEMS 01/31/85
55958 LA CROSSE - FLOODING TECH. SPECS. 02/01/85
53414 LACROSSE - WATER QUALITY & FLOODING TECH SPECS 3- 02/15/85

ANTICIP4TED ACTIONS INITIATION
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R-1208620-001 TECHHICAL A5SIGHMENT C0NTR0L 5YSTEM PAGE 99

DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REPORT-

(CONTINUATION) LA CROSSE

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

ANTICIPATED ACTIONS (CONTINUATION) INITIATION
53600 LACROSSE - ITEM 1.2 - POST TRIP REdIEW-DATA AND INFORMATION CAPABILITY 11/01/84
53683 LACROSSE - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84
53766 L ACROSSE- IT EMS 3.2.1 & 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALL 11/01/84

SR COMPONENTS
53849 LACROSSE - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS- 11/01/84
53993 LACROSSE - ITEMS 4.5.2 & 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & TEST 11/01/84

INTERVALS
54076 LACROSSE - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84

.

- - _ _ _ _ _ - -
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DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REP 0RT

FACILITY: LASALLE 1

PLANT LOCATION: 11 MI SE OF OTTAWA, ILL LICENSED POWER: 3323 MWT PROJECT MANAGER: A. BOURNIA
DOCKET NUMBER: 050-00373 DESIGN POWER: 1078 MWE BRANCH CHIEF: A. SCHWENCER
ARCH / ENGINEER: 58L NSSS VENDOR: GE LIC. ASSISTANT: E. HYLTON
IE INSPECTOR: R. HEISHMAN

TAC 0 TAC DESCRIPTION MULTI-PLANT
'

PRIORITY CRITICAL DATE-

COMPLETE(OMPLETED ACTIONS
51683 LA SALLE 1 NUREG 0737 TECH SPECS 3 02/09/84
48482 LA SALLE 1 - IMPLEMENTATION OF NUREG-0313, REV. 1 3 06/11/84

ACTIVE ACTIONS TARGET
52240 LASALLE 1 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP 0F MPASC-10) 3
52769 LASALLE 1- ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES 3

52850 LASALLE 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS 3

52931 LASALLE 1 - ITEMS 3.1.1 4 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS - 3
RTS COMPONENTS

53012 LASALLE 1-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS 2
51102 LASALLE 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 3 12/21/84

42536 LASALLE 1 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 03/31/85
55718 LASALLE 1 - TECH. SPECS AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85

55871 LASALLE 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

ACTIVE ACTIONS TARGET
54582 LASALLE 1 - II.D.1 - RV 4 SV TESTING 3

49460 LA SALLE 1 - INSTRUMENTS FOR DETECTION ON INADEQUATE CORE COOLING (II.F.2) 3
51172 LASALLE 1 - I.D.1 CONTROL ROOM DESIGN REVIEW 3

51252 LASALLE 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 3

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETE
(QMPLETED ACTIONS
52073 LA SALLE UNIT 1 - REVIEU OF SEISMIC 4 LOCA LOADS ON FUELS 1 11/01/83

52716 LASALLE 1 - REACTOR FEEDWATER INBOARD CHECK VALVE TYPE C TEST 1 12/06/83

53382 LA SALLE UNIT 1 - TECH SPEC CHANGES FOR SPECIFICATION 30.4 NOT BEING APPLICABLE WITH CONTROL 1 01/17/84
ROD NOT OPERABLE

53466 LA SALLE UNIT 1 - 2.206 REQUEST FROM GOGAL ON INTEGRATED LEAK RATE TESTING OF CONTAINMENT 1 03/16/84
53303 LA SALLE UNIT 1 - EXIGENT TECH SPEC CHANGE REGARDING DIESEL GENERATORS FAST STARTS 1 03/19/84
54308 LASALLE 1 - CONTROL RAD. CONT. MATERIALS - DEMINIMUS LEVELS 3 04/13/84

54971 LA SALLE UNIT 1 - MEETING TO DISCUSS FINE MOTION CONTROL ROD DRIVE DEMONSTRATION 1 06/08/84
55081 LASALLE UNIT 1 - EXIGENT T/S CHANGE TO TABLE 3.3.2.2 TO MODIFY STEAMLINE TUNNEL TRIP SETPOINT 1 07/03/84

AND ALLOWABLE VALVE
3 08/08/84-53480 LASALLE UINT 1 UPGRADE THE TECH SPEC TO MAKE THEM CONSISTENT WITH THE UNIT 2 TECH SPECS

-

55564 LA SALLE UNIT 1 - USE OF ASME CODE CASE H-389 08/27/84

TARGETACTIVE ACTIONS
55580 LA SALLE UNIT 1 - CHANGE ACTIDH STATEMENT IN TECH. SPEC. FOR ACCIDENT MONITORING

INSTRUMENTATION
55338 LA SALLE 1 - PROCEDURES GENERATION PACKAGES (SUPPLEMENT 1, HUREG-0737)
55773 LA SALLE 1 - REVISE TECH. SPECS FOR REACTOR WATER CLEANUP PUMP ROOM HIGH AMBIENT 4_HIGH

DIFFERENTIAL TEMP. ISOLATION

__ .

._ .___
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DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REP 0RT

(CONTINUATION) LASALLE 1

TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION) TARGET
54995 LA SALLE UNIT 1 - REVIEW INSERVICE TESTING OF PUMPS AND VALVES 09/28/84
52397 LA SALLE UNIT 1- REVIEW OF EXTENDED BLOWDOWN TEST EVALUATIDH OF SUPPRESSIDH POOL TEMPERATURE 3 09/28/84

MEASUREMENTS
55649 LA SALLE UNIT 1 - REVIEW FIRE DAMPER SURVEILLANCE PROGRAM 01/ 01/85 ~

ANTICIPATED ACTIONS . INITIATION
53767 LASALLE t- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALL 3 11/01/84

SR COMPONENTS
53850 LASALLE 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 3 11/01/84
53994 LASALLE 1 - ITEMS 4.5.2 3 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & TEST 3 11/01/84'

INTERVALS
54077 LASALLE 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 3- 11/01/84'

53601 LASALLE 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 3 11/01/84
53684 LASALLE 1 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 3 11/01/84
54970 LASALLE 1 - ITEM 1.1 - POST TRIP REVIEW (PROGRAM DESCRIPTION AND PROCEDURES 04/01/85'

.

e

,,
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DATA AS OF - 09/30/84 C0NDEN$ED MANAGEMENT REPORT

FACILITY: LASALLE 2

PLANT LOCATION: 11 MI SE OF OTTAWA, ILL LICENSED POWER: 3323 MWT PROJECT MANAGER: A. BOURNIA
DOCKET NUMBER: 050-00374 DESIGN POWER: 1078 MWE BRANCH CHIEF: A. SCHWENCER

ARCH / ENGINEER: * $8L NSSS VENDOR: GE LIC. ASSISTANT: E. HYLTON
IE INSPECTOR: R. HEISHMAN

TAC 4 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

TARGET
AC11VE ACTIONS
42537 LASALLE 2 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 03/31/85

55719 LASALLE 2 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85

55872 LASALLE 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

TAC 9 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

TARGETACTIVE ACTIONS
54583 LASALLE 2 - II.D.1 - RV & SV TESTING
TAC s TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETECOMPLETED ACTIONS
53467 LASALLE UNIT 2 2.206 REQUEST FROM GOGOL ON INTEGRATED LEAK RATE TESTING OF CONTAINMENT 1 03/16/84

54178 LA SALLE UNIT 2 - RESPOND TO APPEAL LETTER ON FIRE PROTECTION 1 03/22/84
1 03/22/8454248 LA SALLE 2 - REVIEW OF FIRE PROTECTION SUBMITTALS 2 03/27/8454184 LA SALLE 2 - TECH SPEC AUDIT

54309 LASALLE 2 - CONTROL RAD. CONT MATERIALS - DEMINIMUS LEVELS 3 04/13/84

55062 LA SALLE UNIT 2 - EXIGENT TECH SPEC CHANGE TO TABLE 3.3.2-2 TO MODIFY STEAMLINE TUNNEL TRIP 1 07/03/84

SETPOINT 4 ALLOWABLE VALVE
55055 LA SALLE UNIT 2: TECH SPEC CHANGE TO INCORPORATE REACTOR SCRAM ON LOW CONTROL ROD DRIVE PUMP 3 07/24/84

DISCHARGE PRESSURE
55565 LA SALLE UNIT 2 - USE OF ASME CODE CASE N-389 08/28/84 ;

i
'

TARGETACTIVE ACTIONS
55774 LA SALLE 2 - REVISE TECH. SPECS FOR REACTOR WATER CLEANUP PUMP ROOM HIGH AMBIENT & HIGH

DIFFERENTIAL TEMP. ISOLATION
55339 LA SALLE 2 - PROCEDURES GENERATION PACKAGES (SUPPLEMENT 1, HUREG-0737)

55563 LA SALLE UNIT 2 - CHANGE ACTION STATEMENT IN TECH. SPEC. FOR ACCIDENT MONITORING
INSTRUMENTATION

55776 LA SALLE 2 - INDICATION OF BYPASS REACTOR SCRAM ON CONTROL ROD DRIVE
54996 LA SALLE UNIT 2 - REVIEW INSERVICE TESTING OF PUMPS AND VALVES 09/28/84

55775 LA SALLE 2 - NEW TECH. SPEC. CHANGES TO INCORPORATE SCRAM ON LOW CRD PUMP DISCHARGE PRESSURE 10/05/84-

55650 LA SALLE UNIT 2 - REVIEW FIRE DAMPER SURVEILLANCE PROGRAM 01/01/85

INITIATION
LNTICIPATED ACTIONS
53002 LASALLE 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 3 11/01/84

53685 LASALLE 2 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 3 11/01/84

53768 LASALLE 2- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALL 3 11/01/84

SR COMPONENTS
53851 LASALLE 2 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 3 11/01/84

53995 LASALLE 2 - ITEMS 4.5.2 3 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING ALTERNATIVES 8 TEST 3 11/01/84

INTERVALS
54078 LASALLE 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 3 11/01/84
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DATA AS OF - 09/30/84 C0NDENSED "ANAGEMENT REP 0RT

FACILITY: MAINE YANKEE.
PLANT LOCATION: 10 MI N OF BATH, ME LICENSED POWER: 2630 MWT PROJECT MANAGER: K. HEITNER
DOCKET NUM5ER: 050-00309 DESIGN POWER: 0825 MWE BRANCH CHIEF: J. MILLER
ARCN/ ENGINEER: S&W NSSS VENDOR: COMB LIC. ASSISTANT: P. KREUTZER
IE INSPECTOR: C. NOLDEN '

TAC 8 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETED ACTIONS . COMPLETE-
49613 MAINE YANKEE - PLANS FOR PREVENTING FXCEEDING PTS SCREENING CRITERION 12/02/83

'

43328 MAINE YANKEE - CONTROL OF HEAVY LOADS AT NUCLEAR POWER PLANE 2 12/30/83
12317 MAINE YANKEE - HELS AND CONSEQUENTIAL SYSTEM FAILURE MAINE YANKEE 3 01/31/84
08909 MAINE YANKEE - FUEL HANDLING ACCIDENT INSIDE CONTAIMMENT 2 03/14/84
10032 MAINE YANKEE - POTENTIAL EQUIPMENT FAILURES ASSOCIATED WITH GRID VOLTAGE 2 03/27/84
51756 MAINE YANKEE - THERMAL SHIELD FOLLOW UP ANALYSIS 03/01/84-

ACTIVE ACTIONS TARGET
98103 MAINE YANKEE - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)
52341 MAINE YANKEE - CONTROL OF HEAVY LOADS - PHASE II (FOLLCWUP OF MPASC-10)
52770 MAINE YANKEE ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES
92851 MAINE YANKEE - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMP 0NENTS
52932 MAINE YANKEE - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS

- RTS COMPONENTS
53013 MAINE YANKEE-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHNGS TO TECH SPECS-RTS COMPONENTS
53077 MAINE YANKEE - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS
53130 MAINE YANKEE - ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS -

MAINTENANCE 8 TRENDING
08898 MAINE YANKEE - REVIEW OF ASYMMCTRIC LOCA LOADS SUBMITTAL 2 06/01/84-
08904 MAINE YANKEE - HYDRAULIC SNUBBERS 3 06/01/84
42490 MAINE YANKEE - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 06/01/84
42893 MAINE YANKEE - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 06/30/84
43653 MAINE YANKEE - SEISMIC QUALIFICATION OF THE AUXILIARY FEEDWATER SYSTEM 1 08/30/84.
07752 MAINE YANKEE - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 3 09/30/84
54543 MAINE YANKEE - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 09/30/84
49673 MAINE YANKEE - REACTOR COOLANT PUMP TRIP 02/01/85
55296 MAINE YANKEE - PROPOSED CHANGE 105 03/30/85
55873 MAINE YANKEE - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

TAC 8 TAC DESCRIPTIqH NUREG-0737 PRIORITY CRITICAL DATE

CQMPLETED ACTIONS COMPLETE
45309 MAINE YANKEE - HUREG-0737 II.K.3.2, REPORT ON PORY FAILURES 1 10/04/83

~45263 MAINE YANKEE - HUREG-0737 II.K.3.1, AUTO PORV ISOLATION 1 10/04/83
47805 MAINE YANKEE - HUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDINC IN RCS 1 10/11/83
44664 MAINE YANKEE - NUREG-0737 II.E.1.1, AFW SYSTEM EVALUATION 1 06/04/84
46891 MAINE YANKEE - II K2.13 THERMAL MECHANICAL REPORT 1 06/06/84
44243 MAINE YANKEE - HUREG-0737 I.C.I.2.A, INADEQUATE CORE COOLING GUIDELINES 1 06/11/84

ACTIVE ACTIONS TARGET
51173 MAINE YANKEE - I.D.1 CONTROL ROOM DESIGN REVIEW
51253 MAINE YANKEE - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM
45837 MAINE YANKEE - NUREG-0737 II.K.3.30, SB LOCA OUTLINE 1 06/30/84
44451 MAINE YANKEE - HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS 1 06/30/84
45956 MAINE YANKEE - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER 1 09/30/84

.

I
_ _ . _ . . _ _ _
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DOTA AS OF - 09/30/84 CDNDEN5ED MANAGEMENT REP 0RT

(CONTINUATIDH) MAINE YANKEE

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION) TA"GET
46027 MAINE YANKEE - HUREG-0737 III.A.1.2. OPERATIONAL SUPPORT CENTER 1 09/30/84
46099 MAINE YANKEE - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1 09/30/84.

4Q176 MAINE YANKEE -MUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 09/30/84

44592 MAINE YANKEE - RV AND SV TESTING 1 10/31/84
44313 MAINE YANKEE - NUREG-0737 1.C.1.3A. ABNDRMAL TRANSIENT OPERATOR GUIDELINES 1 11/30/84 :

46315 MAINE YANKEE - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1- 12/01/84

45145 MAINE YANKEE - HUREG-0737 II.F.2.3. INADEQUATE CORE COOLING INSTRUMENTATION 1 12/30/84

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE .|
COMPLETECOMPLETED ACTIONS

52095 MAINE YANKEE - FINANCIAL QUALS - SAFETY REVIEW 10/04/83

49285 MAINE YANKEE - FIRE EXEMPTION REQUESTS FOR SAFE SHUTDOWN 11/01/83

52174 MAINE YANKEE - M00DIFICATIONS ON OPERABILITY SPECS 11/14/83

52386 MAINE YANKEE - MFW TRIP DESIGN DEFICIENCY 11/14/83

52301 MAINE YANKEE - ISI' TECH SPECS 12/21/83
52488 MAINE YANKEE - SECOND EXEMPTION SHIFT MANNING RULE 01/12/84 4

53333 MAINE YANKEE - APPEAL ON LIMIT OVERTIME 01/26/84 |

| 48674 MAINE YANKEE - REVIEW OF FEEDWATER TRIP SYSTEM DESIGN 02/14/84 |

08962 MAINE YANKEE - TECH SPEC FOR VENT 8 PURGE 02/14/84 |

49832 MAINE YANKEE - YAEC-1 TECH SPECS 03/21/84 |

52300 MAINE YANKEE - BOARD NOTIFICATION ON SECY PAPER 03/22/84
48612 MAINE YANKEE - SPENT FUEL POOL HEARING AND LICENSE AMENDMENT 04/02/84
51389 MAINE YANKEE - ADMINISTRATIVE TECH. SPEC. REVIEW 05/30/84-
53460 MAINE YANKEE - STEAM GENERATOR WATER LEVEL 05/31/84
53547 MAINE YANKEE - CYCLE 8 RELOAD 05/31/84
51406 MAINE YANKEE - SCHEDULE FOR NUREG-0737 SUPPLEMENT 1 06/14/84

54960 MAINE YANKEE - PROPOSED CHANGE 107 06/29/84
53173 MAINE YANKEE - SEISMIC AND OTHER QUALS ON SIN. VENT / PURGE VALVE 08/01/84
54431 MAINE YANKEE - EMERGENCY EXERCISE EXEMPTION REQUEST 08/20/84 j

ACTIVE ACTIONS TARGET

55044 MAINE YANKEE, HEUTROM SOURCE DATA FOR FLUX REDUCTION VERDICATION
51703 MAINE YANKEE 0 DEGRADED GRID VOLTAGE PROCEDURES

4 52011 MAINE YANKEE - SECOND ISI INTERVAL
48999 MAINE YANKEE - ESFAS 8 RP5 SENSOR TECH SPEC 12/31/83'

49711 MAINE YANKEE - SECOND IST INTERVAL 02/28/84
48632 MAiHE YANKEE - APP J TECH SPEC CHANGE 03/01/84
53506 MAINE YANKEE - TECH SPEC FOR AFW INITIATION 03/30/84
53475 MAINE YANKEE - APS VOLTAGE STUDY 06/30/84
53407 MAINE YANKEE - REVIEW OF 10CFR 61 06/30/84
53449 MAINE YANKEE - REVISED DEFINITI0H OF CONTAINMENT INTEGRITY 06/30/84
53450 MAINE YANKEE - CONTAINMENT LEAK TESTING 06/30/84
49475 MAINE YANKEE - BRIEFINGS ON SEISMIC REVIEW PLAN '06/31/84
48582 MAINE YANKEE - FIRE PROTECTION EXEMPTION FOR 09/01/84
53513 MAINE YANKEE - TECH SPECS FOR SAFE SHUTDOWN 09/30/84
54958 MAINE YANKEE - THERMAL SNIELD INSPECTION AND REPAIR 09/30/84
54959 MAINE YANKEE - LTOP TECHNICAL SPECIFICATION CHANGES (PC106) 09/30/84
54397 MAINE YANKEE- RCS VENTS TECHNICAL SPECIFICATIONS HUREG 073 ITEM II.B.1. 09/30/84 1

55092 MAINE YANKEE - CASKIN SPENT FUEL POOL 12/30/84
j

I

.
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DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

(CONTINUATION) MAINE YANKEE

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
ACTIVE ACTIONS (CONTINUATION) TARGET53408 MAINE YANKEE - FIRE PROTECTION - EXTRA EXEMPTION REQUESTS 01/01/85
55395 MAINE YANKEE - AFW SYSTEM RESOLUTIDH 03/30/85

ANTICIPATED ACTION} INITIATION
53603 MAINE YANKEE - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/8453686 MAINE YANKEE - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/8453769 MAINE YANKEE- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 11/01/84

ALL SR COMPONENTS
53852 MAINE YANKEE - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR 11/01/84

COMPONENTS
53917 -ITEMS 4.2.3 4 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING & 11/01/84

REPLACEMENT
53996 MAINE YANKEE - ITEMS 4.5.2 3 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & 11/01/84

TEST INTERVALS
54079 MAINE YANKEE - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84

i
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DATA AS OF - 09/30/84 C0NDEN$ED MANAGENENT REP 0RT

FACILITY: MCGUIRE 1

PLANT LOCATION: 17 MI N OF CHARLOTTE, NC LICENSED POWER: 3411 MWT PROJECT MANAGER: R. BIRKEL
DOCKET NUMBER: 050-00369 DESIGN POWER: 1180 MWE BRANCH CHIEF E. ADENSAM
ARCH / ENGINEER: DUKE NSSS VENDOR: WEST LIC. ASSISTANT: M. DUNCAN
IE INSPECTOR: W. ORDERS

TAC 8 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

TARGETACTIVE ACTIOh1
51104 MCGUIRE 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)
52242 MCGUIRE 1 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPA8C-10)
52771 MCGUIRE 1 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES
52852 MCGUIRE 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52933 MCGUIRE 1 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS -

RTS COMPONENTS
53014 MCGUIRE 1-ITEM 3.1.3 -POST-MAINTENANCF TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS
53078 MCGUIRE 1 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS
53131 MCGUIRE 1 - ITEMS 4.2.1 4 4.2.2 - PREVENTATIVE MAINTENANCE PROGRAM FOR REACTOR TRIP BREAKERS -

MAINTENANCE 8 TRENDING
53179 MCGUIRE 1 - ITEM 4.3 - AUT0AMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B 8 W PLANTS
47127 MCGUIRE 1 - CONTROL OF HEAVY LOADS AT NUCLEAR POWER PLANTS (NUREG 0612) 2 01/02/84*

94544 MCGUIRE 1 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 09/30/84
49653 McGUIRE 1 - REACTOR COOLANT PUMP TRIP 02/01/85
55720 MCGUIRE 1 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85
55874 MCGUIRE 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

TAC # TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

ACTIVE ACTIONS TARGET
51174 MCGUIRE 1 - I.D.1 CONTROL ROOM DESIGN REVIEW 03/01/84
51254 MCGUIRE 1- I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 07/01/84
45146 MCGUIRE - HUREG-0737 II.F.2.3. INADEQUATE CORE COOLING INSTRUMENTATION 1 07/01/84
46316 MCGUIRE - NUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 07/01/84

TAC 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
49804 MCGUIRE UNIT 81 - EVALUATE REQUEST (2/18/83) TO TRANSFER SPENT FUEL BETWEEN MCGUIRE UNITS 1 AND 10/19/83

2
52111 MCbu!RE UNIT 1 - EVAL TECH SPEC CHANGES RELATING TO D/G & TURBINE VALVE SURVEILLANCE TEST'G 10/26/83

(REF: DUKE LTR 8/1/83)
53390 MCGUIRE UNIT 81: EVALUTE REQUEST TO INCREASE CONTAINMENT LOWER CMPTMNT TMP TO 125 DEG 12/02/83

F(T.S.3.6.1.5) REF: DUKE LTR)
53314 MCGUIRE UNIT 81: EVAL PROPOSED T.S. CHANGE RELATING TO MINIMUM RCS FLOW REQT AT 100% 3 REF: 02/04/84

DUKE LTR NOV 18,1983
52328 MCGUIRE UNIT 1 - EVAL T.S. CHANGE RELATING TO ADMIN 8 TYPO ERROR 8 DELETION OF 1 SNUBBER 02/28/84

(TBL3.7-45) REF: DUKE 8/2/83
52198 MCGUIRE UNIT 1: EVAL CHANGE IN STEAM LINE RESPONSE TIME (TS TBL 3.3.5) AND INOP S/G LEVEL 02/28/84

INSTRU (TS TBL 3.5-1)
52329 MCGUIRE UNIT 1 - EVAL T.S. CHANGE RELATING TO POSITION OF INACCESSIBLE SPRINKLER SYS VALV 02/29/84

(4.7.10.2) REF DUKE 8/2/83
52164 MCGUIRE UNIT 1: EVAL PROPOSAL TO ALLOW CONTROL VENTILATION SYS TO BE INOP IN MODES 5/6;TS 03/19/84

3.7.6(REF: DUKE 8/2/83 LTR)
53257 MCGUIRE UNIT 81 EVAL REVISION TO EMERGENCY LIGHTING FOR FIRE PROTECTIOH; REF: DUKE LTR 04/16/84

11/18/83



. __ _ _ _ _ _ _ _. __ _ _. _ _ _ _ _ _ _ _ _ _ _ . ,_ _ _ _ ._ .__ . ___ _ _ . . . _ . . - - - -- - - _

I .

R-1208620-801 TECHHICAL A$$IGNMENT C0NTR0L $ Y-S T E M PAGE 107'

DATA AS OF - 09/30/84 C0NDENSED MANAGEMEN.T REP 0RT

(CONTINUATION) McGUIRE 1

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
COMPL ETED ACTIONS (CONTINUATION) COMPLETE
53319 McQUIRE UNIT 1 - EVALUATE MCGUIRE 1/ CYCLE 2 OPTIMIZED FUEL ASSEMBLY RELOADS REF: DUKE LETTER- 04/20/8412/12/83
53255 MCGUIRE UNIT 01* EVAL PROPOSED T.S. SURVEIL CHG RELATING TO DIESEL GENERATOR FUEL;T.S.4.B.1.1.2; 06/05/84

. REF* DUKE LTR 11/83
55177 MCGUIRE UNIT 81 - EVALUATE MODIF TO POWER DIST LIMITS FOR BASE LOAD OPERATIONS REF : DUKE 09/13/84

LTR-6/14/84
53531 MCGUIRE UNIT 81 EVALUATE MCGUIRE STATION SPENT FUEL POOLS RERACKING PROGRAM 09/24/84.

1 ACTIVE ACTION $ TARGET
1 55361 MCGUIRE 1 - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND 88W PLANTS - TECH SPECS

55435 MCGUIRE 1 - REVIEW OF TECHNICAL SPECIFICATIONS (DPO)t

52062 MCGUIRE UNIT 81 10CFR PART 21 INTERPRETATION REQUEST BY DUKE POWER CO (REF LTR 7/20/83)
| 53503 MCGUIRE UNIT 1 - EVALUATE REVISED IMPLEMENTATION DATE FOR LICENSE CONDITION 2.C.(11)F.(31-ITEM 03/25/84II.F.2; REF DUKE LTR
i .

MCGUIRE UNIT 81 - RELIEF REQUEST ASME CODE SECTION XI, SNUBBER QEST'ING; REF: DUKE LETTER 05/15/8454882
i 4/12/84

53160 MCGUIRE UNIT 11 EVAL PROPOSAL ALLCWING UNIT DP LESS THAN OR EQ TO 46% RATED THERMAL POWER WITN 07/01/84
UNI INOP TS 3.5.1.2

J 51610 MCGUIRE UNIT 81: EVALUATE LICENSEE !USTIFICATION FOR LONGTERM OPERATION WITH RCS THERMAL 07/01/84i SLEEVES REMOVED -

52178 MCGUIRE UNIT 1 - EVALUATE PROPOSED TECH. SPEC. SURV CHANGE RELATING TO I.C. IHLET DOORS (T.S. 07/01/84
4.6.5.3.1)

53327 MCGUIRE UNIT 1 - EVAL T.S. CHANGES RELATED TO CONTAINMENT INTEGRITY (4.6.1.1.A) BYPASS LEAKAGE 07/01/84
(TLB.3.6-1) 4 DISTRIB

55392 MCGUIRE UNIT 81 - EVALUATE 8 APPROVE MCGUIRE UNITI REV7 TO MCGUIRE PUMP 8 VALVE INSERVICE 08/13/84.

TESTING PROGRAM;REF TO DUKE,

. 55306 MCGUIRE UNIT 1 - EVALUATE APPLICATION FOR APPROVAL TO DISPOSE OF VERY LOW LEVEL RA WASTE; REF8 08/15/84' DUKE LTR 6-18-84
1 55566 MCGUIRE UNIT 1 - EVALUATE PROPOSED PIPING SEISMIC ANALYSIS USING PVRC APPROVED METHODOLOGY, 09/16/84*

REF: DUKE LTR. 8/1/84
55615 MCGUIRE UNIT 1 - EVALUATE FIRE PROTECTION PROGRAM DEVIATIONS FROM APP R CRITERIA. REF8 DUKE 09/24/84i

LTR. 8/3/84.
54398 MCGUIRE 1- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 09/30/8455517 MCGUIRE UNIT 1 - EVALUATE ICCI TECH. SPEC. REVISIONS; REF: DUKE LTR. 7/31/84- 10/01/8455727 MCGUIRE UNIT 81 - EVALUATE GENERATOR TIME OVERCURRENT PROTECTIDH FOR EMERGENCY D/G'S REF: DUKE 11/16/84LTR 8/31/84

d 55970 MCGUIRE 1 - EVAL. TECH. SPEC. SURV. REQ'T CHANGE RELATING TO S/G BLOWDOWN VALVE / CONI. ISOL.; 12/07/84REF: DUTE LTR 9/2/84.

55789 MCGUIRE UNIT 1 - EVALUATE PROPOSED TECHNICAL SPECIFICATION FOR STANDBY SHUTDOWN SYSTEM REFSt 12/12/84
4

DUKE LTR. 9/7/84
55470 MCGUIRE UNIT 01 - EVALUATE DUKE TOPICAL NO. DPC-NF-2010 " NUCLEAR PHYSICS METHODOLOGY FOR RELOAD 01/15/85

4

DESIGN
,

? ANTICIPATED ACTIONS
.

INITIATION iI 53604 MCGUIRE 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84
'

'

53687 MCGUIRE 1 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84
. 53770 MCGUIRE 1-lITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALL 11/01/84

."

* SR COMPONENTS
53853 MCGUIRE 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 11/01/84

i 53918 MCGUIRE 1: ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM PROGRAM FOR RX TRIP BREAKERS-LIFE 11/01/84TESTING 8 REPLACEMENT

'

,
- - , -- , _ - .. . _ _ _ _ _ _ _ _ _ .
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DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT. REPQRT-
.

(CONTINUATION) MCGUIRE 1
PRIORITY CRITICAL DATE'

TAC 0 TAC DESCRIPTION PLANT SPECIFIC
INITIATION

ANTICIPATED ACTIONS (CONTINUATION) 11/01/84
53997 MCGUIRE t - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & TEST

INTERVALS 11/01/84
54080 MCGUIRE 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES

!

l
|

|
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DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

FACILITY: MCGUIKE 2
PLANT LOCATION: 17 MI N OF CHARLOTTE, NC LICENSED POWER: 3411 MWT PROJECT MANAGER: R. BIRKEL-DOCKET NUMBER: 050-00370 DESIGN POWER: 1180 MWE BRANCH CHIEF: E. ADENSAMARCH / ENGINEER: DUKE NSSS VENDOR: WEST LIC. ASSISTANT: M. DUNCAN'IE INSPECTOR: W. COTTLE

TAC 4 TAC DES *RIPTION MULTI-PLAdl PRIORITY . CRITICAL DATE
&$TIVE ACTIONS TARGET$2243 MCGUIRE 2 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-10)52772 MCGUIRE 2 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES52853 MCGUIRE 2 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS52934 MCGUIRE 2 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS -

RTS COMPONENTS
53015 MCGUIRE 2-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS53079 MCGUIRE 2 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS53180 MCGUIRE 2 - ITEM 4.3 - AUTOMATIC ACTUATION OF SHUNT TRIP ATTAC9 MENT FOR W AND B 8 W PLANTS51105 MCGUIRE 2 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.973- 81/01/84'53132 MCGUIRE 2 - ITEMS 4.2.1 & 4.2.2 - PREVENTATIVE MAINTENANCE PROGRAM FOR REACTOR TRIP BREAKERS - 09/08/84MAINTENANCE & TRENDING
55721 MCGUIRE 2 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/8555875 MCGUIRE 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

,

TAC s TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL'DATE
COMPLETED ACTIONS COMPLETE54985 MCGUIRE 2, II.K.2.13, THERMAL MECHANICAL REPORT

06/05/84
ACTIVE ACTIONS
54601 MCGUIRE 2 - II.D.1 - RV & SV TESTING TARGET
91175 MCGUIRE 2 - I.D.1 CONTROL ROOM DESIGN REVIEW 03/01/8451255 MCGUIRE 2 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 07/01/84
TAC # TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DLTE

~

FOMPLETED ACTIONS
$2112 MCGUIRE UNIT 2 - EVAL TECH SPEC CHANGES RELATING TO D/G 8 TURBINE VALVE SURVEILLANCE TEST'G '

COMPLETE

(REF: DUKE LTR 8/1/83) 10/26/83
52391 MCGUIRE UNIT 2: EVAL REQ TO INCREASE CONTAINMENT LOWER COMPARTMENT TMP TO 125 DEGF(T.S.3.6.1.5) REF: DUKE LTR 12/02/83
53289 MCGUIRE UNIT 82 - EXEMPTION TO MULTIPLE CRISIS MANAGEMENT CENTER STAFF DRILLS (REF* Tact 51035) 01/06/8453215 MCGUIRE UNIT 82 EVAL PROPOSED T.S. CHANGE RELATING TO MINIMUM RCS FLOW REQTS AT 100% REF: DUKE 02/04/84 -LTR 11/18/83

.52331 MCGUIRE UNIT 2 - EVAL T.S. CHANGE RELATING TO ADMIN & TYPD ERROR & DELETION OF 1 SNUBBER 02/28/84(TBL3.7-4B) REF: DUKE 8/2/83
52199 MCGUIRE UNIT 2: EVAL CHANGE IN STEAM LINE RESPONSE TIME (TS TBL 3.3.5) AND INOP S/G LEVEL 02/28/84: INSTRU (TS TBL 3.3-1)
52332 MCGUIRE UNIT 2 - EVAL 1.5. CHANGE RELATING TO POSITION OF INACCESSIBLE SPRINKLER SYS.VALVES (4.7.10.2) REF: DUKE LTR 02/29/84
52163 MCGUIRE UNIT 2: EVAL PROPOSAL TG ALLOW CONTROL VENTILATION SYS TO BE INOP IN MODES 5/6;TS

3.7.6(REF: DUKE 8/2/83 LTR) 03/19/84
49981

MCGUIRE UNIT 82 EVALUATE PROPOSED T.S. CHANGE 3/4.5.2 CONCERNING MAXIMUM CENTRIFUGAL CHARGINGPUMP FLOW RATE 04/13/84
53258 MCGUIRE UNIT 82: EVALUATE REVISION TO EMERGENC/ LIGHTING FOR FIRE PROTECTION; REF: DUKE LTR - 04/16/84NOV 18/1983'

- _ _ _ - _



|

R-1208620-001 TECHNICAL ASSIGNMENT C0NTR0L SYSTEM PAGE 110

DATA AS OF - 09/30/84 C0NDENSED MANA0EMENT REPDRT

(CONTINUATION) MCGUIRE 2
PRIORITY CRITICAL DATE

' TAC 8 TAC DESCRIPTION PLANT SPECIFIC
COMPLETE

(CONTINUATION)
53320 MCGUIRE UNIT 82 - EVALUATE MCGUIRE 1/ CYCLE 2 OPTIMIZED FUEL ASSEMBLY RELOAD; DUKE LTR. 12/12/83

04/20/84COMPLETED ACTIONS
06/05/84

53256 MCGUIRE UNIT 82: EVAL PROPOSED T.S. SURVEIL CHG RELATING TO DIESEL GENERATOR +

FUEL:T.S.4.B.1.1.2: REF: 11/18/83
55178 MCGUIRE UNIT 82 - EVALUATE MODIF TO POWER DIST LIMITS FOR BASE LOAD OPERATIONS REF : DUKE

09/13/84

L T R-6 /14 / 84 09/24/84
53532 MCGUIRE UNIT 82: EVALUATE MCGUIRE STATION SPEMT FUEL POOLS RERACKING PROGRAM

TARGET
ACTIVE ACTIONS

MCGUIRE 2 - PROCEDURES GENERATION PACKAGES (SUPPLEMENT 1. HUREG-0737)

55362 MCGUIRE 2 - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND B&W PLANTS - TECH SPECS
S5340

55436 MCGUIRE 2 - REVIEW OF TECHNICAL SPECIFICATION (DPO)
10CFR21 INTERPRETATION REQUEST BY DUKE POWER CO. (REF: LTR 7/20/83)

54883 MCGUIRE UNIT 81 - RELIEF REQUEST ASME CODE SECTIDH XI, SNUBBER TESTING; REF DUKE LETTER
05/15/8452063 MCGUIRE UNIT 82:

53287 MCGUIRE UNIT 82 - NUREG-0737, III.A.2.2, METEOROLOGICAL DATA UPGRADE (REF: TACS 46316)
07/01/844/12/84

53288 MCGUIRE UNIT 82 - NUREG-0737. II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION (REF: TAC 8
07/01/84

45146) 07/01/84
53290 MCGUIRE UNIT 82 - REACTOR COOLANT PUMP TRIP (REF: TAC 8 49653) 07/01/84
52579 MCGUIRE UNIT 2 - EVALUATE PROF 0 SED TECH. SPEC. SURV CHANGES RELATING TO I.C IHLET DOORS

52330 MCGUIRE UNIT 2 - EVAL T.S. CHANGES RELATED TO CONTAINMENT INTEGRITY (4.6.1.1.A); BYPASS
07/01/84(T.S.4.6.5.3.1)-

LEAKAGE (TBL 3.6-1) 8 DISTRIB . 07/01/84
51609 MCGUIRE UNIT 82: EVALUATE LICENSEE JUSTIFICATION FOR LONGTERM OPERATION WITH RCS THERMAL

07/01/84
SLEEVES REMOVED EVAL PROPOSAL ALLOWING UNIT OP LESS THAN OR EQ TO 46% RATED THERMAL POWER WITH'52159 MCGUIRE UNIT 2:
UHI IHOP TS 5.3.5.2 08/13/84
MCGUIRE UNIT 82 - EVALUATE 8 APPROVE MCGUIRE UNIT 2 REV3 TO MCGUIRE PUMP 8 VALVE INSERVICE55393
TESTING PROGRAM;REF TO DUKE REF:- 08/15/84
MCGUIRE UNIT 2 - EVALUATE APPLICATION FOR APPROVAL TO DISPOSE OF VERY LOW LEVEL RA WASTE:55307
DUKE LTR 6-18-84 09/16/84
MCGUIRE UNIT 2 - EVALUATE PROPOSED PIPING SEISMIC ANALYSIS USING PVRC APPROVED METHODOLOGY;55567
REF; DUKE LTR 8/1/84 DUKE 09/24/84
MCGUIRE UNIT 2 - EVALUATE FIRE PROTECTICH PROGRAM DEVIATIONS FROM APP R CRITERIA. REF:55616

MCGUIRE UNIT 2 - EVALUATE ICCI TECH. SPEC. REVISIONS REF: DUKE LTR 7/31/84
10/01/84.LTR. 8/3/84.

55788 MCGUIRE UNIT 82 - EVALUATE GENERATOR TIME OVERCURRENT PROTECTION FOR EMERGENCY D/G'S REF: DUKE
11/16/8455518

55821 MCGUIRE UNIT 1 - EVALUATE TECH. SPEC. FOR REACTOR CONTACT SYSTEM VENT SYSTEM; REF: DUKE LTR.
12/01/84LTR 8/31/84

55822 MCGUIRE UNIT 2 - EVALUATE TECH. SPEC. FOR REACTOR CONTACT SYSTEM VENT SYSTEM; REF: DUKE LTR.
12/01/849/6/84

9/6/84 12/07/84~
MCGUIRE 2 - EVAL. TECH. SPEC. SURV. REQ'T CHANGE RELATING TO S/G BLOWDOWN VALVE / CONT. ISOL.;55971
REF: DUKE LTR 9/2/84 12/12/84
MCGUIRE UNIT 2 - EVALUATE PROPOSED TECHNICAL SPECIFICATION FOR STANDBY SHUTDOWN SYSTEM REFS55790
DUKE LTR. 9/7/84 01/15/85~
MCGUIRE UNIT 82 - EVALUATE DUKE TOPICAL NO. DPC-NF-2010 "HUCLEAR PHYSICS METHODOLOGY FOR RELOAD55471
DESIGN

INITIATION,

11/01/84ANTICIPATED ACTIONS
53605 MCGUIRE 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY

_ _ _ _ _ _
..
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R-1208620-001 TECHHICAL ASSIGHMEyT C0NTR0L $YSTEM PAGE.111
DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT R-E P O R T

(CONTINUATION) MCGUIRE 2

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
ANTICIPATED ACTIONS (CONTINUATION) INITIATigg'53688 MCGUIRE 2 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84
53771' MCGUIRE 2- ITEMS 3.2.1 & 3.2.2 - POST-MAINT TESTING PROCEDURES AND. VENDOR RECOMMENDATIONS - ALL 11/01/84-SR COMPONENTS
53854 MCGUIRE 2 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CNANGES TO TECN. SPEC. - ALL SR COMPONENTS 11/01/8453919 MCGUIRE 2: ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM PROGRAM FOR.RX-TRIP BREAKERS-LIFE 11/01/84TESTING 8 REPLACEMENT
53998 MCGUIRE 2 - ITEMS 4.5.2 3 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & TEST 11/01/84INTERVALS
54081 MCGUIRE 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84
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R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L SYSTEM PAGE 112

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

FACILITY: MILLSTONE 1 ,

'

PLANT LOCATION: 5 MI SW 0F NEW LONDONa CONN LICENSED POWER: 2011 MWT ' PROJECT MANAGER: J. SHEA- - . ;,;'g

DOCKET NUMBER: 050-00245' DESIGN POWER: 0660 MWE BRANCH CHIEF: D. CRUTCHFIELD ,

ARCH / ENGINEER EBASCO NSS$ VENDOR: GE LIC. ASSISTANT: H. SMITH.
IE INSPECTOR: T. SHEDLOSKY

TAC a TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE~ ,,m
I

COMPLETE
'

(QFftF7ED-ACTIONS
,

2 05/23/84
03/19/8451639 MILtSTONE 1 NUREG 0737 TECH SPECS 1

43050 MILLSTONE 1 - TECHNICAL SPECIFICATIONS DEFINING OPERABILITY FOR SAFETY SYSTEMS'
1 06/14/84-10910 MILLSTONE 1 - RPS POWER SUPPLY

46665 ~ MILLSTONE 1 - IMPLEMENTATION OF HUREG-0313. REV. 1
.

,

2 06/20/84
,

08060 MILLSTONE 1 -CONTROL OF HEAVY LOADS OVER SPENT FUEL 000L (HUREG 0612) 2 07/19/E4 -

,

07941 MILLSTONE 1 - MARK I C0hTAINMENT LOHG TERM PRO # RAM IMPLEMENTATION ,
1 09/12/84

. .iy.

ACTIVE ACTIONS .

TARGEl
- 52244 MILLSTONE 1 - CONTROL OF HEAVY LOADS - PHASE'II (FOLLOWUP OF HPAsc-10)

52773 MILLSTONE.1 . ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES
52854 MILLSTONE 1 - ITEM 2.1 - EQdIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS '

52935 MILLSTONE 1- ITEMS 3.1.7 & .3.1.2 - FOST MAIRTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS
- RTS COMPONENTS '

53016 MILLSTONE 1-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS
43523 MILLSTONE 1 - ENVIRONMENTAL QUALIFICATI0h5 0F SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 07/30/84

09/30/8454545 MILLSTONE 1 - TECHNICAL 5'FCTFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 4

51106 MILLSTONE 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 12/12/84

42612 MILLSTONE 1 - LONG TERM REVIEW CONTAINMENT PURGE AND VENT fB-24) 1 12/15/84

10137 MILLSTONE 1 - CONTAINMENT LEAK TESTING - APPENDIX J (GEHFRIC) . 2 12/30/84

42913 MILLSTONE 1 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 12/31/84

55722 MILLSTONE 1 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85

55876 MILLSTONE 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

55602 MILLSTONE 1 - INSPECTION OF BWR STAINLESS STEEL PIPING ACCORDING TO GENERIC LETTER 84-11 12/31/85

TAC # TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETED ACTIONS $0MPLETE
48178 MILL $iONE 1 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 12/19/83

45839 MILLSTONE 1 - HUREG-0737 II.K.3.30, SB LOCA OUTLINE 1 12/19/83

46541 MILLSTONE 1 - HUREG-0737, II.K.3.45, MANUAL DEPRESSURIZATION 1 03/20/84

44453 MILLSTONE 1 - HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS 1 07/19/84

TARGETACTIVE ACTIONS
51176 MILLSTONE 1 - I.D.1 CONTROL ROOM DESIGN REVIEW
51356 MILLSTONE 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM
44863 MILLSTONE 1 - NUREG-0737 II.E.4.2, CONTAINMENT ISOLATION DEPENDABILITY 1 10/30/82

46533 MILLSTONE 1 - HUREG-0737, II.K.3.16, CHALLENGES AND FAILURES OF RELIEF VALVES 1 01/28/83

46317 MILLSTONE 1 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 06/01/83

45147 MILLSTONE 1 - NUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION 1 06/30/83

48280 MILLSTONE 1 - HUREG 0737 II.K.3.28, VERIFY QUALIFICATION OF ACCUMULATORS ON ADS VALVES 1 09/30/83

44315 MILLSTONE 1 - HUREG-0737 I.C.1.3A, ABHORMAL TRANSIENT OPERATOR GUIDELINES 1 11/30/83

47754 MILLSTONE 1 - NUREG 0737 ITEM II F1.6 CONTAINMENT HYDROGEN MONITOR 1 05/14/84
|46101 MILLSTONE 1 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1 09/30/84

45958 MILLSTONE 1 - NUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER 1 09/30/84

46029 MILLSTONE 1 - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1 09/30/84

|
- _ _ _ _ _ _ _ _ _
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R-1208620-001 TECHHICAL A5SIGNMENT C0NTR0L -5YSTEM PAGE'113
DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

'

(CONTINUATION) MILLSTONE 1

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE-
ACTIVE ACTIONS (CONTINUATION) TARGET44245 MILLSIONE 1 - HUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 11/30/84.
TAC 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY., CRITICAL DATE

{RMPLETED ACTIRNd . E(LfgIf -49376 MILLSIONE UNIT 1 - INTEGRATED STRUCTURAL ANALYSIS ' 10/03/8349377 MILLSTONE UNIT 1 - MISSILES -10/03/83-49379 MILLSTONE UNIT 1 - SEISMIC DESIGN .10/03/8349380 MILLSTONE UNIT 1 - MOV INTERLOCKS 10/03/8309382 MILLSTONE UNIT 1 - WATER CHEMISTRY 10/03/8352044 MILLSTONE - 1 CLARIFY T.S. RELATED TO FIRE PROTECTION DETECTION 11/02/8351386 NILLSTONE 1 - REVIEW OF MODIFIED AMENDED SECURITY PLANS PER EISENHUT MEMORANDUM MAY 16, 1983 11/10/8351987 MILLSTONE 1 - REQUIRED ATWS ACTIONS G.L.83-28 11/25/83. I
51978 MILLSTONE 1 - INTEGRATED LEAK RATE TEST IN LESS THAN 24 HOURS 12/19/8349247 MILLSTONE 1 - SALP-1983 12/19/83 ;52529 MILLSTONE 1 - REV. TO ADM. TECH. SPEC. SECT. 6 LIC.' OPERATOR STAFFING 02/16/84 I53299 MILLSTONE 1 - PREPARE RESPONSE TO NNECO 11/18/83 STA TRAINING 02/28/8452@22 MILLSTONE 1 - T.S. CHANGES - ADMINISTRAT7VE PROVIDE SER
49457 MILLSTONE 1 - AUDITS OF EMERGENCY 8 SECURITY PLANS RE: GEN LETTERS 82-17 AND 82-23

- 03/19/84 I
03/19/8453446 MILLSTONE t - RECIRC LINE PIPE CRACK - CLAMPS 1
05/11/84 ij~ 49381 MILLSTONE UNIT 1 - LEAK DETECTION '

05/23/8454656 MILLSTONE-t - PREPARE SER FOR FUEL VUNDLE "BP8DRB 300" 06/14/8454658 MILLSTONE-1 - RELOAD 9 (PREPARE SER) 06/14/8449388 MILLSTONE UNIT 1 - BATTERY INSTRUMENTATION AND TS LIMITS -06/28/8449390 MILLSTONE UNIT 1 - ACTIVITY LIMITS 66/21/8455173 MILLSTONE 1 - RECIRCULATION & CONNECTING PIPING CRACKS AND FIRES 06/26/84'51986 MILLSTONE 1 - REVIEW 8 PREPARE SER OF NNECO QUAL ASS. REPORT SUBMITTED BY NNECO LTR 6/9/83 06/27/84.54637 MILLSTONE-1 PROVIDE COMMENTS ON ATTACHED NNECO SUBMITTAL DATED 3/27/84 (ISO CONDENSER) 07/12/8454189 MILLSTONE-1 - NEW STEAM TUNNEL VENTILATION SYSTEM 09/14/84
ACTIVE ACTIONS TARGET51961 MILLSTONE 1 - ALTERNATIVE APPENDIX I TECH. SPEC. REVIEW -l

| 53349 MILLSTONE 1 - SALP 1984
53294 MILLS 10NE 1 - INTEGRATED SAFETY ASSESSMENT PR0; RAM '.
49785 MILLSTONE 1.IPSAR SUPPLEMENT ')49384 MILLSTONE 1 - FAULT TRANSFERS 12/30/83 149385 MILLSTONE UNIT 1 - ELECTRICAL ISOLATION 12/30/8349780 MILLSTONE UNIT I - FLOODING (NON-STRUCTURAL) 03/06/8449488 MILLSTONE 1 - REVIEW FINAL ENVIRONMENTAL STATEMENT UPDATE 04/21/8411210 MILLSTONE 1 - INSERVICE TESTING (IST) 1 04/30/84-53445 MILLSTONE 1 - RESPONSE TO GEN LTR 81-34 RE MPA 8-65 05/01/8448229 MILLSTONE I - SUBC00 LED POST DBLOCA RADIOLYSIS 3- 06/12/84
51698 . MILLSTONE - 1 T.S.-CHANGES TO MEET FINAL RULE ON ENVIR QUAL 10 CFR 50.49- 06/30/8454491 MILLSTONE - it REVIEW RESPONSE TO GE SIL-402 DRYWELL VENT HEADER DISTRIBUTER IN TORUS CRACKS49290 MILLSTONE 1 - SAFETY FACTOR FOR PENETRATION X-10A

~ 08/01/84
08/10/8407426 MILLSTONE 1 - CONTAINMENT LEAK RATE CONTINUOUS MONITORING :2 08/10/8454693 MILLSTONE 1 - RECIRCULATION LOOP DECONTAMINATION . - 08/15/8448664 MILLSTONE - 1 EXEMPTION REQUESTS FIRE PROT APP.R RULE 09/29/8451702 MILLSTONE 1 - DEGRADED GRID VOLTAGE PROCEDURES 10/17/84-49386 MILLSTONE UNIT 1 - GRID SEPARATION PROCEDURES 10/30/84

_ _ _ _ . _
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R-1208620-001 TECHNICAL ASSIGHMENT C0NTR0L SYSTEM .PAGE 114'

DATA AS OF - 09/39/84 C0NDENSED MANAGEMENT REP 0RT

MILLSTONE t(CONTINUATIDH)
PRIORITY CRITICAL DATE'

PLANT SPECIFIC
TAC 0 TAC DESCRIPTION IARGET .

(CONTINUATION) 11/30/84
ACTIVE ACTIQN1 -MILLSTONE I - PREPARE SER CONSIDERING LICHESEE COMMENTS 8 IREP-REPORT. NUREG/CR 3085 11/30/8451305

MILLSTONE-1 IREP - REPORT EVALUATION - NNECO FEEDBACK BY'7-t-83 12/08/84'51581
MILLSTONE - 1 RESPONSE TO NRC 6/8/83 LETTER OPTICH ON II K.3.18 12/12/8451795

53435 MILLSTONE 1 - OCCUPATIONAL DOSE REDUCTION BNL ' 3 12/12/84
1 - SUBC00 LED POST DBLOCA RADIOLYSIS 12/31/8448293 MILLSTONE

- REVIEW NEED FOR SCRAM DISCHARGE VOLUME DIVERSE LEVEL INSTRUMENTATION 12/31/84 i

51559 MILLSTONE 1
49387 MILLSTONE t - EMERGENCY POWER 1 02/02/85
11221 MILLSTONE 1 - CONVERSION POL TO FTOL INITIATION

13/01/84ANTICIPATED ACTICMS
- ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84 1

MILLSTONE 1 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS
MILLSTONE 153606 11/01/84 !

POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - I53689f

53772 MILLSTONE 1- ITEMS 3.2.1 & 3.2.2 -
ALL SR COMPONENTS SPEC. - ALL SR COMPONENTS 11/01/84
MILLSTONE 1 - ITEM 3.2.3 - POST-MAINTENANCE-TESTING -CHANGES TO TECN. 18/01/84

53999 MILLSTONE 1 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES &
53855

TEST INTERVALS 11/0t/84

MILLSTONE 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING . DIVERSE TRIP FEATURES54082

t

- - - - - -
-
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R-1208620-001 -TECHHICAL ASSIGHMENT C0NTR0L 5YSTEM PAGE 115
DATA AS OF - 09/30/84 C0NDEN$ED MANAGEMENT REPORT

'

FACILITY: MILLSTONE 2
PLANT LOCATION: 5 MI SW OF HEW LONDON, CONN LICENSED POWER: 2700 MWT PROJECT MANAGER: D.~0SBORNEDOCKET NUMBER: 050-00336 DESIGN POWER: 0870 MWE BRANCH CHIEF: J. MILLERARCH / ENGINEER: BECH MSSS VENDOR: COMB LIC. ASSISTANT: P. KREUTZERIE INSPECTOR: T. SHEDLOSKY

TAC 9 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE
COMPLETED ACTIONS

COMPLETE49741 MILLSTONE 2 "NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 82-16 OR 83-02)" 01/31/84'.12318 MILLSTONE 2 - HELB AND CONSEQUENTIAL SYSTEM FAILURE 3 01/31/8451757 MILLSTONE 2 - THERMAL SHIELD FOLLOWUP ANALYSIS 04/12/8442588 MILLSTONE 2 - LONG TERM REVIEW CONTAINNENT PURGE AND VENT (B-24) 1 04/25/8408952 MILLSTONE 2 - TS SURVEILLANCE FOR MECHANICAL SNUBBERS 2 08/02/8408969 MILLSTONE 2 - TS SURVEILLANCE FOR HYDRAULIC SNUBBERS 3 08/02/8408061 MILLSTONE 2 - CONTROL OF HEAVY LOADS (NUREG 0612) 2 09/14/84
ACTIVE ACTIONS
53080 MILLSTONE 2 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATI0HS

. TARGET
53133 MILLSITON 2 - ITEMS 4.2.1 & 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS -MAINTENANCE & TRENDING
52245 MILLSTONE 2 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP 0F MPASC-10)51107 MILLSTONE 2 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)52774 MILLSTONE 2 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES-52855 MILLSTONE 2 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS52936 MILLSTONE 2 - ITEMS 3.1.1 & 3.1.2 - POST MAINTENANCE TESTING PROCEDURES /VENDOP, RECOMMENDATIONS

- RTS COMPONENTS
53017 MILLSTONE 2-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS54546 MILLSTONE 2 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 09/30/84-08949 MILLSTONE 2 - REVIEW OF ASYMMETRIC LOCA LOADS 2 09/30/8448642 MILLSTONE 2 : EXEMPTION FROM APF. R. IIIG TECHNICAL

10/01/84-42493 MILLSTONE 2 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 12/01/8442894 MILLSTONE 2 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-1149658 MILLSTONE 2 - REACTOR COOLANT PUMP TRIP 2 12/01/84
55723 MILLSTONE 2 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 12/30/84

06/30/8555877 MILLSTONE 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85
TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE
EOMPLETED ACTIONS
47807 MILLSTONE 2 - NUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS ' COMPLETE

1 10/21/83'44104 MILLSTONE 2 - HUREG-0737 I.A.1.3., SHIFT MANNING
02/03/8444246 MILLSTONE 2 - HUREG-0737 I.C.1.2.A, INADEQUATE CORE COOLING GUIDELINES 1 06/07/8446102 MILLSTONE 2 - NUREG-0737 III.A.I.2, EMERGENCY OPERATIONS FACILITY

1 06/07/8446893 MILLSTONE 2 - II K2.13 THERMAL MECHANICAL REPORT
1 06/11/8444454 MILLSTONE 2 - NUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS
1 06/14/84.

ACTIVE ACTIONS
51177 MILLSTONE 2 - I.D.1 CONTROL ROOM DESIGN REVIEW TARGET
51257 MILLSTONE 2 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM45148 MILLSTONE 2 - HUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION - ,

1 02/28/8446318 MILLSTONE 2 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE
1 09/01/8448179 MILLSTONE 2 -NUREG 0737 II.K.3.31 COMPLI ANCE WITH 10 CFR 50.46 1 09/30/84-45959 MILLSTONE 2 - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER,

1 09/30/84

9
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R-1208620-801 TECHNICAL ASSIGHMENT C0NTR0L 5YSTEM PAGE 116

DATA AS OF.- 09/30/84 C0NDENSED MANAGEMENT REPOR7 .|

(CONTINUATION) MILLSTONE 2
PRIORITY CRITICAL DATE-

NUREG-0737TAC.5 TAC DESCRIPTION
TARGET

ACTIVE ACTIONS (CONTINUATION) .

1 09/30/84-
46030 MILLSTONE 2 - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1 10/30/84

MILLSTONE 2 - RV AND SV TESTING 1 11/30/8444595
44864 MILLSTONE 2 - HUREG-0737 II.E.4.2 CONTAINMENT ISOLATION DEPENDABILITY 1- .11/30/84
44316 MILLSTONE 2 - TROCEDURES GENERATION PACKAGE (SUPPLEMENT

1, NUREG-0737)
.1 12/30/84

45840 MILLSTONE 2 - HUREG-0737 II.K.3.30, SS LOCA OUTLINE
PRIORITY. CRITICAL DATE.PLANT SPECIFICTAC 5 TAC DESCRIPTION

COMPLETE.
COMPLETED ACTIDH1 10/07/83
48919 MILLSIONE 2 - BORIC ACID FLOWPATH TECH. SPEC. REVISION 12/01/85
51997 MILLSTONE 2 - EVALUATION OF WELD FLAWS IN 5.G. 31 TOP HEAD STEAM DOME .12/14/83
52573 MILLSTONE 2 - REVISED CONFIRMATORY ORDER
51646 MILLSTONE 2 - NON-LOCA TRANSIENT ANALYSIS FOR OPERATIDH WITH 15.3% STEAM GENERATOR TUBEL

12/30/83

PLUGGED 12/30/83~
51351 MILLSTONE 2 - SLEEVING STEAM GENERATOR TUBES 12/30/83
49798 MILLSTONE 2 - RELOAD CYCLE 6 3 12/30/83 1

49062 MILLSTONE 2 - LOCA REANALYSES WITH 15.3% OF SG TUBES PLUGGED 3 01/06/84'
'

48063 MILLSTONE 2 - MEASUREMENT UNCERTAINTIES 01/27/84'

53462 MILLSTONE NO 2 - REVISED RELOAD CALCULATIONS 02/19/84
52023 MILLSTONE 2 - ADMINISTRATIVE T.S. CNANGES PROVIDE SER 04/07/84-
54511 MILLSTONE UNIT NO. 2 - TEMPORARY RELOCATION OF TSC .04/10/84
53512 MILLSTONE NO 2 - PT CURVE CHANGES .04/12/84
51969 MILLSTONE 2 - THERMAL SNIELD DAMAGE RESOLUTION

MILLSTONE 2 - CEA POSITION INDICATION, SIT LEVEL AND CONTAINMENT INTEGRITY
2 05/16/84

06/14/8449061
53384 MILLSTONE NO. 2 - PREPARE CONFIRMATORY ORDERS TO GENERIC LETTER 82-33 08/24/84

2 - PRESSURIZER LEVEL BAND 09/10/84MILLSTONE NO.52504
MILLSTONE UNIT N0 2 - RELIEF FROM INSERVICE INSPECTIDH REQUIREMENTS55011

TARGET
ACTIVE ACTIONS
48644 MILLSIONE 2 : EXEMPTION FROM APP.P III G. SCHEDULAR

MILLSTONE 2 - DEGRADED GRID VOLTAGE PROCEDURES 11/01/8551701
MILLSTONE 2 - REVIEW ALTERNATIVE APPENDIX I TECH SPECS 07/01/8449558
MILLSTONE 2 - FOLLOWUP AMENDMENT OF IST PROGRAM RELATIVE TO PUMPS AND VALVES 09/30/8451574
MILLSTONE UNIT 2 - STEAM GENERATOR LEAK RATE DETECTION 09/30/84.54741
MILLSTONE 2- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 10/01/8454599 MILLSTONE 2 - EXEMPTIDH FROM APPENDIX R, ALTERNATE SAFE SNUTDOWN CAPABILITY 10/28/8448643
MILLSTONE 2 - TECH. SPEC. CHANGE RE STEAM GENERATOR TUBE INSPECTION 12/30/8452339
MILLSTONE UNIT NO. 2 - TECHNICAL SPECIFICATION FOR LIMITING OVERTIME 12/31/8455328

54199 MILLSTONE UNIT 2 - CYCLE CONFIRMATORY SUBMITTALS 04/30/85
55219 MILLSTONE UNIT NO. 2 - FUEL LEAKAGE 06/30/85
54671 MILLSTONE UNIT NO. 6 - SPENT FUEL POOL MODIFICATION

INITIATION
11/08/84ANTICIPATED ACTIONS

MILLSTONE 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84
MILLSTONE 2 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS

53607 .

11/01/84
53773 MILLSTONE 2- ITEMS 3.2.1 4 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS -

*53690

ALL SR COMPONENTS SPEC. - ALL SR COMPONENTS 11/C1/84
MILLSTONE 2 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. 11/01/84-53856
-ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING &53920
REPLACEMENT

___-
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R-1208620-801 TECHNICAL ASSIGHMENT C0NTR0L 5 Y S T-E M PAGE 117- $?
DATA AS OF.- 09/30/84 C0NDEN$ED MANAGEMENT. R'E P O R T.

(CONTINUATION) MILLSTONE 2

TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

ANTICIPATED ACTIONS (CONTINUATION) INITIATION-54000 MILLSTONE 2 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8 11/88/84TEST INTERVALS
,54083 MILLSTONE 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84

i
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R-1208620-001 TECHNICAL ASSIGHMENT CDNTROL 5YSTEM PAGE 118

DATA AS OF - 09/30/84 C0NDEN5ED . MANAGEMENT REP 0RT

FACILITY: MONTICELLO

PLANT LOCATION: 30 MI HW OF MINNEAPOLIS, MINN LICENSED POWER: 1670 MWT PROJECT MANAGER: V. ROONEY

DOCKET NUMBER: 050-00263 DESIGN POWER: 0545 MWE BRANCH CHIEF: D. VASSALLO

ARCH / ENGINEER: BECH NSSS VENDOR: GE LIC. ASSISTANT: S. NORRIS

IE INSPECTOR: C. BROWN
PRIORITY CRITICAL DATE

MULTI-PLANTTAC s TAC DESCRIPTION
COMPLETE

1 01/05/84GMPLETED ACTIQNJ to CFR 50 APPENDIX R FIRE PROTECTION REQUIREMENTS43497 MONTICELLO - to CFR 50.48 AND 2 01/06/84
F ESPONSE TO IE BULLETIN 80-11MONTICELLO - MASONRY WALL DESIGN. 2 01/23/8442883

MONTICELLO - TECHNICAL SPECIFICATICNS DEFINING OPERABILITY FO* SAFETY SYSTCMS 3 01/31/8443020
13306 MONTICELLO - HELB AND CONSEQUENTIAL SYSTEM FAILURE MONTICELLO 2 03/19/84
08062 MONTICELLO -CONTROL OF HEAVY LDADS OVER SPENT FUEL POOL (NUREG 0= '2) 2 06/03/84
11134 MONTICELLO - APP J-CONTAINMENT LEAL TESTING 2 06/15/84

MONTICELLO - IMPLEMENTATION OF NUREG-0313, REV. t 1 09/30/8446666
43577 MONTICELLO - LONG TERM REVIEW CONTAINMENT PURGE AND VENT (B-24)

TARGET
ACTIVE ACTIONS

MONTICELLO - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)51108
MONTICELLO - CONTROL OF HEAVY LOA 05 - PHASE II (FDLLOWUP OF MPASC-10)52246 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES52775 MONTICELLO - ITEM 1.1

- EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS52856 MONTICELLO - ITEM 2.1
52937 MONTICELLO - ITEMS 3.1.1 & 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS -

RTS COMPONENTS
MONTICELLO-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS 03/01/8453018

TECH SPECS EQUIPMENT (80-CLI-21) 1 04/30/84MONTICELLO NUREG 073751685
MONTICELLO - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL83-36, 83-37 FOR NUREG-0737 09/30/8442475
MONTICELLO - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 3 10/30/8454547
MONTICELLO - SAFETY CONCERNS ASSOCIATED WITH PIPE BREAKS IN THE BWR SCRAM SYSTEM 1 06/30/8543720

07942 MONTICELLO - MARK I CONTAINMENT LONG TERN PROGRAM IMPLEMENTATION 06/30/85
55724 MONTICELLO - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85 |SPECS. (GL 84-15)MONTICELLO - DIESEL GENERATOR RELIABILITY TECH. 12/31/85 155878

MONTICELLO - INSPECTION OF BWR STAINLESS STEEL PIPING ACCORDING TO GENERIC LETTER 84-1155603
PRIORITY CRITICAL DATENUREG-0737TAC 0 TAC DESCRIPTION

COMPLETE
.11/16/83 |COMPLETED ACTIONS

44105 MONTICELLO - HUREG-0737 I.A.1.3.1, SHIFT MANNING OVERTIME LIMITS 1 12/28/83
45841 MONTICELLO - HUREG-0737 II.K.3.30, SB LOCA OUTLINE 1 12/28/83

MONTICELLO -HUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 03/12/8448180
44455 MONTICELLO - HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS 1 03/14/84
44865 MONTICELLO - NUREG-0737 II.E.4.2, CONTAINMENT ISOLATION DEPENDABILITY 1 06/07/84
44247 MONTICELLO - NUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES

TARGET
ACTIVE ACTIONS 1

44337 MONTICELLO - HUREG-0737 I.C.1.3A, ABHORMAL TRANSIENT OPERATOR GUIDELINES
51178 MONTICELLO - I.D.1 CONTROL ROOM DESIGN REVIEW
51358 MONTICELLO - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 1 01/29/84
45694 MONTICELLO - HUREG-0737 II.K.3.18, ADS ACTUATION STUDY 1 03/30/84
45598 MONTICELLO - HUREG-0737 II.K.3.16, CHALLENGES AND FAILURES OF RELIEF VALVES 1 03/30/84
44596 MONTICELLO - RV AND SV TESTING 1 03/30/84
47857 MONTICELLO - NUREG - 0737 II. 3.228, RCIC SUCTION MODIFICATIONS 1 06/29/84

I 45149 MONTICELLO - NUREG-0737 II.F.2.3. INADEQUATE CORE COOLING INSTRUMENTATION
,

l

m_
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R-1208620-001 TECHNICAL A5SIGNMENT C0NTR0L 5Y$ TEM PAGE 119 "

DATA AS OF - 09/30/84 CDNDEN5ED MANAGEMENT REP 0RT
(CONTINUATION) MONTICELLO

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE
ACTIVE ACTIONS (CONTINUATION)
46319 MONTICELLO - NUREG-0737 III. A.2.2, METEOROLOGICAL DATA UPGRADE

1 0 /2 /8446103 MONTICELLO - NUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY
1 09/30/8445960 MONTICELLO - NUREG-0737 III.A.I.2, TECHNICAL SUPPORT CENTER
1 09/30/84. 46031 MONTICELLO - NUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER
1 09/30/84s

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
COMPLETED ACTIOg1

COMPLETE48998 MONTICELLO - HIGH TEMP IN MAIN STEAM LINE TUNNEL 11/18/8351016 MONTICELLO - PLANT OPERATING PROCEDURES 12/30/8352563 MONTICELLO - EXTENSION REQUEST PER 10CFR50.54(M)(2) ON LICENSED OPERATOR STAFFING REQUIREMENTS 12/30/8348951 MONTICELLO - SOURCE RANGE MONITOR COUNT RATE 1 01/16/8441061 MONTICELLO - DC POWER SUPPLY FAILURE EFFECT ECCS 2- 01/31/8449157 MONTICELLO - SHUTDOWN COOLING SUPPLY ISOLATION
49932 MONTICELLO - FOUR SECOND RPS TIME DELAY 82/02/84

04/03/8449093 MONTICELLO - VENT AND DRAIN VALVES OF THE SDV SYSTEM 05/01/8448457 MONTICELLO: REQUEST FOR SCHEDULAR RELIEF ON COMBUSTIBLE GAS CONTROL SYSTEMS54692 MONTICELLO - DEFER INTEGRATED LEAK TEST 95/18/84'
08/15/8453412 MONTICELLO - EXEMPTION FROM SCHEDULE FOR EMERGENCY PREPAREDNESS EXERCISE 09/01/8454748 MONTICELLO - CYCLE 11 RELOAD 09/24/84

ACTIVE ACTIONS
46510 MONTICELLO - ISI/IST PROGRAM-SECOND TEM YEAR INTERVAL TARGFT

3- 06/29/8352435 MONTICELLO - REVIEW OF SURVEILLANCE TECH RPi DN REACTOR VESSEL RADI4 TION FROM RAM 01/31/8449934 MONTICELLO - MAXIMUM ALLOWABLE LEAKAGE RATE INCREASE LA 03/30/8452086 MONTICELLO - REVIEW OF MODIFICATIONS ON SRV LOW-LOW SETPOINT. *
52204 MONTICELLO - REPLACEMENT OF RECIRCULATION PIPING REVIEW 03/30/84
53561 MONTICELLO - EXEMPTION ON SHIFT STAFFING RULE 03/30/84.

03/30/8451338 MONTICELLO - EXEMPTION REQUEST FROM FIXED SUPPRESSION IN THE CONTROL ROOM49102 MONTICELLO - SURVEILLANCE REQUIREMENTS 04/30/84
1 05/31/8449158 MONTICELLO - JET PUMP OPERABILITY
1 06/29/8449101 MONTICELLO - ALTERNATF ROD INJECTION
1 06/30/84'

52089 MONTICELLO - REVIEW OF THE UNDERVOLTAGE RELAY TRIP EVENT
49931 MONTICELLO - SCREEN WASH / FIRE PUMP 06/30/84
55210 MONTICELLO - ARTS 06/30/84

09/01/8448648 MONTICELLO - REVIEW OF LICENSEE'S RESPONSE TO UNRESOLVED FIRE PROTECTION SER ITEMS 09/28/8451335 MONTICELLO - STATION BATTERY SYSTEM
51785 MONTICELLO - REVISED LICENSE AMENDMENT ON ENVIRONMENTAL TECHNICAL SPECIFICATION

89/29/84--
49787 MONTICELLO '.JRBINE BYPASS VALVES 09/29/84
49788 MONTICELLO - FEEDWATER/ TURBINE TRIP INSTRUMENTATION 09/29/84
48646 MONTICELLO - REVISED LICENSE AMENDMENT ON SINGLE LOOP OPERATION 09/29/84
55211 MONTICELLO - RNR INTERTIE LINE ADDITION .09/30/84
55673 MONTICELLD - NYBRID I CONTROL RODS 10/01/84
55613 MONTICELLO - DEGRADED GRID VOLTAGE TECH. SPECS. 10/01/84
55758 MONTICELLO - LOW-LOW SETPOINT TECH SPECS 10/15/84
55800 MONTICELLO - CLARIFICATION OF RADIATION MONITORING REQUIRMENT 10/22/84
55398 MONTICELLO - P'JRGE 8 VENT TECH SPEC FOLLOWUP 11/15/84
55930 MONTICELLO - LER REPORTING 12/01/84

. 04/01/85
ANTICIPATED ACTIONS

INITIATION
i
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R-1208620-801 TECHNICAL ASSIGHMENT C0NTk0L SYSTEM PAGE 120

DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REP 0RT

(CONTINUATION) MONTICELLO

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

INITIATION
ANTICIPATED ACTIONS (CONTINUATION) 11/08/84
53608 MONTICELLO - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84 -
53691 MONTICELLO 1 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS
53774 MONTICELLO- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS -

11/05/84-

ALL SR COMPONENTS
53857 MONTICELLO - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 11/01/84

54001 MONTICELLO - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 7. TEST 11/01/84

INTERVALS 11/01/84
54084 MONTICELLO - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES

1

i

a

4
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R- 1208620 - 0 01 TECHHICAL ASSIGNMENT C0NTR0L SY$ TEM PAGE 121
DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

FACILITY: NINE MILE .'GiNT I
PLANT LOCATION: 8 MI NE OF OSWEGO. NY LICENSED POWER: 1850 MWT PROJECT MANAGER: R. HERMANNDOCKET NUMBER: 050-00220 DESIGN POWER: 0620 MWE BRANCH CHIEF: D. VASSALLOARCH / ENGINEER: NIAGARA NSSS VENDOR: GE LIC. ASSISTANT: S. NORRISIE INSPECTOR: S. HUDSON

TAC 4 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE
CQMPLETED ACTION 3

COMPL ET E13155 NINE MILE POINT 1 - ADEQUACY OF STATION ELECTRIC DISTRIBUTION SYSTEMS VOLTAGES 2 12/20/8312307 NINE MILE POINT 1 - HELB AND CONSEQUENTIAL SYSTEM FAILURE NINE MILE POINT 3 01/31/8443021 NINE MILE POINT 1 - TECHNICAL SPECIFICATIONS DEFINING OPERABILITY FOR SAFETY SYSTEMS 2 02/02/8403029 NINE MILE POINT 1 - REQUESTED EXEMPTIONS FROM 10CFR50 APPENDIX J 2 G2/22/8451686 HINE MILE POINT 1 NUREG 0737 TECH SPECS
07445 NINE MILE POINT 1 - REVISION TO NDT CURVE (APP G) 03/09/84

3 04/18/8408943 NINE MILE POINT 1 - RPS POWER SUPPLY t 05/25/8442578 HINE MILE POINT 1 - LONG TERM REVIEW CONTAINMENT PURGE AND VENT (B-24) 1 07/24/84
ACTIVE ACTIONS

TARGET53247 NINE MILE POINT 1 - CONTROL OF HEAVY LOADS - PNASE II (FDLLOWUP OF MPASC-10)51109 NINE MILE POINT 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)52776 NINE MILE POINT 1 1 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES528S7 NINE MILE POINT 1 - ITEM 2.8 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS52938 NINE MILE POINT 1 - ITEMS 3.1.1 3 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR
RECOMMENDATIONS - RTS COMPONENTS

53019 NINE MILE PT 1-ITEM 3.1.3 -POST-MAINT TESTING-CHANGES TO TECN SPECS-RTS COMPONENTS
-

42476 NINE MILE POINT 1 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT 1 05/30/84(80-CLI-21)
42884 NINE MILE POINT 1 - MASONRY WALL DESIGN. RESP 0'.SE TO IE BULLETIN 80-11 2 06/30/8408118 NINE MILE POINT 1 - APPENDIX I TECH SPECS IMPLEMENTATION REVIEW 3 06/30/8407943 HINE MILE POINT 1 - MARK I CONTAINMENT LONG TERM PROGRAM IMPLEMENTATION 1 09/30/8408063 NINE MILE PT 1-CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612) 2 09/30/8454548 NINE MILE POINT 1 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR 09/30/84NUREG-0737
55725 NINE MILE POINT 1 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/8553879 NINE MILE POINT 1 - DIESEL GENERA (OR RELIABILITY TECH. SPECS. (GL 84-151 06/30/8555604

NINE MILE POINT 1 - INSPECTION OF BWR STAINLESS STEEL PIPING ACCORDING TO GENERIC LETTER 84-11 12/31/85
TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY Cx1TICAL DATE
CDMPL ETED ACTIONS
47954 NINE MILE POINT 1 - PLANT SHIELDING MODIFICATIONS (II.B.2.2) COMPLETE

1 12/0s/8348181 HINE MILE PT. t -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 01/03/8445842 NINE MILE POINT 1 - NUREG-0737 II.K.3.30. SB LOCA CUTLINE
1 01/03/8444456 NINE MILE POINT I - HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS
1 04/17/8444597 NINE MILE POINT 1 - RV AND SV TESTING
1 05/18/8446460 NINE MILE POINT 1 - HUREG-0737 III.D.3.4, CONTROL ROOM HABITABILITY
1 05/21/8444248 NINE MILE POINT 1 - HUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/07/8444866 NINE MILE POINT t - HUREG-0737 II.E.4.2, CONTAINMENT ISOLATION DEPENDABILITY t 07/24/84

ACTIVE ACTIONS
;58179 NINE MILE POINT 1 - I.D.1 CONTROL ROOM DESIGN REVIEW TARGET
51259 HINE MILE POINT 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM44318 NINE MILE POINT 1 - NUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIL- ES t 03/31/84

_ _ _ _ _
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0-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L 5YSTEM PAGE 122

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

(CONTINUATION) HINE MILE POINT 1

TAC 9 TAC DESCRIPTION HUREG-0737 PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION) IARGET
46320 NINE MILE POINT 1 - HUREG-0737 III.A.2.2 METEOROLOGICAL DATA UPGRADE 1 03/31/84

45599 HINE MILE POINT 1 - HUREG-0737 II.K.3.16, CHALLENGES AND FAILURES OF RELIEF VALVES 1 06/30/84

45695 HINE MILE POINT 1 - HUREG-0737 II.K.3.18. ADS ACTUATION STUDY 1 06/30/84

41032 HINE MILE-REACTOR VESSEL WATER LEVEL INSTRUMENTATION 1 06/30/84

45961 HINE MILE POINT 1 - NUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER 1 09/30/84
46032 HINE MILE POINT 1 - NUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1 09/30/84
46104 HINE MILE POINT 1 - HUREG-0737 III.A.I.2, EMERGENCY OPERATIONS FACILITY 1 09/30/84

TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETE
COMPLETED ACTIONS
07443 NINE MILE POINT 1 - ADDITION OF H2 ISOLATION VALVES 1 11/30/83

53286 HINE MILE PT - 1 - TS CHANGE - FIRE PROTECTION 12/20/83

52687 NINE MILE PT.1 - REVIEW - PROPOSED SRO MANNING AND, IF HEC., REQUEST FOR TIME EXTENSIDH 12/28/83

42294 NINE MILE POINT 1 - REAC'OR BUILDING CRACK 1 12/29/83

87442 HINE MILE POINT 1 - SFP MODIFICATION 1 02/01/84

52684 HINE MILE 1 - TS CHANGC - ADMIN CONTROLS SECTION 03/20/84
52685 HINE MILE 1 - TS CHANG 7 - APPENDIX H-REPORTING REQUIREMENTS 04/18/84

52098 HINE MILE PT-1 - TECH SPECS - ISI. IST AUG. ISI 04/18/84

53270 HINE MILE PA-1 TECH SPEC REVIEW AND INTERPRETATION MSIV INST CHANNEL 05/08/84
53447 HINE MILE PT-1 - AMENDMENT REQUEST TO INCREASE MCPR LIMITS 05/08/84
54130 NINE MILE PT 1 - TS DELETIUN OF AUTOMATIC ISOLATION OF EMERG COND. ON HIGH RAD 05/08/84
54188 HINE MILE PT - 1-TS-ADD CHANNEL CAL. REQUIREMENTS FOR MSIV AND TURBINE STOP VALVE INSTRS. 05/08/84
53389 HINE MILE POINT 1 - SCHEDULAR EXEMPTION APPENDIX R - HIGH RADIATION LOGIC CIRCUITING 05/08/84

52686 HINE MILE PT. 1 - EXEMPTION FROM HDROGEN TECOMBINER RULE 06/28/84
52683 NINE MILE 1 - TS CHANGE - RAD MUT INVENTORY REQUIREMENTS 06/28/84
54628 HINE MILE PT - 1 - EVALUATION OF STUB TUBE REPAIRS 07/23/84
55047 HINE MILE PT.-1, D.D. CRACK - LOOP 11 - CORE SPRAY PIPE 07/24/84
55050 HINE MILE PT-1 - FEEDWATER HEADER OD CRACK 08/29/84

ACTIVE ACTIONS TARGET
55443 HINE MILE PT-1 - TECH. SPEC. FOR RCS LEAKAGE
55465 HINE MILE PT-1 - EVALUATION OF GASKET SEAL MATERIAL IN PUMPS VALVES
55475 HINE MILE PT. 1 - TS - CHANGE IN MANAGEMENT ORGANIZATION
55978 HINE MILE 1 - EVALUATE RESPONSE TO GENERIC LETTER 84-09
54036 NINE MILE PT. 1 - LIMITED CODE REVISION TO APPROVED ISI PROGRAM PER 10 CFR (2)(4)(IV) 04/15/84
54187 HINE MILE PT - TS - ADMIN CONTROL SECTION, OVERTIME, ETC. 05/31/84
51334 HINE MILE PT. - UNIT-1 - PLANT SPECIFIC EVALUATION OF CORE SPRAY PERFORMANCE 06/30/84
42424 NINE MILE POINT 1 - SNUBBER ADDITIONS AND DELETIONS 2 06/30/84
50152 HINE MILE PT-1 - PLANT SPECIFIC APPENDIX J. REVIEW 07/01/84
54751 NINE MILE 1 - TECH. SPEC. - TRIPLE LOW REACTOR WATER LEVEL SETPOINT 07/31/84
54752 NINE MILE - 1. TECH. SPEC. - ADS AND OVERPRESSURIZATION VALVE SET POINTS AND TESTING 07/31/84
54129 HINE MILE PT 1 - REVIEW OF DECOUPLING SCREENHOUSE/ REACTOR BLDG WALL 08/01/84
54753 NINE MILE 1 - TECH. SPEC. - INT. OF DIESEL GENERATORS ON LOSS OF OR DEGRADED VOLTAGE 08/15/84
54210 NINE MILE PT. UNIT 1 - T.S. CHANGE FOR CAPSULE SURVEILLANCE PROGRAM PER APPENDIX H 08/31/84
55049 HINE MILE PT-1, MK-1 - CONTAINMENT VENT HEADER CRACKS 09/01/84
55048 HINE MILE PT-1 - TECH. SPEC. REMOTE SHUTDOWN PANALS 09/15/84
53390 HINE MILE POINT 1 - ADDITIONAL EXEMPTION REQUEST FROM APPENDIX R (GENERIC LETTER 83-33) 09/30/84
55568 NINE MILE PT 1 - TECH. SPEC. - DELETE SECURITY AUDIT FROM TECH. SPEC. 09/30/84
55569 HINE MILE PT 1 - TECH. SPEC. - DELETE "ALL" FOR AUDIT OF DEFICIENCES 10/31/84

_ _ _ _ _ _ _ _
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R-1208620-801 TECHHICAL A$5IGHMENT C0NTR0L $ Y $ T E'M PAGE 123-

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPQRT

(CONTINUATION) MIME MILE POINT 1

TAQ 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION)
55612 NINE MILE PT 1 - REVIEW RESPONSE (LONG TERM) TO NRC 50.54(F) LETTER - TURBINE MISSILE ANALYSIS / /85-

INITIATION-ANTICIPATED ACTIONS
53858 HINE MILE POINT 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR 81/01/&4

COMPONENTS
54002 NINE MILE POINT 1 - IT EMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 11/01/44

8 TEST INTERVALS
54085 MIME MILE POINT 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84'-
53609 NINE MILE POINT 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84'

53692 HINE MILE POINT 1 - ITEM 2.2 - EQUIPMENT CLASSIFICATION ANDVENDOR INTERFACE - ALL SR COMPONENTS 11/01/S4
53775 MINE MILE PT 1- ITEMS 3.2.1 4 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS 11/01/84

- ALL SR COMPONENTS

4

e

1

- - _ _ _ . .



._. - _ . _ _ _ . _ - . . _ . _ _ _ _ _ _ . _ _ _ . _ _ ., __
_

R-1208620-801 TECHNICAL A5SIGDMENT C0QTR0L,SY$ TEM PAGE 124

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT

FACILITY: NORTH ANNA 1

PLANT LOCATICH: 40 MI NW OF RICHMOND, VA LICENSED POWER: 2775 MWT PROJECT MANACER: L. ENGLE
DOCKET NUMBER: 850-00338 DESIGN POWER: 0907 MWE BRANCH CHIEF: J. MILLERCRCH/ ENGINEER: 58W NSSS VENDOR: WEST LIC. ASSISTANT: P. KREUTZERIE INSPECTOR: T. WEBSTER

TAC 0 TAC DESCRIPTION MULTI-PLANT ' PRIORITY CRITICAL DATE;

COMPLETED ACTIONS COMPLETE47152 NORIN ANNA 1 NATURAL CIRCULATION C00LDOWN (GENERIC LTR 81-21) 2 10/t9/8349742 NORTH ANNA 1 *NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 82-16 OR 83-02)" 1 01/12/8447112 NA-1 CONTROL OF HEAVY LOADS - HUREG 0612 2 05/25/8453181 NORTH ANNA 1 - ITEM 4.3 - AUTOAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B 3 W PLANTS '07/24/84

ACTIVE ACTIONS *

TARGET53020 NORTH ANNA 1-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHNGS TO TECH SPECS-RTS COMPONENTS
53081 NORTH ANNA 1 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MarIFICATIONS
53134 NORTH ANNA I - ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINT PROGRAM F0E REACTOR TRIP BREAKERS -

MAINTENANCE 8 TRENDING
58110 NORTH ANNA 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 1
52248 NORTH ANNA 1 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPASC-10)

|52777 NORTH ANNA I - ITEM t.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES !

52858 NORTH ANNA 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52939 NORTH ANNA 1 - ITEMS 3.1.1 2 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS .

<

- RTS COMPONENTS 'I42497 NORTH ANNA 1 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 06/30/83 !42895 NORTH ANNA 1 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 07/30/8313109 NORTH ANNA 1 - ADEQUACY OF STATION ELECTRIC DISTRIBUTION SYSTEM VOLTAGES 2 07/30/8354505 NA-1: REVISE TS FOR LER REPORTING PER 10CFR PART 50.72 8 50.73 06/15/8454549 NORTH ANNA 1 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 09/30/8449665 NORTH ANNA 1 - REACTOR COOLANT PUMP TRIP 02/01/8555880 NORTH ANNA 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE
COMPLETED ACTIONS COMPLETE44388 NORIH ANNA 1 - NUREG-0737 II.B.1, RCS HIGH POINT VENTS

1 10/09/8345240 NORTH ANNA 1 - NUREG-0737 II.K.3.1 AUTO PORV ISOLATION 1 10/19/8345286 NORTH ANNA 1 - NUREG-0737 II.K.3.2, REPORT ON PORV FAILURES 10/19/83 l47955 NORTH ANNA 1 - PLANT SHIELDING MODIFICATIONS (II.B.2.2) I 1t/14/83_ i47808 NORTH ANNA 1 - NUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS t 01/24/8444457 HORTH ANNA 1 - NUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS 1 02/27/8446461 NORiH ANNA 1 - NUREG-0737 III.D.3.4, CONTROL ROOM HABITABILITY t 03/20/8446894 NORTH ANNA 1 - II K2.13 THERMAL MECHANICAL REPORT 1 06/05/8444249 NORTH ANNA 1 - NUREG-0737 I.C.1.2.A, INADEQUATE CORE , COOLING GUIDELINES 1 06/07/84
|

ACTIVE ACTIONS TARGET ;
45150 NORTH ANNA 1 - HUREG-0737 II.F.2.3. INADEQUATE CORE COOLING INSTRUMENTATION'

i51180 NORTH ANNA 1 - I.D.1 CONTROL ROOM DESIGN REVIEW i51260 NORTH ANNA 1 - I.D.2. SAFLif PARAMETER DISPLAY SYSTEM
46321 NORTH ANNA 1 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 06/01/83 j45843 NORTH ANNA 1 - HUREG-0737 II.K.3.30. SB LOCA QUTLINE 1 06/30/83 -

. 48182 NORTH ANNA 1 -MUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 09/30/83 i
| 44598 NORTH ANNA 1 - RV AND SV TESTIhG 1 12/31/83 i

'

i
i

!

, -_-___________
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R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L SYSTEM PAGE 125

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT

(CONTINUATION) NORTH ANNA 1

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION) 11&QEI
45962 NORIN ANNA 1 - NUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER 1 09/30/84

46033 NORTH ANNA 1 - NUREG-0737 III.A.1.2 OPERATIONAL SUPPORT CENTER 1 09/30/84

46105 NORTH ANNA 1 - HUREG-0737 III.A.1.2. EMERGENCY OPERATIONS FACILITY 1 09/30/84

44319 NORTH ANNA 1 - NUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 1 11/30/84

TAC 8 TAC DESCPIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETECOMPLETED ACTIONS
53472 NA-1: AMEND LICENSE TO INCORPORATE OLD DOMINIDM ELECTRIC COOPERATIVE AS PARTIAL OWNER OF NORTH 11/18/83

ANNA, UNIT 1
52313 NA-1: REQUEST INTERP 10 CFR 20.202(B)(2) AND 20.203(B) REPOSTING OF RADIATION AREAS 01/27/84

53483 NA-1: REVISE TS TABLE 6.2.1 PER GENERIC LETTER 82-12 02/01/84

52671 NA-t: EXEMPTIDH REQUEST TO 10CFR50 APPENDIX R. CONTROLL ROOM AREA 02/23/84

53526 NA-1: REVISE TS LIMITS FOR QUADRANT POWER TILT RATIO TO ALLOW FULL-COPE FLUX MAPPING 02/28/84

54158 NA-1: REVISE TS FOR RCS LEAKAGE DETECTION SYSTEM 02/28/84

52550 NA-1: INCREASE IN FIRE PROTECTION SURVEILLANCE REQUIREMENTS 02/28/84

92480 N A-1: AMEND TS IN T ABL E 3.6.1 FOR CLARIFYING CHECK VALVE TESTING REQUIREMENTS 03/06/84

53251 NA-1: REVISE T.S. 3.3-3 FOR CONSISTENCY WITH NA-2 TS 3.3-3 03/06/84

52574 NA-1: REVISING TS BY CHANGING FRACTIONAL POWER MULTIPLIER FROM 0.2 TO O.3 FOR 587.8 F TAV 03/13/84

09524 NA-1: AMEND LIC FOR INCREASING RCS TAV TO 587.8 (PHASE 2, POWER UPRATE) 2 03/13/84
53517 N1: 1 REVISE TS TO DESIGNATE PORV 8 SAFETY VALVES AS PART OF "RCS" 04/09/84

53262 NORTH ANNA 1 - EXTEhD BURNUP TO 45,000 MWD /MTV 04/09/84

50267 NA-1: EXEMPTION RECUEST TO to CFR PART 50.44(C)(3)(III) 04/13/84

53519 NA-1: REVISE IS FOR TURBINE OVERSPEED PROTECTION OPERABILITY TO 31 DAYS 04/16/84

54396 NA-1: RELIEF REQUEST: INSERVICE TESTING - PUMPS AND VALVES 04/17/84

52074 NA-1: EVALUATE 5 YEAR REPORT ON SETTLEMENT AND GROUNDWATER LEVEL AT SERVICE WATER RESERVOIR 1 05/23/84

52476 NA-1: AMEND TS TERMINATING MEASUREMENTS FOR TORBIDITY 8 SUSPENDED SOLIDS FROM DRAIN SYS UNDER 1 05/23/84

i SER WATER PMP HSE

} 54465 NA-1: DELETE TECH SPEC REQUIREMENTS FOR SG SUPPORTS 1 06/07/84

54832 NA-1: APPENDIX R REANALYSIS EXEMPTION REQUESTS 06/19/84

54845 NORTH ANNA 1 - CORE RELOAD METHODOLOGY AUDIT 06/19/84

53528 NA-t PM BRIEFING BOOK-HEADQUARTES OPERATION-CENTER 07/01/84

54789 NA-1: ISSUE SER AND EIA FOR SPENT FUEL AND TRANSSHIPMENT HEARING 07/02/84

55493 NA-1: NON QUALIFICATION OF PAINT ON DUCTS WORK INSIDE CONTAINMENT 08/24/84

55550 NA 1 - RELIEF REQUEST FROM HYDROSTATIC TESTING AFTER REPAIRS FOR MOV'S RS- 155 A AND 155 B. 08/31/84

55551 NA 1 - RELIEF REQUEST FROM HYDROSTATIC TESTING MGS. 08/3f/84

54472 NA-1 RELIEF FROM ASME XI VOL. EXH. ACC AND BORON TANK 08731/84

TARGETACTIVE ACTIONS
55363 NORIN ANNA 1 - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND B3W PLANTS - TECH

SPECS
| 52053 NA-t: ADMIN CHANGES TO T.S. REORGANIZATION OF NUC CPS DEPT., QUALITY ASS, EMERG PLH 8 SECURITY 2 09/22/83

DEPT
53252 NA-1: AMEND T.S. BY ADDING EXEMP' ION FOR ENGINEERING EVAL FOR ANY FAILURE OF SG/RCP SUPPORT 02/15/84

SNUBBERS
53521 NA-1: REVISE TS FOR ALLOWING 1 OUT OF 2 HX RECOMBINERS TO BEINOPERABLE 03/15/84

53522 NA-1: REVISE TS FOR REACTOR TRIP SYS INTERLOCK SETPOINT P-7 FOR 10% FULL LOAD TURBINE IMPULSE 03/20/84

CHAMBER PRESSURE
49525 NA-1: EVALUATE NA MAIN TRANSFORMER FAULTS 1 05/30/84

54500 NA-2: REVISE TS PER GEN.LTR. 83-30 06/15/84

-

-



R-1208620-001 TECHNICAL ASSIGNMENT CDQTR0L $YSTEM PAGE 126

DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REPQRT

(CONTINUATION) NORTH ANNA 1

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION) TARGET
53524 NA-ts REVISE TS FOR LCD FOR SURVEILLANCE IN MODES 3,4 AND 5 06/30/84
55478 NA-12 REVISED CYCLE 5 RELCAD CORE DESIGN 08/11/84
55559 NORTH ANNA - 1 STARTUP CERTIFICATI0H PROGRAM $9/15/84
50400 NORTH ANNA 1- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 09/30/84
52478 NA-1 AMEND TS BY REDUCING LENGTH OF TIME FOR CORE SURVEILLANCE REPORT FROM 60 TO 30 DAYS t 09/30/84
32414 NA-1: INSE2VICE TESTING (P38MPS 8 VALVES) 12/30/84

f.8868 NA-t AMEND LICENSE FOR RECEIPT AND STORAGE OF SPENT FUEL FROM SURRY 1 &2 1 12/31/84

CC870 NA-1: AMEND T.S. FOR AUGMENTED SPENT FUEL STORAGE 1 12/31/84

INITIATIONANTICIPATED ACTIONS St/08/f453610 NORTH ANNA 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY -

53693 NORTH ANNA 1 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84

53776 MORTH ANNA 1- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 11/01/84
ALL SR COMPONENTS

53859 NORTH ANNA 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR 11/01/84
COMPONENTS

53921 -ITEMS 4.2.3 4 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING 8 11/01/84
REPLACEMENT

54003 NORTH ANNA 1 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & 11/01/84 i

|TEST INTERVALS
5:086 MORTH ANNA 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL-TESTING - DIVERSE TRIP FEATURES 11/01/84

l

|

.

.
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R-1208620-001 TECHNICAL A5SIGNMENT C 0-N T R 0 L 5Y$ TEM PAGE 127

DATA AS OF - 09/30/84 C0NDEN$ED MANAGEMENT REPORT

FACILITY: NORTH ANNA 2

PLANT LOCATION: 40 MI HW OF RICHMOND, VA LICENSED POWER: 2775 MWT PROJECT MANAGER: L. ENGLE
DOCKET NUMBER: 050-00339 DESIGN POWER 0907 MWE BRANCH CHIEF: J. MILLER

ARCH / ENGINEER: 58W NSSS VENDOR: WEST LIC. ASSISTANT: F. KREUTZER
IE INSPECTOR:

TAC 0 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETE
COMPLETED ACTIONS 2 10/19/83
47153 NORIN ANNA 2 NATURAL CIRCULATIDH C00LDOWN (GENERIC LTR 81-21)
49743 NORTH ANNA 2 "NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 82-16 DR 83-02)" 01/12/84

2 05/25/84
47113 NA-2: CONTROL OF HEAVY LOADS - NUREG-0612
53182 NORTH ANNA 2 - ITEM 4.3 - AUT0AMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B 8 W PLANTS 87/24/84

TARGET
ACTIVE ACTIONS
52778 NORTH ANNA 2 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES
52859 HORTH ANNA 2 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52940 NORTH ANNA 2 - I) EMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS

- RTS COMPONENTS
53021 NORTH ANNA 2-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHNGS TO TECH SPECS-RTS COMPONENTS .

53082 NORTH ANNA 2 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS
53135 NORTH ANNA 2 - ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR "EACTOR TRIP BREAKERS -

MAINTENANCE 3 TRENDING
51111 NORTH ANNA 2 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)
52249 NORTH ANNA 2 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-10)
42540 NORTH ANNA 2 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21)

1 07/30/82

48331 NORTH ANNA 2 - ADEQUACY OF STATION ELECTRIC DISTRIBUTION VOLTAGES 2 07/30/83

54506 NA-2: REVISE TS FOR LER REPORTING PER 10CFR PART 50.72 850.73 06/15/84

54550 NORTH ANNA 2 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR NUREG-0737 09/30/84
02/01/85

49666 NORTH ANNA 2 - REACTOR COOLANT PUMP TRIP 06/30/85
55881 NORTH ANNA 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-151

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETE
COMPLETED ACTIONS t 10/09/83
44389 NORIH ANNA 2 - HUREG-0737 II.B.f. RCS HIGH POINT VENTS
45241 NORTH ANNA 2 - NUREG-0737 II.K.3.1 AUTO PORV ISOLATION 10/19/83

t 10/19/83
45287 NORTH ANNA 2 - HUREG-0737 II.K.3.2, REPORT ON PORV FAILURES

1 11/14/83
47956 NORTH ANNA 2 - PLANT SHIELDING MODIFICATIONS (II.B.2.2)
45647 NORTH ANNA 2 - HUREG-0737 II.K.3.17. ECC SYSTEM OUTAGES 1 12/30/83

t 08/24/84
47809 NORTH ANNA 2 - NUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS I 02/27/84
44458 HORTH ANNA 2 - HUREG-0737 II.B.3.2. POST ACCIDENT SAMPLING MODIFICATIONS
46462 NORTH ANNA 2 - HUREG-0737 III.D 3.4, CONTROL ROOM HABITABILITY 1 03/20/84

t 06/05/84
46895 NORTH ANNA 2 - II K2.13 THERMAL MECHANICAL REPORT
44250 NORTH ANNA 2 - HUREG-0737 I.C.S.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/07/84

TARGET
ACTIVE ACTIONS
45151 NORTH ANNA 2 - NUREG-0737 II.F.2.3. INADEQUATE CORE COOLING INSTRUMENTATIDH
51181 NORTH ANNA 2 - I.D.1 CONTROL ROOM DESIGN REVIEW
51261 NORTH ANNA 2 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM f 10/3t/82
41599 NORTH ANNA 2 - RV AND SV TESTING

1 06/01/83
4h322 MORTH ANNA 2 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE t 06/30/83
45844 NORTH ANNA 2 - HUREG-0737 II.K.3.30, SB LOCA CUTLINE
48183 NORTH ANNA 2 -NUREG 0737 II.K.3.31 COMPLIANCE WITH to CFR 50.46 09/30/83

. . . . .

.
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R-1208620-001 TECHHICA L A$$IGHMENT CDNTR0L SVSTEM PAGE 128

DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REP 0RT

(CONTINUATION) NORTH ANNA 2

VAC S TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION) 1AEQEI
45963 NORIH ANNA 2 - NUREG-0737 III.A.:.2. TECHNICAL SUPPORT CENTER 1 09/30/84
06034 NORTH ANNA 2 - NUREG-0737 III.A.1.2 OPERATIONAL SUPPORT CENTER 1 09/30/84
46106 NORTH ANNA 2 - HUREG-0737 III.A.t.2 EMERGENCY OPERATIONS FACILITY t 09/30/84
44320 NORTH ANNA 2 - HUREG-0737 I.C.I.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES I 11/30/84

TAC 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETE$0MPLETED ACTIONS
5 540 NA-2: PLANT UPGRADE, PHASE 1 INCREASE T AVERAGE 10/19/83
52473 NA-2: AMEND LICENSE TO INCORPORATE OLD DOMINION ELECTRIC C00PORATIVE AS PARTIAL OWNER OF NORTH 11/18/83

ANNA, UNIT 2
52314 NA-22 REQUEST INTERP 10 CFR 20.202(B)(2) AND 20.203(B) REPOSTING OF RADIATION AREAS 01/27/84
53484 NA-2: REVISE T.L. TABLE 6.2.1 PER GENERIC LETTER 82-12 02/01/84
52672 NA-2: EXEMPTION REQUEST TO 10CFR50 APPENDIX R, CONTROL ROOM 02/23/84
52551 NA-2: INCREASE IN FIRE PROTECTION SURVEILLANCE REQUIREMENTS 02/28/84
53527 NA-2: REVISE TS LIMITS FOR QUADRANT POWER TILT RATIO TO ALLOW TCLL-CORE FLUX-MAPPING 02/28/84
54159 NA-2: REVISE TS FOR RCS LEAKAGE DETECTION SYSTEM 02/28/84
52481 NA-2: AMEND TS IN TABLE 3.6.1 FOR CLARIFYING CHECK VALVE TESTING REQUIREMENTS 03/06/84
53518 HA: 2 REVISE TS TO DESIGNATE PORV & SAFETY VALVES AS PART OF "RCS" 04/09/84
53263 NORTH ANNA 2 - EXTEND BURNUP TO 45,000 MWD /MTU J4/09/84
54268 NA-2: EXEMPTION REQUEST TO 10 CFR PART 50.44(C)(3)(III) 04/13/84
53520 NA-22 REVISE TS FOR TURBINE OVERSPEED PROTECTION OPERABILITY TO 31 DAYS 04/16/84
54297 NA-2: RELIEF REQUEST: INSERVICE TESTING - PUMPS AND VALVES 04/17/84
52475 NA-2: EVALUATE 5 YEAR REPORT ON SETTLEMENT AND GROUNDWATER LEVEL AT SERVICE WATER RESERVOIR 05/23/84
52477 NA-2: AMEND TS TERMINATING MEASUREMENTS FOR TURBIDITY 8 $USPENDEJ SOLIDS FROM DRAINSYS UNDER SER 05/23/84

WATER PMP HSE
54464 NA-2: DELETE TECH. SPEC. REQUIREMENTS FOR SG SUPPORTS 1 06/07/84
54790 NA-2: ISSUE SER AND EIA FOR SPENT FUEL AND TRANSSHIPMENT HEARIN3 07/02/84
53529 NA-2: PM BRIEFING BOOK-HEADQUARTERS-OPERATION CENTER 07/02/84
54165 N A-2.: REG. REVIEW-VITAL AREA VALIDATION 07/20/84
55552 NA 2 - NOH QUALIFICATION OF PAINT ON DUCT WORK INSIDE CONTAINME4T 08/24/84
55666 NA 2 - RELIEF REQUEST FROM PERFONMING THE VISUAL EXAM OF BURIED SUPPORT COMPONENTS 08/31/84
55549 NA 1 - RELIEF REQUEST FROM PERFORMING THE VISUAL EXAM OF VARIED SUPPORT COMPONENTS 08/31/84
54473 NA-2: RELIEF FROM ASME XI VOL. EXM ACC AND BOROH TANK 08/31/84

ACTIVE ACTIONS TARGET

5536% NORTH ANNA 2 - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND 88W PLANTS - TECH
SPECS

46921 NORTH ANNA 2 - CONTROL ROOM HUMAN FACTORS REVIEW 10/01/82
52052 NA-2: ADMIN CHANGES TO T.S. REORGANIZATION OF HUC OPS DEPT. QUALITY ASS., EMERG PLN & SECURITY 09/22/83

DEPT
46734 NA-2: FOLLOWUP DN JULY 3, 1981 TRANS FIRE RECURRING TRANS FAULTS 2 12/30/83
53253 NA-2: AMEND T.S. BY ADDING EXEMPTION FOR ENGINEERING EVAL. FOR FAILURE OF SG/RCP SUPPORT 02/15/84

SNUBBERS
53523 NA-2: REVISE TS FOR REACTOR TRIPS SYS INTERLOCK SETPOINT P-7 FOR 10% FULL LOAD TURBINE IMPULSE 03/20/84

- CHAMBER PRESSURE
54846 NORTH ANNA 2 - CORE RELOAD METHODOLOGY AUDIT 06/01/84
54501 NA-22 REVISE TS PER GEN. LTR. 83-30 06/15/84
54833 NA-2: APPENDIX R REANALYSIS EXEMPTION REQUESTS 06/30/84
53525 NA-2 REVISE TS FOR LCD FOR SURVEILLANCE IN MODES 3, 4 AND 5 06/30/84

.

5-'
-



O-1208628-081 TECHNICAL ASSIGNMENT C0NTR0L 5Y$ TEM PAGE 129

DATA AS OF - 89/38/84 C0NDEN5ED MANAGEMENT REP 0RT

(CONTINUATION) NORTH ANNA 2

TAC 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATIch) / /84
54834 MA-2: REVISE TECH. SPEC. TO INDICATE VALVES TESTED ONLY FOR EVENT V 88/11/8455479 NA-2 REVISED CYCLE 5 RELOAD CCRE DESIGN 89/f5/8455548 NORTH ANNA 2 - STARTUP CERFIFICATION PROGRAM
54481 NORTH ANNA 2- RCS VENTS TECHNICAL SPECIFICATIONS NUR* J73 ITEM II.8.1 .89/30/84

52479 NA-2: AMEND TS BY REDUCING LENGTH OF TIME FOR CORE SLRVEILL ANCE REPORT FRDM 38 TO 68 DAYS 2 89/38e84
11/30/44

52575 NA-2: REVISE TS BY CHANGING FRACTIONAL POWER MULTIPLIER FROM 8.2 TO 8.3 FOR 587.8 F TAV
49523 NA-2 AMEND LIC FOR INCREASE RCS TAV TO 587.8 (PHASE 2- POWER INCREASE) 2 11/38/84-

48867 NA-2: AMEND LICENSE FOR RECEIPT AND STORAGE OF SPENT FUEL FROM SURRY 182. 2- 12/38/84
12/30/8448869 NA-2: AMEND T.S. FOR AUGMENTED SPENT FUEL STORAGE 12/38/84

54858 NA-2: INSERVICE TESTING - PUMPS AND VALVES
~ INITIATION

ANTICIPATED ACTIONS
54084 h0 RIH ANNA 2 - ITEMS 4.5.2 3 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES S st/81/84

TEST INTERVALS
54887 MORTH ANNA 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/81/84

53611 NORTH ANNA 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY - 11/81/84

53694 NORTH ANNA 2 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84

53777 NORTH ANNA 2- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 11/81/84

ALL SR COMPONENTS
53868 NORTH ANNA 2 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR 11/01/84 '

COMPONENTS
53922 -ITEMS 4.2.3 4 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP SREAKERS-LIFE TESTING & 11/01/84

REPLACEMENT

l
-
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R-1202620-801 TECHNICAL ASSIGHMENT C0QTR0L SYSTEM PAGE 130

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPQRT

FACILITY: OCONEE 1

PLANT LOCATION: 30 MI W OF GREENVILLE, SC LICENSED POWER: 2568 MWT PROJECT MANAGER: H. NICOLARAS
DOCKET NUMBER: 050-00269 DESIGN PCMER: 0887 MWE BRANCH CHIEF: J. STOLZ
ACCH / ENGINEER: DUKE /S ECH MSSS VENDOR: B&W LIC. ASSISTANT: R. INGRAM
IE INSPECTOR: J. BRYANT

TAC # TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETE
CCMPLETED ACTIONS I 01/16/8408189 OCONEE 1 - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW

1 01/3t/8412323 OCONEE 1 - HELB AND CONSEQUENTIAL SYSTEM FAILURE OCONEE 1
49744 OCONEE 1 "NUREG 0737 TECH SPECS (GENERIC LETTER 82-16) 2 06/12/84

TARGETACTIVE ACTIONS
$2119 OCONEE 1 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES 2

52860 OCONEE 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS 2

52941 OCONEE 1 - ITEMS 3.1.1 4 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS - 2
RTS COMPONENTS

53022 OCONEE 1-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS 2

53083 OCONEE 1 - REACTOR TRIP SYSTEM RELIABILITY- VENDOR RELATED MODIFICATIONS 2

53136 OCONEE 1 - ITEMS 4.2.1 & 4.2.2 - PREVENTATIVE MAINTENANCE PROGRAM FOR REACTOR TRIP BREAKERS - 2

MAINTENANCE a TRENDING
53183 OCONEE 1 - ITEM 4.3 - AUTOMATIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B & W PLANTS 2

47183 OCONEE 1 NATURAL CIRCULATION COOLEDWN (GENERIC LTR 81-21) 2 07/3f/84

55015 OCONEE UNIT 1 - TECH. SPEC. REVIEW OF " REPORTABLE OCCURRENCE" REQS 3 07/31/84

54551 OCONEE t - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR NUREG-0737 2 09/30/84

42904 OCONEE 1 - MASONRY WALL DESIGN. RESPONSE 10 IE BULLETIN 80-11 2 09/30/84

43643 OCONEE 1 - SEISMIC QUALIFICATION OF THE AUXILIARY FEECWATER SYSTEM 1 09/30/84
49659 OCONEE 1 - REACTOR COOLANT PUMP TRIP 2 09/30/84
51112 OCOMEE 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG t.97) 2 03/31/85
42509 OCONEE 1 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 03/31/85
55882 OCONEE 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

52250 OCONEE 1 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-10) 3 09/30/85

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY -CRITICAL DATE: |
.

MMP QlgCOMPLETED ACTIONS
44109 OCONEE t - NUREG-0737 I.A.1.3.1, SHIFT MANNING OVERTIME LIMITS 2 10/28/83
44390 GCONEE 1 - NUREG-0737 II.B.t. RCS MIGH POINT VENTS 2 11/02/83
44530 OCONEE 1 - NUREG-0737 II.B.4.t. TRAINING FOR MITIGATING CORE 2. 11/18/83'

44180 OCONEE 1 - NUREG-0737 I.A.2.1.4, UPGRADING OF RO AND SRO TRAINING 2 11/18/83

45270 OCONEE 1 - NUREG-0737 II.K.3.1, AUTO PORV ISOLATION 2 ft/22/83

45316 OCOMEE 1 - NUREG-0737 II.K.3.2, REPORT ON PORV FAILURES 2 11/22/83

45152 OCONEE 1 - NUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION 2 11/23/83

44459 OCONEE 1 - HUREG-0737 II.B.3.2. POST ACCIDENT SAMPLING MODIFICATIONS 2 01/11/84

45199 OCONEE 1 - HUREG-0737 II.K.2.13. THERMAL-MECHANICAL REPORT 1 06/06/84

TARGET
ACTIVE ACTTQN1
58182 OCONEE 1 - I.D.1 CONTROL ROOM DESIGN REVIEW 2 06/t5/84

51262 OCONEE 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 2 06/15/84

45964 OCONEE 1 - NUREG-0737 III.A.I.2, TECHNICAL SUPPORT CENTER 1 09/30/84

46035 OCONEE 1 - NUREG-0737 III.A.1.2, CPERATIONAL SUPPORT CENTER 1 09/30/84-

46107 OCONEE 1 - NUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY t 09/30/84

46323 OCONEE 1 - MUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 09/30/84

.

ww
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DATA AS OF - 09/30/84 C 0 N D E N 3 E'D MANAGEMENT REP 0RT

(CONTINUATION) DCONEE I

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

1 ACTIVE ACTIONS (CONTINUATION) TARGET
46463 OCONEE 1 - HUREG-0737 III.D.3.4. CONTROL ROOM HABITABILITY 2 09/30/84
43845 OCONEE 1 - NUREG-0737 II.K.3.30. SB LOCA OUTLINE 2 09/30/84
44600 OCONEE 1 - RV AND SV TESTING 2 10/30/84
44251 OCONEE 1 - NUREG-0737 I.C.t.2.A, INADEQUATE CORE COOLING GUIDELINES 2 11/30/84
44321 JCONEE 1 - NUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 2 11/30/84
48184 OCONEE 1 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 2 09/30/85

t TAC 0 TAC DEsceIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
5 032 OCONEE 1 - EXEMPTION TO MULTIPLE CRISIS MANAGEMENT CENTER STAFF DRILLS 2 01/06/84

,

i 48954 OCONEE 1 - ISI RELIEF REQUEST OF 10/4/82 3 02/14/84
3 5 049 OCONEE 1 - STARTUP TRANSFORMERS AND ALLOWABLE DEGRADED CONDITIONS 2 03/02/84

52612 OCONEE 1 - REQUALIFICATION PROGRAM 2 03/15/84
51315 OCONEE 1 - REFUELING OUTAGE SURVEILLANCE REQUIREMENTS 2 03/28/84
54206 OCONEE t - ECCW YECH. SPEC. CHANGE 1 04/30/84
55264 OCONEE UNIT 1 - 10CFR20.302 APPLICATION FOR SLUDGE DISPOSAL 07/19/84
51776 OCONEE 1 - EXEMPTION FOR LOCATIDH OF E0F 1 07/20/84
49827 OCONEE 1- SMALL BREAK LOCA PROCEDURES AND MAINTAINING PROPER SG LEVEL 2 08/03/84
51897 OCONEE 1 - B & PV CODE T.S. CHANGES 2 08/27/84

ACTIVE ACTIONS TARGET
48225 OCONEE 1 - EFW TORNADO PROTECTION 2
55365 OCONEE 1 - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND B&W PLANTS - TECH SPECS 2
54144 OCONEE t - DVERTIME LIMITS 2
55980 OCONEE UNIT t - CORE FLOOD TANK BORON CONCENTRATION
53341 OCONEE 1 - ISI/IST EXEMPTICH 2 02/28/84
49568 OCONEE 1 - RCS LEAK TEST T.S. CHANGES 2 04/15/84
52674 OCONEE t - FIRE PROTECTION EXEMPTION (BARRIER / CABLE) 1 05/04/84
52406 CCONEE 1 - ISI RELIEF REQUEST OF 8/15/83 2 05/31/84
51894 OCONEE 1 - HYDROGEN ANALYZER PENETRATION T.S. CHANGES 2 06/29/84

.
52649 OCONEE 1 - FIRE PROTECTION EXEMPTION REQUEST (LIGHTING) 1 06/29/84

i 55085 MCGUIRE UNIT 1 - EVAL MCGUIRE RADI0 ACTIVE MAT'l DISPOSAL PROCEDURE PURSUANT TO IE CIRCULAR 06/29/84
81-07 GUIDANCE REF DUKE

55012 OCONEE UNIT 1 - WASTE GAS HOLUDP TANKS TECH. SPEC. REVIEW 2 07/16/84
52201 OCONEE 1 - CONFIRMATORY ORDER AMEND REQUEST 8/26/83 1 07/31/84
49974 OCONEE 1 - STA BACHELOR'S DEGREE OR EQUIVALENT 3 08/15/84
59056 OCONEE UNIT 1: DISPOSAL METHOD FOR VERY LOW LEVEL RADWASTE 3 08/20/84
54211 OCONEE 1 - ADMIN. T.S. CHANGE OF 2/13/84 3 08/31/84
54402 OCONEE t- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 2 09/30/84
49234 OCONEE t - IST PROGRAM REVISION AND REQUEST FOR RELIEF 1 10/10/84
55826 OCONEE UNIT 1 - SALP EVALUATION FROM 05/01/83 - 08/31/84 10/15/84
55832 OCONEE UNIT 1 - DISPOSAL OF FIVE FEEDWATER HEATERS ONSITE 10/31/84
55815 OCONEE UNIT 1 - CYCLE AND REVIEW 10/31/84
55509 OCONEE UNIT I - DISPOSAL OF CONTAMINATED SAND IN CONTROLLED AREA 10/31/84
55512 OCONEE UNIT 1 - INTERPRETATION OF 10CFR20.203(E) AS RELATED TO POSTING REQUIREMENTS 10/31/84
55683 OCONEE UNIT 1 - REACTOR VESSEL MATERIAL SURVEILLANCE REQS. 12/31/84
55686 OCONEE UNIT 1 - AIR LOCK TESTING FREQUENCY TECH. SPEC. CHANGE 12/31/84
55689 OCONEE UNIT 1 - REACTOR BUILDING PURGE SYSTEM TECH. SPEC. CHANGE 01/31/85
55676 0CONEE UNIT 1 - MINIMUM OPERATOR STAFFING REQUIRES TECH. SPEC. CHANGE 01/31/85

- _ -
- . _ _ - _ _ _ _ _ - . _
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DATA AS OF - 89/30/84 C0NDENSED MANAGEMENT REP 0RT

(CONTINUATION) OCONEE 1

TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION)
-

55680 OCOMEE UNIT 1 - TECH. SPEC. CHANGE ON LOW TEMPERATURE OVERPRESSURIZATION PROTECTION 1/ t/85

INITIATIBMANTICIPATED ACTIONS
53612 OCONEE t - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 2. 11/88/44

53695 OCONEE t - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR* COMPONENTS 2 11/8t/84-

53778 OCONEE t- ITEMS 3.2.1 4 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALL 2 11/01/84

SR COMFOMENTS
53861 OCONEE 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 2 11/01/44

53923 -ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING A 2 11/81/84

REPLACEMENT
ITEM 4.4 - IMPROVEMENTS IN MAINTENANCE AND TEST PROCEDURES FOR 5 8 W PL ANTS 11/01/8453955 OCONEE 1 -

54005 OCONEE 1 - ITEMS 4.5.2 3 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8 TEST 2 11/01/84

INTERVALS
ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 2 11/81/4454088 OCONEE 1 -

I
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R-1208620-801 TECHNICAL A55IGNMENT C O.N T R 0 L 5YSTEM PAGE 133

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REF0RT

FACILITY: OCONEE 2

PLANT LOCATION: 30 MI W OF GREENVILLE, SC LICENSED POWER: 2568 MWT PROJECT MANAGER: N. NICOLARAS'
DOCKET NUMBER: 050-00270 DESIGN POWER: 0887 MWE BRANCH CHIEF: J. STOLZ
ARCH / ENGINEER: DUKE /BECH NSSS VENDOR: 53W LIC. ASSISTANT: R. INGRAM
IE INSPECTOR: J. BRYANT

TAC 0 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATEs

1

COMPLETED ACTIONS (0
49617 OCONEE 2 - PLANS FOR PREVENTING EXCEEDING PTS SCREENING CRITERION 1 9 / 3...'. /84i 08120 OCONEE 2 - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 1

, .12324 OCONEE 2 - HELB AND CONSEQUENTIAL SYSTEM FAILURE OCONEE 2 1 01/31/84
49745 OCONEE 2 - HUREG 0737 TECH SPECS (GENERIC LTR 82-16) 2 06/12/84

,

ACTIVE ACTIONS TARGET
52780 OCONEE 2 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES 2
52861 OCONEE 2 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS 2
53942 OCONEE 2 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS - 2

RTS COMPONENTS
53023 OCONEE 2-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS 2

! 53084 OCONEE 2 - REACTOR TRIP SYSTEM RELIABILITY- VENDOR RELATED MODIFICATIONS 2
1 53137 OCONEE 2 - ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINTENANCE PROGRAM FOR REACTOR TRIP BREAKERS - 2

MAINTENANCE 8 TRENDING
53184 OCONEE 2 - ITEM 4.3 - AUTOMATIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND 8 8 W PLANTS 2
42905 OCONEE 2 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 06/29/84
47184 OCONEE 2 NATURAL CIRCULATION C00LDOWN (GENERIC LTR 81-21) 2 07/31/84
95016 ONONEE UNIT 2 - TECH. SPEC. REVIEW OF " REPORTABLE OCCURRENCE" REQS 3 07/31/84
54552 OCONEE 2 - TECHNICAL SPECIFICATIONS COVERED BY-GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 2 09/30/84
43644 OCONEE 2 - SEISMIC QUALIFICATION OF THE AUXILIARY FEEDWATER SYSTEM 1 09/30/84

1 49660 OCONEE 2 - REACTOR COOLANT PUMP TRIP 2 09/30/84
51113 OCONEE 2 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 2 03/31/85
42510 OCONEE 2 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 03/31/85

|:
55883 OCONEE 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85
52251 OCONEE 2 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPASC-to) 3 09/30/85

| VAC * TAC DESCRIPTION NUREG-0737 PRIORITY -CRITICAL DATE

i
"

COMPLETED ACTIONS COMPLETE
44110 OCGNEE 2 - NUREG-0737 I.A.1.3.1, SHIFT MANNING DVERTIME LIMITS 2 10/28/8344391 OCONEE 2 - HUREG-0737 II.B.1, RCS HIGH POINT VENTS 2' 11/02/83

! 44181 OCONEE 2 - HUREG-0737 I.A.2.1.4, UPGRADING OF RO AND SRO TRAINING 2 11/18/83
44531 OCONEE 2 - NUREG-0737 II.B.4.1 TRAINING FOR MITIGATING CORE 2 11/18/83
45271 OCONEE 2 - NUREG-0737 II.K.3.1 AbTO PORV ISOLATION 2 '11/22/83-

I.
45317 OCONEE 2 - HUREG-0737 II.K.3.2, REPORT ON PORY FAILURES 2 11/22/8345153 OCONEE 2 - HUREG-0737 II.F.2.3. INADEQUATE CORE COOLING INSTRUMENTATION 2 11/23/8344460 DCONEE 2 - NUREG-0737 II.B.3.2. POST ACCIDENT SAMPLING MODIFICATIONS 2 01/11/84
45200 OCONEE 2 - HUREG-0737 II.K.2.13. THERMAL-MECHANICAL REPORT 1 06/06/84

ACTIVE ACTIONS TARGET
51183 OCONEE 2 - I.D.1 CONTROL ROOM DESIGN REVIEW 2 06/15/84-51263 OCONEE 2 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 2 06/15/8445846 OCONEE 2 - NUREG-0737 II.K.3.30. SB LOCA OUTLINE .1 09/30/8445965 OCONEE 2 - HUREG-0737 III.A.1.2. TECHNICAL SUPPORT CENTER 1 09/30/8446036 OCONEE 2 - NUREG-0737 III.A.1.2 OPERATIONAL SUPPORT CENTER 1 09/30/84

4

. - -

. _ _ _ _
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R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L SY$ TEM PAGE 134

DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REPORT

(CONTINUATION) OCONEE 2

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION) TARGET
46108 OCONEE 2 - HUREG-0737 III.A.1.2, EMERGENCY CPERATIONS FACILITY 1 09/30/84
46324 OCONEE 2 - HUREG-0737 III.A.2.2. METEOROLOGICAL DATA UPGRADE 1 09/30/84
46464 OCONEE 2 - NUREG-0737 III.D.3.4 CONTROL ROOM HABITABILITY 2- 09/30/84
44601 OCONEE 2 - RV AND SV TESTING 2 10/30/84
44352 GCONEE 2 - HUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 2 11/30/84
44322 OCONEE 2 - NUREG-0737 I.C.1.3A. ABNORMAL TRANSIENT OPERATOR GUIDELINES 2 11/30/84
48185 OCONEE 2 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 2 09/30/85

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
52312 OCONEE 2 - TECH SPECS FOR CYCLE 7 RELOAD 1 11/23/83
51036 OCONEE 2 - EXEMPTION TO MULTIPLE CRISIS MANAGEMENT CENTER STAFF DRILLS 2 01/06/84
48955 OCONEE 2 - ISI RELIEF REQUEST OF 10/4/82 3 02/14/84.
51050 OCONEE 2 - STARTUP TRANSFORMERS AND ALLOWABLE DEGRADED CONDITIONS 2 03/02/84,

53613 OCONEE 2 REQUALIFICATION PROGRAM 2 03/15/84 |
i 54207 OCONEE 2 - ECCW TECH. SPEC. CHANGE 1 04/30/84

55006 OCONEE UNIT 2 - LETTER ON SHUBBER SURVEILLANCE SCHEDULE 1 06/08/84.
55365 GCONEE UNIT 2 - 10CFR20.301 APPLICATION FOR SLUDGE' DISPOSAL 1 07/19/84-
51777 OCONEE 2 - EXEMPTION FOR LOCATION OF EOF 1 07/20/84
49828 OCONEE 2- SMALL BREAK LOCA PROCEDURES AND MAINTAINING PROPER SG LEVEL 2 08/03/84
51898 OCONEE 2 - B 8 PV CODE T.S. CHANGES 2 08/27/84 -

ACTIVE ACTIONS TARGET
54145 OCONEE 2 - DVERTIME LIMITS 2
55366 OCONEE 2 - ITEM 4.3(TS) - AUTOMATIC ACTUATIDH OF SHUNT TRIP FOR W AND 88W PLANTS - TECH SPECS 2
55041 OCONEE 2. NEUTRON SOURCE DATA FOR FLUX REDUCTION VERDICATION 2
55981 OCONEE UNIT 2 - CORE FLOOD TANK BORON CONCENTRATION
48226 OCONEE 2 - EFW TORNADO PROTECTION 2
53342 ONCONEE 2 - ISI/IST EXEMPTION 2 02/28/84 l
49569 OCONEE 2 - RCS LEAK TEST T.S. CHANGES 2 04/15/84
52407 OCONEE 2 - ISI RELIEF REQUEST OF 8/15/83 2 04/20/84
52675 OCONEE 2 - FIRE PROTECTION EXEMPTIDH (BARRIER / CABLE) 1 05/04/84
52650 OCONEE 2 - FIRE PROTECTION EXEMPTION REQUEST (LIGHTING) 1 06/29/84
55086 MCGUIRE UNIT 2 - EVAL MCGUIRE RADI0 ACTIVE MAT'L DISPOSAL PROCEDURE PURSUANT TO IE CIRCULAR 06/29/84

81-07 GUIDANCE REF DUKE
I 51895 OCONEE 2 - HYDROGEN ANALYZER PENETRATION T.S. CHANGES 2 06/29/84

55013 OCONEE UNIT 2 - WASTE GAS HOLDUP TANKS TECH. SPEC. REVIEW 2 07/16/84
52202 OCONEE 2 - CONFIRMATORY ORDER AMEND. REQUEST 8/26/83 1 07/31/84
49972 OCONEE 2 - STA BACHELOR'S DEGREE OR EQUIVALENT 3 - 08/15/84
55057 OCONEE UNIT 2: DISPOSAL METHOD FOR VERY LOW LEVEL RADWASTE 3 08/20/84
55160 OCONEE UNIT 2 - ISI FLAW EVALUATIDHS 2 08/31/84 |

54212 OCONEE 2 - ADMIN. T.S. CHANGE OF 2/13/84 3 08/31/84
54403 OCONEE 2- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 2 09/30/84
49235 OCONEE 2 - IST PROGRAM REVISIDH AND REQUEST FOR RELIEF 1 10/10/84
55827 OCONEE UNIT 2 - SALP EVALUATION FROM 05/01/83 - 08/31/84 10/15/84 -

55833 OCONEE UNIT 2 - DISPOSAL OF FIVE FEEDWATER HEATERS ONSITE 10/31/84 |
i55510 OCONEE UNIT 2 - DISPOSAL OF CCHTAMINATED SAND IN CONTROLLED AREA 10/31/84

55513 OCONEE UNIT 1 - INTERPPETATION OF 10CFR20.203(E) AS RELATED TO POSTING REQUIREMENTS 1 d/31/84 l
55684 OCONEE UNIT 2 - REACTOR VESSEL MATERIAL SURVEILLANCE REQS. 12/31/84

'
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DATA AS OF - 89/38/84 C0NDEN5ED MANAGEMENT REP 0RT

(CONTINUATION) OCONEE 2

TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATICM) M
55687 CCONEE UNIT 2 - AIR LOCK TESTING FREQUENCY TECH. SPEC. CHANGE 12/31/845 -

55690 OCONEE UNIT 2 - REACTOR PURGE SYSTEM TECH. SPEC. CHANGE 01/3t/85
55677 OCONEE UNIT 2 - MINIMUM OPERATOR STAFFING REQUIRES TECH. SPEC. CHANGE 01/31/83 s.
55681 OCOMEE UNIT 2 - TECH. SPEC. CHANGE ON LOW TEMPERATURE OVERPRES$URIZATION PROTECTION .81/31/85

ANTICIPATED ACTIONS INITIATION
5363 OCONEE 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 2 18/81/84
53696 OCONEE 2 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL'SR COMPONENTS 2 11/01/84
53779 OCONEE 2- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS . ALL 2 11/01/84

SR COMPONENTS
~

53862 OCONEE 2 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 2 tt/et/84
53924 -ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING 8 2 11/01/84

REPL AC EMENT -

53956 OCOMEE 2 - ITEM 4.4 - IMPROVEMENTS IN MAINTENANCE AND TEST PROCEDURES FOR S 8 W PLANTS 2 11/01/84
54006 OCCNEE 2 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8 TEST 2 11/88/84

INTERVALS
54089 OCONEZ 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 2 11/88/84

.

_

. . . ._

_ . . . . . . . . . . . --
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DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

FACILITY: OCONEE 3

PLANT LOCATION: 30 MI W OF GREENVILLE, SC LICENSED PCWER: 2568 MWT PROJECT MANAGER: H. NICOLARAS

DOCKET NUMBER: 050-00287 DESIGN POWER: 0887 MWE BRANCH CHIEF: J. STOLZ
ARCH / ENGINEER: DUKE /BECH NSSS VENDOR B&W LIC. ASSISTANT R. INGRAM

IE INCPECTOR: J. BRYANT

TAC e TAC DESCRIPTION MULTI-PLANT E.RIORITY CRITICAL DATE

COMPLETE
COMPLETED f.CTIONS 1 01/16/84
08121 OCONEE 3 - APPENDIX I-ALARA 1 01/31/84
12325 OCONEE 3 - HELB AND CONSEQUENTIAL SYSTEM FAILURE OCONEE 3 2 06/12/84
49746 OCONEE 3 - HUREG 0737 TECH SPECS (GENERIC LTR 82-16)

TARGET
ACTIVE ACTIONS . 2

OCONEE 3 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES53781 2
52862 OCONEE 3 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52943 OCONEE 3 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS -

2

RTS COMP 0HENTS 2
53024 OCONEE 3-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS 2
53085 OCONEE 3 - REACTOR TRIP SYSTEM RELIABILITY- VENDOR RELATED MODIFICATIONS
53138 OCONEE 3 - ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINTENANCE PROGRAM FOR REACTOR TRIP BREAKERS -

2

TRENDING 2MAINTENANCE &
OCONEE 3 - ITEM 4.3 - AUTOMATIC AUTUATIDH OF SHUNT TRIP ATTACHMENT FOR H AND B & W PLANTS53185 2 06/29/84

42906 0CONEE 3 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 07/31/84
47185 OCONEE 3 NATURAL CIRCULATION C00LDOWN (GENERIC LTR 81-21) 3 07/31/84
55017 OCONEE UNIT 3 - TECH. SPEC. REVIEW OF " REPORTABLE OCCURRENCE" REQS
54553 OCONEE 3 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 2 09/30/84

2 09/30/84
49661 OCONEE 3 - REACTOR COOLANT PUMP TRIP 1 09/30/84

OCONEE 3 - SEISMIC QUALIFICATION OF THE AUXILIARY FEEDWATER SYSTEM43645 1 03/31/85
OCONEE 3 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21)02511

51114 OCONEE 3 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)
2 03/31/85

06/30/85
55884 OCONEE 3 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 3 09/30/85
52252 OCONEE 3 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-10)

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETE
COMPLETED ACTIONS
44111 OCONEE 3 - HUREG-0737 I.A.1.3.1, SHIFT MANNING OVERTIME LIMITS 2 10/28/83

2 11/02/83
44392 OCONEE 3 - NUREG-0737 II.B.1, RCS HIGH POINT VENTS 2 11/18/83
44532 OCONEE 3 - HUREG-0737 II.B.4.1 TRAINING FOR MITIGATING CORE
44182 OCONEE 3 - NUREG-0737 I.A.2.1.4, UPGRADING OF R0 AND SRO TRAINING 2 11/18/83

2 11/22/83
45272 OCONEE 3 - NUREG-0737 II.K 3.1, AUTO PORV ISOLATION 11/22/832 +

45318 OCONEE 3 - HUREG-0737 II.K.3.2, REPORT ON PORV FAILURES
45154 OCONEE 3 - HUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION 2 11/23/83

2 01/11/84
44461 OCONEE 3 - NUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS

1 06/06/84
45201 OCONEE 3 - NUREG-0737 II.K'.2.13, THERMAL-MECHANICAL REPORT

TARGET
ACTIVE ACTIONS 2 06/15/84
51184 OCONEC 3 - I.D.1 CONTROL ROOM DESIGN REVIEW 2 06/15/84
58264 OCONEE 3 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 1 09/30/84-
46325 OCONEE 3 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 2 09/30/84
46465 OCONEE 3 - HUREG-0737 III.D.3.4, CONTROL ROOM HABITABILITY 2 09/30/84
45847 OCONEE 3 - HUREG-0737 II.K.3.30, SB LOCA OUTLINE

1 09/30/84
45966 OCONEE 3 - NUREG-0737 III.A.1.2 TECHNICAL SUPPORT CENTER

_ _ _ _

,
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R-1208620-001 TECHNICAL A55IGNMENT C'O N T R 0 L 5 Y S.T E M PAGE 137
DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

(CONTINUATION) OCONEE 3

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE'

-ACTIVE ACTIONS (CONTINUATION) TARGET46037 OCONEE 3 - HUREG-0737 III.A.t.2, OPERATIONAL SUPPORT CENTER 1 09/30/8446109 OCONEE 3 - NUREG-0737 III.A.1.2. EMERGENCY OPERATIONS FACILITY 1 09/30/8444602 OCONEE 3 - RV AND SV TESTING O 10/30/8444253 DCONEE 3 - HUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 2 18/30/8444323 0CONEE 3 - NUREG-0737 I.C.t.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 2 '11/30/84'48186 OCONEE 3 -NUREG 0737 II.K.3.31 COMPLIANCE WITH to CFR 50.46 2 09/30/85
TAC 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
COMPLETED ACTIONS COMPLETE$1034 OCONEE 3 - EXEMPTION TO MULTIPLE CRISIS MANAGEMENT CENTER STAFF DRILLS 2 01/06/8452047 OCONEE 3 - APSR POSITION LIMITS 1 01/30/8448956 OCONEE 3 - ISI RELIEF REQUEST OF 10/4/82 3 02/14/8451051 OCONEE 3 - STARTUP TRANSFORMERS AND ALLOWABLE DEGRADED CONDITIONS 2 .03/02/84.52614 OCONEE 3 REQUALIFICATION PROGRAM 2 03/15/8454208 OCONEE 3 - ECCW TECH. SPEC. CHANGE 1 04/30/84-54205 OCONEE 3 - TECH SPECS FOR CYCLE 8 RELDAD 1 05/15/8455266 OCONEE UNIT 3 - 10CFR20.302 APPLICATION FOR SLUDGE DISPOSAL 1 07/19/8451778 OCONEE 3 - EXEMPTION FOR LOCATION OF EOF 1 07/20/8449829 OCONEE 3- SMALL BREAK LOCA PROCEDURES AND MAINTAINING PROPER SG LEVEL 2 08/03/84. -51899 .0CONEE 3 - B 4 PV CODE T.S. CHANGES 2 08/27/84
ACTIVE ACTIONS
48227 OCONEE 3 EFW TORNADO PROTECTION TARGET

255367 OCONEE 3 - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND B4W PLANTS - TECH SPECS 255982 OCONEE UNIT 3 - CORE FLOOD TANK BORON CONCENTRATION
54146 OCONEE 3 - OVERTIME LIMITS 253343 OCONEE 2 - ISI/IST EXEMPTION 2 02/28/8449570 OCONEE 3 - RCS LEAK TEST T.S. CHANGES 2 04/15/8453408 OCONEE 3 - ISI RELIEF REQUEST OF 8/15/83 2 04/20/8452676 OCONEE 3 - FIRE PROTECTION EXEMPTION (BARRIER / CABLE) 1 05/04/8453651 OCONEE 3 - FIRE PROTECTION EXEMPTION REQUEST (LIGHTING) 1 06/29/8451896 OCONEE 3 - HYDROGEN ANALYZER PENETRATION T.S. CHANGES 2 '06/29/8455014 OCONEE UNIT 3 - WASTE GAS HOLDUP TANKS TECH. SPEC. REVIEW 2 07/16/8453203 OCONEE 3 - CONFIRMATORY ORDER AMEND. REGUEST 8/26/83 1 07/31/8449978 OCONEE 3 - STA BACHELOR'S DEGREE OR EQUIVALENT 3- 08/15/8455058 OCONEE UNIT 3: DISPOSAL METHOD FOR VERY LOW LEVEL RADWASTE 3 08/20/84-54213 OCONEE 3 - ADMIN. T.S. CHANGE OF 2/13/84 3 08/31/8454404 OCONEE 3- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 2 09/30/8449336 OCONEE 3 - IST PROGRAM REVISION AND REQUEST FOR RELIEF 1 10/10/8455828 OCONEE UNIT 3 - SALP EVALUATION FROM 05/01/83 - 08/31/84
55834 OCONEE UNIT 3 - DISPOSAL OF FIVE FEEDWATER HEATERS ONSITE 10/15/84
55511 OCONEE UNIT 3 - DISPOSAL OF CONTAMINATED SAND IN CONTROLLED AREA 10/31/84

10/31/8455514 OCONEE UNIT 1 - INTERPRETATION OF 10CFR20.203(E) AS RELATED TO POSTING REQUIREMENTS 10/3t/8455979 OCONEE UNIT 3 - PROBALISTIC RISK ASSESSMENT REVIEW
55685 OCONEE UNIT 3 - REACTOR VESSEL MATERIAL SURVEILLANCE REQS. 11/30/84

12/31/8455688 OCONEE UNIT 3 - AIR LOCK TESTING FREQUENCY TECH. SPEC. CHANGE .

.12/31/8455691 OCONEE UNIT 3 - REACTOR PURGE SYSTEM TECH. SPEC. CHANGE55678 OCONEE UNIT 3 - MINIMUM OPERATOR STAFFING REQUIRES TECH. SPEC. CHANGE 01/31/85
01/31/8555682 OCONEE UNIT 3 - TECH. SPEC. CHANGE ON LOW TEMPERATURE OVERPRESSURIZATION PROTECTION 01/31/85

.
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R-1208628-OBt TECHHICAL ASSIOOMENT C0NTR0L $Y$ TEM PAGE 138

-DATA AS OF - 09/30/84 C0NDEN$ED MANAGEMENT REPORT

(CONTINUATION) OCONEE 3
PRIORITY CRITICAL'DATE

TAC 8 TAC DESCRIPTION - PLANT SPECIFIC
INITIATION

-

2 11/01/84ANTICIPATED ACTIONS
OCONEE 3 - ITEn 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 2 11/01/84
OCONEE 3 - ITEM 2.2 - EQUIPMENT CLASSIFICATI0H AND VENDOR INTERFACE - ALL SR COMPONENTS

536s4
2 11/01/84

OCONEE 3- ITEMS 3.2.1 a 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALL
53697

a53780
SR COMPONENTS SPEC. - ALL SR COMPONENTS 2 11/01/84
OCONEE 3 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. 2 11/01/84

53925 -ITEMS 4.2.3 & 4.2.4-PREVENT ATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING &
53863

REPLACEMENT 2 f t/8 f/84 -
OCONEE 3 - ITEM 4.4 - IMPROVEMENTS IN MAINTENANCE AND TEST PROCEDURES FOR R 8 W PLANTS 2 11/01/84

54007 OCOMEE 3 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8 TEST
53957 *

INTERVALS 2 11/01/34
OCONEE 3 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES54090

|

.

k

- - - - -

- - -

. . . . . . .
.
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0-1208620-801 TECHHICAL A$5IGHMENT C0NTR0L $YSTEM PAGE 139

DATA AS OF - 09/30/84 C0NDEN$ED MANAGEMENT REPORT

FACILITY: OYSTER CREEK 1 J
PLANT LOCATION: 9 MI S OF TOMS RIVER, NJ LICENSED POWER: 1930 MWT PROJECT MANAGER: J. LOMB ARDO -
DOCKET NUMBER: 850-00219 DESIGN POWER: 0650 MWE BRANCH CHIEF: D. CRUTCHFIELD
ARCH / ENGINEER: 58R NSSS VENDOR: GE LIC. ASSISTANT ' H. SMITH
IE INSPECTOR: C.-C0WGILL

TAC 9 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
87944 OYSTER CREEK - MAOK I CONTAINMENT LONG TERM PROGRAM IMPLEMENTATION 1 01/13/84
46668 OYSTER CREEK - IMPLEMENTATION OF NUREG-0313 REV. 1 2 06/29/84

ACTIVE ACTIONS TARGET l
'52782 OYSTER CREEK 1 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES .

52863 OYSTER CREEK 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52944 OYSTER CREEK 1 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR

RECOMMENDATIONS - RTS COMPONENTS
53825 OYSTER CREEK 1-ITEM 3.3.3 -POST-MAINT TESTING-CHANGES TO TECH SPECS-RTS COMP 0hENTS
51115 OYSTER CREEK 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 05/01/84
51687 OYSTER CREEK NUREG 0737 TECH SPECS 06/01/84
42613 OYSTER CREEK - LONG TERM REVIEW CONTAINMENT PURGE AND VENT (B-24) 1 07/15/84
88439 OYSTER CREEK - MECHANICAL SHUBBERS 2 08/01/86
88%40 OYSTER CREEK - HYDRAULIC SNUBBERS 3 08/01/64
42524 OYSTER CREEK - ENVIRONMENTAL QUALIFICATION OF SAFETY PELATED ELECTRICAL EQUIPMENT (80-CLI-211 1 08/15/34
54554 OYSTER CREEK 1 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR 09/30/84

NUREG-0737
43717 OYSTER CREEK - SAFETY CONCERNS ASSOCIATED WITH PIPE BREAKS IN THE BWR SCRAM SYSTEM 2 10/rt/84
C2914 OYSTER CREEK - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 11/J1/84
88100 OYSTER CREEK - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 3 11/15/84
55726 OYSTER CREEK 1 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85
55885 OYSTER CREEK 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85
52253 OYSTER CREEK 1 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPASC-10) 09/30/85
55605 OYSTER CREEK 1 - INSPECTION OF BWR STAINLESS STEEL PIPING ACCORDING TO GENERIC LETTER 84-11 12/31/85

TAC 4 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETED ACTIONS CDNPLETE
44112 OYSTER CREEK - EUREG-0737 I.A.S.3.1, SHIFT MANNING OVERTIME LIMITS 11/28/83
48187 OYSTER CREEK -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 12/21/83
45848 OYSTER CREEK - NUREG-0737 II.K.3.30, SB LOCA OUTLINE 1 12/21/83
45802 OYSTER CREEK - NUREG-073' II.K.3.29, PERFORMANCE OF ISOLATION CONDEMSE' 1 02/01/84
44254 OYSTER CREEK - HUREG-0737 I.C.1.2.A, INADEQUATE CORE COOLING GUIDELINES 1 06/07/84
44603 OYSTER CREEK 1 - RV AND SV TESTING 1 06/19/84
44462 OYSTER CREEK - HUREG-0737_II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS 1 08/29/84

ACTIVE ACTIONS El(SEI
47960 OYSTER CREEK - PLANT SHIELDING MODIFICATIONS (II.B.2.23 1 $6/01/84
46466 OYSTER CREEK - HUREG-0737 III.D.3.4, CONTROL ROOM HABITABILITY 1 06/01/84
45155 OYSTER CREEK - NUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION 1 08/01/84'
45100 OYSTER CREEK - HUREG-0737 II.K.3.16. CHALLENGES AND FAILURES OF RELIEF VALVES 1 08/01/84 '

45696 OYSTER CREEK - HUREG-0737 II.K.3.18, ADS ACTUATION STUDY 1 08/01/84
45720 OYSTER CREEK - HUREG-0737 II.K.3.19, INTERLOCK RECIRC PUMP MODIFICATION 1 08/01/84
46326 OYSTER CREEK - HUREG-0737 III. A.2.2, METEOROLOGICAL DATA UPGRADE 1 08/01/84

i 44324 CYSTER CREEK - HUREG-0737 I.C.I.3A, ABNORMAL TRANSIENT OPE ATOR GUIDELINES 1 08/01/84

s
s -

6
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R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L 5YSTEM PAGE 140 f3.

f,

DATA AS OF - 09/30/84 C 0 N-D E N 5 E D MANAGEMENT REPORT -t
_

,/

(CONTINUATION) OYSTER CEEEK 1
NRh0RITh ' $3_ITIC41 DATE

NUREG-0737TAC s TAC DESCRIPTION
TARGET<

'

EtCTIVE ACTION} (CONTINUATION) 38/0t/84-
*

+ 51185 OYSTER CREEK 1 - I.D.1 CONTROL ROOM DESIGN PEVIEW 08/01/84
51261 OYSTER CREEK 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 1 09/30/84

'

' 45967 OYSTER CREEK - NUREG-0737 III.A.1.2. TECHNICat. SUPPORT CENTER 4 09/30/84 '
-

46038 OYSTER CREEK - HUREG-0737 III.A 1.2. OPERATIONAL SUPPORT CENTER 1 E 09/30/84
%6110 OYSTER CREEK - NUREG-0737 III.A.1.2, EMERGENCY GPERATIONS FACILITY

PRIORThY. CRITICAL DATE'

TC 6 TAC'OESC_RIPTION
PLANT SPECIFIC ,

COMPLETE
2 01/12/84 ;'/,COMPLETE'D ACTIONS

-

CYSTER CREEK - REVIEW LICENSEE'S ADMINISTRATIVE ORGANIZATION CHANGE REQUEST TO THE T.S.
'

01/26/845:304
0YSTER CREEK - REVIEW REQUEST TO DEFER REPLACEMENT OF CORE SPRAY SPARGER FROM CYCLE 10 TO CYCLE51776
11 REFUELING OUTAGE 01/30/84'

DYSTER CREEK - REVIEW TS CHANGE REQUEST TO THE NEUTRON MONITORING SYSTEM 02/06/84
. , .

*
52460 SPECS.

/LfSTES CREEK - REVIEW REQUEST FCR AMENDMENT TO ISOLATION CONDENSER TECH. 1 02/17/8451402
Wr5TEd CREEK - NEW CORE SPRAY SPARGER DESIGN AND PIPING MODIFICAT33NS ~ 1 02/23/84 '?' '

43588
OYSTER CREEK - HYDROSTATIC LOADS

- 03/08/84-49393
OYSTER CREEK - REVIEW REQUEST FOR APPROVAL OF PROPOSED DISPOSAL METHODS 06/19/8+52337
OYSTER CREEK - REVIEW TS CHANGE REQUEST FOR SECORDARY CONT AIMMENT INTECRITY 06/20/84f- 52517

' OrSTEF CPEEK - REVIEW TS CHANGE REQUEST FOR SCRAM SYiTEM RIL1 ABILITY - 1 07/20/84' "~ 525**
GYSTER. CREEK - REVIEW OF NO JET PUMP FORE SPRAY PERFCRMANCE 1 08/09/8451314
OYSTER CREEK - FINAL RULE ON INTERIM REQUIREMENTS RELATED TO H2 CONTE 0L - REVIEW OF EXEMPTION49496

/ REQUEST 1 08/20/24
49400 OYSTER CREEK - THERMAL OVERLOAD 08/23/8s
52461 OYSTER CREEK - REVIEW FIRE PROTECTION EXEMPTION REQUESTS 1 08/27/84

OYSTER C2EEK - GENERAL ELECTRIC RELOAD FUEL APPLICATION 2 09/17/84.42646
OYSTER CREEK - REVIEW REQUESR FOR INCREASED SPENT FUEL STORAGE CAPACITY 09/20/8448787

54987 OYSTER CREEK - ISOLATION CONDENSER PIPING CRACK FAILURE ANALYSIS
TARGET

ACTIVE ACTIONS
OYSTER CREEK - REVIEW TECH. SPEC. CHANGES REQUEST TO REMOVE WEIGHT LIMITATION OF SPENT FULL55648
SHIPPING CASKS

55656 OYSTER CREEK - REVIEW TECH. SPEC. CHANGE REQUEST TO REDUCE THE PRIMARY CONTAINMENT ATMOSPHERE
FROM 5% 02 TO 4% 02
OYSTER CREEK - REVIEW TECH. SPEC. CHANGE REQUEST TO REVISE ISI/IST REQUIREMENTS55657
OYSTER CREEK - REVIEW T/C CHANGE REQ. TO REVISE ACCEPTANCE CRITERIA FOR COMBINED LEAKAGE RATE55988
OF ALL PENETRATIONS 06/15/84
OYSTER CREEK - REVIEW TS CHANGE REQUEST FOR HIGH DRYWELL PRESSURE TRIP SETPOINT

52336 OYSTER CREEK - REVIEW FINAL ENVIRONMENTAL STATEMENT (FES) FOR POL /FTL CONVERSION
07/01/8452518

1 08/01/84
49397 OYSTER CREEK - EMERGENCY CONDENSER ISOLATION 1 08/01/84
'49398 OYSTER CREEK - SEISMIC DESIGN 1 08/01/84
49399 OYSTER CREEK - DESIGN CODES AND STANDARDS 1 08/01/84
49404 OYSTER CREEK - WATER PURITY SPECIFICATION 1 08/01/84
49405 OYSTER CREEK - EMERGENCY CONDENSER LOGIC TESTING 1 08/01/84
49406 OYSTER CREEK - BUS TRANSFERS 1 08/01/84
49407 OYSTER CREEK - RPS TESTING 1 08/01/84
49408 OYSTER CREEK - HEUTRON MONITORING ISOLATION 1 08/01/84
49410 OYSTER CREEK - BATTERY STATUS ALARMS 1 -08/01/84
49411 OYSTER CREEK - VENTILATION SYSTEMS 1 08/01/84
49412 OYSTER CREEK - PRIMARY COOLANT ACTIVITY 1 08/01/84
49413 OYSTER CREEK - MAIN STEAM ISOLATION VALVE MAINT.

.
. . . . . . . . . . .. . . _ _ _ _ . . . . . . . .. __ _ _. . ._ _ _ _. . _ _ _ _ _
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R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L 5YSTEM PAGE 141-
DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

(CONTINUATION) OYSTER CREEK 1

TAC # TAC DESCRIPTIO4 PLANT SPECIFIC PRIORITY CRITICAL DATE
ACTIVE ACTIONS (CONTINUATION) TARGET52516 OYSTER CREEK - REVIEW TS CHANGE REQUEST FOR GRID UNVERVOLTAGE PROTECTITON SYSTEM AND STATION 08/01/85BATTERIES
53411 OYSTER CREEK - REVIEW ADMINISTRATIVE TS CHANGE REQUEST FOR CLARITY 8 FORMAT ONLY 08/01/8449392 ' OYSTER CREEK - WIND LOADS

1 08/01/8449394 OYSTER CREEK - TORNADO MISSILE DAMAGE t 08/01/8449395 OYSTER CREEK - TURBINE MISSILE 1 08/01/8411270 OYSTER CREEK - INSERVICE TESTING (IST) 1 08/15/8411268 OYSTER CREEK - FULL TERM OPERATING LICENSE 1 09/30/8455655 OYSTER CREEK - REVIEW TECH. SPEC. CHANGE REQUEST TO THE PLANT ENGINEERING ORGANIZATION 10/31/84(ADMINISTRATIVE)
52549 OYSTER CREEK - REVIEW TS CHANGE REQUEST FOR ISI
49401 OYSTER CREEK - LEAKAGE DETECTION 11/15/84

1 02/01/85
*

ANTICTPATED ACTIONS INITIATION53615 OYSIER CREEK 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILTTY 11/01/8453698 OYSTER CREEK 1 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL'SR COMPONENTS 11/01/84-53781 OYSTER CREEK 1- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS 11/01/84- ALL !R COMPONENTS
53864 OYSTER CREEK 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SRCOMPONENTS 11/01/84
54008 OYSTER CREEK 1 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8 11/01/84TEST INTERVALS

.54091 OYSTER CREEK 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/8455658 OYSTER CREEK - REVIEW T/S CHANGE REQ. TO APP. B, MARINE WOODBORER EXPOSURE PANELS AND
ENVIRONMENTAL MONITORING 05/01/85

f

.

O*
. - _ . . - - _ _ _ - - - - - - - .
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R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L 5YSTEM PAGE 142

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

FACILITY: PALISADES

PLANT LOCATION: 5 MI S OF SOUTH HAVEN MI LICENSED POWER: 2530 MWT PROJECT MANAGER: W. PAULSON
DOCKET NUMBER: 050-00255 DESIGN POWER: 0805 MWE ERANCH CHIEF: D. CRUTCHFIELD
ARCH / ENGINEER: BECH NSSS VENDOR: COMB LIC. ASSISTANT: H. SMITH
IE INSPECTOR: B. JORGENSEN

TAC 0 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETE-
COMPLETED ACTIONS
47139 PALISADES - CONTROL OF HEAVY LOADS AT NUCLEAR POWER PLANTS (HUREG 0612) 2 11/09/83

47186 PALISADES NATURAL CIRCULATION C00LDOWN (GENERIC LTR 81-21) 2 12/15/83
03/02/8449747 PALISADES - HUREG 0737 TECH SPECS (GENERIC LTR 82-16)

42764 PALISADES - ESF RESET CONTROL DESIGN DEFICIENCY - I8E BULLETIN 80-06 3 03/07/84
2 04/11/84

46850 PALISADES - PWR MSLB WITH CONTINUED FEEDWATER ADDITION
42614 PALISADES - LONG TERM REVIEW CCHTAIMMENT PURGE AND VENT (B-24) * 04/18/84

3 05/22/84
06779 PALISADES - FILTER TECH SPECS

TARGET
ACTIVE ACTIONi
51116 PALISADES - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)
42915 PALISADES - MASONRf WALL DESIGM. RESPONSE TO IE BULLETIN 80-11 2 06/30/84
42517 PALISADES - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 06/30/84

2 07/15/84
42130 PALISADES - DECAY HEAT REMOVAL CAPABILITY TECH SPECS
43052 PALISADES - TECHNICAL SPECIFICATIONS DEFINING OPERABILITY FOR SAFETY SYSTEMS 2 07/31/84

08621 PALISADES - REVIEW OF ASYMMETRIC LOCA LOADS SUBMITTAL 2 08/30/84

54555 PALISADES - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR NUREG-0737 09/30/84

08148 PALISADES - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 3 11/15/84
12/31/84

52254 PALISADES - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPAOC-10)
52783 PALISADES - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES 12/31/84
52864 PALISADES - ITEM 2.1 - EQUIPMENT CLASSTFICATION AND VENDOR INTERFACE - RTS COMPONENTS 12/31/84

52945 PALISADES - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDbRES/ VENDOR RECOMMENDATICHS - 12/31/84
RTS COMPONENTS 12/31/84

53026 PALISADES-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS 12/31/84
53086 PALISADES - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS
53139 PALISADE 3 - ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINTENANCE PROGRAM FOR REACTOR TRIP BREAKERS - 12/31/84

MAINTENANCE & TRENDING 02/01/85
49700 PALISADES - REACTOR COOLANT PUMP TRIP- 06/30/85
55727 P.*4LISADES - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85
55886 PALISADES - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15)

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETE
COMPLETED ACTIONS

1 10/19/83
47810 PALISADES - HUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS
45265 PALISADES - HUREG-0737 II.K.3.1, AUTO PORV ISOLATION 1 10/20/83

1 10/20/83
45311 PALISADES - NUREG-0737 II.K.3.2, REPORT ON PORV FAILURES
44394 PALISADES - HUREG-0737 II.B.1, RCS HIGH POINT VENTS t II/07/83

1 04/18/84
46873 PALISADES - HUREG-0737 II.E.4.2, CONTAINMENT ISOLATION DEPENDABILITY
44255 PALISADES - HUREG-0737 I.C.1.2.A. EMERGENCY OPERATING PROCEDURES GENERAL TECH GUIDELINES 1 06/07/84

t 06/13/84
46896 PALISADES - II K2.13 THERMAL MECHANICAL REPORT
44666 PALISADES - HUREG-0737 II.E.1.1 AFW SYSTEM EVALUATION 1 08/01/84

TARGET
ACTIVE ACTIONS
45156 PALISADES - HUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUME!"ATION 1 06/30/84

44463 PALISADES - HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS 1 06/30/84

I
|

-_____- ___-
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R-1208620-001 TECHHICAL ASSIGNMENT C0NTR0LSY$ TEM PAGE 143
DATA AS OF - 09/30/84 C0NDEN$ED MANAGEMENT REPORT,

(CONTINUATION) PALISADES
f

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE
ACTIVE ACTIONS (CONTINUATION) TARGET48188 PALISADES -HUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 06/30/8445849 PALISADES - HUREG-0737 II.K.3.30, SB LOCA OUTLINE

t .06/30/8446327 PALISADES - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 06/30/8444504 PALISADES - RV AND SV TESTING 1 08/31/8445968 PALISADES NUREG-0737 III.A.t.2. TECHNICAL SUPPORT CENTER 1 09/30/8446039 PALISA0ES - NUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1 09/30/8446111 PALISADES - HUREG-0737 III.A.1.2, EMERGENCY CPERATIONS FACILITY 1 ~09/30/8448448 PALISADES - HUREG 0737. II.K.3.25 POWER ON PUMP SEALS 09/30/8444325 PALISADES - NUREG-0737 I.C.1.3A. PROCEDURES GENERATION PACKAGE (SUPP.I. NUREG-0737) 1 11/30/8451186 PALISADES - I.D.. *0NTROL ROOM DESIGN REVIEW 06/30/8551266 PALISADES - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 06/30/85
TAC # TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
CDNPLETED ACTIONS

'

COMPLETE49456 PALISADES - INTEGRATED ASSESSMENT SUPPLEMENT (POST SEP) 11/07/8352532 PALISADES - REVISIONS TO GUARD TRAIN. PLAN -11/07/8353290 PALISADES - T.S. CHANGE R.V. SURVEILLANCE SPECIMEN SCHEDULE 02/28/8453543 PALISADES - STEAM GENERATOR INSPECTION AND REPAIR 02/28/8454298 PALISADES - VARIANCE FROM THE DISPLAY CRITERION FOR NOBLE GAS EFFLUENT MONITOR (II.F.J.1) 03/07/8454477 PALISADES - PROPOSED T/S CHANGES - REVISED ACCIDENT 8 TRANSIENT ANALYSES DUE TO STEAM GENERATOR 04/12/84TUBE PLUGGING
53507 PALISADES - EXEMPTION REQUEST FROM REQUIREMENT TO PERFORM AIR LOCK LEAK TEST AT PA. 05/14/8454369 PALISADES - JUSTIFICAION OF XNE CORRELATION FOR PALISADES 06/07/84-52511 PALISADES - CHANGE IN BASIS FOR LIMITING SAFETY SYSTEM SETTINGS BASED ON REVISED ROD WITHDRAWAL 06/07/84-ANALYSIS *

53508 PALISADES - STEAP' GENERATOR INSPECTION AND REPAIR 06/11/84-54811 PALISADES - ANALYSIS OF AXIAL POWER DISTRIBUTION LIMITS (XN-NF-78-16, SUPPLEMENT 1) 06/11/8454166 PALISADES - DELETE SPARE HPSI PUMP FROM SECTION 5.33 0F TECH. SPECS. 06/19/8455007 PALISADES - HYDROTEST RELIEF REQUEST 06/26/8453557 PALISADES - REQUEST TO DELETE REQUIREMENTS OF NOVEMBER 9 1979 ORDER FOR MODIFICATION OF LICENSE 07/06/8455450 PALISADES - MODIFICATION OF COMMISSION ORDER RE: SUPP 1 TO HUREG-0737 08/23/8443269 PALISADES - ISI UPDATE SEC. XI 77S78 ADDENDA DATED 11/12/80 1 08/23/84
ACTIVE ACTIONS

TARGET55469 PALISADES - POST ACCIDENT SAMPLING T.S. CHANGE
55534 PALISADES - REPORTING REQUIREMENTS TECH. SPEC.
55535 PALISADES - PRC APPROVAL TECH. SPEC.
55942 PALISADES - AFW SYSTEM TECHNICAL SPECIFICATIONS - II.E.1.1
55586 PALISADES - APPENDIX R EXEMPTION: SEPARATION INSIDE CONTAINMENT55617 PALISADES - APP R EXEMPTION: LOCAL TENDING OF EMERG DIESEL GENERATORS43320 PALISADES - RELIEF REQUEST FOR INSERVICE PUMP TESTING PROGRAM 1 06/30/8449327 PALISADES PLANT - PROPOSED TECHNICAL SPECIFICATION CHANGE REQUEST SECTION 6 ADMIN CONTROLS 06/30/8448725 PALISADES - SEISMIC REVIEW OF PIPING <2 1/2" 8 ELECTRICAL COMPONENTS' 06/30/8446574 PALISADES - DISCONHCTION OF BOTH REDUNDANT BATTERIES FROM DC BUSES 3 06/30/8448726 PALISADES - DESIGN CODE ASSESSMENT
11218 PALISADES - FULL TERM OPERATING LICENSE 07/31/84

1 07/31/8453545 PALISADES - TECH. SPEC. CHANGE OPERABILITY OF LEAKAGE
54405 PALISADES- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 07/31/84

09/30/8455299 PALISADES - TECHNICAL SPECIFICATIONS FOR CONTAINMENT PURGE AND VENTILATIDH SYSTEMS 09/30/84-

,

--_-_____ _ ____--
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TECHHICAL ASSIGHMENT C0NTR0L $YSTEM PAGE 144
R-1208620-001

C0NDENSED MANAGEMENT REP 0RT
DATA AS OF - 09/30/84

PALISADES(CONTINUATION) PRIORITY CRITICAL DATE'
PLANT SPECIFIC

TAC $ TAC DESCRIPTION TARGET

(CONTINUATION)
- 09/30/84

ACTIVE ACTIONS
PALISADES - ADDITION OF 408V DISTRIBUTION BUSES - TECH SPEC. CHANGE 1 10/15/84

54795 10/30/84
PALISADES - HYDROGEN RECOMBINER TESTING REQUIREMENTS
PALISADES - MSIV COST /BEBEFIT ANALYSIS OF TWO STEAM GENERATOR BLOWDOWN

07733 10/30/84-
52410 01/3f/85
54844 PALISADES - APPENDIX R EXEMPTION REQUEST
95953 BROWNS FERRY UNIT I - NYDROGEN CONTROL ._ INITI ATION

11/01/84
ANJJCIPATED ACTIONS 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY-INTERFACE - ALL SR COMPONENTS11/01/84

PALISADES - ITEM
PALISADES - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR VENDOR 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALL

53616 11/01/84
I 53699

53732 PALISADES- ITEMS 3.2.1 3 1t/01/84

PALISADES ' ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTSSR COMPONENTS 11/01/8%-
-ITEMS 4.2.3 & 4.2.4-PREVENT ATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING &53865

53926 11/0f/84
REPLACEMENT REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8 TEST

54009 PALISADES - ITEMS 4.5.2 3 4.5.3 - 11/08/84
PALISADES - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES
INTERVALS

54092

.

s
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DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

FACILITY: PEACH BOTTOM 2
PLANT LOCATION: 19 MI S OF LANCASTER, PA LICENSED POWER: 3293 MWT PROJECT MANAGER: G. GEARSDOCKET NUMBER: 050-00277 DESIGN POWER: 1065 MWE BRANCH CHIEF: J. STOLZARCH / ENGINEER: BECH NSSS VENDOR: GE LIC. ASSISTANT: R. INGRAMIE INSPECTOR: A. BLOUGH

TAC 4 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE
CDMPL ETED ACTIONS

COMPLETE08503 PEACH BOTTOM 2 - CONTAINMENT LEAK TESTING - APP. J (GENERIC) 2 03/01/8407945 PEACH BOTTOM 2 - MARK I-CONTAINNENT LONG TERM PROGRAM IMPLEMENTATION 1 03/06/8411258 PEACH BOTTOM 2 - IST
1 03/30/8442605 PEACH BOTTOM 2 - LONG TERM REV CONTAINMENT PURGE AND VENT (B-24) 1 04/25/8408935 PEACH BOTTOM 2 - RPS POWER SUPPLY
1 06/21/8408501 PEACH BOTTOM 2 - SURV. OF MECHANICAL SHUBBERS 2 07/02/8451688 PEACH BOTTOM 2 NUREG 0737 TECH SPECS - 07/02/8446671 PEACH BOTTOM 2 - IMPLEMENTATION OF NUREG-0313 REV. 1 2 07/18/8408044 PEACH BOTTOM 2 - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 3 08/03/84

ACTIVE ACTIONS
TARGET52355 PEACH BOTTOM 2 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP 0F MPASC-10)52784 APEACH BOTTOM 2 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES52865 PEACH BOTTOM 2 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS52946 PEACH BOTTOM 2 - ITEMS 3.1.1 2 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR

RECOMMENDATIONS - RTS COMPON' HTS
53027 PEACH BOTTOM 2-ITEM 3.1.3 -POST-MAINT TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS42922 PEACH BOTTOM 2 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 07/02/8442503

PEACH BOTTOM 2 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 07/31/8443728 PEACH BOTTOM 2 - SAFETY CONCERNS ASSOCIATED WITH PIPE BREAKS IN THE BWR SCRAM SYSTEM 2 09/28/8454556 PEACH BOTTOM 2 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR
09/30/84NUREG-0737

51117 PEACH BOTTOM 2 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 12/28/8455728 PEACH BOTTOM 2 - TECH. SPECS. AFFECTED BY 59.72 AND 50.73 (GL 83-43) 06/30/85-55887 PEACH BOTTOM 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15)55606
PEACH BOTTOM 2 - INSPECTION OF BWR STAINLESS STEEL PIPING ACCORDING TO GENERIC LETTER 84-11

06/30/85
12/31/85

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE
COMPLETED ACTIONS
44605 PECH BOTTOM 2 - RV AND SV TESTING COMPL Elg

1 11/04/8344464 PEACH BOTTOM 2 - HUREG-0737 II.B.3.2. POST ACCIDENT SAMPLING MODIFICATIONS 1 02/05/8445850 PEACH BOTTOM 2 - HUREG-0737 II.K.3.30, SB LOCA OUTLINE
1 02/28/8448189 PEACH BOTTOM 2 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 02/28/8448275

PEACH BOTTOM 2 - HUREG 0737 II.K.3.28. VERIFY QUALIFICATION OF ACCUMULATORS ON ADS VALVES 1 05/14/8445697 PEACH BOTTOM 2 - NUREG-0737 II.K.3.18. ADS ACTUATION STUDY
1 06/05/8444256 PEACH BOTTOM 2 - NUREG-0737 I.C.1.2.A, INADEQUATE CORE COOLING GUIDELINES 1 06/07/84

AfTIVE ACTIONS
51187 PEACH BOTTOM 2 - I.D.1 CONTROL ROOM DESIGN REVIEW TARGET
44874 PEACH BOTTOM 2 - HUREG-0737 II.E.4.2. CONTAINMENT ISOLATION DEPENDABILITY44326 PEACH BOTTOM 2 - NUREG-0737 I.C.t.3A, ABNORMAL TRANSIENT OPERA OR GUIDELINES 1 07/21/84
45969 PEACH BOTTOM 2 - NUREG-0737 III.A.f.2, TECHNICAL SUPPORT CENTER 1 08/31/84

_1 09/30/8446040 PEACH BOTTOM 2 - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER
~1 09/30/84

.

46112 PEACH BOTTOM 2 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY
1 09/30/84-

- _ - _ _ . _ _ _ _ _ _ _ _ _
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R-1208620-001

C0HDENSED MAHAGENEHT REPORT
DATA AS OF - 09/30/84

PEACH BOTTOM 2(CONTINUATION) PRIORITY CRITICAL DATE
NUREG-0737

TAC 4 TAC DESCRIPTION TARGET

(CONTINUATION) 1 09/30/84
ACTIVE ACTIONSPEACH BOTTOM 2 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 12/14/84
65157 PEACH BOTTOM 2 - NUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION 12/29/8446328

51267 PEACH BOTTOM 2 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 1 12/30/84
45601 SE DATE REQ'D FAILURES OF RELIEF VALVES PRIORITY CRITICAL DATE

PLANT SPECIFIC
TAC # TAC DESCRIPTION COMPLETE

3 10/04/83
COMPLETED ACTIONS

- TECH SPECS RELATED TO IMPLEMENTATION OF HUREG-0737 11/03/83
PEACH BOTTOM 14G111
PEACH BOTTOM 2 - ANNUAL EXERCISE EXEMPTION REQUEST

11/30/83
52371 1 11/30/83
51784 PEACH BOTTOM 2 - JC0 CONCERMING RHR PIPE CRACKS s'

3 12/06/85
51552 PEACH BOTTOM 2 - RECIRCULATION PIPE CRACKSASSESSMENT OF ALLEGED FAULTING AT SITE 12/12/83

PEACH BOTTOM 2 - GEOLOGICAL49194
51385 PEACH BOTTOM 2 - TS FOR PERIODIC LEAK INTEGRITY TESTING 1 01/26/84
52377 PEACH BOTTOM 2 - ALT. SHUTDOWN CAPABILITY ASSESSMENT 2 02/10/84

PEACH BOTTOM 2 - ROD BLOCK SYSTEM TECH. SPEC. CHANGE 3 02/24/84
AHD AQUATIC MONITORING 1h46469 2 02/24/84PEACH BOTTOM 2 - DELETION OF APP. B WATER QUAL. REG.49603

PEACH BOTTOM 2 - NOISE NONITORING PROGRAM - APP.B TS AMENDMENT 02/28/84
51404

PEACH BOTTOM 2 - ONE-TIME EXEMPTION FROM LOCAL LEAK RATE TEST 02/28/84
53331

PEACH BOTTOM 2 - TS CHANGE TO PERMIT TEMP. BYPASS OF HYDROGEN TRIP 2 03/13/84
53351

PEACH BOTTOM 2 - MK 1 TORUS T.S. CHANGES LONG TERM PROGRAM 03/21/84'

PEACH BOTTON 2 - REVIEW OF HEALTH PHYSICS ORGANIZATIOHAL CHANGE 8 GENERAL ORG. CHANGES IN T.S.49031 2 03/21/84
48874
51019 PEACH BOTTOM 2 - HPCI STEAM LINE LOW-PRES $URE 2 03/28/84

PEACH BOTTOM 2 - FOUR MISC. T ECll SPEC CHANGES 04/11/84
51354 SPECS. 06/01/84

PEACH BOTTOM 2 - DEGRADED GRID VOLTAGE TECH.48404
PEACH BOTTOM - 2 EXEMPTION REQUEST FROM IST-CLASS II ECCS 06/20/84

53485
54488 PEACH BOTTOM 2: FIRE BARRIER PENETRATIONS T/S CHANGEREQUIREMENTS ON AIR SUPPLY SYSTEM LEAKAGE

07/18/84
54800 PEACH BOTTOM 2: REVIEW OF PROPOSED TECH. SPEC. TARGET

ACTIVE ACTIONS
REVIEW OF PEHETRATION SEAL TEST REPORTS AND PROGRAMPEACH BOTTOM 2:55059

PEACH BOTTOM 2 - TS CHANGES INVOLVING MANAGEMENT REORGANIZATION55157
55161 PEACH BOTTOM 2: TECH. SPEC. CHANGES RELATED TO PURGE / VENT VALVES

PEACH BOTTOM 2 JET PUMP INSTRUMENT H0ZZLE CRACKS55174
PEACH BOTTON 2 - REVIEW OF THE SECCND 10 YEAR ISI/IST PROGRAM55400

55576 PEACH BOTTOM 2 - CRACKS IN RECIRC. RISERS' SAFE ENDS
55807 PEACH BOTTOM 2 - CYCLE 7 RELOADFOR II.K.3.18 REQUIREMENTS 06/15/84

PEACH BOTTOM 2 - TECH. SPEC.
PEACH BOTTOM 2 - EMERGENCY PREPAREDHESS EXERCISE EXEMPTION REQUEST 06/29/8455947

54617 LIMITS 06/29/84PEACH BOTTOM 2 - TS CHANGE FOR COOLANT LEAKAGE AND I-13f
PEACH BOTTOM 2 - TS CHANGE RELATED TO SDV AND RWCU INSTRUMENTATION 06/29/8452681

PEACH BOTTOM 2 - TS CHANGE TO DELETE DRYWELL AIR MONITORING SYSTEM 06/30/8453273
54367 3 06/30/84PEACH BOTTOM 2 - OPERABILITY OF PURGE / VENT VALVES54766

PEACH BOTTOM 2 - SUPPRESSIGH CHAMBER HIGH LEVEL TRIF SETTINGINTERLOCK PRESSURE SWITCH3 06/30/84
47375

PEACH BOTTOM 2 - SURVEILLANCE REQS FOR THE PCIS/LPC1 3 06/30/84
47377

PEACH BOTTOM 2 - CORE SPRAY PUMP DISCHARGE PRESSURE INTERLOCK 3 06/30/84
47537

PEACH BOTTOM 2 - REACTOR LEVEL SURVEILLANCE INSTRUMENTSIII F AHD III M EXEMPTION REQUESTS3 07/30/84
2 07/02/84

47539
PEACH BOTTOM 2 - REVIEW OF APP R.51741 3 07/31/84
PEACH BOTTOM 2 WETWELL/DRYWELL VACUUM BREAKERSPEACH BOTTOM 2 - TECH SPEC CHANGE RELATED TO VERIF. OF DRYWELL-TO-TORUS V AC BREAKER CLOSURE51017

44787

- - - . .- . . . . .. m . .m
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! R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L SYSTEM PAGE 147.
l
I DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT
l

(CONTINUATION) PEACH BOTTOM 2
!

TAC 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION) TARGET
46789 PEACH BOTTCM 2 - ENVIRONM TECH SPEC CHANGE RELATED TO A REPORTING PERIOD 3 07/31/84-34793 PEACH BOTT0N 2 - TS CHANGE ON REQUIREMENTS FOR TESTING EMERGENCY BATTERIES ~. 08/03/84 -47379 PEACH BOTTOM 2 - FUEL OIL SYSTEMS FOR STANDBY DIESEL GENERATORS 3 08/30/84
54828 PEACH BOTTOM 2: TECH. SPEC. CHANGES CONCERNING REACTOR WATER LEVEL SETPOINT 08/31/84
54830 PEACH BOTTOM 2 - TECH. SPEC. CHANGE ON AUDIT OF EMERG. PLAN PROCEDURES 08/31/84
54823 PEACH BOTTOM 2 REVISED APP. J. TECH. SPECS. REQUEST 2 09/03/84
54359 PEACH BOTTOM 2: REVIEW OF STRUCTURAL STEEL 09/30/84
55962 PEACH BOTTOM 2 - TECH. SPEC. CHANGES RELATED TO HYDROGEN CHEM. TEST 10/25/84
55944 PEACH BOTTOM 2 - TECH. SPEC. TO REMOVE SHUBBER TABLE (GL84-13) 01/18/85

ANTICIPATED ACTIONS INITIATLQH.53617 PEACH BOTTOM 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/34
53700 PEACH BOTTOM 2 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/34
53783 PEACH BOTTOM 2- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS 11/01/84

- ALL SR COMPONENTS
53866 PEACH BOTTOM 2 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TG TECH. SPEC, - ALL SR 11/01/84

COMPONENTS
54010 PEACH BOTTOM 2 - ITEMS 4.5.2 & 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8 11/01/84

TEST INTERVALS
54393 PEACH BOTTOM 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84.

.

O

_ . . _ _ _ _ - . - - _ .



- _ _ _ - _ - . _ _ - -_ _

R-1208620-001 TECHHICAL ASSIGHMEHT C0NTR0L SYSTEM PAGE 148

DATA AS OF - 09/30/84 C0NDEHSED MANAGEMENT REP 0RT

FACILITY: PEACH BOTTOM 3

PLANT LOCATICH: 19 MI S OF LANCASTER, PA LICENSED POWER: 3293 MWT PROJECT MANAGER: G. GEARS
DOCKET NUMBER: 050-00278 DESIGN POWER: 1065 MWE BRANCH CHIEF: J. STOLZ

ARCH / ENGINEER: BECH NSSS VENDOR: GE LIC, ASSISTANT: R. INGRAM

IE INSPECTOR: A. BLOUGH

TAC 9 TAC DESCRIPTION MULTI-PLANT PRIORIll CRITICAL DATE

COMPLETE
COMPLETED ACTIONS 2 03/01/84
08504 PEACH BOTTOM 3 - CONTAINMENT LEAK TESTING - APP. J (GENERIC) 1 03/06/84
07946 PEACH BOTTOM 3 - MARK I COHTAIHMENT LONG TERM PROGRAM IMPLEMENTATIDH
11257 PEACH BOTTOM 3 - IST -

't 03/30/84-

42606 PEACH BOTTOM 3 - LOHG TERM REVIEW CONTAINMENT PURGE AND VENT (B-24)
1 04/25/84 .

1 06/21/84
08936 PEACH BOTTOM 3 - RPS POWER SUPPLY 2 07/02/84
08500 PEACH BOTTOM 3 - SURV. OF MECHANICAL SNUBBERS
51689 PEACH BOTTOM 3 NUREG 0737 TECH SPECS

- 07/02/84

46672 PEACH BOTTOM 3 - IMPLEMENTATION OF NUREG-0313. REV. 1 2 07/18/84
3 08/03/84-

08122 PEACH BOTTOM 3 - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW
1AEfflACTIVE ACTIONS

92256 PEACH BOTTON 3 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPA0C-10)
52785 PEACH BOTTOM 3 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES
92866 PEACH BOTTOM 3 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52947 PEACH BOTIOM 3 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR

RECOMMENDATIONS - RTS COMPONENTS
53028 PEACH BOTTOM 3-ITEM 3.1.3 -POST-MAINT TESTING-CHANGES TO TECH SPECS-RTS COMP 0HENTS
42923 PEACH BOTTOM 3 - NASOHRY WALL DESIGH. RESP 0'4SE TO IE BULLETIN 80-11 2 07/02/84

42504 PEACH BOTTOM 3 - ENVIRONMENTAL QUALIFICATI04 0F SAFELY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 07/31/84

43732 PEACH BOTTOM 3 - SAFETY CONCERHS ASSOCIATED WITH PIPE BREAKS IN THE BWR SCRAM SYSTEM 2 09/28/84

54557 PEACH BOTTOM 3 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR 09/30/84

NUREG-0737
51118' PEACH BOTTOM 3 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 12/28/84

55729 PEACH BOTTOM 3 - TECH. SPECS. AFFECTED BY 53.72 AND 50.73 (GL 83-43) 06/30/85

55888 PEACH BOTTOM 3 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

55607 PEACH BOTTOM 3 - INSPECTION OF BWR STAIHLESS STEEL-PIPING ACCORDING TO GENERIC LETTER.84-11 12/31/85

TAC # TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETECOMPLETED ACTIONS
1 11/04/8344606 PEACH BOTTOM 3 - RV AND SV TESTING

44465 PEACH BOTTOM 3 - HUREG-0737 II.B.3.2 POST ACCIDENT SAMPLING MODIFICATIONS 1 02/05/84

45851 PEACH BOTTOM 3 - HUREG-0737 II.K.3.30, SB LOCA OUTLINE 1 02/28/84

48190 PEACH BOTTOM 3 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 02/28/84

48276 PEACH BOTTOM 3 - NUREG 0737 II.K.3.28, VERIFY QUALIFICATION OF ACCUMULATORS ON ADS VALVES 1 05/14/84

45698 PEACH BOTTOM 3 - HUREG-0737 II.K.3.18, ADS ACTUATION STUDY 1' 06/05/84

44257 PEACH BOTTOM 3 - HUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/07/84

TARGETACTIVE ACTIONS
51188 PEACH BOTTOM 3 - I.D.1 CONTROL ROOM DESIGN REVIEW
44875 PEACH BOTTOM 3 - NUREG-0737 II.E.4.2, CONTAINMENT ISOLATION DEPENDABILITY 1 07/31/84

44327 PEACH BOTTOM 3 - HUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 1 08/31/84

45970 PEACH BOTTOM 3 - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER 1 09/30/84

46041 PEACH BOTTOM 3 - HUREG-0737 III.A.I.2, OPERATIONAL SUPPORT CENTER 1 09/30/84
46113 PEACH BOTTOM 3 - HUREG-0737 III.A.1.2, EMERGEHCY OPERATIONS FACILITY 1 09/30/84

1

- _ - _ _ _ _ _
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R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L $YSTEM PAGE 149

DATA AS OF - 09/30/84 C0HDENSED MAHAGEMENT REP 0RT

(CONTINUATION) PEACH BOTTOM 3

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE-

ACTIVE ACTIONS (CONTINUATION) TARGET46329 PEACH BOTTOM 3 - NUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE .1 09/30/84'45158 PEACH BOTTOM 3 - NUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION 1 12/14/8451268 PEACH BOTTOM 3 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 12/29/8445602 PEACH BOTTOM 3 - NUREG-0737 II.K.3.16, CHALLENGES AND FAILURES OF RELIEF VALVES 1 12/30/84

TAC 4 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
$QMPLETED ACTIONS COMPLETE48112 PEACH BOTTOM 2 - TECH SPECS RELATED TO IMPLEMENTATION OF NUREG-0737 3 10/04/8352372 PEACH BOTTOM 3 - ANNUAL EXERCISE EXEMPTION REQUEST 11/03/8349195 PEACH BOTTOM 3 - GEOLOGICAL ASSESSMENT OF ALLEGED FAULTING AT SITE 3 12/06/8351386 PEACH BOTTOM 3 - TS FOR PERIODIC LEAK INTEGRITY TESTING 12/12/8352378 PEACH BOTTOM 3 - ALT. SHUTDOWN CAPABILITY ASSESSMENT 2 01/26/8448470 PEACH BOTTOM 3 - ROD BLOCK SYSTEM TECH. SPEC. CHANGE 2 02/10/8449604 PEACH BOTTOM 3 - DELETION OF APP. B WATER QUAL. REG. AND AQUATIC MONITORING 3 02/24/8451405 PEACH BOTTOM 3 - HOISE MONITORING PROGRAM - APP.B TS AMENDMENT 2 02/24/8449032 PEACH BOTTOM 3 - MK 1 TORUS T.S. CHANGES LONG TERM PROGRAM 03/13/8448875 PEACH BOTTON 2 - REVIEW OF HEALTH PHYSICS ORGANIZATIONAL CHANGE & GENERAL ORG. CHANGES IN T.S. 03/21/8451020 PEACH BOTTON 3 - HPCI STEAM LINE LOW PRESSURE TECH. SPEC. 2 03/21/8451355 PEACH BOTTOM 3 - FOUR MISC. TECH SPEC CHANGES 2 03/28/8448405 PEACH BOTTOM 3 - DEGRADED GRID VOLTAGE TECH. SPECS. 04/11/8455175 PEACH BOTTOM 3: JET PUMP INSTRUMENT N0ZZLE CRACKS 06/20/8454489 PEACH BOTTOM 3: FIRE BARRIER PENETRATIONS T/S CHANGE 06/20/8454801 PEACH BOTTOM 3: REVIEW OF PROPOSED TECH. SPEC. REQUIREMENTS ON AIR SUPPLY SYSTEM LEAKAGE 07/18/84
ACTIVE ACTIONS

TARGET55060 PEACH BOTTOM 3: REVIEW OF PENETRATION SEAL TEST REPORTS AND PROGRAM
55158 PEACH BOTTOM 3 - TS CHANGES INVOLVING MANAGEMENT REORGANIZATION
55162 PEACH BOTTOM 3: TECH. SPEC. CHANGES RELATED PURGE / VENT VALVES
55401 PEACH BOTTOM 3 - REVIEW OF THE SECOND 10 YEAR ISI/IST PROGRAM
55577 PEACH BOTTOM 3 - CRACKS IN RECIRC. RISERS' SAFE ENDS
53274 PEACH BOTTOM 3 - TS CHANGE RELATED TO SDV AND RWCU INSTRUMENTATION 05/31/8454618 PEACH BOTTON 3 - EMERGENCY PREPAREDNESS EXERCISE EXEMPTION REQUEST 06/15/8454368 PEACH BOTTOM 3 - T/S CHANGE TO DELETE DRYWELL AIR MONITORING SYSTEM 06/29/8452682 PEACH BOTTOM 3 - TS CHANGE FOR COOLANT LEAKAGE AND I-131 LIMITS 06/29/8447376 PEACH BOTTOM 3 - SUPPRESSION CHAMBER HIGH LEVEL TRIP SETTING 3 06/30/8447378 PEACH BOTTOM 3 - SURVEILLANCE REQS FOR THE PCIS/LPCl INTERLOCK PRESSURE SWITCH 3 06/30/8447538 PEACH BOTTOM 3 - CORE SPRAY PUMP DISCHARGE PRESSURE INTERLOCK 3 06/30/8447540 PEACH BOTTOM 3 - REACTOR LEVEL SURVEILLANCE INSTRUMENTS 3 06/30/8451018 PEACH BOTTOM 3 WETWELL/DRYWELL VACUUM BREAKERS 3 06/30/8451742 PEACH BOTTOM 3 - REVIEW OF APP R. III F AND III M EXEMPTION REQUESTS 2 07/02/8446788 PEACH BOTTOM 3 - TECH SPEC CHANGE RELATED TO VERIF OF DRYWELL-TO-TORUS VAC. BREAKER CLGSURE 3 07/31/8446790 PEACH BOTTOM 3 - ENVIRONM TECH SPEC CHANGE RELATED TO A REPORTING PERIOD 3 07/31/8454794 PEACH BOTOM 3 - TS CHANGE ON REQUIREMENTS FOR TESTING EMERGENCY BATTERIES 08/03/8455123 TS CHANGE TO PERMIT OPERATION WITH INCREASED CORE FLOW 08/24/8447380 PEACH BOTTOM 3 - FUEL OIL SYSTEMS FOR STANDBY DIESEL GENERATORS 3 08/30/8454829 PEACH BOTTOM 3 - TECH. SPEC. CHANGES CONCERNING REACTOR WATER LEVEL SETPOINTS 08/31/8454831 PEACH BOTTOM 3 - TECH. SPEC. CHANGE ON AUDIT OF EMERG. PLAN PROCEDURES 04/31/8454824 PEACH BOTTOM 3: REVISED APP. J TECH. SPECS. REQUEST 09/03/8454360 PEACH BOTTOM 3: REVIEW OF STRUCTURAL STEEL 09/30/84

h



-

R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L-SYSTEM PA!E'158

DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REP 0RT

(CONTINUATION) PEACH BOTTOM 3
PRIORITY CRITICAL DATE

PLANT SPECIFICTAC 0 TAC DESCRIPTION
IAM

ACTIVE ACTIONS (CONTINUATIDH) 10/25/84
55963 PEACH BOTTOM 3 - TECH. SPEC. CHANGES RELATED TO HYDROGEN CHEM. TEST 01/18/85
55945 PEACH BOTTOM 3 - TECH. SPEC. TO REMOVE SHUBBER TABLE (GL84-13)

INITIATION
ANTICIPATED ACTIONS 10/19/84

11/01/84 |PEACH BOTTOM 3 - OPERABILITY OF PURGE / VENT VALVES54767
PEACH BOTTOM 3 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR53867
COMPONENTS 11/01/84

54011. PEACH BOTTOM 3 - ITEMS 4.5.2 4 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8
TEST INTERVALS 11/01/84

54094 PEACH BOTTOM 3 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES '11/01/84
PEACH BOTTOM 3 - ITEM 1.2 - POST TRIP REVIEt4-DATA AND INFORMATION CAPABILITY 11/01/84
PEACH BOTTOM 3 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS

53618
11/01/84

53784 PEACH BOTTOM 3- ITEMS 3.2.1 & 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS
53701

- ALL SR COMPONENTS'

.

-
- . - . . . . .

_
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R-1208620-001 TECHHICAL A$SIGHMENT CDNTR0L $YSTEM PAGE 151
DATA AS OF - 09/30/84 C0NDEN5ED MANkGEMENT REP 0RT

FACILITY: PILGRIM 1
PLANT LOCATION: 4 MI SE OF PLYMOUTH, MASS LICENSED POWER: 1998 MWT PROJECT MANAGER: P. LEECHDOCKET NUMBER: 050-00293 DESIGN POWER: 0655 MWE BRANCH CHIEF: D. VASSALLOARCH / ENGINEER: BECH NSSS VENDOR GE LIC. ASSISTANT: S. NORRISIE INSPECTOR 8 J. JOHNSON

TAC 0 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE
COMPLETED ACTIONS COMPLETE12185 PILGRIM 1 NIGH ENERGY LINE BREAK 8 CONSEQUENTIAL SYSTEM FAILURJ 2 01/31/8443579 PILGRIM 1 - LONG TERM REVIEW CONTAINMENT PURGE AND VENT (B-24) 1 04/11/8408841 PILGRIM 1 - BWR FEEDWATER I CONTROL ROD DRIVE N0ZZLE CRACKING 1 05/29/84

.

46673 PILGRIM 1 - IMPLEMENTATION OF HUREG-0313. REV. I 2 06/20/8443804 PILGRIM - APPENDIX J EXEMPTION REQUESTS 3 07/02/84
ACTIVE ACTIONS

TARGET52357 PILGRIM 1 - CONTROL OF NEAVY LDADS - PHASE II (FDLLOWUP OF MPA0C-10) 352786 PILGRIM 1 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES52867 PILGRIM 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS52948 PILCRIM 1 - ITEMS 3.1.1 & 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS -
RTS COMPONENTS

53029 PILGRIM 1-ITEM 3.1.3 -POST-MAIhTENANCE TESTING-CHNGS TO TECH SPECS-RTS COMPONENTS51119 PILGRIM 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 251690 PILGRIM 1 NUREG 0737 TECH SPECS 2 03/01/8410817 PILGRIM 1 - CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (HUREG 0612) 2 04/30/8451643 PILCRIM - SUPPLEMENTAL REQUESTS FOR EXEMPTION ERGARDING 10CFR 50.48 AND APPENDIX R i 05/15/8408123 PILGRIM 1 - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 3 06/15/8410825 PILGRIM 1 - BWR SINGLE LOOP OPF**' ION 3 06/30/8407948 PILGRIM 1 - MARK I CONTAINMENT LONG TERM PROGRAM IMPLEMENTATION 1 06/30/8402477 PILGRIM 1 - ENVIRONMENTAL QUALIFICATIONS OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 08/31/8443885 PILGRIM 1 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 09/30/8454558 PILGRIM 1 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 2 09/30/8455730 PILGRIM 1 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/8555889 PILGRIM 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84- 15) 06/30/8555608 PILGRIM - INSPECTION OF BWR STAINLESS STEEL PIPING ACCORDING TO GENERIC LETTER 84-11 12/31/85
TAC 9 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE
COMPLETED ACTIONS
45852 PILGRIM i - HUREG-0737 II.K.3.30. SB LOCA OUTLINE COMPLETE

1 12/29/8348191 PILGRIM 1 -NUREG 0737 II.K.3.31 COMPLIt.NCE WITH 10 CFR 50.46 1 12/29/8347625 PILGRIM 1 - HUREG 0737 ITEM II Ft.4 CONTAINMENT PRESSURE INSTRUMENT 1 03/23/8447696 PILGRIM 1 - NUREG 0737 ITEM II F1.5 CONTAINMENT WATER LEVEL MONITOR 1 03/23/8447767 PILGRIM 1 - HUREG 0737 ITEM II F1.6 CONTAINMENT HYDROGEN MONITOR 1 03/23/8444358 PILGRIM 1 - NUREG-0737 I.C.1.2.A, INADEQUATE CORE COOLING GUIDELINES 1 06/07/8444607 PILGRIM 1 - HUREG-0737 II.D.I. RV AND SV TESTING
1 08/27/84

ACTIVE ACTION 1
51269 PILGRIM 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 1RGfl

_

246330 PILGRIM 1 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE
1 12/30/8344328 PILGRIM 1 - NUREG-0737 I.C.1.3.A, PROCEDURES GENERATION PACKAGE
1 04/30/8444876 PILGRIM 1 - NL' REG-0737 II.E.4.2. CONTAINMENT ISOLATION DEPENDABILITY 1 06/30/8445159 PILGRIM 1 - NUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION
1 06/30/8445603 PILGRIM 1 - NUREG-0737 II.K.3.16, CHALLENGES AND FAILURES OF RELIEF VALVES
1 06/30/84
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R-1208620-801 TECHNICAL ASSIGHMENT C 0 N T R 0 L'.S Y.S T E M PAGE 152
m

DATA AS OF - 09/30/84 C0MDENSED MAHAGEMENT REP 0RT

(CONTINUATION) PILGRIM 1
PRIO71TY CRITICAL DATE

TAC 0 TAC DESCRIPTION NUREG-0737
,

1~ M
ACTIVE ACTIONS (CONTINUATION) 1 06/30/84:>

, 45699 PILGRIM 1 - HUREG-0737 II.K.3.18. ADS ACTUATION STUDY 1 06/30/84
j 47858 PILGRIM 1 - HUREG - 0737 II, 3.22B, RCIC SUCTION MODIFICATI0HS' 1' 06/30/84-

47313 PILGRIM l - CORRECT PERFORMANCE OF OPEPATING ACTIVITIES (API.C.6)' 1 06/30/84-
! .48271 PILGRIM - MUREG 07!7 II.K.3.28. VERIFY QUALIFICATION OF ACCUMULATORS ON ADS VALVES

'

*1 09/30/84
45971 PILGRIM 1 - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER .

1 09/30/84
46042 PILGRIM 1 - NUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER

1 '09/30/84
46114 PILGRIM 1 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY

1 09/30/84,
44466 PILGRIM 1 - HUREG-0737 II.B.3.2. POST ACCIDENT SAMPLING MODIFICATIONS

,

2 12/30/84 -
51189 PILGRIM 1 - I.D.1 CONTROL ROOM DESIGN REVIEW

_
TA$_0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETE
COMPLETED ACTIONS' 2 11/02/83'
49123 PILGRIM - APPENDIX R FIRE PROTECTION ALTERNATIVE SHUTDOWN REVIEW

i 49909 PILGRIM - PROPOSED T.S. CHANGE TO ADD ACTION STATEMENT RE: JET PUMP FLOW MISMATCH-
1 11/09/83,
1 11/22/83

1 51888 PILGRIM - REQUEST TO EXPAND THE OPERATING REGIDH OF PILGRIM'S POWER / FLOW MAP 1 12/29/83
51560 PILGRIM - INCREASED SAFETY RELIEF VALVE SIMMER MARGIN TECH SPEC 1 '12/30/83+

92471 PILGRIM - SHIFT MANNING EXTENSION 1 02/15/84
53423 PILGRIM - ALARA PROGRAM FOR PIPE REPLACEMENT 1 .03/22/84~
48573 PILGRIM 1 - ASSESSMENT OF MANAGEMENT IMPROVEMENT PLAN 2' 04/24/84 '

92688 PILGRIM - TS AMENDMENT CONCERNING APPROVAL OF PROCEDURES 2 04/24/84
52389 PILGRIM-T.S. AMENDMENT REFLECTING BEC ORGANIZATIONAL CHNGS 2 07/13/84
52438 PILGRIM - LONG TERM SCHEDULING PROGRAM 2 07/27/54'-,

52690 PILGRIM - TS CHANGE RE CRD WEEKLY SURVEILLANCE 1 08/28/84 -

54608 PILGRIM - TS CHANGE TO ALLOW INCREASED CORE FLOW 1 09/04/84'
PILGRIM-RELOAD 6 FOR CYCLE 7 OPERATION 09/05/84-53217

52033 PILGRIM - REQUEST FOR SCHEDULAR EXTENSION FOR COMPLETION OF CLASS II & III.HYDROTESTS. 2 ' 09/06/84
55309 PILGRIM - TS CHANGES FOR SCRAM DISCHARGE VOLUME MODIFICATIONS 09/24/84
55405 PILGRIM - TECH. SPEC. CHANGE REQUIRING TWO SRD'S DURING PLANT OPERATION

liggH
ACTIVE ACTIONS 2 05/31/84. '

53416 PILGRIM - APPENDIX R EXEMPTION REQUESTS 011-15 3 06/01/84.
54609 PILGRIM - TS CHANGE REMOVING DETAILS OF SECTION XI ISI PROGRAM

PILGRIM - OPERABILITY OF NEW 8 INCH ISOLATION VALVES -

1 06/15/84
54691
48767 PILGRIM - TS CHANGE REQUEST TO ALLOW CONTROLLED EFFLUENT RELEASE FROM OTHER THAN RADWASTE:

3 06/15/84
FACILITY

51381 PILGRIM 1 - INSERVICE INSPECTION - 2ND TEN YEAR INTERVAL . . 3 06/30/84
1 06/30/84

54610 PILGRIM - TS CHANGES RELATIVE TO FIRE PROTECTION 1 08/05/84:
53218 PILGRIM - RECIRCULATION SYSTEM INSPECTION AND REPAIR

,

| 52032 PILGRIM - INSERVICE TESTING PROGRAM AND REQUESTS FOR RELIEF - 2ND TEN YEAR-INTERVAL 3- 08/30/84'

~ :09/01/84
55427 PILGRIM - AMENDMENT DELETING LICENSING CONDITION 3.D. " EQUALIZER VALVE RESTRICTION" 09/04/84*

55485 PILGRIM - TS CHANGE RE RPV THERMAL AND PRESSURIZATION LIMITS 09/14/84
55538- PILGRIM - TECH.- SPEC. CHANGES RE TORUS TEMPERATURE MONITORING AND G.L. '83-36
55570 PILGRIM - TECH. SPEC. CHANGE CONCERNING SURVEILLANCE REQUIREMENTS FOR CONTAIMMENT COOLING

'11/02/84

SUBSYSTEM 11/02/84
'

55571 PILGRIM - TECH. SPEC. CHANGES RELATIVE TO SBGT AND CRHEAF SYSTEMS 12/14/84
55644 PILGRIM - RECOMBINER CAPABILITY RESPONSE To G.L. 84-09

ANTICIPATED ACTIONS .

INITIATION. .

53868 PILGRIM 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL.SR COMPONENTS- 11/01/84

.

6

---__ _ _ _ - _-. _ ..-__
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.R-1208620-801 TECNNICAL ASSIGNNENT C0NTR0L SYSTEM PAGE 153
DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT-

'

(CONTINUATION) PILGRIM t
TAC 4 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE~

. ANTICIPATED ACTIONS (CONTINUATION) INITIATION54012 PILGRIM i - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTIhG - ALTERNATIVES 8 TEST 11/01/84INTERVALS
54095 PILGRIM i - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES- 11/01/8453619 PILGRIM 1 - ITEM t.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84-53702 PILGRIM i -' ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/8453785 PILGRIM t- ITEMS 3.2.1 8 3.2.2 - POST-MAIN) TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALL 11/01/84SR COMPONENTS

,

| w

.

T "
-__ _ _ _ . _ _ _ _ , _ _ _ - _
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R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L SY$ TEM PAGE 154

DATA AS OF - 09/30/84 C0HDENSED MAHAGEMEHT REPQRT

FACILITY: POINT BEACH 1

PLANT LOCATION: 15 MI N OF MANITOWOC, WISC LICENSED POWER: 1518 MWT PROJECT MANAGER: T. COLBURH
. DOCKET NUMBER: 050-00266 DESIGN POWER: 0497 MWE BRANCH CHIEF: J. MILLER
AOCH/ ENGINEER: BECH HSSS VENDOR: WEST LIC, ASSISTANT: P. KREUTZER
IE INSPECTOR: R. HAGUE

TAC 0 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETE
COMPLETED ACTIONS
47147 POIHi BEACH 1 NATURAL CIRCULATION C00LDOWN (GENERIC LTR 81-71) 2 11/08/83

49748 POLHT BEACH 1 "HUREG 0737 TECH SPECS (GENERIC LETTER 82-16 OR 83-02)" 1 12/28/83

12271 POINT BEACH 1 - ENVIR"N. QUAL. OF CONTROL SYSTEMS POINT BEACH 1 3 01/31/84

07710 POINT BEACH 1 - ASYMMETRIC LOCA LOADS (GENERIC) (USI A-02) 2 02/01/84

07727 POINT BEACH 1-CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL POWER PLANTS (NUREG 0612) 2 03/27/84

53186 POINT BEACH 1- ITEM 4.3 - AUTOAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND 5 8 W PLANTS 1 08/27/84

42498 POINT BEACH 1 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 08/30/84

54200 POINT BEACH 1 - REPORTING REQUIREMENTS T.S. GL 83-43 2 09/21/84

TARGETACTIVE ACTIONS
52787 POINT BEACH 1- ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES 1

52868 POINT BEACH 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS 1

52949 POINT BEACH 1 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR 1

RECOMMENDATIONS - RTS COMPONENTS
53030 POINT BEACH 1-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHNGS TO TECH SPECS-RTS COMPONENTS 1

53087 POINT BEACH 1 - ITEM 4.1 REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS 1

53140 POINT BEACH 1- ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS - 1

MAINTENANCE 8 TRENDING
G8247 POINT BEACH 1 - APPENDIX R FIRE PROTECTION REVIEW 1 06/30/84

07712 POINT BEACH 1 - APPENDIX I TECH SPEC IMPLEMENTATIOh REVIEW 3 07/31/84

06828 POINT BEACH 1 - UPI ECCS INJECTION .

3 07/31/84

54559 POINT BEACH I - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 2 09/30/84'

51120 POINT BEACH 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 1 10/30/84

43669 POINT BFACH 1 - SEISMIC QUALIFICATION OF THE AUXILIARY FEEDWATER SYSTEM 1 10/31/84

49656 POINT BEACH 1 - REACTOR COOLANT PUMP TRIP 3 02/01/85

55890 POINT BEACH 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

53258 POINT BEACH 1 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-10) 3 07/30/85

TAC 5 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETECOMPLETED ACTIONS
44467 POINT BEACH 1 - HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS 1 41/03/83

47965 POINT BEACH 1 - PLANT SHIELDING MODIFICATIONS (II.B.2.2) 1 11/03/83

47811 POINT BEACH 1 - HUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS 1 01/24/84

46897 POINT BEACH 1 - II K2.13 THERMAL MECHANICAL REPORT 1 06/06/84

44359 POINT BEACH 1 - HUREG-0737 I.C.I.2.A, INADEQL*tTE CORE COOLING GUIDELINES 1 06/25/84

TARGETACTIVE ACTIONS
45853 POINT BEACH 1 - HUREG-0737 II.K.3.30. SB LOCA OUTLINE 1 07/31/84

51270 POINT BEACH 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 1 07/31/84
46331 POINT BEACH 1 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 08/01/84
44608 POINT BEACH 1 - RV AND SV TESTING

'

1 08/30/84

45972 POINT BEACH 1 - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER 1 09/30/84
46043 POINT BEACH 1 - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1 09/30/84

46115 POINT BEACH 1 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1 09/30/84

_ _ _ _ _ _ _ - _ - _ _ - _ - _ - - _ _ - _ .
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R-1208620-001 TECHHICAL ASSIGHMEHT C0HTR0L 5YSTEM PAGE 155

DATA AS OF - 09/30/84 C0NDEHSED MANAGEMEHT R 'c P O R . T

(CONTINUATION) POINT BEACH 1

TAC 9 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION) TARGET
44329 POINT BEACH 1 - NUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 1 11/30/84
51190 POINT BEACH 1- I.D.1 CONTROL ROOM DESIGN REVIEW 1 04/30/85'
08192 POINT BEACH 1 -NUREC 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 06/30/85
45160 POINT BEACH 1 - HUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION 1 06/30/85

TAC 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
48929 POINT BEACH 1 - SPENT FUEL POOL POISON SURVEILLANCE AND PORV OPERABILITY 3 10/05/u3
51597 POINT BEACH 1 - ADMINISTRATIVE TECH SPEC CHANGES 3 10/06/83
48375 POINT BEACH 1 - LOSS OF VOLTAGE RELAY TIME DELAY 1 10/31/83
53693 POINT BEACH 1-RESPONSE TO SEH. GLENN RE: TRANSFER OF SPENT FUEL TO POINT BEACH - GREEN TICKET 1 11/28/83
53271 POINT BEACH 1 - AUXILIARY FEEDWATE AUTO INITIATION T.S 2 12/29/83
53345 POINT BEACH 1 - RCS VENTS SCHEDULAR EXEMPTION 12/30/83
92692 POINT BEACH 1 - RETURN TO POWER OPERATION AT EITHER 2200 PSIA 2 12/30/83
53212 POINT BEACH 1 - EQUIPMENT QUALIFICATION DEADLINE EXTENSION 1 01/03/84
52663 POINT BEACH 1 - ADMINISTRATIVE CHANGES TO LOC'S 2 02/02/84
53502 POINT BEACH 1 - SHIFT STAFFING EXEMPTION REQUEST 1 03/26/84
48762 POINT BEACH 1 - 2NL 10-YEAR INTERVAL ISI RELIEF 3 03/29/84
53400 POINT BEACH - SURVEILLANCE TESTS FOR INTEGRITY OF OF RECOVERY SYSTEMS' 1 04/06/84
54589 POINT BEACH 1 - DEBRIS IN CRDM-STUCK CONTROL ROD 04/06/84
47094 POINT BEACH 1- INSTRUMENT POWER SUPPLY TECH SPEC 2 04/30/84
54356 POINT BEACG 1 - CRDM SUPPORT PIH CRACKING 1 05/08/84
51042 POINT BEACH 1 - TIA, REGION III, AUX FW SYSTEM OPERABILITY 1 07/12/84

ACTIVE ACTIO31 ER_qf.1
55368 POINI BEACH 1 - ITEM 4.3(TS) - AUTOMATIC ACTUATIDH OF SHUNT TRIP FOR W AND B8W PLANTS - TECH

SPECS
52665 POINT BEACH 1 - CONTAINMENT TYPE A TESTING (APPENDIX J) 2. 06/15/84
54596 POINT BEACH 1 - NUREG-0737 ORDER MODIFICATION 1 06/30/84
54446 POINT BEACH - REACTOR VESSEL HOT LEG H0ZZLE SLAG INCLUSIONS 1 06/30/84
54253 POINT BEACH 1 - REPEAL OF CONFIRMATORY ORDERS 3 '07/31/84
54989 POINT BEACH 1 - CONTAINMENT TENDON SURVEILLANCE 1 07/31/84
51301 POINT BEACH 1- INSERVICE TESTING 1 08/30/84
54591 POINT BEACH 1 - HEAVY LOADS HANDLING T.S. 2 08/30/84
54592 POINT BEACH 1 - HYDRAULIC SNUBBER T.S. 2 08/30/84
54595 POINT BEACH 1 - ADMIN T.S. 2 08/30/84
55292 POINT BEACH 1 - APPENDIX R EXEMPTION 08/31/84
51550 POINT BEACH 1 - FIRE PROTECTION TECH SPECS 2 08/31/84
49969 POINT BEACH 1 - WESTINGHOUSE OPTIMIZED FUEL DESIGN 3 09/30/84
54406 ~ POINT BEACH 1- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 2 09/30/84
55330 POINT BEACH 1 - CONTROL ROD INSERTION LIMITS T.S. 10/31/84
55558 POINT BEACH UNIT 1 - EQUIPMENT QUALIFICATION DEADLINE EXTENsA0H 11/02/84
55500 POINT BEACH UNIT 1 - 2ND TEN YEAR INTERVAL ISI RELIEF 12/31/84
55984 POINT BEACH UNIT 1 - TECH. SPEC. EFFECTIVE DATE CHANGE 12/31/84

ANTICIPATED ACTIOH1 INITIATION
54096 POINT BEACH 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84
53620 POINT BEACH 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84
53703 POINT BEACH 1 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84

- - _
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R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L $YSTEM PAGE 156

DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REPORT

(CONTINUATION) POINT BEACH 1

TAC 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

ANTICIPATED ACTIONS (CONTINUATION) IJ1ITIATION53786 POINT BEACH 1- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 11/01/84
ALL SR COMPONENTS

53B69 POINT BEACH 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR 11/01/84-
COMPONENTS

53927 -ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING 8 11/01/84
REPLACEMENT

54013 POINT BEACH 1 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8. 11/01/84
TEST INTERVALS

J

!

.
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R-1308620-001 TECHHICAL ASSIGHMENT C0NTR0L SYSTEM PAGE 157

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT

FACILITY: POINT BEACH 2

PLANT LOCATION: 15 MI N OF MANITOWOC, WISC LICENSED POWER: 1518 MWT PROJECT MANAGER: T. COLBURN
DOCKET NUMBER: 050-00301 DESIGN POWER: 0497 MWE BRANCH CHIEFt. J. MILLER
ARCH / ENGINEER: BECH NSSS VENDOR: WEST LIC. ASSISTANT: P. KREUTZER
IE INSPECTOR: R. HAGUE

TAC 4 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICA1 DATE..

f0MPLETED ACTIONS COMPLETE
47148 POINT BEACH 2 NATURAL CIRCULATION C00LDOWN (GENERIC LTR 81-21) 2- 11/08/83
49749 POINT BEACH 2 "NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 OR 83-02)" 1 12/28/83-
12272 POINT BEACH 2 - ENVIRON. QUAL. OF CONTROL SYSTEMS POINT BEACH 2 3 01/31/84
G8158 POINT BEACH 2 - GENERIC - ASSYMETRIC LOCA LOADS (USI A-02) 2 02/01/84
08074 POINT BEACH 2-CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612) 2 03/27/84'
42499 POINT BEACH 2 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1- 08/30/84
54201 POINT BEACH 2 -~ REPORTING REQUIREMENTS T.S. GL 83-43 2 09/21/84

4

l AFTIVE ACTIONS TARGET
j 52788 POINI BEACH 2 - ITEM 1.1 - POST TRIP REVIEW PROGRAN DESCRIPTION AND PROCEDURES 1
~ 52849 POINT BEACH 2 - Isb: 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS 1

52950 POINT BEACH 2 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR 1.

RECOMMENDATIONS - RTS COMPONENTS
53931 POINT BFACH 2-ITEM 3.1.3 -POST-MAINT TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS 1

i 53088 POINT BEACH 2 - REACTOR 1 RIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS 1

33141 POINT BEACH 2 - ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS - 1 -'

MAINTENANCE 8 TRENDING
53187 POINT BEACH 2 - ITEM 4.3 - AUTOAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B 1 W PLANTS 1

48246 POINT BEACH 2 - APPENDIX R FIRE PROTECTION REVIEW 1 06/30/84-

08349 POINT BEACH 2 - UPI ECCS INJECTION 3 07/31/84
08150 POINT BEACH 2 - GENERIC - APPENDIX I - 3 07/31/844

54560 POINT BEACH 2 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 2 09/30/84'

43670 POINT BEACH 2 - SEISMIC QUALIFICATION OF THE AUXILIARY FEEDWATER SYSTEM 1 10/31/84,

i 51121 POINT BEACH 2 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 1 10/31/84
49657 POINT BEACH 2 - REACTOR COOLANT PUMP TRIP 3 02/01/85
55891 POINT BEACH 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85
53259 POINT BEACH 2 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-10) 3 07/30/85 I

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE
i

COMPLETED ACTIONS COMPLETE
47966 POINT BEACH 2 - PLANT SHIELDING MODIFICATIONS (II.B.2.2) 1 11/03/83
44468 POINT BEACH 2 - HUREG-0737 II.B.3.2. POST ACCIDENT SAMPLING MODIFICATIONS 1 11/03/83

" 47812 POINT BEACH 2 - HUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS 1 01/24/84
46898 POINT BEACH 2 - II K2.13 THERMAL MECHANICAL REPORT 1- 06/07/84,

44260 POINT BEACH 2 - HUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/25/84

ACTIVE ACTIONS TARGET
51271 POINI BEACH 2 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 1 07/30/84
45854 POINT BEACH 2 - HUREG-0737 II.K.3.30. SB LOCA DUTLINE 1 07/31/84
46332 POINT BEACH 2 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 08/01/84
44609 POINT BEACH 2 - RV AND SV TESTING 1 08/31/84
45973 POINT BEACH 2 - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER 1 09/30/84-
46044 POINT BEACH 2 - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER l' 09/30/84

| 46116 POINT 3EACH 2 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1 09/30/84-

|

'

, . _ _ _ _ _ _ .
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R-1208630-001 TECHHICAL ASSIGHMENT CDNTR0L 5YSTEM PAGE 158

DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REP 0RT

(CONTINUATION) POINT BEACH 2

IAC 4 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE
ACTIVE ACTIONS (CONTINUATION) 11_40330 POINT BEACH 2 - NUREG-0737 I.C.1.3A. ABNORMAL TRANSIENT OPERATOR GUIDELINES 1 i /8451191 POINT BEACH 2 - I.D.1 CONTROL ROOM DESIGN REVIEW 04/30/8548193 POINT BEACH 2 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 06/30/85-45161 POINT BEACH 2 - NUREG-0737 II.F.2.3 INADEQUATE CORE COOLING INSTRUMENTATION 1 06/30/85

TAC 4 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
COMPLETED ACTIONS COMPLETE
48930 POINI BEACH 2 - SPENT FUEL POOL POISON SURVEILLANCE AND PORV OPERABILITY 3 10/05/83-
51596 POINT BEACH 2 - ADMINISTRATIVE TECH SPEC CHANGES 3 10/06/83
48376 POINT BEACH 2 - LOSS OF VOLTAGE RELAY TIME DELAY 1 10/31/83
52694 POINT BEACH 2 - RESPONSE TO SEN GLENN RE: TRANSFER OF SPENT FUEL TO POINT BEACH - GREEN TICKET 11/28/8352421 POINT BEACH 2 - COMPONENT COOLING WATER HEAT EXCHANGER T.S. 1 12/12/83
53272 POINT BEACH 2 - AUXILIARY FEEDWATER AUTO INITIATION T.S 2 12/29/83
53346 POINT BEACH 2 - RCS VENTS SCHEDULAR EXEMPTION 12/30/83
53313 POINT BEACH 2 - EQUIPMENT QUALIFICATION DEADLINE EXTENSION 1 01/03/84
52664 POINT BEACH 2 - ADMINISTRATIVE CHANGES TO LCO'S 2 02/02/84
52503 POINT BEACH 2 - SHIFT STAFFING EXEMPTION REQUEST 1 03/26/84
49549 POINT BEACH 2 - 2ND 10-YEAR INTERVAL ISI RELIEF 3 03/29/84
53401 POINT BEACH 2 - SURVEILLANCE TESTS FOR INTEGRITY OF RECOVERY SYSTEMS 1 04/06/84
47495 POINT BEACH 2 - INSTRUMENT POWER SUPPLY T.S. 2 04/30/84
51043 POINT BEACH 2 - TIA, REGION III, AUX FW SYSTEM OPERABILITY 1 07/12/84

ACTIVE ACTIONS TARGET
55369 POINT BEACH 2 - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND 58W PLANTS - TECH

SPECS
52666 POINT BEACH 2 - CONTAINMENT TYPE A TESYING (APPELDIX J) 2' 06/15/84
54597 POINT BEACH 2 - HUREG-0737 ORDER MODIFICATION 1 06/30/84
54990 POINT BEACH 2 - CONTAINMENT TENDON SURVEILLANCE 1 07/31/84
54590 POINT BEACH 2 - HEAVY LOADS HANDLING T.S. 2 08/30/8454593 POINT BEACH 2 - HYDRAULIC SNUBBER T.S. 2 08/30/8454594 POINT BEACH 2 - ADMIN T.S.

'

2 08/30/8451302 POINT BEACH 2 - INSERVICE TESTING 1 08/30/84
51551 POINT BEACH 2 - FIRE PROTECTION TECH SPECS 2 08/31/84
55393 POINT BEACH 2 - APPENDIX R EXEMPTION REQUEST 08/31/84
54407 POINT BEACH 2- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 2 09/30/8449970 POINT BEACH 2 - WESTINGHOUSE OPTIMIZED FUEL DESIGN 3 09/30/8455331 POINT BEACH 2 - CONTROL ROD INSERTION LIMITS 10/31/84
55557 POINT BEACH UNIT 2 - EQUIPMENT QUALIFICATION DEADLINE EXTENSION 11/02/84
55501 POTNT BEACH UNIT 2 - 2ND TEN YEAR INTERVAL ISI RELIEF 12/31/8455983 POINT BEACH MNIT 2 - TECH. SPEC. EFFECTIVE DATE CHANGE 12/31/84

ANTICIPATED ACTIONS INITIATION
53621 POINT BEACH 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84
53704 POINT BEACH 2 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE-- ALL SR COMPONENTS 11/01/84
53787 POINT BEACH 2- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 11/01/84

ALL SR COMPONENTS
53870 POINT BEACH 2 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR 11/01/84

COMPONENTS
53928 -ITEMS 4.2.3 4 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING 8 11/01/84

REPLACEMENT

.
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R-1208620-001 TECNNICAL ASSIGHMENT C0NTR0L 5YSTEM PAGE 159

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT

(CONTINUATION) POINT BEACH 2

TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATEi

ANTICIPATED ACTIONS (CONTINUATION) INITIATION-
54014 POINT BEACH 2 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & 11/01/84

TEST INTERVALS
54097 POINT BEACH 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84

4

i

!
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R'1208620-801 TECHHICAL A$$IGNMENT C 0 N T R 0 L 'S Y S T E M PAGE 160--

DATA AS OF - 09/30/84 C0NDEN$ED M A N A G E M E N.T- REP 0RT
,

FACILITY: PRAIRIE ISLAND 1
,

PLANT LOCATION: 28 MI SE OF MINNEAPOLIS, MINN LICENSED POWER: 1650 MWT PROJECT MANAGER: D. DIIANNI
DOCKET NUMBER: 050-00282 DESIGN POWER: 8530 MWE BRANCH CHIEF: J. MILLER'

ARCN/ ENGINEER: FPI HSSS VENDOR: WEST LIC. ASSISTANT: P. KREUTZER- 4

IE INSPECTOR: C. FEIERABEND

i TAC 0 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE
I

1.0MPLETED ACTIQH1 . COMPLETE
49949 PRAIRIE ISLAND UNIT NO 1 - FIRE PROTECTION EXEMPTION 01/09/84

,

52789 PRAIRIE ISLAND 1- ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES 06/01/84.-

52870 PRAIRIE ISLAND 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS- 06/01/84
52951 PRAIRIE ISLAND 1 - ITEMS 3.1.1 & 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR 06/01/44

RECOMMENDATIONS - RTS COMPONENTS
'. 53032 PRAIRIE IS 1-ITEM 3.1.3 -POST-MAINT TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS 86/01/84-

53089 PRAIRIE ISLAND 1 - REACTOR TRIP SYSTEM RELIABILITY- VENDOR RELATED MODIFICATIONS 06/01/84
53188 PRAIPIE ISLAND t- ITEM 4.3 - AUTOAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND 8 8 W 06/01/84-

PLANTS

| ACTIVE ACTIONS . TARGET
: 52260 PRAIRIE ISLAND 1 - CONTROL OF NEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-10) '

51122 PRAIRIE ISLA"D 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) .

1

08751 PRAIRIE ISLAND 1 - REVIEW OF ASYMMETRIC LOCA LOADS SUBMITTAL .21 05/20/84'

42500 PRAIRIE ISLAND 1 - ENVIRONMENTAL QUALIFICATION OF SAFETY.RELATED ELECTRICAL EQUIPMENT 2 07/15/84
(80-CLI-21) . .

53142 PRAIRIE ISLAND 1 - ITEMS 4.2.1 8 4.2.2- PREVENTATIVE MAINT PROGRAM FOR REACTOR' TRIP BREAKERS - .07/15/84
MAINTENANCE & TRENDING

. 08351 PRAIRIE ISLAND 1 - WESTINGHOUSE UPPER PLENUM ECCS INJECTION - LONG RANGE 3 09/30/84
' 49663 PRAIRIE ISLAND 1 - REACTOR COOLANT PUMP TRIP 3 02/01/85 .r

55731 PRAIRIE ISLAND 1 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73(GL 83-43) 06/30/85,

55892 PRAIRIE ISLAND 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85;

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

. [0MPLETED ACTIONS COMPLETE
'

47967 PRAIRIE ISLAND 1 - PLANT SHIELDING MODIFICATIONS (II.B.2.2) 1 10/12/83
' 44469 PRAIRIE ISLAND 1 - HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS 1- -11/23/83
- 47813 PRAIRIE ISLAND 1.- NUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS- 1 12/30/83
I 46899 PRAIRIE ISLAND 1 - II K2.13 THERMAL MECHANICAL REPORT 1 06/06/84

.,

! 44261 PRAIRIE ISLAND 1 - HUREG-0737 I.C.1.2.A, INADEQUATE CORE COOLING GUIDELINES 2 06/07/84

ACTIVE ACTIONS TARGET
44610 PRAIRIE ISLAND 1 - RV AND SV TESTING 2
46333 PRAIRIE ISLAND 1 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1'

51192 PRAIRIE ISLAND 1 - I.D.1 CONTROL ROOM DESIGN REVIEW
F 45162 PRAIRIE ISLAND 1 - HUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION 2 08/05/84

45974 PRAIRIE ISLAND 1 - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER 1 09/30/84
46045 PRAIRIE ISLAND 1 - NUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1 09/30/84,

46117 PRAIRIE ISLAND 1 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1 -89/30/84
44331 PRAIRIE ISLAND 1 - HUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 2 11/30/84
45855 PRAIRIE ISLAND 1 - HUREG-0737 II.K.3.30, SB LOCA DUTLINE 1 09/30/85 6

, 48194 PRAIRIE ISLAND 1 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 09/30/85-

{ 51272 PRAIRIE ISLAND 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 10/30/86

!

;
!-
.

_. ,. _. -_-_
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R-1208620-801 TECHHICAL A$$IGHMENT C0NTR0L SYSTEM PAGE 161'm

DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REPORT

PRAIRIE ISLAND 1(CONTINUATION) .

TAC # TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL'DATE

COMPLETED ACTIONS COMPLETE
10/12/83'51906 PRAIRIE ISLAND 1 - ISI RELIEF REQUEST RCP CASING WELDS

51940 PRAIRIE ISLAND UNIT 1 FQ LIMIT CHANGE DUE TO REVISED LOCA ANA -12/28/83
'

52465 PRAIRIE ISLAND UNIT 1 ISI/IST 10YR EXTENSION 12/28/83'
51485 PI-1 IST 7 OPEN ISSUES 01/31/84
51991 PI-t TS CHANGE REQUEST ON 0737 ITEMS & MISC CHANGES 02/21/84
54408 PRAIRIE ISLAND 1- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 03/27/84
53705 PRAIRIE ISLAND 1 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 06/01/84
53788 PRAIRIE IS 1- ITEMS 3.2.1 4 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 06/01/84.

ALL SR COMPONENTS
53871 PRAIRIE ISLAND 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR 06/01/84

COMPONENTS
54015 PRAIRIE ISLAND 1 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 06/01/84

4 TEST INTERVALS
54098 PRAIRIE ISLAND 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 06/01/84
53622 PRAIRIE ISLAND 1 1- ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 06/01/84'

53559 PRAIRIE ISLAND 1 FIRE PROTECTION EXEMPTION (2) BASED ON GL83-33 2 08/31/84
53458 PRAIRIE ISLAND UNIT 1 TS CHANGE REQUEST RESPONDING TO GL83-37 2 09/12/84

ACTIVE ACTIONS - TARGET
55370 PRAIRIE ISLAND 1 - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND 88W PLANTS - TECH

SPECS
59445 PRAIRIE ISLAND 1 - T.S. CHANGES RELATED TO HDT CHANNEL FACTORS
55474 PRAIRIE ISLAND UNIT NO 1, EVALUATION OF SUPPLEMENTARY SUBMITTAL REGARDING CONTROL ROOM

HABILABILITY REQUIREMENTS
5S237 PI 1 - STEAM GENERATOR LEAK .015 GPM SE 06/21/84
53456 PRAIRIE ISLAND UNIT 1 ISI/IST; 2ND 10 YEAR PROGRAM 2 07/15/84'

55767 PI-1 ROD SWAP METHODOLOGY 10/02/84

55817 PRAIRIE ISLAND UNIT I - RELOAD SAFETY EVALUATE METHOD FOR CONTROL ROD DROP ANA. 11/19/84'

ANTICIPATED ACTIONS INITIATION
53929 -ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING & 11/01/84

REPLACEMENT

l

___
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R-1208620-001 TECNNICAL A5SIGHMENT C0NTR0L SYSTEM PAGE 162

DATA AS OF - 09/30/84 C0NDEHSED MANAGEMENT REPQRT

FACILITY: PRAIRIE ISLAND 2
PLANT LOCATION: 28 MI SE OF MINHEAPOLIS, MINN LICENSED POWER: 1650 MWT PROJECT MANAGER: D. DIIANNI
DOCKET NUMBER: 050-00306 DESIGN POWER: 0530 MWE BRANCH CHIEF: J. MILLER
ARCH / ENGINEER: FPI NSSS VENDOR: WEST LIC. ASSISTANT: P. KREUTZER
IE INSPECTOR: C. FEIERABEND

TAC 8 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETED ACTIONS C3MPLETE
49950 PRAIRIE ISLANT UNIT HD 2 - FIRE PROTECTION 4 EXEMPTIONS 01/09/84
52790 PRAIRIE ISLAND 2 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES 06/01/84
52871 PRAIRIE ISLAND 2 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS 06/01/84
52952 PRAIRIE ISLAND 2 - ITEMS 3.1.1 4 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR 06/01/84

RECOMMENDATIONS - RTS COMPONENTS
53033 PRAIRIE IS 2-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHHGS TO TECH SPECS-RTS COMP 0HENTS 06/01/84
53090 PRAIRIE ISLAND 2 - REACTOR TRIP SYSTEM RELIABILITY- VENDOR RELATED MODIFICATIONS 06/01/84
53189 PRAIRIE ISLAND 2 - ITEM 4.3 - AUTOAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B 8 W 06/01/84

PLANTS

ACTIVE ACTIONS TARGET.

52261 PRAIRIE ISLAND 2 - CONTROL OF NEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-10)
51123 PRAIRIE ISLAND 2 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)
08732 PRAIRIE ISLAND 2 - REVIEW OF ASYMMETRIC LOCA LOADS SUBMITTAL 2 05/20/84
42501 PRAIRIE ISLAND 2 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT 2 07/15/84

(80-CLI-21)
53143 PRAIRIE ISLAND 2 - ITEMS 4.2.1 & 4.2.2- PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS - 07/15/84

MAINTENANCE 8 TRENDING
08471 PRAIRIE ISLAND 2 - WESTINGHOUSE UPPER PLENUM ECCS INJECTION - LONG RANGE 3 09/30/84
49664 PRAIRIE ISLAND 2 - REACTOR COOLANT PUMP TRIP 02/01/85
55732 PRAIRIE ISLAND 2 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73(GL 83-43) 06/30/85
99893 PRAIRIE ISLAND 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

TAC # TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DITE

COMPLETED ACTIONS COMPLETE
47968 PRAIRIE ISLAND 2 - PLANT SHIELDING MODIFICATIONS 1 10/12/83
44470 PRAIRIE ISLAND 2 - HUREG-0737 II.B.3.2. POST ACCIDENT SAMPLING MODIFICATIONS 1 11/23/83
47814 PRAIRIE ISLAND 2 - HUREG 0731 ITEM II K2.17 POTENTI AL FOR VOIDING IN RCS 1 12/30/83
46900 PRAIRIE ISLAND 2 - II K2.13 THERMAL MECHANICAL REPORT 1 06/06/84
44262 PRAIRIE ISLAND 2 - NUREG-0737 I.C.1.2.A, INADEQUATE CORE COOLING GUIDELINES 1 06/07/84

ACTIVE ACTIOH1 ~ TARGET
46334 PRAIRIE ISLAHD 2 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1

44611 PRAIRIE ISLAND 2 - RV AND SV TESTING 1

51193 PRAIRIE ISLAND 2 - I.D.1 CONTROL ROOM DESIGN REVIEW
45975 PRAIRIE ISLAND 2 - NUREG-0737 III.A.1.2. TECHNICAL SUPPORT CENTER 1 09/30/84
46046 PRAIRIE ISLAND 2 - NUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1 09/30/84
46118 PRAIRIE ISLAND 2 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1 09/30/84
44332 PRAIRIE ISLAND 2 - NUREG-0737 I.C.1.3A, ABHORMAL TRANSIENT OPERATOR GUIDELINES 1 11/30/84
45163 PRAIRIE ISLAND 2 - HUREG-0737 II.F.2.3, IHADEQUATE CORE COOLING INSTRUMENTATION 1 06/05/85
45556 PRAIRIE ISLAND 2 - HUREG-0737 II.K.3.30, SB LOCA OUTLINE 1 09/30/85
48195 PRAIRIE ISLAHD 2 -HUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 09/30/85
51273 PRAIRIE ISLAND 2 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 01/01/87

_ - _ _ _ _ - _ _ - _ _ - _ - _ .
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DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT

(CONTINUAlION) PRAIRIE ISLAND 2

TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

[0MPLETED ACTIONS COMPLETE
51905 PRAIRIE ISLAND UNIT 2 - ISI RELIEF REQUEST RCP CASING WELDS 10/12/83
51941 PRAIRIE IS UNIT 2 FQ LIMIT CHANGE DUE REVISED LOCA ANA 12/28/83-
51484 PI-1 IST 7 OPEN ISSUES 01/31/84
51992 PI-2 TS CHANGE REQUEST ON 0737 ITEMS 8 MISCHANGE 02/21/84
54409 PRAIRIE ISLAND 2- RCS VENTS TECHNICAL SPECIFICATIONS HUREG 073 ITEM II.B.1 03/27/84
53623 PRAIRIE ISLAND 2 - ITEM t.2 - POST TRIP ?.EVIEW-DATA AND INFORMATION CAPABILITY 06/01/84
53706 PRAIRIE ISLAND 2 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 06/01/84
53789 PRAIRIE IS 2- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 06/01/84

ALL SR COMPONENTS
53872 PRAIRIE ISLAND 2 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR 06/01/84

COMPONENTS
53930 -ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING & 06/01/84

REPLACEMENT
54016 PRAIRIE ISLAND 2 - ITEMS 4.5.2 & 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 06/01/84

& TEST INTERVALS
54099 PRAIRIE ISLAND 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 06/01/84
53558 PRAIRIE ISLAND 2 FIRE PROTECTION EXEMPTION (2) BASE D ON GL83-33 2 07/31/84
53459 PRAIRIE ISLAND UNIT 2 TS CHANGE REQUEST RESPONDING TO GL83-37 2 09/12/84

ACTIVE ACTIONS TARGET
55371 PRAIRIE ISLAND 2 - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND B8W PLANTS - TECH

SPECS
55446 PRAIRIE ISLAND 2. - T.S. CHANGES RELATED TO HOT CHANNEL FACTORS
55477 PRAIRIE ISLAND UNIT NO 2, EVALUATION OF SUPPLEMENTARY SUBMITTAL REGARDING CONTROL ROOM

HABILABILITY REQUIREMENTS
53457 PRAIRIE ISLAND UNIT HO 2 ISI/IST; 2ND 10 YR PROGRAM 2 07/15/84
55768 PI-2: ROD SWAP METHODOLOGY 10/02/84
55816 PI 2 - RELOAD SAFETY - EVALUATE METHOD FOR CONTROL ROD DROP ANA. 11/19/84

-

%

_ . _ _ _ _ _ _ _ _ _ _ _ _ _ _ . . _ _ _ __ _ _ _______ ____.
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R-1208620-001 TECHMICAL ASSIGNMENT C 0 N T R 0 L, SYSTEM' PAGE 164- . yp
'

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT

FACILITY: QUAD CITIES 1
'

PLANT LOCATION: 20 MI ME OF MOLINE, ILL LICENSED POWER 2511 MWT PROJECT MANAGER: R. BEVAN
DOCKET NUMBER: 050-00254 DESIGN POWER: 0789 MWE BRANCH CNIEF: D. VASSALLO=
ARCH / ENGINEER: SSL NSSS VENDOR: GE LIC. ASSISTANT: 5. NORRIS
IE INSPECTOR: N. CHRISSOTIMOS ,

TAC 0 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

; ' COMPLETED ACTIONS COMPLETE
08933 QUAD CITIES 1 - PPS POWER SUPPLY I 12/30/83 e4

] '13310 QUAD CITIES 1 - HELB AND CONSEQUENTIAL SYSTEM FAILURE QUAD CITIES.1 3' 01/31/84: ,

; 08124 QUAD CITIES 1 - APP I TECH SPEC IMPLEMENTATION REVIEW 3 05/31/84~
1 51691 QUAD CITIES 1 NUREG 0737 TECH SPECS - 06/06/84

,
'

46669 QUAD CITIES 1 - IMPLEMENTATION OF NUREG-0313 REV. 1 2 06/15/84-

A$TIVE ACTIONS TARGET
52262 QUAD CITIES 1 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPASC-10) .

52791 QUAD CITIES 1 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES
52872 QUAD CITIES 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52953 QUAD CITIES 1 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR

*
RECOMMENDATIONS RTS COMPONENTS - .

'.
53034 QUAD CITIES 1-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHNGS TO TECH SPECS-RTS COMPONENTS-
42478 QUAD CITIES 1 - ENVIRONMENTAL QUALIFICATIONS OF SAFETY RELATED ELECTRICAL EQUIPMENT.(80-CLI-21) 1' 07/30/83

i 42580 QUAD CITIES 1 - LONG TERM REVIEW CONTAINMENT PURGE AND VENT <(B-24) 1 07/30/83

i-
03886 QUAD CITIES 1 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 08/31/83
51124 QUAD CITIES 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 12/01/83

1' 07947 QUAD CITIES 1 - MARK I CONTAINMENT LONG TERM' PROGRAM IMPLEMENTATION
'

1 06/30/84
54561 QUAD CITIES 1 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 09/30/84-
55733 QUAD CITIES 1 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85

; 55894 QUAD CITIES 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

I TAC 0 TAC DESCRIPTION .NUREG-0737 PRIORITY CRITICAL DATE

COMPLETED ACTIONS $0MPL ETE -' 44400 QUAD CITIES 1 - HUREG-0737 II.B.1, RCS HIGH POINT VENTS 1- 11/17/83
45857 QUAD CITIES 1 - NUREG-0737 II.K.3.30, SB LOCA OUTLINE 1 12/25/83
47859 QUAD CITIES 1 - HUREG - 0737 II.K.3.228, RCIC SUCTION MODIFICATIONS '1' 12/29/83
44363 QUAD CITIES 1 - NUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/07/84
44613 QUAD CITIES 1 - RV AND SV TESTING (NUREG-0737 II.D.1) 1 .07/13/84..

ACTIVE ACTIONS - TARGET
46335 QUAD CITIES 1 - NUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE -1 06/01/83
45604 QUAD CITIES 1 NUREG-0737 II.K.3.16, CHALLENGES AND FAILURES OF RELIEF VALVES. 't 08/25/83
05700 QUAD CITIES 1 - HUREG-0737 II.K.3.18. ADS ACTUATION STUDY 1 08/30/83.
45164 QUAD CITIES 1 - HUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION 1 09/30/83
48196. QUAD CITIES 1 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46- 1 09/30/83'

i 48372 QUAD CITIES 1 - HUREG 0737 II.K.3.28, VERIFY QUALIFICATION OF ACCUMULATORS ON ADS VALVES 1 09/30/83:
44333 QUAD CITIES 1 - NUREG-0737 I.C.I.3A, ABNORMAL TRANSIENT.0PERATOR GUIDELINES 1 11/30/83-

i 51194 QUAD CITIES 1 - I.D.1 CONTROL ROOM DESIGN REVIEW K2 06/30/8'
| 51374 QUAD CITIES 1- I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 06/30/84

45976 QUAD CITIES 1 - MutEG-0737 III.A.1.2,-TECHNICAL SUPPORT CENTER 1 09/30/84' i
>

! 46047 QUAD CITIES 1 - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1 09/30/84'
'

,

e

t

_ . . - . __. -_ _ - _ _ _
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DATA AS OF - 09/30/84 C0NDENSED MAHAGEMENT REPQRT

(CONTINUATION) QUAD CITIES 1

TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETED ACTIONS $0MPLETE
52362 QUAD CITIES 1 - PRnPOSED T.S. RE RPS POWER MONITORING SYSTEM 02/14/84
52318 QUAD CITIES 1 - T.S. AMENDMENT RE S/R VALVE POSITION INDICATION 02/24/84
53364 QUAD CITIES 1 - REQUESTED EXEMPTION FROM REQMTS OF APPX FOR ILRT 04/10/84
50304 QUAD CITIES 1 - CONTROL RAD. CONT. MATERIALS - DEMINIMUS LEVELS 04/13/84-
52145 QUAD CITIES UNIT 1 - IMPLEMENTATION OF FW H0ZZLE AND CRD-RL N0ZZLE WORK 04/16/84
55083 QUAD CITIES 1 - SCHEDULAR EXTENSIDH FOR E Q REQMNTS 07/30/84
55277 QUAD CITIES 1 - CALIBRATION AND FUNCTIONAL TEST FREQUENCY OF INSTRUMENTS 08/02/84
54361 QUAD CITIES-1 TECH SPEC CHANGES IN MAPLHGR CURVES 08/02/84
54362 QUAD CITIES-1 TECH SPEC CHANGES FOR SCRAM DISCHARGE VOLUME MODS 08/02/84
55008 QUAD CITIES UNIT 1- 125V DC BATTERY OPERABILITY 09/24/84

ACTIVE ACTIONS TARGEI
51520 QUAD CITIES 1 - ECONOMIC GENERATION CONTROL 2 07/29/83
49939 QUAD CITIES 1 - TIA-TS 48 VOLT D.C. 3 07/30/83
52080 QUAD CITIES 1 - T/A ON INSERVICE INSPECTION PROGRAM REQUIREMENTS 08/31/83
51746 QUAD CITIES UNIT 1 CRD SCRAM TIME TESTING - TS CHANGE '09/30/83
48301 QUAD CITIES 1 - PROPOSE 9 TS CHANGES RE APP. H AND G METAL SURVEILLANCE 8 MIN TEMP REQ 3 09/30/83
52304 QUAD CITIES 1 - INSERVICE TESTING PROGRAM, PUMPS AND VALVES, 2ND DECADE 11/15/83-
51744 QUAD CITIES UNIT 1 CHANGE TO TS ON CTMT VAC BKRS AND DG TEST RQMTS~

03/01/84
12/30/83

52302 QUAD CITIES - 1 INSERVICE INSPECTION PROGRAM - 2ND DECADE
49196 QUAD CITIES 1 - CONTAINMENT OXYGEN CONTENT TS CHANGE 3 04/01/84
54616 QUAD CITIES 1 - REQUEST TO RESCIhD ORDER RELATED TO IEB 80-17-SDV MODIFICATIONS 06/01/84
55148 QUAD CITIES UNIT 1: HYDROGEN RECOMBINER, G.L.84-9 RESPONSE 08/01/84

ANTICIPATED ACTIONS INITIATION
53624 QUAD CITIES 1- ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84
53707 QUAD CITIES 1 - ITEM 2.2 - EQUIPMENT CLASSIFICATI0H AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84
53790 QUAD CITIES 1- ITEMS 3.2.1 & 3.2.2 - POST-MAINT TESTING PROCEN'RES AND VENDOR RECOMMENDATIONS - 11/01/84

ALL SR COMPONENTS
53873 QUAD CITIES 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. ,ALL SR 11/01/84

COMPONENTS
54017 QUAD CITIES 1 - ITEMS 4.5.2 & 4.5.3 - REACTOR TRIP SYSTEM FUNCTIDHAL TESTING - ALTERNATIVES & 11/01/84

TEST INTERVALS
54100 QUAD CITIES 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES ~ 11/01/84

-

a

e
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DATA AS OF - 09/30/84 C0NDEH$ED MANAGEMEHT REP 0RT

FACILITY: QUAD CITIES 2

PLANT LOCATION: 20 MI HE OF MOLINE, ILL LICENSED POWER: 2511 MWT PROJECT MANAGER: R. BEVAN
DOCKET NUMBER: 050-00265 DESIGH POWER: 0789 MWE BRANCH CHIEF: D. VASSALLO
ARCH / ENGINEER: 58L HSSS VENDOR: GE LIC, ASSISTANT: S. NORRIS
IE INSPECTOR: H. CHRISSOTIMOS

TAC 8 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETECOMPLETED ACTIONS
1 12/30/8308934 QUAD CITIES 2 - RPS POWER SUPPLY

12311 QUAD CITIES 2 - HELB AND CONSEQUENTIAL SYSTEM FAILURE QUAD CITIES 2 3 01/31/84

08125 QUAD CITIES 2 - APP I TECH SPEC IMPLEMENTATION REVIEW 3 05/31/84
51692 QUAD CITIES 2 NUREG 0737 TECH SPECS 06/06/84

46670 QUAD CITIES 2 - IMPLEMENTATION OF NUREG-0313, REV. 1 2 06/15/84

TARGETACTIVE ACTIONS
52263 QUAD CITIES 2 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP 0F MPA0C-10)
52792 QUAD CITIES 2 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES
52873 QUAD CITIES 2 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52954 QUAD CITIES 2 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR

RECOMMENDATIONS - RTS COMPONENTS
53035 QUAD CITIES 2-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHNGS TO TECH SPECS-RTS COMPONENTS
42479 QUAD CITIES 2 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 07/30/83
42581 QUAD CITIES 2 - LONG TERM REVIEW CONTAINMENT PURGE AND VENT (B-24) 1 07/30/83
42887 QUAD CITIES 2 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIH 80-11 2 08/31/83
43725 QUAD CITIES 2 - SAFETY CONCERNS ASSOCIATED WITH PIPE BREAKS IN THE BWR SCRAM SYSTEM 2 10/31/83
51125 QUAD CITIES 2 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 12/01/83
07943 QUAD CITIES 2 - MARK I CONTAINMENT LONG TERM PROGRAM IMPLEMENTATION 1 06/30/84
54562 QUAD CITIES 2 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 09/30/84
55734 QUAD CITIES 2 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85
55895 QUAD CITIES 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE

44401 QUAD Cli1ES 2 - HUREG-0737 II.B.1, RCS HIGH POINT VENTS 1 11/17/83-
45858 QUAD CITIES 2 - HUREG-0737 II.K.3.30 SB LOCA OUTLINE 1 12/28/83
47860 QUAD CITIES 2 - NUREG - 0737 II.K.3.22B, RCIC SUCTION MODIFICATIONS 1 12/28/83
44264 QUAD CITIES 2 - HUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/07/84
44614 QUAD CITIES 2 - RV'AND SV TESTING 1 07/13/84

ACTIVE ACTIONS TARGET
44472 QUAD CITIES 2 - HUREG-0737 II.B.3.2 POST ACCIDENT SAMPLING MODIFICATIONS 1 09/30/82
46336 QUAD CITIES 2 - HUREG-0737 III.A.2.2, METEOROLCGICAL DATA UPGRADE 1 06/01/83
45605 QUAD CITIES 2 - NUREG-0737 II.K.3.16, CHALLENGES AND FAILURES OF RELIEF VALVES 1 08/25/83
45701 QUAD CITIES 2 - HUREG-0737 II.K.3.18, ADS ACTUATIDH STUDY 1 08/30/83
45165 QUAD CITIES 2 - HUREG-0737 II.F.2.3, IHADEQUATE CORE COOLING INSTRUMENTATION 1 09/30/83
48197 QUAD CITIES 2 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1' 09/30/83
44334 QUAD CITIES 2 - NUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 1 11/30/83
51195 QUAD CITIES 2 - I.D.1 CONTROL ROOM DESIGN REVIEW 06/30/84
51275 QUAD CITIES 2 - I.D.2. SAFE.( PARAMETER DISPLAY SYSTEM 06/30/84
45977 QUAD CITIES 2 - NUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER 1 09/30/84
46048 QUAD CITIES 2 - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1 09/30/84



. __ _ _ _ _ . . _ _ . _ _

|

R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L 5YSTEM PAGE 167
DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REP 0RT

(CONTINUATION) QUAD CITIES 2
TAC 4 TAC DESCRIPTIQM PLANT SPECIFIC PRIORITY CRITICAL DATE
COMPLETED ACTIONS COMPLETE52315 QUAD CITIES 2 - PROPOSED CHANGES IN SAFETY-RELIEF VALVE SETFOINTS 01/24/8452025 QUAD CITIES 2 - PROPOSED OPERATING LIMIT MCPR REDUCTION 01/24/8452363 QUAD CITIES 2 - PROPOSED T.S. RE RPS POWER MONITORING SYSTEM 02/14/8452319 QUAD CITIES 2 - T.S. AMENDMENT RE S/R VALVE POSITION INDICATION 02/24/84-52094 QUAD CITIES 2 - LARGE PIPE CRACK 02/28/8451747 QUAD CITIES UNIT 2 CRD SCRAM TIME TESTING - TS CHANGE 04/12/8454305 QUAD CITIES 2 - CONTROL RAD. CONT. MATERIALS - DEMINI. SUS LEVELS 04/13/8452146 QUAD CITIES UNIT 2 - IMPLEMENTATION OF FW N0ZZLE AND CRD-RL N0ZZLE WORK 04/16/84
ACTIVE ACTIONS
$5009 QUAD CITIES UNIT 2 - 125V DC BATTERY OPERABILITY

. TARGET

51521 QUAD CITIES 2 - ECONOMIC GENERATION CONTROL 2 07/29/8349940 QUAD CITIES 2 - TIA-TS 48 VOLT D.C. 3 07/30/8352081 QUAD CITIES 2 - T/A DN INSERVICE INSPECTION PROGRAM REQUIREMENTS 08/31/8348302 QUAD CITIES 2 - PROPOSED TS CHANGES RE APP. H8 G. METAL SURVEILLANCE AND MIN. TEMP. REQ 2. 09/30/8351745 QUAD CITIES UNIT 2 CHANGE TO TS ON CTMT VAC BKRS AND DG TEST RQMTS 12/30/8352303 QUAD CITIES 2- INSERVICE INSPECTION PROGRAM - 2ND DECADE 03/01/8449197 QUAD CITIES 2 - CONTAINMENT OXYGEN CONTENT TS CHANGE 3 04/01/8452305 QUAD CITIES 2 - INSERVICE TESTING PROGRAM, PUMPS AND VALVES, 2ND DECADE 05/01/8455149 QUAD CITIES UNIT 2: HYDROGEN RECOMBINER, G.L. 84-9 RESPONSE
08/01/8455019 QUAD CITIES 2 - LICENSEE PROPOSED INTEGRATED LEAK RATE TEST SCHEDULE 09/28/84

ANTICIPATED ACTIOH) INITIATION53625 QUAD CITIES 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/8453708 QUAD CITIES 2 - IfEM 2.2 - EQUIPMENT CLASSIFICATI0H AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/8453791 QUAD CITIES 2- ITEMS 3.2.1 & 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 11/01/84ALL SR COMPONENTS
53874 QUAD CITIES 2 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR 11/01/84COMPONENTS
54018 QUAD CITIES - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & 11/01/84TEST INTERVALS
54101 QUAD CITIES 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84

-
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R-1208620-001
~ TECHHICAL ASSIGHMEHT C 0 N T R 0.L SY$ TEM . PAGE 168 y _.

'

DATA AS OF - 09/33/84 C0NDENSED MANAGEMEN,T REP 0RT
,

,

' ' '
C

FACILITY: RANCHO SECO 1
|o

PLANT LOCATION: 25 MI SE OF SACRAMENTO, CA LICENSED POWERt 2772 MWT PROJECT MANAGER: S. MINER 'AL'
,

DOCKET NUMBER: 050-00312 DESIGN POWER: 0918 MWE BRANCH CHIEF: J. STOLZ "f''

ARCH / ENGINEER: BECH HSSS VENDOR EaM LIC. ASSISTANT: R. INGRAM- .

~9.# 1eIE INSPECTOR H. CANTER .

1 -C

TAC # TAC DESCRIPTION MULTI-PLANT PRIORITY- ' CRITICAL DATE

COMPLETE
COMPLETED ACTIONS 1 10/25/83
08079 RANCHO SECO 1-CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (HUREG 0&ff>' 1 10/25/83
42601 RANCHO SECO - LONG TERM REVIEW CONTAINMENT PURGE AND VENT (B-24)
42918 RANCHO SECO - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 12/03/83 .-

1 12/28/83 2

49616 RANCHO SECO - PLANS FOR PREVENTING EXCEEDING PTS SCREEHING CRITERION 101/16/84
~

2- *

08602 RANCHO SECO - REVIEW OF ASYMMETRIC LOCA LOADS SUBMITTAL '

12616 QUALITY ASSURANCE REQUIREMENTS REGARDING DIESEL GENERATOR FUEL DIL /g. -
- # '91/31/84.3

3 02/02/84
12326 RANCHO SECO - HELB AND CONSEQUENTIAL SYSTEM FAILURE RANCHO SECO 1 02/22/84
08153 RANCHO SECO - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 2 06/29/84
06710 RANCHO SECO - REACTOR COOLANT SYSTEM OVERPRESSURIZATION PROTECTION

> >'

53190 RANCHO SECO - ITEM 4.3 - AUTOAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B & W PLANTS , 2 08/10/84
v 1 09/25/84'

11288 RANCHO SECO - INSERVICE TESTING'

ACTIVE ACTIONS .

TARGET T
1'

52793 RANCHO SECO - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES- .

*1- <

52874 RANCHO SECO - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS ~r

52955 RANCHO SECO - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS
, f' % ;

,
' - RTS COMPONENTS

53036 RANCHO SECO-ITEM 3.1.3 -POST-MAINTtKANCE TESTING-CHANGES TO TECH SPECS-RTS COMPCHENTS
53098 RANCHO SECO - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS
53144 RANCHO SECO - ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS -

MAINTENANCE 8 TRENDING
43042 RANCHO SECO - TECHNICAL SPECIFICATIONS DEFINING OPERABILITY FOR SAFETY SYSTEMS 2 06/29/84

1 07/30/84
46855 RANCHO SECO - PWR MSLB WITH CONT'D FEEDWATER ADDITION
42507 RANCHO SECD - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 08/30/84'

3 09/30/84
42126 RANCHO SECO - DECAY HEAT REMOVAL CAPABILITY TECH SPECS
51126 RANCHO SECO 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 1 '09/30/84

52264 RANCHO SECD - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPARC-10) 09/30/84
43606 RANCHO SECO - SHUBBER INSERVICE SURVEILLANCE TECHNICAL SPECIFICATIONS 3- 11/15/84

47170 RANCHO SECO 1 HATURAL CIRCULATION COOLDOWN (GENERIC LTR 81-21) 2 01/31/85
2 02/01/8549680 RANCHO SECO - REACTOR COOLANT PUMP TRIP

55735 RANCHO SECO - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85'
55896 RANCHO SECO - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

TAC 4 TAC DESCRIPTION HUREG-0737 PRIORITY CRITICAL DATE'

COMPLETEcpMPLETED ACTIONS
1 10/05/83

44673 RANCHO SECO - HUREG-0737 II.E.1.1, AFW SYSTEM EVALUATION
45273 RANCHO SECO - HUREG-0737 II.K.3.1, AUTO PORV ISOLATI0H 1 10/26/83

1 10/26/83
45319 RANCHO SECD - HUREG-0737 II.K.3.2, REPORT ON PORV FAILURES

1 06/05/84
45202 RANCHO SECO - HUREG-0737 II.K.2.13, THERMAL-MECHANICAL REPORT
44265 RANCHO SECO - HUREG-0737 I.C.1.2.A, INADEQUATE CORE COOLING GUIDELINES 1 06/08/84

ACTIVE ACTIONS . TARGET
1 07/16/84

i 44615 RANCHO SECO 1 - RV AND SV TESTING
45166 RANCHO SECO - HUREG-0737 II.F.2.3. INADEQUATE CORE COOLING INSTRUMENTATION 1 09/30/84

. _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _
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DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT

(CONTINUATION) RANCHO SECO 1

TAC e TAC DESCRIPTION NUREG-0737 ' PRIORITY ' CRITICAL DATE |

ACTIVE ACTIONS (CONTINUATION) TARGET
45859 RANCHO SECO - NUREG-0737 II.K.3.30, SB LOCA DUTLINE .1 09/30/84
46265 RANCHO SECO 1 - III.A.2.1 EMERGENCY PLAN UPGRADE TO MEET RULE 1 09/30/84
46337 RANCHO SECO - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 09/30/84.

} 48198 RANCHO SECO -HUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 09/30/84
/ 51196 RANCHO SECO 1 - I.D.1 CONTROL ROOM DESIGN REVIEW 09/30/84

51276 RANCFO SECO 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM . .1 '09/30/84 .i44335 RANCIO SECO - NUREG-0737 I.C.1.34, ABNORMAL TRANSIENT OPERATOR GUIDELINES. 1 11/30/84 {45978 RANCHJ SECO - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER 1 01/18/85 '

46049 RANCHO SECO - NUREG-0737 III.A.1.2, OPERATIDHAL SUPPORT CENTER 1 01/18/85
46121 RANCHO SECO ~ HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1 01/18/85 ~ '

TAC 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

{p_MPLETED ACTIONS COMPLETE
48907 RANCHO SECO - SEPTEMBER 30, 1982 ASLAB ORDER 1 10/05/83
51432 RANCHO SECO - CORE BARREL BOLTS 1 -11/28/83 1
51330 RANCHO SECO - EXEMPTIDH REQUEST FROM HUREG 0737 ORDER 2 11/30/83
49309 RANCHO SECO - REVIEW OF GENERIC HPI N0ZZLE CRACKING IN B 8 W PLANTS 2 12/30/83
52641 RANCHO SECO - IMPLEMENTATION OF APPEAL BOARD DECISION (ALAB-746) 01/03/84
49241 RANCHO SECD - SPENT FUEL POOL EXPAHSION 2 01/20/84
32292 RANCHO SECO - HIGH RANGE RADIATION MONITOR 03/16/84
52713 RANCHO SECO - SALP REPORT FOR 1983 (THRU HOV 30)

'

2 05/07/84
04/23/84

54441 RANCHO SECO - ISI INTERVAL CLARIFICATION
49575 RANCHO SECO - IAEA SAFEGUARDS INSPECTIONS 2 06/01/84
52561 RANCHO SECO - 10CFR50.54 SHIFT STAFFING EXTENSION REQUEST 1 06/08/84
43190 RANCHO SECO - AUXILIARY FEEDWATER SYSTEM UPGRADE .A d6/26/84
54271 RANCHO SECD - CONTAINMENT RAD MONITORS SURVEILLAiCE (AMEND 108) 2 .06/29/84
49703 RANCHO SECO - TECH SPEC PRESSURE TEMP LIMITS 07/31/84
49825 RANCHO SECD- SMALL BREAK LOCA PROCEDURES AND MAINTAINING PROPER SG LEVEL 2 08/03/84

I53329 RANCO SECO - LOCAL LEAK RATE TESTING FOR PURGE AND 12 INCHES CONTAINMENT VALVES 2 08/10/84
48129 RANCHO SECO - REACTOR COOLANT PUMP SEAL DAMAGE 3' 08/29/84
55643 RANCHO SECO - CORRECTION TO AMENDMENT NO. 53 09/04/84
42049 RANCHO SECO - LCO FOR DG OPERABILITY 1 09/05/84

ACTIVE ACTIONS TARGET
52606 RANCHO SECO - SUPPLEMENT NO 1 TO NUREG 0737 TECH SPEC AMEND

,

54835 RANCHO SECO - REACTOR VESSEL HEAD VENT '

55033 RANCHO SECO - PRESSURIZED THERMAL SNOCK
55372 RANCHO SECO - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND B8W PLANTS - TECH '

SPECS
| 55416 RANCHO SECO - LOW TEMPERATURE PORV SETPOINT JUSTIFICATION

55468 RANCHO SECO - CONTROL ROOM HABITABILITY REQUIREMENTS
55794 RANCHO SECO - REACTOR VEASEL SURVEILLANCE TECHNICAL SPECIFICATION AMENDMENT (AMEND. 8110)
55805 RANCHO SECO - LER TECH. SPEC. AMEND (8105)
54349 RANCHO SECO - INTEGRATED SCHEDULES
54351 RANCHO SECO-SUPPLEMENT NO. 2 TO NUREG 0737 TECH SPECS (AMMEND 883 SUPPL 82) 1
54352 RANCHO SECD-NUREG 0737 TECH SPEC - GL83-37 (AMMEND 8100) 1

51696 RANCHO SECO - MINI fURGE SYSTEM 2 11/30/83
54487 RANCHO SECO - NNI FAILURE INVESTIGATION 2 05/30/84
52291 RANCHO SECO - ALTERNATE SHUTDOWN CAPABILITY 06/?9/84-

.

__

. ..

. . . .
- . . . . . ...
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. DATA AS OF'- 09/30/84 C0NDEN5ED MANAGEMENT- REP 0RT
(CONTINUATION) RANCHO SECO 1

,

TAC # TAC DESCRIPTIDH PLANT SPECIFIC PRIORITY CRITICAL DATE

M
ACTIVE ACTION 1 (CONTINUATION) 06/29/84~

'51695 RANCHO SECO - ALLOWABLE LEAKAGE FOR REACTOR BUILDING SPRAY AND DECAY HEAT REMOVAL '2 '06/29/84
'52307 RANCHO SECO - AUX FEEDWATER HEADER INSPECTIDH L2 07/01/841
.53404 RANCHO SECO - APPENDIX R. EXEMPTION REQUEST FOR AUX BUILDING 2 07/29/84
53388 RANCHO SECO - 12 "REAC''R BUILDING EQUALIZING VALVES OPERABILITY 07/30/84 _
53510 RANCHO SECO - CYCLE-7 .2 LOAD REPORT VOLUME-1 2 07/30 /84 ~-
51697 RANCHO SECO . ORGANIZATIONAL CHANGES 2 -08/28/84-
49574 RANCHO SECO - REACTOR BUILDING POST TENSIONING TENDON SURVEILLANCE 2 09/28/84-
52607 RANCHO SECO - HUCLEAR INSTRUMENT CALIBRATION 09/30/84
52656' RANCHO SECO - AFW SYSTEM INTERNAL MISSLES
13099 RANCHO SECO - SEISMIC ASSESSMENT OF FOOTHILLS FAULT SYSTEM ~ 3 09/30/84

1- 09/30/84
42933 RANCHO SECO - ATMOSPHERIC DUMP VALVE CIRCUITRY MODIFICATION
-54410 RANCHO SECD- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 ~ 2- 09/30/84

2: 11/15/84
52605 RANCHO SECO - INSTRUMENT SURVEILLANCE REQUIREMENTS
51007 RANCHO SECO - ISI LICENSE AMENDMENT . 2 11/15/84

11/30/84
55532 RANCHO SECO - CLOSURE TIMES OF CONTAINMENT ISOLATION VALVES (AMEND 109) -

02/01/85
'55647 RANCHO SECO - SCHEDULAR EXTENSION REQUEST FOR STEAM III III D.3.4 CONTROL ROOM HABITABILITY 2 03/18/85.
53509 RANCHO SECO - NUREG 0630 IMPLEMENTATION

ANTICIPATED ACTIONS .

INITIATION
10/04/84-

55993 RANCHO SECO - LOW TEMPERATURE OVERPRESSURE PROTECTION MINIMUM TEMP (REGION V) 11/01/84
RANCHO SECO - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY53626 11/01/84

53709 RANCHO SECO - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS
53792 RANCHO SECO- ITEMS 3.2.1 & 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS -

11/01/84J
ALL SR COMPONENTS '

53875 RANCHO SECO - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. -~ALL SR' COMPONENTS
11/01/84'

53931 -ITEMS 4.2.3 & 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING &
11/01/84

REPLACEMENT 11/01/84'
53958 RANCHO SECO - ITEM 4.4 - IMPROVEMENTS IN MAINTENANCE AND TEST PROCEDURES FOR B & W PLANTS
54019 RANCHO SECO - ITEMS 4.5.2 & 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 4

11/01/84
,

TEST INTERVALS
54102 RANCHO SECO - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES

11/01/84

.

.

# "'"
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-DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT fj
FACILITY: ROBINSON 2

PLANT LOCATION: 5 MI NW OF HARTSVILLE, SC LICENSED POWER: 2300 MWT PROJECT MANAGER: G. REQUA
DOCKET NUMBER: 050-00261 DESIGN POWER: 0700 MWE BRANCH CHIEF: S. VARGA
ARCH / ENGINEER: EBASCO NSSS VENDOR: WEST LIC. ASSISTANT: C. PARRISM-
IE INSPECTOR: S. WEISS

TAC 0 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETED ACTIONS w COMPLETE
43604 ROBINSON - EXEMPTION TO APPENDIX R FROM COLD SHUTDOWN WITHIN 72 HOURS 1 11/22/83
43605 ROBINSON - EXEMPTION TO APPENDIX R ON CABLE PENETATION TEMPERATURE 1 11/25/83-
42560 ROBINSON 2 - LONG TERM REVIEW CONTAINMENT PURGE AND VENT (B-24) 1 12/05/83
49610 ROBINSON 2 - PLANS FOR PREVENTING EXCEEDING PTS SCREENING CRITERION 1 12/05/83:
12375 ROBINSON 2 - HELB AND CONSEQUENTIAL SYSTEM FAILURE H.B. ROBINSON 2 3 -01/31/34
08522 ROBINSON 2 - REVIEW OF ASYMMETRIC LOCA LOADS SUBMITTAL 2 02/01/84
08511 ROBINSON 2 - TECH SPEC SURVEILLANCE REQMTS. FOR MECHANICAL SNUBBERS 2 03/25/84
12978 ROBINSON 2 - ADEQUACY OF STATION ELECTRIC. DISTR SYS. VOLTAGES 2 -05/07/84-*

08080 ROBINSON 2 -CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612) 2 05/29/84

ACTIVE ACTIONS TARGET
52365 ROBINSON 2 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPARC-10)
52794 ROBINSON 2 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES
52875 ROBINSON 2 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52956 ROBINSON 2 - ITEMS 3.1.1 & !.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS -

RTS COMPONENTS
53037 RUBINSON 2-ITEM 3.f.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS
53092 ROBINSON 2 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS
53145 ROBINSON 2 - ITEMS 4.2.1 4 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS -

MAINTENANCE 8 TRENDING
53191 ROBINSON 2 - ITEM 4.3 - AUTOAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B & W PLANTS
54619 H.B. ROBINSON 2 - REPOR1ING REQUIREMENT TEC. SPECS. (6C 83-43)
08126 ROBINSON 2 - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 3
49753 ROBINSON 2 "NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 82-16 OR 83-02)" ~

06/29/83
06/25/84

51127 ROBINSON 2 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 1 06/29/84
42466 ROBINSON 2 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 06/30/84
43381 ROBINSON - EXEMPTION FOR FIRE PROTECTION DIL COLLECTION SYSTEM 2 07/00/84
43636 ROBINSON 2 - SEISMIC QUAfIFICATION OF THE AUXILIARY FEEDWATER SYSTEM . 1 07/16/84
54563 ROBINSON 2 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 09/30/84~
49690 ROBINSON 2 - REACTOR COOLANT PUMP TRIP (GL 83 10D) 2 02/01/85
55897 ROBIr50N 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) ~06/30/85'

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY SEIIICAL'DATE
COMPLETED ACTIONS COMPLETE-
47633 ROBINSON 2 - HUREG 0737 ITEM II F1.4 CONTAINMENT PRESSURE INSTRUMENT 1 04/13/84
47704 ROBINSON 2 - HUREG 0737 ITEM II F1.5 CONTAINMENT WATER LEVEL MONITOR 1 04/13/84
47775 ROBINSON 2 - HUREG 0737 ITEM II F1.6 CONTAINMENT HYDROGEN MONITOR i 04/13/84
46901 ROBINSON 2 - II K2.13 THERMAL MECHANICAL REPORT 1 -06/18/84
44689 ROBINSON 2 - NUREG-0737 II.E.1.2.1, AFW SAFETY. GRADE AUTO INITIATION 1 06/20/84
44728 ROBINSON 2 - NUREG-0737 II.E.1.2.2, AFW SAFETY GRADE FLOW INDICATION 1 06/20/84

| |ACTIV'E ACTIONS TARGET
45167 ROBINSON 2 - HUREG-0737 II.F.2.3, INADEQUAT? CORE COOLING INSTRUMENTATION 1

i

I 45860 ROBINSON 2 - HUREG-0737 II.K.3.30, SB LOCA OUTLINE t

- ---_
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DATA AS OF - 09/30/84 C0NDENSED MAHAGENENT REPORT

(CONTINUATICH) ROBINSON 2
PRIORITY CRITICAL DATE

NUREG-0737TAC e TAC DESCRIPTION
TARGET

ACTIVE ACTIONS (CONTINUATION) 1

45979 ROBINSON 2 - HUREG-0737 III.A.1.2. TECHNICAL SUPPORT CENTER 1

06030 ROBINSON 2 - NUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1

46122 ROBINSON 2 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1

46478 ROBINSON 2 - NUREG-0737 III.D.3.4, CONTROL ROOM HABITABILITY 1

44336 ROBINSON 2 - NUREG-0737 I.C.1.3A. ABNORMAL TRANSIENT OPERATOR GUIDELINES 1 06/15/84
44474 ROBINSON 2 - HUREG-0737 II.B.3.2. POST ACCIDENT SAMPLING MODIFICATIONS 1 09/30/84
46338 ROBINSON 2 - NUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 09/30/84
48199 ROBINSON 2 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 09/30/84
51197 ROBINSON 2 - I.D.1 CONTROL ROOM DESIGN REVIEW 09/30/44
31277 ROBINSON 2 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 1 10/31/84
44616 ROBINSON 2 - R" A:,3 SV TESTING

PRIORITY CRITICAL DATE
PLANT SPECIFICTAC # TAC 9ESCRIPTION

COMPLETE
COMPLETED ACTIONS 1 11/22/83
43828 ROBINSON 2 - ALTERNATE SHUTDOWN SYSTEM 02/10/84
53230 H.B. ROBINSON 2 - HEARING PREPARATION REPAIR 1 02/28/84
48877 H. B. ROBINSON - STEAM GENERATOR REPAIR 1 02/28/84
49438 H. B. ROBINSON 82 GENERIC LETTERS 82-17 & 82-23 03/28/84

ROBINSON 2 - MISCL TECH SPECS 03/30/8452593 H.B.
ROBIHSON 2 - REVISE TEC SPEC SURVEILLANCE REQUIREMENTS 3 04/13/84H.B.52632

HB ROBINSON 2 - REVISE TEC SPECS TO BE CONSISTANT WITH PRESENT SA 2 05/28/84'51796
53481 H.B. ROBINS 0H 2 USE OF 10 SPARE SPACES FOR FUEL STORAGE 3 05/30/84
51967 H.B. ROBINSON 2 - REVISE ISI TEC SPEC TO CORRECT ERROR 06/12/84
.52335 H.B. ROBINSON 2 - STEAM GENERATOC. TUBE INSPECTION 06/28/84
52616 H.B. ROSINSON 2 SAMPLING OF REACTOR VESSEL HEAD WELDS 08/15/84
54202 H.B. ROBINSOH-2 - APPENDIX R SEC III G COLD SHUTDOWN 2 09/04/84

ROBINSON 2 HEATUP & COOLDOWN CURVE TS REVISIGH 09/04/8452617 H.B.
ROBINSON 2- FLUX REDUCTIDIN REPORT & CAPSULE T REPORT 09/10/8453229 H.B.

51966 H.B. ROBINSON 2 - REVISE ISI TEC SPECS TO INCORPORATE SECT XI CF ASME CWE
.

TARGET
ACTIVE ACTIONS
53615 H.B. ROBIHSOH-2 PTS FLUX REDUCTION PROGRAM 2

H.B. ROBINSON 2 - LOSS OF FEEDWATER TRANSIENT 349294
13024 ROBINSON 2 - EHVIRONMENTAL TECHNICAL SPECIFICATIONS 1

11215 ROBINSON 2 - INSERVICE TESTING - PUMPS AND VALVES
ROBONSON UNIT 2 - STEAM GENERATOR PRESSURE / TEMP T.S.- AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND B&W PLANTS - TECH SPECS56019 H.B.

55373 ROBINSON 2 - ITEM 4.3(TS)
55769 H. B. ROBINSON UNIT 2 - STATION BATTERIES TECH. SPEC.
55440 H.B. ROBINSON-2 - EXEMPTION FROM 10CFR50 APP.R.III J
55441 H.B. ROBINSON-2 - EXEMPTION TO 10CFR APP.R.III G 3
52696 H.B. ROBINSON 2 - T/S ORGANIZATIDH CHANGE
52697 H. B. ROBIHSON 2 - VENT T/S CHANGE CONTAINMENT PURGE

ROBINSON 2 - APPENDIX J TEST PROGRAM EXEMPTIONS53336 H. B.
55303 H. B. ROBINSON 2 - BACKFEEDING SR BUSSES THRU TRANSFORMERS
55323 H.B. ROBINSON-2 - PTS MATERIAL PROPERTIES 3 06/15/84

H.B. ROBINSON 2 AFW INITIATION T/S REVISIGH 06/29/84
| 53482

H. B. ROBINS 0H-2 - DEDICATED SHUTDOWN SYSTEM TECHNICAL SPECIFICATIONS 06/29/8453326
1 54994 H.B. ROBINSOH - 2 EXEMPTION FROM 10CFR50 APPENDIX E SECTION IV.F.1. 07/02/84
,

54896 H.B. ROBIHSON 2 - ABT FOR AFW INITIATION / FLOW
|

l
o_
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DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT'

(CONTINUATION) ROBINSON 2

TAC # TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL'DATE.
ACTIVE ACTIONS (CONTINUATION) TARGET54484 -H. B. ROBINSON - 2 WASTE DISPCSAL PROCEDURE 07/20/84

'
<

54192 ROBINSON 2 - SEALING FACTORS - RADWASTE 07/20/84
49223 H. B. ROBINSON 2 - REVIEW AFW PROTECTION FROM TORNADO MISSLES 3 07/20/84
52440 H.B. ROBINSON 2 - SECOND 10 YR ISI PROGRAM 1 07/20/84L51339 H. B. ROBINSON 2 - EXEMPTION TO APPENDIX R, III.G.2 1 07/20/84
51962 H.B. ROBINSON 2 - CHANGE TECH SPECS - DEDICATED SHUTDOWN SYSTEM 3. 09/00/84 i52695 H. B. ROBINSON 2 - CYCLE 10 OPERATIDHS 09/12/F4
55156 H.B. ROBINSON 2 - MECH. DES. REPORT XN-NF-83-55 09/20/84-
55630 H. B. ROBINSION 2 - ANALYSIS XN-NF-82-20(P) 09/21/84-
54411 ROBINSON 2- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 09/30/84
55654 H. B. ROBINSON UNIT 2 - CONTROL ROD DRIVE EVOLUTIONS TECH. SPEC. CHANGE 10/01/84 i55760 H.B. ROBINS 0H-2 - INTEGRATED LEAKAGE RATE TEST DURATION - CONTIANNENT 11/23/84. 1

ANTICIPATED ACTIONS INITIATION j55155 H.B. ROBINSON 2 - MECH DES REPORT XH-NF-83-71 10/05/84 i53627 ROBINSON 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84
'

53710 ROBINSON 2 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84
53793 ROBINSON 2- ITEMS 3.2.1 4 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 11/01/84

ALL SR COMPONENTS
53876 ROBINSON 2 - ITEM 3.2.3 - POST-MAIhTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS- '11/01/84
53932 ROBINSON 28 ITEMS 4.2.3 4 4.2.4-PREVENTATIVE MAINT PROGRAM PROGRAM FOR RX TRIP BREAKERS-LIFE 11/01/84

TESTING 8 REPLACEMENT
54020 ROBINSON 2 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES a TEST 11/01/84

INTERVALS
54103 ROBINSON 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84

t

|

1

1
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DATA AS OF - 09/30/84 C0NDENSED MANAGENENT REPORT

FACILITY: SALEM 1

PLANT LOCATION: 20 MI S OF WILMINGTON, DEL LICENSED POWER: 3338 MWT PROJECT MANAGER: D..FISCHER

DOCKET NUMBER: 050-00272 DESIGN POWER: 1090 MWE BRANCH CHIEF: 5. VARGA

ARCH / ENGINEER: PUBSERVE NSSS VENDOR: WEST LIC ASSISTANT: C. PARRISH

IE INSPECTOR: L. NORRHOLM
PRIORITY CRITICAL DATE

MULTI-PLANTTAC # TAC DESCRIPTION
COMPLETE

[70MPLETED ACTIONS 3 01/31/84
12276 SALEM 1 - HELB AND CONSEQUENTIAL SYS1EM FAILURE SALEM 1 2 06/22/84

SALEM 1 -CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (HUREG 0612) 06/25/84
SALEM 1 - ITEM 4.3 - AUTDAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B & W PLANTS

08081
07/31/8453192

49754 SALEM 1 "NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 82-16 OR 83-02)"
TARGET

ACTIVE ACTIONS
- POST TRIP REVIEW PROGRAM DESCRIPTIDH AND PROCEDURES- ITEM 1.152795 SALEM 1

- ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS92876 SALEM 1
& 3.1.2 - POST MAINTENANCE TESTING PRCCEDURES/ VENDOR RECOMMENDATIONS -52957 SALEM 1- ITEMS 3.1.1

RTS COMPONENTS
1-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS53038 SALEM

- REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS53093 SALEM 1
8 4.2.2 - PREVENTATIVE MAINTENANCE PROGRAM FOR REACTOR TRIP BREAKERS -53146 SALEM 1 - ITEnS 4.2.1

MAINTENANCE 8 TRENDING 05/01/84
i - ADD SURVEILLANCE TESTING OH RTB'S 05/01/8452710 SALEM

51128 SALEM 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 3 05/01/86'
08154 SALEM 1 - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 2 . 0 9/ 30/8'e

- REVIEW OF ASYMMETRIC LOCA LOADS SUBMITTAL 1 09/30/8408824 SALEM 1
- ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 09/30/84 i

,

42467 SALEM 1
- CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPA#C-10)

54964 SALEM 1 - TECHNICAL SPECIFICATIONS COVERED BY GEhERIC LETTERS 83-36, 83-37 FOR HUREG-0737
09/30/8452266 SALEM 1
02/01/85

49669 SALEM 1 - REACTOR COOLANT PUMP TRIP 06/30/85
55736 SALEM 1 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85
53898 SALEM 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15)

PRIOR'7f ' CRITICAL'DATE
HUREG-0737

I TAC # IjC DESCRIPTION
COMPLETE |

1 10/06/83
qpMPLETED ACTIONS- HUREG-0737 II.K.3.1 AUTO PORV ISOLATI0H 1 10/06/8345247 SALEM 1
43293 SALEM 1 - HUREG-0737 II.K.3.2, REPORT ON PORV FAILURES 1 11/04/83

HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS 1 01/30/8444476 SALEM 1 -
NUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS 1 01/31/4447817 SALEM 1 -

46480 SALEM 1 - HUREG-0737 III.D.3.4, CONTROL ROOM HABITABILITY 1 06/07/84
44268 SALEM 1 - HUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06<18/84
46903 SALEMS 1 - II K2.13 THERMAL MECHANICAL REPORT

TARGET
1 06/01/84ACTIVE ACTIONSSALEM 1 - HUREG-0737 III.A.J.2, METEOROLOGICAL DATA UPGRADE 1 06/30/8446340

45862 SALEM 1 - HUREG-0737 II.K.3.30, SB LOCA OUTLINE .1 06/30/84
45169 SALEM 1 - HUREG-0:37 II.F.2.3. INADEQUATE. CORE COOLING INSTRUMENTATIDH 1 09/30/84

1 - RV AND SV TESTING 1 09/30/84SALEM44618 SALEM 1 - HUREG-0737 III.A.I.2, TECHNICAL SUPPORT CENTER 1 09/30/8445981 SALEM 1 - HUREG-0737 III.A.1.2, OPERATIONAL SUPP0il CENTER
46124 SALEM 1 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY

*
1 09/30/8446052
1 09/30/84

48201 SALEM 1 -NUREG 0737 II.K.3.31 COMPLIANCE.WITH 10 CFR 50.46

---
.
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R-1208620-001 TECHNICAL .A S S I G H M E N T C 0 N T R'O L SYSTEM PAGE 175'
DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REPORT

(CONTINUATION) SALEM 1

TAC 9 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL' DATE
ACTIVE ACTIONS (CONTINUATION) TARGET51198 SALEM 1 - I.D.1 CONTROL ROOM DESIGN REVIEW -09/30/8440333 SALEM 1 - HUREG-0737 I.C.t.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES

1 '11/30/84.51278 SALEM 1 - I.D.2. SAFLTY PARAMETER DISPLAY SYSTEM 12/30/84-
TAC 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
COMPLETED ACTIONS

COMPLETE52322 SALEM 1 - EXTENDED I.L.R.T INTERVAL FOR UNIT 1 10/31/8349296 SALEM 1 - MODIFY FUEL ENRICHMENT 11/22/8352706 SALEM 1 - RADIOLOGICAL EFFLUENT CONTROLS 02/28/8452708 SALEM 1 - NdCLEAR DEPT. REORGANIZATION 02/28/8452323 SALEM 1 - REV. O TO TRAINING PROCEDURE TP-305 05/04/84~49269 SALEM UNIT 1 - REVISED ROD EXCHANGE METHODOLOGY 06/29/8452702 SALEM 1 - ADD MANUAL INITIATION OF AUX FEED
52704 SALEM 1 - REVISE AIRLOCK TECH SPEC 07/16/84

07/16/84'
LCTIVE ACTIONS

TARGET55374 SALEM 1 - ITEM 4.3(TS) - AUTOMATIC ACTUATION.0F SNUNT TRIP FOR W AND B8W PLANTS - TECH SPECS55447 SALEM UNIT 1 - SECTION XI RELIEF REQUEST -

47102 SALEM 1 - HUCLEAR DEPARTMENT REORGANIZATION 2 05/01/8451881 SALEM 1 - 10" PRESSURE / VACUUM VALVE FOR CONTAINMENT VENTING VENTING51570 SALEM 1 - AUTO SWITCHOVER MODIFICATION 06/01/84:
48993 SALEM 1 RCS INVENTORY BALANCE 06/15/84
48991 SALEM 1 MSIV SOLEHOID VALVES 06/15/84
47132 SALEM 1 - ENVIRONMENTAL PROTECTION PLAN 06/25/84
49908 SALEM - ATWS EVENT FOLLOWUP 2 07/01/84~
53539 SALEM 1 - ADDITIONAL APPENDIX R EXEMPTIONS 07/31/84
54412 SALEM 1- RCS VENTS TECHNICAL SPECIFICATI0HS NUREG 073 ITEM II.B.1 08/01/84

09/30/84
ANTICIPATED ACTIONS

INITIATION-53628 SALEM i - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/8453711 SALEM 1 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS-~ 11/01/8453794
SALEM 1- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALLSR COMPONENTS 11/01/84

53877
SALEM 1- ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 11/01/8453933 -ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING 8REPLACEMENT '11/01/84;

54031 SALEM 1 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING.- ALTERNATIVES 4. TESTINTERVALS 11/01/84
54104 SALEM 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIDHAL CAPABILITY 11/01/84

i

.

- - _ - - _ _ - - -



R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L 5YSTEM PAGE 176

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

FACILITY: SALEM 2

PLANT LOCATION: 20 MI S OF WILMINGTON, DEL LICENSED POWER: 3411 MWT PROJECT MANAGER: D. FISCHER

DOCKET NUMBER: 050-00311 DESIGN POWER: 1115 MWE BRANCH CHIEF: S. VARGA

ARCH / ENGINEER: PUBSERVE NSSS VENDOR: WEST L-I C . ASSISTANT: C. PARRISH-

8C INSPECTOR:
PRIORITY CRITICAL DATE

MULTI-PLANTTAC 8 TAC DESCRIPTION
COMPLETE

2 06/22/84COMPLETED ACTIONS (NUREG 0612) 06/25/8446815 SALEM 2 -CONTROL OF HEAVY LOADS OVER SPENT FUEL POOLinIP ATTACHMENT FOR W AND B & W PLANTS 07/31/8453193 SALEM 2 - ITEM 4.3 - AUTDAMTIC ACTUATION OF SHUNT
49755 SALEM 2 "HUREG 0737 TECH SPECS (GENERIC LETTER 82-16 82-16 OR 83-023" lTARGET

gA,TIVEACTIONS 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURESd2796 SALEM 2 - ITEM
CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS52877 SALEM 2 - ITEM 2.1 - EQUIPMEH1& 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS -52938 SALEM 2 - ITEMS 3.1.1

RTS COMPONENTS
SALEM 2-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS53039
SALEM 2 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS 4.2.2 - PREVENTATIVE MAINTENANCE PROGRAM FOR REACTOR TRIP BREAKERS -53094

53147 SALEM 2 - ITEMS 4.2.1 4
MAINTENANCE 8 TRENDING 05/01/84
SALEM 2 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 3 05/01/8451f29
SALEM 2 - APPENDIX I TECHNICAL SPECIFICATIONS REVIEW 09/30/8448327
SALEM 2 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-10)83-36, 83-37 FOR HUREG-0737 09/30/54522G7
SALEM 2 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 1 09/30/84
SALEM 2 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21)

SiSG5 02/01/8542533
49670 SALEM 2 - REACTOR COOLANT PUMP TRIP 06/30/85
55737 SALEM 2 - TECH.-SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85'

55899 SALEM 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15)
PRIORITY CRITICAL DATE

NUREG-0737
TAC 4 TAC DESCRIPTION

COMPLETE-
1 10/06/83'gpMPLETED ACTIONS

45248 SALEM 2 - HUREG-0737 II.K.3.1, AUTO PORV ISOLATION 1 10/06/83
II.K.3.2, REPORT ON PORY FAILURES 1 1t/04/83SALEM 2 - NUREG-073745294 SALEM 2 - Nt' REG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS 1 01/30/8444477

47818 SALEM 2 - NUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS 1 06/18/84
46904 SALEM 2 - II K2.13 THERMAL MECHANICAL REPORT 1 06/25/84
44269 SALEM 2 - HUREG-0737 I.C.I.2.A. INADEQUATE CORE COOLING GUIDELINES

TARGET
1 06/01/84ACTIVE ACTIONSSALEM 2 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 06/30/8446341

45863 SALEM 2 - HUREG-0737 II.K.3.30, SB LOCA OUTLINE 1 06/30/84
45170 SALEM 2 - HUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION 1 09/30/84

SALEM 2 - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER 1 09/30/8445982
46053 SALEM 2 - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1 09/30/84
46125 SALEM 2 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1 09/30/84
44619 SALEM 2 - RV AND SV TESTING 1 09/30/84

48202 SALEM 2 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 09/30/84
51199 SALEM 2 - I.D.1 CONTROL ROOM DESIGN REVIEW 1 ff/30/84

44339 SALEM 2 - NUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 12/30/84
51279 SALEM 2 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM
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R-1208620-001 TECHNICAL A$5IGHMENT C0NTR0L $Y$ TEM PAGE 177'
;

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT
(CONTINUATION) SALEM 2

TAC 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL'DATE'
COMPLETED ACTIONS
49295 SALEM 2 - MODIFY FUEL ENRICHMENT COMPLETE
48988 SALEM UNIT 2 SURVEILLANCE OF SNUBBERS 11/22/83
52707 SALEM 2 - RADIOLOGICAL EFFLUENT CONTROLS 01/27/84

02/28/8452709 SALEM 2 - NUCLEAR DEPT. REORGANIZATION 02/28/8452324 SALEM 2 - REV. O TO TRAINING PROCEDURE TP-305 05/04/8454468 SALEM UNIT 2. SURVEILLANCE CAPSULE REPORT TIME EXTENSION52703 SALEM 2 - ADD MANUAL INITIATION OF AUX FEED 07/13/84
52705 SALEM 2 - REVISE AIRLOCK TECH SPEC 07/16/84
46713 SALEM 2 - FIRE PROTECTION PEVIEW OPEN ITEMS 07/16/84

3 '08/31/84-52712 SALEM 2 - FIRE PROTECTION LICENSE CONDITIGHS 08/31/84
ACTIVE ACTIONS

TARGET55375 SALAEM 2 - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND B8W PLANTS - TECH SPECS55448 SALEM UNIT 2 - SECTION XI RELIEF REQUEST
52711 SALEM 2 - ADD SURVEILLANCE TESTING ON RTB'S
47103 SALEM 2 - NUCLEAR DEPARTMENT REORGANIZATION 05/01/84

3 05/01/8451882 SALEM 1 - 10" PRESSURE / VACUUM VALVE FOR CONTAINMENT VENTING51571 SALEM 2 - AUTO SWITCHOVER MODIFICATION 06/01/84'
53541 SALEM 2 - CHANGE CONTROL ROOM POSITIVE PRESSURE TEST VALVE '.06/15/84-
08994 SALEM 2 RCS INVENTORY BALANCE 06/15/84
48992 SALEM 2 MSIV SOLENOID VALVES 06/15/84
07123 SALEM 2 - ENVIRONMENTAL PROTECTION PLAN 06/25/84
53540 SALEM ? - ADDITIONAL APPENDIX R EXEMPTIONS 3 07/01/84
47887 SALEM ' - SUMPT TEST REPORT 08/01/84

3 '09/30/8446922 SALEM 2 - CONTROL ROOM HUMAN FACTORS REVIEW
54413 SALEM 2- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 09/30/84

i

09/30/84'
ANTICIPATED ACTIONS

INITIATION53629 SALEM 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/8453712 SALEM 2 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/8453795
SALEM 2- ITEMS 3.2.1 4 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALLSR COMPONENTS 11/01/84

53878
SALEM 2 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 11/01/8453934 -ITEMS 4.2.3 & 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING &REPLACEMENT 11/01/84

54022 SALEM 2 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & TESTINTERVALS 11/01/84
54105 SALEM 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL CAPABILITY 11/01/84

_

_ _ _ _ _ _ _ _ _ _ _ . . _ _
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TECHHICAL A5SIGHMENT C0NTR0L SYSTEM PAGE 178
R-1208620-001

CDHDEHSED MAHAGEMENT REPORT
DATA AS OF - 09/30/84

FACILITY: SAN OHOFRE 1

PLANT LOCATIDH: 5 MI 5 0F $4H CLEMENTE, CA LICENSED POWER: 1347 MWT PROJECT MANAGER: E. MCKEMMA

DESIGH POWER: 0436 MWE BRANCH CHIEF: D. CRUTCHFIELD
LIC, ASSISTANT: C. JAMERSONDOCKET NUMBER: 050-00206 NSSS VENDOR: WEST

ARCH / ENGINEER: BECH
IE INSPECTOR: A. DANGELO

PRIORITY CRITICAL DATE
MULTI-PLANT

TAC 8 TAC DESCRIPTION COMPLETE
2 ~ 02/01/84

COMPLETED ACTIONS
- REACTOR VESSEL CAVITY SEAL RING MISSILE POTENTIAL 1 02/17/84

13178 SAN ONOFRE 1
- LONG TERM REVIEW CONTAINMENT PURGE AND VENT (B-24) 2 05/01/84

42615 SAN ONOFRE 1
49685 SAM CHOFRE 1 - REACTOR COOLANT PUMP TRIP 2 07/06/84

42131 SAN ONOFRE 1 - DECAY HEAT REMOVAL CAPABILITY TECH SPECS 3 08/27/84
08101 SAN ONOFRE 1 - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW

i

TARGET

ACTIVE ACTIONS
CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP 0F MPAOC-10)53268 SAN ONOFRE t - - POST TRIP REVIEW PROGRAM DESCRIPTIDH AND PROCEDURES52797 SAN OHOFRE i - ITEM 1.1

SAH OHOFRE 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
I

SAN OHOFRE 1-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHHGS TO TECH SPECS-RTS COMPONENTS
52878

- REACTOR TRIP SYSTEM RELIABILITY - VENDLR RELATED MODIFICATIONS 8 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS -
53040
53095 SAN ONOFRE 1
53148 SAN ONOFRE 1 - ITEMS 4.2.1

MAINTENANCE & TRENDING- ITEM 4.3 - AUTOAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B & W PLANTSSAN ONOFRE 1 1 12/31/83
SAN DNOFRE 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)

53194
1 06/30/84

51130 2 06/30/84SAN ONOFRE - FIRE PROTECTIDH TECH SPECS

SAN ONOFRE 1-CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612)1 - ENVIRONMENTAL QUALIFICATI0H OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21)
46518

1 06/30/84
08082 2 06/30/84
42516 SAN ONOFRE
42916 SAN ONOFRE 1 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIH 80-11 1 09/30/84

INSERVICE TESTING (IST) 83-36, 83-37 FOR HUREG-0737 09/30/84
11231 SAN OHOFRE 1

- TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS
-

1 09/30/84.
54566 SAN ONOFRE 1

SAN ONOFRE 1 "HUREG 0737 TECH SPECS (GENERIC LETTER 82-16 OR 83-02)" 06/30/85
SPECS. (GL 84-15)49756

SAH OHOFRE 1 - DIESEL GENERATOR RELIABILITY TECH.55900 PRIORITY CRITICAL DATE
NUREG-0737

IAS_1 TAC DESCRIPTION COMPLETE
1 12/19/83

ROMPLETED ACTIONS - HUREG 9737 ITEM II K2.17 POTENTI AL FOR VOIDING IN RCS 1 02/03/84
47819 SAN ONOFRE 1 III.D.3.:, CONTROL ROOM HABITABILITY 02/17/84
46482 SAN ONOFRE 1 - NUREG-0737 SHIFT MANNING OVERTIME LIMITS f 04/16/84

SAN OHOFRE 1 - HUREG-0737 I.A.1.3.1,- HUREG 0737 ITEM II F1.4 CONTAINMENT PRESSURE INSTRUMENT44128
1 04/16/84

47637 SAN ONOFRE 1
- NUREG 0737 ITEM II F1.5 CONTAIHMENT WATER LEVEL MONITOR 1 04/16/84

47708 SAH ONOFRE 1
47779 SAN ONOFRE 1 - HUREG 0737 ITEM II F1.6 CONTAINMENT HYDROGEN MONITOR 1 06/07/84
44370 SAN ONOFRE 1 - HUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/13/84
46906 SAN ONOFRE 1 - II K2.13 THERMAL MECHANICAL REPORT TARGET'

1 06/30/84
ACTIVE ACTIONS - WIREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 06/30/84
46302 SAN OHOFRE 1 POST ACCIDENT SAMPLING MODIFICATIONS 1 06/30/84
44478 SAN OHOFRE 1 .UREG-0737 II.B.3.2, INADEQUATE CORE COOLING INSTRUMENTATIDH

1 06/30/84
45171 SAN ONOFRE 1 - NUREG-0737 II.F.2.3,
45864 SAN OHOFRE 1 - NUREG-0737 II.K.3.30, SB LOCA OUTLINE 1 09/30/84

SAN ONOFRE 1 - HUREG-0737 III.A.1.2 TECHNICAL SUPPORT CENTER 1 09/30/84
45983 SAN OHOFRE 1 - HUREG-0737 III.A.1.2, OPERATIDHAL SUPPORT CENTER 1 09/30/84

SAN ONOFRE 1 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY46054
46126

. . . . . .
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R-1208620-001 TECNNICAL ASSIGHMENT C0NTR0L 5YSTEM PAGE 179

DATA AS OF - 09/30/84 C 0 N D E I. 5 E D MANAGEMENT REPORT
(CONTINUATION) SAN ONOFRE 1

TAC 9 TAC DESCRfPTION NUREG-0737 PRIORITY CRITICAL DATE
ACTIVE ACTIONS (CONTINUATION) TARGET,48203 SAN ONOFRE 1 - HUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 09/30/8444340 SAN ONOFRE 1 - HUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 1 11/30/8444620 SAN ONOFRE 1 - RV AND SV TESTING t 12/30/8451200 SAN ONOFRE 1 - I.D.1 CONTROL ROOM DESIGN REVIEW 1 12/3t/8551280 SAN ONOFRE 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 1- 12/31/85

TAC # TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
COMPLETED ACTIONS COMPLETE48842 SAN ONOFRE 1 - OPERABILITY OF PWR SOURCES DURING SHUTDOWN & ELIM OF AUX SALT WTR PUMP FR OPER 2 10/28/83

CONSIDERATION FOR SIS
51312 SAN ONOFRE UNIT 1 - REVISED SECURITY PLAN 2 10/31/83

'

42753 SAN ONOFRE UNIT NO. 1 - MODIFICATION OF TECH. SPECS REGARDING COOLANT ACTIVITY SAMPLING 2 12/06/83
REQUIREMENTS

47835 SAN ONOFRE UNIT 1 - STEAM GENERATOR INSPECTION PROGRAM 1 02/07/8452165 SAN ONOFRE UNIT NO. 1 - MODIFY TABLE 3.5.2-2 AND PORTIONS OF SECTION 5 0F TECH SPECS. 02/17/8452352 SAN ONOFRE UNIT NO. 1 - TECH. SPEC. CHANGE - SPHERE PURGE AIR SUPPLY AND OUTLET VALVES 02/17/84 I
48035 SAN ONOFRE UNIT 1 - REVISION OF EQUATION TO CALCULATE RADI0 ACTIVE AIRBORNE EFFLUENT RELEASE 2 03/05/84 |

RATE LIMIT
52630 SAN ONOFRE UNIT NO. t - REEVALUATION OF SPENT FUEL STORAGE RACKS 04/17/8452351 SAN ONOFRE UNIT NO. 1 - REVISE TECH. SPECS. REGARDING BORON CCNCENTRATIGON CHANGES 04/23/8453443 SAN ONOFRE 1 - PROPOSED CHANGE NO 129 - APPENDIX B T.S. 13 T.S. (12/5/83) 06/04/8455090 SAN ONOFRE 1 - TEMPORARY BATTERY 06/29/8455406 SAN ONOFRE 1 - CONTAINMENT PRESSURE RECORDING CAPABILITY 08/03/8454377 SAN ONOFRE 1 - LICENSE CONDITION FOR STEAM GENERATOR INSPECTION 09/04/84

*ACTIVE ACTIONS TARGET J54376 SAN ONOFRE 1 - INTEGRATED LIVING SCHEDULE
|55376 SAN ONOFRE 1 1 - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SNUNT TRIP FOR W AND B&W PLANTS - TECH |SPECS j55027 SAN ONOFRE 1 - HEATUP/COOLDOWN CURVES j55408 SAN ONOFRE 1 - TECH. SPEC. FOR PURGE / VENT OPERATION !52959 SAN ONOFRE 1 - ITEMS 3.1.1 3 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS

- RTS COMPONENTS
54126 SAN ONOFRE 1 - OPERABILITY OF VENT VALVES
54127 SAN ONOFRE 1 - AUXILIARY OPERATOR REQUIREMENTS
52166 SAN ONOFRE UNIT NO. 1 - INVESTIGATION OF POTENTIAL DIESEL GENERATOR CRANKSHAFT PROBLEMS 05/31/8452350 SAN ONOFRE UNIT NO. 1 - APPENDIX J TECHNICAL SPECIFICATIONS 06/15/8410855 SAN ONOFRE 1 - CHANGE TESTING OF STATION BATTERY SYSTEM 2 06/30/8454991 SAN ONOFRE 1 - OVERPRESSURE MITIGATION SYSTEM TECHNICAL SPECIFICATION 07/15/8454893 SAN ONOFRE 1 - ORGANIZATION CHANGE 07/30/8455879 SAN ONOFRE 1 - AUXILIARY SALT WATER COOLING PUMPS TS 08/15/8454880 SON ONOFRE 1 - DEDICATED SHUTDOWN SYSTEM FOR APPENDIX R 08/30/8411232 SAN ONOFRE 1 - FULL TERM OPERATING LICENSE 1 09/01/8455407 SAN ONOFRE 1 - SNUBBERS TECH. SPEC. CHANGE 09/15/8455026 SAN ONOFRE - AUXILIARY FEEDWATER SYSTEMS T.S. 09/30/8454414 SAN ONOFRE 1- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 09/30/84

i 51739 SAN ONOFRE 1: STATION DIST. VOLTAGE VERIF. TEST 09/30/84
| 53332 SAN ONOFRE UNIT NO. 1 - REVISIONS TO TECHNICAL SPECIFICATIONS 3.7, 4.4.B, 4.4.E AND 4.4.F 09/30/8455492 SAN ONOFRE t - SCHEDULAR EXTENSION FOR ENVIRONMENTAL QUALIFICATION 10/01/84

_ _ _ _ _ . . .
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R-1208620-001 - TECHHICAL A5SIGHMENT C0NTR0L SY$ TEM .PAGE 188

DATA AS OF - 09/30/84 C 0.N D E N 5 E D MANAGEMENT REP 0RT

(CONTINUATION) SAN ONOFME 1

TAC 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION) @IP/si/84
55761 SAN ONOFRE 1 - LICENSE CONDITIDH FOR PASS (PC140)

:lRITIATIONANTICIPATED ACTIONS .11/01/84
53630 SAN ONOFRE 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84:
53713 SAN ONOFRE 1 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS .11/01/84
53796 SAN ONOFEE t- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS -

ALL SR COMPONENTS 11/08/84
53879 SAN ONOFRE 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CNANGES TO TECH. SPEC. - ALL SR

COMPONENTS 11/01/84
53935 -ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING &

REPLACEMENT
54023 SAN ONOFRE 1 - ITEMS 4.5.2 3 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES &

11/01/84

TEST INTERVALS 11/01/84
54106 SAN ONOFRE 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES

.

1
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R-1208620-801 TECHNICAL A55IGNMENT C0NTR0L 5Y$ TEM :PAGE 181,

DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REPORT
FACILITY: SAN ONOFRE 2

PLANT LOCATION: 5 MI S OF SAM CLEMENTE, CA LICENSED POWER: 3410 MWT PROJECT MANAGER: H. ROODDOCKET NUMBER: 850-80361 DESIGN POWER: 1970 MWE BRANCH CHIEF:ARCH / ENGINEER: BECH NSSS VENDOR: COMB LIC. ASSISTANT: .
G. KNIGHTON
J. LEEIE INSPECTOR: D. KIRSCH

TAC # TAC DESCRIPTION MULTI-PLANT ' PRIORITY CRITICAL DATE
COMPLETED ACTIONS

COMPLETE49F57 SAN ONOFRE 2 "NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 82-16 OR 83-02)" 04/30/845'931 SAN ONOFRE 2 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 05/04/84-42528 SAN ONOFRE 2 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 05/25/8452373 SAN ONOFRE 2 - CONTROL OF HEAVY LOADS (PHASE I) 08/27/84
ACYIVE ACTIONS

TARGET52269 SAN ONOFRE 2 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPASC-10)52798 SAN ONUFRE 2 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES53879 SAN ONOFRE 2 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS52960 SAN ONOFRE 2 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIDMS- RTS COMPONENTS
53041 SAN ONOFRE 2-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHNGS TO TECH SPECS-RTS COMPONENTS53096 SAN ONOFRE 2 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS53149 SAN ONOFRE 2 - ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS -MAINTENANCE 8 TRENDING
54567 SAN ONOFRE 2 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 09/30/8449691 SAN ONOFRE 2 - REACTOR COOLANT PUMP TRIP 02/01/8555901 SAN ONOFRE 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/8555738 SAN ONOFRE 2 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85
TAC # TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE-

I ' COMPLETED ACTIONS
COMPLETE51664 SONGS 2 - RCS VOIDING - LIC. COND.2.C(19)P (TMI II.K.2.17) 03/08/8454652 SAN ONOFRE 2 - HUREG 0737 III.A.1.2 TECHNICAL SUPPORT CENTER 04/26/8454654 SAN ONOFRE 2 - NUREG-0737 III.A.1.2 EMERGENCY OPERATIONS FACILITY' 04/26/8454653 SAN ONOFRE 2 - NUREG-0737 III.A.1.2 OPERATIONAL SUPPORT CENTER 65/26/8454988 SAN ONOFRE 2, II.K.2.13, THERMAL MECHANICAL REPORT

51588 SAN ONOFRE 2 - RV AND SV TESTING (II.D.1) 66/13/84
07/19/84

I ACTIVE ACTIONS
TARGET51201 SAN ON0FRE 2 - I.D.1 CONTROL ROOM DESIGN REVIEW

51281 SAN ONOFRE 2 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM
49463 SAN ONOFRE 2 - INSTRUMENTS l'OR DETECTION ON INADEQUATE CORE COOLING (II.F.2)'51666 SONGS 2 - SBLOCA MODEL 4 ANALYSIS - LIC. COND. 2.C.19(R) - (TMI II.K.3.31) 05/26/84_

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE.
COMPLETED ACTIONS
58773 SONGS 2 - SALP EVALUATION COMPLETE
51833 SONGS 2 - CHG T.S. 3.6.1.4 BASES - PCM 29 10/01/83

10/01/83'51838 SONGS 2 - CHG T.S. SEC. 7 - NAT. CIRC A SERIES TESTS-PCN 7 - AMDT 4 '10/05/8351837 SONGS 2 - CHG T.S. TABLE 3.8-2 MOV DVLOAD BYPASS PCN 2 -AMDT 4 10/15/8351830 SONGS 2 - REVIEW PASS MONTHLY REPORTS LIC COND. 2.C.(19)I 10/15/83.51839 SONGS 2 - TECH SPEC CORRECTIONS - PCM 10 AMDT-4 10/22/83

!
- - _ - _ - _ _ _ - _ _ _ - - _ _ - _ _ _ _
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R-1208620-001 TECHNICAL ASSIGNMENT C0NTR0L SYSTEM PAGE 182

DATO AS OF - 09/30/84 C0NDENSED MANAGEMENT REPQRT
*

(CONTINUATION) SAN ONOFRE 2
PRIORITY CRITICAL'DATE

PLANT SPECIFICTAC # TAC DE3CRIPTION
COMPLETE

COPPLETED ACTIONS (CONTINUATION) 10/22/83
51840 SONGS 2 - T.S. SEC 6. ACMIN.-PCM 11-ADMT 4 10/22/83
51841 SONGS 2 - T.S. 4.6.1.3 - PCF 13 - ADMT 4 10/22/83
51842 SONGS 2 - T.S. TABLE 3.12-1 - PCM 12 AMDT 4 10/24/83
51846 SONGS 2 - LIC CCHD. 2(C)8- PCM 22 - AMDT5 10/27/83 )
51845 SONGS 2 - FIRE PROTECTION T.S. - PCN 24 -AMDT 7 10/30/83 1

51843 SONGS 2 - CHG T.S. 3.3.3.9 - PCN 28 - AMDT 6 11/05/83 )
51844 SONGS 2 - CHG PASS DATE - PCN 42 - AMDT 8 11/09/83
51626 SONGS 2 - CHG T.S. 2.2.1, 3.2.4. 4.2.4.4. CHG DNBR PENALTY FACTORS (PC33) 02/23/84
50284 . SONGS 2 - ISSUE ORDER CONFIRMING E.P. COMMITMENTS 02/28/84

SONGS 2 - REVIEW EMERGENCY PREPAREDNESS EXEMPTION REQUEST 04/24/84 j54263
SONGS 2 - WASTE SOLIDIFICATION PROCESS CONTROL PROGRAM - LICENSE CONDITION 2.C.(16) 04/26/84 451657

$182L SONGS 2 - REVIEW EOF TMI III A.2. - LIC COND. 2.C.(19)S 04/26/84 1

52653 SAN ONOFRE UNIT 2 - AUGUST 1983 SECURITY PLAN 84/30/84
51821 SONGS 2 - CHG SURV INTERNAL TO 25 MOS 04/30/84

6.9.1.1.3.6 - PCM 21 04/30/84SONGS 2 - CHG T.S.51832
SONGS 2/3 - EVALUATE T.S. CHANGE ON OVERTIME PLANT STAFF - PCN 37 05/01/84 i

,

52626
54782 SONGS 2 - DELETE L.C.2.C(19)F - PCN 82 05/01/84 i

54784 SONGS 2 - CHG PURGE LIMIT TO 3000 HR$ - PCN 144 05/04/84
52527 SONGS 2 - RTB FAILURES DURING SURVEILLANCE TEST 05/04/84 |

51835 SONGS 2 - CHG T.S. 4.5.2.F - PCN 64 - HPSI REQTS 05/04/84 !

51836 SONGS 2 - DELETE T.S. 3.0.4 - PCN 54 05/04/84
51826 SONGS 2 - REVIEW 6/30/83 PORV SUBMITTAL LIC COND 2.C(24) 05/04/84

- (TMI II.B.1) 05/04/84SONGS 2 - RCS VENTS - LICENSE CONDITION 2.C.19(H)
6.12.3 CLARIFY ACCESS CONTROL TO HIGN RAD. AREAS IN CONTAINMENT (PC44) 05/04/8451662

51621 SONGS 2 - CHG T.S.SONGS 2 - CHG. T.S. 4.4.5.2.2.C/D, CLARIFY RCPB VALVE TEST REQUIREMENTS (PC9) 05/07/8451614
SONGS 2 - HIGH BURNUP FISSION GAS RELEASE - LICENSE CONDITION 2.C.(6) 05/13/8451649
SONGS 2 - EVALUATE RTB SHUNT DEVICE IN0PERABILITY 05/13/8454282 SONGS 2 AND 3 TRIP BREAKER UY ARMATURE JAMMING EVALUATE, ETC 05/17/8452624
SONGS 3 - EVALUATE LOSS OF CONTAINMENT SPRAY EVENT OF 3-15-84 - 05/29/8454510
SONGS 2 - SPECIAL L.P. TESTS - LICENSE CONDITION 2.C.(19)G - (TMI I.G.1) 05/30/8451661
SAN ONOFRE 2 - CONTAINNENT ISOLATION VALVES 05/30/2454635
SONGS 2 - CONTAINMENT TENDON SURVEILLANCE - LICENSE CONDITION 2.C.(4) 08/07/8451647

53442 SAN ONOFRE 2 - SECURITY PLAN 12/16/83 SUBMITTAL REVISION 1 09/21/84AND 4.7.1.2.1.A, CHG RESPONSE TIME LIMIT FOR AFW (PC36)
51623 SONGS 2 - CHG T.S. 3.3.2(TABLE 3.3.-5)3/4.7.8.2 TO REFLECT EXTRA FIRE PROTECTIDH EQPT. (PC72) 09/21/84

09/21/84
51627 SONGS 2 - CNG T.S. 3/4.3.3.7.
51619 SONGS 2 - CHG T.S. 6.8.2/6.8.3 TO MODIFY APPROVAL AUTHORITY FOR PROCEDURE CHANGES (PC43) 09/21/84
51834 SONGS 2 - EDIT T.S. TO AGREE WITH UNIT 3 - PCN 56 09/21/84

SONGS 2 - CHG. OSRC REVIEW OF PCP.0DCM/ETC - PCH-79 09/24/8454780 SONGS 2-CHG T.S. TABLE 4.3-2, CHANGE ESFAS SUBGROUP RELAY SURVEILLANCE INTERVAL FROM 6 MOS TO51613
18 MOS (PC4) 09/28/84

54638 SAN ONOFRE 2 - CRITICALITY ACCIDENT REQMT'S # 09/28/84
52567 SONGS 2 BORON FLOWPATH ADEQUACY / ISOLATION

TARGET
ACTIVE ACTIONS

SONGS 2 - INSERVICE TESTING PER 10CFR50.55A55820
55341 SAN ONOFRE 2 - PROCEDURES GENERATION PACKAGES (SUPPLEMENT 1 HUREG-0737) 04/30/83
51316 SAN ONOFRE 2 - HIGH FREQUENCY OF NUISANCE ALARMS 05/20/83
51424 SAN ONOFRE 2 - IN-CONTAINMENT H2 MONITORSALLOW BOTH TRAINS SDCS TO BE QUT IF ONE RCP IS OH-MODE 5 ONLY

06/25/83
51616 SONGS 2 - CHG. T.S.3.4.1.4.1

(PC15)

_

. . . . . - . . . . . .
. . . . _ . _ _ .

. ..
.

_ _ .. . . _ . .. . . . _

E



.-- - . - - - - - . - . - .-- -. . . - - _ - - - . . _ - _ . __ - .. _ . ~ y

R-1208620-801 TECHNICAL ASSIGHMENT C0NTR0L 5YSTEM PAGE 183
DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPQRT

; (CONTINUATION) SAN ONOFRE 2

TAC 0 TAC DESCRIPTION ELANT SPECIFIC PRIORITY CRITICAL DATE
ACTIVE ACTIONS (CONTINUATION) IARGET51618 SONGS 2 - CHG T.S.2.2.5 TABLE 2.2-1 TO CLARIFY SETPOINT VERIFICATION PROCEDURE. RC FLOW-LOW 06/25/83-(PC-34)
51653 SONGS 2 - CONTROL SYSTEM FAILURES DUE TO HELBA OR EQPT. FAILURES. LIC. COND. 2.C.(12) 06/26/8354814 SONGS 2 - REVIEW REVISED FHA - ISSUE SER 04/25/3454816 SONGS 2 - AMEND. LIC. PER IAEA FACILITY AGREEMENT .05/25/8454257 SONGS 2 - EVALUATE CPC THERMAL POWER DECALIBRATION 05/30/84-54694 SONGS 2 - PCN 8 - REVISE TECH. SPEC. 3.6-1 - CONT. ISO. VALVES 06/12/8454697 SONGS - 2-PCM 41 - TECH. SPEC. 3/4.2.8 - PRESSURIZER 06/12/8454699 SONGS 2-PCN 75 - TECH. SPEC. 4.8.1.1.2.C - IUEL DIL RETEST 06/12/8454700 SONGS 2-PCM 83 - TECH. SPEC. FIG 6.2-1 - SCE ORG. CHART 06/12/8454702 SONGS 2-PCN 84 - REVISE E.Q. LIC. COND. 2.C.(5) 06/12/845%705 SONGS 2-PCN 85 - TECH. SPEC. TABLE 3.3-2. RPIS RESP. TIME 06/12/8454706 SONGS 2-PCM 89 - TECH. SPEC. 3/4.4.4 - S.G. INSPECTION 06/12/8454708 SONGS 2-PCM 91 - DELETE TECH. SPEC. 4.8.t.2.D.6 PER 83-30 06/12/8454710 SONGS 2-PCN 97 - TECH. SPEC. 3/4.6.4-H2 MONITOR SURV..

06/12/8454712 SONGS 2-PCN 98 - F.P. LIC. COND. 2.C.(14) -

06/12/8454714 SONGS 2-PCN 99 - TECH. SPEC. TABLE 3.3-3 - CPIS ACTION 06/12/84| 54716 SONGS 2-PCN 100 - TECH. SPEC. 3/4.3.3.1 - RAD. MON. ALARM 06/12/8454718 SONGS 2-PCN 101 - TECH. SPEC. 3/4.3.3.6 - ACC. MON. INST. TIME 06/12/841 54720 SONGS 2-PCN 102 - TECH. SPEC. 3/4.3.3.9 - EFFLUENT MON 06/12/84.'

54722 SONGS 2-PCM 103 - TECH. SPEC. 3/4.11 - NUREG 0472 CHANGES 06/12/8454724 SONGS 2-PCN 109 - TECH. SPEC. 4.2.3.C - BURNUP - 31 DAYS 06/12/84-54726 SONGS 2-PCM 110 - TECH. SPEC. 4.3.3.2.4.A - CHANNEL CHECK
54728 SONGS 2-PCM 131 - TECH. SPEC. 3.3.3.8 - SALT WATER DILUTION 06/12/84

06/12/8454730 SONGS 2-PCN 135 - TECH. SPEC. TABLE 3.3-4 - TGIS SETPOINTS 06/12/8454733 SCNGS 2-PCM 145 - CHG. F.P. LIC. COND. 2.C.(14) 06/12/8454735 SONGS 2-PCN 146 - CHG. F.P. TECH. SPECS.4

06/12/84. 54738 SONGS 2-PCN 155 VENTS - TECM. SPEC. 3/4.4.10 .

! 51817 SONGS 2 - EVALUATE OPERATING EXPERIENCE 06/12/84.
06/25/8454819 SONGS 2 - PCM 138 - TECH. SPEC. 3.1.3.1/6/7 - CHANGE TECH. SPEC. PER REVIEW CPC SOFTWARE 06/25/8454812 SONGS 2 - REVIEW FISSION GAS PRESSURE ANALYSIS 06/25/84- 54860 SONGS 2 - PCM 108 - TECHNICAL SPECIFICATION 3.8-1(TBL) CONTAINMENT PENETRATION OVERCURRENT 06/30/84) PROTECTION

54862 SONGS 2 - PCM 111 - TECH. SPEC. 3.11.2 - AUX. BOILER RADWASTE. INCINERATE WASTE GIL 06/30/845*864 SONGS 2 - PCN,114 - TECHNICAL SPECIFICATION 4.6.1.6 - CONTAINMENT TENDON SURVEILLANCE,

06/30/8454866 SONGS 2 - MPF 119 - TECH. SPEC. B 3.2.3 - AZIMUTHAL POWERTILT
'

54868 SONGS 2 - PCN 123 - TECH. SPEC. 2.0 - DNBR LOW-BASIS 06/30/84
86/30/8454870 SONGS 2 - PCM 125 - TECH. SPEC. 3.6.2.2 - SPRAY CHEMICAL REQUIRMENTS 06/30/8454872 SONGS 2 - PCM 127 - TECH. SPEC. 3.7.10 - LCO FOR EMERGENCY CHILLED WATER SYSTEM54874 SONGS 2 - PCM 134 - TECH. SPEC. 2.2.2 - CPC ADDRESSABLE CONSTANTS 07/01/84
07/01/84-54876 SONGS 2 - PCH-130 - L.C.2.C(4) - CONTAINMENT TENDON SURVEILLANCE55113 SONGS 2 - PCN 137- T.S. 3/4.5.1.2- CHG LCO 07/01/84

54148 SONGS 2 - IN SERVICE INSPECTION. SER INPUT 09/01/84
55785 SONGS 2 - PCN 141 - 5/G TUBE THINNING CRITERIA 09/01/84
55116 SONGS 2 - MPA A-17(R.G.1.*7) REVIEW RESPONS 09/26/84
55117 SONGS 2 - 1984 SALP EVALUATION 10/01/84
51847 SONGS 2 - AFW PUMP LUBE DIL COOLERS - LIC. COND. 2.C(25) 10/01/84

11/01/8451659
SONGS 2 - EVALUATE EMERGENCY PROCEDURES / GUIDELINES-LICENSE CONDITION 2.C.(19).D - (TMI-I.C.1)SONGS 2 - TURBINE DISC INSPECTION - LICENSE CONDITION 2.C.(15) 11/26/8451655

51651 SONGS 2 - LOW TEMPERATURE OVERPRESSURE PROTECTION - LICENSE CONDITION 2.C.(7) 05/26/85.
05/26/88

' ~
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O-1208620-801 TECHNICAL A$$IGHMENT C0NTR0L $Y$ TEM PAGE 184

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

(CONTINUATION) SAN ONOFRE 2

TAC # TAC DESCRIPTION . PLANT SPECIFIC PRIORITY CRITICAL'3 ATE

IMITIATION'
ANTICIPATED ACTIONS 10/03/84
55997 SONGS 2 - PCH-5? DNBR MARGW WITH COLS$ OUT OF SERVICE '10/03/84'
95999 SONGS 2 - PCN 161-INCREASE SHUTDOWN MARGIN 10/03/84
50001 SONGS 2 - PCN 163-REVISE BORON TANK CONCENTRATION 10/03/84d

56008 SONGS 2 - PCM 150 RELOAD AXIAL SNAPE INDEX BOUNDARIES .10/03/844

56009 SONGS 2 - PCN 151 RELCAD - REGULATING CEA IN'.ERTION LIMITS 10/03/84
56011 SONGS 2 - PCM 153 RELOAD - MODERATOR TEMPERATURE COEFFICIENT LIMITS 10/03/84
36013 SONGS 2 - PCN 160 RELOAD - CHANGE DNBR LIMIT TO 1.31
96015 SONGS 2 - PCN 168 RELOAD - TEMPERATURE CHANGE CEA MISALIGNMENT TECH. SPEC.

't0/03/84
10/03/84

56017 SONGS 2 - PCM 169 RELOAD - INCREASE MAXIMUM WT. URANIUM IN FUEL ROD 11/01/84
53631 SAN ONOFRE 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84

I 53714 SAN ONOFRE 2 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84
53797 SAN ONOFRE 2- ITEMS 3.2.1 1 3.2.2 - POST-MAINT TESTING FROCEDURES AND VENDOR RECOMMENDATIONS '-'

ALL SR COMPONENTS
53880 SAN ONOFRE 2 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TiCN. SPEC. - ALL SR

11/01/84 1

*

COMPONENTS 11/01/84
! 53936 -ITEMS 4.2.3 4 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING &
' REPLACEMENT

54024 SAN ONOFRE 2 - ITEMS 4.5.2 & 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTIt1G - ALTERNATIVES 4.
11/01/84

TEST INTERVALS 11/01/84
54107 SAN ONOFRE 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES

.

.
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0-1208620-801 TECHHICAL ASSIGHMENT C0NTR0L SYSTEM PAGE 185

DOTA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT 1

FACILITY: SAN ONOFRE 3

PLANT LOCATION: 5 MI 5 0F SAM CLEMENTE, CA LICENSED PCWER: 3390 MWT PROJECT MANAGER: H. ROOD '

DOCKET NUMBER: 050-00362 DESIGN POWER: 1080 MWE BRANCH CHIEF: G. KNIGHTON
ARCH / ENGINEER: BECH NSSS %ENDOR: COMB LIC. ASSISTANT: J. LEE '

IE INSPECTOR: H. CANTER

TAC 8 TAC DESCRIPTION MULTI-PtANT PRIORITY CRITICAL DATE

iCOMPLETED ACTIONS COMPLETE
12 35 SAN ONOFRE 3. EMERGENCY PLAN REVIEW 1 04/26/84
51132 SAN ONOFRE 3 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) . 05/04/84
02529 SAN ONOFRE 3 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 05/25/84

ACTIVE ACTIONS TARGET
52270 SAN ONOFRE 3 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPASC-10)
52374 SAN ONOFRE 3 - CONTROL OF HEAVY LOADS (PHASE I)
52799 SAN ONOFRE 3 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES
52888 SAN ONOFRE 3 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52961 SAN ONOFRE 3 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING FROCEDURES/ VENDOR RECOMMENDATIONS

- RTS COMPONENTS
53042 SAN ONOFRE 3-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHNGS TO TECH SPECS-RTS COMPONENTS
53097 SAN ONOFRE 3 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS
53150 SAN ONOFRE 3 - ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS -

MAINTENANCE 8 TRENDING
54568 SAN ONOFRE 3 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 09/30/84
49692 SAN ONOFRE 3 - REACTOR COOLANT PUMP TRIP 02/01/85
55739 SAN ONOFRE 3 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85
55902 SAN ONOFRE 3 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

TAC 9 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
54757 SAN ONOFRE-3 - HUREG-0737 III.A.1.2 TECHNICAL SUPPORT CENTER 04/26/84
54758 SAM CHOFRE 3 - NURGE-0737 III.A.1.2 OPERATIONAL SUPPORT CENTER 04/26/84
54759 SAN ONOFRE-3 - HUREG-0737 III.A.1.2 EMERGENCY OPERATIONS FACILITY 04/26/84
54981 SAN ONOFRE 3, II.K.2.13, THERMAL MECHANICAL REPORT 05/10/84
51589 SAN ONOFRE 3 - RV AND SV TESTING (II.D.1) 07/09/84

ACTIVE ACTIONS TARGET
51202 SAN ONOFRE 3 - I.D.1 CONTROL ROOM DESIGN REVIEW
51282 SAN ONOFRE 3 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM
51667 SONGS 3 - SBLOCA MODEL AND ANALYSIS - LIC. COND. 2.C.(17)I - (TMI II.K.3.31) 05/26/84
51663 SONGS 3 - I.C.C. INSTRUMENTATION - LIC. COND. 2.C.(17)H - (TMI II.F.2) 05/26/85

TAC # TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DAIE
COMPLETED ACTIONS COMPLETE-
51772 SONGS 3 - SALP EVALUATION 10/01/83
51628 SONGS 3 - CHG T.S. 3/4.3.3.7, 3/4.7.8.2 TO REFLECT EXTRA FIRE PROTECTION EQPT (PC72) 10/12/83
51831 SONGS 3 - REVIEW PASS MONTHLY REPORTS - LIC COND. 2.C(17)D 10/15/83
51833 SONGS 3 - T.S. TABLE 3.3-5 PCN 60 AMDT 1 11/05/83
52388 SONGS 3 - DELAY LOSS OF OFFSITE POWER TEST 11/15/83
54285 SONGS 3 - ISSUE ORDER CONFIRMING E.P. COMMITMENTS 02/23/84
50264 SONGS 3 - REVIEW EMERGENCY PREPAREDNESS EXEMPTION REQUEST 02/28/84

1
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R-120S623-001 TECHHICAL A5SIGHMEHT C0HTR0L SYSTEM PAGE 186

DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMEHT REPORT

(CONTINUATION) SAN ONOFRE 3 ,

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

$pMP1111
COMPLETED ACTIONS (CONTINUATION) 03/08/84
51665 SONGS 3 - 48 HP. TEST OF AFW PUMPS - LIC. COND. 2.C.(17).F - (TMI II.E.1.1) 03/13/84
54785 SONGS 3 - CHG PURGE LIMIT TO 3000 HR$ - PCM 144 04/01/84
52560 SONGS 3 STARTUP TESTING - EVALUATE CHANGES 04/24/84
51658 SONGS 3 - WASTE SOLIDIFICATION PROCESS CONTROL PROGRAM - LICENSE CONDITION 2.C.(14) 04/26/84
52654 SAN ONOFRE UNIT 3 - AUGUST 1983 SECURITY PLAN 04/26/84
51829 SONGS 3 - REVIEW EOF - TMI III.A.2. - LIC COND. 2.C( 17 )J 04/30/84
51822 SONGS 3 - CHG SURV INTERVAL TO 25MOS 04/30/84
52623 SONGS 2/3 - EVALUATE T.S. CHANGE ON OVERTIME LIMITS FOR PLANT STAFF 05/01/34
5*;783 SONGS 2 - DELETE L.C.2.C(17)F - PCN 82 05/04/84
51824 SONGS 3 - T.S. 4.5.2.F-HPSI PUMP REQTS PCN 64 05/04/84
51125 SONGS 3 - DELETE T.S. 3.0.4- PCN 54 05/04/84
51827 SONGS 3 - REVIEW 6/30/83 PORV SUBMITTAL LIC COND 2.C.(19) 05/04/84

SONGG 3 - PIGH BURNUP FISSION GAS RELEASE - LICENSE CONDITION 2.C.(6) 05/04/8451650
51622 SONGS 3 - CHG T.S. 6.12.3, CLARIFY ACCESS CONTROL TO HIGH RAD AREAS IN CONTAINMENT (PC44) 05/04/84
51685 SONGS 3-CHG. T.S.4.4.5.2.2 C/D, CLARIFY RCPB VALVE TEST REQUIREMENTS (PC9) 05/13/84
52627 SONGS 3 - TRIP BREAKER UV ARMATURE JAMMING - EVALUATE ETC. 05/13/84
54283 SONGS 3 - EVALUATE RTB SHUNT DEVICE IHOPERABILITY 05/18/84
51625 SONGS 3 - CHG T.S.2.2.1, 3.2.4, 4.2.4.4, CHG DNBR PENALTY FACTORS (PC33) 05/30/84
51648 SONGS 3 - CONTAINMENT TENDON SURVEILLANCE - LICENSE CONDITION 2.C.(4) 05/30/84
50636 SAN ONOFRE 3 - CONTAINMENT ISOLATION VALVES 08/07/84
53443 SAN ONOFRE 3 - SECURITY PLAN 12/16/83 SUBMITTAL REVISION 1 09/21/84
54781 SONGS 3 - CHG OSRC REVIEW OF PCP/0DCN/ETC - PCN79
51624 SONGS 3 - CHG T.S. 3.3.2 (TABLE 3.3-5) AND 4.7.1.2.1.A. CHG RESPONSE TIME LIMIT FOR AFW (PC36) 09/21/54

51620 SONGS 3 - CHG T.S. 6.8.2/6.8.3 TO MODIFY APPROVAL AUTHORITY FOR PROCEDURE CHANGES (PC43)
09/21/84
09/24/84

55119 SONGS 3- CHG T.S. TABLE 4.3-2 (PCH4) ESFAS SUBGROUP RELAYS 09/28/84
54637 SAN ONOFRE 3 - CRITICALITY ACCIDENT REQUIREMENT

TARGET
ACTIVE ACTIONS
55542 SAN ONOFRE 3 - PROCEDURES GENERATION PACKAGES (SUPPLEMENT 1 NUREG-0737) 04/30/83
51317 SAN ONOFRE 3 - HIGH FREQUENCY OF HUISANCE AL ARMS 05/20/83
51425 SAN ONOFRE 3 - IN-CONTAINMENT H2 MONITORS
51617 SONGS 3 - CHG T.S.3.4.1.4.1, ALLOW BOTH TRAINS SDCS TO BE OUT IF ONE RCP IS OH-MODE 5 ONLY 06/25/83

(PC15)
51654 SONGS 3 - CONTROL SYS. FAILURES DUE To HELBA OR EGPT. FA1 LURES - LIC. COND. 2.C.(10)

06/26/83
05/30/84

54256 SONGS 3 - EVALUATE CPC THERMAL POWER DECALIBRATION
54695 SONGS 3 - PCN 8 - REVISE TECH. SPEC. 3.6.1 - CONT. 150. VALVES 06/12/84

06/12/84
5t696 SONGS 3 - PCM 41 - TECH. SPEC. 3/4.2.8 PRESSURIZER 06/12/84
54698 SONGS 3-PCN 75 - TECH. SPEC. 4.8.1.1.2.C - FUEL OIL RETEST
51701 SONGS 3-PCH 83 - TECH. SPEC. FIG. 6.2-1 - SCE ORG. CHART

06/12/84
06/12/84

'53703 SONGS 3-PCH 84 - REVISE E.Q. LIC. COND. 2.C.(5)
55704 SONGS 3-PCN 85 - TECH. SPEC. TABLE 3.3-2, RPIS RESP. TIME 06/12/84

06/12/84
54707 SONGS 3-PCH 89 - TECH. SPEC. 3/4.4.4 - S.G. INSPECTION 06/12/84
54709 SONGS 3-PCN 91 - DELETE TECH. SPEC. 4.8.1.2.D.6 PER 83-30 06/12/84
54713 SONGS 3-PCH 98 - F.P. LIC. COND. 2.C.(14) 06/12/84
54715 SONGS 3-PCN 99 - TECH. SPEC. TABLE 3.5-3 - CPIS ACTION
54717 SONGS 3-PCH 100 - TECH. SPEC. 3/4.3.3.1 - RAD. MON. ALARMS

06/12/84

557?9 SONGS 3-PCN 101 - TECH. SPEC. 3/4.3.3.6 - ACC. MON. INST. TIME 06/12/84
06/12/84

54721. SONGS 3-PCN 102 - TECH. SPEC. 3/4.3.3.9 - EFFLUENT MON
54723 SONGS 3-PCN 103 - TECH. SPEC. 3/4.11 - HUREG 0472 CHANGES 06/12/84

54725 SONGS 3-PCN 109 - TECH. SPEC. 4.2.3.C - BURNUP - 31 DAYS 06/12/84

- _ _ _
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DATA AS OF - 09/30/84 C0NDENSED MANAGEMEHT REPQRT
,

(CONTINUATION) SAN ONOFRE 3

TAC # TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION) TARGET
54727 SONGS 3-PCN 110 - TECH. SPEC. 4.3.3.2.4.A - CHANNEL CHECK 06/12/84
54729 SONGS 3-PCN 131 - TECH. SPEC. 3.3.3.8 - SALT WATER DILUTIDH 06/12/84
54731 SONGS 3-PCN 135 - TECH. SPEC. TABLE 3.3-4 - TGIS SETPOINTS 06/12/84
54732 SONGS 3-PCN 140 - TECH. SPEC. 4.5.2 - DELETE HV-0396 06/12/84
54734 SONGS 3-PCN 145 - CHG. F.P. LIC. COND. 2.C.(123 06/12/84
54736 SONGS 3-PCN 146 - CHG. F.P. TECH. SPECS. 06/12/84
54737 SONGS 3-PCN 155 VENTS - TECH. SPEC. 3/4.4.10 06/12/84
54711 SONGS 3-PCN 97 - TECH. SPEC. 3/4.6.4 - H2 MONITOR SURV. 06/21/84
54813 SONGS 3 -REVIEW FISSION GAS PRES $URE ANALYSIS 06/25/84

54818 SONGS 3 - EVALUATE OPERATING EXPERIENCE 06/25/84

54820 SONGS 3 - PCN 138 - TECH. SPEC. 3.1.3.1/6/7 - CHANGE TECH. SPEC. PER REVIEW CPC SOFTWARE 06/25/84
54861 SONGS 2 - PCN ' S - TECHNICAL SFECIFICATION 3.8-1(TBL) CONTAINMENT PENETRATION OVERCL'RRENT 06/30/84

PROTECTION
54863 SONGS 3 - PCH 111 - TECHNICAL SPECIFICATION 3.11.2 - AUX. BOILER RADWASTE, INCINERATE WASTE DIL 06/30/84
54865 SONGS 3 - PCN 114 - TECH. SPEC. 4.6.1.6 - CONTAINMENT TENDON SURVEILL ANCE 06/30/84

54867 SONGS 3 - HPF 119 - TECH. SPEC. B3.2.3 - AZIMUTHAL POWER TILT 06/30/84

54869 SONGS 2 - PCM 123 - TECH. SPEC. 2.0 - DNBR LOW-BASIS 06/30/84
54871 SONGS 2 - PCM 125 - TECH. SPEC. 3.6.2.2 - SPRAY CHEMICAL REQUIRMENTS 06/30/84
54873 SONGS 2 - PCN 127 - TECH. SPEC. 3.7.10 - LCO FOR EMERGENCY CHILLED WATER SYSTEM 07/01/84
50875 SONGS 2 - PCN 134 - TECH. SPEC. 2.2.2 - CPC ADDRESSABLE CONSTANTS 07/01/84
54877 SONGS 3 - PCH-130 - L.C.2.C(4) - CONTAINMENT TENDON SURVEILLANCE 07/01/84
54815 SONGS 3 - REVIEW REVISED FHA - ISSUE SER 07/25/84
54149 SONGS 3 - IN SERVICE INSPECTION - SER INPUT 09/01/84
55114 SONGS 3 - PCH 137- T.S. 3/4.8.1.2 - CHG LCO 09/01/84
55786 SONGS 3 - PCH 141 - S/G TUBE THINNING CRITERIA 09/26/84
55115 SONGS 3 - MPA A-17(R.G. 1.97) REVIEW RESPONSE 10/01/84
55118 SONGS 3 - 1984 SALP EVALUATION 10/01/84
55808 SONGS 3 - PREPARE REPORT TO COMMISSICH ON AFWS RELIABILITY 10/12/84
51656 SONGS 3 - TURBINE DISC INSPECTION - LICENSE CONDITION 2.C.(13) 05/26/85
51660 SONGS 3 - EMERGENCY PROCEDURES / GUIDELINES-LICENSE CONDITION 2.C.(17) A - (TMI I.C.1) 05/26/85
51848 SONGS 3 - AFW LUBE DIL COOLERS - LIC COND. 2.C.(20) 06/01/85
55121 SONGS 3 - INSERVICE TESTING PER 10CFR 50.550 06/05/85
51652 SONGS 3 - LOW TEMPERATURE OVERPRESSURE PROTECTIDH - LICENSE CONDITION 2.C.(7) 05/26/88

ANTICIPATED ACTIONS INITIATIQH
55998 SONGS 3 - PCH-52 DNBR MARGW WITH COLS$ OUT OF SERVICE 10/03/84
56000 SONGS 3 - PCN 161-INCREASE SHUTDOWN MARGIN 10/05/84
56002 SONGS 3 - PCN 163-REVISE BORON TANK CONCENTRATION 10/03/84
56010 SONGS 3 - PCH 151 RELOAD - REGULATING CEA INSERTION LIMITS 10/03/84
56012 SONGS 3 - PCN 153 RELOAD - MODERATOR TEMPERATURE COEFFICIENT LIMITS 10/03/84
56014 SONGS 3 - PCN 160 RELOAD - CHANGE DNBR LIMIT TO 1.31 10/03/84
56016 SONGS 3 - PCH 168 RELOAD - TEMPERATURE CHANGE CEA MISALIGNMENT TECH. SPEC. 10/03/84
56018 SONGS 3 - PCN 169 RELOAD - INCREASE MAXIMUM WT. URANIUM IN FUEL ROD 10/03/84
53632 SAN ONOFRE 3 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFURMATION CAPABILITY 11/01/84
53715 SAN ONOFRE 3 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84
53798 SAN ONOFRE 3- ITEMS 3.2.1 & 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 11/01/84

ALL SR COMPONENTS
-53881 SAN ON0FRE 3 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR 11/01/84

COMPONENTS
53937 -ITEMS 4.2.3 & 4.2.4-PRJfENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING & 11/01/84

REPLACEMENT



: i,

|
.

R-1208620-081 TECHNICAL A55IGQREQT C0NTR0L 5Y5 TEM PAGE ISS

DATA A5 0F - 89/30/84 C0NDEN5ED MANAGEMENT REPQRT

(CONTINUATION) SAN ONOFRE 3 -a

TAC 9 TAC DESCRIPTION PLANT SPEq1Elg PRIORITY CRITICAL DATE

INITIATION ji. ANTICIPATED ACTIONS (CONTINUATION)
54025 SAN ONOFRE 3 - ITEMS 4.5.2 3 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8 18/01/84

TEST INTERVALS
54108 SAN ONOFRE 3 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 111/01/84
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DATA AS OF - 09/30/84 C0NDENSED MANAGEMEHT REP 0RT

FACILITY: SEQUOYAH 1

PLANT LOCATION: 9.5 MI NE OF CHATTANDOGA, TN LICENSED POWER: 3411 MWT PROJECT MANAGER: C. STAHLE
DOCKET NUMBER: 050-00327 DESIGN POWER: 1148 MWE BRANCH CHIEF: E. ADENSAM
ARCH / ENGINEER: TVA NSSS VENDOR: WEST LIC. ASSISTANT: M. DUNCAN ,

IE INSPECTOR: F. FORD

TAC 8 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETECOMPLETED ACTIONS 12/30/8351789 SEQUOYAH I - NATURAL CIRCULATION C00LDOWN
TARGETACTIVE ACTIONS

52271 SEQUDYAH 1 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPASC-10)
53800 SEQUOYAH 1 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES
52881 SEQUDYAH 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52962 SEQUOYAH 1- ITEMS 3.1.1 & 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS -

RTS COMPONENTS
53043 SEQUDYAH 1-ITEM 3.1.3 -POST-MAINTEN ANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS
53098 SEQUOYAH 1 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS
53191 SEQUOYAH 1 - ITEMS 4.2.1 & 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS -

MAINTENANCE & TRENDING
53195 SEQUOYAH I - ITEM 4.3 - AUT0 ANTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B & W PLANTS
43935 SEQUOYAH 1 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 06/30/84

1 09/09/8447064 SEQUOYAH 1/2 - FIRE PROTECTION
54569 SEQUDYAH 1 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC. LETTERS 33-36, 83-37 FOR NUREG-0737 09/30/84

49758 SEQUOYAH 1 "NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 82-16 OR 83-02)" 10/10/84

47130 SEQUOYAH 1 - CONTROL OF HEAVY LOADS AT NUCLEAR POWER PLANTS (HUREG 0612) 2 12/12/84
02/01/8549694 SEQUOYAH 1 - REACTOR COOLANT PUMP TRIP

55903 SEQUDYAH 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

55740 SEQUOYAH 1 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85

51133 SEQUOYAH 1 - INSTRUMENTATIDH TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 06/06/86

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETE
COMPLETED ACTIONS
51283 SEQUOYAH 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 12/30/83
46271 SEQUOYAH 1 - III.A.2.1 EMERGENCY PLAH UPGRADE TO MEET RULE MEET RULE 1 12/30/83

46303 SEQUDYAH 1 - HUREG-0737 III.A.2.2, METEOR 0 LOGICAL DATA UPGRADE 1 12/30/83

44408 SEQUDYAH 1 - HUREG-0737 II.B.1, RCS HIGH POINT VENTS 1 12/30/83

44079 SEQUDYAH 1 - HUREG-0737 II.B.3.2, POST ACCIDENT. SAMPLING MODIFICATIONS 1 03/03/84

47820 SEQUOYAH 1 - HUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS 1 05/30/84

51203 SEQUDYAH 1- I.D.1 CONTROL ROOM DESIGN REVIEW 05/30/84

46902 SEQUDYAH 1- II K2.13 THERMAL MECHANICAL REPORT 06/15/84

TARGETACTIVE ACTIONS
45250 SEQUOYAH 1 - HUREG-0737 II.K.3.1, AUTO PORV ISOLATION 1 02/15/83

1 02/15/8344621 SEQUDYAH 1 - RV AND SV TESTING '

40341 SEQUOYAH 1 - HUREG-0737 I.C.I.3A. ABNORMAL TRANSIENT OPERATOR GUIDELINES 1 06/30/83

05865 SEQUOYAH 1 - NUREG-0737 II.K.3.30, SB LOCA OUTLINE 1 06/30/83

48204 SEQUOYAH 1 -HUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 09/30/83

05172 SEQUOYAH 1 - NUREG-0737 II.F.2.3. ILADEQUATE CORE COOLING INSTRUMENTATION 1 12/00/83

45984 SEQUDYAH 1 - NUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER 1 09/30/84

46055 SEQUOYAH 1 - NUREG-0737 III.A.1.2, OPERATIOhAL SUPPORT CENTER 1 09/30/84

46127 SEQUDYAH 1 - HUREG-0737 III.A.I.2, EMERGENCY OPERATIONS FACILITY 1 09/30/84

I
i

L__



R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L 5Y$ TEM PAGE 190

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

(CONTINUATION) SEQUOYAH 1

TAC # TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
51461 SEQUOYAH 1 - CHEMICAL FEED LINE CHANGE 12/30/83
51466 SEQUOYAH 1 - ADMINISTRATIVE CHANGE TO RADIOLOGICAL EMERGENCY PLAN 12/30/83
51067 SEQUDYAH 1 - LIMITING CONDITIDH REVISION TO CO2 SYSTEM 12/30/83
51470 SEGdOYAH 1 - ADMINISTRATIVE CHANGE TO CENTRAL ROOM COMMAND 12/30/83
51760 .T3UOYAH 1 - TEMPORARY TECH SPEC CHANGE TO PERFORMING SHUTDOWN BOARD MODIFICATIONS 12/30/83
51763 SEQUOYAH 1 - VOLUME REDUCTION SYSTEM TO PROCESS 12/30/83
51970 SEQUOYAH 1 - DG SURVEILLANCE REQ'DS 12/30/83
52130 SEQUOYAH UNIT 1 - DNB PARAMETER CHANGES 12/30/83
53391 SEQUOYAH 1 - POST ACCILENT SAMPLING 02/02/84
53393 SEQUOYAH 1 - MOV THERMAL OVERLDAD PROTECTION 02/02/84
53403 SEQUDYAN 2 - ASME CODE RELIEF FOR HYDROSTATIC TESTING 02/02/84
52661 SEQUOYAH 1 - DG TIMERS 02/05/84
54214 SEQUDYAH UNIT 1 - RV MATERIAL ANALYSIS 03/00/84
54273 SEQUDYAH 1 - SLAP REVIEWS 03/03/84
54274 SEQUOYAH 2 - SALP REVIEWS 03/03/84
53334 SEQUOYAH-UNIT 1 - AFW PUMP ENDURANCE TESTS 03/03/84
52125 SEQUOYAH UNIT 1 - REVISION TO FUSE SURVEILLANCE REQUIREMENTS 03/10/84
52659 SEQUDYAH 1 - SNUBBER SPECIFICATIONS 05/28/84
51457 SEQUOYAH 1 - LOW TEMPERATURE OVERPRESSURE PROTECTION 05/30/84
51459 SEQUOYAH 1 - DIESEL GENERATOR RELIABILITY 05/30/84
46917 3EQUOYAH 1 - CONTROL ROOM HUMAN FACTORS REVIEW 05/30/84
47360 SEQUOYAH 1/2 - TECHNICAL SPECIFICATION REVISIONS 3 05/30/84
54277 SEQUDYAH 1 - BRITISH FUEL ASSEMBLIES 05/30/84
54278 SEQUOYAH 2 - BRITISH FUEL ASSEMBLIES 05/30/84
09171 SEQUDYAH 1 CONTAINMENT AIR TEMPERATURE AND PURGE LINES 06/27/84

ACTIVE ACTIONS TARGET
55377 3EQU0fAH 1 - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND BtW PLANTS - TECH SPECS
52134 SEQUOYAH UNIT 1 - CONTAINMENT ISOLATION VALVES 09/26/83
53128 SEQUOYAH UNIT 1 - PRESSURIZER SPRAY N0ZZLE 01/00/84
54884 SEQUOYAH UNIT 1 - EMERGENCY EXERCISE EXEMPTION REQUEST 05/21/84
54275 SEQUOYAH 1 - IST REVIEW 06/30/84
54276 SEQUOYAH 2 - IST PROGRAM 06/30/84
52132 SEQUOYAH UNIT 1 - H2 IGNITER SURVEILLANCE 06/30/84
51463 SEQUOYAH 1 - ROD DROP PROTECTION 09/00/84
53494 SEQUDYAH 1 - CONTAINMENT PURGE LINES 09/00/84
47065 SEQUOYAH 1/2 TASK INTERFACE AGREEMENT (81-15) 3 09/00/84
52195 SEQUOYAH UNIT 1 - SUBC00 LING MARGIN MONITOR 09/09/84
55764 SEQUOYAH 1 - RELIEF FROM SECTION XI 0F ASME CODE 09/24/84
54415 SEQUDYAH 1- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 09/30/84
55931 SEQUOYAH 1 - USE OF FIFTH VITAL BATTERY 11/01/84
55932 SEQUOYAH 1 - USE OF FIFTH VITAL BATTERY 11/01/84
55933 SEQUDYAH 1 - USE OF THERMAL FIRE DETECTORS 11/01/84
55934 SEQUOYAH 1 - USE OF THERMAL FIRE DETECTORS 11/01/84
55935 SEQUOYAH 1 - STEAM GENERATOR WATER LEVEL 11/01/84
55995 SEQUOYAH 1 - RELIEF FROM SECTION XI 0F ERCW PIPING 11/05/84

ANTICIPATED ACTIONS INITIATION
53633 SEQUOYAH 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84
53716 SEQUOYAH 1- ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84
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DATA A5 0F - 09/30/84 C0NDEN5ED MANAGEMENT REP 0RT

(CONTINUATION) SEQUDYAH 1

IAE_t TAC DESCRIPTION PLANT SPECIFIC E2191111 CRITICAL DATE

ANTICIPATED ACTIONS (CONTINUATION) .

INITIATION

53799 SEQUOYAH t- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 11/08/84
ALL SR COMPONENTS

53882 SEQUOYAH t - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 11/01/84

53938 SEQUOYAH 1: ITEMS 4.2.3 & 4.2.4-PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS-LIFE 11/01/84
TESTING & REPLACEMENT

50026 SEQUDYAH 1 - ITEMS 4.5.2 & 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & TEST 11/01/84
INTERVALS

54109 SEQUDYAH 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84
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DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

FACILITY: SEQUDYAH 2

PLANT LOCATION: 9.5 MI NE OF CHATTANDOGA, TN LICENSED POWER: 3411 MWT PROJECT MANAGER: C. STAHLE
DOCKET NUMBER: 050-00328 DESIGN POWER: 1148 MWE BRANCH CHIEF: E. ADENSAM
ARCH / ENGINEER: TVA HSSS VENDOR: WEST LIC. ASSISTANT: M. DUNCAN
IE INSPECTOR: F. JAPE

TAC 6 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
51790 SEQUOYAH 2 - NATURAL CIRCULATION C00LDOWN 12/30/83

ACTIVE ACTIONS TARGET
52272 SEQUOYAH 2 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPASC-10)
52801 SEQUOYAH 2 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDb4ES
52882 SEQUOYAH 2 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS

- 52963 SEQUDYAH 2 - ITEMS 3.1.1 4 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS -
RTS COMPONENTS

53044 SEQUOYAH 2-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS
53099 SEQUDYAH 2 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS
53152 SEQUOYAH 2 - ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS -

MAINTENANCE 8 TRENDING
53196 SEQUOYAH 2 - ITEM 4.3 - AUTDAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B & W PLANTS
51442 SEQUDYAH 2 - CONTROL OF HEAVY LOADS 09/15/83-
49759 SEQUOYAH 2 "NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 82-16 OR 83-02)" 09/30/83 -

51134 SEQUOYAH 2 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 09/30/83
51528 SEQUQYAH 2 - REACTOR COOLANT PUMP TRIP (II.K.3.5) 07/01/84
54570 SEQUDYAH 2 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 09/30/84.
55741 SEQUOYAH 2 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85
55904 SEQUDYAH 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

TAC 9 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
51449 SEQUOYAH 2 - RCS HIGH POINT VENTS (II.B.1) 12/30/83
51455 SEQUOYAH 2 - EMERGENCY PLAN UPGRAGE (III.A.2.13 12/30/83
54984 SEQUOYAH 2. II.K.2.13, THERMAL MECHANICAL REPORT 06/15/84*

| 51456 SEQUDYAH 2 - FEEDBACK OF OPERATING EXPERIENCE (I.C.S) 06/22/84

ACTIVE ACTIONS TARGET
51450 SEQUOYAH 2 - POST ACCIDENT SAMPLING (II.B.3)
51451 SEQUOYAH 2 - RV AND SV TESTING
51452 SEQUDYAH 2 - 10 DINE / PARTICULATE (II.F.1.2)
51453 SEQUDYAH 2 - SB LOCA OUTLINE (II.K.3.30)
514S4 SEQUOYAH 2 - TECHNICAL SUPPORT CENTER (III.A.1.2)
51444 SEQUOYAH 2 - POTENTIAL FOR VOIDING IN RCS (II.K.2.17)
51445 SEQUDYAH 2 - COMPLIANCE WITH 10CFR 50.46 (II.K.3.31) .
51447 SEQUDYAH 2 - INADEQUATE CORE COOLING GUIDELINES (I.C.1.2.A)
51448 SEQUOYAH 2 - ABNORMAL TRANSIENT OPERATOR GUIDELINES (I.C.1.3)

' 51204 SEQUOYAH 2 - I.D.1 CONTROL ROOM DESIGN REVIEW 09/30/83
51284 SEQUOYAH 2 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 89/30/83
48205 SEQUOYAH 2 -HUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 09/30/83
49458 SEQUOYAH 2 - INSTRUMENTS FOR DETECTION ON INADEQUATE CORE COOLING (II.F.2) 09/30/83

.
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DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REPORT -

(CONTINUATION) SEQUOYAH 2

TAC 8 11C DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETECOM*tETED ACTIONS 12/12/8351971 SEQUOYAH 2 - FUEL RELOAD
51761 SEQUOYAH 2 - TEMPORARY TECH SPEC CHANGE TO PERFORM SHUTDOWN BOARD MODIFICATIONS 12/30/83

51762 SEQUOYAH 2 - VOLUME REDUCTION SYSTEM TO PROCESS LOW-LEVEL RADI0 ACTIVE WASTE 12/30/83
12/30/8352126 SEQUOYAH UNIT 2 - REVISICH TO FUSE SURVEILLANCE REQUIREMENTS 12/30/8352131 SEQUAYAH UNIT 2 - DNS PARAMETER CHANGES 12/30/8351458 SEQUDYAH 2 - LOW TEMPERATURE OVERPRESSURE PROTECTION 12/30/8351460 SEQUOYAH 2 - DIESEL GENERATOR RELIABILITY

51445 SEQUOYAH 2 - ADMINISTRATIVE CHANGE TO RADILOGICAL EMERGENCY PLAN 12/30/83
12/30/8351468 SEQUDYAH 2 - LIMITING CONDITION REVISIDH TO CO2 SYSTEM 12/30/8351469 SEQUOYAH 2 - ADMINISTRATIVE CHANGE TO PHYSICtL SECURITY PLAN

51046 SEQUOYAH 2 - UHI ACCUMULATOR WATER LEVEL SETPOINT AND TOLERANCES 12/30/83
03/03/84"

53335 SEQUOYAH-UNIT 2 - AFW PUMP ENDURANCE TESTS 03/03/8453392 SEQUOYAH 2 POST ACCIDENT SAMPLING 03/03/8453394 SEQUOYAH 2 - MOV THERMAL OVERLOAD PROTECTION
53404 SEQUOYAH 1 - ASME CODE RELIEF FOR HYDROSTATIC TESTING 03/03/84

03/03/8452662 SEQUDYAH 2 - DG TIMERS 05/05/8451440 SEQUDYAH 2 - ENVIRONMENTAL QUALIFICATION 05/30/8451972 SEQUOYAH 2 - DG SUVEILLANCE REG'DS
46958 SEQUCYAH 2 - CONTROL ROOM HUMAN FACTORS REVIEW 05/30/84

TARGETACTIVE ACTIONS
55378 SEQUOY19 2 - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND 58W PLANTS - TECH SPECS
48254 SEQUOYAH 2 - TECH. SPEC. CHANGES.ON PLANT ORGANIZATION 07/0f/83-

09/26/8352129 SEQUOYAH UNIT 2 - PRES $URIZER SPRAY N0ZZLE 03/15/8453495 SEQUOYAH 2 - CONTAINMENT PURGE LINES 06/30/8452133 SEQUOYAH UNIT 2 - H2 IGNITER SURVEILLANCE 06/30/8451441 SEQUOYAH 2 - R 8 D H2 CONTROL
55404 SEQUDYAH 2 - EMERGENCY TECHNICAL SPECIFICATICH REVISION CHARGING PUMPS 07/13/84

52135 SEQUOYAH UNIT 2 - CONTAINMENT ISOLATION VALVES 09/09/84
09/09/8452196 SEQUOYAH UNIT 2 - SUBC00 LING MARGIN MONITOR 09/09/8452660 SEQUDYAH 2 - SNUBBER SPECIFICATIONS 09/09/8449172 SEQUOYAH 2 CONTAINMENT AIR TEMPERATURE AND PURGE LINES

55765 SUSQUEHANNA 2 - RELIEF FROM SECTION XI 0F ASME CODE 09/24/84

54416 SEQUDYAH 2- RCS VENTS TECHNICAL SPECIFICATIONS HUREG 073 ITEM II.B.1 09/30/84

55936 SEQUDYAH 2 - STEAM *ENERATOR WATER LEVEL 11/01/84

55996 SEQUDYAH 2 - RELIE. FRLM SECTION XI ON ERCW PIPING 11/05/84

INITIATIONANTICIPATED ACTIONS
53634 SEQUOYAH 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84*

53717 SEQUAYAH 2 - ITEM 2.2 - EQUIPMENT CLASSIFICATI0H AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84

53800 SEQUDYAH 2- ITEMS 3.2.1 3 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 11/01/84.

ALL SR COMPONENTS
53883 SEQUOYAH 2 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 11/01/84

53939 -ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING & 11/01/84

REPLACEMENT
50027 SEQUDYAH 2 - ITEMS 4.5.2 & 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & TEST 11/01/84

INTERVALS
54110 SEQUOYAH 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84

,
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DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

FACILITY: ST LUCIE 1

PLANT LOCATION: 12 MI SE OF FT. PIERCE, FLA LICENSED POWER: 2700 MWT PROJECT MANAGER: D. SELLS
COCKET NUMBER: 050-00335 DESIGN POWER: 0830 MWE BRANCH CHIEF: J. MILLER
ATCH/ ENGINEER: EBASCO HSSS VENDOR: COMB LIC. ASSISTANT: C. JAMERSON
IE INSPECTOR: S. ELROD

TAC 4 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
12319 ST. LUCIE 1 - HELB AND CONSEQUENTIAL SYSTEM FAILUDE ST. LUCIE 1 3 01/31/84
49760 ST. LUCIE 1 "NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 82-16 OR 83-02)" 03/02/84
51325 ST. LUCIE 1 - THERMAL SHIELD DAMAGE 03/14/84
11108 ST. LUCIE 1 - FIRE PROTECTION SER SUPPLEMENT 1 07/11/84

ACTIVE ACTIONS TARGET
52802 ST. LUCIE 1 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES
52883 ST. LUCIE 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52964 ST. LUCIE 1- ITEMS 3.1.1 3 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATICNS

- RTS COMPONENTS
53045 ST. LUCIE 1-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS
53100 ST. LUCIE 1 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS
53153 ST. LUCIE 1 - ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS -

MAINTENANCE 8 TRENDING
5?273 ST. LUCIE 1 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPASC-10)
.st135 ST. LUCIE 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)
42900 ST. LUCIE 1 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 05/01/84
08292 ST LUCIE 1 - 10CFFR 50.55 A(6) INSERVICE TESTING 1 05/01/84
43852 ST LUCIE 1 - EXEMPTION FROM APP. R SECT. 111G 1 05/01/84
43853 ST LUCIE 1 - EXEMPTION FROM APPENDIX R SECT. 111A 1 05/01/84
08923 ST. LUCIE 1 - REVIEW OF ASYMETRIC LOCA LOADS SUBMITTAL 2 06/01/84
08083 ST LUCIE 1 -CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612) 2 06/01/84
42492 ST. LUCIE 1 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 07/01/84
54571 ST. LUCIE 1 - TECHNICAL SPECIFICATI0HS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 09/30/84
49693 ST. LUCIE 1 - REACTOR COOLANT PUMP TRIP 02/01/85
55742 ST. LUCIE 1 - TECN. SPECS. AFFECTED BY 50.72 AND 50.73 (Gt 83-43) 06/30/85
55905 ST. LUCIE 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
47816 ST. LUCIE 1- HUREG 0737 ITEM II.K.2.17 POTENTIAL FOR VOIDING IN RCS 1 10/05/83
45266 ST. LUCIE 1 - HUREG-0737 II.K.3.1 AUTO PORV ISOLATION 1 10/06/83
C5312 ST. LUCIE * - HUREG-0737 II.K.3.2, REPORT ON PORV FAILURES 1 10/06/83
46905 ST. LUCIE 1 - II.K.2.13 THERMAL MECHANICAL REPORT 1 06/06/84
44267 ST. LUCIE 1 - HUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/07/84

ACTIV~c ACTIONS TARGET
45168 ST. LUCIt 1 - HUREG-0737 II.F.2.3. INADEQUATE CORE COOLING INSTRUMENTATION 1 10/30/83
46339 ST. LUCIE 1 - HUREG-0737 III.A.2.2, METEGR0 LOGICAL DATA UPGRADE 1 11/30/83
C8200 ST. LUCIE 1 -HUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 11/30/83
45861 ST. LUCIE 1 - NUREG-0137 II.K.3.30, SB LOCA OUTLINE 1 01/30/84
51205 ST. LUCIE 1 - I.D.1 CONTROL ROOM DESIGN REVIEW 06/01/84
51285 ST. LUCIE 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 06/01/84
C5980 ST. LUCIE 1 - NUREG-0737 III.A.1.2. TECHNICAL SUPPORT CENTER 1 10/30/84

--- -
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DATA AS OF - 09/30/84 C0NDEN$ED MANAGEMENT REPORT

(CONTINUATION) ST LUCIE 1

TAC 8 TAC DESCRIPTICM NUREG-e737 PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION) TARGET
46051 ST. LUCIE 1 - HUREG-0737 III.A.1.2. OPERATIONAL SUPPORT CEN(ER 1 10/30/84
46123 ST. LUCIE 1 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1 10/30/84
44617 ST LUCIE 1 - RV AND SV TESTING 1 10/30/84
44337 ST. LUCIE 1 - NUREG-0737 I.C.1.3.1 ABNORMAL TRANSIENT OPERATOR GUIDELINES 1 11/30/84

TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE 1

52556 ST LUCIE 1 - LICENSE AMENDMENT DEALING WITH MINIMUM SHIFT CREW COMPOSITIDM ~ 02/24/84 I

C9853 SI. LUCIE 1 - LIC. AMDT. FOR LINEAR HEAT RATE CHANGE 03/01/84
48640 ST. LUCIE 1 - TRANSFER TO EXXON FUEL 03/01/84
49483 ST. LUCIE 1 - LIC. AMDT. FOR CYCLE 6 RELOAD 03/01/84
52410 ST. LUCIE 1 - LICENSE AMENDMENT TO DELETE CONTAIMMENT LEAKAGE PATH TEST FOR TAP 2 0F 03/14/84

PEMETRATION 25
52299 ST LUCIE 1 - LICENSE AMENDMENT TO MODIFY PEAKING FACTORS AND PEAKING PENALTIES 04/25/84
43869 ST. LUCIE 1 - FIRE PROTECTION TECH SPEC 3. 05/01/84
53538 ST. LUCIE - LICENSE AMENDMENT T3 DELETE APPENDIX B-PART 1 FROM THE TECHNICAL SPECIFICATIONS 05/16/84
51044 ST LUCIE 1 - LIC AMDT FOR RELIEF FROM TS PEQMNT 07/11/84
52558 ST. LUCIE 1 - ALTERNATE SHUTDOWN SUBMITTAL. 07/17/84
54417 ST. LUCIE 1- RCS VENTS TECHNICAL SPECIFICATIONS HUkCG 0737 NUREG 073 ITEM II.B.1 09/CS/84

ACTIVE ACTIONS TARGET
55046 ST. LUCIE 1 AMENDS TECHNICAL SPECIFICATIONS TO MAKE THEM MORE CONSISTENT WITH UNIT NO. 2
48795 ST. LUCIE 1 - REANALYSES OF RCP SEIZED ROTOR AND LOSS OF ALL HON-EMERGENCY AC POWER
52031 ST. LUCIE 1 - CONTAINMENT PURGE VALVE OPERABILITY 11/01/83
4"641 ST. LUCIE 1 : EXEMPTION FROM APPENDIX R. III G SCHEDULAR 11/15/83
48924 ST. LUCIE 1 - DIESEL GENERATOR SURVEILLANCE REQ. 12/15/83
48622 ST. LUCIE 1 - 10 CFR 50.55 A(6) - INSERVICE INSPECTIDH 1 06/01/84
43241 ST. LUCIE 1 - STATION ELACKOUT 1 06/01/84 *

55064 ST. LUCIE 2 - AMENDS TECH SPECS TO REFLECT CHANGES IN ORG AND MEET THE REQUIREMENTS OF GENERIC 09/14/84
LETTER 83-43

55063 ST. LUCIE 2 - AMENDS TECHNICAL SPECIFICATI0HS TO EXTEND SUBGROUP TEST INTERVAL FROM SIX TO 18 09/28/84
MONTHS

ANTICIPATED ACTIONS INITIATION
55986 SI. LUCIE 1 - SODIUM HYDROXIDE FLOW RATE AND PRES $URE TEST 10/10/84
55987 ST. LUCIE 1 - CREEP COLLAPSE CALCULATIONS . 10/17/84
53635 ST. LUCIE 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84
53718 ST. LUCIE 1 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84
53801 ST. LUCIE 1- ITEMS 3.2.1 & 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 11/01/84

ALL SR COMPONENTS
53884 ST. LUCIE 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 11/01/84
53940 -ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING & 11/S1/84

REPLACEMENT - '

54028 ST. LUCIE 1 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8 11/01/84
TEST INTERVALS

5111t ST. LUCIE 1 - ITEM 4.5.1 - REACTOR SY$YEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84

.
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} DATA AS C,F - 09/30/84 C0NDENSED MANAGEMENT REPOKT -

FACILITY: ST LUCIE 2 e i

LIO$kSEDPOWER: 2510 MWT PROJECT MANAGER: D.< SELLS''

PLANT LOCATION: 12 ni SE OF FT. PIERCE. FLA
DOCKET NUMBER: 0i'<Q0289 DESIGN POWER: 0804 MWE BRANCH CHIET: J.' MILLER

ARCH / ENGINEER: EBASCD -NSSS VENDOR: COMB LIC ASSISTANT: C. JAMER50H
/

IE INSPECTOR: S. ELROD
' PRIOR?TY CRITICAL DATEMULTI-PLANT'

TAC 4 TAC DESCRIPfICH
TARGET

ACTIVE ACTIONS . 1

53046 SI. LUCIE 2-ITEM 3.1.3 -POST-Mm?f1EW1NCE A5 STING-CHANGES TO TETs s'ECS-RTS COMPONENTS 1

53101 / ST. LUCIE 2 - REACTOR TRIP- SYSTER KELIABILITY . VENDOR REL ATED FDDIFICATIONSs,
1 4

'' 53f34 ST. LUCIE 2 - ITEMS 4.2.8 8 4.2.2 - PREVEMIATIvi M?. INT PROGRAM-534 REACTOR TRIP BREAKERS - I

s

MAINTENANCE 3 TRENDING .i< .

.

1
-

,

31136 ST. LUCIE 2 - INiTRUMENTATION TO FDLLOW rdE CoutSE OF 4N ACCIDENT (RG 1.97)
52274 ST. LUCIE 2 - CONTROL-2F KEAVY LOADS - PHASE II (FDLLOWUP OF MPASC-10)

1

1

52803 ST. LUCIE 2 - ITEM 1.1 - P0ST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES
*

1

52334 ST. LUCIE 2 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52965 ST. LUCIE 2 - ITEMS 3.1.1 & 3.1.2 - POST MAINTENANCE TESTING PROCECURES/ VENDOR RECOMMENDATIONS

1

- RTS CCMPONENTS
54572 ST. LUCIE 2 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 2 09/30/84

06/30/85
55743 ST. LUCIE 2 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-45) 06/30/85
55906 ST. LUCIE 2,- DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15)

NUREG-0737 PRIORITY CRITICAL DATE
TAC e TAC DESCRIPTLg3

COMPLETE
COMPLETED ACTIONS 1 06/06/84
54982 ST. LUCIE 2. II.K.2.13, THERMAL MECHANICAL REPORT

TARGET
ACTIVE ACTIONS 1

51605 ST. LUCIE 2 - RV AND SV TESTING 1.
51206 ST. LUCIE 2 - I.D.1 CONTROL ROOM DESIGN REVIEW 1

51286 ST. LUCIE - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM
PLANT SPECIFIC PRIORITY CRITICAL DATE

TAQ # TAC DESCRIPTION
COMPLETE

COMPL ETED ACTIONS 1 10/06/83
51493 ST. LUCIE 2 - INSERVICE INSPECTION PROGRAM 1 12/20/83
51782 ST LUCIE 2 - TURBINE OVERSPEED PROTECTION: VALVE TESTING CYCLES *

1 02/09/84
ST. LUCIE 2 - REVIEW DETAILED CONTROL RM. DESIGN REPORT 1 02/24/8451491

52557 ST LUCIE 2 - LICENSE AMENCMENT DEALING WITH MIMIMUM SHIFT CREW COMPOSITIDH 1 03/27/84
51532 ST. LUCIE 2 - BARRIER FOR HIGH ENERGY EQUIP 1 03/27/84

ST. LUCIE 2 - FLAME IMPINGEMENT SHIELDS INSIDE CONTAINMENT 1 05/03/8451021
54266 ST. LUCIE 2 - LICENSE AMDT TO MODIFY ISI REQUIREMENT FOR TWO MECHANICAL SNUBBERS 1 06/23/84
51422 ST. LUCIE 2 - STEAM GENERATOR PRES $URE/ TEMPERATURE LIMITATION 1 07/17/84

ST. LUCIE 2 - PRESSURIZER HEATER TRANSFORMER BARRIER DESIGN 1 08/10/8454513
53387 ST LUCIE 2 - AMENDS FIGURES IN TECHNICAL SPECIFICATIONS ASSOCIATED WITH AXIAL SHAPE INDEX 1 09/20/84
54745 ST LUCIE 2 - TURBINE DISC INTEGRITY

TARGET
ACTIVE ACTIONS 1

55151 ST. LUCIE 2 AMENDS TECHNICAL SPECIFICATIONS AS A RESULT OF CYCLE 2 RELOAD / REFUELING
95343 ST. LUCIE 2 - PROCEDURES GENERATION PACKAGES (SUPPLEMENT 1 HUREG-0737)

1

52559 ST. LUCIE 2 - INSERVICE INSPECTION AND TESTING FOR CLASS 1,2, AND 3 COMPONENTS 1

2 05/06/83
51474 ST. LUCIE 2 - EVALUATE FP 8 L REPORT ON COLD SHUTDOWN REQR. 1 05/20/83
51488 ST. LUCIE 2 - ENVIRONMENTAL QUAL OF MECM. 4 ELECT. EQUIP

_
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DATA AS OF - 09/30/84 C0NDEN$ED MANAGEMENT REPORT

(CONTINUATION) ST LUCIE 2

1AG_1 TAC' DESCRIPTION PLANT SPECIFIC ERIORITY CRITICAL'DATE

ACTIVE ACTIONS (CONTINUATION) 1AK91151489 ST. LUCIE 2 - REVIEW AND APPROVED REVISED PHYS. SECURITY PLAN 1 05/20/83
51492 ST. LUCIE 2 - REVIEW ANAL. OF CONTINUOUS CONT. PURGE SYST. 1 05/20/83
51864 ST. LUCIE 2 - TS ADMINISTRATION AND EDITORIAL CHANGES - I L-83-349, 6/17/83 1 05/31/83
51530 ST. LUCIE 2 - EMERGENCY RESPONSE CAPABILITY 1 10/30/83
51529 ST. LUCIE 2 - PASS CORE DAMAGE EST. PROCEDURE 2 12/30/83
51490 ST. LUCIE 2 - REVIEW INADEQUATE CORE COOL. REPT. 1 03/30/84
53428 ST. LUCIE 2 - FIRE PROTECTION, COMPLIANCE WITH APPENDIX R 1 06/01/84
54485 ST. LUCIE - 2. BORON MIXING TEST REPORT - CEN-259 1 06/15/84
54746 ST. LUCIE 2 - FIRE PROTECTION FEATURES 1 07/31/84
54463 ST. LUCIE 2 - LICENSE AMDT. TO RERACK THE SPENT FUEL POOL TO INCREASE THE SPENT FUEL STROAGE 1 02/10/84

CAPACITY
55784 ST. LUCIE 2 - AMENDS TECHNICAL SPECIFICATIONS TO PERMIT CONTINUOUS PURGE OF CONTAIHrtENT WITH 11/01/84

8-INCH PURGE SYSTEM
51531 ST. LUCIE 2 - HEAVY LOADS 1 12/30/84-
51533 ST. LUCIE 2 - AXIAL GROWTH 1 12/30/84

ANTICIPATED ACTIONS INITI4 TION53636 SI. LUCIE 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAP /BILITY 1 11/01/8453719 ST. LUCIE 2 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 1 11/01/8453802 ST. LUCIE 2- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 1 11/01/84
ALL SR COMPONENTS

53885 ST. LUCIE 2 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHAV3ES TO TECH. SPEC. - ALL SR COMPONENTS 1 11/01/8453941 ST. LUCIE 2-ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS-LIFE 1 11/01/84
TESTING & REPLACEMENT

54029 ST. LUCIE 2 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES S 1 11/01/84
TEST INTERVALS

54112 ST. LUCIE 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 1 11/01/84

.

_ - _ _ _ _



- _ _ . _ - . _ _ _ _ _ . _ _ _ _ _ _

f

|

R-1208620-001 TECHHICAL ASSIGHMENT C 0 N T R 0 L -5 Y S T E M PAGE 198

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

FACILITY: SUMMER 1

~ PLANT LOCATIOh! 26 MI NW 0F COLUMBIA. SC LICENSED POWER: 2775 MWT PROJECT MANAGER: J. HOPKINS
DOCKET NUMBER: 050-00395 DESIGN POWER: 0900 MWE BRANCH CHIEF: E. ADENSAM
ARCH / ENGINEER: GIL NSSS VENDOR: WEST 'LIC. ASSISTANT: C. JAMERSON
IE INSPECTOR: C. HEHL

TAC 4 TAC DESCRIPTICH MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE

53197 SUMMER 1 - ITEM 4.3 - AUTOAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR H AND B & W PLANTS 11/23/83

49761 SUMMER 1 - HUREG 0737 TECH SPECS (GENERIC LTR 82-16) 04/20/84

53551 v. C. SUMMER - GL83-37 RESPONSE - HYDROGEN MONITOR T.5. 07/02/84

ACTIVE ACTIONS - TARGET

52275 SUMMER 1 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPAOC-10)
52376 $UMMER 1 - CONTROL OF HEAVY LOADS (PHASE I)
52804 SUMMER 1 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES
52885 SUMMER 1- ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52966 SUMNER 1 - ITEMS 3.1.1 & 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS -

RTS COMPONENTS
53047 SUMt1ER 1-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS
53102 SUMMER 1 - REACTOR TRIP SYSTEM RELIABILITY- VENDOR RELATED MODIFICATIONS
53155 SUMMER 1 - ITEMS 4.2.1 & 4.2.2 - PREVENTATIVE MAINTENANCE PROGRAM FOR REACTOR TRIP BREAKERS -

MAINTENANCE & TRENDING
51137 SUMMER 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)
55744 SUMMER 1 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85
55907 SUMMER 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE i

|

COMPLETE[QMPLETED ACTIONS
53549 V.C. SUMMER - VOIDING IN THE RCS NUREG-0737 II.K.2.17 02/15/84
54983 SUMMER 1. II.K.2.13. THERMAL MECHANICAL REPORT 06/22/84
49464 V. C. SUMMER - INSTPUMENTS FOR DETECTION OF INADEQUATE CORE COOLING (II.F.2) 08/03/84

ACTIVE ACTIONS TARGET
51207 SUMMER 1 - I.D.1 CONTROL' ROOM DESIGN REVIEW
51287 SUMMER 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM
51606 SUMMER I - RV AND SV TESTING

TAC 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETEC ACTIONS COMPLETE
51356 V. C. SUMMER - FIRE SUPPRESSION SYSTEMS 10/12/83
52054 V.C. SUMMER - ORGANIZATIONAL CHANGES 10/31/83
49975 V.C. SUMMER - SEISMIC CONFIRMATURY PROGRAM 11/16/83
52093 SUMMER 1 - RELIEF FROM ASME CODE /SECTION XI HYDROSTATIC TESTING REQUIREMENTS FOR SUMMER 01 11/21/83

FEEDWATER SYSTEM
49208 V. C. SUMMER - ATTCH. 5 MISC 12/23/83
52057 V.C. SUMMER - RADIATION MONITORS - T.S. REQTS 01/05/84
52058 V.C. SUMMER - T.S. SURVEILLANCE - SERVICE WATER 02/03/84 1

53553 V. C. SUMMER - GL81-27 REMINDER 02/06/84 '

53552 V. C. SUMMER - EMERG. PLANNING EXERCISE EXEMPTION 03/20/84
53281 V.C. SUMMER - FWIV TECH. SPECS. 04/16/84 |

.

- _ _ _ _ _ _ .
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R-1208620-001 TECHHICAL A$SIGHMENT C0NTR0L $YSTEM PAGE 199
DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPGRT

(CONTINUATION) SUMMER 1

TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETED ACTIO41 (CONTINUATION) COMPLETE-53055 V.C. SUMMER - T.S. SDRVEILLANCE TENDONS 04/16/8452338 V.C. SUMMER - CONTROL ROOM AIR FLOW - T.S 3.7.6 04/25/8451630 V.C. SUMMER - 25 MILE BACKUP EOF 05/09/8451568 V. C. SUMMER - REACTOR TRIP BREAKERS 05/15/8449539 V.C. SUMMER - REQUALIFICATION PROGRAM 05/30/845489? V. C. SUMMER - STM. GEN. INSPECTION PORTS (L.C. 13) 06/07/8452659 V.C. SUMMFR - GL 82-33 RESPONSE 06/15/8455159 V. C. SUMMER - SHORT DURATION ILRT 06/25/8455379 V. C. SUMMER - ITEM 4.3 (TECH. SPEC.) TRIP FOR W AND B8W PLANTS - TECH SPECS 07/04/8455096 V.C. SUMMER - OPERATOR REQUAL. PROCEDURE REVIEW 07/23/8455217 V. C. SUMMER - THERMAL SLEEVES 08/23/8452124 V. C. SUMMER - L. C. (10)-LOW TEMP. DVERPRESS. PROT. SYS. SYS. 09/24/8453317 V. C. SUMMER - SPENT FUEL POOL RERACK AND NEW 4.3% ENRICHED FUEL RACKS 09/27/84
ACTIVE ACTIONS

TARGET53406 V.C. SUMMER - AUTO SHUT TRIP TECH SPECS
53550 V.C. SUMMER - RX BLDG SUMP ISO VALVES-CONT. PENET. COND. OVERCURRENT PROT. DEVICES52413 V. C. SUMMER - SEISMIC MONITORING PROGRAM
55095 V.C. SUMMER - TURBINE /RX TRIP; P-9 INTERLOCK
55298 V. C. SUMMER - RCS FLOW
55314 V.C. SUMMER - MOV THERMAL OVERLOADS
55344 SUMMER - PROCEDURES GENERATION PACKAGES (SUPPLEMENT 1. HUREG-0737)
55216 V. C. SUMMER - DIESEL GENERATORS - L.C.2.C.(19)
55390 V.C. SUMMER - GL 83-43 (50.72 8 50.73)
55502 V. C. SUMMER - SEISMIC MONITORING INSTRUMENTATION TECHNICAL SPECIFICATION55503 V. C. SUMMER - ASME SECTION XI HYDRO. RELIEF, 9/84
55533 V. C. SUMMER - TECH. SPEC. 6.3, SRO QUALS.
55811 V. C. SUMMER - FULL LOAD REJECTION CAPABILITY
49976 V.C. SUMMER - ISI/ PUMP RELIEF REQUESTS 06/30/8452056 V.C. SUMMER - OVERPOWER & OVERTEMP. DELTA T SETPTS
49203 V. C. SUMMER - SW INTAKE STRUCTURE 07/30/84
53282 V.C. SUMMER - T.S. MICH. SNUBBERS 07/30/84

08/30/8453283 V.C. SUMMER - RBCU FAN MOTORS EDDY CURRTENT BRAKE- CONT. PENET. COND. OVER CURRENT PROT. 08/30/84DEVISES
54467 V.C. SUMMER - RHR SYS. POWER LOCKOUTS (L.C. 15)
49309 V. C. SUMMER - TYPE C TESTS 08/31/84

12/30/84
AN'ICIPATED ACTIONSd

INITIATION53637 SUMMER 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/8453720 SUMMER 1 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/G453803 SUMMER 1- ITEMS 3.2.1 & 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALL 11/01/84SR COMPONENTS
53886 SUMMEP. 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 11/01/8453942 -ITEMS 4.2.3 & 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING &REPLACEMENT 11/01/84
54030 SUMMER 1 - ITEMS 4.5.2 3 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & TESTINTERVALS 11/01/84
54113 SUMMER 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84 .

. _ _ - _ _ _ _ _ _ _ _ _ _ _ _ - -



R-1308620-001 TECHHICAL A$$IGHMEHT C0NTRGL 5YSTEM PAGE 200

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT

FACILITY: SURRY 1

. PLANT LOCATION: 17 MI NW OF NEWPORT HEWS, VA LICENSED POWER: 2441 MWT PROJECT MANAGEis D. HEIGHBORS

DOCKET NUMBER: 050-00280 DESIGN POWER 0788 MWE BRANCH CHIEF: S. VARGA

ARCN/ ENGINEER S&W NSSS VENDOR * WEST LIC. ASSISTANT: C. PARRISH

IE ZHSPFCTOR D. BURKE
PRIORITY CRITICAL DATE

TAC S TAC DESCRIPTION MULTI-PLANT
COMPLETE

2 10/14/83[QMPLETED ACTIONS
12976 SURRY 1 - ADEQUACY OF STATION ELECTRIC. DISTR. SYS VOLTAGES 2 10/19/83
47167 SURRY 1 HATURAL CIRCULATION C00LDOWN (GENERIC LTR 81-21) 3 01/17/84
08617 SURRY 1 - FILTER TECH SPECS 1 01/17/84
11091 SURRY 1 - FIRE PROTECTION SER SUPPLEMENT 2 02/01/84'
08521 SURRY 1 - REVIEW OF ASYMMETRIC LOCA LOADS SUBMITTAL 3 02/02/84

,

I

1

12277 $URRY 1 - HELB AND CONSEQUENTIAL SYSTEM FAILURE SURRY 1 2 02/10/84
11974 SURRY 1 - REACTOR CAVITY SEAL RING GENERIC ISSUE 03/28/84
49762 SURRY 1 "HUREG 0737 TECH SPECS (GENERIC LETTER 82-16 82-16 OR 83-02)" 2 05/16/84
08084 SURRY 1 -CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612) 3 06/19/84
08102 SURRY 1 - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW

JAR.GEI !
'

ACTIVE ACTIQN1
EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS52886 SURRY 1 - ITEM 2.1 -

3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS -52967 SURRY 1 - ITEMS 3.1.1 8
RTS COMPONENTS

1-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS53048 SURRY
1 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS53103 SURRY

ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINTENANCE PROGRAM FOR REACTOR TRIP BREAKERS -53156 SURRY 1 -

TRENDINGMAINTENANCE &
AUTOMATIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B 3 W PLANTS53198

ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION At:D PROCEDURES 1 12/31/8352805 SURRY 1
- ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21)
-

2 02/01/8442468 SURRY 1
1 - FUEL HANDLING ACCIDENT INSIDE CONTAINMENT 06/01/8408620 SURRY

INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 2 08/31/8451138 SURRY 1-
SURRY 1 - MASONRY WALL DESIGH. RE?PONSE TO IE BULLETIH 80-11

54573 SURRY 1 - TECHNICAL SPECIPICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737
09/30/8442867 02/01/85

49681 SURRY 1 - REACTOR COOLANT PUMP 1 RIP 06/30/85
55745 SURRY 1 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85

$URRY 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15)- 09/30/8555908
SURRY 1 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPASC-10)92276

PRIORITY CRITICAL DATE
NUREG-0737

I TAC # TAC DESCRIPTION
COMPLETE

COMPLETED ACTIONS 1 10/31/83
'47978 SURRY 1 - PLANT SHIELDING MODIFICATIONS (II.B.2.2) 1 01/09/84
47821 SURRY 1 - NUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS 1 02/27/84
44480 SURRY 1 - HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS 1 06/13/84
44272 SURRY 1 - HUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/15/84
46907 $URRY 1 - II K2.13 THERMAL MECHANICAL REPORT

TARGET
1 12/31/83ACTIVE ACTIONS

1 - HUREG-0737 II.F.2.3. INADEQUATE CORE COOLING INSTRUMENTATION 1 12/31/8345173 SURRY
45866 SURRY 1 - NUREG-0737 II.K.3.30, SB LOCA OUTLINE 1 12/31/83
48206 SURRY 1 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 03/31/84
44622 SURRY 1 - RV AND SV TESTING

L___.____
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R-1208620-001 TECHHICAL A$$IGHMENT C0NTR0L 5YSTEM PAGE 201 - e
DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPQRT

(CONTINUATION) SURRY 1

TAC 4 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE
~ ACVIVE ACTIQH1 (CONTINUATION)

TARGET45985 $URRY I - NUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER
1 09/30/84-46056 $URRY 1 - NUREG-0737 III.A.1.2. OPERATIONAL SUPPORT CENTER 1 09/30/8446128 SURRY 1 - NUREG-0737 III.A t.2. EMERGENCY OPERATIONS FACILITY 1 09/30/8446344 SURRY 1 - NUREG-0737 III.A.2.2. METEOROLOGICAL DATA UPGRADE 1 09/30/8451208 SURRY 1 - I.D.1 CONTROL ROOM DESIGN REVIEW

51288 $URRY 1 - I.D.2. SAFETY PARAMETER DISPLAY SY'?EM . 09/30/84
09/30/8444342 SURRY 1 - HUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES

1 11/30/84
.

TAC.# TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE-
COMPLETED ACTIONS

COMPLETE51369 SURRY 1 - CONTAINMENT ISOLATION VALVES TECH SPECS
48968 SURRY 1 - ISI SECOND TEN YEAR INTERVAL 11/t4/83

01/24/8452293 SURRY 1 - REVISE SNUBBER TECH SPECS *

52295 SURRY 1 - ADD HEALTH PHYSICS SUPERVISOR TJ T.S.6.4.B.I.B 01/31/84'
52358 $URRY 1 - REDUCE BORON CONCENTRATION IN BIT 01/31/84

02/24/8449552 SURRY 1 - ADDENDUM TO FIRST TEN YEAR ISI - RELIEF REQUEST
53260 SURRY 1 - EXTEND BURNUP TO 45,000 MWD /MTU 02/28/84
43115 SURRY 1 - FIRE PUMP TECH SPEC 4.18.B.l.F(2) 04/09/84

1 04/20/8454626 SURRY 1 - ASME XI RELIEF (3/26/84) -HYDROSTATIC TEST
54847 SURRY t - CORE RELOAD METHODOLOGY AUDIT 05/17/84

06/19/84
ACTIVE ACTIQH1

TARGET55384 SURRY 1 - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND B8W PLANTS --TECH SPECS53535 $URRY 1 - REGULATORY EFFECTIVENESS REVIEW
51371 SURRY 1 - REACTOR VESSEL COOLANT LEVEL MONITOR
48118 SURRY 1 - REORGANIZATION 12/31/83
49144 SURRY l - IST SECOND TEN YEAR INTERVAL 02/01/84
43113 SURRY 1 - HIGH ENERGY BREAK-INSPECTION PROGRAM T.S. 4.s5-A 03/01/84

1 03/15/84S3359 SURRY l - ASME XI RELIEF REQUEST (12/83) 04/01/8453533 SURRY 1 - ADEQUACY OF STATION ELECTRIC DISTRIBUTION SYSTEM VOLTAGES (FOLLOWUP DN B-48)
'

49493 SURRY 1 - CHARGING PUMP TECH SPECS 04/01/84
06/01/8453492 SURRY 1 - LIFT ORDER TO SHOW CAUSE DATED MARCH 13, 1979

54742 SURRY 1 - AFWS - CHANGE OPERABLE TO AVAILABLE 06/30/84
55065 SURRY 1 - EMERGENCY EXERCISE EXEMPTION 06/30/84'
55541 SURRY 1 - STARTUP CERTIFICATION PROGRAM 07/01/84
54418 SURRY 1- RCS VENTS TECHNICAL SPECIFICATIONS HUREG 073 ITEM II.B.1 09/15/84
55938 $URRY 1 - DELETE ROD DROP TIMES AT COLD SHUTDOWN 09/30/84
55332 SURRY 1 - EXEMPTIONS TOT APPENDIX R (7/6/84) 12/01/84
49148 SURRY 1- DRY CASK INDEPENDENT SPENT FUEL STORAGE INSTALLATION 12/01/84

12/31/84
ANTICIPATED ACTIONS

INITIATION53638 SURRY 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/8453721 SURRY t- ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/8453804 SURRY 1- ITEMS 3.2.1 8 3.2.2 POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALLSR COMPONENTS 11/01/84
53887 SURRY 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 11/01/8453943 -ITEMS 4.2.3 & 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING &-REPLACEMENT 11/01/84
54031 SURRY 1 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & TESTINTERVALS 11/.01/84

-

g
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R-1208620-001 TECHHICAL A5SIGHMENT C0NTR0L SYSTEM PAGE 203
i
i DATA AS CF - 09/30/84 C0NDENSED MANAGEMENT REPORT

FACILITY: SURRY 2
PLANT LOCATION: 17 MI NW 0F MEWPORT NEWS, VA LICENSED POWER: 2441 MWT PROJECT MANAGER: D. NEIGHBORSDOCKET NUMBER: 050-00281 DESIGN POWER: 0788 MWE BRANCH CHIEF: S. VARGAARCH / ENGINEER: S&W NSSS VENDOR: WEST LIC. ASSISTANT: C. PARRISHIE INSPECTOR: D. BURKE

TAC 4 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE
COMPLETED ACTIONS

COMPLETE12977 SURRY 2 - ADEQUACY OF STATION ELECTRIC. DISTR. SYS. VOLTAGES 2 10/14/8347168 SURRY 2 NATURAL CIRCULATION C00LDOWN (GENERIC LTR 81-21) 2 10/19/8308616 SURRY 2 - FILTER TECH SPECS '3 01/17/8411092 SURRY 2 - FIRE PROTECTION SER SUPPLEMENT 1 01/17/8408520 SURRY 2 - REVIEW OF ASYMMETRIC LOCA LOADS SUBMITTAL 2 02/01/8412278 $URRY 2 - HELB AND CONSEQUENTIAL SYSTEM FAILURE SURRY 2 3 02/02/8418975 SURRY 2 - REACTOR CAVITY SEAL RING GENERIC ISSUE 2 02/10/8449763 SURRY 2 - "NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 82-16 OR 83-02)" 03/28/8408085 5URRY 2 -CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612) 2 05/16/84-08103 SURRY 2 - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 3 06/19/84
ACTIVE ACTIONS

TARGET52806 SURRY 2 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES5R887 SURRY 2 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS52968 SURRY 2 - ITEMS 3.1.1 & 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS -RTS COMPONENT!
53049 SURRY 2-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS53104 SURRY 2 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS53157 SURRY 2 - ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINTENANCE PROGRAM FOR REACTOR TRIP BREAKERS -MAINTENANCE 8 TRENDING
53199 SURRY 2 - ITEM 4.3 - AUTOAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND 8 a A PLANTS42469 SURRY 2 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 12/31/8308619 SURRY 2 - FUEL HANDLING ACCIDENT INSIDE CONTAINMENT 2 02/01/8451139 SURRY 2 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 06/01/3442868 SURRY 2 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11

. 2 08/31/8454574 $URRY 2 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 09/30/8449682 SURRY 2 - REACTOR COOLANT PUMP TRIP
55746 SURRY 2 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 02/01/85

06/30/8555909 SURRY 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/8552277 SURRY 2 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPASC-10) 1 09/30/85
TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE
COMPLETED ACTIONS

COMPLETE47979 SURRY 2 - PLANT SHIELDING MODIFICATIONS (II.B.2.2) 1 10/31/8347822 SURRY 2 - HUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS 1 01/09/8444481 SURRY 2 - HUREG-0737 II.B.3.2. POST ACCIDENT SAMPLING MODIFICATIONS 1 02/27/8446908 SURRY 2 - II K2.13 THERMAL MECHANICAL REPORT
1 06/15/8444273 SURRY 2 - HUREG-0737 I.C.1.2.A, INADEQUATE CORE COOLING GUIDELINES 1 06/28/84

ACTIVE ACTIONS
TARGET44343 SURRY 2 - NUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES

1 08/15/8345174 SURRY 2 - HUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION
1 12/31/8345867 SURRY 2 - HUREG-0737 II.K.3.30. SB LOCA DUTLINE 1 12/31/8348207 SURRY 2 -HUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 12/31/83

___ - _ _ _ _ . _ _ _ _ _ _ _ _ _ _ _ _ _ _
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R-1308620-001 TECHHICAL ASSIGHMENT C0NTR0L SYSTEM PAGE 204

DATA AS OF - 09/30/84 C0HDEHSED MANAGEMENT REP 0RT

(CCHTINUATION) SURRY 2

TAC s TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

TARGET
ACTIVE ACTLRN1 (CONTINUATION) 1 03/31/84
44623 SURRY 2 - RV AND SV TESTING 1 09/30/84
45986 SURRY 2 - NUREG-0737 III.A.1.2 TECHNICAL SUPPORT CENTER

1 09/30/84
46037 SURRY 2 - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER

1 09/30/84
46129 SURRY 2 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY

1 09/30/84
4G345 SURRY 2 - NUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 09/30/84
51209 SURRY 2 - I.D.1 CONTROL ROOM DESIGN REVIEW 09/30/84 -
51289 SURRY 2 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM

TAC e TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETE
f,0MPLETED ACTIONS 11/14/83
51370 SURRY 2 - CONTAINMENT ISOLATION VALVES TECH SPECS 01/31/84
52294 $URRY 2 - REVISE SHUBBER TECH SPECS 01/31/84
52296 SURRY 2 - ADD HEALTH PHYSICS SUPERVISOR TO TECH SPEC 6.4.B.1.8 02/24/84'
52359 SURRY 2 - REDUCE BORON CONCENTRATION IN BIT 02/28/84
49553 SURRY 2 - ADDENDUM TO FIRST TEN YEAR ISS - RELIEF REQUEST 04/09/84
53261 SURRY 2 - EXTEND BURNUP TO 45,000 MWD /MTU

1 04/20/84
43116 SURRY 2 - FIRE PUMP TECH SPEC 4.18.B.1.F(2) ' 05/07/84
518G7 $URRY 2 - RELIEF FROM IWA - 24--(A) 0F ASME SECTION X1 05/17/84
54799 SURRY 2 - ASME XI RELIEF (4/12/84) - HYDROSTATIC TEST 06/19/84
54848 SURRY 2 - CORE RELOAD METHODOLOGY AUDIT

TARGET
ARIIVE ACTIONS
55331 SURRY 2 - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND BtW PLANTS - TECH SPECS
53536 $URRY 2 - REGULATORY EFFICTIVENESS REVIEW 12/31/83
51372 SURRY 2 - REACTOR VESSEL COOLANT LEVEL MONITOR 02/01/84
48119 SURRY 2 - REORGANIZATION 03/01/84
49143 SURRY 2 - ISI - SECOND TEN YEAR INTERVAL 03/01/84
49145 SURRY 2 - IST - SECOND TEN YEAR INTERVAL 1 03/01/84
43114 SURRY 2 - HIGH ENERGY BREAK INSPECTION PROGRAM TECH SPEC 4.15-A 04/01/84

SURRY 2 - ASME XI RELIEF REQUEST (12/83)53360 04/01/84
53534 SURRY 2 - ADEQUACY OF STATION ELECTRIC DISTRIBUTION SYSTEM VOLTAGES (FOLLOWUP OF B-48) 06/01/84
49494 SURRY 2 - CHARGING PUMP TECH SPECS 06/30/84
54743 SURRY 2 - AFWS - CHANGE OPERABLE TO AVAILABLE 07/01/84
55066 SURRY 2 - EMERGENCY EXERCISE EXEMPTION 09/15/84
55542 SURRY 2 - STARTUP CERTIFICATION PROGRAM 09/30/84
54419 SURRY 2- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 12/01/84
55939 SURRY 2 - DELETE ROD DROP TIMES AT COLD SHUTDOWN 12/01/84
55333 SURRY 2 - EXEMPTIONS To APPENDIX R (7/6/84) 12/31/84
49149 SURRY 2 - DKi C?SV U.sEPEHOENT SPENT FUEL STORAGE INSTALLATION

INITIATION
ANTICIPATED ACTIONS 11/01/84
53639 SURRY 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84
53722 SURRY 2 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS
53805 SURRY 2- ITEMS 3.2.1 & 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALL

11/01/84

SR COMPONENTS
53888 SURRY 2 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS

11/01/84
11/01/84

53944 -ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING 1
REPLACEMENT

54032 SURR7 2 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8 TEST '11/01/84

INTERVALS

. - - _ _ _ _ _ _ _ _ _ _ -
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R-1208620-001 TECHHICLL ASSIGHMENT CDNTR0L SYSTEM PAGE 206

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

FACILITY: SUSQUEHANNA 1

PLANT LOCATION: 7 MI NE OF BERWICK, PA LICENSED POWER: 3293 MWT PROJECT MANAGER: R. PERCN

DOCKET HUMBER: 050-00387 DESIGN PCWER: 1065 MWE BRANCH CHIEF: A. SCHWENCER

ARCH / ENGINEER: BECH NSSS VENDOR: GE LIC. ASSISTANT: C. JAMERSON

ZE INSPECTOR: R. JACOBS
PRIORITI CRITICAL DATE

MULTI-PLANTTAC # TAC DESCRIPTION
TARGET

AnlLVE ACTIONS - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)151360 SUSQUEHANNA
1 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-10)52278 SUSQUEHANNA

- POST TRIP REVIEW PROGRAM DESCRIPTION AHD PROCEDURES52807 SUSQUEHAHNA 1 - ITEM 1.1
- EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS52888 SUSQUEHANNA 1 - ITEM 2.1

53969 SUSQUEHANNA 1 - ITEMS 3.1.1 2 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR
RECOMMENDATIONS - RTS COMPONENTS

1-ITEM 3.1.3 -POST-MAINT TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS 06/30/8533050 SUSQUEHANHA
55747 SUSQUEHANHA 1 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85
55910 SUSQUEHANNA 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15)

PRIORITY CRITICAL DATE
NUPEG-0737

TAC 4 TAC DESCRIPTION
COMPLETE

COMPLETED ACTIONS II.F.2.3 INADEQUATE CORE COOLING INSTRUMENTATIOH; REF: TAC 045146
03/30/84

53321 MCGUIRE UNIT 2 NUREG-0737,
TARGET .

|
ACTIVE ACTIONS 1 '

54384 SUSQUEHANNA 1 - II.D.1 - RV 8 SV TESTING
51210 SUSQUEHAHHA 1 - I.D.1 CONTROL ROOM DESIGN REVIEW

1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM51290 SUSQUEHANNA
49461 SUSQUEHANNA 1 - INSTRUMENTS FOR DETECTION ON INADEQUATE CORE COOLING (II.F.2)

PRIORITY CRITICAL DAlg
PLANT SPECIFIC

TAC 8 TAC DESCRIPTION
COMPLETE

2 10/31/83[QMPLETED ACTIONS - REVISION 6 TO EMERGENCY PLAN 2 11/02/8349595 SUSQUEHANNA 1
- EXPAND POWER / FLOW MAP OPERATING AREA 2 11/02/8349642 SUSQUEHANNA 1

1 - FIRE DETECTION INSTRUMENTATION T/S TABLE 3.3.7.9-1 1 11/18/8349914 SUSQUEHANNA
1 - PRIMARY CONTAINMENT ISOLATION VALVE SIGHALS - RHR/RWCU 12/12/8352496 SUSQUEHANNA

52585 SUSQUEHANNA 1 - ESW PUMP LOAD SEQUENCE 11MERS 3 12/12/83
32151 SUSQUEHANNA 1 - MONTHLY GRAB SAMPLES 3 12/12/83

- FIRE HOSE STATIONS 2 03/21/84152150 SUSQUEHANNA
1 - EMERGENCY PLANNING EXERCISE - EXEMPTIDH REQUEST 1 03/23/84SUSQUEHANNA

SUSQUEHANNA-1 - STANDBY GAS TREATMENT SYSTEM - TECHNICAL SPECIFICATION 3.6.5 AND 4.6.5
54157

2 03/23/8453325
- SRV INPLANT TEST 2 04/24/8453232 SUSQUEHANNA 1
- EXEMPTION FROM STATE AND LOCAL PARTICIPATION IN ANNUAL EMcRGENCY DRILL 2 04/27/8454633 SUSQUEHANNA 1

' 51980 SUSQUEHANNA 1 - PROPOSED TRANSCO PIPELINE 3 05/14/84
1 - SIMULATED LOSS OF OFFSITE POWER TEST 2 05/14/84

f 51716 SUSQUEHANNA
1 - LICENSE AMENDMENT TO INCLUDE CHANGES TO PHYSICAL SECURITY PLAN 3 05/14/84

( 51958 SUSQUEHANNA
!. 53323 SUSQUEHANNA-1 - L/C 2.C.28 (B) TMI ITEM I.G.1 2 05/23/84

- ULTIMATE HEAT SINK T/S 4.7.1.3 1 05/23/8452586 SUSQUEHANNA 1
- PRIMARY CONTAINMENT ISOLATI0H VALVE SIGNALS - SUTDOWN COOLING 2 05/23/8452717 SUSQUEHANNA 1

1 - SNUBBER INSERVICE VISUAL INSPECTION 2 05/25/8452495 SUSQUEHANHA
1 - COMMON ELECTRICAL POWER SOURCES RE MULTIPLE CONTROL SYSTEMS FAILURE 2 05/25/8451983 SUSQUEHANNA

54614 SUSQUEHANNA 1 - HIGH ENERGY LINE BREAKS 2 06/04/84
48743 S"SQUEHANNA 1 - PROPOSED AMENDMENT 1 TO HPF- 14

,

*

L . . .
.
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R-1208620-801 TECHNICAL ASSIGHMENT C0NTR0L 5 Y S'T E M PAGE 207
~

DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REP 0RT
(CONTINUATION) SUSQUEHANNA 1

TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE
COMPLETED ACTIONS (CONTINUATION) COMPLETE48878 SUSQUEHANNA 1 - CHANGE TO DIESEL GENERATOR SURVEILLANCE REQUIREMENT 2- 06/04/8449256 SUSQUEHANNA 1 - SAMPLE TEST 0F PROTECTIVE FUSES 2 06/04/84,53564 SUSQUEHANNA 1 - REVISION 7 TO EMERGENCY PLAN 2 06/06/84-

-ACTIVE ACTIONS
TARGET53324 SUSQUEHANNA-1; REPORTING REQUIREMENTS L/C 2.G. 354755 SUSQUEHANNA-1 - SPRAY POND OPERATING LIMITS 254949 SUSQUEHANNA 1 - PHYSICAL SECURITY PLAN-- CHANGE S 254967 SUSQUEHANNA-1 FEEDWATER BYPASS LEAKAGE 255021 SUSQUEHANNA 1 - THERMAL HYDRAULIC STABILITY 255088 SUSQUEHANNA 1 - EXEMPTION TO GENERAL DESIGN CRITERIA 56 255124 SUSQUEHANNA 1 - SPECIAL REPORTING REQUIREMENTS - PROPOSED AMENDMENT 41 255125 SUSQUEHANNA 1 ADMIN CHANGES TO TECH SPECS PROPOSED AMENDMENT 42 2

-

55126 SUSQUEHANNA 1 - DEFINITIONS - PROPOSED AMENDMENT 43 255127 SUSQUEHANNA l'- SAFETY LIMITS AND LIMITING SAFETY SYSTEM SETTINGS - PROPOSED AMENDMENT 43- 255128 SUSQUEHANNA 1 - REACTIVITY CONTRCL SYSTEMS - PROPOSED AMENDMENT 43 P.55823 SUSQUEHANNA 1 - REACTOR RECIRC PUMP OVERCURRENT RELAYS
55139 SUSQUEHANNA 1 - DESIGN FEATURES - PROPOSED AMENDMENT 43 255345 SUSQUEHANNA 1 - PROCEDURES GENERATION PACKAGES (SUPPLEMENT 1, huREG-C737)55424 SUSQUEHANNA 1 - CHUGGING LOADS FOLLOWUP
55664 $USQUEHANNA 1 - REVIEW SER INPUTS PER DLOP-232

. 649137 SUSQUEHANNA 1 - MOLDED CASE CIRCUIT BREAKERS -

2.49596 SUSQUEHANNA 1 - REVISION 31 TO FSAR 249597 SUSQUEHANNA 1 - REVISION 32 TO FSAR 251508 SUSQUEHANNA 1 - REACTOR VESSEL MATERIAL SURVEILLANCE PROGRAM - WITHDRAWAL SCHEDULE 355138 SUSQUEHANNA 1 - RADIOLOGICAL ENVIRONMENTAL MONITORING - PROPOSED AMENDMENT 43 2'.52149 SUSQUEHANNA 1 - EQUIPMENT QUALIFICATION FOR SDV PIPE BREAK ENVIRONMENT 255922 SUSQUEHANNA 1 - RELOCATION OF DRYWELL ATMOSPHERE TEMPERATURE ELEMENTS55923 SUSQUEHANNA 1 - PERMANENT RADIATION MONITORS
55777 SUSQUEHANNA 1 - IN-VESSEL FUEL RACK
55779 SUSQUEHANNA 1 - EMERGENCY SERVICE WATER MODIFICATIONS
55801 SUSQUEHANNA 1 - CONTAINMENT PURGE VALVES
55803 SUSQUEHANNA 1 - MCPR OPERATIONAL LIMIT-
55804 SUSQUEHANNA 1 - 300 START TEST FOR FIFTH DIESEL
55129 SUSQUEHANNA 1- INSTRUMENTATION - PROPOSED AMENDMENT 43 255130 SUSQUEHANNA 1 - REACTOR COOLANT SYSTEM - PROPOSED AMENDMENT 43 2 *55131 SUSQUEHANNA 1 - EMERGENCY CORE COOLING SYSTEMS - PROPOSED AMENDMENT 43 255132 SUSQUEHANNA 1 - CONTAINMENT SYSTEMS - PROPOSED AMENDMENT 43 2,

55133 SUSQUEHANNA 1 - PLANT SYSTEMS - PROPOSED AMENDMENT 43 2-55134 SUSQUEHANNA 1 - ELECTRICAL POWER SYSTEMS PROPOSED AMENDMENT 43 255135 SUSQUEHANNA 1 - REFUELING OPERATIONS - PROPOSED AMENDMENT 43 '2; 55136 .SUSQUEHANNA 1 - SPECIAL TEST EXCEPTIONS --PROPOSED AMENDMENT 43 2i 55137 SUSQUEHANNA 1 - RADI0 ACTIVE EFFLUENTS - PROPOSED AMENDMENT 43 2! 52048 SUSQUEHANNA 1 - MAIN STEAM LINE RADIATION - HIGH SETPOINT 151982 SUSQUEHANNA 1 - INSERVICC INSPECTION PROGRAM 2-
I ANTICIPATED ACTIONS
' . INITIATION53640. SUSQUEHANNA 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/8453723 SUSQHEHANNA 1 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/8453806 SUSQUEHANNA 1- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - '11/01/84ALL SR COMPONENTS

_ _ _ - _ . . _ . - _ _ _ _ - _ _
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R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L SY$ TEM PAGE 238

DATA AS OF - 89/30/84 C0NDENSED MANAGEMENT REP 0RT

(CONTINUATION) SUSQUEHANNA 1
PRIORITY CRITICAL DATE

TAC 0 TAC DESCRIPTION PLANT SPECIFIC
INITIATION

(CONTINUATION) 1t/08/84ANTICIPATED ACTIONS
1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR-53889 $USQUENANNA

COMPONENTS 11/01/84
54033 SUSQUEHANNA 1 - ITEMS 4.5.2 & 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES &

TEST INTERVALS 11/01/84
54116 SUSQUEHANNA 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES

i

!

.

.

:

.



. . - . - ,_

R-1208628-001 TECHHICAL ASSIGHMENT C0NTR0L S.Y S T E M .PAGE 209
DATA AS OF - 09/30/84 C0NDENSED MANACEMENT REP 0RT

FACILITY: SUSQUEHANNA 2
PLANT LOCATION: 7 MI NE OF BERWICK, PA LICENSED POWER: 3293 MWT PROJECT MANAGER * R. PERCHDOCKET NUMBER: 050-00388 DESIGN POWER: 1065 MWE BRANCH CHIEF 2

.

A. SCHWENCERARCH / ENGINEER: BECH NSSS VENDOR: GE LIC. ASSISTANT: C. JAMERSONIE INSPECTOR: L. PLISCO

TAC 9 TAC DESCRIPTION MULTI-PLANT PRICRITY CRITICAL DATE-
ACTIVE ACTIONS
55748 SUSQUEHANNA 2 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) ^ TARGET

06/30/2455911 SUSQUEHANNA 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85-
TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY ' CRITICAL DATE
**TIVE ACTIONS
$I585 $USQUEHANNA 2 - II.D.1 - RV 4 SV TESTING TARGET

155275 SUSQUEHANNA 2 - I.D.1 CONTROL ROOM DESIGN REVIEW - MPA F-08
TAC 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY- CRITICAL DATE
COMPLETED ACTIONS

COMPLETE54634
SUSQUEHANNA 2 - EXEMPTION FROM STATE AND LOCAL PARTICIPATION IN ANNUAL EMERGENCY DRILL. 2 04/24/8454765 SUSQUEHANNA 2 - INITIAL TES1 PROGRAM

2 05/17/8454612
SUSQUEHANNA 2 - COMMON ELECTRICAL POWER SOURCES RE MULTIPLE CONTROL SYSTEMS FAILURESUSQUEHANNA 2 - HIGH ENERGY LINE BREAKS 2 05/25/8454613

55089 SUSQUEHANNA 2 - EXEMPTION TO GENERAL DESIGN CRITERIA 56 2 05/25/84
2 09/24/84

Asl1VE ACTIONS
55346 SUSQUEHANNA 2 - PROCEDURES GENERATION PACKAGES (SUPPLEMENT 1, HUREG-0737) TARGET
55985 SUSQUEHANNA 2 - ESW MOTOR OPERATED VALVES55665 $USQUEHANNA 2 - REVIEW SER INPUTS PER DLOP-23254950 SUSQUEHANNA 2 - PHYSICAL SECURITY PLAN - CHANGE S54968 $USQUEHANNA 2 - FEEDWATER BYPASS LEAKAGE 2
55022 SUSQUEHANNA 2 - THERMAL HYDRAULIC STABILITY 2
54754 SUSQUEHANNA - 2, SPRAY POND OPERATING LIMITS 2
54756 SUSQUEHANNA-2.- HITROGEN MAKEUP SYSTEM 2-
55778 SUSQUEHANNA 2 - IN-VESSEL FUEL RACK 2
55780 SUSQUEHANNA 2 - EMERGENCY SERVICE WATER MODIFICATIONS55802 SUSQUEHANNA 2 - MCPR OPERATIONAL LIMIT

_ - - _ _ _ _ _ _ _ _ _ _ _ .
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R-1208620-801 TECHNICAL A$SIGHMENT C 0 N T R 0 L' SYSTEM- 'PAGE 280

DATA AS OF - 09/30/84 C 0 N D.E N S E D MANAGEMENT REPORT

FACILITY: THREE MILE ISLAND 1

PLANT LOCATION: 10 MI SE OF HARRISBURG, PA LICENSED POWER: 253S MWT PROJECT MANAGER: J. VANVLIET

DOCKET NUMBER:- 050-00289 DESIGN POWER: 0819 MWE -BRANCH CHIEF: ' J. STOLZ

ARCH / ENGINEER: GIL HSSS VENDOR: B&W LIC. ASSISTANT -|R. INGRAM*

i IE INSPECTOR - R. CONTE t

PRIORITY CRITICAL DATE7t
j TAC 0 ' TAC DESCRIPTION MULTI-PLANT

COMPLETE
COMPLETED ACTIONS 10/28/83
51733 THREE MILE ISLAND 1 - HUREG-0630 CLADDING MODELS FOR LOCA ANALYSIS 12/27/83 - .

TMI-1 - PLANS FOR PREVENTING EXCEEDING PTS SCREENING CRITERION 1 -81/27/84
"'

1 49615
j 42602 THREE MILE ISLAND 1 - LONG TERM REVIEW CONTAIMMENT PURGE AND VENT (B-24) 2 03/27/84-
' 08603 THREE. MILE ISLAND t - REVIEW OF ASYMMETRIC LOCA LOADS SUBMITYAL 05/10/841
| 49764 TMI-1 "NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 82-16 OR 83-02)" . 1 05/15/84

11238 THREE MILE ISLAND t - FIRE PROTECTIDH SER SUPPLEMENT 2 06/05/84'
TMI-1.HATURAL CIRCULATION C00LDOWN (GENERIC LTR 81-21)

ITEM 4.3 - AUTOAMTIC ACTUATION OF SHUNT TRIP ATTACNMENT'FOR W AND B & W PLANTS
.

07/12/84* 47157
! 53200 TMI-1 - 2- 08/07/84
1 43043 THREE MILE ISLAND 1 - TECHNICAL SPECIFICATIONS DEFINING OPERABILITY FOR SAFETY SYSTEMS .

'
~3- 09/30/84

11286 ThREE MILE ISLAND 1 - TS FOR HYDRAULIC SMUBBERS
TARGET i

A$TIVE ACTIONS 21.

! 42127 THREE MILE ISLAND 1 - DECAY HEAT REMOVAL CAPABILITY TECH SPECS 1
TMI-1 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES52808
TMI-1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS

. ' '
52889'

52970 TMI-1 - ITEMS 3.1.1 & 3.1.2 - POST MAINTENANCE TESTIH1 PROCEDURES / VENDOR RECOMMENDATIONS - RTSf COMPONENTS
TMI-1-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS

4

f 53051
i 53105 TMI-1 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS.
j 53158 TMI-I - ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINTENANCE PROGRAM FOR REACTOR TRIP BREAKERS -

TRENDING 3-MAINTENANCE 8
TMI- 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)

*

1 05/30/84~.51361
THREE MILE ISLAND 1 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT42513

'

(80-CLI-21)
TMI-1 - CONTROL OF NEAVY LOADS - PHASE II (FOLLOWUP 0F MPASC-10)

2 09/28/84
2- 09/28/8452279

47131 TMI-1 - CONTROL OF HEAVY LOADS AT NUCLEAR POWER PLANTS (NUREG 0612) 02/01/85-
'

49698 TMI-1 - REACTOR COOLANT PUMP TRIP 06/30/85-
55750 TMI-I - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85,
55912 TMI 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15)

NUREG-0737 PRIORITY CRITICAL DATE
TAC 0 TAC DESCRIPTION,

COMPLETE .
COMPLETED ACTIONS
44411 THREE MILE ISLAND 1 - HUREG-0737 II.B.1, RCS HIGN POINT VENTS 1 10/17/83

45274 THREE MILE ISLAND 1 - HUREG-0737 II.K.'3.1, AUTO PORV ISOLATION 1 03/05/84
t 03/05/84

45320 THREE MILE ISLAND 1 - NUREG-0737 II.K.3.2, REPORT ON PORY FAILURES ,

1 03/09/84
46274 THREE MILE ISLAND 1- III.A.2.1 EMERGENCY PLAN UPGRADE TO MEET RULE

i 48284 THREE MILE ISLAND 1 - HUREG-0737 II.B.3.2 POST ACCIDENT SAMPLING
1 03/22/84

8 48283 THREE MILE ISLAND 1 - NUREG-0737 I.C.1.3.A. ATOG
't 03/28/84

47648 THREE MILE ISLAND 1 - NUREG 0737 ITEM II F1.4 CONTAIMMENT PRESSURE INSTRUMENT
=1 04/20/84
't 104/20/84'

t. 47712 THREE MILE IS. 1 - NUREG 0737 ITEM II F1.5 CONTAINMENT WATER LEVEL MONITOR
i

i 47783 THREE MILE IS. 1 - HUREG 0737 ITEM II Ft.6 CONTAIMMENT NYDROGEN MONITOR
1 04/20/84

54979 TMI-1 II.K.2213 FOLLOW ON, THERMAL MECN. RPT (GENERIC REVIEW) .
06/05/84.

j .. 47049 THREE MILE ISLAND 1 - HUREG-0737 III.D.3.4 CONTROL ROOM-NABITABILITY- 1- .08/22/84-3

1 08/22/84
; 44624 THREE MILE ISLAND 1 - RV AND SV. TESTING
. .

$

_ _ _ _ _ _ _ _ _ _- _ .-__ -- . , - - - __ -- _ ____ _ _.___ _ _ m. _ . . ___m..
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R-1208620-801 TECHNICAL A$5IGNMENT C0NTR0L 5Y$ TEM- PAGE 211
DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REP 0RT.

(CONTINUATION) THREE MILE ISLAND 1 .

IAS_1 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE
,

ACTIVE ACTIONS
TARGETi- 45987 THREE MILE ISLAND 1 - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER

1
1 46058 THREE MILE ISL AND 1 - HUREG-0737 III.A.t.2, OPERATIONAL SUPPORT CENTER

1' 46130 THREE MILE ISLAND 1 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1.48286 THREE MILE ISLAND 1 - NUREG-0737 II.K.3.30 SBLOCA METHODS 1l' 48287 THREE MILE ISLAND 1 - NUREG-0737 III.A.2.2 METER 0 LOGICAL DATA UPGRADE 15t211 TMI-1 - I.D.1 CONTROL ROOM DESIGN REVIEW
51291 TMI-1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM
48208 THREE MILE IS. 1 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 08/30/84

,

47048 THREE MILE ISLAND 1 - HUREG-0737 II.F.2 INST. TO DETECT ICC 1 09/28/84
TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

| COMPLETfD ACTIONS
COMPLETE52008 THREE MILE ISLAND t - EFW FLOW INDICATION REVIEW (CERTIFICATION ITEM) 10/01/8347894 THREE MILE ISLAND 1 - TSCR 109-HYDROGEN RECOMBINER 3- 10/05/83

'

! 51968 TMI 1 - EFFLUENT DISCHARGE MONITOR RELOCATION 10/14/8349620 THREE MILE ISLAND 1 - TSCR NO. 120- RAISING HPI & LPI'ItPASS SETPOINTS51865 TMI-1 CYCLE 5 RELOAD RE-REVIEW 10/19/83'

10/28/8351855 TMI - 1 GPU/B 8 W LAWSUIT REVIEW
j 52451 TMI-t TSCR-97 10/29/83

11/07/83- 51740 TMI la STATION DIST VOLTAGE VERIF. TEST 01/19/84-' 52667 TMI-1 - POST ACCIDENT SHIELDING ALTERNATE 01/27/8453516 THREE MILE ISLAND 1 - NUREG 0737 IMPLEMENTATIDH REVIEW 02/17/8447047 THREE MILE ISLAND 1 - APPENDIX I REVIEW CORRECTIONS 03/06/84
!-

53250 THREE MILE ISLAND 1 - ALTERNATE SOLUTION PLANT SHIELDING 03/14/8453363 THREE MILES ISLAND 1 - FIRE-PROOF CABLE TEST PROGRAM REVIEW 03/15/8453562 THREE MILE ISLAND 1 - RESPONSE TO COMMISSION ORDER ON DESIGN ISSUES 03/19/8451527 TMI - ACCEPTANCE REVIEW OF INDEPENDENT AUDITOR FOR TRAINING PROGRAMS 04/09/8454502 THREE MILE ISLAND 1-COMMISSION REVIEW 0F DESIGN ISSUE (REPLY FILING) 04/13/84| 53249 THREE MILE ISLAND 1 - EFW FLOW INDICATOR 64/25/84| 54599 THREE MILE ISLAND 1 - HUREG-0737. ITEM II.E.1.2 REVIEW
46925 TMI-t - CONTROL ROOM HUMAN FACTORS REVIEW 04/25/84'

i 48838 THREE MILE ISLAND UNIT 1 - TSCR 116 - RX BLDG PURGE
. '04/26/84

2 04/26/8453362 THREE MILE ISLAND 1 - EFW FLOW TEST REVIEW4

04/30/84; 52668 TMI-1 - MANAGER OF TRAINING, TMI (TSCRt34)
4 43815 TMI-1 Tse.R 99 ADNINISTRATIVE CHANGES 05/03/84

3 05/11/84-49955 THREE MILE ISLAND 1 - TSCR 124 SNUBBER'

51057 THREE MILE ISLAND 1- MAIN CONDENSER OFF-GAS IODINE SAMPLER 05/11/84
46929 TMI-1 APPENDIX J REVIEW 05/11/84
54244 THREE MILE ISLAND 1 - HEARING-RELATED LICENSE CONDITIONS 05/11/84

05/31/8448253 THREE MILE ISLAND 1 - APPENDIX R EXEMPTION REVIEW
1 06/04/8449271 THREE MILE ISLAND 1 - ADDITIONAL WATER STORAGE CAPACITY 06/11/8454246 THREE MILE ISLAND 1 - BYPRODUCT, SOURCE OR SPECIAL NUCLEAR MATERIAL (TSCR-133) *06/12/8452006 THREE MILE ISLAND 1 - SUBC00 LING MARGIN INSTRUMENT STRING ERROR (CERTIFICATION ITEM)52489 THREE. MILE ISLAND 1 - FIRE BRIGADE TRAINING 06/14/84'

52387 THREE MILE ISL-1 LONG TERM EFW MODS (NUREG 0737 II.E.1.1) 06/20/84,
06/21/8454245 THREE MILE ISLAND 1 - RCS VENTS (TSCR-137)

. . ~06/21/84 -54420 TMI-1- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1-4

06/21/8447484 TMI-t STEAM GENERATOR TUBE LEAKS - 2 07/05/84
!

55318 THREE MILE ISLAND 1 - RESPONSE TO.AAMODT NOTION ON HEALTH EFFECT 07/11/84

|

_ _ - - - _ _ - _



R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L $YSTEM PAGE'212

DATA AS OF - 09/30/84 C0NDEN$ED MANAGENENT REPORT

(CONTINUATION) THREE MILE ISLAND 1
PRIORITY CRITICAL DATE

TAC 0 TAC DESCRIPTION PLANT SPECIFIC
COMPLETE

COMPLETED ACTIONS (CONTINUATION) 07/26/84
55112 THREE MILE ISLAND 1 - STAFF RESPONSE TO COMMISSION ORDER CH ALAB-772 07/26/84
55302 THREE MILE ISLAND 1 - HUREG-0680, SUPPLEMENT 5 1 07/26/84
55039 TMI - MANACMENT INTEGRITY ISSUES REVIEW 07/26/84
54243 THREE MILE ISLAND 1 - MANAGEMENT INTEGRITY (CERT ITEM 64) 08/23/84
52007 THREE MILE ISLAND 1 - BACKUP INCORE THERM 0 COUPLE REVIEW (CERTIFICATION-ITEM) 08/29/84
55467 THRFE MILS ISLAND 1 - SECY 84-221 FOLLOWUP 08/29/84
55926 THREE MILE ISLAND 1 - SUBC00 LING MARGIN SUPPLEMENTAL SECY PAPER 08/29/84
55559 THREE MILE ISLAND 1 - SHIFT *TAFFING LICENSE CONDITIONS (SECY 84-22tA) 08/31/84
52589 THREE MILE ISLAND 1 - TSCR 126 - SURVEILLANCE STANDARDS
95631 THREE MILE ISLAND 1 ".EPLY TO AAMODT PETITION (8/15 COMM. BRIEF FOLLOWUP)

1 09/07/84
09/13/84

53302 THREE MILE ISLAND 1 - PRE-OPERATIONAL TESTING REVIEW 09/15/84
52003 THREE MILE ISLAND 1 - FIRE PROTECTION SCHEDULAR EXTENSION (9/30/83) 09/15/84

FIRE PROOF CABLE TEST REPORT REVIEW 09/15/8455301 THREE MILE ISLAND 1 -
55382 TMI-l - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND B&W PLANTS - TECH SPECS' 09/30/84
53511 THREE MILE ISLAND 1 - UCS 2.206 PETITION

TARGET
ACTIVE ACTIONS
52588 THREE MILE ISLAND 1 - TSCR 38 - FUEL CASK DROP
55763 THREE MILE ISLAND 1 - REOPENED MANAGEMENT HEARING
55421 THREE MILE ISLAND 1 - REVIEW OF HUREG-0737. ITEM I.C.1 CONFINMATORY ITEMS.

2
2

55040 TMI-1, NEUTRON SOURCE DATA FOR FLUX REDUCTION VERIDICATION
- STAFF ACTION ON FEMA FINDINGS (1983 EXERCISE)

1

THREE MILE ISLAND 155tti 2
TMI-1 - TSCR 8135 - WASTE GAS HOLDUP - HYDROGEN /0XYGEN LIMITS (IH 81-27355334 2

54504 THREE MILE ISLAND 1 - BACK-UP INCORE THERMOCOUPLE OPERABILITY (TSCR 130)
53295 THREE MILE ISLAND 1 - STEAM GENERATOR HEARINGS 4

55972 THREE MILE ISLAND 1 - HIGN RADIATION AREA REQUIREMENTS (TSCR 140) j

55781 TMI 1 - METHODOLOGY FOR ESTIMATING CORE DAMAGE 2
'

55614 THREE MILE ISLAND UNIT 1 - REACTOR COOLANT PUMP SHAFT CRACK 2
55621 THREE MILE ISLAND 1 - STEAM GENERATOR ROLLED PLUG PROBLEMS 3
55629 THREE MILE ISLAND 1 - TMIA 2.206 PETITION ON MANAGEMENT 3

TMI-t TSCR 104 SURVEILLANCE CAPSULES46948
THREE MILE ISLAND 1 - TSCR-123 STEAM GENERATOR REPAIR TECHNICAL SPECIFICATIONS49831 2

51412 THREE MILE ISLAND 1 - TSCR 110 AUX BLDG /FHB EXHAUST FLOW
49619 THREE MILE ISLAND 1 - TSCR HO. 114 - POST-ACCIDENT MONITORING INSTRUMENTATION

-2 05/15/84-
2 05/30/84

53385 THREE MILE ISLAND 1 - TSCR 97. REV 1 FIRE PROTECTION CHANGES 2 05/31/84
53386 THREE MILE ISLAND 1 - FIRE AREA VS ZONE EXEMPTION REQUEST 06/15/84
53399 THREE MILE ISLAND 1 - TSCR 116. REV 1, CONTAINMENT PURGING

1 06/15/84
47050 THREE MILE ISLAND 1- IST REVIEW 2 07/15/84

THREE MILE ISLAND 1 - QUALIFICATION OF NDE PERSONNEL .

2 09/30/8455107
55399 THREE MILE ISLAND 1 - LICENSED OPERATOR REQUALIFICATION PROGRAM REVIEW 09/30/84
55311 TMI 1 - IODINE SAMPLING PROGRAM FOR MAIN CONDENSER OFF GAS 2 10/10/84

TMI 1 - 0FF-SITE T0XIC GAS AND CONTROL ROOM HABITABILITY 10/30/8455553 TMI-1 - TSCR-115 ADMIN.. CHANGES, CRD BREAKER SHUNT TRIP ADDITION, PASS PROGRAM 2 11/30/8455310
55515 THREE MILE ISLAND 1 - DECAY HEAT REMOVAL PLANT SHIELDING (OPTION 3) 2 11/30/84
55504 THREE MILE ISLAND 1 - 1984 ILRT REVIEW 2 11/30/84
55516 THREE MILE ISLAND 1 - CLI-84-11 ENVIRONMENTAL QUALIFICATION REVIEW 06/30/85
55959 TMI 1 - INSERVICE TESTING PROGRAM UPDATE -- SECOND to YEAR INTERVAL
54600 THREE MILE ISLAND 1 - EMERGENCY FEEDWATER AUTO-INITIATION (II.E.1.2 PART 1)

1 09/30/85

INITIATIDH
ANTICIPATED ACTIONS

I
;

_ _ _ _



v.]s

!

R-1208620-001 TECHNICAL A5SIGHMENT C0NTR0L 5Y$ TEM PAGE 213

DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMEN.T REP 0RT l

(CONTINUATION) THREE MILE ISLAND t y
TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

ANTICIPATED ACTION} (CONTINUATION) , INITIATION
53641 IMI-t - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/05/84
$3724 TMI-t - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84
53807 TMI-t- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALL SR 11/01/84

COMPONENTS
53890 TMI-1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 11/01/84
53945 -ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAIhi. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING 8 11/01/84-

REPLACEMENT
53959 TMI-1 - ITEM 4.4 - IMPROVEMENTS IN MAINTENANCE AND TEST PROCEDURES FCR B 8 W PLANTS 11/01/84
54034 TMI-t - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8 TEST 11/01/84

INTERVALS
54117 TMI-t - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL CAPABILITY 11/01/84

..

_ _ _ .
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DATA AS'0F - 09/30/84 C0NDENSED MANAGEMEN.T REPORT

FACILITY: THREE MILE ISLAND 2

PLANT LOCATIDH to MI SE OF NARRISBURG, PA LICENSED POWER: 2772 MWT PROJECT MANAGER: T. POINDEXTER

DOCKET NUMBER: 050-00320 DESIGN POWER: 0906 MWE BRANCH CHIEF: B. SNYDER

ARCH / ENGINEER: 58R HSSS VENDOR: 88W LIC. ASSISTANT: M. SERVICE

IE INSPECTOR: R. CONTE
PRIORITY CRITICAL DATE

TAC 8 TAC DESCRIPTION MULTI-PLANT

M
ACTIVE ACTIONS 06/30/85
55913 TMI 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15)

PRIORITY CRITICAL DATE
TAC 0 TAC DESCRIPTION PLANT SPECIFIC

TARGET
ACTIVE ACTIONS

THREE MILE ISLAND 2 - LICENSED OPERATOR REQUALIFICATION PROGRAM REV 255956
55797 THREE MILE ISLAND UNIT 2 - CONTAINMENT AIR CONTROL ENVELOPE DESIGN CRITERIA

1

j
:

,

__

- . . .
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DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

FACILITY: TROJAN

PLANT LOCATION: 42 MI N OF PORTL AND, ORE LICENSED POWER: 3411 MWT PROJECT MANAGER: C. TRAMMELL
DOCKET NUMBER: 050-00344 DESTQU.POWFR i 1130 MWE BRANCH CHIEF: J.-MILLER
ARCH / ENGINEER: BECH NSSs VENDOR: WEST LIC. ASSISTANT: P. KREUTZER
IE INSPECTOR: G. JOHNSTON

TAC 4 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

GDUELElED ACTIONS COMPLETE
13379 TR08AH - ENV. QUAL. OF CONTROL SYSTEMS TROJAN TROJAN 3 Os/31/84
42594 TRG.J.N - LONG TERM REVIEW CONTAINMENT PURGE AND VENT (B-24) 1 06/01/84'
53201 TROJAN - ITEM 4.3 - AUTOAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND 8 8 W PLANTS 07/26/84

ACTIVE ACTIONS TARGET
52809 TROJAN - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES
52890 TROJAN - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52971 TROJAN - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS - RTS

COMPONENTS
53052 TROJAN-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS
53106 TROJAN - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS
53159 TROJAN - ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINTENANCE PROGRAM FOR REACTOR TRIP BREAKERS -

MAINTENANCE 8 TRENDING
51362 TROJAN - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)
42502 TROJAN - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1

12369 TROJAN - SEISMIC RESTRAINTS / WALL PROBLEM 1 06/30/83
06596 TROJAN - ANALYSIS OF ASYMMETRIC LOCA LOADS AND EFFECT ON REACTOR VESSEL SUPPORTS

'
1 09/30/83

07721 TROJAN - APPENDIX I TECH SPECS IMPLEMENTATION REVIEW REVIEW 1 09/30/83
11298 TROJAN - NYDRAULIC SNUBBERS UPGRADE TECH SPECS 3 09/30/83
49765 TROJAN "NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 82-16 OR 83-02)" 09/30/83
54575 TROJAN - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR NUREG-0737 09/30/84
1014l TROJAN - TECH SPEC SURVEILLANCE PER FOR MECHANICAL SNUBBERS 1 10/31/84
47448 TP3JAN - 3 LOOP OPERATION (N-1) 4' 01/01/85
49697 TRUJAN - REACTOR COOLAPT PCMP TRIP 02/01/85
55751 TROJAN - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85
55914 TROJAN - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85
52380 TROJAN - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPASC-10) 09/30/85

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

CDMPLETED ACTIONS ' COMPLETE
47823 IROJAN - NUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS 1 01/03/84
44482 TROJAN - NUREG-0737 II.B.3.2. POST ACCIDENT SAMPLING MODIFICATIONS I 01/26/84
46909 TROJAN - II K2.13 THERMAL MECHANICAL REPORT 1 06/05/84
44274 TROJAN - NUREG-0737 I.C.f.2.A, INADEQUATE CORE COOLING GUIDELINES 1 06/07/84

ACTIVE ACTIONS TARGET
43091 TROJAN - HUREG-0737, III.A.t.2, TECHNICAL SUPPORT CENTER 1

46059 TROJAN - HUREG-0737 III.A.I.2, OPERATIONAL SUPPORT CENTER 1

46131 TROJAN - NUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY 1

46346 TROJAN - NUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1

51312 TROJAN - I.D.1 CONTROL ROOM DESIGN REVIEW
51292 TROJAN - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM
45175 TROJAN - NUREG-0737 II.F.2.3. INADEQUATE CORE COOLING INSTRUMENTATION 1 06/30/83
45868 TROJAN - NUREG-0737 II.K.3.30, SB LOCA OUTLINE 1 06/30/83

_____ _ . _
.

.
. .. .

.. .. .. .. . . . .
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DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT

(CONTINUATION) TROJAN

PRIORITY ' CRITICAL'DATE
TAC 4 TAC DESCRIPTION NUREC-0737

M
ACTIVE ACTIONS (CONTINUATION) 12/01/83
48209 1ROJAN -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 10/31/84
44625 TROJAN - RV AND SV TESTING 't 11/30/84
44344 TROJAN - NUREG-0737 I.C.1.3A, ABHORMAL TRANSIENT OPERATOR GUIDELINES

PRIORITY CRITICAL DATE
TAC 8 TAC DESCRIPTION PLANT SPECIFIC

. COMPLETE
COMPLETED ACTIONS 11/01/83

TROJAN - REVISED TESTING OF MSIVS AND PZR SAFETY VALVES 11/01/83-51820
TROJ AN - DELETE BORIC ACID TRANSFER PUMPS AND PZR HEATERS FROM APP.R SCOPE (SAFE SHUTDOWN)

42996 TROJAN - SURVEILLANCE SPECIMEN-CAPSULE U ANALYSIS (WCAP - 9469; 3 11/14/8352076
11/22/83

49630 TROJAN - REVISE PARA. 2.A 0F NPF-1 TO REFERENCE UPDATED FSAR 12/19/83
51002 TROJAN - ISI RELIEF REQUEST DATED 3/3/83 2 12/22/83
52590 TP0JAN - OH-SITE 8 0FF-SITE ORGANIZATIONAL CHANGES LCA 96 DTD 10-4-83 ' 02/21/84-
53344 TROJAN - SCHEDULE CHANGE FOR HUREG-0737 ITEMS II.F.1.1 AND II.F.1.2 03/05/84
52077 TROJAN - APP.R EXEMPTION - RCP LUBE OIL COLLECTION SYSTEM 03/14/84
4C653 TdOJAN - IST RELIEF REQUEST DTD 7-23-82 03/20/8495. PGE 10-14-83TROJAN - REVISED FLOW TEST FOR SPRAY ADDITIVE TANK LCA 06/01/8452591

TROJAN - REVIEW CLOW TRICENTRIC 8" BUTTERFLY VALVES FOR ACCEPT AS CONTAINMENT ISOL. VALVES (PGE51953
LTR 1-25-83) 06/08/84

52088 TROJAN - SPENT FUEL POOL RE-RACK (RE-RACK II) 07/27/84 i

54993 TROJAN - DELETE A DG TEST PER GL 83-30 LCA 105. PGE 4-26-84 07/27/84 !

54454 TROJAN - HIGHER FUEL BURNUP 08/02/84
54992 TROJAN - LCA 101 SHUTDOWN MARGIN VERIFICATION WITH INOPERABLE RODS. 08/06/84'
53357 TROJAN - EQ EXTENSIONS PGE LETTER DATED 6-1-84 08/10/84
54750 TROJAN - CYCLE 7 WITH SS RODS. PGE 4-6-84 08/17/84
55003 TROJAN - MISC. FIRE PROTECTION TECH, SPEC. CHANGES LCA 103. PGE 4-27-84 09/05/84
54421 TROJAN- RCS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 09/20/84

TRO JAN - LCA 102 TESTING SEALDED SOURCES. PGE 4-27-84 09/30/8454972 TROJAN - LCA 99. REVISED CAPSULE SCHEDULE; CONTAINMENT ISOL, VALVES; CONTAINMENT PEAK PRESS. 09/30/84'54218
52528 TROJAN - MOUNT ST. HELENS SURVEILLANCE FY84

TARGET
ACTIVE ACTIONS
53396 TROJAN - COMBINE STA AND SENIOR OPERATOR
53563 TROJAN - DELETE BORON INJECTION TANK
49636 TROJAN - MOUNT ST. HELENS - SPIRIT LAKE DAM
55274 TROJAN - LCA 106. ADD A TOLERANCE BAND TO HYDROGEN MIXING SYSTEM FLOW

CORRECT BORIC ACID STORAGE TANK VOLUMES. PGE 6-22-8455297 TROJAN - LCA 107.
553S3 TROJAN - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND B8W PLANTS - TECH SPECS
55472 TROJAN - LCA 108'CdANGES TO REMOTE SHUTDOWN INSTRUMENTS + MET. TOWER

TROJAN - LCA 109. CHANGES IN REPORTING 50.72 AND 50.7355473
556ti T&DJAN - EXTENSION OF DEADLINE FOR E0P'S (SUPPL. No.1 TO NUREG-0737)
55560 TRGJAN - FIRE PROTECTION APPENDIX "R" REVIEW. PGE 7-31-84 REPORT AND EXEMP.
56004 TROJAN - LCA 110. CLARIFY TEST FOR PORY (OVERPRESSURE PROTECTION MODE) PGE 9-20-84 '09/30/85
55964 TROJAN - MT. ST. HELENS SURVEILLANCE - FY85

INITIATION
11/01/84ANTICIPATED ACTIONS

TROJAN 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/8453642
TROJAN - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR VENDOR INTERFACE - ALL SR COMPONENTS 11/01/8453725

53808 TROJAN- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR. RECOMMENDATIONS - ALL SR
COMPONENTS

._.
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..

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT- REP 0RT

(CONTINUATION) TROJAN .

. TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

LANTICIPATED ACTIONS (CONTINUATION) INITIATICH-
$3891 IROJAN ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECN. SPEC. - ALL'SR COMPONENTS. 11/0i/84
55946 '-ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING 8 11/01/84

REPLACEMENT
54035 TROJAN - ITEMS 4.5.2 3 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & TEST 11/01/84

INTER'!ALS
54118 TROJAN I - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84

I

|

I

. . . . . . . .

.
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[ATA AS OF - 09/30/84 C0NDENSED MAHAGEMENT REPORT

FACILITY: TURKEY POINT 3

PLANT LOCATION: 25 MI S OF MIAMI, FLA LICENSED POWER: 2200 MWT PROJECT MANAGER * D. MCDONALD

DOCKET HUMBER: 050-C0250 DFSIGN POWER: 0693 MWE BRANCH CHIEF: S. VARGA

ARCH / ENGINEER: BECH NSSS VENDOR: WEST LIC, ASSISTANT: C. PARRISH

IE INSPECTOR: T. PEEBLES
PRIORITY CRITICAL DATR

TAC 4 TAC DESCRIPTION MULTI-PLANT
COMPLETE

CQMPLETED ACTIONS 2 10/14/83
08784 IURKEY POINT 3 - TECH SPEC SURVEILLANCE REQUIREMENTS FOR MECHANICAL SNUBBERS
08088 TURKEY PT 3 -CONTROL OF HEAVY LOADS OVER SPEN! FUEL POOL (NUREG 0612)

2 11/01/83
1 11/17/83

49611 TURKEY POINT 3 - PLANS FOR PREVENTING EXCEEDING PTS SCREENING CRITERION 3 02/02/84
12280 TURKEY POINT 3 - HELB AND CONSEQUFNTIAL SYSTEM FAILURE TURKEY POINT 3 2 02/06/84
08782 TURKEY POINT 3 - REVIEW OF ASYMMETEIC LOCA LOADS SUBMITTAL 1 03/27/84
48552 TURKEY POINT 3 FIRE PROTECTION (APPEND R) EXEMPTION REQUEST 1 04/13/81
49415 TURKEY POINT 3 - BLOCKING SI SIGNAL DURING COOLDOWN 1 04/16/84
43849 TURKEY POINT 3 - SAFE SHUTDOWN APPENDIX R TO SDV-tv COUPLING 3 04/23/84
08127 TURKEY POINT 3 - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 2 08/14/84
10057 TURKEY POINT 3 - POTENTIAL EQUIPMENT FAILURES ASSOCIATED WITH GRID VOLTAGE 1 08/27/84
49766 TURKEY POINT 3 "PUREG 0737 TECH SPECS (GENERIC LETTER 82-16 OR 83-02)"

TARGET
ACTIVE ACTIONS - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS

1

52891 TURKEY POINT 3 - ITEM 2.1 1

52972 TURKEY POINT 3 - ITEMS 3.1.1 4 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR J
RECOMMENDATIONS - RTS COMPONENTS 1

TURKEY PT 3-ITEM 3.1.3 -POST-MAIHTEH4NCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS53053 1

53107 TURKEY POINT 3 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS
53160 TURKEY POINT 3 - ITEMS 4.2.1 & 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS -

1

MAINTENANCE 8 TRENDING
-

1

TURKEY POINT 3 - ITEM 4.3 - AUTDAMTIC ACTUATION OF SHUNT TRIP ATTACHMENs FOR W AND B 8 W PLANTS 1 08/17/8453202
TURKEY POINT 3 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 2 09/07/8442410
TURKEY POINT 3 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11

54576 TURKEY POINT 3 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR 1 09/30/8442869

NUREG-0737
51363 TURKEY POINT 3 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)

1 12/14/84
2 02/01/85

49678 TURKEY POINT 3 - TEACTOR COOL ANT PUMP TRIP 06/30/85
55752 TURKEY POINT 3 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43)

TURKEY POINT 3 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15)
06/30/85

3 09/30/85 j55915
52281 TURKEY POINT 3 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF FPASC-10)

I

TAC 4 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETE
COMPLETED ACTIONS 1 11/08/83
44483 TURKEY POINT 3 - NUREG-0737 II.B.3.2, POST. ACCIDENT SAMPLING MODIFICATI0HS

1 11/25/83
46487 TURKEY POINT 3 - HUREG-0737 III.D.3.4, CONTR5L ROOM HABITABILITY

1 01/06/84
47824 TURKEY POINT 3 - HUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS 1 06/06/84
46910 TURKEY PT 3 - II K2.13 THERMAL MECHANICAL REPORT 1 06/07/84
44275 TURKEY POINT 3 - HUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES

TARGET
ACTIVE ACTIONS 1 08/10/84
45869 TURKEY POINT 3 - HUREG-0737 II.K.3.30, SB LOCA OUTLINE

1 09/07/84
45176 TURKEY POINT 3 - HUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION

1 09/30/84
45988 TURKEY POINT 3 - HUREG-0737 III.A,1.2. TECHNICAL SUPPORT CENTER 1 09/30/84
46060 TURKEY POINT 3 - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER

|

|
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i DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT R E P Q R T.
'

!

(CONTINUATION) TURKEY POINT.3
, ,

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE-'

- ACTIVE ACTIONS- .(CONTINUATION) TARGET
46132 TURKEY POINT 3 - NUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY {1 09/30/84'

'

] ~
46347 TURKEY POINT 3 - HUREG-0737 III. A.2.2, METEOR 0 LOGICAL DAT A UPGRADE 1 '09/30/84
51213 TURKEY POINT 3 - I.D.1 CONTROL ROOM DESIGN REVIEW 1- 10/26/84E

- 51293 TURKEY POINT 3 - I.D.2. *AFETY PARAMETER DISPLAY SYSTEM 11 10/26/84
1 44626 TURKEY POINT 3 - RV AND SV TESTING 1 10/31/84i

44345 TURKEY POINT 3 - NUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 1 11/30/84 :'

1 48210 TURKEY POINT 3 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1- 10/27/85c

I TAC 0 TAC DESCRIPTION PLANT SPECIFIC ~ ' PRIORITX~ ' SkIIICALDATE
4
~ COMPLETED ACTIONS COMPLETE'

52493 TURKEY POINT UNIT 3 - TECH SPEC AMEND - RESIDUAL NEAT REMOVAL PUMPS 1 10/14/83-
4

51768 TURKEY PO4NT 3 - TECH SPEC AMEND REQUIRING MONTHLY SAFETY SYSTEM WALKDCWNS 1 '10/26/83)
;{ 52040 TURKEY POINT 3 - SPENT FUEL STORAGE FACILITY EXPANSIDH 1 11/16/83-

2

1 51793 TURKEY POINT 3 - FUEL DESIGN TECH SPEC AMENDMENT FOR OFA AND WABA ,1 12/09/83
i 52142 TURKEY POINT 3 - REQUEST TO INCREASE THE FH TECH SPEC LIMIT. 1 '12/23/83|
| 51766 TURKEY POINT 3 - APPENDIX B TECH SPEC DELETION REQUEST MONITORING PROGRAM :2- 01/04/84:

08810 TURKEY POINT 3 - SINGLE FAILURE 1 02/22/84'
53500 TURKEY POINT UNIT 3 - ISI RELIEF REQUEST 2' 03/01/84' '

! 54280 TURKEY FOINT 3 - SCHEDULAR EXEMPTION APP R '2 - 03/21/84
54292 TURKEY POINT 3 - ISI EXEMPTION REQUEST 1 04/25/84~ ,

54241 TURKEY POINT 3 - REACTOR VESSEL MATERIAL DATA 2. 04/26/84
55167 TURKEY POINT UNIT 4: SCHEDULES FOR ALTERNATE SHUTDOWN AN3 APPENDIX R -1 07/07/84
54851 TURKEY POINT 3 - PROPOSED TECN. SPEC. - ELECTRICAL -1 .08/14/84-*

49917 TURKEY POINT 3 - CONTAINMENT VENT / PURGE VALVE OPERABILITY 2 08/17/841
,

! 52384 TURKEY POINT 3 - DELETION REQUEST FOR APPENDIX B GROUND WATER MONITORING REQUIREMENTS 2 08/24/84
f 53452 TURKEY POINT 3 DELETION OF APP B ENVIRONMENTAL PROTECTION LIMITS .3. 08/24/84 -

: 54956 TURKEY POINT UNIT 3'- PROPOSED TECHNICAL SPECIFICATION FOR CONTROL OF HEAVY LOADS ~
1 08/27/84155165 TURKEY POINT UNIT 3 RECEIVED TECN. SPEC. TABLE OF SAFETY RELATED SNUBBERS'

1 - 08/29/84 t

1 54675 TURKEY POINT UNIT 3 - FUEL STORAGE LINEAR LOADING INCREASE 1 09/05/84
j 54826 TURKEY POINT 3 - ELECT DISTRIBUTION DESIGN REVIEW 2 09/17/84-

j 55459 TURKEY POINT 3 - HEARING SUPPORT 1. 09/24/84 *

55384 TURKEY POINT 3 - ITEM 4.3(TS) - AUTOMATIC-ACTUATION OF SHUNT TRIP FOR W AMD 58W' PLANTS - TECH
. TARGET "ACTIVE ACTIONS -

.

1

SPECS4.

52810 TURKEY POINT 3 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES 1!

| 53409 TURKEY POINT 3 ISI RELIEF REQUEST 2 106/29/84'
54428 TURKEY POINT UNIT 3 - MEUTRON SOURCE DATA CY9 2 07/10/84,

54677 TURKEY POINT UNIT 3 - ISI/IST PROPOSED TECH.. SPEC. 1- . 08/15/84: ,

49133 TURKEY POINT 3 - REVISED IST PROGRAM 1 08/15/8%-4

j. 55547 TURKEY-POINT 3 - EMERGENCY PREPARDNESS EXERCISE EXEMPTION REQUEST . . 1- 08/28/84
' 54973. TURKEY POINT UNIT 3 - INSERVICE INSPECTION (ISI) SECOND 10-YEAR SUMMARY REPORT. 2. 09/14/84: ,

. 50480 TURKEY POINT UNIT 3 SPENT FUEL POOL EXPANSION
'

1' 09/15/841 4
*j. 55561 TURKEY POINT 3 - 0FFSITE DOSE CALCULATION MANUAL . '1- 09/28/84,

54422 TURKEY POINT 3- ROS VENTS TECHNICAL SPECIFICATIONS NUREG 073 ITEM II.B.1 1 09/30/84

i ANTICIPATED ACTIONS .

- .
. ' INITIATION

53643- TURKEY POINT 3 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITYJ . . 2 11/01/84
- 53726 TURKEY POINT 3 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS. 2' 11/01/84
;

.

'

.

k:

s_y7 - -' - ;,-r- y-r en :r-- e.2 -
m _______.m_____ 3.%,._



-_____ -__ _ _ . - . . ..

l

f
l R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L 5YSTEM PAIE 220

i DATA AS.0F - 09/30/84 C0NDENSED MANAGEMENT REP 0RT

(CONTINUATION) TURKEY POINT 3

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

ANTICIPATED ACTIONS (CONTINUATION) INITIATION
53809 TURKEY PT 3- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 2 11/01/84

ALL SR COMPONENTS
53892 TURKEY POINT 3 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL.SR 2 -11/01/84

COMPONENTS
53947 -ITEMS 4.2.3 4 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING & 2 11/01/84

REPLACEMENT
54036 TURKEY POINT 3 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIDHAL TESTING - ALTERNATIVES 8 2 '11/01/84

TEST INTERVALS
54119 TURKEY POINT 3 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 2 11/01/84

2

;

.

4

_ _ _ _ _ . _ _ _ _ _ _
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R-1208620-031 TECHHICAL ASSIGHMENT C0NTR0L SYSTEM PAGE 221

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

FACILITY: TURKEY POINT 4

PLANT LOCATION: 25 MI S OF MIAMI, FLA LICENSED POWER: 2200 MWT PROJECT MANAGER: D. MCDONALD
DOCKET NUMBER: 050-00251 DESIGN POWER: 0693 MWE BRANCH CHIEF: S. VARGA
ARCH / ENGINEER: BECH NSSS VENDOR: WEST LIC, ASSISTANT: C. PARRISH
IE 1HSPECTOR: T. PEEBLES

TAC 0 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
08785 TURKEY POINT 4 - TECH SPEC SURVEILLANCE REQUIREMENTS FOR MECHANICAL SNUBBERS 2 ,10/14/83

49682 TURKEY POINT 4 - PLANS FOR PREVENTING EXCEEDING PTS SCREENING CRITERION .
2- 11/01/8308089 TURKEY PT 4 -CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612)
1 11/17/83

12281 TURKEY POINT 4 - HELB AND CONSEQUENTIAL SY3 TEM FAILURE TURKEY POINT 4 3 02/02/84
08783 TURKEY POINT 4 - REVIEW OF ASYMMETRIC LOCA LOADS SUBMITTAL 2 02/06/84
48553 TURKEY P3 INT 4 FIRE PROTECTION (APPEND R) EXEMPTION REQUEST 1 03/27/84
49416 TURKEY POINT 4 - BLOCKING SI SIGNAL DURING C00LDOWN 1 04/13/84
43850 TURKEY POINT 4 SAFETY SHUTDOWN 1 04/16/84
08128 TURKEY POINT 4 - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 3 04/23/84
10058 TURKEY POINT 4 - POTENTIAL EQUIPMENT FAILURES ASSOCIATED WITH GRID VOLTAGE 2 08/14/84

ACTIVE ACTIONS TARGET
52811 TURKEY POINT 4 - ITEM 1.1 - POST TRIP REVIEW PROGI.AM DESCRIPTION AND PROCEDURES 1

52892 TURKEY POINT 4 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS 1

52973 TURKEY POINT 4 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR 1

RECOMMENDATIONS - RTS COMPONENTS
53108 TURKEY POINT 4 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS 1

53161 TURKEY POINT 4 - ITEMS 4.2.1 & 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS - 1

MAINTENANCE 8 TRENDING
53203 TURKEY POINT 4 - ITEM 4.3 - AUTDAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND 3 8 W PLANTS 1

49767 TURKEY POINT 4 "NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 OR 83-02)" l 06/29/84
42471 TURKEY POINT 4 - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 08/17/84
42870 TURKEY POINT 4 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 09/07/84
54577 TURKEY POINT 4 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR 1^ 09/30/84

NUREG-0737
51364 TURKEY POINT 4 - INSTRUMENTATION TO FOLLOW THE COURSE OF AH ACCIDENT (RG 1.97) 1 12/14/84
49679 TURKEY POINT 4 - REACTOR COOLANT PUMP TRIP 2 02/01/85
59753 TURKEY POINT 4 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-45) 06/30/85
55916 TURKEY POINT 4 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85
52282 TURKEY POINT 4 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPAOC-10) 3 09/30/85

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
44484 TURKEY POINT 4 - NUREG-0737 II.B.3.2 POST ACCIDENT SAMPLING MODIFICATIONS 1 11/08/83
46488 TURKEY POINT 4 - NUREG-0737 III.D.3.4, CONTROL ROOM HABITABILITY 1 11/25/83
47825 TURKEY POINT 4 - HUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS 1 01/06/84
46911 TURKEY PT 4 - II K2.13 THERMAL MECHANICAL REPORT l 06/06/84
44276 TURKEY POINT 4 - HUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/07/84

ACTIVE ACTIONS TARGET
44627 . TURKEY POINT 4 - RV AND SV TESTING 1 10/31/83
45870 TURKEY POINT 4 - HUREG-0737 II.K.3.30, SB LOCA DUTLINE 1 08/10/84
45177 TURKEY POINT 4 - NUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION 1 08/31/84
45989 TURKEY POINT 4 - NUREG-0737 III. A.1.2, TECHNICAL' SUPPORT CENTER

'

1 09/30/84

_ - _ _ _ _ _ _ _ .
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R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L $YSTEM PAGE 222

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

(CONTINUATION) TURKEY POINT 4

TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CCHTINUATION) TARGET-
'

46068 TURKEY POINT 4 - NUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1 09/30/84
46133 TURKEY POINT 4 - NUREG-0737 III.A.1.2. EMERGENCY OPERATIDHS FACILITY 1 09/30/84
46348 TURKEY POINT 4 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 09/30/84
51214 TURKEY POINT 4 - I.D.1 CONTROL ROOM DESIGN REVIEW 3 10/26/84-
51294 TURKEY POINT 4 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM i 10/26/84
44346 TURKEY POINT 4 - NUREG-0737 I.C.1.3A. ABNORMAL TRANSIENT OPERATOR GUIDELINES 1 11/30/84
48211 TURKEY POINT 4 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 10/27/85

TAC 8 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
52494 TURKEY POINT UNIT 4 - TECH SPEC AMEND - RESIDUAL HEAT REMOVAL PUMPS 1 10/14/83-
51769 TURKEY POINT 4 TECH SPEC AMEND REQUIRING MONTHLY SAFETY SYSTEM WALKDOWNS 1 10/26/83
52041 TURKEY POINT 4 SPENT FUEL STORAGE FACILITY EXPAHSION 1 11/16/83
51794 TURKEY POINT 4 - FUEL DESIGN TECH SPEC AMENDMENT FOR OFA & WABA 1 12/09/83
52143 TURKEY POINT 4 - REQUEST TO INCREASE FH TECH SPEC LIMITS 1 12/23/83
51767 TURKEY POINT 4 - APPENDIX B TECH SPEC DELETIONS REQUEST - MONITORING PROGRAM 2 01/04/84
08812 TURKEY POINT 4 - SINGLE FAILURE IN BACKUP LINE (ECCS) 1 02/22/84
52501 TURKEY POINT UNIT 4 - ISI RELIEF REQUEST 2 03/01/84
54281 TUPKEY POINT 4 - SCHEDULAR EXEMPTION APP R 2- 03/21/84
54293 TURKEY POINT 4 - ISI EXEMPTION REQUEST I 04/25/84
54242 TRUKEY POINT 4 - REACTOR VESSEL MATERIAL DATA 2 04/26/84
48250 TURKEY POINT 4 - EVALUATION OF CONTAMINATED EARTH II 06/20/84
55168 TURKEY POINT UNIT 4: SCHEDULES FOR ALTERNATE SHUTDOWN AND APPENDIX R MODIFICATIONS 1 07/07/84
54852 TURKEY POINT 4 - PROPOSED TECH. SPEC. - ELECTRICAL 1 08/14/84
49919 TURKEY POINT 4 - CONTAINMENT VENT / PURGE VALVE OPERABILITY 2 08/17/84
53385 TURKEY POINT 4 - DELETION REQUEST FOR APP. B G AND WATER MONITORING REQUIREMENTS 2 08/24/84
53453 TURKEY POINT 4 - DELETION OF APP. B. ENVIRONMENTAL PROTECTIDH LIMITS 3 08/24/84
55166 TURKEY POINT UNIT 4: RECEIVED TECH. SPEC. TABLE OF SAFETY RELATED SNUBBERS 1 08/27/84
54957 TURKEY POINT UNIT 4 - PROPOSED TECHNICAL SPECIFICATION FOR CONTROL OF HEAVY LOADS 1 08/29/84
54676 TURKEY POINT UNIT 4 - FUEL STORAGE LINEAR LOADING INCREASE 1 09/05/84
54827 TURKEY POINT 4 - ELECT DISTRIBUTION DESIGN REVIEW 2 09/17/84
55460 TURKEY POINT 4 - HEARING SUPPORT 1 09/24/84

ACTIVE ACTIONS TARGET
35385 TURKEY POINT 4 - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND 88W PLANTS'- TECH 1

SPECS
55035 TURKEY POINT UNIT 4 - NEUTRON SOURCE DATA UNIT 4 CIR 9
55042 TURKEY POINT UNIT 4 - REACTOR VESSEL MATERIAL FRACTURE TOUGHNESS 1
53054 TURKEY PT 4-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-ATS COMPONENTS 1

53410 TURKEY POINT 4 ISI RELIEF REQUEST 2 06/09/84
54678 TURKEY POINT UNIT 4 - ISI/IST PROPOSED TECH. SPEC. 1 08/15/84
49936 TURKEY POINT 4 - REVISED IST PROGRAM 1 08/15/84
55548 TURKEY POINT 4 - EMERGENCY PREPARDNESS EXERCISE EXEMPTION REQUEST 1 08/28/84
54974 TURKEY POINT UNIT 4 - INSERVICE INSPECTION (ISI) SECOND 10-YEAR SUMMARY REPORT 2 09/14/84
54481 TURKEY POINT UNIT 4 SPENT FUEL POOL EXPANSION 1 09/15/84
55562 TURKEY POINT 4 - 0FFSITE DOSE CALCULATION MANUAL 1 09/28/84
54423 TUPKEY POINT 4- RCS VENTS TECHNICAL SPECIFICATIONS HUREG 073 ITEM II.B.1 1 09/30/84

ANTICIPATED ACTIONS INITIATION
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R-1208620-001 TECHNICAL A55IGNMENT C0NTR0L SY$ TEM PAGE 223 ,

'

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT
,

(CONTINUATION) TURKEY POINT 4

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRICRITY GRIJISAL DATE

ANTICIPATED ACTIONS (CONTINUATION) INITIATION
i 53644 1URKEY POINT 4 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 2- 11/01/84
'

53727 TURKEY POINT 4 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 2 11/01/84
i 53810 TURKEY PT 4- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 2 11/01/84
'

ALL SR COMPONENTS
53893 TURKEY POINT 4 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR 2- 11/01/84

4 COMPONENTS
! . 53948 -ITEMS 4.2.3 8 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE-TESTING 8. 2 11/01/84

REPLACEMENT
,

54037 . TURKEY POINT 4 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8 2 11/01/84
TEST INTERVALS

54120 TURKEY POINT 4 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 2 11/01/84

1

a

4

e

.
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R-1208620-031 TECHNICAL ASSIGHMENT C0NTR0L SYSTEM PAGE 224

OATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT
/

FACILITY: VERMONT YANKEE 1

PLANT LOCATION: 5 MI $ OF BRATTLEBORD, VT LICENSED POWER: 1593 MWT PROJECT MANAGER: V. ROONEY
DOCKET NUMBER: 050-00271 DESIGN POWER: 0514 MWE BRANCH CNIEF: D. VASSALLO
ARCH / ENGINEER: EBASCO NSSS VENDOR: GE LIC. ASSISTANT: S. SHEPPARD
IE INSPECTOR: W. RAYMOND

TAC 8 TAC DESCRIPTION MULTI-PLANT, PRIORITY CRITICAL DATE'

COMPLETECOMPLETED ACTIONS
12382 VERM0HT YANKEE - HELB AND CONSEQUENTIAL SYSTEM FAILURE VERMONT YANKEE 3 01/31/84

1 - 05/22/8442582 VERMONT YANKEE - LONG TERM REVIEW CONTAIHMENT PURGE AND VENT (B-24)
466.'4 VERMONT '.*ANKEE - IMPLEMENTATION OF NUREG-0313. RE". 1 2 ? 06/15/84 '

06/15/8447132 VERMONT YANKEE CONTROL OF HEAVY LOADS AT NUCLEAR POWER PLANTS (HUREG 0612) 2 y/ 06.-18/8451693 VERM0HT YANKEE NUREG 0737 TECH SPECS
43776 VERMONT YANKEE - FEEDWATER & H0ZZLE CRACKING -NUREG 0619 IMPLEMFNTATION 1 06/27/84

1 06/27/84,08939 VERMONT YANKEE - RPS POWER SUPPLY
ljE 1ACTIVE ACTIONS

51365 VERMONT YAHKEE 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)
52283 VERM0HT YANKEE 1 - CONTROL OF HEAVY LOADS - PHASE II (FDLLOWUP OF MPASC-10)
32812 VERMONT YAHKEE 1 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES
52893 VERMONT YAHKEE 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS

<

52974 'CRMONT YANKEE 1 - ITEMS 3.1.1 & 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR
T4 COMMENDATIONS - RTS COMPONENTS

53055 VERMONT YANKEE 1-ITEM 3.1.3 -POST-MAINT TESTING-CHANGES TO TECH SPECS-RTS COMP 9NENTS
07950 VERMONT YANKEE - MARK I CONTAINMENT LOHG TERM PROGRAM IMPLEMENTATION 1 12/01/83

08129 VERM0HT YANKEE - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 3 12/01/83

43724 VERMONT YANKEE - SAFETY CONCERNS ASSOCIATED WITH PIPE BREAKS IN THE BWR SCRA.. SYSTEM 1 12/30/83

42888 VERMON1 YANKEE - MASOHRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 12/30/83

42480 VERMONT YAHKEE - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 12/30/83

54578 VERM0HT YAHKEE 1 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR 09/30/84

HUREG-0737 -

3 12/30/8408820 VERM0HT YANKEE - HYDRAULIC SHUBBERS
10059 VERM0HT YANKEE - POTENTIAL EQUIPMENT FAILURES ASSOCIATED DEGRADED GRID VOLTAGE 2 12/30/84

2 12/30/84 .

10428 VERMONT YANKEE - NECHANICAL SHUBBERS
55754 VERMONT YANKEE 1 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73(GL 83-43) 06/30/85

"

55917 VERMONT YANKEE 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85

TAC 8 TAC DESCRIPTION HUREG-0737 PRIORITY CRITICAL 'DATE

COMPLETE
COMPLETED ACTIONS
48212 VERMONT YANKEE -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 01/04/84

45871 VERMONT YANKEE - NUREG-0737 II.K.3.30, SB LOCA OUTLINE 1 01/04/84

46278 VERM0HT YANKEE 1 - III.A.2.1 EMERGENCY PLAN UPGRADE TO MEET RULE 1 02/22/84

44277 VERMONT YAHKEE - NUREG-0737 I.C.1.2.A, INADEQUATE CORE COOLING GUIDELINES 1 06/07/84 ;

TARGETACTIVE ACTIONS
51215 VERMONT YANKEE 1 - I.D.1 CONTROL ROOM DESIGN REVIEW
51295 VERMONT YANKEE 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM ~

46349 VEPMONT YANKEE - N" REG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE 1 10/30/83

45178 VERMONT YANKEE - NbdEG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION 1 10/30/83

45606 VERMONT YANKEE - HUREG-0737 II.K.3.16. CHALLENGES AND FAILURES OF RELIEF VALVES 1 10/30/83

44628 VERMONT YANKEE 1- II.D.1 RV AND SV TESTING 1 10/31/83

44347 VERMONT YANKEE - HUREG-0737 I.C.1.3A, ABHORMAL TRANSIENT OPERATOR GUIDELINES 1 11/30/83

:

._
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R-1208620-801: TECNNICAL A.S S I G H M E N T C 0 N T R*O L SYSTEM JPAGE 2251
,

' DATA AS OF,-| 09/30/84 C0NDEN5ED -M A N A:G E M E'N T R E P 0.R T',

(CONTINUATION) VERMONT. YANKEE 1
+ . ,

{, TAC 9 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE
;
' ' -ACTIVE ACTIONS (CONTINUATION)

- ..

48274- . VERMONT-YANKEE - HUREG 0737 II.K.3.28. VERIFY QUALIFICATION'0F ACCUMULATORS ON ADS' VALVES. '
L1- / /83 /r45702- -VERMONT YAMXEE - HUREG-(737 II.K.3.18, ADS ACTUATION STUDY ' 1 06/30/847i: 45990 ' VERMONT YANKEE - HUREG-0737 III.A.1.2. TECHNICAL. SUPPORT CENTER - '1'

-

.'09/30/84L! L46062 VERMONT YANKEE - HUREG-0737 III.A.1.2. 0PERATIONAL SUPPORT. CENTER .1 : 09/30/84- '
e: ~46134 VERMONT YANKEE .NUREG-0737 III.A.1.2, EMERGENCY OPERATIJMS FACILITY . 't ~ 89/30/84

"44485 VERMONT YANKEE - HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS -1- ^89/30/845
TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE ,

'
COMPLETED ACTIONS " COMPLETE'
53340 VERMONT YANKEE EMERGENCY PLAN DRILL ,11/10/83-. '

52014 VERMONT YANKEE - DELETE TECN SPEC PLAN REQUIREMENT FOR ANNUAL EMERGENCY DRILL -11/10/83,

* 52090 VERMONT YANKEE - WITHDRAWAL OF I.A.1.3 COMMITMENT 12/12/83;
48897 VERMONT YANKEE - STA AS FIRE BRIGADE LEADER 91/30/84-i

54290 VERMONT YANKEE - REACTOR VESSEL NEO PRESSURE TEMPERATURE CURVES
.51993 ~ VERMONT YANKEE REACTOR VESSEL PRESSURE TEMPERATURE CURV2S

_ -83/13/84'*
'

03/13/84-
'52638 VERMONT YANKEE - 10/25/83 2.206- PETITION 04/16/84.

l' 52102 VERMONT YANKEE - FOLLOWON REQUIREMENTS RELATED TO RECOMBINEPS '05/22/84, '
,

i 55879 VERMONT YANKEE - FIRE PROTECTION SCHEDULA2 EXTENSION '87/06/84s
,

55317 : VERMONT YANKEE - 72 NR COLD SHUTDOWN FIRE PROTECTION REQUIREMENT '07/24/84155291 VERMONT YANKEE - SDV AIR DUMP REMOVAL 08/01/8454287 VERMONT YANKEE - REMOVE AUTOMATIC AIR DUMP 08/01/84,
'

-55097 VERMONT YANKEE'- FSAR UPDATE EXEMPTIDH 08/21/84 ~
4

; ACTIVE ACTIONS ~ - TARGET
2 :51700 VERMONT YANKEE - DEGRADED GRID VOLTAGE PROCEDURES
- 48671 VERMONT YANKEE - SUPPRESSION P0OL TEMPERATURE 10/30/83
! -52026 . VERMONT YANKEE - HCU SEISMIC QUALIFICATION 12/30/83 +

! '52639 . VERMONT YANKEE.- FIRE PROTECTION EXEMPTIONS DUE TO AUDIT .-

12/30/83
'12/10/85'

i. 43078 ' VERMONT YANKEE - CURRENT EVENTS 3
, 43308 VF.RMONT YANKEE - RELOAD ANALYSIS METHODS 1, 12/30/83'! 52109 VERMONT YANKEE - SNUBBER CHANGES 12/31/83
> 53436 VERMONT YANKEE - NEW ISI PROGRAM *

05/01/84!: 53437 -VERMONT YANKEE - NEW IST PROGRAM 05/01/84-
! 54288 VERMONT YANKEE - SHOCK SUPPRESSORS - CHANGE 117 05/05/84

'

| 54289 VERMONT-YANKEE'- NPCI AUTOMATIC SUCTION TRANSFER 65/05/84'
; 54182 VERMONT YANKEE - MAIN STEAM LINE LO PRESSURE ISOLATION SETPOINT 06/01/84
1: 54747 VERMONT YANKEE - MSIV NIGN FLOW SETPOINT =06/30/84l' 54496 , VERMONT YANKEE - FIRE PROTECTION DEFICIENCIES 06/30/84.|- 55091 VERMONT YANKEE - CYCLE II USE'0F FROSSTEY' 07/01/84 '

|~- 55122. VERMONT YANKEE EMERGENCY EXERCISE EXEMPTION REQUEST 07/01/84.r -55869 VERMONT YANKEE - DIESEL GENERATOR OPERABILITY 07/02/84i
! 54486- VERMONT YANKEE - WELD INSPECTION AND REPAIR 08/03/84
; -55663 VENMONT-YANKEE - RECOMBINER CAPABILITY c12/20/84"
i

i- ANTICIPATED ACTIONS . . . INITI ATION - '*
; 53728 VERMONT YANKEE 1 - ITEM 2.2 - 20UIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL~'SR COMPONENTS- 11/01/84
i 53811 . VERMONT YANKEE 1-' ITEMS 3.2.1 8 3.2.2.- POST-MAINT TESTING, PROCEDURES AND VENDOR -11/01/84
i. RECOMMENDATIONS --ALL SR-COMPONENTS . - .

. .- - . < .
.l' 53894 . VERMONT YANKEE.1 - ITEM 3.2.3 . POST-MAINTENANCE TESTING'-CNANGES TO~TECN. SPEC. - ALL SR

'

11/01/84
[ . COMPONENTS

~

'

j . -

L
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R-1208620-801 TECHHICAL A5SIGNMENT C 0 N T.R 0 LJ SYSTEM FAGE:226
'

DATA AS OF - 09/30/84 C0NDENSED M A-N A G E M E N T REP 0RT

(CONTINU4 TION 3 VERMONT YANKEE 1
'

TAC # TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

54038 VERMONT YANKEE 1 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES.
INITIATION-ANTICIPATED ACTIONS (CONTINUATION)

'

11/01/84 *

8 TEST INTERVALS
54121' VERMONT YANKEE 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84:
53645 VERMONT YANKEE 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84

*
,

.

W

1

O

4
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R-1208620-001 TECHHICAL ASSIGNMENT C0NTR0L $YSTEM PAGE 227'

DATA AS OF - 09/30/84 C0NDENCED MANAGEMENT REP 0RT

FACILITY: WASHINGTON NUCLdA4 2

PLANT LOCATION: 30 MI HW OF RICHLAND, WASH LICENSED POWER: 3323 MWT PROJECT MANAGER RR.~AULUCK
DOCKET NUMBER: 050-00397 DESIGN POWER: 1100 MWE BRANCH CHIEF: 'A. SCHWENCER-

| ARCH / ENGINEER: 88R HSSS VENDOR: GE LIC. ASSISTANT: E. HYLTON-
IE INSPECTOR

TAC 8 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE.
COMPLETED ACTIONS COMPLETE
54442 .WNP-2, REPORTING REQUIREMENTS OF 10 CFR 50 -- 3 09/21/84 _
ACTIVE ACTIONS TARGET
55919 WPPS 2 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85-;

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE,

ACTIVE ACTIONS TARGET' 54586 WHP-2 - II.D.1 - RV 8 SV TESTING '

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY . CRITICAL DATE

CDMPLETED ACTIONS - COMPLETE'

54998 WHP-2; EQUIPMENT QUALIFICATION L.C. 85 04/13/84
54186 WNP-2 - TECH SPEC AUDIT 05/30/84
54835 WNP-2 POST ACCIDENT SAMPLING 1 -05/30/845442' WPPS-2- RCS VENTS TECHNICAL SPECIFICATIONS HUREG 073 ITEM II.B.1 06/25/84
5527, b V' 2 - CONTROL ROOM CHILLERS (L.C. 821) 07/06/84
55.**0 We* 2 - HYDRODYNAMIC LOADS (L.C. 823) 07/06/84,
552e' W.' 2 - EMERGENCY PLANNING PROGRAM (L.C. 824) 07/06/84
5522 Wh' 2 - 0FF-SITE EMERGENCY PREPAREDNESS (L.C. 825) 07/06/84i

5528; WH' 2 - P.T. 33.0-B TEST 07/06/84.
55284 Ne 2 - ASME CODE CASE H-362 01/06/84
55285 av 2 - ISI PROGRAM 07/06/84,

54997 i -2; CONTAINMENT INERTING 07/27/84
54443 6Y -2, MRSC. TECH. SPEC. CHANGES 1 08/14/84

i

ACTIVE ACTIONS TARGET
55799 WNP 2 - PURGE 8 VENT VAL', e OPERABILITY
54642 WNP-2 - FIRE DETECTION IFSTRUMENTATION 1 07/08/84
54643 WNP-2 - RADI0 ACTIVE LIQUaD EFFLUENT MONITORING SYSTEM 1 07/08/84
54644 WNP-2 - ECCS 1 07/08/84'
54645 WNP-2. DRYWELL 8 SUPPRESSION CHAMBER H2 RECOMBINER SYSTEM 1 07/08/84,

54646 WNP-2. ELECTRICAL EQUIPMENT PROTECTIVE DEVICES 1 07/08/84
54647 61*-2, M-0 VALVES THER*iA;-OVERLOAD PROTECTION 1 '07/08/84,

54648 f* -2, ADMINISTRATIVE CONTROLS . 1 07/08/84i

54641 kn/-2, INITIAL TEST PRLGRAM (LC-3) 1 08/15/84
54620 WHP-2 D.C. SOURCES SURVEILLANCE REQUIREMENTS 1 08/15/84-

!,.
55490 WNP-2 - CARPETING OF CONTROL ROOM FLOOR 08/15/84
55579 WNP 2 -. SET POINT METH0bOLOGY FOR GE INSTRUMENTATION 08/28/84
55288 WNP 2 - EMERGENCY RESPONSE CAPABILITY (LC:816)-

- 12/30/85
54640 WNP-2 - DETAIL CONTROL ROOM DESIGN REVIEW (LC-16) 3- 12/30/85

ANTICIPATED ACTIONS ' INITIATION53647 WPPS-2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY' 11/01/84

f

-
_ _ _ _ _ . _ _ _ _ _ _ _ _ _ _ _
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R-1208620-001 TECHHICAL A$$ICHMENT-C0NTR0L $Y$ TEM PAGE 228

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REP 0RT
.

(CONTINUATION) WASHINGTON NUCLEAR 2 s

lag _O TAC DESCRIPTION PLANT SPECIFIC PRIORITY . CRITICAL DATE

Ig.ITIATION'
- ANTICIPATED ACTIONS (CONTINUATION) 11/01/84

53730 WPSS-2 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS
.

11/01/84
53813 WPPS-2- ITEMS 3.2.1 & 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALL SR.

COMPONENTS
53896 WPPS-2 - ITEM 3.2.3 - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS

:.11/01/84
11/01/44

54040 WPPS-2 - ITEMS 4.5.2 8 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES 8 TEST
INTERVALS 11/01/84

54123 WPPS-2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL CAPABILITY

i

_ ,

h

-
.-

.
.

-- .. . . . . _ . . . . _ - .
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R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L SYSTEM PAGE 229

DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

FACILITY: YANKEE-ROWE 1
.

PLANT LOCATION: 25 MI NE OF PITTSFIELD, MASS LICENSED PONER: 0600 MWT PROJECT MANAGER: P. ERICKSON
DOCKET NUMBER: 050-00029 DESIGN POWER: 0175 MWE BRANCH CHIEF: W. PAULSON
ARCH / ENGINEER: 58W HSSS VENDOR: WEST LIC. ASSISTANT: C. JAMERSON

i IE INSPECTOR: N. EICHENHOLTZ

TAC 8 TAC DESCRIPTION MillTI-PL ANT PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
47145 YANKEE R0WE 1 NATURAL CIRCULATION C00LDOWN (GENERIC LTR 81-21) 2 10/25/83
07259 YAHKEE ROWE - INSERVICE INSPECTION PROGRAM TO MEET 10 CFR 50.55A 1 01/03/84
'10147 YAHKEE ROWE - REVIEW OF ASYMMETRIC LOCA LOADS SUBMITTAL 2 02/01/84
43672 YAHKEE ROWE - SEISMIC QUALIFICATION OF THE AUXILIARY FEEDWATER SYSTEM 1 02/23/84
53204 YACT.EE ROWE 1 - ITEM 4.3 - AUTDAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B 8 W PLANTS 08/09/84
49768 YAHKEE ROWE 1 "HUREG 0737 TECH SPECS (GENERIC LETTER 82-16 OR 83-02)" 3 08/29/84

ACTIVE ACTIONS TARGET
43626 YANKEE ROWE - APPENDIX R-ALTERNATE SAFE SHUTDOWN REVIEW 1 07/01/84 t42526 YANKEE ROWE - ENVIRONMENTAL QUALIFICATION OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 07/31/84
42917 YANKEE ROWE - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 07/31/84
08091 YANKEE ROWE 1 -CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612) 2 08/30/84,

10060 YANKEE RCWE - POTENTIAL EQUIPMENT FAILURES ASSOCIATED WITH GRID VOLTAGE 2 09/30/84
'

54579 YAHKEE ROWE 1 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR HUREG-0737 09/30/84
52813 YANKEE ROWE 1 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES 02/01/85
52894 YANKEE ROWE 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS 02/01/85
52975 YANKEE ROWE t aTEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR 02/01/85

RECOMMENDATIOHS - RTS COMPONENTS
53056 YANKEE ROWE 1-ITEM 3.1.3-POST-MAINTENANCE TESTING-CHNGS TO TECH-SPECS-RTS COMPONENTS 02/01/85
53109 YANKEE ROWE 1 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS 02/01/85
49655 YANKEE ROWE 1 - REACTOR COOLANT PUMP TRIP 3 02/01/85
55755 YANKEE ROWE 1 - TECH. SPECS. AFFECTED BY 50.72 AND 50.73 (GL 83-43) 06/30/85-

55918 YANKEE ROWE I - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15) 06/30/85
52284 YANKEE ROWE t - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPAkC-10) 09/30/85
51366 YANKEE ROWE 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97) 3 12/31/85

'

53162 YANKEE ROWE 1 - ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINT PROGRAM FOR REACTOR TRIP BREAKERS - 02/01/86
'

MAINTENANCE 8 TRENDING

TAC 9 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
45179 YANKEE ROWE - HUREG-0737 II.F.2.3, INADEQL4TE CORE COOLING INSTRUMENTATION 1 10/24/8345256 YANKEE ROWE - HUREG-0737 II.K 3.1, AUTO PORV ISOLATION

- 1 12/13/8345302 YANKEE ROWE - NUREG-0737 II.K.3.2, REPORT ON PORV FAILURES 1 12/13/8347826 YANKEE ROWE - HUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS 1 12/22/8344065 YANKEE R0WE - HUREG-0737 I.A.1.1 STA LONG TERM REQUIREMENTS 05/14/8444278 YANKEE ROWE - HUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 06/07/8446912 YANKEE ROWE 1 - II K2.13 THERMAL NECHANICAL REPORT 1 06/13/84

ACTIVE ACTIONS TARGET'
46350 YANKEE ROWE - HUREG-0737 III. A.2.2, METEOR 0 LOGICAL DATA UPGRADE 1 06/01/8445991 YANKEE ROWE - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER 1 06/01/8445872 YANKEE ROWE - NUREG-0737 II.K.3.30, SB LOCA DUTLINE

1 06/30/8451296 YANKEE ROWE 1- I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 1 08/01/8448213 YANKEE ROWE -HUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 09/30/84

,.
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'R-1208620-001 TECHHICAL ASSIGHMENT C0NTR0L 5Y$ TEM PA!E:230
_

'

DATA AS OF - 09/30/84 CDNDEN$ED MANAGEMENT REPORT
_

(CONTINUATION) YANKEE-RDWE 1

TAC 0 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

M'
'

ACTIVE ACTIONS (CCNTINUATION)
46063 YANKEE R0WE - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER 1 09/30/84~

46135 YANKEE ROWE - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY l' 09/30/84-
1 10/31/84'44629 YANKEE ROWE 1 - RV AND SV TESTING

44348 YANKEE ROWE - HUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 1:
.'

-11/30/84|
1' 12/38/84.

51216 YANKEE ROWE 1 - I.D.1 CONTROL ROOM DESIGN REVIEW -1 08/15/86
44486 YANKEE ROWE - HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS

TAC 4 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATs

CDMPLETE .
COMPLETED ACTIONS 10/05/83
45043 YANKEE: RECOMBINER EXEMPTION REQUEST 3 10/05/83
49264 YANKEE - LOW POWER PHYSICS-TEST PROBLEMS '

11/02/83'
52522 YANKEE - PROCESS CONTROL PROGRAM 3 01/17/84-
51004 YANKEE - ISI RELIEF: PERSONNEL QUALIFICATION RE0MTS 02/09/84
52114 YANKEE - TECH SPEC CHANGE RELATING TO CYCLE DEPENDENT VARIABLES 02/28/84-
51890 YANKEE - REACTOR VESSEL ISI 03/30/84*

'51850 YANKEE - SPENT FUEL POOL RACK SEISMIC DESIGN ' 06/05/84,
51889 YANKEE - REAHALYSIS OF MAIN STEtM LINE RUPTURE EVENT-CYCLE XVI 06/05/44
54216 YANKEE R0WE - CODE 17 REFUELING 06/08/84
55154 YANKEE ROWE - HYDROGEN RECOMBINER CAPABILITY - SCHEDULAR EXEMPTION
55386 YANKEE R0WE 1 - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND 88W PLANTS - TECH 08/99/84

SPECS
TARGET

ACTIVE ACTIONS
54447 YANKEE R0WE - REQUEST FOR EXEMPTION - HYROGEN RECOMBINER TAPS

,

84/30/84
54842 YANKEE - CHANGES TO TECH. SPEC. DUE TO REFUELING MODIFICATIONS 95/30/84"
51810 YANKEE - ELECTRICAL AND INTERLOCK ISSUES 95/30/84-
51812 YANKEE - VENTILATIDH ISSUES 86/01/84-
52113 YANKEE - CONTAINMENT SYSTEMS SURVEILANCE 8 VALVE LISTING CHANGES 37/01/84
51804 YANKEE - APPENDIX R NOT SAFE SHUTDOWN SYSTEM
54655 YANKEE - FUEL POOL TECH.-SPEC. 4.9.7.2 -

07/15/84
08/01/84.

54215 YANKEE ROWE - T.S. CHANGES - CHANGE 139 - SUPPLEMENT 5 08/01/84
51806 YANKEE - CLASSIFICATION OF STRUCTURES, COMPONENTS AND SYSTEMS 98/01/84
51808 YANKEE - PIPE BREAK EFFECTS ISSUES

-55449 YANKEE ROWE - REQUEST FOR SCHEDULAR EXEMPTION - EMERGENCY PLAN EXERCISE -
| 08/ 01/84-'

46544 YANKEE-ROWE T.S. CHANGES - CHANGE 139, SUPPLEMENT 4
08/08/84 'l

'
3 08/31/84~

51358 YANKEE - LTOP - APP. G CURVE SHIFT. 3 09/30/84
:48784 YANKEE RDWE - ISI/IST REVIEW 89/30/84~
.51903 YANKEE - INTEGRATED ASSESSMENT REPORT SUPPLEMENT
54424 YANKEE ROWE 1- RCS VENTS TECHNICAL SPECIFICATI0HS NUREG 073 ITEM II.B.1 09/30/84-

10/01/34
51809 YANKEE - WATER CHEMISTRY ISSUES 10/15/84
54466 YANKEE - APPENDIX K EXEMPTION REQUEST - 10/30/84'
51805 YANKEE HYDROLOGIC ISSUES -

3 10/31/84-
51433 YANKEE ROWE - PROBABILISTIC SAFETY STUDY 11/30/84' '

51705 YANKEE ROWE - DEGRADED GRID VOLTAGE PROCEDURES 12/31/84.
52437 YANKEE - COORDINATION OF HARRIMAN DAM REVIEW WITH FERC 12/31/84

~

| 51811 YANr,EE - CONTAINMENT ISSUES 81/31/85.
1 52515 'saNKEE - CONFIRMATION OF SEP ACTION ITEMS 86/06/95
I 51807 YANKEE - INTEGRATED STRUCTURAL ANALYSIS

.

Y

|
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R-1208620-001' TECHHICAL A.S S I G N M E N T C0NTR0L 5YSTEM PAGE 231-

DATA AS OF - 09/30/84 CDNDEN$ED MANAGEMENT REPQRT

(CONTINUATION) YANKEE-RDWE 1
i

TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE'

ANTICIPATED ACTIONS IMITIA112H
53646 YANKLE R0WE 1 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/08/84
53729 YANKEE ROWE 1 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - ALL SR COMPONENTS 11/01/84'
53812 YANKEE ROWE t- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - 11/01/84-

ALL SR COMPONENTS
53895 YANKEE ROWE 1 - ITEM 3.2.3 - POST-MAINTENANCE TESTING *HANGES TO TECH. SPEC. - ALL SR. 11/01/84

. COMPONENTS
53949 -ITEMS 4.2.3 8'4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING & 11/01/84

REPLACEMENT
'

54039 YANKEE ROWE 1 - ITEMS 4.5.2 3 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & 11/01/84
TEST INTERVALS

54122 YANKEE ROWE 1 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL TESTING - DIVERSE TRIP FEATURES 11/01/84

/

4
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R-1208620-201 TECHNICAL A5SIGHMENT C0NTR0L S Y S T.E M PAIE 232-

DATA AS OF - 09/30/84 C0NDENSED M A'N A G E M E N T REP 0RT

FACILITY: ZIDH 1

PLANT LOCATION: 40 MI N OF CHICAGO, ILL LICENSED POWER: 3250 MWT PROJECT MANAGER: J. NORRIS' , s

DOCKET NUMBER 050-00295 DESIGN POWER: 1040 MWE BRANCH CHIEF: S. VARGA

ARCH / ENGINEER: S&L NSSS VENDOR: WEST LIC. ASSISTANT: C.'PARRISH

IE INSPECTOR: J. WATERS
PRIORITY CRITICAL DATE.

1A1.1 TAC DESCRIPTION MULTI-PLANT
-c0MPLETE-

COMPLETED ACTIONS 11/01/83
49769 ZION i "HUREG 0737 TECH SPECS (GENERIC LETTER 82-16 82-16 OR 83-02)" 3 81/31/84
12282 ZION 1 - HELB AND CONSEQUENTIAL SYSTEM FAILURE ZIDH 1 '2 02/01/84
08872 ZION 1 - REVIEW OF ASYMMETRIC LOCA LOADS SUBMITTAL 2 03/22/84
08092 ZIDH 1 -CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (HUREG 0612)

TARGET
ACTIVE ACTIONS
53057 ZION 1-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMP 0NENTS
53110 ZION 1 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS
53163 ' ZION 1 - ITEMS 4.2.1 & 4.2.2 - PREVENT ATIVE MAINTENANCE PROGRAM FOR REACTOR TRIP BREAKERS -

MAINTENANCE & TRENDING
53205 ZION 1 - ITEM 4.3 - AUT0AMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B 4 W PLANTS
51367 ZION 1 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)
52285 ZION 1 - CONTROL OF HEAVY LDADS - PHASE II (FDLLOWUP OF MPASC-10)

1 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES52814 IION
52895 ZION 1 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS
52976 ZION 1 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMMENDATIONS - RTS

COMPONENTS 2 06/30/83
42871 ZIDH 1 - MASONRY WALL DESIGN. RESPONSE TO IE BULLETIN 80-31 3 09/30/83
08130 ZIDH 1 - APPENDIX I TECH SPEC IMPLEMENTATION REVIEW 3 01/01/84
06431 ZION 1 - H-1 LOOP OPERATION 2 03/30/84
08864 ZION 1 - MECHANICAL SNUBBERS 3 03/30/84
11228 ZION.1 - HYDRAULIC SHUBBERS UPGRADE TECH SPECS
54580 ZION 1 - TECHNICAL SPECIFICATICNS COVERED BY GENERIC LETTERS 83-36, 83-37 FOR NUREG-0737 09/30/84

02/01/85
1 - REACTOR COOLANT PUMP TRIP 1 03/30/8549683 ZION

42472 ZION 1 - ENVIRONMENTAL QUALIFICATI0H OF SAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 06/30/85
55756 ZIDH 1 - TECH. SPECS. AFFECTED BY 50.72 AND.50.73 (GL 83-43) 06/30/85
55920 ZION 1 - DIESEL GENERATOR RELIABILITY TECH. SPECS. (GL 84-15)

HUREG-0737 PRIORITY CRITICAL DATE
TAC 0 TAC DESCRIPTION

COMPLETE
COMPLETED ACTIONS 1 10/26/83
46913 ZION 1 - II K2.13 THERMAL MECHANICAL REPORT 1 01/16/84
47827 ZION 1 - NUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS 1- '06/22/84
44487 ZION 1 - HUREG-0737 II.B.3.2, POST ACCIDENT SAMPLING MODIFICATIONS

TARGET
ACTIVE ACTIONS
51217 ZION 1 - I.D.1 CONTROL ROOM DESIGN REVIEW
51297 ZION 1 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM 1 06/01/83
46351 ZIDH 1 - HUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE

1 09/30/83
48214 ZION 1 -NUREG 0737 II.K.3.31 COMPLIANCE WITH 10 CFR 50.46 1 11/30/83
45180 ZION 1 - HUREG-0737 II.F.2.3, INADEQUATE CORE COOLING INSTRUMENTATION

1 03/30/84
45873 ZION 1 - HUREG-0737 II.K.3.30, SB LOCA OUTLINE

1 09/30/84
45992 ZICH 1 - HUREG-0737 III.A.1.2, TECHNICAL SUPPORT CENTER

1 09/30/84
46064 ZION 1 - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER

1 09/30/84
46136 ZION 1 - HUREG-0737 III.A.1.2, EMERGENCY OPERATIONS FACILITY

-_ -
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R-1208620-801 TECHHICAL A$$IGHMENT C 0 N T R O'l 5YSTEM P' AGE 233

DATA AS OF - 09/30/84 C0NDEN$ED MANAGEMENT REP 0RT

(CONTINUATION) ZION 1

TAC # TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE

ACTIVE ACTIONS (CONTINUATION) TARGFT
RV AND SV TESTING 1 10/31/84-.44630 ZION 1 -

44279 ZIDH 1 - NUREG-0737 I.C.1.2.A. INADEQUATE CORE COOLING GUIDELINES 1 .11/30/84
44349 ZION 1 - HUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 1 '11/30/84

TAC 9 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE

COMPLETED ACTIONS COMPLETE
42306 ZIDH 1 - CONTROL ROOM - HUMAN FACTOR $ ENGINEERING (ORDER 2/29/80 ITEM E.2) 1 11/21/83
52116 ZION 1 - REVIEW AND APPROVE OR DISAPPROVE SECT.2.5 0F TOPIC 4L REPORT: " BENCHMARK OF PWR HUCLEAR 12/02/83

DESIGN METHODS"
52620 ZION 1 - ROD SWAP ANALYSIS METHOD .

12/23/83
.12/07/83'

52288 ZIDH I - T.S. CHANGE FOR OPTIMIZED FUEL ASSEMBLY
52525 ZION 1 - T.S. CHANGE RE PREVENTIVE MAINTENANCE ON SWING DIESEL GENERATOR 03/12/84'
53464 ZION 1 TS CHANGE REPREVENTIVE MAINTENANCE ON SWING GENERATE (REVISION) 03/12/84
51306 ZION 1 - OPERABILITY OF VENT / PURGE VALVES 04/03/84'
54306 ZION 1 - CONTROL RAD CONT. MATERIALS - DCMINIMUS LEVELS 2 04/13/84
52115 ZION 1 - T.S. CHANGE TO CONT. LEAKAGE TESTS AND ADD T.S FOR AIRLOCK LEAKAGE TESTS ' 04/18/84
523E0 ZION 1 - TS CHANGE RE COOLANT CHEMISTRY AND SPECIFIC ACTIVITY 04/19/84
54365 ZION - 1 ONE TIME EXEMPTION FROM STATE AND COUNTY PANTIC. IN ANNUAL EMERG. EXERCISE 04/19/84

ACTIVE ACTIONS TARGET
54176 ZION 1 - RECCNSIDERATION OF FEB. 29, 1980, ORDER
54203 ZION 1 - SCHEDULAR EXEMPTION FROt 10CFR 50.48(C)4
54160 ZION 1 - ITEM B.4 0F 1980 ORDER
5*901 ZION 1 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM A-1
54903 ZION 1 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM A-2
54905 ZIDH 1 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM A-3
54907 ZION 1 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM A-4
54909 ZION 1 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM A-5
54911 ZION 1 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM A-6
54913 ZION 1 - REC 04 SIDERATION OF FEB. 29, 1980 ORDER ITEM A-7
54915 ZION 1 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM B-1
54917 ZION 1 - RECONSIDERATION OF FEB 29, 1980 ORDER ITEM B-3
54935 ZION 1 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM E-1
54937 ZION 1 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM E-2
54939 ZIDH 1 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM B-3
54941 ZION 1 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM F-4
54943 ZION 1 - RECONSIDERATION OF FEB. 29.-1980 ORDER ITEM F-5
55387 ZION 1 - ITEM 4.3(TS) - AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND B8W PLANTS - TECH SPECS
55417 ZION 1 - TECH. SPECS. FOR PURGE / VENT OPERATION
55940 ZIDH 1 - CORE DAMAGE ASSESSMENT
55267 ZIDH 1 - LEAK RATE TESTING - 2.206 PETITION
54919 ZIDH 1 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM B-4
54921 ZION 1 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM B-5
54923 ZION 1 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM B-6
54925 ZION 1 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM C-3
54927 ZION 1 - RfCONSIDERATION OF FEB. 29, 1980 ORDER ITEM C-4
54929 ZION 1 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM C-5
94931 ZION 1 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM D-1
52185 ZION 1 - T.S. CHANGES RE AUXILIARY ELECTRIC POWER AND ECCS

_ . _ _ _ _ _ _
_ _ . .. . .-

.
_

- - - -
- - - - - -
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DATA AS OF - 09/30/84 C0NDEN5ED M.A N A G E M E N T REPQRT

(CONTINUATION) ZION 1

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAt DATE' .

TARGET
ACTIVE ACTIONS (CONTINUATION)
54933 ZION 1 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM D-2 05/30/83.,

49601 ZION 1 - MOD TO 1980 ORDER - AFWS 3 06/30/83'
48103 ZION 1 BORATION FLOW PATHS HEAT TRACING

1 06/30/83
02146 ZION 1 - ATWS INSTRUMENTATION MODIFICATIONS (ORDER 2/29/80 ITEM C.4)
42836 ZION 1 - FAILURE MODE EFFECTS ANALYSIS (2/29/80 ORDER ITEM F.4) 1 09/01/83

09/01/8351901. ZIDH 1 - 6/27/83 ISI REQUEST 09/30/83
48692 ZION 1 - LICENSE CONDITION FOR TECH SPECS IN EMERG 1 02/28/84
41044 ZION 1 - RESIDUAL RISKS
13021 ZION 1 - STANDARD TECH SPEC LCO'S FOR TASK ACTION PLAN ITEM F.1 (F)(3) 1- 03/15/84

03/30/84
54162 ZION 1 - REVIEW OF REVISED LICENSED OPERATOR REQUALIFICATION TOPICAL REPORT 07/31/84
55439 ZIDH 1 - EXEMPTITON FROM 10 CFR 50 APPENDIX J 09/30/84
54426 ZION 1- RCS VENTS TECHNICAL SPECIFICATIONS HUREG 073 ITEM II.B.1 10/05/84
55582 ZION 1 - MODS TO MEET 10CFR50 APPENDIX R 10/31/84
55926 ZION 1 - ASME CODE CASE H-401 12/31/J4
55674 ZION 4 - AFW CHECK VALVES - PRA 12/31/84
52100 ZION 1 - ISI AND IST. PROGRAM, SECOND INTERVAL

INITIATIONANTICIPATED ACTIONS 11/01/84
53648 ZION ITEM 1.2 - POST ' PIP REVIEW-DATA AND INFORMATION CAPABILITY
53731 ZION 1 - ITEM 2.2.- EQUIPMENT CLASSIFICATI0H AND VENDOR INTERFACE - ALL SR COMPONENTS '11/01/84

53814 ZION 1- ITEMS 3.2.1 4 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALL SR 11/01/84
COMPONENTS

53897 ZION 1 - ITEM 3.2.'. - POST-MAINTENANCE TESTING -CHANGES TO TECH. SPEC. - ALL SR COMPONENTS 11/01/84
53950 -ITEMS 4.2.3 8 4.2.4-PREVENT ATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING 8 .11/01/84

REPLACEMENT
54041 ZION 1 --ITEMS 4.5.2 1 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TESTING - ALTERNATIVES & TEST 11/01/84

^

INTERVALS 11/01/84-54124 ZION ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL CAPABILITY
.

- - _ _ _ _ _ _ _ _
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*

DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT REPORT

FACILITY: ZION 2
PLANT LOCATION: TO MI N OF CHICAGO ILL LICENSED POWER: 3250 MWT PROJECT MANAGER: J. NORRISDOCKET NUMcER: 050-00304 DESIGH POWER: 1040 MWE BRANCH CHIEF: S. VARGAARCH / ENGINEER: 58L HSSS VENDOR: WEST LIC. ASSISTANT: C. PARRISHIE INSPECTOR: J. WATERS

TAC 3 TAC DESCRIPTION MULTI-PLANT PRIORITY CRITICAL DATE
COMPLETED ACTIONS COMPLETE49770 ZION 2 "NUREG 0737 TECH SPECS (GENERIC LETTER 82-16 82- #6 OR 83-02)" 11/01/8312283 ZION 2 - HELB AND CONSEQUENTIAL SYSTEM FAILURE ZION 2 3 01/31/8408873 ZION 2 - REVIEW OF ASYMMETRIC LOCA LOADS SUBMITTAL 2 02/01/8408093 ZION 2 -CONTROL OF HEAVY LOADS OVER SPENT FUEL POOL (NUREG 0612) 2 03/22/84

ACTIVE ACTIONS TARGET51368 ZION 2 - INSTRUMENTATION TO FOLLOW THE COURSE OF AN ACCIDENT (RG 1.97)
52286 ZION 2 - CONTROL OF HEAVY LOADS - PHASE II (FOLLOWUP OF MPARC-10) '

52815 ZION 2 - ITEM 1.1 - POST TRIP REVIEW PROGRAM DESCRIPTION AND PROCEDURES
52896 ZION 2 - ITEM 2.1 - EQUIPMENT CLASSIFICATION AND VENDOR INTERFACE - RTS COMPONENTS52977 ZIDH 2 - ITEMS 3.1.1 8 3.1.2 - POST MAINTENANCE TESTING PROCEDURES / VENDOR RECOMNENDATIONS - RTS

COMPONENTS
53058 ZICH 2-ITEM 3.1.3 -POST-MAINTENANCE TESTING-CHANGES TO TECH SPECS-RTS COMPONENTS53111 ZION 2 - REACTOR TRIP SYSTEM RELIABILITY - VENDOR RELATED MODIFICATIONS
53164 ZION 2 - ITEMS 4.2.1 8 4.2.2 - PREVENTATIVE MAINTENANCE PROGRAM FOR REACTOR TRIP BREAKERS -

MAINTENANCE & TRENDING
53206 ZION 2 - ITEM 4.3 - AUTDAMTIC ACTUATION OF SHUNT TRIP ATTACHMENT FOR W AND B 8 W PLANTS42872 ZION 2 - MASONRY '4ALL DESIGN. RESPONSE TO IE BULLETIN 80-11 2 06/30/8308131 ZION 2 - APPENDD I TECH SPEC IMPLEMENTATION REVIEW 3 09/30/8306844 ZION 2 - N-1 LOOP OPERATION 3 01/01/8408865 ZICH 2 - MECHANICAL SHUBBERS 2 03/30/84

; 11229 ZION 2 - HYDRAULIC SNUBBERS UPGRADE TECH SPECS 3 03/30/84'

54581 ZION 2 - TECHNICAL SPECIFICATIONS COVERED BY GENERIC LETTERS 83-36, 83'37 FOR HUREG-0737 09/30/8449684 ZION 2 - REACTOR COOLANT PUMP TRIP 02/01/8542473 ZION 2 - ENVIRONMENTAL QUALIFICATION OF TAFETY RELATED ELECTRICAL EQUIPMENT (80-CLI-21) 1 03/30/8555757 ZION 2 - TECH. SPECS. AFFECTED BY 50.72 dD 50.73 (GL 83-43) 06/30/8555921 ZION 2 - DIESEL GENERATOR RELIABILITY TEL SPECS. (GL 84-15) 06/30/85
TAC 8 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL DATE
COMPLETED ACTIONS COMPLETE46914 ZION 2 - II K2.13 THERMAL MECHANICAL REPORT 1 10/26/8347828 ZION 2 - NUREG 0737 ITEM II K2.17 POTENTIAL FOR VOIDING IN RCS 1 01/16/8444488 ZION 2 - HUREG-0737 II.B.3.2 POST ACCIDENT SAMPLING MODIFICATIONS 1 06/22/84
ACTIVE ACTIONS TARGET51218 ZION 2 - I.D.1 CONTROL ROOM DESIGN REVIEW
5 298 ZIDH 2 - I.D.2. SAFETY PARAMETER DISPLAY SYSTEM
46352 ZION 2 - NUREG-0737 III.A.2.2, METEOROLOGICAL DATA UPGRADE

1 06/01/8344631 ZION 2 - RV AND SV TESTING
1 10/31/8345181 ZION 2 - HUREG-0737 II.F.2.3. INADEQUATE CORE COOLING INSTRUMENTATION 1 11/30/8345874 ZIDH 2 - HUREG-0737 II.K.3.30, SB LOCA OUTLINE
1 03/30/8445993 ZIDH 2 - HUREG-0737 III.A.1.2. TECHNICAL SUPPORT CENTER 1 09/30/8446065 ZION 2 - HUREG-0737 III.A.1.2, OPERATIONAL SUPPORT CENTER
1 09/30/8446137 ZION 2 - HUREG-0737 III.A.1.2. EMERGENCY OPERATIONS FACILITY t 09/30/84

_ _ _ _ _ _ _ _ _ _ _ - - _ _ _ _ _ _ _ _ - _ _ - _ .
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i
DOTA AS OF - 09/30/84- C0NDEN$ED MANAGEMENT REP 0RT N1

- fl

(CONTINUATION) ZION 2

IAE_1 TAC DESCRIPTION NUREG-0737 PRIORITY CRITICAL BATE
'

1

'

ACTIVE ACTIONS (CONTINUATION) '
l' . / /84'

44280 ZION 2 - NUREG-0737 I.C.1.2.A. IMADEQUATE CORE COOLING GUIDELINES'

44350 ZION 2 - NUREG-0737 I.C.1.3A, ABNORMAL TRANSIENT OPERATOR GUIDELINES 1' 11/30/84-
.

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE m;

42307 ZION 2 - CONTROL ROOM - HUMAN FACTORS ENGINEERING (ORDER 2/29/80 ITEM E.2) .

1 .
COMPLETE'

COMPLETED ACTIQN} 18/28/83

1- 52117 ZION 2 - REVIEW AND APPROVE OR DISAPPROVE SECT.2.5 0F TOPICAL REPORT " BENCHMARK OF PWR NUCLEAR
-12/02/83,

; :
"

l' DESIGN METHODS" 112/07/83-
; 52621 ZION 2 ROD SWAP ANALYSIS hETHOD 12/23/83- '

i 52289 ZION 2 - T.S. CHANGE FOR OPTIMIZED FUEL ASSEMBLY '03/12/84L
: 52526 ZION 2 - T.S. CHANGE.RE PREVENTIVE MAINTENANCE ON SWING DIESEL GENERATOR' 03/12/44-
i: 53465 ZION 2 - TS CHANGE RE PREVENTIVE MAINTENANCE ON GIVING GENERATOR (REVISION) 84/03/843 s
4 51307 ZION 2 - OPERABILITY OF VENT / PURGE VALVES '04/13/84.

$4307 ZION 2 - CONTROL RAD. CONT. MATERIALS - DEMINIMUS LEVELS- .

04/16/84
I .54366- ZION-2 - ONE TIME EXEMPTION FROM STATE AND COUNTY PENTIC. IN ANNUAL-EMERG. EXERCISE ~ 04/18/84

52119 ZION 2 - T.S. CHANGE TO CONT. LEAKAGE TESTS AND ADD T.S. FOR AIRLOCK LEAKAGE TESTS '04/19/84-
4 55025 ZION 2 -. SCHEDULAR EXEMPTION FROM 10 CFR 50.49(G) EQ 06/04/84. N-1 52381 ' ZION 2 - TS CHANGE RE COOLANT CHEMISTRY AND SPECIFIC ACTIVITY
4

i TARGET -I
i ACTIVE ACTIc41 4

AUTOMATIC ACTUATION OF SHUNT TRIP FOR W AND 54W PLANTS - TECH SPECS -55384 ZION 2 - ITEM 4.3(TS) -

55418 ZION 2 - TECN. SPECS. FOR PURGE / VENT OPERATION"

54902 ZION 1 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM A-1 ,

't3 54904 ZION 2 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM A-2'

54906 ZION 2 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM A-3
54908 ZION 2 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM A-4
54910 ZION 2 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM A-5*

*L 54912 ZION 2 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM A-6 11

54914 ZION 2 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM A-7-
54916 ZION 2 - RECONSIDERATION OF FEB. 29, 1930 ORDER ITEM B-1*

i . '50918 ZION 2 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM B-3
: 54920 ZION 2 .RECONSIDERATIJN OF FEB 29, 1980 ORDER ITEM B-4-
i 54922 ZION 2 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM B-5

.54924. ZION 2 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM B-6-

| 54926 ZION 2 - RECONSIDERATION OF FEB. 29, 1980 ORDER' ITEM C-3 '

54928- ZION 2 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM C-4
*

54930 ZION 2 - RECONSIDERATION OF FEB.. 29, 1980 ORDER ITEh C-5
54932 ZION 2 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM D-1'

1 54934 ZION 2 - RECONSIDERATION OF FEB. 29, 198G ORDER ITEM D-2
-

I 54936- ZION 2 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM E-1 ~

54938 ZION 2 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM E-2.

; 54940 ZION 2 - RECONSIDERATION OF FEB. 29.-1980 ORDER ITEM F-2
54942 ZION 2 - RECONSIDERATION OF FEB. 29, 1980 DRDER ITEM F-4

,

l' 54944 ZION 2 - RECONSIDERATION OF FEB. 29, 1980 ORDER ITEM F-5
i 55941 ZION 2 - CORE DAMAGE ASSESSMENT '

j 55583 ZION 2 - MODS TO MEET 10CFR50 APPENDIX R
! 55313 ZION 2.- SCHEDULAR EXEMPTION FROM 10 CFR 50.49(4) EQ

-

'

- 52186 ZTON 2 - T.S. CHANGE RE AUXILIARY ELECTRIC POWER AND ECCS
| 54161 ZION 2 - ITEM B.6 0F 1980 ORDER

.

1
*

+

_ __._ __ . - _ , - -- _ _ ____ .
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DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT REPORT

(CONTINUATION) ZIOK 2

TAC 0 TAC DESCRIPTION PLANT SPECIFIC PRIORITY CRITICAL DATE- 1

ACTIVE ACTIONS (CONTINUATIDH) ILKggi:
54177 ZION 2 - RECONSIDERATION OF FEB. 29, 1980 ORDER
54204 ZION 2 - SCHEDULAR EXEMPTION FROM 10CFR 50.48(C)4
49602 ZIDH 2 - MOD TO 1980 ORDER - AFWS 05/30/83
48104 ZICH 2 - BORATION FLOW PATHS HEAT TRACING 3 06/30/83
42147 ZIDH 2 - ATWS INSTRUMENTATION MODIFICATIONS (ORDER 2/29/80 ITEM C.4) 1 06/30/83
02837 ZIDH 2 - FAILURE MODE EFFECTS ANALYSIS (2/29/80 ORDER ITEM F.4) 1 09/01/83
51902 ZIDH 2 - 6/27/83 ISI REQUEST 09/01/83
48693 ZION 2 - LICENSE CONDITION FOR TECH SPECS IN EMERG . 09/30/83
41045 ZION 2 - RESIDUAL RISK! 1 02/28/84
13022 ZION 2 - STANDARD TECH SPEC LCO'S FOR TASK ACTION PLAN ITEM F.1 (F)(3) 1 03/15/84
54163 7 ION 2 - REVIEW OF REVISED LICENSED OPERATOR REQUALIFICATION TOPICAL REPORT 03/30/84
54427 ZION 2- RCS VENTS TECHNICAL SPECIFICATIONS HUREG 073 ITEM II.B.1 09/30/84
55927 ZIDH 2 - ASME CODE CASE N-401 10/31/84
55675 ZION 2 - AFW CHECK VALVES - PRA 12/31/84
52101 ZION 2 - ISI AND IST PROGRAM, SECOND INTERVAL 12/31/84

ANTICIPATED ACTIONS INITIATION
53649 ZICH 2 - ITEM 1.2 - POST TRIP REVIEW-DATA AND INFORMATION CAPABILITY 11/01/84
53732 ZION 2 - ITEM 2.2 - EQUIPMENT CLASSIFICATION AND VENDOR IFTERFACE - ALL SR COMPONENTS 11/01/84
53815 ZION 2- ITEMS 3.2.1 8 3.2.2 - POST-MAINT TESTING PROCEDURES AND VENDOR RECOMMENDATIONS - ALL SR 11/01/84

COMPONENTS
53898 ZION 2 - ITEM 3.I.3 - POST-MAINTENANCE TESTING -CHANGES (0 TECH. SPEC. - ALL SR COMPONENTS 11/01/84
53951 -ITEMS 4.2.3 & 4.2.4-PREVENTATIVE MAINT. PROGRAM FOR REACTOR TRIP BREAKERS-LIFE TESTING & 18/01/84

REPLACEMENT 1

54042 ZION 2 - ITEMS 4.5.2 3 4.5.3 - REACTOR TRIP SYSTEM FUNCTIONAL TE5 TING - ALTERNATIVES 4 TEST 11/01/84;
INTERVALS

54125 ZION 2 - ITEM 4.5.1 - REACTOR SYSTEM FUNCTIONAL CAPABILITY 11/01/84

- ,

. _ _ _
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DATA AS OF - 09/30/84 C0NDENSED MANAGEMENT SUMMARY REP 0RT
-

MPA TMI PS

FACILITY COMPLETE ACTIVE ACTIVE ACTIVE ANTICIPATED

ARKANSAS 1 38 17 11 14 8

ARKANSAS 2 33 19 11 11 7

BEAVER VALLEY 1 37 16 11 27 9 -- j

BIC R3CK POINT 1 35 12 to 29 5

BROWNS FERRY 1 50 20 13 15 6

BROWNS FERRY 2 47 19 13 9 6

BROWNS FERRY 3 59 18 13 13 6

BRUNSWICK 1 52 15 9 18 9

BOUNSWICK 2 67 15 9 20 8

CALLAWAY 1 0 10 2 28 1

CALVERT CLIFFS 1 33 '5 13 15 7
1

CALVERT CLIFFS 2 29 15 13 4 8 I

COOK 1 15 15 12 14 7

COOK 2 21 15 11 16 8

COOPER STATION 19 13 10 6 6

CRYSTAL RIVER 3 21 19 12 21 8

DAVIS-BESSE 1 41 20 12 21 8

DIABLO CANYON 1 1 15 4 28 7

DRESDEN 1 1 1 0 1 0

24 16 14 23 6
DRESDEN 2
DRESDEN 3 28 16 13 14 6

DUANE ARNOLD 33 14 11 18 6

FARLEY 1 38 14 11 16 7

FARLEY 2 32 14 11 27 7

FITZPATRICK 28 19 10 10 6

FORT CALHOUN 1 28 14 11 7 7

FORT ST VRAIN 23 11 10 18 6

37 19 11 34 7

CRAND GULF 1 100 9 5 23 6GINHA

HADDAM HECK 16 20 16 30 7

HATCH 1 28 15 9 19 6

HATCH 2 36 15 9 15 6

1 0 0 3 0
HUMBOLDT BAY 3 ~

22 22 to 18 7
INDIAN POINT 2 16 22 to 20 7
INDIAN POINT 3
KEWAUNEE 20 19 12 17 7 g

24 13 to 32 6
LA CROSSE
LASALLE 1 12 9 4 6 7

8 3 1 7 6
LASALLE 2
MAINE YANKEE 31 18 12 20 7

MCGUIRE 1 13 14 4 19 7.

15 11 3 23 7
MCGUIRE 2
MILLSTONE 1 34 14 13 27 6

MILLSTONE 2 30 16 11 12 7

MONTICELLO 26 14 12 26 6-

NINE MILE POINT 1 34 15 to 20 6

NORTH ANNA 1 40 15 11 15 7

NORTH ANNA 2 38 14 11 20 7

OCONEE 1 22 17 12 28 8

.

- .
.. .. .
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DATA AS OF - 09/30/84 C0NDEN5ED MANAGEMENT SUMMARY REPORT-
MPA TMI F3 J

FACILITY COMPLETE AgIlyf ACTIVE ACTIVE ANTICIPATED ]OCONEE 2 24 17 12 29 8 '

OCONEE 3 23 17 12 27 8
OYSTER CREEK 1 25 18 13 28 7
PALISADES 31 18 13 20 7
PEACH BOTTOM 2 36 13 to 29 6
PEACH BOTTOM 3 32 13 to 26 7
PILGRIM 1 28 18 15 14 6

1POINT BEACH 1 29 15 11 18 7
POINT BEACH 2 26 16 11 16 7
PRAIRIE ISLAND 1 26 9 11 7 1

PRAIRIE ISLAND 2 26 9 11 6 0
,

'

QUAD CITIES 1 20 13 11 11 6
QUAD CITIES 2 18 14 11 11 6
RANCHO SECO 1 35 17 12 31 9
ROBINSON 2 30 18 13 30 8
SALEM 1 19 16 11 11 7
SALEM 2 19 14 11 14 7
SAN ONOFRE 1 26 16 12 22 7
SAN ONOFRE 2 57 11 4 53 16
SAN ONOFRE 3 41 12 4 53 15
SEQUOYAH 1 34 17 9 19 7
SEQUOYAH 2 24 15 13 15 7
ST LUCIE t 20 19 ft 9 9
ST LUCIE 2 12 11 3 18 7
SUMMER t 29 11 3 20 7
SURRY t 25 16 11 17 7
$URRY 2 25 16 11 17 7'
SUSQUEHANNA 1 25 8 4 40 6
SUSQUEHANN 2 5 2 2 11 0
THREE MILE 7't4HD t 74 14 9 31 8
THREE MILE 'i.AND 2 0 1 0 2 0
TROJAN 29 20 11 12- 7
TURKEY POIl 37 14 11 11 7
TLIRKEY POItar 4 37 15 ft 12 7
VERMONT YANKEE 1 24 17 13 19 6
WASHINGTON NUCLEAR 2 14 1 1 14 6
YANKEE-ROWE 1 24 17 11 25 7
ZION I 18 19 12 45 7
ZIDH 2 19 19 il 44 7

TOTAL 2,482 1,267 851 1.714 579

|

. . - - . -
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Multi-Plant Action No. A-02

Title: Appendix A - ALARA
i

iPriority: 1

Cognizant Assistant Director: G. C. Lainas |

Cognizant Branc.h Chief: J. F. Stolz .

Lcad Project Mancger: G. Gears

Lead Technical e/few Branch: Effluent Treatment Systems Branch

Problen.:

Implementation of Technical Specifications (TSs) called for in 50.36a and Appendix I to 10 CFR S0.

Background:

Appendix I was published in 1975 and Model TSs were sent to all licensees on 7/78, 11/78 and 7/79.

Current Status:

Action has been completed on 31 operating plants: Prairie Island (2), Cook (2), Monticello (1), Yankee Rowe
(1), Beaver Valley (1), North Anna (2), Ginna (1), Brunswick (2), Fort St. Vrain (1), Oconee (3), Rancho
Seco (1), St. Lucie (1), Turkey Point (2), Indian Point (2), Quad Cities (2), Surry (2), Crystal River (1),
Peach Bottom (2), Farley (1), and TMI (1).

Fifty TERs and SERs have been received from FRC and EG&G to date. Forthcoming actions will primarily
involve copletion of TERs, updated SERs, negotiated TSs and DL issuance of license amendments. DL is proceeding
to expedite issuance of 19 TS packages it has already received. The remaining sixteen licensing actions-
will be scheduled for completion in the early part of FY85.

.
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MPA A-02 (continued) -2-

Actions Remaining:

1. Licensee to submit final TS packages, 00CM and PCP.
2. Con. tractor provide NRR with updated SERs and negotiated TS.

.3. DL issue license amendment.

Status Updated: September 14, 1984

|
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Multi-Plant Action No. A-04

Title: Containment Leak Testing - Appendix J

Priority: 1

Cognizant Assistant Director: D. Crutchfield

Cognizant Branch Chief: W. Paulson

Lcad Project Manager: G. Dick

Lcad Technical Review Branch: CSB

Problem:

Some operating plants may rnt be in full compliance with Appendix J to 10 CFR Part 50.

Background:

Appendix J to 10 CFR Part fr ,e ~ published after ras.sy nuclear power plants had either received their operating license
er their containments haJ r- :' J an advanced state of design or construction. Accordingly, some plants may not
be in full compliance with App .1 dix J. Licensee submittals, including exemption requests and proposed Technical
Specifications need to be reviewed.

Current Status:

Franklin Research Center performed the review of tne 47 remaining plants in this program under contract. All 46 TERs
have been received from Franklin Research Institute. No TER is expected for Dresden 1 which is on hold. All 46 SERs
have been forwarded to DL by CSB. Licensing actions have been completed for all except four sites (6 plants).

CSB review may be required for revised submittal for Hatch 1.

.
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Multi-Plant Action No. A-14

Title: 10 CFR 50.55a(g) Inservice Testing ,

Priority: 1
,

Cognizant Assistant Director: G. C. Lainas

Cognizant Branch Chief: S. Varga

Lead Project Manager: P. Tam

Lc:d Technical Review Branch: MEB, R-I, R-II, R-III, R-IV, R-V

Problem:
|

Licensees for boiling or pressurized water-cooled nuclear power facilities are required by 10 CFR 50.55a(g)-to have.
an inservice testing program that meets the requirements of Section XI of the ASME Boiler and Pressure Vessel Code.
and Addenda (the Code). If the licensee determines that it-is impractical _ to meet certain, requirements of the Code,
justification must be provided to the Comission, which can grant relief from specific Code requirements or impose -
alternate requirements. MPA A-14 is only concerned with these relief requests.

' '

Background:

Staff review is currently several years behind originally planned schedules. The staff has previously given interim
' implementation guidance to the licensees by letter. In general, this guidance authorized the licensees to implement

their IST plans as proposed pending completion of review by the staff. In some cases the period for which the' proposed
plans and interim implementation authorization would apply has expired and the licensees have made-subsequent submittals
before the staff completed review of the original plan.

Current Status: '

The backlog of IST relief requests is being reviewed by the above named organizations. After the current backlog is
cleared, reviews of requests for relief from Code requirements will be conducted on a plant-specific basis with a
schedule keyed to testing program update requirements.
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Nlti-Plant Action No. A-17

Title: Instrumentation to Follow the Course of an Accident (R.G.1.97)

Priority:

Cognizant Assistant Director: D. Crutchfield

Cognizant Branch Chief: W. Paulson

Lcad Project Manager: J. Shea

Lead Technical Review Branch: ICSB, RSB, AEB, ASB, ETSB, CPS, CSB, HFEB, RAB
,

Statement of Problem:

A lesson learned from the TMI-2 accident is that better information to aid the operators in preventing and mitigating
the consequences of reactor accidents is needed. Regulatory Guide 1.97, Rev. 2 deals with this subject area, and its
implementation is included in Supplement I to NUREG-0737.

Background:

Regulatory Guide 1.97 provides the minimum design criteria for permanently installed instrumentation used to provide
the operator with information that may be necessary to perfom his role in bringing the plant to and maintaining it
in a safe condition following the accidents identified in the Design Basis. Regulatory Guide 1.97 describes methods
acceptable to the staff for complying with the Comission's regulations to provide instrumentation to monitor plant-
variables and systems during and following an accident in a light-water cooled nuclear power plant.- Involved are1

General Design Criteria (10 CFR 50):a

No. 13 " Instrumentation and Control"
No. 16 " Monitoring Radioactive Releases"
No. 19 " Control Room"

Current Status:

| Operating reactor licensees, operating license applicants and holders of construction pemits were requested by Generic
Letter 82-33 to submit a report describing how R.G.1.97 is met at Millstone 1 and provide schedules for implementing the
basic requirements of Rev. 2 R.G. 1.97. Nearly 60% of these reports have been received by NRC. The staff has issued,

interim SERs for nearly 25% of the reports received.

. - _ _ _ _ _ _ _ _ _ - _ _ _ _
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2-WA A-17 (continued) -

.

Actions Required:

Confirmatory Orders have been issued for all plants except Fort St. Vrain, comitting the utilities to firm implementation'
'

dates.

Status Updated: September 11, 1984.
,
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hiti-Plant Action No. B-04
Title: Reactor Vessel Overpressure Protection ,

a

Priority: 2 n

Cognizant Assistant Director: G. C. Lainas

.. Cognizant Branch Chief: J. F. Stolz

Lead Project Manager: A. W. DeAgazio
~

Lead Technical Review Branch: RS8*
.

Problem:

Prevent overpressurizing the reactor vessel when at low temperature. Applicable to PWRs only. o

Background:

A number of events have demonstrated that administrative controls alone,are not adequate to prevent low-temperature
overpressure events at PWRs. All PWRs were requested to provide'an overpressure protection system that is to be used
when the plant is in a low-temperature shutdown condition.

Current Status:

All plants implemented their system with preliminary NRC approval followed by post implementation review of =(a) elec-'

trical aspects; (b) reactor system aspects; and (c) Technical Specifications. One plant remains for which licensing
action is required. Technical reviews for all plants are complete however open issues remain to be resolved for one
plant.

Actions Remaining:

PM to resolve open issues on the one plant. PM to issue SER and close out remaining actions.

Status Updated: September 17, 1984.

.
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Multi-Plant Action No. B-05 (USI A-42)

| - Title: Stress Corrosion Cracking - Implementation Of NUREG-0313, Rev. 1

Priority: -High

Cognizant Assistant Director: G. C. Lainas
.

Cognizant Branch Chief: D. Vassallo

Lead Project Manager: R. J. Clark
i

Lcad Technical Review Branch: ORAB, MTEB ,

2

''

Problem:
.

.

Leaks and cracks in the heat-affected zones (HAZs) of welds in BWR austenitic stainless steel piping and components ->

have been observed since the mid-1%0's. All the cracks have been attributed to intergranular. stress' corrosion cracking'

(IGSCC). The revised purpose of this task is to ensure that all BWRs have adequate programs'-'as defined in NUREG-0313, *

Rev. 1 - to: (1) desi n systems constituting the reactor coolant system pressure boundary (RCSPB) to minimize the
'

potential for IGSCC, 2) select materials for the RCSPB resistant to IGSCC, (3) control the water chemistry environment'

j so as to reduce the potential for intergranular corrosion, (4) detect potential cracking through augmented inspections ;

before it develops into a through-wall leak,. d (5) detect possible RCSPB leakage before it becomes significant by
adopting more stringent limits on allowable unidentified leakage.

j Background:

l In 1975, NRC (AEC) * md a Pipe Cracking Study Group (PCSG) to investigate the cause of cracking in BlifR piping. -In
July 1977 the sts sued an implementation document, NUREG-0313, based on recommendations of the PCSG.. As a result

~

,

i of cracking in large diameter pipes ind in nozzles which had not been observed prior to 1975, a new PCSG was activated
: in September 1978. In October 1979 kevision 1 to NUREG-0313 was issued for comment; this contained the latest

recommendations of the Study Grouc. Based on ir"ustry comments, the document was modified and reissued. In view of
! ths revis2d staff acceptance criteria, the previous reviews were terminated -(TACs 08207 through 08230 plus 11263).
1 New TACs .scre issued (TACs 46651-46674) to cover the revised review effort.

.

t 1

!
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MPA B-05 (USI A-42) continued -2-

Current Status:

In Fe' ruary 1981, NUREG-0313, Rev. I was issued to all holders of BWR operating licenses or construction permits anda
to all applicants for operating licenses. By July 1,1981 the applicants / licensees were to provide their program for
replacement of service sensitive lines and welds, their program for augmented inservice inspection, their program for
improving the water chemistry environncat and incorporation of adequate leak detection capability. These submittals
were reviewed by EG&G Idaho under a technical assistance contract. While these reviews were underway, extensive
cracks were found in the summer of 1982 in the large diameter recirculation system piping at Nine Mile Point Unit
No. 1. This led to issuance of IE Bulletin 82-03 and 83 02, as well as some orders, requiring extensive inspections
of service-sensitive welds in RCSPB piping. These inspection requirements were more extensive that the requirements in
in NUREG-0313, Rev. 1. Also, licensees of BWRs that found indications of cracks were required by amendments or
erders to adopt more stringent limits on unidentified leakage. In effect, the requirements in NUREG-0313, Rev. I
h ve been superseded by more recent NRC requirements. To close out this multiplant action, Safety Evaluations are
scheduled to be issued in the third quarter of FY84 documenting the reviews that were performed and how the requirements
cf NUREG-0313, Rev. I have been implemented for each plant.

Actions Remaining:

MTEB provided Safety Evaluations for the 24 BWRs covered by this MPA to DL in May 1984. Letters have been'or will be
issued with the Safety Evaluations to utilities in June 1984 closing out action.

Status Updated: September 11, 1984

1
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Multi-Plant Action No.- B-17
( p,

'

! Title: Tech Spec Surveillance for Hydraulic Snubbers

Priority: 1

Cognizant Assistant Director: G. C. Lainas * ' '

,

'

Cognizant Branch Chief: J.-R. Miller i

Lead Project Manager: Leon B. Engle

Lead Technical Review Branch: See Current' Status Below

Problem:i'

i ~

Operability of snubbers for LWRs is required to provide assurance that the structural integrity of the. reactor. coolant-
. system and all other related systems is maintained during and following a seismic _ or other event initiating dynamic; loads. ,
OPERABILITY is verified by an Inservice Inspection and Testing Surveillance' program specified:in plant' Technical-

Specifications (TSs). .Recent operating experience has indicated the'need for changes, clarifications and improvements',

in the Inservice Surveillance Requirements for hydraulic snubbers.
~'

|
Background: -

By letter dated November 20, 1981, the NRC requested that all power.-reactor licensee's '(except SEP) incorporate the
model NRC TS in plant specific Appendix A TS. A similar request was;sent to SEP operating licensees on March 23,1981..
The NRC TS require that the visual inspection frequency be based upon maintaining' a constant level of snubber protection;

i to systems. In order to provide assurance of hydraulic snubber functional reliability, a representative sampling of .
: plant installed snubbers must be functionally tested during plant shutdowns at 18 month intervals.. 'The. required sampling'-
! provides a confidence level of 95% that 90% to 100% of. plant specific snubbers will be OPEFABLE within acceptance limits.

,

j Current Status:

! In October 1982, management decided to transfer the remaining B-17 actions to the Regions.
4

'

!
2

_

.
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WAB-17(continued) -2- ,

,
,

- .

j _.

The official transfer package to the Regions for B-17 was completed on March 1983. Region I and-V. contractedithe; - 1
initial review to outside consultants. Completion dates for FY83 slipped into FY84. To date Turkey Point 384- and:
Fcrt St..Vrain have been completed. SERs have been received for Peach Bottom 2&3 and Millstone' Unit'2. : Final. action1

for Peach Bottom 283 has slipped but should be completed by June 30.1984. An SER-has been received .for Millstone
. Unit 2. Amendment requests have been received for Arkansas Units 1&2 and Region ;IV is' scheduled to' produce SER no-
! later than July 30, 1984. Twenty eight reactor units need to be completed before B-17 is complete.- - The Regions - y

are being requested to expedite reviews.<

! .

September 11, 1984 .Status Updated:.

i
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Multi-P1 ant Action No. B-22 g.;

i Title: : Tech Spec Surveillance for Mechanical Snubbers- pd ,

' '

,

'

!' Priority: 1
' ' "

' '

G. C. Lainas ').Ccgnizant Assistant Director: ,

:Ccgnizant. Branch Chief: J. R. Miller-

dLead Project Manager: Leon B. Engle ,

,

: '..''

Lead Technical Review Branch: See Current Status Below
,

; Problem: '

\ - .
7 . eactore

~ .

! OPERABILITY:of snubbers for LWRs is. required-to provide assurance that the structural integrity 0fithe r.
.

L - coolant system and all other related systems is maintained during and following 'a'' seismic or other event initiating . .

dynamic loads. Operability is verified by an Inservice Inspection and Testing Surveillance ' program specified in '
'

: plant Technical Specifications (TS). Prior to initiation: of. MB-22, mechanical snubbers had.not.been included ~1n :
i operatine plant surveillance programs. Recent operating . experience. has indicated that mechanical: snubbers requirei a

OPERABILITY requirements similar to those required for hydraulic snubbers.. y

:

i Background: , ;,

:

| . .By letter dated November 20, 1981, the NRC re' quested that all power reactor. licensee's (except .SEP) incorporate'the
i model NRC TS for mechanical snubbers in plant specific Appendix A TS. - A~ similar request was sent to (EP operating -

licensees on March 23, 1981. The NRC TS require that the; visual inspection frequency be based upon' maintaining'ai -

3 ccnstant level of snubbers protection to systems. In order to provide assurance.of mechanical snubber functional-
";

reliability, a representative sampling of plant. installed snubbers' must be functionally tested during plant shutdowns?'
! at 18 month intervals. The required sampling provides a confidence level ~of 95% that 90% to.1005 of plant' specific
; snubbers will be OPERABLE within acceptance limits.
: _ .

Current Status: . .
's

! _ s
.

| In October 1982, management decided-to transfer the remaining _ B-22 actfons:to 'the Regions. -

.

}
>

.

;
. ..

,
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WA B-22 (continued) -2-

,

The official transfer package to the Regions for B-2'2 was completed in March,1983. Region I'.and V; contracted the'
initial review to an outside consultant. The additional time required for this review impacted scheduled completion ~

. dates for FY83 and FY84. To date Big Rock Point, Brunswick 1&2,. Fort St. Vrain, and Turkey Point 3&4 have been,

completed. Final action for PeachBottom 2&3 should be completed by June 30, 1984. 'An'SER has been received:
for Millstone Unit.2. Arkansas 1&2 SERs are scheduled no later than July 30, 1984. Twenty one reactor units need,

to be completed before B-22 is complete. The Regions are being requested to expedite reviews..'

Status Updated: September 11, 1984
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' Multi-Plant Action No. 'B-23 y
Title: Potential- Equipment Failures Associated with DegraJed Grid Voltage-.

Priority: 1 4
'

|

[ ' Cognizant Assistant Director: D. Crutchfield : >

"Cognizant Branch Chief: W.-Paulson
,

Lead Project Manager: R. Dudley

Lead Technical-Review Branch: Power Systems Branch

Problem:, ,

l' .
;

i Potential exists for supplying safety and non-safety equipment with voltage outside the' range for which it was -
; designed for. longer than transient periods. Such conditions could result in safety-related equipment being :,

: unavailable to mitigate .the consequences of an accident.
3

Background:
2

.

j On. July 20, 1976 Northeast Nuclear Energy Company (NNECo) reported that, following a' trip'of Millstone Unit no. 2i-

:

p cn July 5,1976, several motors powered from 480 volt (v) motor control centers failed to start'as required. The.
; failure of the 480 v motors to start was traced to blown control power fuses on the individual motor controllers.
| These controllers received control power through 480'v/120 v transformers within'the controller.- ' 'j
i

NNECo's investigation disclosed that, as a result of;the plant trip, the grid ' voltage . dropped from 352.kv' to-333 ky.i

; This voltage. drop, in conjunction with additional voltage drops associated with the transformers involved,$ reduced:
,
'

; the control power and voltage within individual 480 y controllers to a voltage which was insufficient to actuate
j the main line controller contactors. As a result, when the motors were signalled to start, the control power-fuses. #

| were blown. ' Subsequent testing by NNECo showed that the contractors . required at least 410:v to function properly. m
-

. .

j NNEco concluded that under similar low voltage conditions, the operability-of 480 y Engineered Safety Feature;
p equipment could not be assured.

i

|

|

!
!
4

;
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MPA B-23 (continued) -2-
,

!

NNECO's immediate corrective action was-to raise the setpoint of the Engineered Safeguards Actuatibn System (ESAS);;

" loss of: power" under-voltage relays to assure that the plant would.be. separated from the grid and;that emergency.
power system (dual) operation would be initiated before the . control voltage -fellw below that required for contactorc
operation. A trip of the under-voltage relays causes the energency buses to be de-energized and a load shed signal ~
to strip the emergency buses, the diesel generators to start and. power the emergency buses, and required safety.
related loads to sequence start on the buses.

.

,

On July 21, 1976 NNECo reported that the earlier correction action taken was no longer considered appropriate because:*

during starting of a circulating water pump, the voltage dropped below the new ESAS undervoltage . relay setting. This- ~

.

de-energized the emergency buses, caused load' shedding to occur, started the diesel generatcrs and began sequencing
', loads onto the emergency buses in accordance with the design. However, .during sequencing off the loads 'onto the' buses

the voltage again dropped below the undervoltage relay setting which caused the load shed signal to strip the. buses. -

The result was energized emergency buses with no loads supplied.
,

J

' Current Status:

! All utilities operating plants (BWR, PWR, HTGR) licensed. prior to 1976 'nsst provide under-voltage relays' which-
! separate the plant from the grid (in case of degraded grid voltage) and activate the plant emergency power- system.-

Technical review is provided by the Power Systems Branch,:with contractor technical support-from Lawrence Livermore
: Lab and EG&G.
!

| 67 - operating plants covered by B-23
-67 - SERs completed (2 of which have open items)i

| 64 - Licensing Actions completed

Actions Remaining:
,

! Complete the 2 remaining SERs. Complete the 3 remaining licensing actions.

Status Updated: September 13, 1984
;
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Multi-Plant Action No. 8-24* ,

| *B-ZU integrated into B-24 on 8/25/80
,

j ;s
,

-Title: Venting and Purging Containment While At full Power and Effect of LOCA 1]
.

| Priority: High-
,

'

s

!
,

!
'

. Cognizant Assistant Director: G. C. Lainas ;

Cognizant Branch Chief: . Steven A. Varga 2
~

>

-
,

'

g-Lead Project Manager: Edward A. Reeves
1 '

j Lead Technical Review Branch: CS8/DSI, M. Fields -

,

: w
|

'

Problem:
!

.
. . .. ,

i Purging and/or venting of reactor containment buildings with reactor coolant . temperature above 200*F:may result"in -

i . site boudnary doses exceeding 10 CFR 50 Part 100 limits if. purge or vent valves fail to shut during'a LOCA. The '

..
' lead technical review branch is CSB, assisted by EQB/DE R. Wright, RA8/DSI - K. Dempsey, and|0RAB/DL -:T.' Alexion.-

w.
Background: Y-

,
.

;
.

. y
- n

i Events at Millstone 1 and Salem 1 (where the automatic high radiation closure'of purge ' valves was overridden-byc
'

i operators) resulted in a generic letter being sent to all licensees of operating reactors in November.1978'and af
i report to Congress (#78-05). NRC advised licensees- to take action -to minimize purge 'and vent . operations.-and- to
: review and respond to SRP 6.2.4 and 8TP CSB 6-4. In October 1979'a Staff Interim Position was. developed.--Licensees -

~

: were requested to conform to it pending completion.of our long-tem review. In August 1980 generic item'B-20. Leakage'
; of. Resilient Seals for purge and vent valves was integrated into the 8-24 issue. : During 1981 Technical' Specifications- ,

j (e.g., lock closed inoperable valves, only purge for safety related reasons', and seal leakageitests) were developed. *

| and included in guidance to the licensees. '' '

s

Current Status:.; .

' 1. Based on EQB/DE initial safety evaluations, requests were made for-valve qualification data' to thirty licensees- .!'

and thirteen 50.54(f) letters. Insufficient data had been provided. Ten of: the licensees closed the valves;
i others provided data for which EQB/DE provided ninetten additional memoranda or SEs;to DL. : The- Quarterly Review; . .
! Meeting schedules of July 1984. indicate only five EQB/DE supplementary reviews to be completed in the fourth _ quarter.;

DL action is required for seven licensees as EQB/DE supplementary SEs are received. '~

t

| , |
"

[ -
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PFA B-24 (continued) -2-
,

2. . Technical reviews are completed for the electrical override concerns,' for the radiol'ogical consequences -
.

concerns and for compliance with BTP CSB 6-4. . Valve operability reviews are near completion as noted above.
Plant
specific reviews of the few remaining open issues and completion of Technical Specificatioas are undensay. .
A total of 258 plant safety evaluations by four technical review branches and 25 supplementary EQB/DE-
evaluations have been issued for this-MPA alone.

~

3. Most of remaining action is with DL Project Managers who should expedite closeout actions and finalize Techni_ cal
Specifications per lead PM memoranda of June 19, 1981, January 4,1984, and MPA Quarterly Review memorandum

,

dated April 20, 1984.
4

Status Updated: September 12, 1984.
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Multi-Plant Action No. B-41

Title: Fire Protection - Appendix R, 10 CFR 50 Compliance

Priority: High

Cognizant Assistant Director: D. Crutchfield

Cognizant Branch Chief: W. Paulson

Lead Project Manager: T. Wambach

Lced Technical Review Branch: CEB

Problem:

Protection of safe, shutdown capability from the adverse effects of fire in any area of the plant. During the OL
review of plants licensed prior to July 1976, no in-depth review was performed in this area.

BacEground:

Fire at Browns Ferry Nuclear Plant in March 1975 disabled redundant safety divisions and normal safe shutdown
equipment. NUREG-0050.

Current Status:

10 CFR 50.48 and Appendix R to 10 CFR 50 became effective February 17, 1981. The licensees' for 69 units licensed
prior to January 1,1979 have made submittals describing (1) plans and schedules to meet Appendix R including requests
fer exemption from the schedules of 10 CFR 50.48, (2) design descriptions of alternative, safe shutdown modifications.-
where those have been proposed, and (3) exemption requests from the technical requirements of Appendix R. We have.
completed the review and licensing actions for the exemption requests on 59 of the units. There were no exemption
requests from 5 of the units. Technical review for 7 units is ongoing for second round submittals resulting from;

! the denial of the~ original exemption requests. The technical. review of exemption requests for.2 units have.been
completed and are awaiting licensing action in DL. Design descriptions of modifications for alternative, safe

i shutdown were submitted for all but 5 units. The modifications for 64 units have been approved. Revised proposals
; have been received for 9 units. These are being reviewed as plant specific items and are not included under this MPA.

'
, __ - - _ _ - - - _ - -
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: WA B-41.(continued) -2- - - --

n

o

!

Actions Ileanining: ,

, ,

CMEB must complete the review of exemption requests for the 7 units which are not yet completed. _ DL|sust completes

the licensing action for the 2 units for which the technical review-has been completed and for:the:-7. units above .-

when the technical review is completed. ASB is-completed with this MPA.
-

._

i Status' Updated: ' September 11, 1984.
4 .

!

- -

n,

. '|

1

i
i

:
;

1

;

-

.

*
!

:
!

i '

$
'

i
:

*

|
_ _ -_ _ . . . , _ _ _ _ -- ... . - - - - - _- , ._. _ _ . _ _ _ __



_ _ - - . - - . _ _ _ - _ _ - _ . _ _ ___ _ _ . _ _ _ ._ _ _ .._ .__ _ _ . _._ . _ . _ . . - _ - ~ g
, , - ;

7

.
, . y-

~ '

hiti-Plant Action No. B-48 - -- < '
'

Title: Adequacy of Station Electric Distribution Voltage ~

Priority:. 2

Cognizant Assistant Director: D. Crutchfield-

'

Cognizant Branch Chief: W. Paulson "

Lead Project Manager: R. Dudley ~

,

i

- Lecd Technical Review Branch: - Power Systems Branch ' '
; -
4

| Problem: -

;
-

,

This. review is. intended to determine if-the onsite distribution system in' conjunction with the'offsite power | sources-,

has sufficient capacity and capability to automaticialy-start and operate all required safety loads within .thei

i equipment voltage rating. ~ ,

4

i Background:
) -

; At Arkansas Nuclear 1, loss of offsite power indicated that the' electric distribution systems. were" inadequate fori
j two unit operation. All utilities were asked to review their distribution systems to see if: voltages were adequate.- -

'

J Current Status:
i

| 69 - operating plants covered by B-48
69 - SERs completed (3 of which have open items)'

i 61 - Licensing Actions completed
'

i Actions Remaining:
..

Complete the remaining 3 SERs. Complete the remaining 5 licensing actions;-,

i
-

Status Updated: September 13, 1984.1
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; klti-Plant Action No. B-57

Title: Decay Heat Removal Capability

Priority: 2

Cognizant Assistant director: G. C. Lainas

Cognizant Branch Chief: J. F. Stolz

Lead Project Manager: A. DeAgazio

Lead Technical Review Branch: RSB for six plants

Problem:

To assure redundancy in decay heat removal capability by incorporation of requirements into the Technical
Specification.

Background:

trious events at PWRs that have occurred during shutdown conditions have indicated that administrative
; controls to assure decay heat removal capability have been inadequate. All PWR licensees were requested'

(in a letter dated June 11,1980) to incorporate requirements for redundancy into their TSs. .

Current Status:

Acceptance criteria are: (1) redundancy in decay heat removal capability must be provided for all modes
cr temperature ranges of operation, particularly in Modes 4. 5 and 6 and (2) adequate surveillance requirements
must be provided. A total of 6 plants remain to be reviewed.

!

.
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WAB-57(continued) 2--

-
..

'

Actions Remaining:

Questions have been issued to licensees for 5 plants. Review responses and resolve outstanding issues. Issue-
SER for remaining plant.

Status Updated: . September 17, 1984.
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hiti-Plant Action No. B-59

Title: Masonry Wall Design
. . -

Priority: 2

Cognizant Assistant Director: G. C. Lainas

_ Cognizant Branch Chief: J. R. Miller *

.
.

aLead Project Manager: C. Trammell

Lead Technical Review Branch: SGE8,

Problem:,

i

i Inadequate design criteria for masonry walls. Applies.to all plants.
.:

j Background:
i .

; Problem was discovered at Trojan during reviews associated with IEB 79-02 (anchor bolts) and IE8'79-14 (as-built
! verification). A masonry wall was found which supported numerous safety-related pipes which ws not adequate to .

resist seismic forces. This resulted in the issuance of IE Bulletin 80-11 on May 8,1980. NRR (SGEB) has been-i

cssigned the responsibility to review licensee's responses to this Bulletin.'

! Current Status: -

; 1

Fr:nklin Research Center has been contracted to review most licensee submittals. . Trojan is being reviewed by-SGE8.-4

Dresden 1 and Humboldt Bay are currently in a. shutdown status, and will be reviewed by SGE8 if/when needed. ~ Review,

schedule and acceptance criteria for review have been established.' -

..

i Actions Remaining:
i ,

42 plants remain to be completed. 28 finished to date. FRC review is' active. Q-1s issued to all' licensees.
,

'
,

| Status Updated: September 11, 1984.
1
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klti-Plant Action No. B-60
~

Title: Environmental Qualification of Electric Equipment for Nuclear Power Plants -
, '

Priority: 1 '

, -

Cognizant Assistant Director: D. Crutchfield

|
Cognizant Branch Chief: G. Holahan

Lead Project Manager: Rudy O. Karsch;

e

j Lead Technical Review Branch: Equipment Qualification Branch *

Problem:
,

; All plants are required to meet 10 CFR 50.49 concerning 10 CFR 50, Appendix A. 60C 4.
;

.

Background:
!
i The issue originated from a 1977 petition from the Union of Concerned Scientists on fire protection ~and equipment-
; _ qualification. The multiplant action arose from the Commission Memorandum and Order CLI 80-21. JTechnical~
j; resolution of acceptance criteria were produced from Unresolved Safety Issue A-24.
4

4

Current Status:
|

| Technical Evaluation Reports (TERs) for all of the seventy-one (71) operating plants have been issued'by Franklin
Research Center.

.

~

j The Equipment Qualification Branch has issued all seventy-one (71) Safety Evaluation Reports._ ,The Division.of'
i. Licensing has issued all of the seventy-one (71) attached with TERs to the licensees.- ~

'

i The .2quipment qualification rule,10 CFR 50.49, was-issued on January 21, 1983, Federal Register Volume ~48, No.15. '

! pp 2729-2734, and has been effective since February 22,1983. The rule requires that each holder of an operating - ,

: license issued prior to February 22, 1983, shall, by May 20.-1983, identify the electrical equipment important to
safety within the scope of the rule already qualified and complete fir:al equipment qualification for the _ remaining'

.

;

j. clectrical equipment important to safety within the scope of the rule by the end of.the second refueling outage.
! cft:r March 31, 1983, or by March 31,_1985, whichever is earlier.
i
; 'f
!

i

*
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MPA B-60 (continued) -2-
>

The staff has completed a series of meetings with the licensee to discuss their responses t.o the SERs -including the'
tfomation for items in various categories for which justification for continued operation was not previously -
submitted.to the NRC. SERs closing out the remaining open items are currently in preparation.

Actions Remaining:

Ftture actions required to complete the MPA will be predicated on the responses by the licensees to the SERs..4

The licensees are being requested (1) to provide, within ten (10) days of the receipt of the SER from the NRC,
the resolution for the unqualified equipment if any, (2) to reaffim the justification for continued operation,
and within thirty (30) days of the receipt of the SER, submit information for equiment items neither considered ..

qualified nor unqualified for which justificatior for continued operation was not previously. submitted to the NRC,
and (3) to provide the schedule for accomplishing proposed corrective' action by May 20, 1983 as required by~

P;ragraph (g) of 10 CFR 50.49.
,

An inspection module is being developed by IE and NRR. A trial inspection is tentatively scheduled for Calvert
Cliffs 1 in late October 1985.;

Status Updated: September 21, 1984.
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"- ,Y- hiti-Plant Actica No. B-65 -

,

~

,
-, ,

,

Title: Safety Concerns Associated With Pipe Breaks in BW Scram System
_ Ng> .

Priority: -High '

, -

{ Cognizant Assistant Director: G. C. Lainas ~

. -
4

[ ^ Cognizant Branch Chief: D. Vassallo
'

> -

Lead Project Manager: V. Rooney,

t ,

-

[_ Lead Technical Review Branch: AS8 '

'
' Problem: ,

Assess the overall risk to long-term core cooling from postulated pipe break in Scram Discharge Volume; investigate.
,

the mitigation capability for the postulated event; establish' generic recosumendations for correcting any _ deficiencies'.identified.i '
'

l ,

Background:,

> +-

I- Draft NUREG-0785 issued April 3,1981 by AE00 described certain safety concerns associated with postulated pipe breaks T
in the BW Scram System. NRC letter dated April 10,1981 to all 8WR . licensees 'equested a generic evaluation of the-1

concerns within 45 days and a plant specific review within 120 days.- The generic evaluation was' submitted:by.GE.on
,

| behalf of the 82 owners by letter dated April 30, 1981.
1

j. Current Status: ' *
;

i
'

.-
,

NUREG-0803 was issued to 8 m licensees and applicants on 08/31/81. Plant specific licensee responses to concerns. I !i!- identified in this MUREG were evaluated together with a.BWROG submittal. In response to a July 25,?1983 letter,j the 8WROG provided additional information by-letter dated November.18, 1983.'- On February 23,1984.the staff met e .! .uith' the BWR06 and identified information needed to close out this issue generically. - i
1

j Actions Remaining:
-

-

t

| Review 8m0G report dated May 10, 1984 and take appropriate closecut action. '

_.

.

Status Updated: Septem6er 11,1984.
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Multi-Plant Action No. B-66 .;

Title: Natural Circulation Cooldown

Priority: Medium -
'

Cognizant Assistant Director: G. Lainas
;
' Cognizant Branch Chief: J. Miller

Lead Project Manager: K. Heitner-

,

Lead Technical Review Branch: RS8 (R. Jones)

Problem:

All PWRs must review plant cooldown on natural circulation to determine if voiding will occur in the reactor vessel.

1 Background: .

St. Lucie Unit 1, while cooling down on natural ~ circulation due to a component cooling water malfunction, developed -:

; a steam space in the upper head of the reactor vessel. Core cooling was not lost, however, complex situation was-
i deemed an undesirable challenge to the operator.

f
'Current Status:

j Generic Letter 81-21, issued May 5! 1981, requested:

| 1. demor.stration that naturel circulation cooldown by procedure should not result in reactor. vessel voiding,

2. verification that supplies of condensate grade aux feedwater are sufficient, and

3. aspects of training and procedures dealing with this subject.

j All licensees have responded.
1

i Westinghouse (hmers Group Generic Report (0G-57) dated 04-20-81.

| Plant specific review for leadcase (St. Lucie) is complete.

!

f
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- MPA B-66 (continued) -2- _
.

>

Safety Evaluations have been completed for all Westinghouse and Con 6ustion Engineering plants. Licensing action
'

is completed for all but Diablo Canyon. ,

. -

'Actions Remaining: "

.:

Review has been completed for TMI-1. The staff must complete the review for remaining 7 B&W plants. A new round.-
- Gf questions was sent to the licensees, in order to resolve the question at the proper cooldown rate for. the-
remaining B&W plants.

Status Updated: September 11,1%4.
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<-Its)ti-Plant Action No. 5-69

-

,a '
'

^

n
'

,

.
xwy'

. w -

.~e.2
E% JPN' Title: PtNt Nain Steam Line Break with Continued Feeduater Addition .

3 '.c " Q,

,

_.

MM ~Priority: High (IE Bulletin 80-04)
' < ~ uy.

- Aq ,
. _

. Cognizant Assistant Director: G. Lainas j ~ 1.[ .Z
- -- - r r4,

,

Cognizant Branch Chief: J. Miller _ i -
" - Y

,

_ - . 3 ~ . ,"

Lead Project Manager: E. Tourigny
, . ,, , . ,

. Lead Technical Review Branch: RS8,ICS8/DSI - < - m,-

[,' ' '
e, - #c.pgi . , ,,

,

+. u-

- A licensee submitted a report to NRC identifying a deficiency in the original ~ main steam line' break (MSLB) analysis (
~ >

for their plant. They determined that, if the auxiliary feeduster' system continued _to supplyifeeduster at' runout , ,. .

conditions to the affected steam generato:, containment design pressure would be exceeded ,in about"10. minutes. |The1, _ ~ z.
+long term effect of the water supplied by the auxiliary feeduster system also had not beenLconsidered in" prior 7 '

~

:e - 't -

_cnalyses. .
.

' '

Background: - - -

-
. -

l
'

Virginia Electric and Power Company (VEPCO) submitted a report to the Nuclear Negulatory Comunission (NRC) dated , .

Septester 7,1979,' identifying a deficiency'in the. original main steam line break _(MSLB) analysis for North Anna ~

_ _,

Power Station, Units 3 and 4. Stone and Webster Engineering Corporation ve-analyzed the containment:pressurw ;#, -

-response following a MSL8 and determined that.:if the auxiliary feeduster system continued to supply feeduster? . -

at runout conditions to the affected steam generator. containment design pressure would be. exceeded'in-about:10 4. ~ '
: minutes. The long term effect of the water supplied by the auxiliary feeduster system had not been _ considered: - u

<>m Jia prior analyses.
'

_

- y .

. -
7|

n tice No.479-24 uns sent'to'all' holders of operning licenses and constructiin t 'On October 1,1971 IE Information o ;

. permits, informing them of VEPC0's finding. "The Consumer Power Company of Michiganu(Palisades. Unit 1 facility);
.

'

conducted an accident analysis review pursuant to;the Information Notice and found that withtoffsite power'available, . ;
the condensate pumps would feed the affected steam generator _at"an excessive rete.= :This was 'not' considered in their: ,

analysis of the MSLB accident. -
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W A B-69 (continued) _'2- w-

Because of the deficiencies that were identified in the original MSLB analyses, IE Bulletin No. 80-04 was issued on <

February 8,1980. The IE Bulletin requested licensees and certain applicants of PWR facilities to assess'the effect-
cf continued feedwater or condensate addition on the containment response and reactor core reactivity response to a
MSLB accident. The IE Bulletin was sent to all licensed PWR facilities and to those PWR facilities nearing licensing:
(Diablo Canyon, McGuire, North Anna 2. Salen 2, and Sequoyah). '

Current Status:

All reviews are complete except for Indian Point 2 and Rancho Seco. These reviews should be completed by December 31,
t 1984.

Status Updated: September 12, 1964.
.,
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Multi-Plant Action Ro. 8-72 ,

Title: 3RIREG-0737 Tech. Specs. (Generic Letter 82-16 and 83-02)
..

.

Priority: 2
i

j .Copizant Assistant Director: D. Crutchfield .

i Cognizant Branch Chief: G. Holahan

Lead Project Manager: C. Pateli

! Lead Technical Review Branch: Regions for 82-16 responses ORAB for
j most 53-0Z responses *

Problem:
'

Ta establish Technical Specifications for TMI (NUREG-0737) issues that were originally scheduled for completion by
December 31, 1981.

1

Background:

j Generic Letters 82-16 and 83-02 requested that each PWR and BWR licensee review their facilities Technical ,

Specifications (TSs) with respect to the guidance provided. Licensees were requested to propose:TSs for the
IRIREG-0737 issues identified in 82-16 and 83-02. Responses have been received frem all licensees.; .i

! Current Status:
4 .

] Regional review of PWR responses to 32-16 is complete except for Yankee Rome. TheregionsIhave'alsocompleted
; reviews of three SWR responses to 83-02. ORAB is reviewing all but the above three BWR responses to 83-02. -

.
ORAS has completed their review of 83-02 responses for all plants.
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WA B-72 (continued) -2- -
~ ' "

,

- -1._
- :a

-

-tj;.- :

Project Managers have closed out B-72 for 53 plants with the balance. scheduled for close out by December 30,E1984 j.

or earlier.
,

i Status Updated: Septem6er 20,1984
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hiti-Plant Action No. 3-75
'

,, ,,

w #4

, o_
.-- n - a

. Title: Cracking of Core Barrel Bolts In B&W Reactors [ N
, 3 ^- ,:- . , ,

. priority: 1 - .E'-

.
- <

Cognizant Assistant Director: G. Lainas - .-[ . ,
. ~

~

'Cognizant Branch Chief: J. Stolz
_

-~
~'

Lead Project Manager: N. Prasad Kadambi - # '

g .

Lead Technical Review Branch: M EB, EB, R$8 , ],
-

; ^
. ,

-
. - .

Problem: ~

. .
&,, '~";. - r

Ultrasonic testing ar.d laboratory results indicate that -the A-286 core barrel bolts may crack: prematurely:in.thei ". ~

head-to-shank transition area. The B&W Quners Group . classified this as 'a generic. problem and have provided: -

. justifications for continued operation for reactors indicating bolt failures. '

'

4'

_

Background-
- ~ ' 'L

~

:~

'

n -

The core barrel bolts (upper and lower) support the full weight of the core in the B&W reactor design. The' main ; .
, i!

'

,

problem appears to exist in the upper core barrel bolts, although a significantly smaller nus6er, of lower core barreli
bolts also show indications of failure. ' On May 6,'1983, the B&W (heners-Group reported'to NRC staff on the resultsi '

cf their efforts to determine the nature, extent, .cause and consequences of the bolt cracking problem.: The objectivei M
cf the presentations mas to provide justification for continued operation in the cases of;the units ANO-l, Oconee:1.; y @
2 and 3 and Davis Besse 1. . Also, they sought to provide assurance that a sufficient: understanding has 'een.acnieved;
cf the problese to assure public health and safety for a9 B&'! units with the . introduction 'of. pred .nsie elementsier ..

into their ISI and surveillance programs. =The staff found the Justifications for Continued Oriention to be acceptable '
cs a result of the meeting. -

~ '

~

:- =,

"
,

. Current Status:
_ jn # "'

m m

The B&W (heners Group has suluaitted to NRC a report based on the May16.-1983 meeting (BAW1784,"May1983)to' formalized [
the information presented at the meeting and respond to questions posed by the staff. Since.then, tall'the operating:

-B&W reactors have inspected the core barrel bolts. The broken bolts which have been found beyond those reported in; '
>

BAW 1784 are tuo upper core barrel bolts in Oconee 3 reported in March 11984.: . The B&W Guners Group has submitted on.'.

August 17, 1984, a report evaluating-the bolting concerns'in the 177 fuel assembly-plants. 1This completesithe action:
.

required of the Internal Bolting Task Force set up-to the Guners Group.- ' -;

,

s' "

. *
. :n r

,

' i[.-
,-

- - - :=,



- __ . - - - _ _ _. - _ _ _ , , _ . ., _ . - --

_ _

-.?

. , -

MPA B-75 (continued) -2-

Actions Remaining:

The remaining action is on the part of iMC staff to review the B&W Owners Group Internal Bolting-Task Force report.
The report is entitled, " Evaluation of Bolting Concerns in 177 FA Plants". (Non-proprietary version, BAW-1842 .
and proprietary version, BAW-1843P). The report describes in detail the results of studies performed to determine-

the causes of bolting failures, the margins available in existing bolted joints, the consequences of major failures
cf bolting, replacement bolt designs, proper installation procedures, and required inspection programs. The NRC
staff will detensine if the information presented in the report constitutes a generic resolution of the bolting
concerns.

,

Status Updated: September 18, 1984
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hiti-Plant Action No. 8-76-

Title: Item 1.1 - Post-Trip Review - Program Description and Procedure .

.

Priority: High
!
~

Cognizant Assistant Director: T. Novak
,

Cognizant Branch Chief: A. Schwencer

Lead Project Manager: A. Bournia
.

. .

i Lead Technical Review Branch: LQB
i

i Pvsblem:
'

Licensees shall describe their program for ensuring that unscheduled reactor shutdouns are analyzed and that a L
'

! determination is pode that the plant can be restarted safely.
;

Background:
,

! Generic Letter 83-28 was' issued on July 8,1983. The letter identified staff positions steemiing from the review of .
.

the Sales ATWS Events. These positions are related to reactor trip system reliatility and general management -
.

i capability. The letter requested licensees and applicants to furnish, no later than November 5, 1983 (120_ days' '

from July 8, 1983), the status of current conformance with the positions, and the licensees' plans'and schedules.
for any needed improvements for conformance with the positions. Item 1.1 Generic Letter 83-28. concerns post-trip
review procedures. ''

Current Status:;

;.
Sixty-one percent of the November 5, 1983 responses are complete and ready for technical review by the staff., The
review has been contracted to SAI. TER's for all plants are scheduled to be submitted by December 12,.1984, with .

! SER's from the review branch scheduled to be submitted on all plants by April 1,1985, and action completed for.
i all plants by May 1,.1985. *

1

i Status Updated: September 14 -1984.
2

"

:

I *

'

i

.

4

-,- ~ __ . ~. _ , ,-,.- ___ _-- . ,-r - - , .,m._ , ___..m. - - _ _ , ,_, . , , . . -__ . _ _ _ _ _ _ _ . _ _ _ _ _ _ _ _ _



_ - _ _ _ _ _ _ _ _ .~ . _ _ _ c

1.,

- Niti-Plant Action No. B-78

Title: Items 3.1.1 and 3.1.2 - Post h intenance Testing Procedures and
_

Vendor Recomunendations - RT5 Components
~

1

Priority: High

Cognizant Assistant Director: T. Novak

Cognizant Branch Chief: E. Adensan

Lead Project knager: J. Hopkins
,

Lead Technical Review Branch: Regions

Problem:
-

Licensees shall submit the results of their review of test and ani;.tenance procedures and Technical Specifications to
cssure that post-maintenance operability testing of safety-related components in the reactor trip system.is required
to be conducted and that'the testing demonstrates that the equipment is capable of performing its safety functions

,

before being returned to service. Licensees shall submit the results of their check of vendor and engineering
recomunendations to ensure that any appropriate test guidance is included in the test and maintenance procedures
er the Technical Specifications, where required.

Background:

Generic Letter 83-28 was issued on July 8,1983. The letter identified staff positions stenuning from the. review of. .I,

the Salem ATWS Events. These positions are related to reactor trip system reliability and general management
capability. The letter requested licensees and applicants to furnish, no later than November 5, 1983 (120 daysi

from July 8, 1983), the status of current conformance with the positions, and the licensees' plans and schedules
for any needed improvements for conformance with the positions. Items 3.1.1 and 3.1.2 of Generic Letter 83-28
concern post-maintenance testing procedures and vendor recomunendations for reactor trip system components.- "<

Current Status:

Fifty percent of the November 5,1983 responses are complete and ready for technical review by the staff.

Status Updated: September 12, 1984
,
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Multi-Plant Action No. B-79 - i
'%, . . ,

. Title: -Item 3.1.3 - Post-Maintenance Testing - Changes to Tach Specs - RTS ~c -; .

'

|r- . ;ts ,

.
-

, .

| Pri::rity: High
-

'

f Cognizant Assistant Director: T. Novak

. Cognizant Branch Chief: E. Adensam
~

4'x- 2

_

Lead Project Manager: J. Hopkins -

i

Lead Technical Review Branch: ICSB (J. Calvo)

I Problem: *

Licensees shall identify, if applicable, any post-maintenance test requirements''in existing TechricalhSpecifications . .
which can be demonstrated to degrade rather than enhance safety. Appropriate changes to these test requirements, with. -,

supporting justification, shall he submitted for staff approval.
'

Background: -
,

,

~

i Generic Letter 83-28 was issued on July 8, 1983. The letter identified staff' positions . stemming from the review of ' --

! the Sales ATWS Events. These positions are related to reactor trip system reliability and general. management capability.i
The letter requested licensees and applicants to furnish, no later than' November 5,1983_(120 days from July 8,;1983),

! the status of current conformance with the positions, and the licensees' plans'and' schedules' for. any needed improvements ,.

j fcr conformance with the positions. Item 3.1.3 of Generic Letter 83-28 concerns changes to the Technical Specifications:
i regarding post-maintenance testing for reactor trip system components. ~ ~ '

'
~

,

f Current Status: "
'

-

;
. . .

, Seventy percent of the November 5 1983 responses ~are complete and ready for technical review by the staff...
.

[ Status Updated: September 12,.1984.
~
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Multi-Plant Action No. B-80

Title:- Item 4.1 - Reactor Trip System Reliability - Vendor Related
Modifications

Priority: High
.

Cognizant Assistant Director: T. Novak

Cognizant Branch Chief: E. Adensam

Lead Project Manager: J. Hopkins

Lead Technical Review Branch: Regions

Problem:

Licensees shall review all vendor-recommended reactor trip breaker modifications to verify that either: (1)each
modification has, in fact, been implemented; or (2) a written evaluation of the technical reasons for not implementing
a modification exists.

Background:

Generic Letter 83-28 was issued cr .'aly 8 1983. The letter identified staff positions stemming from the review of
Th3se positions are related to reactor trip system reliability and general mana

The letter requested licensees and applicants to furnish, no later than November 5, 1983 (gemeat
' the Salem ATWS Events. 120 dayscapability.

from July 8, 1983), the status of current conformance with the positions, and the licensees' plans and' schedules
for any needed improvements for conformance with the positions. Item 4.1 of Generic ~ Letter 83-28 concerns vendor
related modifications for reactor trip breakers.

Current Status:

Eighty-one percent of the November 5, 1983 responses are complete and ready for technical review by the staff.

Status Updated: September 12, 1984.
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Multi-Plant Action No. B-82

Title: Item 4.3 - Automatic Actuation of Shunt Trip Attachment for W and B&W Plants
'

Priority: High

Cognizant Assistant Director: T. Novak

Cognizant Branch Chief: B. Youngblood

Lead Project Manager: J. Holonich

Lead Technical Review Branch: ICSB (J. Calvo)

Problem-

Licensees of Westinghouse and B&W plants shall modify their reactor trip systems to provide automatic actuation of
'

the breaker shunt trip attachments. The shunt trip attachment shall be considered safety related.

Backgrounal

Generic Letter 83-28 was issued on July 8, 1983. The letter identified staff positions steming from the review
of the Salem ATWS Events. These positions are related to reactor trip system reliability and general management
capability. The letter requested licensees and coplicants to furnish, no later than November 5, 1983 (120 days
from July 8, 1983), the status of current conformance with the positions, and the licensees' plans and schedules
for any needed improvements for conformance with the positions. Item 4.3 of Generic Letter 83-28 concerns automatic
actuation of the shunt trip attachment for Westinghouse and E&W plants.

Current Status:

Twelve SERs have been issued closing twelve licensing actions. Eighteen other facility responses have been received
and are ready for technical review by the staff. There are 42 facilities affected by this MPA.

Status Updated: September 17, 1984.
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Multi-Plant Action No. B-81

Title: Items 4.2.1 and 4.2.2 - Preventative Maintenance and Trending
Program for Reactor Irip Breakers

Priority: High -

Cognizant Assistant Director: T. Novak

Cognizant Branch Chief: A. Schwencer

Lead Project Manager: R. Perch

Lead Technical Review Branch: EQB (R. Wright)

Problem:

Licensees shall describe their preventative maintenance and surveillance program to ensure reliable reactor trip
breaker operation. The program shall include a planned program of periodic maintenance, ?ncluding lubrication,
housekeeping, and other items recommended by the equipment supplier, and trending of parameters affectiag opsration
and measured during testing to forecase degradation of operability.

Background:

Generic Letter 83-28 was issued on July 8, 1983. The letter identified staff positions stemming from the review
of the Salem ATWS Events. These positions are related to reactor trip system reliability and general management
capability. The letter requested licensees and applicants to furnish, no later than November 5, 1983 (120 days
from July 8,1983), the status of current conformance with the positions, and the licensees' plans and schedules
for any needed improvements for conformance with the positions. Items 4.2.1 and 4.2.2 of Generic Letter 83-28
concern a oreventative maintenance and trending program for reactor trip breakers.

Current Status:

Twenty-three percent of the November 5,1983 responses are complete and ready for technical review.by the staff.

Status Updated: September 17, 1984.
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Multi-Plant Action No. B-83

Title: NUREG-0737 Tech. Specs. (Generic Letter 83-36 and 83-37)

Priority: 2

Cognizant Assistant Director: D. Crutchfield

Cognizant Branch Chief: G. Holahan

Lead Project Manager: C. Patel

Lead Technical Review Branch: ORAB

Problem:

To establish Technical Specifications for TMI (NUREG-0737) issues that were originally scheduled for completion
after December 31, 1981.

Background:

Generic Letters 83-36 and 83-37 requested that each PWR and BWR 1*;;ensee review their facilities Technical
Specifications (TSs) with respect to the guidance y mrided. t h nsees were requested to propose TSs for the
NUREG-0737 issues identified in 83-36 and 83-37. Responses ta c bem received from majority of the licensees.

Current Status:

ORAB is reviewing the responses from licensees. ORAB has completed the review of most of the. responses
received to date. About 25 licensees have not submitted the response.to these generic letters. .These
licensees have been informally requested to provide the responses as soon as possible.

Status Updated: September 20, 1984
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' Multi-Plant Action No. C-07

Title: Fuel H;ndling Accident Inside Containment
.

Priority: 2

Cognizant Assistant Director: D. Crutchfield

Cognizant Branch Chief: W. Paulson

Lead Project Manager: J. Lombardo

Lead Technical Review Branch:

Problem: -

By letter dated January 3,1977 to Commissioner Gilinsky, Mr. Robert Pollard recommended that NRR review the potential
consequences of a postulated fuel handling accident at each operating plant because this accident had not been considered
during licensing of the plants.

Background:

Letters were sent to licensees of 39 operating plants in January 1977 requesting that they provide a detailed evaluation
of the potential consequences of this accident. Letters were,not sent to licensees of 24 operating plants because
this accident had been evaluated in their SER.

Current Status:

There are two plants which are not complete.

Actions Remaining:

The Project Manager is pursuing resolution of the remaining issues.

Status Updated: September 11, 1984.
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Multi-Plant Action No. C-10
'

Control of Heavy Loads At Nuclear Power PlantsTitle:

Priority: Phase I, High

Cognizant Assistant Director: G. C. Lainas

Cognizant Branch Chief: S. Varga

Lead Project Manager: D. Neighbors

Lead Technical Review Branch: ASB

Problem:

Dropped Heavy Loads may impact spent fuel, fuel in the core, or equipment that may be required to achieve safe shutdownIf sufficient spent fuel or fuel in the core were damaged and ifand continued decay heat removal for PWRs and BWRs.
the fuel is highly radioactive, the potential releases of material could result in off-site doses that exceed 10 CFR
Part 100 limits.

Background:

USI - Task A-36 was established to examine staff licensing ciiteria, the adequacy of measures in effect at operating
plants, and to recommend necessary changes to assure the safe handlirg of Heavy Loads.

NUREG-0612 provides the

results of the review and includes the task groups recommendation.

Current Status:

NUREG-0612 was issued to all licensees by letter dated December 22, 1980. The letter requested: interim1. actions to be completed in 90 days, a Phase I Action (report, confirmation and justification) in six months
ano Phase II (specific requirements) in nine months.

2. The critieria contained in NUREC-0612 is used for the acceptance criteria. The contractor is Franklin
Research Center (FRC). FRC provides the TER's to the lead technical group ASB.

3. Fifty six actions have been closed out at this time.
:
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Multi-Plant Action No. C-11

'

Title: Reactor Protection System (RPS) Power Supplies

-

Priority:
.

Cognizant Assistant Director: G. Lainas

Cognizant Branch Chief: D. Vassallon

Lead Project Manager: M. Thadani

Lead Technical Review Branch: PSB

Problem:

Design deficiencies have been identified in the BWR RPS MG set regulators that could adversely affect the operability
of the RPS if (1) a sequence of undetected single component failures were to occur, or (2) a seismic event occurred
that resulted in the postulated component malfunctions.

Background:

The design deficiency was first identified ~during the Hatch 2 licensing process. By letter dated August 7, 1978,
the other BWRs were directed to review their designs and submit a report. That letter also directed that.a surveil-

By letter dated September 24, 1980 the licensees were requested to: (1) commit tolance program be implemented.
installing a Class 1E system, (2) provide a schedule for completion of the modification, and (3) provide a schedule

.

for submitting design information and proposed Technical Specifications. All licensees responded satisfactorily.

Current Status:

-

The only remaining action on this MPA involves the review of modifications and Technical Specification changes for
The licensee's input for this MPA were provided in a letter dated August 9, 1984 The..

Browns Ferry 1, 2 and 3.
review branch has received the Browns Ferry 1, 2 and 3 inputs and has indicated that the Safety Evaluation will .be
sent to the Project Manager by October 31, 1984.

.
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Multi-Plant Action No. C-14

Title: Seismic Qualification of Auxiliary Feedwater Systems

Priority: 1

Cognizant Assistant Director: D. Crutchfield

Cognizant Branch Chief: G. Holahan

Lead Project Manager: J. T. Beard

Lead Technical Review Branch: ASB

'

Problem:

Since TMI-2, great attention has been focused on the ability of PWRs to reliably provide for shutdown decay heat
removal at normal system pressure. The steam generator is the preferred and proven choice for accomplishing a safe
shutdown of the plant. Therefore, the auxiliary feedwater systems (AFW) should satisfy the seismic design criteria
for the Safe Shutdown Earthquake (SSE), consistent with other safety-related systems in the plant. However, only
those facilities licensed recently have been reviewed against the NRC Standard Review Plan which treats the AFW
as an Engineered Safety Feature.

Background:

In August 1980, the NRC completed a preliminary study of the risk of a seismically induced loss of decay heat
removal for plants without a seismically qualified AFW. One of the conclusions was that the increase in risk during
the next three years is sufficiently small to allow plant operations to continued. Another conclusion was that
plants should be surveyed to confim the extent of thw BWR plants without seismically qualified AFW.

In February 1981, the NRC developed and embarked on Multi-Plant Action Plan C-14, " Seismic Qualification of Auxiliary
Feedwater Systems". An objective to this plan is to increase, to the extent practicable, the capability of those
plants without seismically qualified AFW to withstand earthquakes up to the SSE level. This Multi-Plant plan is

described in an NRC memorandum to H. Denton dated February 20, 1981. Generic Letter 81-14 requested licensees:
(1) to identify, via a walkdown of the AFW system, deficiencies ammenable to simple remedial actions, and (2) to
review the plants to determine the extent and areas where significant improvements may be needed. The NRC will
then take action to require licensees to nake improvements such as re-analysis and/or modifications, for those
plants which cannot demonstrate reasonable assurance of the functioning of the AFW system following an earthquake
of SSE magnitude.

L .
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! MPA C-14 (continued) -2-

-

Current Status:

Under technical assistance contract FIN A-0429, Lawrence Livermore National Laboratory (LLNL) has reviewed the
licensees' responses to Generic Letter 81-14 for the 47 PWRs involved. In was then necessary to generate Requests
for Additional Infonnation for almost every plant, in order to rectify deficiencies in the responses or to obtaina

' technical clarification of the responses. LLNL documented the seismic capabilities of the AFW's in plant-specific
p Technical Evaluation Reports (TERs), which serve as the technical basis for NRR licensing actions.
L

During FY83, LLNL completed all the TERs. In some cases, additional communications with the licensees have beene

necessary to complete a Safety Evaluation Report (SER). In FY81, SERs for two plants were completed; in FY82, for
20 plants; in FY83 for 16 plants.

:

E LLNL has produced a preliminary draft report for this project which provides a summary and overall evaluation of
the seismic capabilities of AFW systems. The project report (NUREG/CR-3271) has been reviewed by the NRC and a*

- final draft developed. LLNL has delivered a camera-ready copy of the overall project report. This action
fulfilled the last of the contractural requirements.

Actions Remaining:
s

L
- The NRC has to continue discussions with licensees for the last seven plants and complete these SERs. These actions
- are presently scheduled to be completed in the last quarter-of FY84.
.

[ Status Updated: September 12, 1984.
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Multi-Plant Action No. C-15

Title: Control of Heavy Loads At Nuclear Power Plants

Priority: Phase II, Medium

Cognizant Assistant Director: G. C. Lainas -

Cognizant Branch Chief: S. Varga

Lead Project Manager: D. Neighbors

Lead Technical Review Branch: ASB

Problem:

Dropped Heavy Loads may impact spent fuel, fuel in the core, or equipment that may be required to achieve safe shutdown
and continued decay heat removal for PWRs and BWRs. If sufficient spent fuel or fuel in the core were damaged and if
the fuel is highly radioactive, the potential releases of radioactive material could result in off-site doses that
exceed 10 CFR Part 100 limits.

Background:

USI - Task A-36 was established to examine staff licensing criteria, the adequacy of measures in effect at operating
plants, and to recomend necessary changes to assure the safe handling of Heavy Loads. NUREG-0612 provides the results
of the review and includes the task groups recommendation.

Cgrrent Status:

(See C-10 also)Twelve sites (20 plants) have been selected as a pilot program to determine if significant problems exist for Phase II..
As a result of this program, a determination will be made whether or not to review the remainder.

.
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MPA C-15 (continued) 2--

Actions Remaining:

1. Project Managers expedite licensees' responses necessary to close out open items as discussed in draft TER
for 12 sites as they are issued.

2. Two TERs are being issued at this time.

Status Updated: September 11, 1984.
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Multi-Plant Action No. D-01

Title: Mark I Containment Program ]
Priority: 1 ?

Cognizant Assistant Director: G. Lainas $

Cognizant Branch Chief: D. Vassallo

Lead Project Manager: B. Siegel g

Lead Technical Review Branch: CSB - Load Audit Review ?
MEB - Structural Audit Review j

=
Problem: j

=
Since the original design of the Mark I containment system additional loading conditions resulting from the dynamic 3
effects of drywell air and steam being rapidly forced into the suppression pool during a postulated LOCA and from i
suppression pool response to SRV operation generally associated plant transient operating conditions have been 3
identified, the objective of this program is to restore the originally intended design safety margins for each _

Mark I containment system.
-
-

Background:

A Mark I Owners Group (0G) with GE the lead technical organization was formed to quantify the hydrodynamic loads [
and assess the effects of these loads on the Mark I containment structure. The OG divided this task into a short ,

term (STP) and long tenn program (LTP). ?
--

The objectives of the STP were to verify that each Mark I containment system would maintain its integrity and functional l
capability when subjected to the most probable loads induced by a postulated design-basis LOCA, and to verify that -

licensed Mark I BWR facilities would continue to operate safely, without endangering the health and safety of the _e

public, while a methodical, comprehensive LTP was being conducted. The staff in the " Mark I Containment.Short-Term i
Program Safety Evaluation Report", NUREG-0408 concluded that sufficient margin of safety had been demonstrated to 1

| assure the functional performance of the containment system and, therefore, any unaue risk to the health and safety ;

I of the public was precluded.
--

.

The objectives of the LTP were to establish design-basis loads that are appropriate for the anticipated life of each f
| Mark I BWR facility (40 years), and to restore the originally intended design-safety margins for each Mark I containment _

system. The principle thrust of this program has been the development of generic methods for the definition of
-

=
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MPA D-01 (continued) -2-
i

suppressioni pool hydrodynamic loading events and the associated structural assessment techniques for the Mark ~I
configuration. The generic analysis techniques are intended to be used to perform a plant-xunique analysis (PUA)
for each Mark I facility. The staff in the " Mark I Containment Long-Term Program Safety Evaluation Report".
NUREG-0661 concluded that the load definition procedures utilized by the BWR Owners Group, as modified by the
staff's requirements provide conservative estimates of these loading conditions and that the structural acceptance
criteria are consistent with the requirements of the applicable codes and standards.

Current Status:

The licensees have designed and are in the process of installing modifications to meet the Commission's Order date
for each operating plant. More than half of the 22 plants affected have completed these modifications. The
licensees have prepared and submitted plant-unique analysis reports which provide the bases for these modifications y

for staff review. Technical assistance contracts have been awarded to Franklin Research Center (FRC).and Brookhaven
National Laboratory (BNL) to perfonn an audit review of the licensee's PUA. CSB has lead technical review respon-
sibility for the BNL load audit review and MEB for the FRC structure audit review. Technical Evaluation Reports
from the contractors have been received for nine of the 22 plants. Some licensees have submitted Technical
Specifications which are being reviewed by the staff.

Actions Remaining:

1. Post implementation audit of PUA by Franklin Institute and BNL on Technical Assistance Contracts.
2. Issuance of SER to each licensee on acceptability of Mark I LTP modifications and analyses

for their plant.

3. Technical Specification changes resulting from Mark I modifications.

Status Updated: September 17, 1984. .
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Multi-Plant Action No. D-05

Title: Plant UPI Model Problem

Priority: 3

Cognizant Assistant Director: G. Lainas

Cognizant Branch Chief: J. Miller

Lead Project Manager: D. Dilanni

Lead Technical Review Branch: RSB

Problem: -

Only two-loop PWRs are affected. All Westinghouse LW) two-loop plants have a Low Pressure Safety Injection System
(LPSI) which injects water directly into the Upper PTenum of the Reactor Vessel (UPI). This is used to counter

- the consequences of a single failure for two-loop units.

However, the currently approved ECCS evaluation models for two-loop plants are based on an ECCS system in which
HPSI is directly to the cold leg of the Reactor Coolant System and because of this may be considered as not meeting
the requirements of 10 CFR Appendix K Section II.S.

Background:

This has been an ot.tstanding issue for two-loop plants since the implementation of Regulations for an' approved ECCS
The issue became a MPA during late 1977 and 1978 when an " interim" model was developed to review the potentialsystem.

effect of UPI against the conventional model.

Current Status:

Six facilities are affected. W two-loop UPI plants are presently operating on the bases of a number of approaches
being taken to detenninc allowable peaking coefficients in an interim manner.

.

O

m. f D:4.'i:;ig$ .5 , e m:. if ? w . % j f '. .c ;P .% .?.-|1..;3. A W: w % < .. q).. L,f_nr m;. 49g~. v'.3: .c
a .

*- -
- 4, - , 18

'

"e . y e * * . - -
*

~.
*

* . sg* '9 .

?.wq ca. c h p
.?L? .: ~!.|:

g
.'i;9.J ;

F
.. / - 6 in . K M:M y.. :; " u . 2 ..b !

*

, . ..



:

MPA D-05 (continued) -2- .

'
-

-

A meeting was held with the four utilities involved with the six facilities on July 24, 1984, the purpose of which.was -

to define an NRC acceptable standard for an evaluation model that would satisfy the requirements described in item 5
-

-

of paragraph II of appendix K of 10 CFR Part 50. The Westinghouse Owners Group of the four itilities submitted an -

evaluation model that would be used to determine the margin existing on the peak clad temperature. RSB is preparing a

a list of comments necessary to clarify various areas of the Westinghouse model in order that the NRC may complete.the
review. The evaluation model may need major revisions in order to adequately address our concerns. Similar reviews
will also be performed for evaluation models developed by other fuel vendors (i.e., Exxon,, and Combustion Engineering) 5

before MPA D-05 is considered completed.
-

Actions Remaining: .

Safety evaluations will be prepared for three evaluation models submitted by each of the three fuel vendors (i.e., s
W stinghouse, Exxon and Combustion Engineering). MPA D-05 will be closed out after these three safety evaluations ,

e
are issued and the analysis for determining the margins existing on the peak clad temperature for each two-loop

-

units will be handled on a plant specific basis. An estimated completion date for MPA D-05 cannot be established- -

since the magnitude of effort involved in revising the evaluation models is not known at this time.

Status Updated: September 14, 1984.
-
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Multi-Plant Action No. D-10

Title: Asymmetric LOCA Loads On Primary Reactor Coolant System

Priority: Medium

Cognizant Assistant Director: D. Crutchfield

Cognizant Branch Chief: W. Paulson

Lead Project Manager: J. Shea

Lead Technical Review Branch: MEB, MTEB, CPB, CSB

Problem:
,

Asymmetric loads resulting from rupture of the primary piping could potentially damage-reactor vessel support internals
and other primary system components. Damage to the reactor internals could impair core coolability.

Backgrcund:
.

In January 1978, all pressurized water reactor (PWR) licensees were required by the NRC to provide an assessment of
the adequacy of their reactor vessel supports and other affected structures to withstand combinations of responses
to asynsnetric loss-of-coolant accident (LOCA) loads ar.d the Safe Shutdown Earthquake (SSE). This potential safety
problem was subsequently identified as an unresolved safety issue Task Action Plan A-2.

Current Status:

All PWR plant assessments for asymmetric loads have been received and evaluated by staff ar.d contractor EG&G. As.a
basis for this evaluation, staff implemented criteria developed as a part of the Task Action Plan A-2. These criteria
are included in NUREG-0609. Some PWR licensees have performed a study of " leak before break". The " leak before break"
concept was reviewed by CRGR on September 28, 1983 and received written CRGR approval several days later. By Generic
Letter 84-04 dated 2/1/84, PWR licensees were informed of the staff evaluation of the WOG " Leak Before Break" concept.
The staff concluded that an acceptable technical basis hat been provided so that asymmetric blowdewn loads resulting
from double ended pipe breaks in main coolant loop piping need not be considered as a design basis as long as acceptable
leakage detection systems were operable. It is expected that by the end of the first quarter of FY85 SERs will have
been issued and the generic issue closed out. Further responses for eight plants may require TACs and assistance from
MTEB to evaluate " leak detection before break" if these plants opt for this solution to the Asymmetric LOCA issue.

,
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MPA D-10 (continued) -2-
1

Actions Remaining:

Complete the 4 CE SERs (4th qtr. FY84). Await responses from 8 remaining non owner group utilities that are expected
to opt for the " Leak Before Break" concept.

Status Updated: September 11, 1984.
i
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Multi-Plant Action No. D-17

Title: pefinition of Operable

Priority: Medium

Cognizant Assistant Director: G. C. Lainas

Cognizant Branch Chief: J. F. Stolz

Lead Project Manager: Sydney Miner

Lead Technical Review Branch: None

Problem:

Clarification of the term "0PERABLE" as it applies to support system outages or multiple outages or redundant components.

Background:

ln a letter dated April 10, 1980, an explanation of the problem plus accompanying illustrate examples of recannended
changes contained in the associated bases, were delineated to all licensees. The licensees were required to submit
proposed changes to tech specs applicable to their plant and to implement procedures designed to assure compliance
with the specifications containing new requirements.

Current Status:

1. Acceptance Criteria

The acceptance criteria that LC0 should be incorporated in the Technical Specification which requires that
the plants be placed in cold shutdown if redundant ECCS loops become inoperable either due to failures in
the ECCS loops or the diesel generators.

2. Important Schedule Considerations

For the remaining 8 licensing actions two are scheduled to be completed this fiscal year and six.the
next fiscal year.
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-2-
MPA D-17 (continued)

.

3. Review Responsibilities
Ten reviews were assigned

This MPA is being handled completely within the Project Management Organization. '

All of the contractor reviews have been completed and final TERs issued.to a contractor.
:

Actions Required:

Remaining Milestones

(a) Approval of remaining changes to the Technical Specifications of the remaining plants.

(b) Issuance of the SER and the License Amendments.

Status Updated: September 17, 1984.
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Multi-Plant Action No. E-04
|

Title: BWR Single Loop Operation

Priority: Low

Cognizant Assistant Director: G. Lainas

Cognizant Branch Chief: D. Vassallo

Lead Project Manager: R. Clark

Lead Technical Review Branch: RSB, CPB

Problem:

The standard BWR Technical Specifications do not permit a plant with two recirculation loops to operate either with
one loop or in the natural circulation mode. Fifteen operating BWRs have requested approval to operate at reduced
power levels with a single loop if problems develop with a jet pump, valve, seals, flow controller, etc., in the
other loop. Most of the potential safety reviews can more appropriately be resolved on a generic basis.

Background:

Single loop operation at limited power levels had previously been authorized for 6 BWRs for short periods of time (one
week to two months). During the fall of 1978 while Browns Ferry Unit I was operating on a single loop, an increase
in instrument noise was noted above 60% power, which could be indicative of flow and flux variations. Based on this
operating experience, the staff has concluded that BWRs can safely operate at at least 50% power by natural circula-
tion (i.e., without forced flow from any recirculation loop). Accordingly, as an interim measure, six plarits have
been authorized to operate, if necessary, at power levels of 50% with a single recirculation loop while the generic
concern of flow stability at higher power levels during single loop operation are being resolved.

Current Status:

t$ith respect to operation at power levels above 50% power, a meeting was held October 22, 1981, with all BWR licensees
and GE to discuss GEs evaluation of Browns Ferry's and other BWR operating experience with single loop operation. RSB
and CPB have prepared a draft list of questions which we discussed in a meeting with GE on January 21, 1982. The
issues regarding operation at power levels above 50% are not likely to be resolved in FY83. In the interim, the
effort is being directed approving operation at 50% power.

|
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Multi-Plant Action No. E-05

Title: Westinghouse N-1 Loop Operation

Priority: Low

Cognizant Assistant Director: G. C. Lainas

Cognizant Branch Chief: S. Vargaj

Lead Project Manager: D. Wigginton

Lead Technical Review Branch: RSB

Problem:

All Westinghouse plants have a provision in their license that prohibits operation with less than all loops (N)
in service.

Background:

It may be desirable to operate plants with one loop out of service. Present restrictions in the license do not
permit this type of operation.

Current Status:

Only three Westingbouse plants, Beaver Valley and Zion (1 and 2), have submitted proposed amendments for N-1
loop operation. Beaver Valley is lead plant and most of the review has been completed. Trojan, a plant without
loop isolation valves, has expressed an interest in submitting an application.

Actions Remaining:

NRC review completed on Beaver Valley, except for revision to Technical Specifications to be proposed by the utility.
Zion reapplication to update analyses will be necessary before NRC review. Other Westinghouse plants will probably
submit similar applications if Bea~ver Valley is approved.

.

Status Updated: September 13, 1984.
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Multi-Plant Action No. G-1

Title: Reactor Coolant Pump Trip

Priority: 1

Cognizant Assistant Director: G. C. Lainas

Cognizant Branch Chief: J. R. Miller

Lead Project Manager: D. H. Jafte

Lead Technical Review Branch: Reactor Systems Branch

Problem:

'The implementation of MPA G-1 involves the selection of a post LOCA RCP operation strategy (auto-trip, manual trip,
or no trip) based upon calculations using approved analytic models. This strategy is to be implen'ented via operator
training and procedures.

Background:

i The NRC, its licensees, and the PWR vendors have been evaluating the reactor coolant pump (RCP) trip issue since
the accident at TMI. The technical understanding of the industry and the requirements of NRC on this issue have
changed twice in that period. As a result, there have been extensive studies to better understand the dynamic
response of all classes of PWRs to small break LOCAs. Although some confinnatory infonnation is still to be
received concerning some models, we conclude that the analytical models are sufficiently . reliable to be used by
licensees to choose their own best method for RCP operation upon indication that a LOCA has occurred.

Current Status:

Generic Letters 83-10a through 83-10f were issued on February 8,1983 to licensees and applicants (PWR vendor-specific)
providing the NRC's position on reactor coolant pump trip. A 60-day response was requested (50.54f). All responses
to GL 83-10 have been received. The members of the CE, Westinghouse and B&W Owners Groups have submitted generic
analyses to satisfy the requirements of GL 83-10. Maine Yankee and Yankee Rowe have submitted plant-specific analyses
to support their response to GL 83-10. We are presently awaiting endorsements of these reports by the Owners Groups
together with implementation plans. We are also awaiting plant specific submittals from Haddam Neck and San Onofre
Unit I facilities. We have issued requests for additional infonnation to the Owners Group and Yankee.

-
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MPA G-1 (continued)
-

Actions Remaining:

1. Review generic and plant specific RCP trip calculations.

Review licensee's endorsements of Owners Grot.ps' generic reports, including commitments on training and2.
| implementation.

3. Receive and review responses to requests for additional information.

4. Issue generic or plant specific SERs with letter indicating approval of training and implementation schedule.

Status Updated: September 14, 1984
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