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Dr. J. Nelson Grace, Regional Administrator
U. S. Nuclear Regulatory Commission
Regien II
101 Marietta Street, NW, Suite 2900
Atlanta, Georgia 30323

RE: Catawba Nuclear Station, Unit 1 and 2
Docket Nos. 50-413 and 50-414 '

Significant Deficiency No. 413-414/84-08

Dear Dr. Grace:

The corrective action for this deficiency has been completed for Unit 1 as
committed by this date. The work to install the Unit 2 DC welding receptacles
and circuitry protection will be delayed until April 15, 1985. This date will
allow time to complete the installation and conduct performance testing of the
affected system which is scheduled for turnover on April 5, 1985.

Very truly yours,

[/J. [ /4$/
Hal B. Tucker

LTP/mjf

cc: Director Mr. Robert Guild, Esq.
Office of Inspection and Enforcement Attorney-at-Law
U. S. Nuclear Regulatory Commission P. O. Box 12097
Washington, D. C. 20555 Charleston, South Carolina 29412

NRC Resident Inspector Mr. Jesse L. Riley
Catawba Nuclear Station Carolina Environmental Study Group

854 Henley Place
Palmetto Alliance Charlotte, North Carolina 28207
2135 Devine Street
Columbia, South Carolina 29205
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