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Forked River, New Jersey 08731-0388
609 971-4000
Writer's Direct Dial Numbar:

August 28, 1992
C321-92-2227

U. S. Nuclear Regulatory Commission
Attention: Document Control Desk
Washington, D.C. 20555

Gentlemen:

Subject: Oyster Creek Nuclear Generatinc Station (OCNGS)
Operating License No, DPR-16
Docket No. 50-219
Generic Letter 88-20, Supplement 4, " Individual Plant
Examination for External Events" (IPEEE) - Schedule

In response to NRC letter dated June 30, 1992, GPUN has reassessed the schedule
for completing the OCNGS IPEEE. Evaluation of overall Integrated Schedule
activities-and assessment of the status of IPE offorts for OCNGS and THI-l has
indicated that sufficient resources can be re-allocated to an expedited
completion schedule for the OCNGS IPEEE effort. However, it is recognized that
as a result of the allocation of in-house resources to support an expedited
completion of the THI-l IPEEE effort, and the walkdowns currently scheduled for
the OCNGS Cycle 15R outage (Fall,1994) for the OCNGS IPEEE and A-46 Seismic
Adequacy issues, completion of the OCNGS IPEEE could be impacted. GPUN is _

expending every effort to complete the OCNGS IPEEE by June 30, 1995 but no later
than December 22, 1995. The OCNGS Integrated Schedule is being revised
accordingly, and will identify any activities that must be deferred as a result
of the schedule change.

This schedule reflects the most expeditious completion date possible considering
present outage schedules and maximum use of in-house resources. We believe these
efforts support the goal of timely resolution of severe accident issues.
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