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BDETON EDISON COMPANY
B00 BOYLETON STREET

BOSTON, MA55ACHUBETT5 02199

E.','.'.^.". h.".","."'," "' " August 7, 1985
...

BECo 85-140

Dr. Harold Denton, Director
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, D. C. 20555

License DPR-35
Docket 50-293

Subject: Compliance with the Anticipated Transients Without Scram, Final
Rule, 10CFR50.62, Dated June 26, ,1985

Reference: Fulton, JM to Denton, H., BWR Owners Group Letter on
" Anticipated Transients Without Scram Technical Specifications
10CFR50.62", Letter No. BWROG-3527, dated July 16, 1985

Dear Sir:

Boston Edison Company, in conjunction with the BWR Owners Group, has been
evaluating various alternatives for implementing the provisions of the subject
Anticipated Transient W1thout Scram (ATHS) final rule. In evaluating the ATHS
rule requirements, BECo has looked into the potential impact of the rule on
the existing Technical Specifications (T.S.). The BECo and BWROG evaluations
indicate that for the Standby Liquid Control System (SLCS), several
alternative means of compliance with the 86 GPM equivalent control capacity
become available based upon the impact of the rule on T.S. The referenced
BWROG 1etter discusses the details of the potential impact of the rule on the
existing T.S. BECo supports the BWr G position as delineated in that letter,s
and requests that NRC provide a qt.ck resolution of the impact of the ATHS
rule on existing T.S.

BECo is required to submit to the NRC an implementaticn plan and schedule for
the ATHS modifications by October 15, 1985. In order to meet this schedule a
determination by the NRC is required by August 15, 1985 or soon thereafter.
Such determination by the NRC is a prerequisite for selecting a safe, reliable
and cost-effective ATHS modification to meet the SLCS 86 GPM equivalent

! control capacity. BECo requires approximately 60 days to complete a plan and
schedule after choosing a modification. This 60 day window is required to
evaluate the lead time involved for procuring the required hardware and outage
planning for the implementation of the modification. It is BECo's position
not to proceed with modifications where uncertainties exist. Therefore, if
the NRC determination is not available to us approximately 60 days in advance
of ATHS rule response due date (i.e. October 15, 1985), BECo would find it
necessary to seek exemption from the schedule requirements of 10CFR50.62(d).
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BECo personnel discussed the potential impact of the ATHS rule on the existing
SLCS T.S. with the NRC staff in September 1984 and, again on July 8, 1985. He

respectfully wait to hear from the NRC.

Should you wish to have any further information regarding this letter, please
contact us.

Very truly yours,

cc: Mr. Domenic B. Vassallo, Chief
Operating Reactors Branch #2


