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SHEARON HARRIS NUCLEAR PROJECT
P. O. Box 165

New Hill, NC 27562

January 8, 1986

File Number: SHF/10-13510E
Letter Number: HO-860227 (0)

Dr. J. Nelson Grace NRC-414
United States Nuclear Regulatory Commission
Region II"

101 Marietta Street, Northwest (Suite 2900)
Atlanta, Georgia 30323

Dear Dr. Grace:

'

The following is the status of our progress to date on resolving
the violation identified in I.E. Report 50-400/83-29, Failure to
Control Fastening Material.

In our March 29, 1985, letter (NRC-342) concerning the referenced
violation we stated that our investigation for acceptability of
previously installed fasteners was continuing, but additional time
to complete the investigation was required.

The investigation for acceptability of previously installed
fastencrs included reinspection as individual documentation
packages were completed and verified prior to system turnover and
our previous projection of January 10, 1986 for completing this
investigation was based on the, then current, fuel load and in-
service dates.

To date, investigation for acceptability of previously installed
fasteners and corrective action, if necessary, have been completed
in disciplines where applicable except for HVAC. Investigation
and corrective action in this area are continuing and consist of a
system by system walkdown to verify acceptability prior to system
turnover.

.

Our current projected date for completing verification of>

,

previously installed fasteners is now May 16, 1986.
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Thank you for your consideration in this matter.
i

1 Yours very truly,

[
R. A. Watson
Vice President4

'

Shearon Harris Nuclear Power Plant
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cc: Messrs. C. Maxwell (NRC-SHNPP)
B. C. Buckley (NRC)'
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