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0AK-RIDGE NATIONAL' LABORATORY MONTHLY REPORT

'TO THE FUEL PROCESSING AND FABRICATION BRANCH.
-DIVISION 0F FUEL' CYCLE AND MATERIAL SAFETY

September 1978

'

A. Environmental Assessment Activities
t ,

B&W Apollo Fuel Fabrication
.

i

This EIA was returned fran NRC review in late September with nany
editorial changes. It is being processed on an accelerated schedule for
early October issue. ,

Hanksville Ore Buying' Station
Plateau Resources Ore Buying Station
White Mesa Ore Buying Station

The Plateau Resources PDEIA was sent.to'NRC in September. Work on the '

other buying stations has been stopped with the agreement of NRC. This
- enables us tc proceed with the Shootering Canyon PDES.as well as' expedite
the White Mesa Project. Review of the ccmpleted PDEIA will . determine

i

L
the content of the other EIAs.

|-

B. In Situ Mining

.

Wyoming Minerals
,

?.

The FES was completed and issued.

Exxon

' Answers to comments and text changes were continued. We are awaiting~

information-from the applicant. . FES completion .is expected in October..
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.C. Mines arid' Mills

Kerr-McGee -

' We' are. awaiting information from the applicant.
i

Homestake Mining Company
,

'iComments received to date.were assessed.- Initial sorting was completed -
and copies and status sent to NRC. - The completion of the FES will

.

represent a much greater effort than expected.
,

._

White' Mesa' i
,

. o

The meeting with the applicant and his_ consultants on.7 September 78~ ,!

resolved some problems but surfaced new ones. Full staff effort is 1).

. being applied to this project as information' becomes available., The
.

d;|final-(we hope) tailings proposal was received 29 September.78 and will - -
cause extensive changes in the PDES.- Answers to some outstanding

- questions have not yet been received.
.

The_0RNL staff believes the-6 November.78 issue date~ agree l to by NRC
should not have been made without coordination with and agreement from
those 'who provide the material... .;

Shootering Canyon --

'

Except for socioeconomics, aquatic ecology..and radiological sections of i
this statement-progress has been hampered by_ the White Mesa panic, since

- the other staff members are involved in both projects. It~is probable: t

'that the' PDES completion date will slip by'an ' unknown amount. Editorial
and word processing of available draft material will start in October.

Below Grade Burial - Morton Ranch !
.

The.new tailings management proposal _for the White Mesa project was-
reviewed. Supplement questions were prepared and discussed with the
applicant. _ Coordination with Colorado Str+e tailings management experts
was maintained. . Rewrite 'of ORNL/TM-6187, Analysis of Disposal of Uranium ;

Mill Tailings, after internal review, required significant effort. j

D .' Budget

Project costs are reported on the attached tables.

s

/

'

_ _ . - . . _ _ . ___ . _ .- _ _ . _ . _ . -_ . _ _ = _ _ _ _ _ . ._ _ ._ _._I



%, -3--

. . . ,

E. Overdue Action of FCMS Regarding Laboratory Requests

None

F. Remarks

None

W.).
H. E. Zittel
Project Manager
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COST AND MMIPOWER BREAKDOWN FOR THE MDIITH OF SEPTEMBER

.

'

Environmental Environmental Science Technicaly
; Iepact Sciences Applications . Radiation Socio- thcument Siepport

September 1978 Section Division Inc. Analysis. economic Preparation Travel. Services
Mts Cost Hours Hours Hours Hours Hours Costs Costs Hours

Wyoming Minerals 0.36 2.860 48 889 9

Exxon Highland Mill 0.75 3,725 120 52

Homestike Pitch Project 0.25 1.191 40 g
K;rr-McGee Powder River --- 59 42. '

'

2Whita Mesa Hill 2.43 17.600 40 139 166 20 107 (39) 24

2Shootering Canyon Hill. 1.96 14,813 -16 81 140 41 35
.

Mortor Ranch Project 0.44 3,043 58 184 530 '12

Platu u Resources 085 0.29 2.348 38 80? 9

Energy Fuels OBS *

Hanksville 0.23 1,505 16 5 342 15

Blanding 0.23 'l.555 16 5
'

342 16
'

B&W Final EIA 0.10 5.074 16 3,508

General Charges 0.30 2.834 48 1.056

T:tals 7.34 56,607 456 149 247 160 41 6,268 1,547 173
4

1. word processing charges do not fit even months and do not include overhead-
2. SAI labor only costs were $6,313. Past costs of $25,234 were paid and prorated

.

1

3. two staff members attended the Solution Mining Conference

>
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Estimated
FY 1978 Prior Years . Remaining.

MYs- Cost- MYs Cost- -Costs

Wyoming. Minerals 1.24 170,310~ 1.20 78,000 (859)completee
Exxon Highland Mill 1.17 121,432 0.80 52,000 10,158,

IHomestake' Pitch Project 1.25 161,571' O.46 30,000 8,833

Kerr-McGee Powder River 1.01' 111,180 0.66 43,000 23,763
~ 2' White Mesa Mill 1.10 70,323 59,677

2'- Shootering Canyon Mill ' O.49 33,328 .96,672

Morton Ranch Project- 0.63 42,639 NA: "

3- Plateau Resources OBS 0.29 .18,630 6,370
,

Energy Fuels 08S.
~

3Hanksvil1e 0.13 16,528
3Blanding 0.13' 8,742 16,258

4B&W Final.EIA 0.28 27,338 (2,338)
- Gsneral Charges ' O.24 14,688- NA

_

Totals 7.96* 788,653 :

'

*SAI manpower not included until-May 1978 - MY column should be increased 1.7-MY. '

1. based on no changes in format
2. based on 130K per project-
3. . based on 25K per project

,

'4. includes NFS EIA completion in FY 78 and Metropolis support activities

NA Notes: (a) Morton Ranch account-includes supporting service such' as consulting, i

topical report preparation to aid in development of branch position
on tailings management, evaluation of monitoring proposals and programs,: and
other tasks as agreed. No meaningful completion cost but is estimated at
10-15K/ month as long as such services are required.

. .. ,

(b) General charges cover. items in support of branch which are short
' term and not specific to single projects' Examples: sumer students studies -.

| on tailings seepage,- solution mining conference attendance, and general
involvement in the environmental areas of uranium fuel cycle related .
activities.. Estimates to vary between 0 to 6% of monthly project costs.
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