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AECL Technologies
ATTN: Mr. D. R. Shiflett

Vice President / General Manager
9210 Corporate Boulevard
Suite 410
Rockville, MD 20850

. Subject: Modification No. 2 to Task Order No. 86 under
Contract No. NRC-03-90-031

Dear Mr. Shiflett:
t

This modification supersedes Modification No. 2, mailed to you on'

August 2, 1995, which was never executed by AECL.

The subject task order expired on March 5, 1993. Pending
completion of all required closecut requirements it is necessary to
unilaterally deobligate excess funds remaining under this task
order for other immediate agency requirements. Therefore, the

purpose of this unilateral modification is to correct the
deobligation amount reflected in modification number 1 and decrease
the amount obligated by the Commission by $4,381.65 from $29,923.68
to $25,542.03 of which $2S,492.117 represents the reiinbursable-
costs, and $49.56 represents the fixed fee. The deobligated amount -

does not include that part of the fixed fee not yet paid and still
owed to you under the contract terms.

B&R No.: 320-19-14-05-0 Appn. No. 31X0200 BOC No.:2542
Job Code No.: L1527 Amount Deobligated: $4,381.65

t

The issuance of this task order modification does not change any
of the other terms or conditions of the subject contract task

# order.

If you have any questions or need further information regarding the
subject modification, please contact Donald 1h. King, Contract

Specialist, on (301) 415-6731. a. '

Sincerely,
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Elois J. Wiggins, C ri acting Of ficer
Contract Manageme ranch 2'

Division of' Contracts and
Property Management h
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