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MEMORANDUM FOR: Docket File No. WM-181

FROM: Thomas T. Olsen, Project Manager
Licensing Branch 1
Uranium Recovery Field Office, Region IV

SUBJECT: FEBRUARY 11, 1986 MEETING BETWEEN URF0, DOE, TAC,
RAC AND OREGON STATE DOE

A neeting was held at the Uranium Recovery Field Office (URF0) in Denver,
Colorado, on February 11, 1986, between URF0, DOE, TAC, RAC and the
Oregon DOE for the Lakeview, Oregon UMTRAP site. The purpose of the
meeting was to discuss the Value Engineering Study and Bid Package
schedules submitted by the D0E.

The Value Engineering Study outlined the following eight points for
consideration:

1. Removal of Loop Road at the Lakeview site.

2. Decrease rock cover size for top of pile to li inches and depth of
rock to 12 inches.

3. Change retention pond liner to polyethylene /40 mil.

4. Use fabric or farm fence to enclose Collins Road and Precision Pines
sites.

5. Modify seed mixture to revegetate site.

6. Subcontractor given flexibility in excavation sequence at site.

7. Eliminate retention pond liner /use natural materials instead to
minimize seepage.
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8. Wood chips contaminated with arsenic and thorium-230. Will survey
to find extent and volume. Additional cell may be needed to
encapsulate wood chips.

Lakeview Bid Package Schedules:

2/20/86 - Major bid package submitted for review and NRC approval.
3/6/86 - NRC concurrence on major bid package. Bid package on fencing

submitted.
3/20/86 - NRC concurrence on fencing contract.
3/27/86 - Bid package on cleanup and removal of wood chips submitted for

review.
4/3/86 - Bid package on cleanup of windblown material submitted for

review.
4/10/86 - NRC concurrence on wood chip bid package.
4/17/86 - NRC concurrence on windblown bid package.
5/15/86 - NOTICE TO PROCEED to contractors on major bid package and

fencing bid package.
6/1/86 - NOTICE TO PROCEED on wood chip bid package and windblown bid

package.

URF0 tertatively agreed to review the bid package and submit
respons6s/ comments within a 2_ week period. This would facilitate the bid
package process and associated workings. DOE agreed to submit the
proposed design changes for NRC review and approval. The submittal is to
include substantiation that the changes will meet the 40 CFR 192
standards. These submittals will be included in the bid packages
discussed above.

Isl
Thomas T. Olsen, Project Manager
Licensing Branch 1
Uranium Recovery Field Office

Ortef ont s!wA ?r Region IV
Msard F. BaWins

Edward F. Hawkins, Chief
Licensing Branch 1
Uranium Recovery Field Office, Region IV

cc: Felix Miera, DOE, C'R
Mark L. Matthews, DGE
Jim Williams, MKE, CA
Leon C. Stepp, Jacobs Engr.
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