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POLICY ISSUE

\ (Notation Vote)
November 24, 1998 SECY-98-275
FOR: The Commissioners .
FROM: William D. Travers

Executive Director for Operations
SUBJECT: REPORT TO CONGRESS ON THE GASEOUS DIFFUSION PLANTS
LOCATED NEAR PADUCAH, KENTUCKY, AND PORTSMOUTH, OHIO
PURPNSE:

This paper seeks Commission approval of the “Report 10 Congress for the Gaseous Diffusion
Plants Located Near Paducah, Kentucky, and Portsmouth, Ohio” (hereafter, Report)

BACKGROUND:

The Energy Policy Act of 1992 amended the Atomic Energy Act of 1954 (AEA) by adding a new
Title |l {Sections 1201-1805), estabiishing the United States Enrichment Corporation. The
purpose of this corporation is to operate the uranium enrichment facilities located near
Portsmouth, Ohio, and Paducah, Kentucky, that are owned and were previously operated by
the U. 8. Department of Energy (DOE). The AEA requires that the U. S. Nuclear Regulatory
Commussion (NNC) establish safety, safeguards, and security regulations for the uranium
enrichment facilities and certify that they are in compliance with those standards. Initial
certification occurred on November 26, 1996. NRC has had regulatory oversight of the facilities
since March 3, 1997. Section 1701 of the AEA also requires that NRC, in consultation with
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DOE and the U. S. Environmental Protection Agency (EPA), report at least annually to
Congress on the status of health, safety, and environmental conditions at the facilities'. The
Report must include a determination of whether the facilities comply with applicable
requlations established for the facilities, and all applicable laws. The Commission was advised
of the proposed format and content of the Report, in SECY-27-187, dated August 13, 1897. In
Staff Requirements Memorandum (SRM) 97-187, dated September 18, 1997, the Commission
approved, with comment, the format and content contained in that SECY paper. The first
Report was provided to the Commission in SECY-97-270, dated November 20, 1987. The first
Report, covering the period from March 3, 1997, to September 30, 1997, was sent to the
Congressional oversight committees on January 5, 1998.

DISCUSSION:

The staff developed the enclosed Report in accordance with the policy and procedure approved
by the Commission in SRM 97-187. The Report covers the period from October 1, 1997, to
September 30, 1998, the end of the fiscal year. This Report addresses those areas of the
plants that are NRC-regulated: it addresses compliance with NRC regulations and provides a
summary of performance at the gaseous diffusion plants.

The AEA requires NRC to consult with DOE and EPA. This consultation was accomplished by
providing DOE and EPA with a preliminary draft of the Report and requesting their comments.
Both DOE and EPA provided comments that have been incorporated into the Report, as
appropriate.

During this period, the Paducah and Portsmouth gaseous diffusion plants (GDPs) have
provided adequate protectior: of health, safety, safeguards, security, and environmental
conditions and have generally operated in compliance with NRC regulatory requirements.
Offsite radiological doses, as well as doses to the workers, are very low, and well within
regulatory limits. There have been no events, at either site, raquiring activation of the
emergency response centers or involving a significant release of radioactive material. On
November 5, 1998, the staff convened an NRC Senior Management Review Board to review
the Report and plant performance. The conclusion was that, overall, the gaseous diffusion
plants’ performances were acceptable.

COOFDINATION:

The Office of the General Counsel has reviewed this paper and has no legal objection.

'The Federal Reports Elimination Act of 1998 was signed into law on November 10,
1998. This bill amends section 1701(b)(1) of the AEA to require an NRC report to Congress
“Not later than the date on which a certificte of compliance is issued" instead of "at least
annually." The staff has prepared this report for issuance in compliance with the new
requirement, and will not issue new certificates of compliance until this report is ready to be
sent to Congress.
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RECOMMENDATION:

The staff believes that the attached Report meets the requirement of the AEA and appropriately
reflects the status of the gaseous diffusion plants. The staff recommends that the Commission
approve the Report and provide it to Congress.

———

N -

William D. Trave:

Executive Director
for Dperations
Attachments:
1. Report to Congress
for the Gaseous Diffusion Plants
Located Near Paducah, Kentucky, and
Portsmouth, Ohio

2. Congressional Transmittal Letters

Commissioners' completed vote sheets/comments shculd be provided directly
to the Office of the Secretary by COB Friday, December 11, 1998.

Commission Staff Office comments, if any, should be submitted to the
Commissioners NLT December 4, 1998, with an information copy to the Office of
the Secretary. I1f the paper is of such a nature that it requires additional

review and comment, the Commissioners and the Secretariat should be apprised
of when comments may be expected.
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EXECUTIVE SUMMARY

This report is being provided to Congress as required by Section 1701 of the Atomic
Energy Act (AEA). This is the second such report to be issued. It covers the period from
October 1, 1997, to September 30, 1998. Information reported herein is as of September
30, 1998, unless otherwise specified. As directed by the AEA, the U S. Department of
Energy (DOE) and the U. S. Environmental Protection Agency have been consulted

regarding this report. DOE continues to be responsible for regulatory oversight of portions
of both plants.

A major regulatory activity for this period was the privatization of the United States
Enrichment Corporation (USEC). The Commission gave its consent for transfer of the
Certificates of Compliance to the privatized entity to occur after concluding that the resuiting
private corporation would meet all applicable U. S. Nuclear Regulatory Commission (NRC)
reguiatory requirements, including those derived from the National Industrial Security
Program regarding restricting foreign involvement in entities that require access to classified
information and the USEC Privatization Act regarding foreign ownership, control, and
domination; common defense and security, and the maintenance of a reliable and
economical source of domestic enrichment services.

During this period, the Paducah and Portsmouth gaseous diffusion plants (GDPs)
have provided adequate protection of health, safety safeguards, security, and
environmental conditions and have generally operated in compliance with NRC regulatory
requirements. Offsite radiological doses, as well as doses to the workers, are very low, and
well within regulatory limits. There have been no events, at either site, requiring activation
of the emergency response centers or involving a significant release of radioactive material

Conditione at the GDPs at Paducah and Portsmouth are generally in compliance
with NRC regulations. Exceptions are described in Compliance Plans, provided for by the
AEA and approved by NRC, which document binding commitments for actions and
schedules to achieve full compliance. Progress has been made in compieting i1ssues in the
Compliance Plans during this period, thereby bringing the plants closer to full compliance
with NRC regulations than they were at the time of initial certification in November 1996
However, USEC is assessing the adequacy of completion of certain Portsmouth
Compliance Plan issues and may need to readdress some issues previously considered
complete. In addition, USEC has indicated that seismic modifications required by the
Paducah Compliance Plan cannot be completed by the current due date of June 30, 1999
For those instances where, during the normal course of operation, violations of NRC
regulations occurred, USEC generally took actions to reestablish compliance and developed
plans to prevent recurrence.
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CHAPTER 1
BACKGROUND
ENERGY POLICY ACT

In October 1992, Congress enacted the Energy Policy Act (EPAct) of 1992, which
amended the Atomic Energy Act of 1954 (AEA), to create the United States Enrichment
Corporation (USEC)'. Provisions of the AEA direct the U.S. Department of Energy (DOE)
to lease the gaseous diffusion plants (GDPs) near Piketon, Ohio, and Paducah, Kentucky, to
USEC. These GDPs produce enriched uranium (EU), and the AEA specifies that USEC
operate the GDPs efficiently and market EU on a profitable basis. Although the AEA
established USEC as a government corporation, the AEA also required that within 2 years
after the transition date of July 1, 1993, USEC prepare a plan for transferring ownership of
USEC to private investors. In the Lease Agreement Between The United States Department of
Energy and The United States Enrichment Corporation (Lease) dated July 1, 1993, and in
other subsequent agreements, DOE and USEC established the roles and responsibilities for
each organization at both GDPs. The AEA also requires U. S. Nuclear Regulatory
Commission (NRC), in consultation with DOE and the Environmental Protection Agency
(EPA), to report to Congress on the status of health, safety, and environmental (HS&E)
conditions at the gaseous diffusion uranium enrichment facilities. This report is the second
report. It encompasses the period from October 1, 1997, through September 30, 1998.

The AEA assigns safety, safeguards, and security regulatory responsibility at the
USEC-operated GDPs to NnC. Further, the AEA required that within 2 years of the date of
the passage of the EPAct NRC establish, by regulation, both: (1) safety, safeguards and
security standards for the GDPs; and (2) a certification process to ensure that USEC complies
with these standards. This certification process is in lieu of any requirement for a license.
Thus, the AEA made NRC regulation of the GDPs conditional on the issuance of new
regulations, which were to be promulgated by October 1994. In accordance with these
requirements, NRC promulgated Title 10 of the U.S. Code of Federal Regulations, Part 76
(10 CFR Part 76), “Certification of Gaseous Diffusion Plants,” in September 1994

The EPAct changes to the AEA made provision for the possibility that USEC might
not initially be able to comply with the safety, safeguards, and security standards established
by NRC. To address this contingency, the AEA permitted NRC to approve continued USEC
operation of the GDPs if NRC approved DOE-prepared plans for bringing the GDPs into
compliance with any unsatisfied provisions of NRC regulations. On November 26, 1996,
NRC issued Certificates of Compliance certifying USEC's operation of the GDPs in
accordance with 10 CFR Part 76 and approved a Compliance Plan for each GDP for

" A listing of abbreviations and acronyms can be found in Appendix A
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accordance with 10 CFR Part 76 and approved a Compliance Plan for each GDP for
achieving compliance with NRC regulations for those areas not in full compliance. After an
interim period allowing for USEC to transition to NRC regulation in an orderly manner, NRC
began regulatory oversight of USEC operations on March 3, 1997. NRC has continued

regulatory oversight of USEC operation of the GDPs for the entire period covered by
this report.

NRC/DOE INTERFACE AND RESPONSIBILITIES

The AEA does not require that DOE lezse the entire GDP sites to USEC. For
example, those areas containing legacy m~erial from operations under DOE and which are
not required to support current enrichment activities and those areas containing significant
quantities of accessible highly enriched uranium [(HEU) i.e., uraniam that is enriched to 20
percent or more in uranium-235 (U**)] are excluded from the Lease. Consequently, DOE
retains responsibility for the environmental protection, safety, safeguards, and security for
those portions of the GDPs that are not leased to USEC and for those portions of the GDPs
leased to USEC that contain HEU material. At Portsmouth, DOE will regulate the HEU
material activities that occur in the leased areas until: all of the HEU material has been
down-blended into the low enriched uranium cascade, all cylinders that contain residual HEU
material are cleaned, all remaining HEU in those areas is transferred elsewhere, and the
associated areas are transitioned to NRC regulation. These activities are currently projected
to be completed in early 2000. At that time, all that will remain under DOE regulatory
oversight will be areas within the GDP sites not leased to USEC or its successor organization.
The AEA further assigns responsibiiity to DOE for the payment of any costs of
decontamination and decommissioning, response actions, or corrective actions that are related
to conditions existing before USEC leased the GDPs. With this assignment, DOE retains
responsibility for environmental restoration activities and legacy’ waste management at the
GDP sites and for the operation of facilities used for the storage of DOE-owned source and
special nuclear material, such as the cylinder storage yards for depleted uranium hexafluoride
(DUF,) generated before July 1993. In addition, DOE has been assigned responsibility for
all DUF. ezne.ated up to the date of USEC’s privatization (July 28, 1998).

In December 1993, NRC and DOE approved a “Joint Statement of Understanding
Between the Nuclear Regulatory Commission and the Department of Energy on Implementing
the Energy Policy Act Provisions on the Regulation of Gaseous Diffusion Uranium
Enrichment Plants.” This joint statement established the areas of responsibility between NRC
and DOE. In August 1994, NRC and DOE approved an "Agreement Establishing Guidance
for NRC Inspection Activities at the Paducah and Portsmouth Gaseous Diffusion Plants
Between Department of Energy Regulatory Oversight Manager and Nuclear Regulatory

? The term "legacy" refers to items that are a carryover from the era when DOE managed the
facility (e.g., legacy waste and legacy equipment).



Commission.” This agreement supplemented the joint statement by defining in more detail the
role of the NRC observers at the GDPs in the interim period during which DOE exercised
public health and safety and common defense and security regulatory oversight of the leased
GDPs. In March 1995, NRC and DOE established the "Agreement Defining Security
Responsibilities at the Paducah and Portsmouth Gaseous Diffusion Plants Between the
Department of Energy’s Office of Safeguards and Security and the Nuclear Regulatory
Commission.” This agreement aiso supplements the joint statement by defining in greater

detail the security roles and responsibilities of DOE and NRC after NRC assumption of
regulatory oversight of USEC activities.

In October 1997, NRC and DOE signed a Memorandum of Understanding (MOU)
entitled “Memorandum of Understanding Between the Departrient of Energy and the Nuclear
Regulatory Commission - Cooperation Regarding the Gasecus Diffusion Plants.™ This MOU
defines the responsibilities of DOE and NRC regarding continuing cooperation at the GDPs
after NRC assumption of regulatory oversight for USEC activities. The MOU also clarifies
the framework for coordination regarding issues that may involve DOE and NRC areas of
responsibility. DOE remains responsible for regulatory oversight of the Portsmouth HEU
refeed activities. DOE will also continue to review and, where appropriate, approve USEC-
proposed modifications to the Paducah and Portsmouth Compliance Plans before their
submittal to NRC for NRC final approval. In the MOU, DOE and NRC: (1) agreed to
exchange information and technical support, (2) defined responsibilities for emergency
response, (3) described the manner in which issues identified during an inspection by either
agency would be referred to the other, and (4) defined responsibilities for coordination of
activities. This MOU replaces the August 1994 “Agreement Establishing Guidance for NRC
Inspection Activities at the Paducah and Portsmouth Gaseous Diffusion Plants Between
Department of Energy Regulatory Oversight Manager and Nuclear Regulatory Commission.”

Through these aforementioned agreements, statements, formal MOU, and other

cooperative NRC/DOE efforts, the agencies have continued to coordinate acuivities of interest
to both DOE and NRC.



CHAPTER 2
GASEOUS DIFFUSION PLANT OPERATIONS

The principal process regulated by NRC at the GDPs is the production of EU for
reactor fuel. The GDPs receive uranium hexafluoride (UF,), enrich it (i.e., process the
material to increase the concentration of fissionable U**), and then ship the enriched UF, to
other fuel cycle facilities, where it is processed into fuel assemblies for use in nuclear power
reactors. In the gaseous diffusion separation process, UF, gas passes through a material
(barrier) with small pores that are large enough to permit the escape of single molecules, but
are 100 small to permit bulk flow of the gas. The gas that emerges from the pores has a
slightly higher conceritration of U atoms than the gas that does not pass through the barrier.
This process creates two streams of gas, one with a higher U concentration (enriched) and
one with a lower concentration (depleted). Because the degree of enrichment achieved by the
use of a single barrier (i.e., a single diffusion stage) is very smell, the process must be
repeated many times, employing a cascade of many stages to achieve the required enrichment

levels. The outputs of the cascade are EU product and depleted uranium. The depleted
uranium is stored at the GDPs, awaiting ultimate disposition.

The main components of a GDP are: large cylindrical vessels called diffusers that
contain the barrier, compressors used to compress the gas to the pressures needed to flow
through the barrier tubes and from one stage to another, electric motors to drive the
compressors, heat exchangers and cooling systems for removing the heat of compression from
the UF,, piping for the stage and interstage connections, and block and control valves to
adjust the gas flow. In addition to this process stage equipment, GDPs require auxiliary
systems such as the UF, feed and withdrawal systems, an extensive electrical power
distribution system, and cooling towers to dissipate the waste process heat.

The major areas of NRC oversight at the GDPs include: plant operations, nuclear
criticality safety, physical protection, security of classified information, material control and
accounting (MC&A), radiological controls for onsite and offsite personnel, waste
management, transportation of radiological materials, maintenance and surveillance, training.
and emergency preparedness. NRC is responsible for regulatory oversight of the design,
operation, and maintenance of hardware (i.e., structures, systems, and components) relied on
for safe operation; operational aspects involving the human element such as training, staffing,
and adherence to procedures; and management organization and controls necessary 10 assure
effective management oversight of facility operations. Management organization and controls
include: internal reviews and audits, safety review committees, configuration management,
records management, event investigation and reporting, and quality assurance programs.
NRC also reviews and approves accident analyses and technical safety requirements (TSRs)
developed by USEC. The accident analyses describe potential credible accidents and the
facility response to those accidents, to demonstrate that the facility is capable of responding in
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a fashion that will not jeopardize public health and safety. The TSRs define the safety
envelope and operating parameters within which the facility is required to operate Yor safe
operation. NRC assures safe operational readiness through issuance of a certificate of
compliance, after a thoro ¢h review of design and operational information, and by field
inspections conducted by specialists from both NRC Headquarters and the regional office
having responsibility for the sites. In addition, two NRC resident inspectors are located at
cach GDP site. The resident inspectors perform daily inspections covering a broad range of
site activities




CHAPTER 3
STATUS OF COMPLIANCE PLAN ACTIVITIES

The AEA permits NRC to authorize operation of the GDPs in cases where the plants
do not fully comply with NRC regulations, provided that DOE prepares, and NRC approves.
a plan (i.e., Compliance Plan) for bringing the plants into compliance. 10 CFR 76.35 states
that the application for an initial certification of compliance must include, among other things,
a DOE-prepared and -approved plan, for achieving compliance with respect to any areas of
noncompliance with NRC's regulations. 10 CFR 76.35 further states the plan must include a
description of the areas of noncompliance, a plan of actions and schedules for achieving

compliance, and a justification for continued operation with adequate safety, safeguards,
and security.

Separate Compliance Plans were prepared for Paducah and Portsmouth, and approved
by NRC, on November 26, 1996, as part of the initial certification activities. The
Compliance Plans contain 53 and 46 issues. respectively, for Paducah and Portsmouth. Of
these, 36 issues are substantially common to both Paducah and Portsmouth. The issues
contained in the Plans, along with their status as reported by USEC as of September 30,
1998, are listed in Appendix B. Each issue in the Plan, which may consist of several sub-
issues, contains a description of the applicable requirements, USEC's commitment to achieve
compliance, a description of the noncompliance, a justification for continued operation while
the issue is being resolved, and a plan of action to resolve the issue and bring the GDP into
compiiance, along with completion schedules.

Several types of noncompliances are discussed in the Compliance Plans. These
noncompliances can be generally grouped into three types. The first type. minor issues,
consists of minor noncompliances that are associated with established programs. Eight and 10
minor issues have been identified at Paducah and Portsmouth, respectively. The second type
of noncompliance, equipment issues, involves the need for upgrades of safety-related
equipment to meet NRC requirements. Equipment issues identified in the Compliance Plans
total 18 for Paducah and 8 for Portsmouth. The third type of noncompliance, programmatic
issues, involves situations in which USEC has not yet fully implemented a program necessary
to meet NRC requirements. Programmatic issues identified in the Compliance Plans total 27
for Paducah and 28 for Portsmouth.

Equipment noncompliances for both Paducah and Portsmouth include the need to
upgrade the autoclaves, discussed below, to provide an additional safety margin. These
noncompliances also address structural upgrades to the process buildings at Paducah to
provide an appropriate margin of safety against earthquakes. Programmatic noncomphances
for both Paducah and Portsmouth include upgrading the GDPs’ safety analysis reports (SARs)
and procedures to meet NRC requirements and assuring that programs are in place to
maintain the procedures consistent with current GDP operations and the authorization basis.
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Two significant issues, addressed in the Compliance Plans, which are common to both

Paducah and Portsmouth, are discussed in detail below:

Safety Analysis Reports - 10 CFR Part 76 requires that the application for a certificate
of compliance include a SAR that presents an assessment of potential accidents and
describes the plant site and piincipal structures, systems, and components of the plant;
the equipment and facilities that will be used to protect health and minimize danger to
life; and the management controls and oversight program employed to protect the
public and worker health and safety. DOE was in the process of updating the SARs
for the GDPs when the EPAct was passed. These SAR updates were necessary to
reflect new information and understanding about initiating events; plant configuration;
expected response of structures, systems, and components; and accident analyses.
However, DOE was not able to complete the revised SARs in time to include them in
the applications for NRC certification. Thus, the SARs that were submitted with the
certificate applications were based, in part, on the 1985 Final Safety Analysis Reports
(FSARs) for the two plants and on DOE-approved safety evaluations performed after
those FSARs were issued. DOE completed the update of the SARs and transmitted the
revised SARs to USEC and NRC on February 14, 1997. On August 18, 1997, USEC
submitted some SAR-related information to NRC, but was unable to fulfill its SAR
commitments as stated in the Compliance Pians. On October 31, 1997, USEC
submitted the bulk of the updated accident analysis. USEC considers the Compliance
Plan issue to be complete with the submittal of the amendment request on August 18,
1997, and October 31, 1997. There may be additional changes to the accident analysis
as USEC completes walk-downs of the plants to confirm that the actual configuration
matches the documentation. The walk-down review of the systems, structures, and
components is scheduled to be complete in 2001. As of September 30, 1998, NRC is
reviewing the information submitted by USEC.

Design Modifications to the Autoclaves - Feed material is received at the GDPs in
cylinders that contain 10 to 14 tons of UF, in the solid state. To transfer this material
to the diffusion cascade or for sampling, the cylinder must be heated to transform the
UF, from a solid to a gas. When in a gaseous state, the UF, flows from the cylinders
to feed headers, which deliver the gaseous feed material to the appropriate assay points
in the diffusion cascade. Heating of the cylinders and removal of the UF, are
performed in an autoclave. An autoclave is essentially a cylindrical vessel with an
internal diameter of approximately 1.83 meters (6 feet) in which the entire UF,
cylinder is placed and heated. The autoclave vessels and all penetrations out to the
isolation valves provide containment for the remote possibility of a UF, release while
the UF, is being heated and transferred. NRC has determined that autoclave design
improvements are needed. These improvements include the ability to test the
containment vaives, replacing all containment valves that are not fail-safe, and
providing adequate operator alarms. Although these design improvements will enhance
the assurance of safety, the current autoclave design, in conjunction with
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compensatory measures imposed by NRC, is sufficient to provide adequate assurance
of safe operation until the autoclave upgrades are completed. This item was completed
for the Paducah plant during the review period. For Portsmouth, this issue is
scheduled for completion in early 2001.

Recent NRC inspections at Portsmouth, as well as USEC internal audits, have
revealed that some Compliance Plan issues have been inadequately completed by USEC.
Examples include the failure to update all of the Portsmouth building and area emergency
packets to include the information required by the Compliance Plan and a failure to fully
implement the issues related to the nuclear criticality safety program. A corrective action
program is in place to address the problems with the nuclear criticality safety program. Both
NRC and USEC are continuing to assess any underlying safety issues that may exist as a
consequence of these findings. By letter dated October 9, 1998, USEC informed NRC that it
plans to conduct a review of most of the Compliance Plan items at Portsmouth to determine
whether items were adequately completed. Based on NRC inspection and the USEC review,
some of the issues may need to be readdressed with a new completion date established. NRC
is continuing to pursue this matter with USEC to ensure that all Compliance Plan issues are
adequately completed and closed. USEC has received a Notice of Violation related to
completion of the Portsmouth Compliance Plan issues. The following discussions on the
status of the Paducah and Portsmouth Compliance Plans do not reflect issues that may need to
be reopened due to inadequate completion by USEC. Compliance Plan status may be revised

as a result of the USEC review of the basis and documentation supporting Compliance Plan
i1ssue completion.

STATUS OF PADUCAH COMPLIANCE PLAN

Of the 53 issues listed in the Paducah Compliance Plan. 49 have been completed (i.e..
USEC has informed NRC that it has fulfilled all the individual actions described in a
Compliance Plan issue). Of the 49 issues that USEC has indicated are complete, 15 issues
were completed by USEC between October 1, 1997, and September 30, 1998, the close of the
reporting period. The fifteen issues, along with a description: of the corrective actions, follow:

. Update the Application Safety Analysis Report - USEC submitted an amendment
request to revise the SAR to reflect the updated information, including the revised
accident analysis and technical safety requirements.

. Autoclave Upgrades - Modifications to the autoclaves have been completed to enhance
safety. These include modifications to allow testing for both inner and outer
containment valves, addition of manual actuation devices to place the autoclaves in
containment upon observation of a release, modifications to allow automatic closure of
valves upon detection of a release, and replacement of pressure monitoring
instrumentation.



Exceptions for Criticality Accident Alarm System - The portable criticality accident
alarm detectors were replaced with permanent detectors in Building C-710.

Posting of Radioactive Material - All of the leased areas within the site boundary have
been completely characterized regarding the type, extent, and amount of radioactive
material present, and all areas have been properly posted.

Management Controls - USEC completed development and irnplementation of
programmitic controls to ensure effective oversight and compliance with NRC
requirements, including policies and directives, management systems, and procedures.
Position descriptions have been revised to contain all the requirements from the
application documents.

Plant Changes and Configuration Management - The necessary programs and
procedures are now in place to ensure that the review and approval of changes to the
plant and plant operations are accomplished in a controlled manner to maintain the
plant configuration as described in the application documents. The plant has identified
and documented the system boundaries and support systems required for performance
of safety functions and included them in the configuration management program.
USEC has upgraded procedures, developed improved records management programs,
and completed training for plant personnel.

Operations Program - Procedures addressing the operations program elements were
developed or revised, and associated training was completed. Continuing training
material and qualification requirement development was completed, and appropriate
personnel were trained and qualified.

Quality Assurance Program Implementation - USEC put in place all the necessary
policies and procedures to fully implement the quality assurance program, including
development and implementation of procedures for the scheduling and conduct of
internal and supplier audits and those procedures that define procurement, handling
and storage activities.

Depleted Uranium Management Plan - The program for storing depleted uranium now
includes documented baseline visual inspections to verify proper positioning and to
detect cylinder damage. USEC also has procedures in place to conduct follow-up
visual inspections to detect cylinder deterioration.

Systems Approach to Training - A formal systems approach to training is now in place
for all personnel who operate, maintain or modify systems, structures, or components
important to safety. USEC has completed all the training development activities and
trained those individuals covered by this Compliance Plan issue.



Maintenance Program - USEC has upgraded the maintenance prograni to increase the
rigor and documentation required of the program. Procedures have been either
upgraded or developed for the maintenance program. A trend analysis program has
been implemented. All maintenance-related training has been completed

Records Management and Document Control Program - The program has been
upgraded such that the site’s records and documents are intained 1n retrievabic
form, including documents that support the safety basis of the plant. Records are
protected against damage, deterioration, or loss. USEC has now implemented 2
comprehensive, centralized records management program that identifies, captures and
maintains necessary documents

Operationai/Safety System Trip Redundancy - USEC conducted a review of system
designs to determine where operational trips and alarms coincided with the: setpoints
for safety system actuation based on the same monitored parameter and the same
equipment actuated. USEC had three systems where the operational trips coincided
with the setpoints for safety system actuation, based on the same monitored paraineter
and the same equipment actuated. USEC is either treating the operational trip as a
safety system actuation or has provided justification for maintaining the existing
alarms and trips

Decommissioning Funding Program - USEC submitted executed documents required

to assure adequate funding for USEC’s decontamination and decommuissioning costs
primarily the cost of depleted uranium tails disposition. These documents were
submitted after USEC was privatized

UF, Leak Detector Sensitivity Testing - USEC developed a testing methodology to
better quantify the leak test method for UF, leak detectors. USEC used the
methodology to complete testing for all detectors

A significant safery issue, specific to Paducah, that is currently being resolved
involves seismic upgrading of two main process buildings. During the upgrading of the SAR
for Paducah, DOE discovered that a significant number of piping attachments could fail, and
two of the main process buildings could suffer significant damage from an earthquake of
lower intensity (greater frequency) than the evaluation basis earthquake. DOE was
responsible for regulatory oversight of the GDPs at the time this was discovered. DO}
required that USEC develop a plan for improving the seismic resistance and imposed process
constraints on the aperation of the Paducah plant to significantly reduce the risk of release of
radioactive and hazardous material (UF,) in the event of an earthquake. Both NRC and DO}
require that the GDP safety-related structures be designed to withstand natural phenomena,
including earthquakes. During development of the Paducah Compliance Plan, USE(
committed to, and NRC approved, a plan to strengthen the buildings to improve the seismic
resistance of the structures and piping attachments. The Paducah Compliance Plan also
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requires USEC to continue to operate under the process constraints to reduce the risk of UF,
release during an earthquake until the seismic upgrades have been completed. USEC is
required to complete the modifications to improve the seismic resistance of the structures and
piping attachments by June 30, 1999. USEC has informed NRC that these modifications are
currently behind schedule and that the upgrades cannot be completed by the current due date
USEC is evaluating the overall project to determine if more efficient design and/or work
methods can be implemented

STATUS OF PORTSMOUTH COMPLIANCE PLAN

Of the 46 issues listed in the Portsmouth Compliance Plan, 40 have been completed
(i.e., USEC has informed NRC that it has fulfilled all the individual actions described in a
Compliance Plan issue). However, as noted previously, USEC is conducting a reassessment
of Compliance Plan items which may cause these numbers to change. Of the 40 issues that
have been completed, 12 issves were completed between October 1, 1997, and September 30,
1998, the close of the reporting period. These 12 issues, along with a description of the
1ssue, follow

Update the Application Safety Analysis Report - USEC submitted an amendment
request to revise the SAR to reflect the updated information, including the revised
accident analysis and technical safety requirements

Fire Protection Procedures and Hot Work Permit Program - Fire protection
procedures, such as those neeced to perform welding and burning, fire hazard
assessments, and testing and inspection of fire suppression systems, were revised 1«
include sufficient technical guidance and process controls to ensure understanding of
requirements and implementation by all personnel. Further, the permit program 1o
perform welding, burning, and other hot work now ensures Fire Services involvement
and oversight

Management Controls - USEC completed development and implementation of
programmatic controls to ensure effective oversight and compliance with NR(
requirements, including policies and directives, management systems, and procedures
Position descriptions have heen revised to contain all the requirements from the
application documents

Plant Changes and Configuration Management - The necessary programs and
procedures are now in place to ensure that the review and approval of changes to the
plant and plant operations are accomplished in a controlled manner to maintain the
plant configuration as described in the application documents. The plant has identified
and documented the system boundaries and support systems required for performance
of safety functions and included them in the configuration management program
USEC has upgraded procedures, developed improved records management programs
and completed training for plant personnel




Systems Approach to Training - A formal systems approach to training is now in place
for all personnel who operated, maintained or modified systems, structures, or
components important to safety. USEC has completed all the training development
activities and trained those individuals covered by this Compliance Plan issue.

Maintenance Program - USEC has upgraded the maintenance program to increase the
rigor and documentation required of the program. Procedures have been either
upgraded or developed for the maintenance program. A trend analysis program has
been implemented. All maintenance-related training has been completed.

Operations Program - Procedures addressing the operations program elements were
developed or revised, and associated training was completed. Continuing training
material and qualification requirement devclopment was completed, and appropriate
personnel were trained and qualified.

Quality Assurance Program Implementation - USEC put in place all the necessary
policies and procedures to fully implement the quality assurance program, including
development and implementation of procedures for the scheduling and conduct of
internal and supplier audits and those procedures that define procurement, handling
and storage activities.

Materials Control and Accountability Manuals and Procedures - All new and revised
procedures are in place, and training is complete.

Exceptions for Criticality Accident Alarm System - USEC removed the waste from the
process area of Building X-744H so criticality accident alarm coverage was no longer
needed for the area.

Criticality Accident Alarms for Nearby Buildings - Criticality accident alarms must
annunciate in nearby buildings. Several buildings (within 60.96 meters (200 feet) of
evacuation zones) did not have evacuation horns and lights that activated when the
alarm in a nearby building was activated. USEC installed evacuation horns and/or
lights in the unalarmed buildings that were within the evacuation zone of alarmed
buildings.

Decommissioning Fr:ading Program - USEC submitted executed documents required
1o assure adeguate funding for USEC’s decontamination and decommissioning costs,
primarily the cost of depleted uranium tails disposition. These documents were
submitted after USEC was privatized.
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CHAPTER 4
HEALTH, SAFETY, AND ENVIRONMENTAL STATUS

NRC has responsibility for assuring that the health and safety of the public and the
workers at the GDPs are pretected from hazards involving radioactive material. Section
76.60 requires USEC to comply with applicable sections of 10 CFR Part 20, "Standards for
Protection Against Radiation.” Health, safety, and environmental conditions are reflected in
radioactive doses received by workers and radioactive effluents. This chapter contains
information relating to the HS&E conditions for the leased areas of the GDPs under NRC
regulatory oversight. For a discussion of the HS&E conditions in the non-leased areas under
DOE regulatory oversight, see the DOE report entitled “Department of Energy Input to the
Nuclear Regulatory Commission’s Annual Report to Congress Regarding the Status of
Environmental, Safety, and Health Conditions at the Paducah and Portsmouth Gaseous
Diffusion Plants for Fiscal Year 1998, DOE/ORO-2074, October 1998.

Both Paducah and Portsmouth monitor air and water emissions to the environment and
maintain environmental dosimeters to monitor gamma radiation levels both onsite and offsite.
The most recent data from the environmental dosimeters show that ambient gamma exposure
at the site boundaries for both Paducah and Portsmouth are not statistically different from
offsite monitoring locations. Radiation from the plants, both direct and from effluents, does
not result in any detectable contribution to the total background external gamma radiation at
the unrestricted site boundaries. Doses to the nearest offsite individuals from exposure to
radioactive effluents are projected to be 0.06 millirem (mrem) [0.0006 milliSievert (mSv)] at
Portsmouth and less than 0.05 mrem (0.0005 mSv) at Paducah for calendar year 1998, based
on data measured to date. These values are well below the NRC regulatory limit of 100
mrem/year (1 mSv/year) for members of the public and the 10 mrem/year (0.1 mSv/year)
constraint on air emissions of radioactive material specified in 10 CFR Part 20.

The maximum occupational dose received by a worker at either plant in 1997 was 365
mrem (3.65 mSv). The 1998 data indicate that no worker is expected to exceed 500 mrem (5
mSv), which is the Administrative Control Level used by the plants. The maximum
occupational dose received by any worker for the first half of calendar year 1998 is
approximately 221 mrem (2.21 mSv). These values are within the historical ranges for the
sites and well within the NRC regulatory limit of 5000 mrem/year (50 mSv/year) specified in
10 CFR Part 20 for individuals. There were no instances where 10 CFR Part 20 individual
limits for workers, including the 10 milligram per week intake of soluble uranium, were
exceeded. There were no planned special exposures at the GDPs, as permitted by NRC
regulations, between October 1, 1997, and September 30, 1998.

There are a number of HS&E improvements that USEC has either recently completed
or that are now in progress. Some of these improvements are part of USEC's effort 10
achieve compliance with NRC regulations and are included in the Compliance Plans:
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however, some of the HS&E improvements were initiated by USEC and are neither required

by NRC nor included in the Compliance Plans. Improvements include the following:
Nuclear Safety:

. Completed the refeed of HEU material at Portsmouth (under DOE regulatory

oversight);
. Continued to upgrade the criticality accident alarm system (CAAS) at both plants;
. Initiated seismic upgrades and conducted analysis to determine if seismic-related

deficiencies exist; and
. Continued to upgrade the SARs.

Industrial Safety:

. Improved the control of freon, including identification and repair of leaks;

. Completed combustible loading analysis for process buildings;

. Certified Emergency Medical Technicians to use defibrillators in the event of
medical emergencies;
Conducted asbestos abatement in the steam plant at Paducah to protect the workforce; and
Improved the control of hydrogen fluoride to reduce exposure of personnel.

Radiation Protection:

. Decontaminated additional areas;

. Completed site characterization surveys;

. Completed efforts to reduce personnel doses; and
-

Reduced the generation of mixed waste at both sites through implementation of the
Pollution Prevention and Waste Minimization program.
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CHAPTER §
CERTIFICATION ACTIVITIES
AMENDMENTS TO THE CERTIFICATES OF COMPLIANCE

10 CFR 76.45 describes the process for amending the certificates to cover new or
modified activities or to change commitments made in the Compliance Plans. On receipt of
an amendment application, NRC determines whether the amendment is significant. If the
amendment is determined to be significant (e.g., margin of safety is reduced), then the
amendment is published in the Federal Register for public comment, and possibly, subsequent
public meetings. For all amendments, regardless of significance, NRC issues its decision to
either grant or deny the amendment and publishes the decision in the Federal Register to

provide an opportunity for interested parties to review the decision before the amendment
1§ issued.

NRC has received seven new certificate amendment requests for Paducah and ten for
Portsmouth from October 1, 1997, through September 30, 1998. In addition, there were
eight requests pending for both plants on October 1, 1997. During this period, six and nine
amendments have been issued for Paducah and Portsmouth, respectively. As of September
30, 1998, of the amendment requests submitted for Paducah, three Director’s Decisions have
been published in the Federal Register but the amendments have not been issued: five are
under review, and one was closed because it was superseded. As of September 30, 1998, of
the amendment requests submitted for Portsmouth, one Director’s Decision has been
published in the Federal Register but the amendment has not been issued; seven are under
review, and one was closed because it was superseded. Some of the requests were submitted
in conjunction with the resolution of issues corntained in the Compliance Plans. NRC
requested that DOE also review those amendment applications that revise the Compliance
Plans so as 10 assure that the Compliance Plans remain DOE-prepared plans, as required by

the statute. A listing of the amendment requests for Paducah and Portsmouth is provided in
Appendix C.

RECERTIFICATION

USEC submitted its applications for renewal to NRC on April 15, 1998. The renewal
applications did not contain any changes to the existing documentation. The application was
based on USEC’s initial applications, as revised by NRC approved amendments. USEC
incorporated by reference previous applications, statements, and reports into the renewal
application. After NRC completed its review, considered public comments, and consulted
with EPA, NRC prepared Compliance Evaluation Reports (CERs) for Paducah and
Portsmouth. NRC concluded, in the CERs, that the applications, including the Compliance
Plans, fulfill the requirements of 10 CFR Part 76. The Certificates of Compliance will be
issued for a period of five years.
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PRIVATIZATION

A major regulatory activity, for this period, that affects future certification of the
GDPs was the privatization of USEC. On April 26, 1¢96, the President signed the U.S.
Enrichment Corporation Privatization Act, which dire-ted USEC to implement a privatizaticn
plan. USEC developed a privatization plan contain, ' two alternative methods of privatizing:
(1) a sale through an initial public offering cf comn:e 2 stock or (2) a merger and acquisition.
The NRC prepared a Standard Review Plan (SRP) .r. cooperation with the other involved
government agencies to describe NRC's review process and acceptance criteria 1o approve the
transfer of the Certificates of Compliance to the privatized entity. In January 1998, USEC
was authorized by the U. S. Treasury Department to begin a dual-path process to privatize
USEC through either a merger and acquisition or an initial public offering of common stock.

The Commission determined that the private corporaiion would meet all applicable NRC
regulatory requirements, including those derived from the National Industrial Security
Program that restricts foreign involvement in entities that require access to classified
information and the USEC Privatization Act regarding foreign ownership, control, and
domination; common defense and security; and the maintenance of a reliable and economical
source of domestic enrichment services. These conclusions were based on a review of the
documentation and on interactions with DOE and other appropriate agencies of the United
States government. The Commission provided its consent to the transfer of the Certificates of
Compliance to a privatized corporation on May 28, 1998. On June 29, 1998, the USEC
Board of Directors announced its decision to privatize USEC through an initial public offering
of securities to the public. The Board concluded that the sale of USEC to the public through
an initial public offering best met the statutory criteria, provisions, and requirements
governing the sale. The decision was approved by the U.S. Treasury Department. USEC
was formally privatized by the U.S. Treasury Department on July 28, 1998
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CHAPTER 6
INSPECTIONS

10 CFR Part 76, Subparts F and G; 10 CFR 76.70; 10 CFR 76.72; 10 CFR Part 95;
and 10 CFR Part 2 address NRC inspections of the GDPs, violations of NRC regulations, and
civil penalties. Thes» regulations implement NRC authority to take enforcement action for
violations of the AEA; NRC regulations; or conditions of a certificate, Compliance Plan, or

Order. Further, these regulations state that NRC may impose civil penalties for certain
violations of NRC regulations.

Violations of NRC reguiations are classified into one of four severity levels, with
Severity Level I being assigned to violations that are most significant and Severity Level IV
being assigned to violations that are least significant. Further, there are other violations of
minor safety or environmnental significance that are below the level of significance of Severity
Level IV violations. These violations, which must meet certain criteria, are not usually the
subject of formal enforcement action. To the extent such violations are described in the
inspection reports, they are noted as non-cited violations (NCVs). A group of Severity Level
IV violations may be evaluated in the aggregate and assigned a single, increased severity level
(Severity Level III) if the violations have the same underlying cause or programmatic
deficiencies. More information about the NRC Enforcement Policy is provided in NUREG-
1600, Rev.1, "General Statement of Policy and Procedures for NRC Enforcement Actions”
and NUREG/BR-0195, Rev. 1, "NRC Enforcement Manual."

NRC performed a total of 57 inspections. totaling approximately 9700 inspection-
hours (4300 hours for Paducah, 5400 hours for Portsmouth), at both Paducah and Portsmouth
between October 1, 1997, and September 30, 1998. These inspection hours include the
activities of two resident inspectors at each GDP site and specialist inspections by inspectors
from the Region III office and NRC Headquarters office. One hundred and two violations
overall were identified as a result of the inspections. Except for one special inspection at each
site, all of the inspeciions were routine inspections. The majority of the violations were in the
areas of criticalir: safety, security, and procedures, either implementing incorrect procedures
or failing to follow procedures. With three exceptions, all of the violations were either
Severity Level IV or NCVs. There was one Severity Level IlI violation at Paducah for the
failure to control classified information, where USEC failed to properly implement provisions
of its security plan, which resulted in a $55,000 civil penalty. There was one Severity Level
III violation and one Severity Level IIl problem identified at Portsmouth, each with an
associated $55,000 civil penalty. The Severity Level III problem was the result of a special
taspection at Portsmouth, in which the inspection team identified numerous violations
associated with the implementation of the nuclear criticality safety program (NCS) as a whole.
The Severity Level III violation was identified during a routine regional inspection and
involved a deficiency in the maintenance and surveillance program for safety-related valves.
The violation raised concerns about the ability of the autoclave containment 1solation valves to
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perform their intended safety function. For all violations identified during inspections, USEC
either took corrective action to bring the facility back into compliance with NRC regulations,

or in the case of the criticality safety program at Portsmouth developed a comprehensive
corrective action plan.

The NRC also issued a Confirmatory Order for the Paducah plant in response to the NRC''s
identification that in the event of an evaluation basis earthquake, the accumulators could fail
resulting in a uranium hexafluoride release that could have greater offsite consequences than
previously assumed.

During the review period, NRC required USEC to investigate the NRC's concern regarding the
potential for a chilled environment to be developing, or in existence, at the Portsmouth and
Paducah GDPs. USEC engaged a contractor to independently characterize the nuclear safety
culture including the environment for addressing employee concerns at the GDPs. The USEC
investigation concluded that the majority of responding individuals did not feel harassed or
intimidated or that retaliation or retribution would occur if they identified concerns to
management. USEC did identify “pockets™ of individuals who did believe that they would be
retaliated against by management for identifying concerns. USEC is developing an actior pian
1o correct the problems which were identified during the investigation.

INSPECTION SUMMARY FOR PADUCAH

During the period October 1, 1997, through September 30, 1998, NRC Headquarters
and reg.onal personnel, including the resident inspectors, conducted 30 routine inspections
and one special inspection, totaling approximately 4300 inspection-hours, of plant operations,
plant maintenance, plant support, engineering, fire safety, chemical process safety, nuclear
criticality safety, MC&A, and security of classified information.

The inspections resulted in one Severity Level Il violatior, one Confirmatory Order,
and 27 Severity Level IV violations assessed against USEC. Nineteen non-cited violations
were also docurrented in inspection reports. The one Severity Level III violation, which was
of significant regulatory concern, involved a breakdown of the USEC security program for
failure to properly implement certain provisions of its security plan NRC noted in an
inspection report issued in July 1998, that the corrective actions 11}, by USEC for the
Severity Level III violation of the security program for contro!  classified matter were
comprehensive. The April 1998, Confirmatory Order was issucd in response to the NRC's
identification that in the event of an evaluation-basis earthquake, the uranium hexafluoride
accumulators could fail resulting in greater offsite consequences to members of the public
than previously assumed. NRC issued the Confirmatory Order to limit the amounts of
uranium hexafluoride in the accumulators to mimimal levels until corrective actions to increase
the seismic capabilities of the accumulators to withstand the evaluation-basis earthquake were
complete. USEC has completed the required modifications. NRC has confirmed the
completion of the modifications through direct field observations. In all cases, corrective
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actions and plans were taken by USEC 1o reestablish compliance with NRC regulations. A
brief summary of the Level IV violations is provided below.

Nine violations involved NCS-related issues. The violations included conducting
potentially fissile material activities without a nuclear criticality safety evaluation or approval;
failure to include certain operational controls in an approval into the implementing procedure;
failure to perform a TSR surveillance for a cascade deposit containing an amount of fissile
material greater than safe mass; and violations of certain criticality safety controls. Five
violations involved failures to properly implement the Quality Assurance Program
requirements. The violations included improperly identifyirg and implementing design
controls and not verifying all aspects of the design for CAAS modifications, lack of effective
corrective action for a criticality safety violation, lack of appropriate written instructions for
switchyard fire sprinkler testing that affected the CAAS system, and fatlure to fully
implement the quality assurance requirements. Seven violations involvea use of improper
procedures or failure to implement procedures involving various activities and different
functional groups at the site, both during routine operations and in response to events. Three
violations involved improper implementation of the requirements in 10 CFR 76.68 for
evaluating and approving plant changes or as-found discrepancies between the actual plant and
the design basis in the SAR. One violation involved the late submittal of the SAR upgrade.
One violation involved the failure to ensure that the quality assurance requirements associated
with the fabrication of UF, cylinders were properly implemented. Finally, a violation was
issued for the lack of a fully functional TSR-required design feature for rail stops for a
cylinder levelator (lift) to prevent the cylinder scale cart from rolling off the lift.

NRC closed a Confirmatory Action Letter issued to USEC on February 28, 1997, for
criticality safety deficiencies associated with the Building C-400 spray booth and cylinder
cleaning operations. The co Tective actions taken by USEC were comprehensive and
corrected the deficiencies.

INSPECTION SUMMARY FOR PORTSMOUTH

During the period October 1, 1997, through September 30, 1998, NRC Headquarters
and regional personnel, including the resident inspectors, conducted 25 routine inspections
and one special inspection, totaling approximately 5400 inspection-hours. of plant operations,
plant maintenance, plant support, engineering, fire safety, chemical process safety, nuclear
criticality safety, MC& A, and security of classified information.

The inspections resulted in 44 Severity Level IV violations assessed against USEC.
Nine non-cited violations were also documented in inspection reports. One Severity Level 111
violation and one Severity Level III problem warranted civil penalties of $55.000 each. In all
cases, USEC took or is “aking corrective actions to reestablish compliance. A brief summary
of the Level III and IV vioi...~ns is provided below.
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Nine of the violations involved NCS-related issues. The Severity Level Il problem
involved 16 examples of programmatic problems in the NCS and self-assessment areas; five
of the remaining NCS violations involved failure to implement nuclear criticality safety
approval (NCSA) administrative controls; one violation involved not having an NCSA as
required; and two violations involved failure to get the Plant Operations Review Committee
(PORC) approval betore revising NCSAs. The Severity Level III violation involved a failure
to demonstrate that safety-related components would perform their intended safety function.
Fourteen Level IV violations resulted from either incorrect procedures or a failure to adhere
to procedures, including two examples of failure to make required notifications to NRC for
reportable events. Seven violations involved improper implementation of TSRs. These seven
violations included systems that were operated without the required safety components
available/calibrated, failure to maintain TSR required minimum staffing in a UF, withdrawal
facility, and failures to comply with required action statements during
maintenance/surveillance activities. One violation involved the late submittal of the SAR
upgrade. Two violations were related to the Compliance Plan. One of the violations was for
failure 10 implement the requirements of the Compliance Plan and the other was for failure to
provide complete and accurate information in USEC’s quarterly status reports. The
reraainire violations involved ineffective corrective actions; training deficiencies, and non-
conformance with the security plan.

In response to the NCS problems, USEC has put in place a comprehensive corrective
action plan (CAP) to correct the known NCS program and implementation deficiencies. The
reduction in the number of NCS deficiencies at Portsmouth indicates that the NCS CAP is
having a significant positive impact on the implementation of the NCS program.
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CHAPTER 7
EVENT REPORTS

Section 76.120 describes the requirements for reporting certain events to NRC. The
regulations specify events that must be reported to NRC within three different time limits and
describe the contents and schedule for submitting follow-up written reports. USEC is
required to report criticalities, loss of special nuclear material, and emergency conditions that
have been declared an alert or site area emergency to the NRC operations center within 1
hour after discovery. Events that prevent immediate protective actions necessary to avoid
releases or exposures o radiation or radioactive materials that could exceed regulatory limits
must be reported to the NRC Operations Center within 4 hours after discovery. The third
reporting requirement specifies that certain contamination events, failure of certain TSR safety
equipment with no backup equipment available, fires or explosions that damage radioactive
material or containers holding radioactive material, and events that require offsite medrcal
treatment of a contaminated person must be reported to the NRC Operations Center within 24
hours. USEC also reports losses and compromises or possible compromises of classified
information or classified documents as required by 10 CFR 95.57. Although not required by
10 CFR Part 76, USEC also reports safety system actuations, notifications made to other State
and Federal agencies, and loss of contingency for nuclear criticality safety.

A summary of event reports for events that occurred between October 1, 1997, and
September 30, 1998, is provided below .

EVENT NOTIFICATION SUMMARY FOR PADUCAH

There were 67 reported events at Paducah during the period. Thirty-seven of the
reported events involved NCS. The NCS-related events that were reported mostly resulted
from instances where the CAAS was inoperable, there was » lack of an NCSA to cover the
specific operation, or there were violations of NCSAs. The NCSA control deficiencies were
related to improper storage, incorrect spacing requirements, inability to maintain safe volume,
and inadequate procedures/equipment issues. The majority of the inoperable CAAS events
were due to either loss of air to the horns or loss of power. None of the NCS-related
reported events at Paducah resulted in escalated enforcement action.

There were nine reported events related to the UF, reiease detection systems. These
events mostly involved inoperable systems due to various reasons such as tripped circuit
breakers, failure of system to reset, and loss of power. In addition, seven reported events
were related to the autoclaves, in that an autoclave safeiy system actuated or autoclave
subsystems did not perform properly. One reported event resulted from a Normetex pump
trip resulting in a safety system actuation. Four reported events resulted from asbestos spills
or oil leaks to the environment and one report resulted from a chlorine gas release. The
remainder of the reports were security reports where classified information was potentially
compromised or security procedures were not followed.
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If the event notification involved a noncompliance with NRC regulations, actions were
taken to assure that compliance with NKC regulations was reestablished.

EVENT NOTIFICATION SUMMARY FOR PORTSMOUTH

There were 183 reported events 2t Portsmouth during the period. There were 155
event reports that dealt with NCS. The discovery of NCS problems early in the review period
at Portsmouth resulted in increased attention to the issues and produced the subsequent large
number of NCS related event reports. The number of NCS reports is trending downward as
the plant corrects identified deficiencies. The NCS related event reports, for the most part,
resulted from violations of NCSA-identified controls and requirements. For the majority of
the reported NCS events, the safety significance was minimal due to maintaining at least one
of the controls. In those cases whese both controls were lost, the failuie scenario that could
lead to a criticality was considered unlikely bised on historical data. None of the events
resulted in any significant injuries to workers or members of the public or degradation of the
environment. The extent of NCS problems at Portsmouth resulted in escalazed enforcement
action and a comprehensive corrective action program to address the NCS problems.

There were nine events involving the shutdown of the autoclaves because of high
condensate levels, inoperable containment valves, improper installation of autoclave isolation
valves, or other safety system actuztions. Six reported events resulted from violations of the
National Pollutant Discharge Elimination System (NPDES) permit or opacity limits and an oil
leak to the environment. One event involved an indoor release of approximately 17.7
kilograms (39 pourds) of liquid UF, at the tails withdrawal station. The release did not result
in any injury and no measurable radioactivity was detected in the outside environment. Five
of the events involved either activation of the UF, release detection system or inoperability of
the system. The balance of the events involved the loss of control of classified information or
potentially compromised classified information. Corrective actions were immediately taken in
accordance with the security plan.

If the event notification involved a noncompliance with NRC regulations, actions were
taken to assure that compliance with NRC regulations was reestablished.
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CHAPTER 8
REGULATORY ACTIVITIES
RULEMAKING

Since initial certification of the GDPs, USEC has requested NRC approval of several
amendments to its certificates. When processing the amendment requests, as described in 10
CFR 76.45, NRC identified several areas in the process that should be revised and improved
so that they are more effective and efficient. NRC initiated a rulemaking to modify the
process for certificate renewals and amendments, revise the appeal process for amendments,
eliminate the significant designation for amendments, simplify the criteria for pei=ons who are
eiigible 1o file a petition for review of the amendment action, remove references to the initial
application because the initial certificates have been issued, and lengthen the time periods
associated with filing a petition for review. The proposed rulemaking was published in the

Lederal Register for public comment on September 15, 1998 (63FR49301). The comment
period ends November 16, 1998,

EMERGENCY PREPAREDNESS EXERCISE

On April 1, 1998, a full-scale emergency preparedness exercise was conducted at the
Paducah GDP. NRC inspectors observed :he drill. The response organizations of the State of
Kentucky and the County of McCracken participa'ed. The purpose of the exercise was to test
the plant’s capabilities to implement its Emergency Plan (EP), including the response of the
various participants and the effectiveness of the information flow from the Paducah
Emergency Operations Center. Overall performance during the exercise demonstrated that
the onsite EP was effective, and that the staff wa. capable of implementing the EP by
correctly classifying scenario emergencies, notifying offsite agencies of the event, activating
emergency response personnel and facilities, providing protective action recommendations
when warranted, and taking accident mitigation actions.

AVLIS

The USEC Privatization Act granted USEC the exclusive commercial right to deploy
and use Atomic Vapor Laser Isotope Separation (AVLIS) patents, processes, and technical
information owned or controlled by the Federal Government, upon completion of a royalty
agreement with DOE. To the extent requested by USEC prior to privatization, and subject to
the requirements of the AEA, the President was requ.red to transfer title to all of the property
owned by the United States or under its control that is useful for the development of AVLIS
or alternative technologies for enriching uranium.
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AVLIS technology involves processing uranium metal alloy feedstock rather than UF,
gas, through the use of lasers and separator systems. Based on engineering studies, it is
expected that an AVLIS facility will use only about 5 percent of the power used by the GDPs,
require less capital investment than a new centrifuge plant, and use 20 to 30 percent less
uranium to produce comparable amounts of EU. Currently, AVLIS development,
demonstration, and design activities are being conducted at Lawrence Livermore National
Laboratory in Livermore, California; General Electric Company in Wilmington, North
Carolina; and Cameco Corporation in Port Hope, Ontario, Canada.

In July 1994, USEC's Board of Directors authorized USEC management to begin
taking steps necessary to commercialize the AVLIS technology. In April 1995, USEC
entered into an agreement that provided for ihe transfer of intellectual and physical property
pertaining to AVLIS technology from DOE. By letter dated October 6, 1998, USEC
informed the NRC that it expects to submit a license application to NRC no earlier than
December 1999 to obtain an NRC license to construct an AVLIS facility. USEC is
investigating alternative sites and plans to announce the site location in the spring of 1999.
USEC has submitted some preliminary reports for NRC review, and preliminary meetings are
being conducted on nonsite-specific technical issues. NRC will continue to participate in
these meetings and to review reports submitted by USEC.

The AVLIS project will present some unique and highly complex issues for NRC
review. Since this is the first facility to employ laser technology, NRC currently has no
documents to guide its review of such a facility, other than a general 10 CFR Pait 70 SRP.
To remedy this situation, the staff has an SRP for AVLIS in development, based on the
proposed Part 70 SRP, to assist the staff in its AVLIS review. The AVLIS technology will
present some unique issues in the areas of: nuclear criticality safety (novel forms of EU
consisting of vapor and metal), criticality computer code validation, accident analysis,
material control and accounting, fire, explosions, and other issues. NRC currently has a
project manager working nearly full-time on the AVLIS activities and other technical staff
working part-time on AVLIS reviewing pre-licensing application submittals. Thus far, NRC
activities concerning AVLIS have consisted of reviewing the AVLIS Quality Assurance Plan,
the AVLIS Nuclear Criticality Safety Validation Report, and the Classified Matter Protection
Plan, as well as conducting preliminary meetings with USEC on these and other topics and to
lay the groundwork for USEC's AVLIS license application. NRC resources provided for one
full-time equivalent in fiscal year (FY) 1998 to initiate preparation of the staff's guidance and
to initiate review of the AVLIS preliminary submittals from USEC. Budgeted resources
increase in FY 1999 as NRC recruits and trains staff in preparation of receipt and review of
the AVLIS application.



CHAPTER 9
NRC CONSULTATION WITH EPA AND DOE
RESULTS OF DOE CONSULTATION

DOE provided a report entitied "Department of Energy Input to the Nuclear
Regulatory Commission's Annual Report to Congress Regarding the Status of Environmental,
Safety, and Health Conditions at the Paducah and Portsmouth Gaseous Diffusion Plants For
Fiscal Year 1998," DOE/ORO-2074, October 1998, 1o assist NRC in preparing the report.
Information from DOE's report was included in various sections of this report,
as appropriate.

The DOE report provides information about the status of health, safety, and
environmental conditions of those portions of the gaseous diffusion uranium enrichment
facilities for which DOE retained oversight responsibility during FY 1998. DOE's report
also addresses its activities regarding HEU at Portsmouth, including HEU refeed suspension
and removal and transparency programs conducted by DOE, and describes the MOU
employed by DOE and NRC to ensure effective and efficient cooperation in their joint
oversight of activities conducted at the GDPs.

DOF SUMMARY OF PADUCAH

DOE accomplishments and initiatives to enhance and improve HS&E conditions at
Paducah between October 1, 1997, and September 30. 1998, inciude, but are not limited to,
the following:

. Issued an upgraded SAR for the nonleased facilities;

. Worked approximately 866,332 hours during FY 1998 with no occupational injuries
that caused any employee to miss a day of work;

. Painted 1200 depleted UF, cylinders to minimize corrosion and completed construction
of an additional concrete cylinder storage yard as part of the continued response to a
1995 recommendation from the Defense Nuclear Facilities Safety Board;

. Received regulatory approval to clean up a former cylinder drop test site using the in-
situ soil remediation technology (LASAGNE™) which was successfully demonstrated
at Paducah by DOE and the industry partners who developed it;

. Disposed of 5987 metric tons (6600 tons) of waste either in DOE landfills or at
approved commercial facilities,

. Transferred or awarded the sale of 50 percent of the surplus fluorine cells and
equipment previously used to manufacture UF, feed material and fluorine, resulting in
an anticipated cost savings of more than $2 million; and

. Extracted and treated more than 749.5 million liters (198 million gallons) of
contaminated groundwater.
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Environmental releases and discharges from DOE activities during FY 1998 remained
within established regulatory limits, with the exception of three minor exceedances of its
Kentucky Pollutant Discharge Ei.nination System permit effluent limits. Average
occupational radiation exposure for DOE personnel at Paducah was 5.6 mrem (0.056 mSv)
for calender year (CY) 1997 which is substantially less than the DOE occupational exposure
limit of 5000 mrem (50 mSv) specified in 10 CFR 835.

DOE SUMMARY OF PORTSMOUTH

DOE accompl‘shments to enhance and DOE initiatives to improve HS&E conditions at

Portsmouth between October 1, 1997, and September 30, 1998, include, but are not limited
to, the following:

Issued an upgraded SAR for the nonleased facilities;

Completed painting of skirted DUF, cylinder ends to prevent corrosion, and completed

restacking of over 15,000 DUF, cylinders to enhance inspections;

Disposed of over 1109 metric tons (1223 tons) of soils and sludges;

Completed HEU refeed activities;

Continued to recycle paper products, aluminum cans, and scrap metal;

Capped the Peter Kiewit Landfill and the X-735 Industrial Solid Waste Landfill ahead

of schedule and under budget;

. Initiated three pilot projects to evaluate different treatment technologies. These
projects will evaluate the dynamic underground steam stripping, and in situ chemical
oxidation and recirculation processes, and will test the effectiveness of a vacuum-
enhanced recovery method,

. Submitted the Quadrant I draft final Cleanup Alternatives Study/Corrective Measures
Study (CAS/CMS) to Ohio EPA;

Received approval fro.a the Ohio EPA on the Quadrant IIl CAS/CMS; and

. Submitted the final Quadrant IV CAS/CMS to Ohio EPA.

There were no exceedences of the National Pollutant Discharge Elimination System
(NPDES) permit limits at Portsmouth. In early July, the Ohio EPA issued a Notice of
Violation involving a 90-day hazardous waste accumulation area. The violation was abated
on August 19, 1998. Average radiation exposure for DOE workers ai Portsmouth was 1.65
mrem (0.0165 mSv) per person for CY 1997, which 15 substantially less than the DOE
occupational exposure limit.
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For both GDPs, DOE has not identified any instances of substantial noncompliance
with those laws for which it had oversight responsibility during FY 1998, with the exception
that Paducah reported a few Price-Anderson Amendment Act violations. In addition, both
Paducah and Portsmouth identified minor environmental violations. Incidents at both GDPs
involving violations of Department of Transportation regulations also occurred. These
occurrences are discussed in DOE’s report (DOE/ORO-2074). In all these instances, actions

were taken to notify appropriate authorities, identifv the cause of the violation, and institute
corrective measures.

RESULTS OF EPA CONSULTATION
ENVIRONMENTAL SUMMARY OF PADUCAH

The Paducah GDP is part of EPA Region 4. The environmental regulatory authority
over Paducah is both Federal and State (the Commonwealth of Kentucky). EPA has delegated
many of its environmental authorities to the Commonwealth of Kentucky, such as the Clean
Air Act, Clean Water Act, and Resource Conservation and Recovery Act (RCRA).

Therefore, most environmental regulatory oversight is provided by Kentucky.

During the time period from October 1, 1997, to September 30, 1998, Paducah has
had the following environmental actions:

. Clean Air Act: The GDP is considered a major source under Title V of the Clean Air
Act. The facility had one state inspection which resulted in no findings of
noncompliance. The facility did not receive any notices of violation during the period.

USEC 1s in compliance with the National Emissions Standards for Hazardous
Air Poliutants.

. Clean Water Act: The GDP is considered a major source for Kentucky Pollutant
Discharge Elimination System permit purposes. The facility had three state
compliance inspections which resulted in no findings of noncompliance. DOE
experienced three minor exceedances of its discharge permit for pH and TCE.

¢ RCRA: The GDP is a generator of hazardous waste and operates as such under an
EPA identification number issued by the Kentucky Department for Environmental
Protection. The facility is currently operating under an Agreed Order with the
Kentucky Natural Resources and Environmental Protection Cabinet for disposal of its
mixed wastes. The facility had one state compliance inspection which resulted in no
findings of noncompliance. The facility received no notice of violations during
the period.
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. The
GDP’s activities to clean up waste sites across the plant continued according to
agreements and plans of the interested parties, (i.e., DOE, EPA, and the
Commonwealth of Kentucky.)

Toxic Substance Contrg! Act: There were no inspections in this area during
the period.

ENVIRONMENTAL SUMMARY OF PORTSMOUTH

The Portsmouth GDP is part of EPA Region 5. The environmental regulatory

authority over this GDP is both Federal and State (State of Ohio). The EPA has delegated
many of its environmental authorities to the State of Ohio, such as the Clean Water Act and
RCRA. Most environmental regulatory oversight is provided by Ohio.

During the time period from October 1, 1997, to September 30, 1998, Portsmouth,

has had the following environmental actions:

Clean Air Act: The GDP is considered a major source. No compliance inspections
were conducted during the period. USEC is in compliance with the National
Emissions Standards for Hazardous Air Pollutants. However, on September 29, 1998,
the GDP did receive a Finding of Violation from EPA-Region 5 for failure to submit a
timely annual report to demonstrate compliance with the National Emission Standards
for Hazardous Air pollutants for radionuclides. EPA notified the GDP in mid-July
that it had not received the report, and USEC immediately sent a copy.

Clean Water Act: The GDP is considered a major source. Ohio EPA conducted a

compliance evaluation inspection in March 1998. The GDP was in compliance with
its permit conditions

RCRA: The GDP is considered a Large Quantity Generator under RCRA. No

violations were noted during an Ohio EPA compliance evaluation inspection in
June 1998.

c ——— - LR c . { Lighilitv Act: The
GDP’s activities to clean up waste sites across the plant continued according to
agreements and plans of the interested parties, (i.e., DOE, EPA, and the State of
Ohio.) Ohio has the lead in day-to-day oversight of clean-up activities at Portsmouth.

Toxic Substance Control Act: In March 1998, the GDP received a Notice of
Noncompliance from EPA-Region 5 for deficiencies noted during a polychlorinated
biphenyl inupection conducted by Ohio EPA on behalf ot EPA-Region 5. The
deficiencies have been appropriately addressed.

28



CHAPTER 10
SUMMARY ASSESSMENT OF PERFORMANCE

The GDPs at Paducah and Portsmouth are more than 40 years old, having been
constructed in the 1950s. They were built at a time when design standards and quality
assurance standards were significantly different from current requirements, and
documentation requirements were less stringent. The age of the facilities, some poor
documentation of design and safety bases, and the requirements in effect when the plants were
constructed have resulted in difficulties in maintaining the physical condition of the facilities.
These shortcomings have challenged USEC's performance during the period; however, both

the material condition of the plants and the design and safety basis documentation are
being upgraded.

During the review period, the Paducah and Portsmouth GDPs have provided adequate
protection of health, safety, and environmental conditions and have generally operated in
compliance with NRC regulatory requirements. There were no radiation-related deaths or
illnesses due the use of radioactive materials and no significant radiation exposures. At both
plants, offsite radiological doses, as well as doses to the workers, remained very low, and
well within NRC regulatory himits. There was no loss or diversion of certified material.
There have been no events, at either site. requiring activation of the emergency response
centers nor were there any criticalities at either facility.

Overall performance at the Paducah GDP was adequate and continued to improve.
This improving performance has been demonstrated by a reduction in the number of identified
problems occurring as a consequence of inadequate or incomplete procedures at the plant.
Plant operations and engineering staff worked more effectively together to identify and correct
conditions which could lead to degradation of safety systems and in particular did a better
review of the root causes for these situations. However, despite these improvements, plant
staff training continues to be an area requiring improvement.

Plant maintenance and surveillance activities, associated with safety-related systems.
structures, and components, were generally adequate. A significant improvement in the plant
staff"s handling of shutdown activities was observed during the implementation of a large-
scale power reduction in the summer of 1998.

Early in the review period, NRC staff noted a decrease in the rigor and quality of
some engineering analysis. The engineering organization was also challenged by the lack of a
well documented and understood design bases, including the definition of applicable codes
and standards. However, at the end of the review period, the engineering analysis used to
substantiate the request for enforcement discretion in two instances, illustrated to the NRC
staff that the rigor and quality of the engineering analysis is no longer decreasing.
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Several seif-assessment process improvements were implemented during the review
period. The improvements, which included, an increased critical assessment of identified
issues and a revised non-conformance reporting system, appeared to result in an increasing
number of self-identified problems and an increasing staff focus on safety-related activities.

Overall performance at the Portsmouth GDP was also adequate. The conduct of plant
operations was acceptable. During the review period, improvements were made in the plant
staff’s knowledge and understanding of nuclear criticality controls which resulted in an
increased awareness of and adherence to nuclear criticality controls applicable to routine
operations. However, consistent implementation of Technical Safety Requirements,
adherence to plant policies and procedures, and communications across plant organizations
were areas in which improvements continued to be warranted.

Plant maintenance activities, associated with safety-related systems were generally
adequate. A strength was noted in the development and implementation of the mechanical
integrity program. However, deficiencies were identified in the implementation of some
maintenance and surveillance programs which involved the inadequate performance testing of
autoclave containment valves, which are safety-related components. This inadequate
performance testing resulted in the NRC issuing escalated enforcement action. Maintenance
activities continue to be adversely affected by the plant material conditions as exemplified by
condenser drain valve leakage and spurious autoclave isolation. However, management
efforts initiated late in the review period were noted to have a positive impact on the
development of solutions to some long-standing issues.

The lack of a well documented and understood design basis and a weak historical
definition and implementation of the nuclear criticality safety program challenged the
engineering organization. The challenges were reflected in problems with configuration
control evaluations, the characterization and resolution of technical issues, and the quality of
engineering evaluations. Significant programmatic deficiencies in the areas of nuclear
criticality safety and self-assessment were also identified and resulted in escalated enforcement
action. Comprehensive corrective actions for each of the deficiencies was implemented and,
at the end of the review period, some improvements were noted in the nuclear criticality
safety and self-assessment programs.

Finally, at the end of the review period, an apparent generic deficiency with the
completion of corrective actions required as a part of the Portsmouth Compliance Plan was
identified. As a result of the finding, plant management took steps to develop corrective
actions for each of the deficiencies and developed a program to reverify the implementation of
corrective actions required as a part of the Compliance Plan.
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CHAPTER 11
SUMMARY OF COMPLIANCE WITH APPLICABLE LAWS

Conditions at the GDPs at Paducah and Portsmouth are generally in compliance with
NRC regulations. Exceptions are described in Compliance Plans, provided for by the AEA
and approved by NRC, which document commitmerits for actions and schedules for achieving
full compliance. Although the completion of Complianze Plan issues is being reassessed,
USEC has made progress in completing issues in the Compliance Plars during this period.
For those instances where, during the normal course of operations, violations of NRC

regulations occurred, USEC generally took actions to reestablish compliance and developed
plans to prevent recurrence.

USEC is required to comply with all NRC regulations applicable to the GDPs, most
specifically 10 CFR Part 76. Other NRC regulations, or portions thereof, that apply
include 10 CFR Part 19, "Notices, Instructions, and Reports to Workers: Inspection and
Investigations"; 10 CFR Part 20, "Standards for Protection Against Radiation"; 10 CFR Part
21, "Reporting of Defects and Noncompliance”; 10 CFR Part 70, "Domestic Licensing of
Special Nuclear Material"; 10 CFR Part 71, "Packaging and Transportation of Radioactive
Material”; 10 CFR Part 73, "Physical Protection of Plants and Materials"; 10 CFR Part 74.
"Material Control and Accounting of Special Nuclear Material"; and 10 CFR Part 95.

"Security Facility Approval and Safeguarding of National Security Information and
Restricted Data. "

As part of recertification activities, NRC performed a review to determine whether the
operations at the GDPs comply with NRC regulations. The results of this review is described
in Compliance Evaluation Reports, one each for Paducah and Portsmouth. In those reports,
NRC concludes that there is reasonable assurance that the plants will continue to be operated
such that public health and safety will be adequately protected. NRC further concludes that
the application fulfills the requirements of 10 CFR Part 76. The Compliance Plans approved
as part of the initial certification are still in place. Progress has been made on completing the
noncompliances contained in the Plans. In addition, as part of NRC's review and approval of
transfer of the Certificates of Compliance to the privatized entity, the Commission determined
that the private corporation would meet all applicable NRC regulatory requirements, including
those derived from the National Industrial Security Program that restricts foreign involvement
in entities that require access to classified information and the USEC Privatization Act
regarding foreign ownership, control, and domination; common defense and security; and the
maintenance of a reliable and economical source of domestic enrichment services.

Between October 1, 1997, and September 30, 1998, NRC has identified 47 violations
of NRC regulations, TSRs, or Compliance Plan commitments at Paducah and 55 at
Portsmouth. Some of these violations were self-identified by USEC, whereas others were
identified by NRC inspectors performing inspections. The majority of the violations were in
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the areas of nuclear criticality safety, security, and procedural deficiencies--either inadequate
procedures or failing to follow procedures. For those instances where noncompliances with
NRC regulations were identified, plant management took corrective actions to bring the plant
back into compliance or are now following a corrective action plan to bring the plant back
into compliance. In many cases, plant management also identified long-term actions to
prevent recurrence.

On March 9, 1998, USEC received a Severity Level Il problem and a civil penalty
for a programmatic breakdown in the nuclear criticality safety program at Portsmouth. A
Severity Level III violation with civil penalty was issued to USEC on July 14, 1998. This
was for a deficiency in the maintenance and surveillance program for air-operated, safety-
related valves at the Poitsmouth plant. On December 8, 1997, USEC received a Severity

Level I violation and civil penalty for failure to properly control classified information at
Paducah.
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AEA
AVLIS
CAAS
CAP
CAS/CMS
CER
CFR
e f
DOE
DUF,
EP
EPA
EPAct
EU

FR
FSAR
FY
GDP
HEPA
HEU
HS&E
MC&A
MOU
mrem
M&TE
NCS
NCSA
NCV
NPDES
NRC
PORC
RCRA
QA
SAR

APPENDIX A
ABBREVIATIONS AND ACRONYMS

Atomic Energy Act

atomic vapor laser isotope separation
criticality accident alarm system
corrective action plan

Cleanup Alternatives Study/Corrective Measures Study

Compliance Evaluation Report

U8, Code of Federal Regulations
calendar year

U.S. Department of Energy

depleted uranium hexafluoride
Emergency Plan

U.S. Environmental Protection Agency
Energy Policy Act of 1992

enriched uranium

Federal Register

final safety analysis report

fiscal year

gaseous diffusion plant

high efficiency particulate air

highly enriched uranium

health, safety, and environmental
material control and accounting
memorandum of understanding
millirem; a measure of radiological dose
maintenance and testing equipraent
nuclear criticality safety

nuclear criticality safety approval
non-cited violation

national pollutant discharge elimination system
U.S. Nuclear Regulatory Commission
plant operational review commitiee
Resource Conservation and Recovery Act
quality assurance

safety analysis report



SRP
TSD
TSR
U

USEC

ABBREVIATIONS AND ACRONYMS (continued)

Standard Review Plan

treatment, storage, and disposal
technical safety requirement
uranium-235

uranium hexafluoride

United States Enrichment Corporation



APPENDIX B
COMPLIANCE PLAN ISSUES
ISSUES CCMMON TO BOTH PADUCAH AND PORTSMOUTH
Lssues Status’
Faducah Portsmouth

Transition from DOE Regulations to NRC Regulations Complete Complete
Update the Application Safety Analysis Report *Complete *Complete
Autoclave Upgrades *Complete  2/1/01
Nuclear Criticality Safety Approval Documents Complete Complete
Nuclear Criticality Safety Approval Implementation Complete Complete
Exceptions for Criticality Accident Alarm System *Complete  *Complete
Radiation Protection Procedures Complete Complete
Posting of Radioactive Materials *Complete 12/31/98
NVLAP Certification Complete Compiete
Fire Protection Procedures/Hot Work Permit Program Complete *Complete
Packaging and Transportation Complete Complete
Management Controls *Complete *Complete
Safety Committees Complete Complete
Plant Changes and Configuration Management *Complete *Complete
Maintenance Program *Complete  *Complete
Operations Program *Complete *Complete
Systems Approach to Trainirg *Compiete *Complete
Event Investigations and Reporting Frogram Complete Complete
Records Management and Document Controi .*rogram *Complete 12/31/98

' (a) Complete - U.S. Enrichment Corporation has informed NRC that it has fulfilled all the
individual actions described in a Compliance Plan issue. This does not reflect the reevaluation of the
completion of the issues being conducted by USEC at the Portsmouth facility.

(b) * indicates that the issue was completed between October 1, 1997, and September 30, 1998,

(c) Dates provided are completion dates committed to by USEC.

(d) Status as of September 30, 1998.
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COMPLIANCE PLAN

ISSUES COMMON TO BOTH PADUCAH AND PORTSMOUTH (continued)

Issues

Procedures Program’
Quality Assurance Program Implementation
Emergency Plan Support Documents
Quality Control Program for Low-Level Waste Disposal
Depleted Uranium Management Plan
Decommissioning Funding Program
Chemical Safety Mechanical Integrity Program
HEPA Filter Systems Testing
Administrative Controls on Overtime
DOE Chemical Safety and Third Party Use
of Hazardous Chemicals
Operational/Safety System Trip Redundancy
Codes and Standards
UF, Leak Detector Sensitivity Testing
Criticality Accident Alarms for Nearby Buildings
Materials Control and Accountability Manuals
and Procedures
Receipts Based on Measured Values
DOE Materials Stored in Leased Space

ISSUES SPECIFIC TO PADUCAH
Issues

C-360 Crane Upgrades

Criticality Accident Alarm System Coverage
Radioactive Calibration Source Accuracy
Fire Alarm System Reliability

2 All new or updated procedures were issued by December 31, 1997, for Paducah and Portsmouth.
Procedures that are designated as "in-hand” or that involve liquid uranium hexafluoride handling
activities must be reviewed by the Plant Operations Review Committee (PORC) by March 3, 2002, if

PORC did not review them as part of the upgrade program.
B-2

Status
Paducah Portsmouth
3/3/2002 3/3/2002
*Complete  *Complete
Complete Complete
Complete Complete
*Complete  Complete
*Complete  *Complete
Complete Complete
Complete Complete
Complete Complete
Complete Complete
*Complete  Complete
Complete Complete
*Complete  Complete
12/15/98 *Complete
Complete *Complete
Complete 12/31/98
Complete Complete

-Slaws

Complete

Complete

Complete

Complete



ISSUES SPECIFIC TO PADUCAH (continued)

Issues

Fire Protection Water System Reliability

Fire Protection Equipment

Fire Protection Pre-Fire Plans

Public Warning Sirens and Controls

Public Address System

Training for Emergency Response Organization
Seismic Capability of Buildings C-331 and C-335
Environmental Trending Procedures
High-Volume Ambient Air Samplers

Criticality Accident Alarm System - Horn Audibility
Cascade Cell Trip Function Requirements
Measurement Systems

Inventory Program for Uranium Holdup

ISSUES SPECIFIC TO PORTSMOUTH

lssues

X-705 Evaporator Heat Exchanger Modifications
X-705 Isolation Valve Testing

X-705 Microfiltration Influent pH Shutdown
System Replacement

Nuclear Criticality Safety Training for Managers
Fire Prowection Compensatory Measures

Fire Protection Sprinkler Testing

Emergency Packets

Assessments

Training for Emergency Preparedness
Possession of Uranium Enriched to Greater Than 10% U235

B-3

_Slaws

Complete
Complete
Complete
Complete
Complete
Complete
6/30/99

Complete
Complete
12/15/98
Complete
Complete
Complete

Status

Complete
Complete
Complete

Complete
Complete
Complete
Complete
Complete
Complete
1/31/99



AMENDMENTS TO CERTIFICATES OF COMPLIANC}

APPENDIX ¢

PADUCAH

Title

Submittal
Date

Status

+

| Compliance

Plan Issue

Cascade Cell Trip Function

4/14/97

Issued

Buildings C-331 and C-335,
Seismic Upgrades

4/23/97

Issued

Nuclear Criticality Safety Program
Elements

6/16/97

Issued

Revise Safety Analysis Report Date

7/18/97

Superseded

Autoclave Upgrades/Low
Instrument Air Pressure and
Extended Downtime

8/11/97

Issued

Safety Analysis Report Upgrade
LRe\l;s.'un

8/18/97
10/31/97

In Progress

|
| Closure of C-360 Autoclave
ilsolanwn Valves Following UF,

Detection

.

8/29/97

Issued

l

I Product and Tails Withdrawa;
CAAS

9/15/97

| In Progress

Provide Cross Reference Between
_ CAAS TSRs

10/6/97

Issued

|
Condition for Chapter 3 Upgrade

3/30/98

In Progress

Crane Design Features

24/98

12 Progress

Add New CAAS Cluster

5/13/98

Published

CAAS for C-710, C-720

Published

Autoclave Manual Isolation System

Published

{Nnrmetex Pump Safety Limit

In Progress




AMENDMENTS TO CERTIFICATES OF COMPLIANCE

PORTSMOUTH

Title

Submuttal

Date

Status

Comphance
Plan Issue

Additional Hypothetical Criticality
Case for X-333

13/97

Issued

No

Deletion of Seal Exhaust Pump
Overflows in Buildings X-330 and
X-333

5/6/97

In Progress

No

Autoclave Containment Valve
Pressure Decay Testing

Issued

Issue 3

Nuclear Criticality Safety Program
Elements

Issued

Autoclave Upgrades

Issued

Revise Safety Analysis Report
Date

Superseued

Autoclave Smoke Detection
System

7/30/97

Issued

Safety Analysis Report Upgrade
Revision

8/18/97
10/31/97

In Progress

M&TE QA Clasification

10/21/97

Issued

HEU Cylinder Valve Replacement

3/98

Issued

TSR 2.8, CAAS

'27/98

Issued

Freon Degrader

3/16/98

Published

Condition for Chapter 3 Upgrade

3/30/98

In Progress

,'NU

X-342/344 Sprinkler System

4/30/98

In Progress

No

| Low Cylinder Pressure Shut Of

5/26/98

In Progress

No

X-744E CAAS Coverage

6/11/98

Issued

Issue 11




|

|}

PORTSMOUTH (continued)

Title Submittal Status Compliance
| : Date Plan Issue
Statistical Sampling of Russian 8/7/98 In Progress Issue 2
Cylinder
Receiving Cylinder Fill Weights 8/24/98 In Progress No

C-3



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20856-0001

The Honorable Frank Murkowski, Chairman
Committee on Energy and Natural Resources
United States Senate

Washington, DC 20510

Dear Mr. Chairman:

The Energy Policy Act of 1992 modified the Atomic Energy Act to require the U. S. Nuclear
Regulatory Commission (NRC) to prepare a report to Congress discussing the

status of health, safety, and environmental conditions at the gaseous diffusion plants located
near Paducah, Kentucky, and Portsmouth, Ohio. As required by the Act, this report

has been coordinated with the L. S. Department of Energy and the U. S. Environmental
Protection Agency.

Enclosed is the second NRC Report to Congress, covering the period from October 1, 1997, to
September 30, 1998. In addition, the United States Enrichment Corporation (USEC) is
pursuing development and licensing of Atomic Vapor Isotope Separation (AVLIS) technology as
an alternate method to enrich uranium. NRC has had some preliminary meetings with USEC to
lay the groundwork for USEC's AVLIS licensing application. A discussion of AVLIS is included

in the Report since the availability of AVLIS technology has the potential to impact gaseous
diffusion plant operations.

Sincerely,

Shirley Ann Jackson

Enclosure: Report to Congress on the Gaseous Diffusion Plants
located in Paducah, Kentucky, and Portsmouth, Ohio

cc: Senator Dale Bumpers



P UNITED STATES
NUCLEAR REGULATORY COMMISSION

. ,o"
M % WASHINGTON, D.C. 20556-0001

£

o o.‘?

The Honorable James M. Inhofe, Chairman

Subcommittee on Clean Air, Wetlands, Private
Property and Nuclear Safety

Committee on Environment and Public Works

United States Senate

Washington, DC 20510

Dear Mr. Chairman:

The Energy Policy Act of 1992 modified the Atomic Energy Act to require the U. S. Nuclear
Regulatory Commission (NRC) to prepare a report to Congress discussing the

status of health, safety, and environmental conditions at the gaseous diffusion plants
located near Paducah, Kentucky, and Portsmouth, Ohio. As required by the Act, this

report has been coordinated with the U. S. Department of Energy and the U. S. Environmental
Protection Agency.

Enclosed is the second NRC Report to Congress, covering the period from October 1, 1997, to
September 30, 1998. In addiiion, the United States Enrichment Corporation (USEC) is
pursuing deveiopment and licensing of Atomic Vapor Isotope Separation (AVLIS) technoiogy as
an alternate method to enrich: uranium. NRC has had some preliminary meetings with USEC to
lay the groundwork for USEC's AVLIS licensing application. A discussion of AVLIS is included

in the Report since the availability of AVLIS technology has the potential to impact gaseous
diffusion plant operations.

Sincerely,

Shirley Ann Jackson

Enclosure: Report to Congress on the Gaseous Diffusion Plants
located in Paducah, Kentucky, and Portsmouth, Ohio

cc: Senator Bob Graham



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20565-0001

The Honorable Pete V. Domenici, Chairman
Subcommittee on Energy and Water Development
Committee on Appropriations

United States Senate

Washington, DC 20510

Dear Mr. Chairman:

The Energy Policy Act of 1992 modified the Atomic Energy Act to require the U. S. Nuclear
Regulatory Commission (NRC) to prepare a report to Congress discussing the status of hezlth,
safety, and environmental conditions at the gaseous diffusion piants located near Paducah,
Kentucky, and Portsmouth, Ohio. As required by the Act, this report has been coordinated with
the U. S. Department of Energy and the U. S. Environmental

Protection Agency.

Enclosed is the second NRC Report to Congress, covering the period from October 1, 1997, to
September 30, 1998. In addition, the United States Enrichment Corporation (USEC) is
pursuing development and licensing of Atomic Vapor Isotope Separation (AVLIS) technology as
an alternate method to enrich uranium. NRC has had some preliminary meetings with USEC to
lay the groundwork for USEC's AVLIS licensing application. A discussion of AVLIS is included
in the Report since the availability of AVLIS technology has the potential to impact gaseous
diffusion plant operations.

Sincerely,

Shirley Ann Jackson

Enclosure: Report to Congress on the Gaseous Diffusion Plants
located in Paducah, Kentucky, and Portsmouth, Ohio

cc: Senator Harry Reid



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTUN, D.C. 20565-0001

The Honorable Dan Schaeter, Chairman
Subcommittee on Energy and Power
Committee on Commerce

United States House of Representatives
Washington, DC 20515

Dear Mr. Chairman:

The Energy Policy Act of 1992 modified the Atomic Energy Act to require the U. S. Nuclear
Regulatory Commission (NRC) to prepare a report to Congress discussing the status of heaith,
safety, and environmental conditions at the gaseous diffusion plants located nsar Paducah,
Kentucky, and Portsmouth, Ohic. As required by the Act, this report has been coordinated with
the U. S. Department of Energy and the U. S. Environmental

Protection Agency.

Enclosed is the second NRC Report to Congress, covering the period from October 1, 1997, to
September 30, 1998. In addition, the United States Enrichment Corporation (USEC) is
pursuing development and licensing of Atomic Vapor Isotope Separation (AVLIS) technology as
an alternate method to enrich uranium. NRC has had some preliminary meetings with USEC to
lay the groundwork for USEC's AVLIS licensing application. A discussion of AVLIS is included
in the Report since the availability of AVLIS technology has the potential to impact gaseous
diffusion plant operations.

Sincerely,

Shirley Ann Jackson

Enclosure: Report to Congress on the Gaseous Diffusion Piants
located in Paducah, Kentucky, and Portsmouth, Ohio

cc: Representative Ralph Hall
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The Honorable Joseph M. McDade, Chairman
Subcommittee on Energy and Water Development
Committee on Appropriations

United States House of Representatives
Washington, DC 20515

Dear Mr. Chairman:

The Energy Policy Act of 1992 medified the Atomic Energy Act to require the U. S. Nuclear
Regulatory Commission (NRC) to prepare a report to Congress discussing the status of health,
safety, and environmental conditions at the gaseous diffusion plants located near Paducah,
Kentucky, and Portsmouth, Ohio. As required by the Act, this report has been coordinated with
the U. S. Department of Energy and the U. S. Environmental Protection Agency.

Enclosed is the second NRC Report to Congress, covering the period from October 1, 1997, to
September 30, 1998. In addition, the United States Enrichment Corporation (USEC) is
pursuing development and licensing of Atomic Vapor Isotope Separation (AVLIS) technology as
an alternate method to enrich uranium. NRC has had some preliminary meetings wiin USEC to
lay the groundwork for USEC's AVLIS licensing application. A discussion of AVLIS is included

in the Report since the availability of AVLIS technology has the potentiai to impact gaseous
diffusion plant operations.

Sincerely,

Shirley Ann Jackson

Enclosure: Report to Congress on the Gaseous Diffusion Plants
located in Paducah, Kentucky, and Portsmouth, Ohio

cc: Representative Vic Fazio



