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Re: 10 CFR 50.62

U.S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D.C. 20555

Gentlemen:

Millstone Nuclear Power Station, Unit No. 2
Implementation Schedule for ATWS Rule

In a letter dated February 12, 1987(*', the NRC Staff provided
Northeast Nuclear Energy Company (NNECO) with additional
information with respect to implementation schedules for
compliance with the requirements of the ATWS rule, 10 CFR 50.62.
In addition, the Staff requested that NNECO provide the Staff a
schedule for the specific implementation of ATWS required plant
modifications using the guidance provided in Reference (1). The
Staff requested that this information be provided within thirty
(30) days of receipt of Reference (1). Accordingly, NNECO is
hereby providing the requested information regarding the schedule
for implementation of the ATWS rule at Millstone Unit No. 2.

In a letter dated October 11, 1985''', NNECO responded to Generic
Letter 85-06 and documented the design cf those modifications
being proposed by NNECO to address the requirements of 10 CFR
50.62 for Millstone Unit No.2. Included with Reference (2) was a
schedule for implementation for these modifications. At that
time NNECO proposed to perform the proposed modifications with
the intention of being in full compliance with 10 CFR 50.62 at
Millstone Unit No. 2 by the end of the refueling outage scheduled
to start in January, 1988. However, NNECO stated that
implementation of the described ATWS related plant modifications
was contingent upon receipt of NRC Staff concurrence with NNECO's

1) D.H.Jaffe letter to E.J.Mroczka, " Millstone Unit 2 Schedule
for Implementation of the ATWS Rule", dated February 12,
1987.

2) J.F.Opeka letter to E.J. Butcher and J.A.Zwolinski, "ATWS Rule
Schedule Required by 10 CFR 50.62(d)", dated October 11,

1985.
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approach by March 1, 1986.

It is the understanding of NNECO that the NRC Staff has completed
their review of the Combustion Engineering generic response to
the ATWS rule. Based on this fact and the request of the Staff
in Reference (1), NNECO has decided to proceed with the
completion of design and installation of appropriate
modifications to bring Millstone Unit No. 2 into full compliance
with the technical requirements of 10 CFR 50.62. NNECO will
review our proposed design of modifications with respect to the
Staff approved CE generic design. By April 30, 1987, NNECO will
submit to the NRC Staff an updated description of the design of
modifications intended to bring Millstone Unit No. 2 into
conformance with 10 CFR 50.62.

With respect to schedule, Reference (1) stated that the NRC Staff
had decided to extend the deadline for implementation of the ATWS
rule. The revised schedule allows licensees to delayimplementation of the ATWS rule requirements to no later than the
third refueling outage after July 26, 1984. For Millstone Unit
No. 2 this would coincide with the commitment date proposed by
NNECO in Reference (2), the January 1988 refueling outage.

As stated earlier, NNECO intends to evaluate the NRC Staff Safety
Evaluation of the CE generic response to the ATWS rule and
consider whether er not any changes to the design as described in
Reference (2) are prudent. Due to the shortness of the current
operating cycle, the lead times for procurring the equipment
needed and the time required for engineering and design, NNECO
would not be able to achieve implementation within the date
prescribed in Reference (1). Therefore, NNECO hereby commits to

. perform all necessary modifications to bring Millstone Unit No. 2'

into conformance with 10 CFR 50.62 by the end of the Cycle 10
refueling outage currently scheduled to begin in June, 1989.

As stated above, Reference (2) specified that implementation of
the described ATWS related plant modificatons was contingent upon
receipt of NRC Staff concurrence with NNECO's proposed design.
The approach outlined in this letter, resulting in the end of
Cycle 10 refueling outage implementation date, is consistent with
the position taken by NNECO in Reference (2).
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In order ~ to . achieve our schedule, NNECO respectfully requests
that the NRC Staff review our proposed design and respond to
NNECO with comments no later that September.1, 1987. Significant
Staff concerns that are raised to NNECO after this date have the
potential to impact the implementation schedule as proposed
above.
We trust that you will find the above l'nformation satisfactory.

Very truly yours,

NORTHEAST NUCLEAR ENERGY COMPANY

M fc/
E .J.)froc z ka #
Senior Vice President

cc: Dr. T.E.Murley, Region I Administrator
D.H.Jaffe,NRC Project Manager, Millstone Unit No. 2
T.Rebelowski, Resident Inspector, Millstone Unit Nos. 1 and 2
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