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November 4, 1985

Mr. James G. Keppler
Regional Administrator
U. S. Nuclear Regulatory Commission
Region III4
799 Roosevelt Road
Glen Ellyn, IL 60137

SUBJECT: Braidwood Station Units 1 ano 2
10 CFR 50.'55(e)'No. 84-16 Interim Report
ASME Material Procurement Documentation
NRC Docket Nos.-50-456/457

References (a): D. H. Smith lettcr to J. G. Keppler
dated October 2, 1984.

-(b): D. H. Smith letter to J. G. Keppler
dated November 28, 1985.

(c):- D. H. Smith letter to J. G. Keppler
~

dated February 8, 1985.

(d): D. H. Smith letter to J. G. Keppler
dated April 12, 1985.

(e): A..D. Miosi letter to J. G. Keppler
dated August 2, 1985.

Dear Mr. Keppler:

The above references provided information concerning a
- potential" deficiency reportable pursuant to 10 CFR SU.55(e)
- regarding the adequacy of ASME Material procurement Documentation at
our Braidwood Station. The purpose of this letter is to provide an
updated status of the corrective actions taken to resolve this
issue. This letter is considered to be a Interim Report.

'

As previously reported, of the estimated total 4300
heat / lot numbers, an estimated 2200 required additional
documentation from the manufacturer / supplier or corrective action to
associated records. At this time 95% of these 2200 heat / numbers
'have been resolved. An estimated 377 of the total heat / Jot numbers
require some additional corrective action to bring the documentation:

into conformance with ASME'Section III requirements. This
additional ' corrective action has been completed for approximately-
three quarters of the documentation. Commonwealth Edison Company is
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. presently. working on the remaining documentation in order to
complete the corrective action. It.is estimated the entire review
effort is approximately 98% complete.

.It is anticipated that a final report will be submitted in
January, 1986 indicating the results of the corrective action.

Please address ar questions that you or your staff may
have concerning this matter to this office.

Very truly yours,

Od Muy
A. D. Miosi
Nuclear Licensing Administrator

./klj
cc: NRC Resident Inspector - Braidwood

Director of Inspection and Enforcement
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555
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