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UNITED STATES

~

s g -N'UCLEAR REGULATORY. COMMISSION
*

t WASHINGTON, D.C. 20565-0001
,

**'** ,o t/AR 3 0 93
.

-

Wesley C.. Patrick, President'
' Cent'er:for Nuclear Waste

Regulatory Analyses >
,,

6220 Culebra Road .

PO Drawer 28510
Ssn Antonio, TX 78228-0510 - -

,

^

SUBJECT: MODIFICATION NO. 6 TO TASK ORDER NO.' 17 UNDER
' '

lCONTRACT NO. NRC-02-96-004 -

|

Dea'r.Dr. Patrick: -

The purpo'sd of this modification is to extend the' period of perfo'rmance through September 30,
1998, at no additional cost or obligation to the Goveminent, to allow the contractor additional
time to complete the review of Energy Fuels Nuclear, Inc., White Mesa Mill, Blanding, UT
reclamation plan. The additional time is required to respond to the licensee's detailed technica!
licensee review. This.may require subseque'nt rounds of requesting additionalinformation from
the licensee, in addition to preparing the draft and fina! Technical Evaluation floport.
Accordingly, the contract is hereby modified as follows:

.

The first sentence, second paragraph of the definitization letter is deleted in its entirety and the
following is substituted in lieu thereof:

' Task Order No/ 17'shall be in effect from June 16,1997 through September 30,1998 - -

with a cost ceilirig of 567,922."

A summary of obligations, from the award date through the date of this action, are provided
below:

Total FY 97 Obligations: 569,922
Total FY 97 Deobligations: ($2,000)

Cumulative Obligations: $67,922

The accounting appropriation data for Modification No. 6 to Task Order No.17 is as follows:

B&R No.: ' 85015123020
Job Code: J5147 \g
BOC: 252A
A P P N N o.: 31X0200 c/

O"FFS: 5098R050
N)fg%i

Please indicate your acceptance of Modification No. 6 to Task Order No.17 by having an
official authorized to bind your organization execute three (3) copies of this document in the
space provided and return two(2) copies to the U.S. Nuclear Regulatory Commission, ATTN:

9805210202 990427
PDR CONTR
NRC-02-96-OO4 PDR i
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Deborah Neff, ADM/DCPM/CMB1, Mail Stop T 712, Washington, D.C. 20555. You should
retain the third copy for your records.

,

Should you have any questions regarding this matter, please con, tact Deborah Neff, Contract
Specialist.on (301) 415-8160.

Sincerely,
_

'
-

.
.

.Q g , G<.
'

Ma H . ace, Cont acting Officer'

Contr Management Branch No 1*

Divisi of Contracts & Property Mgmt.
Office of Admini'stration

ACCEPTED:

C.OrJ
NAME R. B. Kalmbach

Director Contracts

TITLE

4/27/98
DATE
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