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CPCS Development Timeline

• V&V Requirements Phase Complete 16 December 2020
• Hardware Design Description (hardware reqs.) 09-October 2020
• SRS Complete 22-October 2020
• Software Requirements Traceability Analysis 08- December 2020

• WF3 Requirements Phase IV&V Audit December 2020

• Single Channel and Integration Dry Run - FAT 02 December 2020
• WF3 Witness Single Channel FAT 11 January 2021
• WF3 Perform Single Channel SAT March 2021

• V&V Design Phase Complete 11 March 2021
• SDDs 23 October 2020
• SDD RTM by design team 26 January 2021

• WF3 Design Phase IV&V Audit March 2021
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CPCS Development Timeline

• V&V Implementation Phase Complete 02 September 2021
• WF3 Implementation Phase IV&V Audit August 2021 

• V&V Test Phase Complete & Final V&V Rpt 22 October 2021
• One Channel Test (Channel Integration Test) 07 to15 June 2021
• Factory Acceptance Test 13 July to 03 Aug 2021
• Final RTM 10 September 2021

• WF3 Witness Four Channel FAT August 2021
• WF3 Final IV&V & RTA Audit November 2021
• WF3 Perform Four Channel SAT November 2021
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Questions?
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