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Hi Larry,

The attached pdf document provides NRC’s schedule adjustment for the transitioning of the
Western Nuclear, Inc. (WNI) Split Rock site to the U. S. Department of Energy (DOE) for
Long Term Care.  

Regards,
Tom Lancaster

U.S. Nuclear Regulatory Commission
11545 Rockville Pike, MS T-5A10
Rockville, MD  20852
Website:  http://www.nrc.gov/materials/uranium-recovery.html

In accordance with 10 CFR 2.390 of the NRC’s “Agency Rules of Practice and Procedure,”
a copy of this email will be available electronically for public inspection in the NRC Public
Document Room or from the Publicly Available Records component of NRC’s Agencywide
Documents Access and Management System (ADAMS).  ADAMS is accessible from the
NRC Web site at http://www.nrc.gov/reading-rm/adams.html.
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 April 13, 2022 


NRC's Schedule Update for the Transitioning of the Western Nuclear, Inc. (WNI) Split Rock 
Site to The U.S. Department of Energy (DOE) for Long Term Care 


  


 


NRC's Determination of the Long-Term Care Fee (LTCF) and Review of DOE's Final Long-Term Surveillance 
Plan (LTSP) Date 


 
Completion of National Historic Preservation Act Section 106 Consultation Completed 


 
NRC Staff's Receipt of DOE's Preliminary Final LTSP (excludes DOE realty Information) Completed 


 
Completion of NRC Staff's Acceptance Review of Preliminary Final LTSP Completed 


 
Completion of the Preliminary Final Technical Evaluation Report and Environmental Assessment (EA) for the LTSP Completed 


 


DOE Development of Schedule to Complete Public Land Management Implementation Actions (license termination prior to 
withdraw of public land)1 


Completed 


 
Receive Additional Information from WNI for the NRC’s Consideration on the WNI LTCF Determination April 19, 2022 


 


Issue letter to WNI, the Wyoming Department of Environmental Quality (WDEQ), and the DOE to Inform them of NRC's LTCF 
Determination 


May 27, 2022 


 


NRC and DOE Public Engagement with WNI & WDEQ to Discuss the NRC's LTCF Determination and Schedule 
Update 


June 14-15, 2022 


 
Confirmation that the LTCF Payment was Received by the U.S. Treasury2 July 15, 2022 


 


Receipt of DOE's Final LTSP (includes Department of the Interior Bureau of Land Management (BLM) land withdraw and realty 
information)3 


August 29, 2022 


 
Completion of EA and Issue a Finding of No Significant Impact for the LTSP4  September 26, 2022 


 
Issue Letters to WDEQ and the DOE for WNI License Termination and Split Rock Site Transfer to Long-Term Care4,5 September 27, 2022 


 ____________________________________________________________      


 


1 DOE HAS ESTABLISHED A SCHEDULE WITH THE BLM TO COMPLETE PUBLIC LAND WITHDRAW AND THREBY PROVIDE THE FINAL LTSP WITH THE BLM WITHDRAW AND 
REALTY INFORMATION BY AUGUST 29, 2022 


 
2 ASSUMES TIMELY RECEIPT OF THE LTCF PAYMENT BY THE U.S. TREASURY 


 
3 ASSUMES THE COMPLETION OF THE BLM LAND WITHDRAW AND THE TIMELY RECEIPT OF AN ACCEPTABLE FINAL LTSP FROM DOE BY AUGUST 29, 2022 


 


4 ASSUMES FINAL LTSP REALTY INFORMATION IS COMPLETE AND THERE ARE NO SIGNIFICANT CHANGES TO THE FINAL LTSP FROM THE PRELIMINARY FINAL LTSP THAT 
IMPACT EA FINDINGS 


 
5 AFTER LICENSE TERMINATION AND SITE TRANSFER, THE NRC WILL INFORM TRIBES OF THE FINAL DECISION 


 










