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Hi Larry,
 
The attached document provides NRC’s schedule adjustment for the transitioning of the
Western Nuclear, Inc. (WNI) Split Rock site to the U. S. Department of Energy (DOE) for
long-term care. The adjustment takes into account a delay in the transfer of land at the site
from the U.S. Department of Interior, Bureau Land Management to the DOE.  
 
Regards,
Tom Lancaster

U.S. Nuclear Regulatory Commission                  
11545 Rockville Pike, MS T-5A10                          
Rockville, MD  20852                                               
Website:  http://www.nrc.gov/materials/uranium-recovery.html
 

In accordance with 10 CFR 2.390 of the NRC’s “Agency Rules of Practice and Procedure,”
a copy of this email will be available electronically for public inspection in the NRC Public
Document Room or from the Publicly Available Records component of NRC’s Agencywide
Documents Access and Management System (ADAMS).  ADAMS is accessible from the
NRC Web site at http://www.nrc.gov/reading-rm/adams.html.
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November 16, 2022 


NRC's Schedule Update for the Transitioning of the Western Nuclear, Inc. (WNI) 
Split Rock Site to The U.S. Department of Energy (DOE) for Long Term Care 


  


  Date 


 
Completion of National Historic Preservation Act Section 106 Consultation Completed 


 
NRC Staff's Receipt of U.S. Department of Energy's (DOE's) Preliminary Final LTSP (excludes DOE realty Information) Completed 


 
Completion of NRC Staff's Acceptance Review of Preliminary Final LTSP Completed 


 
Completion of the Preliminary Final Technical Evaluation Report and Environmental Assessment (EA) for the LTSP Completed 


 


DOE Development of Schedule to Complete Public Land Management Implementation Actions (license termination prior to 
withdraw of public land) 


Completed 


 


Receive Additional Clarification of Comments Provided by WNI for the NRC's Consideration of the WNI LTCF Determination Completed 


 


Issue letter to WNI, the Wyoming Department of Environmental Quality (WDEQ), and the DOE to Inform them of NRC's LTCF 
Determination 


Completed 


 


NRC and DOE Public Engagement with WNI & WDEQ to Discuss the NRC's LTCF Determination and Schedule 
Update 


Completed 


 
Confirmation that the LTCF Payment was Received by the U.S. Treasury Completed 


 


Receipt of DOE's Final LTSP (includes U.S. Department of the Interior (DOI), Bureau of Land Management (BLM) land 
withdraw and realty information)1 


March 31, 2023 


 
Completion of EA and Issue a Finding of No Significant Impact for the LTSP2  April 26, 2023 


 
Issue Letters to WDEQ and the DOE for WNI License Termination and Split Rock Site Transfer to Long-Term Care2,3 April 27, 2023 


 ____________________________________________________________      


 
1 BASED ON THE FOLLOWING INFORMATION PROVIDED BY DOI/BLM THROUGH DOE, AN ACCEPTABLE FINAL LTSP SHOULD BE RECEIVED FROM DOE BY MARCH 31, 2023. 


         *   THE DOI/BLM FEDERAL REGISTER NOTICE (FRN) FOR BLM LAND WITHDRAW WILL BE PUBLISHED BY THE END OF DECEMBER 2022. 


         *   THE DOI/BLM PUBLIC LAND ORDER SHOULD BE SIGNED BEFORE MARCH 31, 2023 


 


2 ASSUMES FINAL LTSP REALTY INFORMATION IS COMPLETE AND THERE ARE NO SIGNIFICANT CHANGES TO THE FINAL LTSP FROM THE PRELIMINARY FINAL LTSP THAT 
IMPACT EA FINDINGS 


 
3 AFTER LICENSE TERMINATION AND SITE TRANSFER, THE NRC WILL INFORM TRIBES OF THE FINAL DECISION 


 






