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 INTRODUCTION 

This Decommissioning Funding Plan (DFP) has been developed for the U.S. Army’s U.S. Nuclear 
Regulatory Commission (NRC) source material license (SML) SUC-1593. This DFP provides an updated, 
detailed site-specific cost estimate for decommissioning of the 35 Radiation Control Areas (RCAs) located 
within 18 U.S. Army installations included in SML SUC-1593 to meet the criteria for unrestricted use in 
10 Code of Federal Regulations (CFR) 20.1402. This document meets the requirements and elements set 
forth in U.S. Nuclear Regulatory Commission Regulation (NUREG)-1757, Volume 3, Revision 1, 
“Consolidated Decommissioning Guidance: Financial Assurance, Recordkeeping, and Timeliness” (NRC 
2012) for the DFP.  

1.1 PURPOSE 

NRC issued SML SUC-1593 in October 2013. SUC-1593 authorized the U.S. Army to possess 
depleted uranium (DU) at two sites, Schofield Barracks and Pohakuloa Training Area (TA), in Hawaii. In 
March 2016, NRC approved an amendment to SML SUC-1593, and the U.S. Army was authorized to 
possess DU at an additional 16 installations. While SML SUC-1593 continues to cover the Schofield 
Barracks and Pohakuloa TA (Hawaii), it also was applied to Forts Benning and Gordon (Georgia); Fort 
Bragg (North Carolina); Forts Campbell and Knox (Kentucky); Fort Carson (Colorado); Fort Hood (Texas); 
Fort Hunter Liggett (California); Fort Jackson (South Carolina); Fort Polk (Louisiana); Fort Riley (Kansas); 
Fort Sill (Oklahoma); Donnelly TA, Fort Wainwright (Alaska); Joint Base Lewis-McChord and Yakima 
Training Center (Washington); and Joint Base McGuire-Dix-Lakehurst (New Jersey). To support the SML, 
the U.S. Army is required to submit a detailed site-specific cost estimate for decommissioning based on the 
costs of an independent contractor to meet the criteria for unrestricted use in 10 CFR 20.1402. The 
document is required to include the following: 

• Key assumptions used to develop the site-specific cost estimate for decommissioning  
• A description of the means for adjusting the cost estimate and associated funding level 

periodically over the life of the facility  
• Certification of financial assurance and the signed originals of the financial instruments 

provided as financial assurance.  

In accordance with NUREG-1757, Volume 3, the U.S. Army will evaluate and adjust the 
decommissioning cost estimates on a 3-year cycle to ensure costs accurately reflect changes in material 
inventory and possession limits, contamination of applicable environmental media, facility modifications, 
remediation costs, and disposal costs. In addition, the U.S. Army will ensure any revisions to cost estimates 
also include inflation, for other changes in the prices of goods and services, for changes in facility conditions 
or operations, and for changes in expected decommissioning procedures. This DFP provides an update to 
the site-specific cost estimate for decommissioning included in the previously submitted DFP dated 30 
November 2020 (ML20339A664; U.S. Army 2020). 

1.2 FACILITY DESCRIPTION 

The Davy Crockett Weapon System was in the U.S. Department of Defense’s (DoD’s) inventory 
of weapons between 1961 and 1971. The Davy Crockett was a battalion-level, nuclear-capable recoilless 
weapon used by infantry, armored, airborne, and mechanized divisions. This system consisted of the M28 
(Light Weapon), which was deployed between 1961 and 1968, and the M29 (Heavy Weapon), which was 
used until 1971. This nuclear capable weapon system fired practice projectiles that contained high 
explosives during training. The M101 20mm spotting round, which was only used with the M28 Light 
Weapon, was used to verify the aiming point of the weapon system. The spotting rounds emitted white 
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smoke on impact but did not explode. Remnants of the tail assemblies remain at sites where the U.S. Army 
trained on the weapons system. The M101 spotting round was a small (about 8 inches in length and 1 inch 
in diameter), low-speed projectile weighing about 1 pound and containing 6.7 ounces of DU. Unlike modern 
munitions that use DU as penetrators to defeat enemy armor, the DU in the M101 spotting round was used 
to provide weight sufficient for the spotting round to simulate the flight of the supercaliber Davy Crockett 
projectile. Approximately 75,000 M101 spotting rounds were manufactured. The U.S. Army demilitarized 
approximately 44,000 of these M101 spotting rounds at the original manufacturing facility (U.S. Army 
2011).  

The Atomic Energy Commission, NRC’s predecessor, gave the U.S. Army a license to make, test, 
and distribute the M101 spotting rounds. Under that license, the U.S. Army distributed the rounds for 
training. The license expired in 1978, after the U.S. Army had stopped producing and distributing the M101 
spotting rounds. In 2005, the U.S. Army found tail assemblies from the M101 spotting rounds at Schofield 
Barracks. This discovery prompted a review of all sites that trained with the system. The U.S. Army found 
DU at other sites, including Pohakuloa TA. Under NRC regulations, the U.S. Army must have a license to 
possess this material. The U.S. Army applied for a possession-only license in November 2008. The U.S. 
Army Corps of Engineers (USACE) researched the identity of U.S. Army ranges in the United States where 
the M101 spotting round may have been used. Once this records review identified a potential range, USACE 
conducted site surveys or worked with the local U.S. Army office to determine whether evidence exists that 
live-fire training with the M101 occurred at a range. The U.S. Army would have conducted training with 
the Davy Crockett Weapon System at Department of the Army major and subordinate installations. In 2011, 
the U.S. Army identified all of the ranges where it used the Davy Crockett system. At that time, NRC and 
the U.S. Army decided to continue with licensing the two installations in Hawaii and to address the 
remaining installations through an amendment. The amendment request to add the remaining installations 
was approved in March 2016, and SML SUC-1593 allows the U.S. Army to possess up to 5,700 kilograms 
of DU at 35 RCAs located within 18 U.S. Army installations and limits the amount of DU the U.S. Army 
can possess at each installation.  

1.3 ESTIMATED VOLUME OF CONTAMINATED MATERIAL 

For the purposes of this site-specific cost estimate, the estimated volume of contaminated material 
is 4,192 m3 and includes the M101 spotting rounds, fragments, and impacted soil within the 35 RCAs. The 
following bullets summarize the assumptions used to develop the estimated volume of contaminated 
material for remediation:  

• The DU containing a portion of the M101 spotting round is estimated to be 8.3 centimeters in 
length and 2.0 centimeters in diameter. 

• The high density and subsequent low spatial mobility of the M101 spotting round fragments 
and DU weathered components result in material localization near the original impact site of 
each round. 

• As a conservative, lower bounding volume per M101 spotting round, it is assumed for intact, 
deformed, or nearly intact M101 spotting rounds, fragments and impacted soil requiring 
remediation would be located within a 10-centimeter radius of the original impact site of the 
round. A cylindrical volume of 0.011 m3 of material is assumed as a lower bounding volume 
based on a 22-centimeter diameter and 28.3-centimeter length. 

• As a conservative, upper bounding volume per M101 spotting round, it is assumed that the 
M101 spotting round is significantly fragmented and extensively oxidized from weathering. 
The fragments and impacted soil requiring remediation would be located within a 0.75-meter 
radius of the original impact site of each round. Note that the round was not a penetrator-type 
munition and would have only penetrated the subsurface to a limited depth. It is estimated that 
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M101 spotting rounds, fragments, and impacted soils would be located between the ground 
surface and 15 centimeters below the ground surface. A cylindrical volume of 0.265 m3 is 
assumed as an upper bounding volume based on a 1.5-meter diameter and 15-centimeter height. 

• A wide array of conditions ranging from intact with little degradation to highly fragmented and 
corroded has been observed at the RCAs. An average of the upper (0.265 m3) and lower (0.011 
m3) is assumed to be a reasonable estimate of volume of fragments and impacted soil requiring 
remediation for each M101 spotting round. The average is 0.138 m3. 

Table 1-1 summarizes the facility description, including the volume of contaminated materials, as 
required in Table A.3.4 of NUREG-1757, Volume 3. 

Table 1-1. Facility Description Summary 
(based on NUREG-1757, Volume 3, Table A.3.4) 

NRC license numbers and types (i.e., Parts 30, 40, 70, and 72): 
License number: SUC-1593 
License type: Part 40 
Types and quantities of materials authorized under the licenses listed above: 
Material type: Depleted uranium (DU) metal, alloy, and/or other forms 
Material quantity: up to 5,700 kilograms 
Description of how licensed materials are used: 

Possession only 

Description of facility, including buildings, rooms, grounds, and description of where particular types of materials are used: 

As described above, the area covered under the Nuclear Regulatory Commission (NRC) source material license (SML) SUC-
1593 encompasses a total of 46.72-km2) where M101 spotting rounds containing DU were fired during the U.S. Army’s 
historical munitions testing program. The total areal extent also includes the 0.22-km2 Radiation Control Area (RCA) 
expansion at Joint Base Lewis-McChord, Washington that the Army will be submitting a SML amendment request for in late 
2022 / early 2023. 

Unexploded ordnance (UXO) is suspected to be present within the M101 impact areas or RCAs at an unknown density.  

Quantities of materials or waste accumulated before shipping or disposal: 

Generally, each garrison will accumulate no materials or waste before shipping or disposal. On occasion, an M101 spotting 
round is recovered on a range and held for disposal in accordance with the Radiation Safety Plan. 

The U.S. Department of Defense (DoD) Executive Agency for Low-Level Radioactive Waste (LLRW) has primary 
responsibility for DoD LLRW disposal. The agency conducts periodic waste removals from U.S. Army installations 
worldwide. If the U.S. Army recovers any DU, the U.S. Army will secure and hold the DU for the next scheduled pickup. The 
Executive Agency will properly dispose of the DU in accordance with all applicable Federal and DoD regulations, including 
disposal site conditions. 

Volume of contaminated material, including that in the subsurface, containing residual radioactivity that will require 
remediation: 

In preparing this Decommissioning Funding Plan (DFP), the U.S. Army estimated that 4,192 m3 of M101 spotting rounds, 
fragments, and impacted soil will require disposal. The U.S. Army estimates that an additional 176 m3 of contaminated 
personal protective equipment (PPE) and other items will require disposal. The total volume of contaminated materials, 
including soil and M101 spotting rounds and fragments, is estimated to be 4,368 m3. 
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 DETAILED SITE-SPECIFIC COST ESTIMATE 

This section includes a detailed site-specific cost estimate for all phases of decommissioning of the 
RCAs included in SUC-1593 to meet the criteria for unrestricted use in 10 CFR 20.1402. The cost estimate 
was prepared based on the assumptions presented in the December 2015 DFP. These assumptions (e.g., 
professional labor workdays) were based on analyses performed using Remedial Action Cost Engineering 
Requirements (RACER®), which draws primarily from the Unit Price Book (UPB). UPB is a module of the 
Tri-Service Automated Cost Engineering System (TRACES). The cost estimate is divided into the 
following major decommissioning tasks, as noted in NUREG-1757, Volume 3 (NRC 2012): 

• Planning and Preparation 
• Decontamination or Dismantling of Radioactive Facility Components 
• Restoration of Contaminated Areas on Facility Grounds 
• Final Radiation Survey 
• Site Stabilization and Long-Term Surveillance. 

Table 2-1 summarizes the relevant features of the facility, including the dimension of contaminated 
materials in the RCAs, as required in Table A.3.5 of NUREG-1757, Volume 3. Further presentation of the 
volumes estimated for remediation in each RCA and/or installation is presented in Table 2-12. 

2.1 PLANNING AND PREPARATION 

The planning and preparation task was subdivided into the following subcomponents, as noted in 
NUREG-1757, Volume 3 (NRC 2012): 

• Preparation of documentation for regulatory agencies  
• Submittal of a Decommissioning Plan to NRC when required by 10 CFR 30.36(g)(1), 

40.42(g)(1), or 72.54(g)  
• Development of Work Plans 
• Procurement of special equipment  
• Characterization of radiological conditions of the facility 
• Administrative fees. 

Table 2-2 provides an estimate of workdays for individuals classified as professional labor along 
with the assumptions used to develop the workday estimate, as required in Table A.3.6 of NUREG-1757, 
Volume 3. Table 2-3 provides the overall estimated costs for materials, equipment, laboratory, and/or 
miscellany during each of the subcomponents of the planning and preparation task, as required in 
Table A.3.15, Table A.3.16, and Table A.3.17 of NUREG-1757, Volume 3. The estimates presented in 
Tables 2-2 and 2-3 represent 1 km2 and assumes that the labor and non-labor costs are the same for each 
RCA.  

2.2 DECONTAMINATION OR DISMANTLING OF RADIOACTIVE FACILITY 
COMPONENTS 

As presented in Table 2-1, no facilities or structures require decontamination or dismantling of 
radioactive facility components. The decontamination or dismantling of radioactive facility task will focus 
solely on the remediation of the RCAs. The remediation subcomponents include unexploded anomaly 
avoidance, DU retrieval, excavation of impacted soil, and the transportation and offsite disposal of 
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low-level radiological waste (LLRW). Estimates for the packaging, shipping, and disposal of radioactive 
wastes have been presented separately in Table 2-12. The estimates assume that the LLRW would be 
transported to the following LLRW disposal facilities: 

• LLRW from Donnelly TA, Fort Wainwright (Alaska); Fort Carson (Colorado); and Joint Base 
Lewis-McChord/Yakima Training Center (Washington) will be transported to US Ecology in 
Richmond, Washington, for disposal. 

• LLRW from Fort Jackson (South Carolina) will be transported to Energy Solutions in Barnwell 
County, South Carolina, for disposal.  

• LLRW from all the remaining installations will be transported to Energy Solutions in Clive, 
Utah, for disposal. 

Table 2-4 provides an estimate of workdays for individuals classified as professional labor along 
with the assumptions used to develop the workday estimate, as required in Table A.3.7 of NUREG-1757, 
Volume 3. The estimate presented in Table 2-4 represents 1 km2. The U.S. Army assumes that the 
professional labor hours and the equipment/supplies and laboratory costs are the same for each RCA, while 
the non-labor costs for packaging, transportation, and disposal presented in Table 2-12 were generated by 
scaling the costs linearly to the volume of M101 spotting rounds, fragments, and impacted soil assumed to 
be located at each of the 35 RCAs.  

2.3 RESTORATION OF CONTAMINATED AREAS ON FACILITY GROUNDS 

No costs were assumed for the restoration of contaminated areas on facility grounds task, since 
minimal disturbance is expected during the remediation activities and the property will continue to be used 
as training ranges within the U.S. Army installations. Table 2-5 provides an estimate of workdays for 
individuals classified as professional labor along with the assumptions used to develop the workday 
estimate, as required in Table A.3.8 of NUREG-1757, Volume 3.  

2.4 FINAL RADIATION SURVEY 

This cost estimate includes a gamma walkover survey over the remediated area and the sampling 
of relevant environmental media. The results of the gamma walkover survey and sampling will be 
summarized in a final report. Table 2-6 provides an estimate of workdays for individuals classified as 
professional labor along with the assumptions used to develop the workday estimate, as required in 
Table A.3.9 of NUREG-1757, Volume 3. Table 2-3 provides the overall estimated costs for materials, 
equipment, laboratory, and/or miscellany during the final radiation survey task, as required in Table A.3.15, 
Table A.3.16, and Table A.3.17 of NUREG-1757, Volume 3. The estimates presented in Tables 2-3 and 
2-6 represent 1 km2 and assumes that the labor and non-labor costs are the same for each RCA. 

2.5 SITE STABILIZATION AND LONG-TERM SURVEILLANCE 

This cost estimate includes an initial 5-year review of the RCAs following the remediation to 
unrestricted use. Table 2-7 provides an estimate of workdays for individuals classified as professional labor 
along with the assumptions used to develop the workday estimate, as required in Table A.3.9 of NUREG-
1757, Volume 3.  
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2.6 OTHER KEY ASSUMPTIONS 

This cost estimate does not take credit for any salvage value that the U.S. Army might realize from 
the sale of potential assets, including the sale of recovered materials or equipment used during or after the 
decommissioning.  

This cost estimate represents the cost to the U.S. Army if all decommissioning activities were 
performed by an independent contractor. 

Except for the Packaging, Transportation, and Disposal Costs presented in Table 2-12, the 
proportional 1 km2 cost estimate also was applied to Pohakuloa TA and Schofield Barracks in Hawaii, and 
was used to develop the decommissioning cost estimates. This is a deviation from the previously submitted 
DFP dated February 9, 2016, where the decommissioning cost estimates for the RCAs located in Hawaii 
were carried over from the cost estimates submitted on 17 January 2015 (ML14057A365 and 
ML14057A366). These cost estimates were developed using a different methodology, and this change 
allows for consistency between the cost estimates presented for all of the RCAs.  

The U.S. Army has included a 25 percent contingency factor applied to all estimated costs 
associated with decommissioning.  

2.7 TOTAL ESTIMATED COSTS 

The total estimated costs, including the contingency costs, for all phases of decommissioning the 
RCAs included in SUC-1593 to meet the criteria for unrestricted use is $352M. Table 2-8 summarizes the 
total professional labor workdays for each task/component of the decommissioning, as required in 
Table A.3.11 of NUREG-1757, Volume 3. Table 2-9 includes estimated professional labor rates (including 
salary, fringe benefits, and corporate overhead) for the labor categories included in the cost estimate 
analyses, as required in Table A.3.12 of NUREG-1757, Volume 3. Table 2-10 is the resulting professional 
labor costs for each major decommissioning task, as required in Table A.3.13 of NUREG-1757, Volume 3. 
Table 2-13 summarizes the total estimated costs, including the contingency costs, and the percentages of 
each task as they represent the subtotal, as required in Table A.3.18 of NUREG-1757, Volume 3.  

2.8 ADJUSTING THE COST ESTIMATE 

In accordance with NUREG-1757, Volume 3, the U.S. Army will evaluate and adjust the 
decommissioning cost estimates on a 3-year cycle to ensure costs accurately reflect changes in material 
inventory and possession limits, contamination of applicable environmental media, facility modifications, 
remediation costs, and disposal costs. In addition, the U.S. Army will ensure any revisions to cost estimates 
also include inflation, for other changes in the prices of goods and services, for changes in facility conditions 
or operations, and for changes in expected decommissioning procedures. At present, the U.S. Army will 
continue to use the updated versions of RACER®.  

The assumptions presented in the previously submitted DFP dated 30 November 2020, remained 
the same. In addition, the estimated professional labor rates (including salary, fringe benefits, and corporate 
overhead) for the labor categories included in the cost estimate analyses were updated from RACER® 11.5 
to RACER® 11.6 professional labor rates. Unit costs presented in the updated DFP were updated using the 
average annual inflation rate published by the Bureau of Labor Statistics as noted in Tables 2-3 and 2-11.  

In addition, the U.S. Army has no plans to change facility conditions or operations at the RCAs 
included in SUC-1593 in a way that would require another license amendment.  
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Table 2-1. Number and Dimensions of Facility Components 
(based on NUREG-1757, Volume 3, Table A.3.5) 

Component Number of 
Components Dimensions of Component  Total Dimensions  

Glove Boxes       
Fume Hoods    
Lab Benches       
Sinks       
Drains       
Floors       
Walls       
Ceilings       
Ventilation/Ductwork       
Hot Cells       
Equipment/Materials       

Soil Plots 35 35 Radiation Control Areas/Ranges  
at 18 Army Training Areas 46.72 km2 

Storage Tanks       
Storage Areas       
Radwaste Areas       
Scrap Recovery Areas       
Maintenance Shop       
Equipment Decontamination 
Areas       

Total 35   46.72 km2 

The quantity, location, and areal extent of the RCAs/Ranges at the 18 Army Training Ranges is based on “M101 Impact Areas” dated  
16 February 2018 (ML18064A140) and incorporated into SML SUC-1593 as condition #11. The total dimension also includes the 0.22-km2 RCA 
expansion at Joint Base Lewis-McChord, Washington that the Army will be submitting a SML amendment request for in late 2022 / early 2023.
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Table 2-2. Planning and Preparation (Workdays and per km2) 
(based on NUREG-1757, Volume 3, Table A.3.6) 

Activity NRC 
Staff 

IMCOM 
RSSO 

Installation 
RSO 

Army 
Oversight 

Health 
Physicist 

Army 
Oversight 

Safety 

UXO 
Program 
Manager 

UXO 
Project 

Manager 

Project 
Engineer 

Certified 
Health 

Physicist 

Preparation of Documentation for Regulatory 
Agencies 10 10 1 10 5 1 2 0 0 

Submittal of Decommissioning Plan to NRC when 
required by 10 CFR 30.36(g)(1), 10 CFR 40.42(g)(1), 
10 CFR 70.38(g)(1), or 10 CFR 72.54(g) 

10 10 1 10 1 1 5 20 20 

Development of Work Plans 10 10 2 10 6 0 0 10 10 
Procurement of Special Equipment 0 0 0 0 0 0 1 2 1 
Staff Training 0 1 0 1 0 0 1 0 1 
Characterization of Radiological Condition of the 
Facility (including sampling, soil and tailing analysis, 
or groundwater analysis, if applicable) 

0 0 0 0 0 0 0 0 0 

Administrative Fees (such as procurement fees for 
third-party contractor, legal fees, financial assurance 
fees, and coordination with NRC staff) 

10 10 2 10 10 0 0 0 0 

Total Workdays 40 41 6 41 22 2 9 32 32 
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Table 2-2. Planning and Preparation (Workdays and per km2)  
(based on NUREG-1757, Volume 3, Table A.3.6) (Continued) 

Activity 
Word 

Processing/ 
Clerical 

Draftsman/ 
CADD 

UXO 
Safety 
Officer 

Senior 
UXO 

Supervisor 

UXO 
Technician 

III 
(Supervisor) 

UXO 
Technician 

II 

Field 
Health 

Physicist 

Field 
Technician 

Preparation of Documentation for Regulatory 
Agencies 5 0 0 0 0 0 0 0 

Submittal of Decommissioning Plan to NRC when 
required by 10 CFR 30.36(g)(1), 10 CFR 
40.42(g)(1), 10 CFR 70.38(g)(1), or 10 CFR 72.54(g) 

2 2 2 1 2 0 2 0 

Development of Work Plans 2 4 2 1 1 1 1 0 

Procurement of Special Equipment 0 0 1 0 0 0 0 0 

Staff Training 0 0 1 1 1 1 1 0 

Characterization of Radiological Condition of the 
Facility (including sampling, soil and tailing 
analysis, or groundwater analysis, if applicable) 

0 0 0 0 0 0 0 0 

Administrative Fees (such as procurement fees for 
third-party contractor, legal fees, financial assurance 
fees, and coordination with NRC staff) 

0 0 0 0 0 0 0 0 

Total Workdays 9 6 6 3 4 2 4 0 
The source of the professional labor workdays per km2 in Table 2-2 is Table A.3.1.2.1 (a) from the DFP dated 9 February 2016 except for three deviations. The first deviation from the DFP dated  
9 February 2016 is hours that were estimated for specific activities where NRC staff involvement and review is expected. The second deviation from the DFP dated 9 February 2016 is the addition of the 
“Administrative Fees (such as procurement fees for third-party contractor, legal fees, financial assurance fees, and coordination with NRC staff).” This activity was added to Table 2-2 as presented in 
Table A.3.6 of NUREG-1757, Volume 3. The third deviation from the DFP dated 9 February 2016 is the titles of the labor categories that were changed in order to align with the labor category titles in 
RACER® and the labor hours underneath the retitled labor categories were slightly shifted based on professional judgment.  
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Table 2-3. Equipment/Supply, Laboratory, and Miscellaneous Costs per km2 
(based on NUREG-1757, Volume 3, Tables A.3.15, A.3.16, and A.3.17) 

Equipment/Supplies/Laboratory Total Cost per km2 

Monthly Facility Cost $12,437 
Monthly Instrument Cost $111,932 
Monthly Consumable Cost $37,311 
Monthly Vehicle Cost $49,748 
Monthly PPE Cost $4,975 

Subtotal for Equipment and Supplies per km2 $216,403 
Laboratory Costs (per km2) 
Sampling $0 
Transportation of Samples $41,527 
Testing and Analysis $830,531 
Other (specify) $0 

Laboratory Costs per km2 $872,058 
Miscellaneous Costs (per km2)   
License Fees $50,000 
Taxes $0 
Airfare $31,092 
Per Diem $36,580 
Contractor Fee $373,105 
Other (specify) $0 

Subtotal for Miscellaneous Costs per km2 $490,777 
TOTAL per km2 $1,579,238 

Source of the costs presented per km2 in Table 2-3 is the previously submitted Davy Crockett DFP Tables A.3.1.2.2 (d), (e), and (f) dated 9 February 2016. In the DFP dated 30 November 2020, the 
average annual inflation rate published by the Bureau of Labor Statistics for 2015 (0.12%), 2016 (1.26%), 2017 (2.13%), 2018 (2.44%), and 2019 (2.25%) were used to calculate the present-day value of 
the 2015 unit costs. In this DFP, the average inflation rate published by the Bureau of Labor Statistics for 2020 (0.123%), 2021 (4.69%), and 2022 (8.33% as of 15 August 2022) were used to calculate 
the present-day value used in Table 2-12.
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Table 2-4. Decontamination or Dismantling of Radioactive Facility 
 Components (Workdays and per km2)  

(based on NUREG-1757, Volume 3, Table A.3.7) 

Component Decontamination Method NRC 
Staff 

IMCOM 
RSSO 

Installation 
RSO 

Army 
Oversight 

Health 
Physicist 

Army 
Oversight 

Safety 

UXO 
Program 
Manager 

UXO 
Project 

Manager 

Project 
Engineer 

Glove Boxes                   
Fume Hoods          
Lab Benches                   
Sinks                   
Drains                   
Floors                   
Walls                   
Ceilings                   
Ventilation/Ductwork                   
Hot Cells                   
Equipment/Materials                   

Soil Plots 
UXO Avoidance, Retrieval, 
Transportation, and Offsite 
Disposal 

0 0 0 0 0 0 0 0 

Storage Tanks                   
Storage Areas                   
Radwaste Areas                   
Scrap Recovery Areas                   
Maintenance Shop                   
Equipment Decontamination 
Areas                   

Other                   
Total Workdays   0 0 0 0 0 0 0 0 
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Table 2-4. Decontamination or Dismantling of Radioactive Facility 
 Components (Workdays and per km2)  

(based on NUREG-1757, Volume 3, Table A.3.7) (Continued) 

Component 
Certified 
Health 

Physicist 

Word 
Processing/ 

Clerical 

Draftsman/ 
CADD 

UXO 
Safety 
Officer 

Senior 
UXO 

Supervisor 

UXO 
Technician 

III 
(Supervisor) 

UXO 
Technician 

II 

Field 
Health 

Physicist 

Field 
Technician 

Glove Boxes                   
Fume Hoods          
Lab Benches                   
Sinks                   
Drains                   
Floors                   
Walls                   
Ceilings                   
Ventilation/Ductwork                   
Hot Cells                   
Equipment/Materials                   
Soil Plots 0 0 0 0 0 50 0 50 100 
Storage Tanks                   
Storage Areas                   
Radwaste Areas                   
Scrap Recovery Areas                   
Maintenance Shop                   
Equipment Decontamination Areas                   
Other                   
Total Workdays 0 0 0 0 0 50 0 50 100 

The source of the professional labor workdays per km2 in Table 2-4 is Table A.3.1.2.1 (a) from the DFP dated 9 February 2016 except for one deviation. The one deviation from the DFP dated  
9 February 2016 is the titles of the labor categories that were changed to align with the labor category titles in RACER®. 
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Table 2-5. Restoration of Contaminated Areas on Facility Grounds (Workdays and per km2) 
(based on NUREG-1757, Volume 3, Table A.3.8) 

Activity NRC 
Staff 

IMCOM 
RSSO 

Installation 
RSO 

Army 
Oversight 

Health 
Physicist 

Army 
Oversight 

Safety 

UXO 
Program 
Manager 

UXO 
Project 

Manager 

Project 
Engineer 

Certified 
Health 

Physicist 

Backfill and Restore Site 0 0 0 0 0 0 0 0 0 
Total Workdays 0 0 0 0 0 0 0 0 0 

 

Activity 
Word 

Processing/ 
Clerical 

Draftsman/ 
CADD 

UXO Safety 
Officer 

Senior UXO 
Supervisor 

UXO 
Technician III 
(Supervisor) 

UXO 
Technician 

II 

Field 
Health 

Physicist 

Field 
Technician 

Backfill and Restore Site 0 0 0 0 0 0 0 0 
Total Workdays 0 0 0 0 0 0 0 0 

Source of the workdays per km2 in Table 2-5 is the earlier Davy Crockett DFP Table A.3.1.2.1 (c) dated 9 February 2016 except for one deviation. The one deviation from the DFP  
dated 9 February 2016 is the titles of the labor categories that were changed to align with the labor category titles in RACER®. 
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Table 2-6. Final Radiation Survey (Workdays and per km2) 
(based on NUREG-1757, Volume 3, Table A.3.9) 

Activity NRC Staff IMCOM 
RSSO 

Installation 
RSO 

Army 
Oversight 

Health 
Physicist 

Army 
Oversight 

Safety 

UXO 
Program 
Manager 

UXO 
Project 

Manager 

Project 
Engineer 

Certified 
Health 

Physicist 

First Pass Gamma Walkover  0 0 0 0 0 0 0 0 0 
Re-Survey of 
Decontaminated Areas 0 0 0 0 0 0 0 0 0 

Sample Collection 0 0 0 0 0 0 0 0 0 
Field Effort Oversight and 
Management 4 4 4 36 36 4 4 4 7 

Reporting 20 20 1 4 4 0 1 5 10 
Total Workdays 24 24 5 40 40 4 5 9 17 

 

Activity 
Word 

Processing/ 
Clerical 

Draftsman/ 
CADD 

UXO Safety 
Officer 

Senior UXO 
Supervisor 

UXO  
Technician III 
(Supervisor) 

UXO 
Technician II 

Field 
Health 

Physicist 

Field 
Technician 

First Pass Gamma Walkover  0 0 0 0 165 0 165 33 
Re-Survey of 
Decontaminated Areas 0 0 0 0 17 0 17 3 

Sample Collection 0 0 0 0 124 0 124 0 
Field Effort Oversight and 
Management 4 36 76 36 36 0 0 0 

Reporting 2 5 1 0 0 0 0 0 
Total Workdays 6 41 77 36 342 0 306 36 

Source of the workdays per km2 in Table 2-6 is the earlier Davy Crockett DFP Table A.3.1.2.1 (d) dated 9 February 2016 except for two deviations. The first deviation from the DFP dated  
9 February 2016 is hours were estimated for specific activities where NRC staff involvement and review is expected. The second deviation from the DFP dated 9 February 2016 is the titles of the 
labor categories were changed to align with the labor category titles in RACER® and the labor hours underneath the retitled labor categories were slightly shifted based on professional judgment.  
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Table 2-7. Site Stabilization and Long-Term Surveillance (Workdays and per km2) 
(based on NUREG-1757, Volume 3, Table A.3.10) 

Activity NRC Staff IMCOM 
RSSO 

Installation 
RSO 

Army 
Oversight 

Health 
Physicist 

Army 
Oversight 

Safety 

UXO 
Program 
Manager 

UXO 
Project 

Manager 

Project 
Engineer 

Certified 
Health 

Physicist 

Initial Five-Year Review 15 5 5 20 5 0 0 0 0 
Total Workdays 15 5 5 20 5 0 0 0 0 

 

Activity 
Word 

Processing/ 
Clerical 

Draftsman/ 
CADD 

UXO 
Safety 
Officer 

Senior UXO 
Supervisor 

UXO 
Technician III 
(Supervisor) 

UXO 
Technician II 

Field 
Health 

Physicist 

Field 
Technician 

Initial Five-Year Review 0 0 0 0 0 0 0 0 
Total Workdays 0 0 0 0 0 0 0 0 

Source of the workdays per km2 in Table 2-7 is the earlier Davy Crockett DFP Table A.3.1.2.1 (e) dated 9 February 2016 except for two deviations. The first deviation from the DFP dated  
9 February 2016 is hours that were estimated for NRC staff and Army Oversight Safety involvement and review of the Initial Five-Year Review. The second deviation from the DFP dated  
9 February 2016 is the titles of the labor categories were changed in order to align with the labor category titles in RACER® and the labor hours underneath the retitled labor categories were 
slightly shifted based on professional judgment. 
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Table 2-8. Total Workdays by Labor Category (Workdays and per km2) 
(based on NUREG-1757, Volume 3, Table A.3.11) 

Activity NRC 
Staff 

IMCOM 
RSSO 

Installation 
RSO 

Army 
Oversight 

Health 
Physicist 

Army 
Oversight 

Safety 

UXO 
Program 
Manager 

UXO 
Project 

Manager 

Project 
Engineer 

Certified 
Health 

Physicist 

Planning and Preparation 
(Totals from Table 2-2) 40 41 6 41 22 2 9 32 32 

Decontamination or Dismantling of Radioactive Facility 
Components 
(Totals from Table 2-4) 

0 0 0 0 0 0 0 0 0 

Restoration of Contaminated Areas on Facility Grounds  
(Totals from Table 2-5) 0 0 0 0 0 0 0 0 0 

Final Radiation Survey  
(Totals from Table 2-6) 24 24 5 40 40 4 5 9 17 

Site Stabilization and Long-Term Surveillance  
(Totals from Table 2-7) 15 5 5 20 5 0 0 0 0 

Total Workdays 79 70 16 101 67 6 14 41 49 
 

Activity 
Word 

Processing/ 
Clerical 

Draftsman/ 
CADD 

UXO 
Safety 
Officer 

Senior 
UXO 

Supervisor 

UXO 
Technician III 
(Supervisor) 

UXO 
Technician 

II 

Field 
Health 

Physicist 

Field 
Technician 

Planning and Preparation  
(Totals from Table 2-2) 9 6 6 3 4 2 4 0 

Decontamination or Dismantling of Radioactive 
Facility Components  
(Totals from Table 2-4) 

0 0 0 0 50 0 50 100 

Restoration of Contaminated Areas on Facility Grounds  
(Totals from Table 2-5) 0 0 0 0 0 0 0 0 

Final Radiation Survey 
(Totals from Table 2-6) 6 41 77 36 342 0 306 36 

Site Stabilization and Long-Term Surveillance  
(Totals from Table 2-7) 0 0 0 0 0 0 0 0 

Total Workdays 15 47 83 39 396 2 360 136 
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Table 2-9. Worker Unit Cost Schedule 
(based on NUREG-1757, Volume 3, Table A.3.12) 

Activity NRC Staffa IMCOM 
RSSO 

Installation 
RSO 

Army 
Oversight 

Health 
Physicist 

Army 
Oversight 

Safety 

UXO 
Program 
Manager 

UXO 
Project 

Manager 

Project 
Engineer 

Certified 
Health 

Physicist 

Salary & Fringe ($/year) NA $137,800 $121,900 $121,900 $111,300 $174,132 $132,948 $108,892 $117,011 
Overhead Rate (%) NA 154% 154% 154% 154% 145% 145% 145% 145% 
Total Cost Per Year $551,200 $350,012 $309,626 $309,626 $282,702 $426,623 $325,722 $266,784 $286,676 
Total Cost Per Work Dayb $2,120 $1,346 $1,191 $1,191 $1,087 $1,641 $1,253 $1,026 $1,103 

 

Activity 
Word 

Processing/ 
Clerical 

Draftsman/ 
CADD 

UXO Safety 
Officer 

Senior UXO 
Supervisor 

UXO 
Technician III 
(Supervisor) 

UXO 
Technician II 

Field Health 
Physicist 

Field 
Technician 

Salary & Fringe ($/year) $59,144 $73,747 $104,646 $113,668 $88,909 $84,003 $71,308 $64,294 
Overhead Rate (%) 145% 145% 145% 145% 145% 145% 145% 145% 
Total Cost Per Year $144,902 $180,680 $256,382 $278,488 $217,828 $205,808 $174,705 $157,519 
Total Cost Per Work Dayb $557 $695 $986 $1,071 $838 $792 $672 $606 

Source: Salary & Fringe ($/year) and Overhead Rate (%) information shown for contractor personnel was taken from RACER® version 11.6. The Overhead Rate (%) is assumed to be 145% for all 
contractor personnel. 
aThe total cost per work day for NRC staff was calculated using the professional staff-hour rate of $265 per hour rate as published in 10 CFR 170.20. 
bThe total cost per work day assumes 260 work days per year.  
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Table 2-10. Total Labor Costs by Major Decommissioning Task per km2 
(based on NUREG-1757, Volume 3, Table A.3.13) 

Activity NRC 
Staff 

IMCOM 
RSSO 

Installation 
RSO 

Army 
Oversight 

Health 
Physicist 

Army 
Oversight 

Safety 

UXO 
Program 
Manager 

UXO 
Project 

Manager 

Project 
Engineer 

Certified 
Health 

Physicist 

Planning and Preparation  
(Totals from Table 2-2) $84,800 $55,194 $7,145 $48,826 $23,921 $3,282 $11,275 $32,835 $35,283 

Decontamination or Dismantling of Radioactive 
Facility Components  
(Totals from Table 2-5) 

$0 $0 $0 $0 $0 $0 $0 $0 $0 

Restoration of Contaminated Areas on Facility Grounds  
(Totals from Table 2-6) $0 $0 $0 $0 $0 $0 $0 $0 $0 

Final Radiation Survey  
(Totals from Table 2-7) $50,880 $32,309 $5,954 $47,635 $43,493 $6,563 $6,264 $9,235 $18,744 

Site Stabilization and Long-Term Surveillance  
(Totals from Table 2-8) $31,800 $6,731 $5,954 $23,817 $5,437 $0 $0 $0 $0 

Total Labor Costs per km2 $167,480 $94,234 $19,054 $120,278 $72,850 $9,845 $17,539 $42,070 $54,027 
 

Activity 
Word 

Processing/ 
Clerical 

Draftsman/ 
CADD 

UXO 
Safety 
Officer 

Senior 
UXO 

Supervisor 

UXO 
Technician 

III 
(Supervisor) 

UXO 
Technician 

II 

Field 
Health 

Physicist 

Field 
Technician 

Planning and Preparation 
(Totals from Table 2-2) $5,016 $4,170 $5,916 $3,213 $3,351 $1,583 $2,688 $0 

Decontamination or Dismantling of Radioactive Facility 
Components  
(Totals from Table 2-5) 

$0 $0 $0 $0 $41,890 $0 $33,597 $60,584 

Restoration of Contaminated Areas on Facility Grounds 
(Totals from Table 2-6) $0 $0 $0 $0 $0 $0 $0 $0 

Final Radiation Survey  
(Totals from Table 2-7) $3,344 $28,492 $75,928 $38,560 $286,527 $0 $205,614 $21,810 

Site Stabilization and Long-Term Surveillance  
(Totals from Table 2-8) $0 $0 $0 $0 $0 $0 $0 $0 

Total Labor Costs per km2 $8,360 $32,661 $81,845 $41,773 $331,768 $1,583 $241,899 $82,395 
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Table 2-11. Total Decommissioning Costs per km2 
(based on NUREG-1757, Volume 3, Table A.3.17) 

Task/Component Cost per km2 Percentage per km2 

Planning and Preparation $328,498 8.76% 

Decontamination or Dismantling of Radioactive Facility Components $136,071 3.63% 

Restoration of Contaminated Areas on Facility Grounds $0 0.00% 

Final Radiation Survey $881,353 23.51% 

Site Stabilization and Long-Term Surveillance  $73,739 1.97% 

Labor per km2 Subtotal $1,419,661   

Equipment/Supply, Laboratory, and Miscellaneous Costs $1,579,238 42.13% 

Non-Labor per km2 Subtotal $1,579,238   

25% Contingency $749,725   

TOTAL per km2 $3,748,624   

Note that the decommissioning cost estimates presented in Table 2-11 do not include the non-labor costs for the packaging, shipment, and disposal of LLRW generated during the decontamination and 
decommissioning of the RCAs. These costs are summarized separately in Table 2-12. 

 

  



 

 

Final D
ecom

m
issioning Funding Plan 

2-17 
Septem

ber 2022 
M

aterial License SU
C

-1593 

Table 2-12. Total Packaging, Transportation, and Disposal Costs per Army Training Area 

Army Training Ranges 
Volume of M101 Spotting 

Rounds, Fragments, 
Impacted Soil (m3)a 

Volume of 
PPE (m3) 

Total 
Volume (m3)b 

Type of 
Container 

Number of 
Containers 

Unit Cost 
for 

Packagingc 

Total Cost 
for 

Packaging 

Donnelly Training Area, Fort Wainwright, Alaska 12.8 11 29 55-gallon drum 151 $124 $18,724 

Fort Benning, Georgia 1,338.8 11 1,620 55-gallon drum 8,626 $124 $1,069,624 

Fort Bragg, North Carolina 581.3 11 711 55-gallon drum 3,799 $124 $471,076 

Fort Campbell, Kentucky 94.0 11 126 55-gallon drum 674 $124 $83,576 

Fort Carson, Colorado 193.8 11 246 55-gallon drum 1,310 $124 $162,440 

Fort Gordon, Georgia 18.6 11 36 55-gallon drum 188 $124 $23,312 

Fort Hood, Texas 557.2 11 682 55-gallon drum 3,644 $124 $451,856 

Fort Hunter Liggett, California 18.6 11 36 55-gallon drum 188 $124 $23,312 

Fort Jackson, South Carolina 18.6 11 36 55-gallon drum 188 $124 $23,312 

Fort Knox, Kentucky 549.9 11 673 55-gallon drum 3,595 $124 $445,780 

Fort Polk, Louisiana 365.4 11 452 55-gallon drum 2,416 $124 $299,584 

Fort Riley, Kansas 14.5 11 31 55-gallon drum 164 $124 $20,336 

Fort Sill, Oklahoma 80.7 11 110 55-gallon drum 588 $124 $72,912 

Joint Base Lewis-McChord, Washington/Yakima 
Training Center, Washington 242.3 11 304 55-gallon drum 1,624 $124 $201,376 

Joint Base McGuire-Dix-Lakehurst, New Jersey 6.9 11 21 55-gallon drum 115 $124 $14,260 

Pohakuloa Training Area/Schofield Barracks, 
Hawaiic 98.5 11 131         

Total               
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Table 2-12. Total Packaging, Transportation, and Disposal Costs per Army Training Area (Continued) 

Army Training Ranges 
Distance to 

Disposal 
Facility(miles) 

Number 
of Trips 

Unit Cost for 
Transportationc 

Total 
Transportation 

Cost 

Unit Cost for 
Disposal 

(Cost/m3)c 

Total 
Disposal 

Cost 

Total Estimated 
Costse 

Donnelly Training Area, Fort Wainwright, 
Alaska 2,863 2 $2.85 $16,319 $26,159 $747,101 $977,680 

Fort Benning, Georgia 2,055 85 $2.85 $497,824 $26,159 $42,371,302 $54,923,437 
Fort Bragg, North Carolina 2,233 38 $2.85 $241,834 $26,159 $18,592,771 $24,132,101 
Fort Campbell, Kentucky 1,650 7 $2.85 $32,918 $26,159 $3,296,034 $4,265,659 
Fort Carson, Colorado 1,183 13 $2.85 $43,830 $26,159 $6,428,836 $8,293,882 
Fort Gordon, Georgia 2,087 2 $2.85 $11,896 $26,159 $929,168 $1,205,469 
Fort Hood, Texas 1,320 36 $2.85 $135,432 $26,159 $17,836,253 $23,029,426 
Fort Hunter Liggett, California 818 2 $2.85 $4,663 $26,159 $929,168 $1,196,428 
Fort Jackson, South Carolina 77 2 $2.85 $439 $26,159 $929,168 $1,191,148 
Fort Knox, Kentucky 1,666 35 $2.85 $166,184 $26,159 $17,607,100 $22,773,829 
Fort Polk, Louisiana 1,629 18 $2.85 $83,568 $26,159 $11,815,497 $15,248,311 
Fort Riley, Kansas 1,062 2 $2.85 $6,053 $26,159 $800,465 $1,033,569 
Fort Sill, Oklahoma 1,163 6 $2.85 $19,887 $26,159 $2,878,536 $3,714,170 
Joint Base Lewis-McChord, Washington/ 
Yakima Training Center, Washington 227 16 $2.85 $10,351 $26,159 $7,951,290 $10,203,771 

Joint Base McGuire-Dix-Lakehurst, New 
Jersey 2,247 2 $2.85 $12,808 $26,159 $561,895 $736,204 

Pohakuloa Training Area/Schofield 
Barracks, Hawaiid           

 
$3,832,043 

Total             $176,757,127 
Footnotes:  
aOn 1 June 2015, the Army provided the NRC an application to amend SML SUC-1593 (ML15161A458). Within the License Amendment Application, the Army supplied an estimate of the number of 
M101 spotting rounds at each Installation. The estimated number of M101 spotting rounds at each Installation has been multiplied by the average volume of fragments and impacted soil requiring 
remediation for each M101 spotting round (0.138 m3) to determine the total volume of M101 spotting rounds, fragments, impacted soil at each Installation. 
bTotal volume was calculated using a 20% fluff factor. 
cThe source of the unit costs presented in Table 2-12 is the previous Davy Crockett DFP Tables A.3.1.2.2.a.1, A.3.1.2.2.a.2, A.3.1.2.2.b, and A.3.1.2.2.c dated 9 February 2016. In the DFP dated  
30 November 2020, the average annual inflation rate published by the Bureau of Labor Statistics for 2015 (0.12%), 2016 (1.26%), 2017 (2.13%), 2018 (2.44%), and 2019 (2.25%) were used to calculate 
the present-day value of the 2015 unit costs. In this DFP, the average inflation rate published by the Bureau of Labor Statistics for 2020 (0.123%), 2021 (4.69%), and 2022 (8.33% as of 15 August 2022) 
were used to calculate the present-day value used in Table 2-12. 
dThe source of the costs for the Hawaii installations presented in Table 2-12 is the previous Davy Crockett DFP Tables A.3.1.2.2.a.1, A.3.1.2.2.a.2, A.3.1.2.2.b, and A.3.1.2.2.c dated 9 February 2016. In 
the DFP dated 30 November 2020, the average annual inflation rate published by the Bureau of Labor Statistics for 2015 (0.12%), 2016 (1.26%), 2017 (2.13%), 2018 (2.44%), and 2019 (2.25%) were 
used to calculate the present-day value of the 2015 costs. In this DFP, the average inflation rate published by the Bureau of Labor Statistics for 2020 (0.123%), 2021 (4.69%), and 2022 (8.33% as of 15 
August 2022) were used to calculate the present-day value used in Table 2-12. 
eTotal estimate costs includes a 25% contingency. 
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Table 2-13. Total Decommissioning Costs 

Training Area Radiation Control 
Area/Range  Area (km2) Total Costs Percentage 

Donnelly Training Area, 
Fort Wainwright, Alaska Georgia 1.0 $4,726,304 1% 

Fort Benning, Georgia 

Hook 1.0 $9,851,228 3% 
Patton 1.0 $9,851,228 3% 

Buchanan 1.0 $9,851,228 3% 
Coolidge 1.0 $9,851,228 3% 

Brann 1.0 $9,851,228 3% 
Z-4 (Lae Field) 1.0 $9,851,228 3% 

K-18 1.0 $9,851,228 3% 
K-15 1.0 $9,851,228 3% 

Burma Hill 0.073 $6,376,254 2% 
Fort Bragg, North Carolina OP-5 1.0 $27,880,725 8% 
Fort Campbell, Kentucky OP2/OP3 1.0 $8,014,284 2% 

Fort Carson, Colorado 
141 1.0 $7,895,565 2% 

Battalion Field Training Area 1.0 $7,895,565 2% 
Fort Gordon, Georgia E 1.0 $4,954,094 1% 
Fort Hood, Texas Davy Crockett 1.0 $26,778,050 8% 

Fort Hunter Liggett, 
California 

C8 1.0 $4,147,434 1% 
B11 1.0 $4,147,434 1% 
B13 1.0 $4,147,434 1% 

Fort Jackson, South Carolina 62 1.0 $4,945,052 1% 

Fort Knox, Kentucky 
Arms Knob (two overlapping 

ranges) 1.8 $18,134,438 5% 

O'Brien 1.0 $15,135,539 4% 

Fort Polk, Louisiana 
33 1.0 $11,372,780 3% 

34A 1.0 $11,372,780 3% 

Fort Riley, Kansas 
 27A and 27B 1.0 $4,265,408 1% 

29 1.0 $4,265,408 1% 
Fort Sill, Oklahoma FP 182/West 1.0 $7,462,794 2% 

Joint Base Lewis-McChord, 
Washington 

Fort Lewis 52, OP8, and OP9 
(three ranges) 3.22 $17,172,456 5% 

Yakima Training Center 14, 17, 
and 20 (three ranges) 3.0 $16,347,758 5% 

Joint Base McGuire-Dix-
Lakehurst, New Jersey Frankford Arsenal Range 1.0 $4,484,828 1% 

Pohakuloa Training Area/ 
Schofield Barracks, Hawaii 

Areas 1, 2, 3, and 4 and M101 
Impact Area 12.6 $51,064,708 15% 

TOTAL      $351,796,919  

Note: The quantity, location, and areal extent of the RCAs/Ranges at the 18 Army Training Ranges is based on “M101 Impact Areas” dated  
16 February 2018 (ML18064A140) and incorporated into SML SUC-1593 as condition #11. The total area also includes the 0.22-km2 RCA 
expansion at Joint Base Lewis-McChord, Washington that the Army will be submitting a SML amendment request for in late 2022 / early 2023.
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 FINIANCIAL ASSURANCE 

In accordance with the NRC’s financial assurance regulations (10 CFR 30.35[e], 10 CFR 40.36[d], 
10 CFR 70.25[b]), licensees must provide a certification of financial assurance by the licensee that financial 
assurance for the decommissioning has been provided in the amount of the decommissioning cost estimate 
and an originally signed duplicate of the financial instruments that provided financial assurance for 
decommissioning. A Statement of Intent and Proof of Authority to commit the funds in the amount of the 
decommissioning has been included in the Appendix. 
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APPENDIX 

STATEMENT OF INTENT AND PROOF OF AUTHORITY 



DEPARTMENT OF THE ARMY 
US ARMY INSTALLATION MANAGEMENT COMMAND

2405 GUN SHED ROAD 
JOINT BASE SAN ANTONIO FORT SAM HOUSTON, TX  78234-1223 

Ms. Ashley Roberts
Deputy Director, Division of Decommissioning, Uranium Recovery, 
and Waste Programs, Office of Nuclear Material Safety and Safeguards 
U. S. Nuclear Regulatory Commission 
Two White Flint North 
11545 Rockville Pike, Mailstop T-5A10 
Rockville, MD  20852-2738
 
Dear Ms. Roberts: 
 
     I certify that the United States Army Installation Management Command is licensed 
to possess depleted uranium metal, alloy, and/or other forms in the amount of 5,700 
kilograms as authorized on Source Materials License No. SUB-1593, Docket No. 040-
09083.  
 
     I also certify that financial assurance funds in the amount of $352,000,000 will be 
obtained as necessary for the purpose of decommissioning as prescribed by 10 CFR 
Part 40. 
 
 Sincerely,  
 
 
 
 

Omar J. Jones IV 
Lieutenant General, U.S. Army 
Commanding



DEPARTMENT OF THE ARMY 
US ARMY INSTALLATION MANAGEMENT COMMAND

2405 GUN SHED ROAD 
JOINT BASE SAN ANTONIO FORT SAM HOUSTON, TX  78234-1223 

Ms. Ashley Roberts
Deputy Director, Division of Decommissioning, Uranium Recovery, 
and Waste Programs, Office of Nuclear Material Safety and Safeguards 
U. S. Nuclear Regulatory Commission
Two White Flint North
11545 Rockville Pike, Mailstop T-5A10 
Rockville, MD  20852-2738 
 
Dear Ms. Roberts: 
 
    The U.S. Army Installation Management Command expresses authority and 
responsibility to request (through command channels) from the United States Congress 
funds for decommissioning activities associated with operations authorized by the U.S. 
Nuclear Regulatory Commission Material Source Materials License No. SUC-1593.

This authority is established by Department of Defense (DOD) Directive 5118.03, 
Under Secretary of Defense (Comptroller)/Chief Financial Officer, Department of 
Defense; DOD Financial Management Regulation 7000.14, Vol. 5 (Disbursing Policy), 
Chap. 5 (Certifying Officers, Departmental Accountable Officials, and Review Officials); 
Army Regulation (AR) 600-20, Army Command Policy (excerpt enclosed); and AR 1-1, 
Planning, Programming, Budgeting, and Execution (excerpt enclosed). Within this 
authority, I intend to request availability of funds, when necessary, in the amount of 
$352,000,000 to decommission licensed activities in their entirety. We intend to request 
and obtain these funds in sufficient advance of decommissioning to prevent delay of 
required activities. 
 
 Sincerely, 
 
 
 
 
 Omar J. Jones IV 
 Lieutenant General, U.S. Army 
 Commanding 
 
 
 



 
 
 
Extracts from Army Regulations Relevant to the Authority and Responsibility  
to Represent the Army in the Statement of Intent to the Nuclear Regulatory Commission 
 

Army Regulation 600–20, Army Command Policy, 24 July 2020 
Applicability. This regulation applies to the Regular Army, ..., unless otherwise stated. 

Chapter 1, Introduction 

1–1. Purpose 
This regulation prescribes the policies and responsibilities of command, .... 

1–4. Responsibilities 
g. The Commanding General, Army Materiel Command (AMC) is responsible for 

the execution and delivery of Soldier, Civilian, and Family programs and 
services at the installation in support of total force Readiness and Resilience. 
Installation Management Command (IMCOM) is a major subordinate 
command to AMC. 

1–6. Command 
a. Privilege to command. Command is exercised by virtue of office and the 

special assignment of members of the Armed Forces of the United States 
holding military grade who are eligible to exercise command. A commander 
is, therefore, a commissioned or warrant officer (WO) who, by virtue of grade 
and assignment, exercises primary command authority over a military 
organization ... that is recognized as a “command” under pertinent official 
directives. ... 

b. Elements of command. The key elements of command are authority and 
responsibility. Formal authority for command is derived from the policies, 
procedures, and precedents presented in chapters 1 through 3. 

Chapter 2, Command Policies 

2–1. Chain of command 
b. Commanders are responsible for everything their command does or fails to 

do. 
2–5. Command of installations, activities, and units 

b. Command of installations. Command of Army installations is subject to 
policies, procedures, and regulations promulgated by HQDA. 
(3) Roles and responsibilities 

(d) Installations managed by Army Materiel Command. The SECARMY 
designated IMCOM as a major subordinate command of Army Materiel 
Command (AMC) .... AMC manages Army garrisons assigned to it, 
executes installation readiness missions, provides equitable installation 
base operations services and facilities, optimizes resources, sustains 



 
 

the environment, and enhances the well-being of the military 
community.  
1. IMCOM, as a subordinate command to AMC, commands the 

garrisons assigned to it. 
2. IMCOM and its subordinate organizations are in direct support 

(ADRP 5–0 and FM 6–0) to the [senior commander (SC)] on AMC-
managed installations. ... The SC commands the installation, but 
funding and processes for most base operations flow through 
IMCOM. 

2–13. Responsibility of successor 
A commander who succeeds to any command or duty assumes the duties of his or her 
predecessor. The successor will assume responsibility for all orders in force and all the 
public property and funds pertaining to the command. 

Army Regulation 1–1, Planning, Programming, Budgeting, and Execution, 23 May 2016 

Chapter 1, Introduction 

1–1. Purpose 
This regulation prescribes policy and assigns responsibilities for the Army planning, 
programming, budgeting and execution (PPBE) process, as a constituent part of the 
Department of Defense (DOD) PPBE process. ...  

Chapter 2, Responsibilities 

2–20. Commanders of Army commands, Army service component commands, direct 
reporting units, and other operating agency heads 
This group (collectively referred to as “commanders” in this regulation) includes 
commanders of Army commands (ACOMs), .... The term “command” is used to 
represent all organizations that receive funds from HQDA. Commanders responding to 
HQDA calls to submit program and budget data will— 

a. Plan, program, and budget for assigned missions, responsibilities, and 
functions. As required, they will provide— 
(1) Mission and operating requirements. 
(2) Views on prospective programs. 
(3) Commander’s program assessments. 

Chapter 3, About Planning, Programming, Budgeting, and Execution 

Section I, Department of Defense Planning, Programming, Budgeting, and Execution 

3–1. Department of Defense decision support systems 
a. DOD’s PPBE process, the Joint Capabilities Integration and Development 

System (JCIDS), and the Defense Acquisition System are DOD’s primary 
decision support processes that provide capabilities to support the National 
Security Strategy (NSS), National Defense Strategy (NDS), and National 
Military Strategy (NMS). They collectively govern much of DOD’s activities. 



 
 

PPBE is DOD’s annual resource allocation process. DOD’s PPBE satisfies 
the demands of the national strategies by means of a milestones-driven and 
synchronized process constrained by Congress, the OMB, and DOD. The 
result is a constrained annual budget used to manage resource execution, 
which is based on a multiyear program informed by plans that meet long-term 
national security goals and objectives. 

3–2. Department of Defense planning, programming, budgeting, and execution process 
overview 

c. Budgeting. The DOD Components develop and submit a detailed budget 
estimate submission (BES) for their programs ... 

3–3. Annual cycle 
a. The DOD PPBE process is an annual process to support the requirement to 

submit a budget to Congress annually. ... 
Chapter 6, Programming Phase 

Section I, Army Programming 

6–6. Command participation 
Commands participate in the PPBE process. Commands make mission and operating 
requirements known through commander’s program assessments, command-requested 
changes, briefings to the PPBC, and additional data submissions prescribed by the 
integrated program and budget data call instructions. ASCCs integrate operational 
requirements of the CCMD into their program and budget input. In addition, CCMDs 
highlight their pressing requirements in an IPL that receives close review during 
program development by HQDA, the Joint Staff, and OSD. 

Chapter 7, Budgeting Phase 

Section I, Army Budget Development 

7–2. Guidance 
a. Integrated program-budget data call. Beginning in the fall of the year prior to 

submission of the POM and BES to OSD, HQDA issues periodic data calls to 
commands, providing detailed instructions and due dates for submitting 
program and budget input to HQDA. 
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