From: Michael Mahoney

Sent: Tuesday, June 20, 2023 12:12 PM
To: Davis, J.Michael
Subject: CHANGE IN ESTIMATED REVIEW SCHEDULE FOR TURKEY POINT ITS LAR (L-

2022-LLI-0002)

Mr. Davis,

By letter dated September 22, 2021 (ML21265A370), Florida Power and Light Company (FPL,
the licensee) submitted a license amendment request for the Turkey Point Nuclear Generating
Units 3 and 4. By letters dated January 19, 2022 (ML22019A067), March 30, 2022
(ML22089A195), December 1, 2022 (ML22336A051), April 4, 2023 (ML23095A006) and May
24, 2023 (ML23144A114), FPL provided supplements to this submittal. The proposed license
amendment request would revise Technical Specifications to Improved Standard Technical
Specifications (ITS), consistent with NUREG-1431, “Standard Technical Specifications—
Westinghouse Plants,” Revision 5. On February 2, 2022 (ML22019A129), the NRC staff notified
you that your request had been accepted for review, and the NRC staff estimated it would
complete the review by November 30, 2022, and require 4,300 hours.

In May 2022 NRC staff posted questions in the ITS Question-and-Answer portal (questions
MEHO003 and MEHO006) related to FPL'’s planned relocation of certain TS setpoints to the
Technical Requirements Manual (TRM). To resolve the issue, the NRC staff discussed with you
or FPL during numerous public meetings from May 2022 to February 2023, and sent Requests
for Additional Information (RAIs) on November 7, 2022 (ML22311A475) to which FPL
responded on December 2, 2022 (ML22336A051). In its April 4, 2023, supplement
(ML23095A006), FPL revised its request to remove the proposed relocation of the TS setpoints
to the TRM, which maintains the setpoints in the TS. By letter dated May 24, 2023, FPL
provided Revision 3 to the requested LAR, which principally provided additional responses to
NRC’s RAls related to ITS Section 3.3, Instrumentation and ITS Section 3.6, Electrical Power
Systems.” During routine interactions by phone on May 26, 2023, the assigned project manager
informed you of a delay in the schedule to complete the subject license amendment request due
to the significant additional time needed to resolve the TS Setpoint issue and the additional time
needed for the NRC to complete its review of FPL’s responses to RAls and Revisions 2 and 3 of
the LAR provided in FPL’s April 4, 2023 and May 24, 2023 supplements. The purpose of this
email is to officially inform you that the NRC staff now expects to complete its review by July 28,
2023.

This estimate could change due to several factors such as requests for additional information
and an unanticipated addition of scope to the review.

If there are emergent complexities or challenges in our review that would result in a change to
the estimated completion date or significant changes in the estimated hours, the reasons for the
change, and a revised estimate will be communicated during routine interactions with the
assigned project manager. The change in the estimated completion date was discussed with
and approved by the Deputy Director for the Division of Operating Reactor Licensing.

If you have any questions, please contact me.

Thanks

Mike Mahoney

Project Manager, LPL2-2

Division of Operating Reactor Licensing

Office of Nuclear Reactor Regulation

Desk: (301)-415-3867

Mobile: (301)-250-0450

Email: Michael.Mahoney@nrc.gov
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